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1 Objectives (Requirement 1) 
Delaware’s goal for broadband deployment is to be the first state to deliver universal broadband—that 
is, to ensure a high-speed internet connection to all homes and businesses in the State.1 Delaware 
cannot overstate the importance of having high-speed internet in every home. An internet connection is 
a lifeline to exploring more job options, pursuing educational opportunities, expanding economic growth 
and job creation, and staying well through telehealth access. The State’s objectives work towards this goal 
of universal broadband, addressing access, affordability, equity, and adoption issues in order to enact its 
vision for the future. 

The State’s primary objectives for broadband deployment are aligned with the principal focus of the BEAD 
program:2 

1. Serving 100 percent of unserved locations (i.e., below 25/3 Mbps) within five years 

2. Serving 100 percent of underserved locations (i.e., between 25/3 and 100/20) within five years 

3. Delivering gigabit connections to certain community anchor institutions that do not have that 
level of service within five years 

Should BEAD funds remain after the first three objectives are fulfilled, the State will then focus on the 
next set of priorities: 

4. Constructing line extensions to unserved and underserved residences that are determined to be 
extremely high-cost locations (i.e., replacing fixed wireless or satellite connections to those 
locations)  

5. Upgrading internal wiring in multiple-dwelling-unit buildings that were not already declared 
unserved or underserved, to ensure the availability of reliable broadband access in low-income 
and affordable housing 

6. Other digital equity initiatives, developed through ongoing community engagement and 
development of the Digital Equity Act Plan, may be prioritized above items 4 and 5 above as needs 
are assessed and refined.  

These first six objectives will all contribute to DTI’s objective of economic growth and job creation. 
Broadband deployment will be pursued using methods and strategies to ensure that it stimulates the state 
economy through digital opportunities and infrastructure investment and creates quality jobs for 
Delawareans through its deployment, through its continued service, and through the opportunities digital 
access creates. These methods and strategies are described in this Proposal. 

Delaware’s effort to ensure universal broadband availability is foundational to its work to close the digital 
divide. The State of Delaware envisions a future where every individual, regardless of their location or 
background, has full access to high-speed internet connectivity and the tools necessary to harness its 
transformative potential. In this vision, digital equity goes beyond infrastructure, emphasizing digital 

 
1 “Delaware Broadband Initiative,” Delaware Department of Technology and Information, 
https://broadband.delaware.gov/pages/index.shtml?dc=DelawareBroadbandStrategy. 
2 “NOFO: BEAD Program,” NTIA, https://broadbandusa.ntia.doc.gov/sites/default/files/2022-
05/BEAD%20NOFO.pdf, at p. 7. 

https://broadband.delaware.gov/pages/index.shtml?dc=DelawareBroadbandStrategy
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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literacy and skills development as critical components. Furthermore, the vision includes targeted support 
for underserved communities, ensuring that they are not left behind in the digital transformation. As 
detailed in the forthcoming Delaware Digital Equity Plan, to achieve this vision for digital equity DTI will 
work with its local, nonprofit, and institutional partners toward achieving the following five critical 
elements of digital equity, which also together represent a cohesive strategy to achieve DTI’s objective of 
widespread broadband adoption: 

1. Access to affordable, reliable internet connectivity at home 

2. A computing device and opportunity to maintain it 

3. Opportunity to learn digital skills 

4. Tools and information to be safe online 

5. Online State resources that are accessible and usable 

 

Text Replaced�
Text
[Old]: "DRAFT" 
[New]: "NTIA-APPROVED"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "October 2023" 
[New]: "May 2024"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Inserted�
Text
"literacy and skills development as critical components. Furthermore, the vision includes targeted support for underserved communities, ensuring that they are not left behind in the digital transformation. As detailed in the forthcoming Delaware Digital Equity Plan, to achieve this vision for digital equity DTI will work with its local, nonprofit, and institutional partners toward achieving the following five critical elements of digital equity, which also together represent a cohesive strategy to achieve DTI’s objective of widespread broadband adoption: 1. Access to affordable, reliable internet connectivity at home 2. A computing device and opportunity to maintain it 3. Opportunity to learn digital skills 4. Tools and information to be safe online 5. Online State resources that are accessible and usable"

Text Inserted�
Text
"2"



State of Delaware | BEAD Initial Proposal Volume II | NTIA-APPROVED | May 2024 

3 

2 Local, Tribal, and regional broadband planning processes (Requirement 2) 
This section describes the comprehensive external engagement process the Department of 
Technology and Information (DTI) conducted in preparation for this Plan. DTI intends to continue its 
stakeholder engagement and outreach efforts around high-speed internet deployment and digital equity 
in the State—particularly to engage with Covered Populations and stakeholders that historically may not 
have had as much representation in public planning processes. Delaware has no federally recognized tribal 
lands in the state. 

DTI developed an inclusive engagement model to facilitate feedback on the creation of this Plan from 
diverse stakeholder groups throughout Delaware. DTI utilized its existing relationship with Delaware 
stakeholders to identify and engage with private individuals, community anchor institutions, elected 
officials, faith-based communities, rural communities, labor unions, industry entities, civil rights 
organizations, small businesses, and the unserved, underserved, and underrepresented communities of 
Delaware. The stakeholder engagement process also included representatives of the Covered 
Populations3 that have been identified as core stakeholder groups.  

DTI actively collected and updated its stakeholder list throughout the engagement process to further 
diversify and expand outreach efforts. In total, over 500 representatives from organizations and 
constituents were invited to attend DTI’s engagements. 

The stakeholder engagement effort comprised email outreach; 19 statewide, townhall-style meetings 
with a complete range of stakeholders; over a dozen public presentations at meetings hosted by 
stakeholder groups; over 80 one-on-one and small group meetings; a phone survey of Delaware residents; 
and written stakeholder surveys, including a Digital Equity Needs Assessment survey made available on 
DTI’s website for both stakeholders and the public. The process demonstrates collaboration with local and 
regional entities (governmental and non-governmental), reflecting DTI’s effort to facilitate an inclusive 
and effective engagement model. 

Going forward, DTI will continue to implement a comprehensive outreach and local coordination strategy. 
This will include holding virtual and, when appropriate, in-person town halls, ongoing one-on-one 
meetings with key stakeholder organizations, regular communications that can reach residents of 
Delaware statewide, and coordination with both local and state officials and agencies. 

To support local planning and ongoing efforts, DTI identified and engaged with a variety of communities, 
making itself available to answer questions and provide information about broadband considerations for 
localities’ broadband plans. DTI’s many stakeholder meetings, public presentations, and small-group 
meetings, described further in Section 3, were valuable opportunities for local and regional organizations 
to gather information and ask questions relevant to any broadband plans in development. The meetings 
provided invaluable question-and-answer sessions for local and regional organizations, as well as a broad 
review of high-speed internet access, current DTI initiatives and projects, how the public can engage in 
infrastructure and digital equity planning and development—all crucial elements to support any planning 
and ongoing efforts on the local and regional level. DTI and the Delaware Broadband Office also provides 

 
3 Per NOFO Section I.C.g, referencing IIJA Section 60302(10), the covered populations are: (1) Individuals who live 
in covered households; (2) Aging individuals; (3) Incarcerated individuals, other than individuals who are 
incarcerated in a Federal correctional facility; (4) Veterans; (5). Individuals with disabilities; (6) Individuals with a 
language barrier, including individuals who—(a) Are English learners; and (b) Have low levels of literacy; (7) 
Individuals who are members of a racial or ethnic minority group; and (8) Individuals who primarily reside in a rural 
area. 
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a variety of information about funding opportunities for local and regional projects and other resources 
that can help localities make their own broadband plans and projects.  
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3 Local coordination (Requirement 4) 
The Local Coordination Tracker Tool is attached as Appendix A. 

3.1 Full geographic coverage (local coordination criterion 1) 
DTI engaged the full geographic range of Delaware through both stakeholder outreach and public 
engagement. DTI maintains ongoing communication with the organizations and agencies that it services—
including legislative, executive, and judicial government branches, public schools, and other government 
and non-government agencies that serve Delaware. Additionally, the Delaware Broadband Office (the 
office) staff engages in outreach via interviews and small group conversations with government agencies, 
organizations, key stakeholders, legislators, and constituents.  

To ensure the entirety of the State had the opportunity to engage with the planning efforts, DTI began its 
stakeholder outreach by hosting a Virtual Statewide Kickoff Meeting on February 23, 2023. The Virtual 
Statewide Kickoff Meeting invitation was distributed to an initial list of 204 identified stakeholder contacts 
throughout Delaware. DTI had a pre-existing list of statewide stakeholders, built by various DTI staff over 
the years, and expanded it as planning for BEAD began. DTI was proactive in helping to ensure that 
stakeholder contacts were representative of Delaware statewide. Over time as interest in the program 
grew, the stakeholder contact list grew to over 500 as of the publishing of this plan. Each event below was 
publicized to this stakeholder list, and many were also publicized on social media and through stakeholder 
partnerships. DTI also provides regular program updates and event invitations through an email 
newsletter from the Delaware Broadband Office. 

Overall, including the Kickoff, DTI has hosted 19 virtual and in-person townhall-style stakeholder 
meetings. Attendees in both the Statewide Kickoff Meeting and the 18 additional stakeholder meetings 
were asked to complete surveys about the broadband and digital equity needs of their organization, their 
constituents, and the State of Delaware.  

These meetings provided a broad review of high-speed internet access, current DTI initiatives and 
projects, and how the public can engage in infrastructure and digital equity planning and development. 
The forum was open for questions, comments, and feedback from the public. In-person forums have been 
held in each of the State’s three counties including events in Georgetown and Seaford (Sussex County, the 
most rural county), two in Dover (Kent County), and one in Wilmington (New Castle County). Each in-
person forum was also livestreamed to allow online participants to ask questions and provide feedback. 

DTI also engaged the public through a residential phone survey. The surveyors interviewed a random 
sample of adult Delaware residents sourced from a commercially available dataset of phone numbers, 
about broadband availability, digital skills, and their broadband needs. 

In addition to these DTI-sponsored events, the office staff made presentations at over a dozen 
membership meetings sponsored by nonprofits and government agencies. These presentations allowed 
DTI to meet constituents where they are and lowered barriers for participation and opportunities for 
feedback. Finally, the office has met one-on-one and in small groups with over 80 stakeholders and 
constituents, diving deep into the digital connectivity issues facing Delawareans. 

3.2 Meaningful engagement and outreach to diverse stakeholder groups (local coordination 
criterion 2) 

At each engagement that DTI conducted, DTI implemented several strategies to ensure the attendees had 
a comprehensive understanding of Delaware’s broadband goals and were able to provide meaningful 
feedback. This included a substantive overview of the program (“Broadband 101” and an introduction to 
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broadband technologies), as well as opportunities throughout the stakeholder engagements for all 
participants to provide input. 

DTI leveraged its existing collaborative relationship with stakeholders to expand its already inclusive, 
diverse outreach list. Entities on the list included organizations representing aging populations, unions, 
universities, regional governments, school districts, healthcare facilities, Internet Service Providers (ISPs), 
organizations representing veterans, community centers, industry-associated organizations, and many 
more, all representing the diverse communities of Delaware.  

Some of these stakeholder engagements were themed to ensure DTI was providing a comprehensive and 
targeted overview of the program. These themed engagements included: Local and Regional 
Governments on March 15 and 16, 2023; Community Anchor Institutions on March 22 and 23, 2023; 
Internet Service Providers on March 29 and 30, 2023; Digital Equity and Covered Population Serving 
Organizations on April 5 and 6, 2023; Workforce Development on April 12 and 13, 2023, and Business and 
Economic Development on April 19 and 20, 2023. Stakeholders had the opportunity to ask questions and 
provide feedback on broadband challenges, needs, and potential opportunities specific to their 
constituents and community.  

DTI also held six general-topic stakeholder engagements in person at local libraries and government 
offices to encourage community participation in a familiar and accessible location. Each in-person 
engagement offered a hybrid option that allowed a resident from anywhere in Delaware to both watch 
the live presentation and submit feedback in real time. 

During each engagement, DTI considered the recipient’s level of familiarity with broadband. To assure the 
public and stakeholders could make informed insights about their and their constituents’ broadband and 
digital equity needs, DTI provided a custom overview of broadband history, usage, and functionality. DTI 
then reviewed its major broadband initiatives and funding for both infrastructure and digital equity made 
available through BEAD.  

3.3 Multiple awareness and participation mechanisms (local coordination criterion 3) 
For all stakeholder engagements, DTI sent a mass invite through email to all contacts on the stakeholder 
list in advance of the forums. In addition to the meetings, stakeholders and the public were able to provide 
feedback through surveys. Links to targeted stakeholder surveys were provided during meetings and in a 
post-meeting follow-up email. A Digital Equity Needs Assessment survey was also made available on DTI’s 
website to enable stakeholder feedback from both expert representatives and the public. 

3.4 Clear procedures to ensure transparency (local coordination criterion 4) 
DTI took significant steps to ensure compliance with all applicable laws and best-practice procedures. This 
included following requirements of public meetings, including providing advance notice and the 
availability of meeting notes and presentations afterwards. Participants were able to attend meetings 
anonymously and closed-caption transcripts were available in real time to enable additional engagement 
for some participants with differing abilities. The surveys allowed respondents to choose which questions 
to answer, which allowed individuals to control the level of personal detail provided.  

Information was collected from meeting chats, Q&A sessions, and surveys. If contact information was 
provided, individuals were added to the stakeholder list. The intent to include the participants in future 
stakeholder outreach was clearly communicated during meetings.  
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3.5 Outreach and engagement of unserved and underserved communities (local coordination 
criterion 5) 

DTI took a proactive approach in advance of all forums to engage representatives from organizations that 
serve defined Covered Populations by ensuring the contact list used for outreach was both comprehensive 
and inclusive. Additionally, DTI engaged with unserved and underserved communities by ensuring 
accessibility to materials, meetings, and information. This included holding in person meetings in 
community wide accessible locations such as public libraries that offered physical accessibility as well. 

The stakeholder engagements with in-person options hosted at public facilities along public transit routes. 
All locations were accessible and compliant with the Americans with Disabilities Act (ADA) in accordance 
with federal law. When possible, in-person meetings were held at libraries, which serve as a familiar 
resource hub for underrepresented and underserved communities. Delaware libraries provide reading 
materials in accessible formats for individuals who are unable to read or use standard printed materials, 
host job and career assistance, enable access to social workers, and offer private telehealth kiosks. 
Individuals who were not able to join the meetings in person were able to attend virtually and engage in 
the Q&A segment of the presentation. 

Going forward, DTI will continue to find opportunities to present to members of community organizations 
(meeting constituents where they are). DTI will also host regular (quarterly) virtual town halls to give 
updates on the program and provide additional opportunities for the public to submit comments on DTI’s 
work. 

As described in Sections 8 and 9 of this Proposal, DTI will promote the recruitment of women and 
historically marginalized populations for BEAD-related jobs by ensuring women- and minority-owned 
businesses are placed on solicitations lists, making efforts to promote such businesses to be solicited when 
possible, and supporting workforce development practices that develop, train, and recruit a diverse, 
skilled workforce that includes women and historically marginalized populations.   
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4 Deployment subgrantee selection (Requirement 8) 
This section of Volume II describes in detail how DTI proposes to structure, design, and implement its 
grant program to award BEAD funds to subgrantees that will deploy broadband infrastructure in 
Delaware. This section includes extensive discussion of the structure of the program, its timeline, scoring 
criteria, and steps DTI will take to try to maximize the reach and impact of the BEAD funds throughout 
Delaware.  

DTI notes that prospective Applicants may submit sensitive business information as part of their 
applications during the Prequalification Phase and Scoring Phase. DTI will make efforts to keep this 
information as confidential as is allowed by law. 

4.1 Deployment subgrantee selection process 
The subgrantee selection process described below is designed to be fair and to avoid arbitrary decisions. 
It does this through detailed description of selection rules and procedures, discussion of application of fair 
and consistent rules to all applicants, and to the extent possible, definition of quantitative scoring 
methods that minimizes subjective judgement in grant decisions. The process and rules proposed below 
include such protections as requirements that selection officers will certify that they do not have conflicts 
of interest and that they will apply grant rules fairly and without bias. 

4.1.1 Overview of planned Subgrantee Selection Process 
The following is DTI’s planned Subgrantee Selection Process, which is part of DTI’s larger plan for ensuring 
broadband for 100 percent of all Delaware locations that are currently unserved or underserved, as well 
as Community Anchor Institutions (CAIs).  

DTI anticipates a multi-step process for selecting subgrantees for its BEAD funds that will begin with 
prequalification of prospective Applicants (hereinafter referred to as the Prequalification Phase) and then 
proceed to receipt and scoring of grant applications for fiber-to-the-premises (hereinafter referred to as 
the Scoring Phase). For the purposes of this Initial Proposal, entities participating in the Prequalification 
Phase will be called “prospective Applicants.” Entities who are deemed qualified to participate in the 
Scoring Phase will be called “Applicants.” And entities that have provisionally received an award will be 
referred to as “subgrantees.” 

DTI’s analysis is that, so long as an adequate competitive dynamic is created for the application process, 
the BEAD funds will be sufficient to fund fiber-to-the-premises to the vast majority of, if not all, unserved 
and underserved locations in Delaware. This approach is based on the economics of fiber deployment and 
operations and the financial contributions that Applicants are projected to commit though a match.  

Given this analysis and the State of Delaware’s absolute preference for fiber-to-the-premises as the 
optimal communications infrastructure, DTI intends to limit its initial round of its BEAD grant funding to 
fiber. DTI is confident—given the relatively small number of unserved and underserved locations in 
Delaware—that a second round will not be necessary. However, should it become necessary to establish 
an Extremely High-Cost Per Location Threshold or if the first funding round does not result in 
commitments to deploy to all unserved and underserved addresses in the State, alternative technologies 
will be explored. 

 

Text Replaced�
Text
[Old]: "DRAFT" 
[New]: "NTIA-APPROVED"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "October 2023" 
[New]: "May 2024"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "to" 
[New]: "that will"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "the timeline, the scoring," 
[New]: "its timeline, scoring criteria,"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Inserted�
Text
"DTI notes that prospective Applicants may submit sensitive business information as part of their applications during the Prequalification Phase and Scoring Phase. DTI will make efforts to keep this information as confidential as is allowed by law."

Text Inserted�
Text
"process The subgrantee selection process described below is designed to be fair and to avoid arbitrary decisions. It does this through detailed description of selection rules and procedures, discussion of application of fair and consistent rules to all applicants, and to the extent possible, definition of quantitative scoring methods that minimizes subjective judgement in grant decisions. The process and rules proposed below include such protections as requirements that selection officers will certify that they do not have conflicts of interest and that they will apply grant rules fairly and without bias."

Text Inserted�
Text
"Overview of planned Subgrantee Selection Process The following is DTI’s planned Subgrantee Selection Process, which is part of DTI’s larger plan for ensuring broadband for 100 percent of all Delaware locations that are currently unserved or underserved, as well as Community Anchor Institutions (CAIs). DTI anticipates a multi-step process for selecting subgrantees for its BEAD funds that will begin with prequalification of prospective Applicants (hereinafter referred to as the Prequalification Phase) and then proceed to receipt and scoring of grant applications for fiber-to-the-premises (hereinafter referred to as the Scoring Phase). For the purposes of this Initial Proposal, entities participating in the Prequalification Phase will be called “prospective Applicants.” Entities who are deemed qualified to participate in the Scoring Phase will be called “Applicants.” And entities that have provisionally received an award will be referred to as “subgrantees.” DTI’s analysis is that, so long as an adequate competitive dynamic is created for the application process, the BEAD funds will be sufficient to fund fiber-to-the-premises to the vast majority of, if not all, unserved and underserved locations in Delaware."

Text Inserted�
Text
"This approach is based on the economics of fiber deployment and operations and the financial contributions that Applicants are projected to commit though a match."

Text Inserted�
Text
"Given this analysis and the State of Delaware’s absolute preference for fiber-to-the-premises as the optimal communications infrastructure, DTI intends to limit its initial round of its BEAD grant funding to fiber. DTI is confident—given the relatively small number of unserved and underserved locations in Delaware—that a second round will not be necessary. However, should it become necessary to establish an Extremely High-Cost Per Location Threshold or if the first funding round does not result in commitments to deploy to all unserved and underserved addresses in the State, alternative technologies will be explored."

Text Inserted�
Text
"8"



State of Delaware | BEAD Initial Proposal Volume II | NTIA-APPROVED | May 2024 

9 

4.1.2 Openness, fairness, and competition 
DTI, the designated Eligible Entity for Delaware government, has long been dedicated to using available 
resources through fair, open, and competitive processes to deploy broadband to unserved and 
underserved Delaware residents.  

DTI intends to use the capabilities and structures developed for pre-BEAD programs to inform, to the 
greatest extent possible, the BEAD deployment subgrantee selection process in a way that is fair, open, 
and competitive. All elements of the BEAD program have been designed with these goals at the forefront, 
and with a commitment to openness, fairness, and competition. 

Openness represents a core value and guiding principle for DTI as it undertakes both the BEAD program 
and other broadband and digital equity initiatives. Openness is crucial to ensure the best outcomes for 
unserved and underserved communities and will involve a range of strategies: 

1. Open and inclusive eligibility for grant awards, welcoming applications from both public and 
private entities, as well as collaborations and public-private partnerships. We will provide notice 
to potential applicants through our newsletter listserv mentioned above and putting notice on 
the DTI website. We will also use DTI social media, press releases, and pitching to relevant 
reporters to spread the word through mainstream and industry media. 

2. Community input at all stages of the BEAD process, including engagement and feedback to the 
planning process and the plans themselves. 

3. Openness and transparency in the evaluation process, with feedback to ISPs who apply for BEAD 
funds (“Applicants”) and are unsuccessful, to build trust and encourage participation. 

Fairness for Applicants in a competitive grant program for building broadband infrastructure is essential 
to encourage competition, innovation, and the efficient use of resources while ensuring that both 
unserved and underserved areas receive the connectivity they need. To ensure fairness in its BEAD grant 
process, DTI anticipates the following: 

1. An open and transparent process, with all grant materials and guidance available to all potential 
Applicants on the same timeline, including publication of the scoring rubric and guidance for how 
to self-score applications based on the scoring criteria established by DTI. 

2. Ongoing and frequent communications with written materials and live Q&A events to enable 
maximum information sharing with potential Applicants. 

3. Inclusive eligibility criteria that is clear, inclusive, and not overly restrictive, within the parameters 
of the BEAD program, to ensure that entities of all sizes, both public and private, can participate. 

4. Transparent scoring criteria. 

5. Competitive process that encourages Applicants to submit innovative proposals and cost-
effective solutions. 

6. Fair review process that is impartial and based in data and quantitative measures as a safeguard 
against bias. Any person involved in scoring applications will be screened for conflicts of interest 
and will be required to sign a notice verifying their independence from any applicant as a 
safeguard against bias. 
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7. Safeguards against collusion, including requiring applicants to certify that they will not engage in 
prohibited communications as defined in 47 C.F.R. 1.2105(a) starting from the date of submission 
of preregistration application until final award in order to mitigate against direct collusion or 
indirect collusion in the form of communications about grant plans. As another safeguard against 
collusion, DTI will not disclose information to applicants about competing applications or 
competitors’ grant decisions until the point in the established timeline designated for such 
disclosures and announcements. 

Competition is at the heart of DTI’s goals, methodology, and commitments. Creating a competitive 
environment for the BEAD grant program will be ensured through multiple means: 

1. Broad eligibility and participation, including both public and private entities. 

2. Incentives for collaboration by Applicants with other providers, local governments, and 
community organizations. 

4.1.3 Technical assistance and communications  
To support openness, fairness, and competition in its BEAD grant efforts, DTI’s plans include extensive 
communications, technical assistance, and administrative support for Applicants throughout the process. 
DTI will use its existing communications channels to provide all partners in the State with the most 
accurate and up to date information regarding key deadlines and milestones for its BEAD program. As 
described in the Local Coordination section above, DTI maintains a robust and inclusive stakeholder 
contact list and communicates regularly through its website, social media, email newsletter, and 
townhalls. DTI’s outreach processes and technical assistance materials will provide guidance, templates, 
and information about each of the subgrantee selection process elements discussed below.  

DTI has an extensive email list of stakeholders, including service providers, local governments, Community 
Anchor Institutions (CAIs), State agencies, nonprofit organizations, and constituents. DTI also has a web 
and social media presence. DTI will use these tools to alert potential Applicants of each milestone during 
the process outlined below, as well as providing information on technical assistance opportunities or 
updated information about program requirements. DTI’s partners will also be encouraged to further 
distribute information about the BEAD program through their own email lists and website postings. DTI 
will also use its website as a repository for potential Applicants to access detailed application materials 
and technical assistance resources.  

DTI expects to implement the following process for its BEAD grant funded outreach and communications:  

• DTI will announce the dates of its Prequalification Phase at least 30 days prior to the opening of 
the window or acceptance of Prequalification Phase applications. Potential subgrantees must 
participate in the Prequalification Phase to submit a project-specific funding proposal during the 
Scoring Phase.  

• At approximately the same time as this announcement of the application dates, DTI will make 
BEAD application materials available on its website using a dedicated webpage. These materials 
will consist of an Application, Program Guide, and Frequently Asked Questions (FAQ) documents. 
DTI will provide an additional resource page on its website to direct potential Applicants to third-
party resources that may be of use, including those provided by NTIA, the National Institute of 
Standards and Technology (NIST), the Federal Communications Commission (FCC), and others. 
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• DTI will conduct a virtual application workshop either before the beginning of or within the first 
week of the Prequalification Phase window. This workshop will provide general instructions, 
discuss the program’s goals and objectives, map out major program milestones, answer 
questions, and provide other technical assistance. This workshop will be recorded and available 
on the DTI website and the FAQ document will be updated to reflect questions and answers from 
the workshop. 

• During the Prequalification Phase window, DTI will have a dedicated email address available for 
participants to use to ask questions and request technical assistance. To provide transparency, 
fairness, and additional technical assistance, DTI will update its FAQ document on a regular basis 
with the questions and answers generated by the email inquiries and in-person meetings. 

• DTI will notify potential Applicants if they are prequalified and eligible to submit a Scoring Phase 
Application within 30 days of the close of the Prequalification window.  

• DTI will allow for reasonable curing to seek to ensure an optimal participation level of qualified 
ISPs. 

DTI expects to follow the same steps detailed above for its Scoring Phase. Prior to the start of the Scoring 
Phase, DTI will provide details regarding the Grant Areas and associated materials and information, 
detailed below. DTI will continue to use all available communication channels to update Applicants on 
milestones, deadlines, updated FAQ material, and technical assistance resources as they are made 
available by DTI, NTIA, the FCC, NIST and other relevant partners. To ensure fairness, all questions 
submitted in writing will be included in the FAQ document so all ISPs can see the same information. 

4.1.4 Phases 
The BEAD funding effort will be comprised of the following two key phases: 

1. Prequalification Phase, to establish the qualifications of prospective Applicants 

2. Scoring Phase, which will include: 

a. Grant Area determinations – to specify the geographic boundaries of the grant areas for 
which prospective subgrantees can apply 

b. Receipt of fiber applications – Applicants will submit their proposed projects 

c. Negotiations – DTI will engage with Applicants to reach final project boundaries and costs 

This BEAD funding effort will be followed by the Post-BEAD Funding Process for alternative technologies 
to remaining locations. 

The following sections provide detail on the two key phases DTI anticipates for the BEAD funding grant 
process. Additional detail is provided in the sections below, per NTIA’s template for the Initial Proposal 
Volume II. 

4.1.4.1 Prequalification phase 
During the Prequalification Phase, DTI will accept prequalification materials from all prospective 
Applicants, enabling prospective Applicants to establish their qualifications and DTI to qualify them in 
advance of the Scoring Phase. 

Text Replaced�
Text
[Old]: "DRAFT" 
[New]: "NTIA-APPROVED"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "October 2023" 
[New]: "May 2024"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Inserted�
Text
"either before the beginning of or"

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Inserted�
Text
"potential"

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "During the Scoring Phase, DTI will also" 
[New]: "Prior to the start of the Scoring Phase, DTI will"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "the NTIA," 
[New]: "NTIA, the"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Deleted�
Text
"4.1.3 Overview of planned Subgrantee Selection Process The following is DTI’s planned Subgrantee Selection Process, which is part of DTI’s larger plan for ensuring broadband for 100 percent of all Delaware locations that are currently unserved or underserved, as well as Community Anchor Institutions."

Text Deleted�
Text
"8"

Text Deleted�
Text
"State of Delaware | BEAD Initial Proposal Volume II | DRAFT | October 2023"

Text Deleted�
Text
"DTI anticipates a multi-step process for selecting subgrantee for its BEAD funds that will begin with prequalification of Applicants (hereinafter referred to as the Prequalification Phase) and then proceed to receipt and scoring of grant applications for fiber-to-the-premises (hereinafter referred to as the Scoring Phase). DTI’s analysis is that, so long as an adequate competitive dynamic is created for the application process, the BEAD funds will likely be sufficient to fund fiber-to-the-premises to the vast majority of, if not all, unserved and underserved locations in Delaware. This approach is based on the economics of fiber deployment and operations and the financial contributions that Applicants are projected to commit though a match. Given this analysis and the State of Delaware’s absolute preference for fiber-to-the-premises as the optimal communications infrastructure, DTI intends to limit its initial round of its BEAD grant funding process to fiber. Should it become necessary to establish an Extremely High-Cost Per Location Threshold (see below at Section 5.10) or if the first funding round does not result in commitments to deploy to all unserved and underserved addresses in the State, alternative technologies will be explored."

Text Replaced�
Text
[Old]: "include" 
[New]: "include:"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "is" 
[New]: "sections provide"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "Further, additional detail is also" 
[New]: "Additional detail is"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "Proposal," 
[New]: "Proposal"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Inserted�
Text
"prospective"

Text Replaced�
Text
[Old]: "prequalify" 
[New]: "qualify"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "9" 
[New]: "11"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.



State of Delaware | BEAD Initial Proposal Volume II | NTIA-APPROVED | May 2024 

12 

The Prequalification Phase is designed to serve several crucial purposes.  

First, it helps mitigate the challenges of the compressed timeline for BEAD by enabling DTI to maximize 
the limited time available for the Scoring Phase, extending the available time for both prospective 
Applicants and DTI’s reviewers to address qualifications. Given the rigorous and robust documentary 
requirements for BEAD, a prequalification process will enable prospective Applicants to spread their grant 
application efforts across a longer timeline.  

Second, the process will help manage DTI’s own resources efficiently. By filtering out prospective 
Applicants who do not meet baseline criteria, reviewers can focus their time and attention on evaluating 
proposals from organizations that meet NTIA’s and the State of Delaware’s requirements and are most 
likely to achieve the objectives of the BEAD program.  

Third, a prequalification process will enable adequate curing opportunities by providing additional time 
for follow-up data requests by DTI, as necessary, and provision of additional information by prospective 
Applicants. With an earlier process for qualification, this curing need not take place at the same time as 
curing of proposed project applications themselves. 

Delaware’s BEAD application materials will specify the materials and certifications required for 
prequalification, the required format, and date of submission. The materials and certifications will focus 
on materials that address financial, managerial, and technical qualifications, as well as experience and 
capacity.  

All entities whose prequalification materials are determined to be sufficient will be qualified by DTI to 
proceed to the Scoring Phase of the program and submit proposals.  

4.1.4.2 Scoring phase 
Following completion of the Challenge Process (see Initial Proposal Volume I) and NTIA’s approval of Initial 
Proposal Volume II, DTI will accept, review, and score grant applications for specific projects—and will 
conduct a series of related necessary activities, prior to and following acceptance of the grant applications. 
As mentioned above, these include the following three critical elements: 

1. Grant Area Determination Process to specify the geographic boundaries of the grant areas along 
with a “Reference Cost” for deploying fiber-based high-speed internet to the Grant Area, to be 
used as a benchmark for scoring purposes (described below). 

2. Receipt of fiber applications during which Applicants will submit their proposed projects. 

3. Negotiations in which DTI will engage with Applicants to reach final project boundaries and costs. 

Each of the three elements of the Scoring Phase is described in detail below. 

4.1.4.2.1 Grant Area Determination Process 
This part of the BEAD grant process is designed to specify the geographic boundaries of the grant areas for 
which Applicants can apply. DTI anticipates undertaking the Grant Area Determination Process upon 
conclusion of the Challenge Process. 

The Grant Area Determination Process will be designed to establish the geographic boundaries of Grant 
Areas for prospective subgrantees to submit applications. DTI will, based on the results of its cost modeling 
and other data, as well as the map of unserved and underserved Broadband Serviceable Locations (BSLs) 
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that results from the Challenge Process, establish geographic boundaries that consider a range of factors. 
Among these factors will be the following: 

• Potential for competition among Applicants to submit competitive and attractive applications to 
serve those areas. Ideally, Grant Area design will encourage competition among Applicants and 
result in multiple applications. 

• Locations and proximity of unserved and underserved units. 

• Economic and technical viability and efficiency. Grant Areas will reflect DTI’s internal data, 
modeling, and engineering expertise regarding the most economically viable grouping of 
unserved locations into a single geographic unit for applications. 

• Community needs. DTI will endeavor, where possible, to ensure that boundaries reflect unique 
local circumstances, including topography and jurisdictional boundaries that may impact the cost 
of deployment. 

DTI anticipates that the Grant Areas will comprise a larger geographic area that represents an aggregation 
of census tracts. The census tract has been selected as the minimum geographic area because it allows 
for established geographic boundaries and efficient design. If census tract boundaries do not align with 
efficient fiber design parameters or the locations of unserved locations, DTI will design the Grant Areas 
based on alternative geographic parameters such as—for example—boundaries like highways that 
naturally define broadband infrastructure architecture because they are complex and costly to traverse. 

As Delaware is a small state, with concentrations of unserved and underserved BSLs in the southern two 
counties of the state (out of three counties total), there will be geographic areas without any unserved or 
underserved BSLs and accordingly will not be included in any Grant Areas. 

Once DTI determines the geographic boundaries of the Grant Areas, cost-modeling software and other 
data sources will be used to set a maximum “Reference Cost” for each Grant Area.  The Reference Cost 
will not be a binding estimate, but rather a tool for objective evaluation of Applicant’s cost estimates, 
described below as part of the Scoring Phase.  

4.1.4.2.2 Fiber application process 
Once the Grant Areas have been defined and DTI has received full authorization from NTIA based on 
approval of the outcome of the Challenge Process and of the Initial Proposal Volume II, DTI will open the 
grant window, distribute grant materials, and accept applications for proposed projects. 

At that time, DTI will undertake the following: 

• DTI will make application materials available on its website using a dedicated webpage. These 
materials will consist of an Application and Guide, Program Guide, and FAQ documents. DTI will 
provide an additional resources page on its website to direct potential Applicants to third-party 
resources that may be of use, including those provided by NTIA, NIST, FCC, and others.  

• DTI will conduct an online application workshop during the first week following the release of the 
BEAD grant materials. This workshop will provide general instructions, discuss the program’s goals 
and objectives, map out major program milestones, answer questions, and provide technical 
assistance. This workshop will be recorded and available on the DTI website, and the FAQ 

Text Replaced�
Text
[Old]: "DRAFT" 
[New]: "NTIA-APPROVED"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "October 2023" 
[New]: "May 2024"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "circumstances." 
[New]: "circumstances, including topography and jurisdictional boundaries that may impact the cost of deployment. DTI anticipates that the Grant Areas will comprise a larger geographic area that represents an aggregation of census tracts. The census tract has been selected as the minimum geographic area because it allows for established geographic boundaries and efficient design. If census tract boundaries do not align with efficient fiber design parameters or the locations of unserved locations, DTI will design the Grant Areas based on alternative geographic parameters such as—for example—boundaries like highways that naturally define broadband infrastructure architecture because they are complex and costly to traverse. As Delaware is a small state, with concentrations of unserved and underserved BSLs in the southern two counties of the state (out of three counties total), there will be geographic areas without any unserved or underserved BSLs and accordingly will not be included in any Grant Areas. Once DTI determines the geographic boundaries of the Grant Areas, cost-modeling software and other data sources will be used to set a maximum “Reference Cost” for each Grant Area. The Reference Cost will not be a binding estimate, but rather a tool for objective evaluation of Applicant’s cost estimates, described below as part of the Scoring Phase."



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "third party" 
[New]: "third-party"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Deleted�
Text
"other"

Text Replaced�
Text
[Old]: "website" 
[New]: "website,"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "11" 
[New]: "13"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.



State of Delaware | BEAD Initial Proposal Volume II | NTIA-APPROVED | May 2024 

14 

document will be updated frequently to reflect questions and answers from the workshop and 
questions received by email.  

• While the grant application window is open, DTI will have a dedicated email address available for 
participants to use to ask questions and request technical assistance and reasonable curing. To 
provide transparency, fairness, and additional technical assistance, DTI will update its FAQ 
document on a regular basis with the questions and answers generated by the email inquiries and 
in-person meetings.  

4.1.4.2.3 Negotiation process 
If the result of the grant application scoring leads to incomplete coverage of unserved and underserved 
locations in Delaware; or if the amount applied for exceeds the total BEAD deployment budget, DTI may 
engage in negotiations with Applicants to achieve Internet for All in Delaware. Negotiations are designed 
to generate final agreement on two topics: project area boundaries and costs. 

Once the applications are received, DTI will evaluate the full range of applications and will consider how 
to follow up in a process that is designed to enable DTI to reach the best possible comprehensive and 
statewide outcome from the grant process. NTIA’s rules for the program explicitly allow for negotiation 
for a range of purposes, including to reduce or change pricing and to expand or reduce grant areas. As 
mentioned above, DTI intends to use the negotiation phase of the program to negotiate pricing with 
Applicants to secure for the consumers of Delaware the best value for the BEAD funds, and to ensure 
complete coverage across Grant Areas where necessary. 

First, DTI will negotiate proposal area boundaries. If a Grant Area does not receive any applications at all, 
DTI will negotiate with one or more Applicants to determine whether and under what circumstances 
(additional funding) they would be willing to serve all or part of that Grant Area. DTI may negotiate with 
one or more entities at a time to maximize the compressed timeline and secure the best possible deal for 
taxpayers (i.e., enabling the BEAD funds to serve as many unserved and underserved locations as 
possible). Applicants may be enticed to “take on” an area (or part of an area) they did not originally bid 
on by the offer of additional BEAD funding. For example, if an Applicant did not bid on a Grant Area (and 
that Grant Area received no bids), DTI may approach the Applicant to see if they would be interested in 
serving a smaller portion of that grant area that is contiguous to another Grant Area the Applicant was 
awarded. 

Second, DTI will negotiate pricing (i.e., asking ISPs to lower their requested cost from the BEAD program; 
the 25 percent match will not be lowered) both with respect to Grant Areas that received no applications 
into which DTI would like to attract other Applicants and with respect to Grant Areas that received 
applications but where it may be possible to secure lower pricing. These negotiations will be targeted at 
ensuring the BEAD funding can reach all unserved and underserved Delawareans. Applicants may be 
enticed to agree to a lower price if the alternative is they do not receive an award at all, but rather that 
Grant Area is pushed above the Extremely High-Cost Per Location Threshold or put through a second 
round of bidding. 

The outcomes of those negotiations will inform whether Delaware adopts an Extremely High-Cost Per 
Location threshold, and at what amount. Among the range of circumstances in which DTI may wish to 
negotiate pricing are the following:  

• A Grant Area does not receive any applications and DTI negotiates for pricing to serve it; 

Text Replaced�
Text
[Old]: "DRAFT" 
[New]: "NTIA-APPROVED"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "October 2023" 
[New]: "May 2024"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: " During the time the" 
[New]: "• While the"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Inserted�
Text
"or"

Text Replaced�
Text
[Old]: "bid" 
[New]: "applied for"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "budget; or, for other good cause," 
[New]: "budget,"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "During the Negotiation Process, DTI will engage with Applicants in negotiations designed to reach" 
[New]: "Negotiations are designed to generate"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Deleted�
Text
"that are received"

Text Replaced�
Text
[Old]: "NTIA's" 
[New]: "NTIA’s"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Inserted�
Text
"As mentioned above,"

Text Deleted�
Text
"for both purposes, first,"

Text Replaced�
Text
[Old]: "second, to negotiate" 
[New]: "to ensure complete"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Inserted�
Text
"(additional funding)"

Text Replaced�
Text
[Old]: "taxpayer funds," 
[New]: "taxpayers (i.e.,"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "possible. Second, DTI will negotiate pricing, both with respect to Grant Areas that received no applications into which DTI would like to attract other Applicants and with respect to Grant Areas that received applications but where it may be possible to secure lower pricing. These negotiations will be targeted at ensuring that the BEAD funding can reach all unserved and underserved Delawareans." 
[New]: "possible). Applicants may be enticed to “take on” an area (or part of an area) they did not originally bid on by the offer of additional BEAD funding. For example, if an Applicant did not bid on a Grant Area (and that Grant Area received no bids), DTI may approach the Applicant to see if they would be interested in serving a smaller portion of that grant area that is contiguous to another Grant Area the Applicant was awarded. Second, DTI will negotiate pricing (i.e., asking ISPs to lower their requested cost from the BEAD program; the 25 percent match will not be lowered) both with respect to Grant Areas that received no applications into which DTI would like to attract other Applicants and with respect to Grant Areas that received applications but where it may be possible to secure lower pricing. These negotiations will be targeted at ensuring the BEAD funding can reach all unserved and underserved Delawareans. Applicants may be enticed to agree to a lower price if the alternative is they do not receive an award at all, but rather that Grant Area is pushed above the Extremely High-Cost Per Location Threshold or put through a second round of bidding."



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "it" 
[New]: "it;"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "12" 
[New]: "14"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.



State of Delaware | BEAD Initial Proposal Volume II | NTIA-APPROVED | May 2024 

15 

• More than one Applicant provides a proposal for a given Grant Area and DTI negotiates with all 
to secure best and final offers that deliver the best pricing prior to establishing final scoring, and 
select the proposal with the highest score; 

• A grant Applicant proposes to serve a few different Grant Areas and DTI negotiates lower pricing 
with the Applicant based on the potential award of multiple aggregated Grant Areas. 

In sum, DTI believes that flexibility to take the necessary steps during the negotiation phase is an essential 
element of securing the best, fairest, and most competitive outcome for the BEAD process, particularly 
given the need for DTI’s efforts to develop a broadband solution for 100 percent of unserved locations in 
Delaware. 

4.1.4.2.4 Provisional Award 
Once DTI and the Applicants have concluded successful negotiations, it will issue provisional awards under 
the agreed-upon terms. These pending awards will be included in DTI’s Final Proposal for NTIA approval. 
Upon NTIA approval, DTI will finalize the provisional awards. 

If an Applicant is provisionally awarded one or more projects and the awarded party fails to execute on 
all commitments—such as when the party is not willing to accept full responsibility of the entire award—
DTI reserves the right to declare the award in default and solicit alternate proposals from incumbents or 
proposers of nearby project areas. 

4.2 BEAD grant process overall timeline 
The following is a tentative overall timeline for the BEAD Phase Grant Process, using NTIA’s approval of 
Initial Proposal Volume II as Day Zero. These dates are given by way of illustration, not commitment. All 
dates are subject to change. 

Day 1: Prequalification materials released 

Day 5: Prequalification workshop 

Days 5-35: Prequalification responses accepted by DTI 

Days 35-65: Prequalification responses reviewed by DTI 

Days 65-90: Curing of prequalification responses (if necessary, curing may also occur on a rolling 
basis during the DTI review) 

Day 90: DTI announces pre-qualification determinations 

Days 0-90: DTI develops Grant Areas through Grant Area Determination Process (released when 
ready) 

Day 90: BEAD grant application materials released 

Day 95: BEAD grant application workshop/webinar 

Days 95-125: BEAD grant applications accepted by DTI 

Days 125-155: Review of BEAD grant application materials, including curing as necessary 

Days 155-185: Negotiation process (if necessary) 
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Day 185: Announcement of provisional BEAD determinations, subject to NTIA approval of the 
Final Proposal 

Day 200: Submission to NTIA of the Final Proposal 

4.3 Scoring methodology 

4.3.1 Prequalification Phase 
Delaware’s BEAD application materials will specify the materials and certifications that are required for 
prequalification, together with the format and date for submission. The materials and certifications will 
be focused on materials that address financial, managerial, and technical qualifications as well as 
experience and capacity. Entities participating in the Prequalification Phase will be referred to below as 
“prospective Applicants.” 

Other than materials regarding Fair Labor Standards, the materials submitted during the Prequalification 
Phase will not be scored but will rather be evaluated to determine whether the submitting entity is 
qualified to participate in the process. Materials regarding Fair Labor Standards will be evaluated for 
prequalification purposes and will be included in scoring consideration, per the scoring rubric described 
below. 

In the event reviewers find the data submitted to be insufficient or unclear, DTI may choose to cure 
submissions by providing Prospective Applicants with opportunity to clarify or submit additional 
materials. All requests for clarification or additional submissions will be made in writing and all responses 
will be required to be in writing, with full documentation. 

All entities whose prequalification materials are determined to be sufficient will be qualified by DTI to 
proceed to the Scoring Phase of the program and submit proposals. For the purposes of this 
Prequalification Phase review, “sufficient” will mean meeting a minimum level of qualification such that 
DTI has confidence in the prospective Applicant’s ability to complete a funded broadband project. 
Prospective Applicants will be evaluated on thoroughness of their responses, transparency, and whether 
they have the capabilities required such that taxpayer money will be used effectively during BEAD 
implementation.  

In the Prequalification Phase, DTI will require the following materials and certifications for purposes of 
determining whether prospective subgrantees are qualified to receive awards in the event their 
applications score accordingly: 

Financial capability 

Applicants must submit: 

• Unqualified audited financial statements from the last three years 

• Statement signed by an executive with the authority to bind the company that certifies the 
financial qualifications 

• An understanding and written acknowledgment that BEAD funds will be issued as 
reimbursements and not advance funding 

• An understanding and written acknowledgement that minimal BEAD outlay includes a 25 percent 
match from prospective Applicants. This includes acknowledgement that a subgrantee will be 
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required to obtain, as relevant, an irrevocable standby letter of credit in a value of no less than 
25 percent of the subaward amount. 

• An understanding and written acknowledgment that the prospective Applicant understands that 
all BEAD awards are fixed-amount subawards and, if granted an award, the Applicant will be a 
subgrantee, not a contractor or subcontractor, and that all relevant federal laws and regulations 
apply accordingly. 

Managerial capability 

• Resumes of relevant management staff that cumulatively demonstrate a minimum of five years 
of experience with broadband network design, construction, maintenance, and operations. The 
resumes provided should include the members of a dedicated BEAD project team who will be the 
main points of contact for DTI during implementation, including a project manager who is not an 
executive of the ISP. If the ISP is going to use contractors for any part of managing the BEAD 
project, that contractor should be identified and listed. 

• The resumes should cumulatively demonstrate a minimum of five years of experience. Consistent 
with the BEAD NOFO, this requirement will not be prohibitive to newer entities, as even if an 
entity is newer, it should still employ or contract with qualified management staff in with 
experience in the area of work (including experience at other organizations) in order to 
demonstrate it will be capable of carrying out an effective BEAD project. 

• Organizational chart and a narrative detailing the prospective Applicant’s processes and structure 
to manage large projects 

Technical capability  

• If not submitted as part of the managerial capability requirements, Prospective Applicants must 
provide the resumes of an employed CTO and oversight team with the relevant certifications (both 
management and non-management) for deployment projects.  

• Certification that if the prospective Applicant chooses to contract resources, all contracted 
resources will have the relevant and necessary skills. 

Operational capability 

• Certification that prospective Applicants have provided a broadband service for at least three 
consecutive years or that they are a wholly owned subsidiary of such an entity and attest to and 
specify the number of years the Applicant or its parent company has been operating. 

• Prospective subgrantees who are new market entrants may meet equivalent Prequalification 
standards as experienced prospective subgrantees in the case that they are unable to meet a 
Prequalification requirement. In this case, new entrants, and entrants without at least three years 
of operational experience must list and certify that key directors and managers have at least three 
years of experience operating a network, supplementing the materials provided for ‘Managerial 
capability.’ 
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• If the prospective Applicant has provided a broadband service, certification that the application 
has filed FCC Form 477s and Broadband DATA Act submissions, if applicable, as required during 
this period, and otherwise has complied with FCC requirements. 

Legal compliance 

• A legal opinion from the prospective Applicant’s legal counsel attesting to compliance and 
detailing any violations or pending court proceedings. For this requirement, the word “violation 
or pending court proceedings” means (a) any matter before a state court or the Federal District 
Court for the District of Delaware that is a criminal proceeding or civil litigation that involves the 
prospective Applicant’s broadband deployment work and (b) any matter before any court—state 
or federal—or administrative agency—state or federal—involving a default of a government-
funded obligation for broadband deployment or an active investigation by a government agency 
as to the possibility of such a default. 

• Certification that the prospective Applicant will permit workers on BEAD deployment projects to 
create worker-led health and safety committees that management will meet with upon 
reasonable request. 

• Ownership information consistent with the requirements set forth in 47 C.F.R 1.2112(a)(1)-(7). 

Cybersecurity compliance 

• Certification that the prospective Applicant has a cybersecurity risk management plan in place 
that is either: (a) operational, if the Applicant is providing service prior to the award of the grant; 
or (b) ready to be operationalized upon providing service, if the Applicant is not yet providing 
service prior to the grant award. 

• Certification that the prospective Applicant’s cybersecurity plan reflects the latest version of NIST 
Framework for Improving Critical Infrastructure Cybersecurity (currently Version 1.1) and the 
standards and controls set forth in Executive Order 14028 and specifies the security and privacy 
controls being implemented. 

• Certification that the prospective Applicant’s cybersecurity plan will be reevaluated and updated 
on a periodic basis and as events warrant and a timeline for how frequently the plan is reevaluated 
and updated. 

• Certification that the prospective Applicant's cybersecurity plan will be submitted to DTI following 
execution of grant agreements, and if the prospective Applicant makes any substantive changes 
to the plan, a new version will be submitted to DTI within 30 days. 

Supply chain compliance 

• Certification that the prospective Applicant has a supply chain risk management plan in place that 
is either: (a) operational, if the Applicant is already providing service at the time of the grant; or 
(b) ready to be operationalized, if the Applicant is not yet providing service at the time of grant 
award. 

• Certification that the prospective Applicant’s supply chain risk management plan is based upon 
the key practices discussed in the NIST publication NISTIR 8276, Key Practices in Cyber Supply 
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Chain Risk Management: Observations from Industry and related SCRM guidance from NIST, 
including NIST 800-161, Cybersecurity Supply Chain Risk Management Practices for Systems and 
Organizations and specifies the supply chain risk management controls being implemented. 

• Certification that the prospective Applicant’s supply chain risk management plan will be 
reevaluated and updated on a periodic basis and as events warrant and a timeline for how 
frequently the plan is reevaluated and updated. 

• Certification that the prospective Applicant’s supply chain risk management plan will be 
submitted to DTI prior to the allocation of funds, and if the prospective Applicant makes any 
substantive changes to the plan, a new version will be submitted within 30 days. 

Other public funding 
A list of applications the prospective Applicant has submitted or plans to submit related to federal or State 
broadband funding, and every broadband deployment project that the prospective Applicant or its 
affiliates are undertaking or have committed to undertake at the time of the application using public 
funds. 

Fair Labor Practices 

Prospective Applicants must submit the below materials, which will be considered in both the 
Prequalification Phase and the Scoring Phase, described below: 

1. Certification from an Officer/Director-level employee, or an equivalent, of consistent past 
compliance with federal labor and employment laws on broadband deployment projects in the 
last three years, including:  

o Certification that the prospective Applicant, as well as its contractors and subcontractors, 
have not been found to have violated laws such as the Occupational Safety and Health 
Act, the Fair Labor Standards Act, or any other applicable labor and employment laws for 
the preceding three years.  

o Disclosure of any findings of such violations. 

2. Certification that the potential subgrantee, and its proposed contractors and subcontractors, 
have existing labor and employment practices in place and that the subgrantee will recertify this 
annually for the duration of the BEAD implementation period, including: 

o Applicable wage scales and wage and overtime payment practices for each class of 
employees expected to be involved directly in the physical construction of the network. 

o Certification that the potential subgrantee will ensure the implementation of workplace 
safety committees that are authorized to raise health and safety concerns in connection 
with the delivery of deployment projects and that the prospective Applicant will recertify 
this annually for the duration of the BEAD implementation period. 

3. Initial Workforce Evaluation, including narrative responses to each of the following: 

o Information on workforce safety and training, including a description of how the 
prospective Applicants will ensure that the workforce is properly trained to conduct the 
work safely and effectively, including a description of training, certification and/or 
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licensure requirements for each job title, a description of any in-house training program 
and whether training is tied to certifications, titles, and uniform wage scales. Prospective 
Applicants should note if they participate in a labor-management apprenticeship 
program. If so, they should describe the program requirements. Prospective Applicants 
should state if there is a labor-management health and safety committee on the worksite. 
If so, describe how the committee operates and its composition. 

o Discussion of current and planned future practices regarding using a directly employed 
workforce, robust in-house training, wages and benefits, and a locally based workforce. 
Prospective Applicants should state what percentage of their existing workforce resides 
in Delaware and what, if any, commitments they are willing to make to grow their 
Delaware-based workforce. 

o Discussion of the workforce for ongoing network operations. Prospective Applicants 
should discuss their existing workforce for customer service and operations work, 
whether those workers will be directly hired or contracted, and what the wage scales are 
for these jobs. 

o Current and planned future practice regarding public disclosure of workforce plans and 
labor commitments on a website or online portal. 

o Discussion of job quality considerations as part of the prospective Applicant’s workforce 
development strategies, including a description of wage scales and minimum wage rates, 
overtime rates, benefits for each job title that will carry out the proposed work, and 
whether and to what extent the prospective Applicant uses unionized labor. For each job 
title, an estimate of the number of workers or work hours required and the entity that 
will employ the workforce. If the prospective Applicant plans to use subcontractors, a 
description of the job quality standards, including the above, they will hold their 
subcontractors to.  

o Discussion of all efforts to increase the diversity of the prospective Applicant’s workforce, 
including directly employed workforce and subcontractors, as well as policies or programs 
that encourage career pathways and hiring for marginalized communities or the local 
community, including any programs for women and people of color, as well as veterans. 

o Discussion of whether the construction workforce will be directly employed or 
subcontracted, the anticipated size of the workforce required to carry out the proposed 
work, a description of plans to maximize use of local or regional workforce, and a 
description of the expected workplace safety standards and training to ensure the project 
is completed at a high standard. 

4. Certification of compliance with relevant workplace protections including the Occupational Safety 
and Health Act, the Fair Labor Standards Act, Title VII of the Civil Rights Act of 1964, relevant safety 
standards, as determined by DTI, including the National Electrical Safety Code, and Delaware labor 
and employment laws. 

4.3.2 Scoring Phase 
DTI’s scoring rubric is consistent with NTIA’s rules, which specify three primary criteria that together must 
account for 75 percent of scoring, as well as secondary criteria that are based on Delaware’s own public 
policy priorities. 
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DTI will begin its evaluation of proposals by ensuring that the Applicant provided all required materials. 
Incomplete proposals will not be considered. 

Following a determination of completeness, DTI will review and evaluate the proposals based on the 
following criteria, which can add up to a total score of 400. 

DTI will prioritize funding first for unserved BSLs, then underserved, and finally CAIs. If the funds prove 
insufficient to meet all needs, DTI reserves the right and opportunity to undertake either negotiations 
with Applicants or an additional application round to ensure Fiber-to the-Premise service to as many 
unserved and underserved locations as possible, and consider proposals for Reliable and Other 
technologies for any remaining eligible locations. This process will ensure that all eligible will receive 
broadband service. 

In situations where there are competing proposals for the same location or locations, the criteria below 
will be used to score and rank proposals in accordance with the principles for selection as outlined in the 
BEAD NOFO. This process will give first priority to projects with end-to-end fiber and award the subgrant 
to the applicant with the highest-scoring application, following negotiations if necessary. The following 
criteria follow the BEAD program’s principles for selection, containing all required criteria of evaluation 
and with the primary criteria of evaluation amounting to no less than three-quarters of all points. 

4.3.3 Scoring Phase 
DTI’s scoring rubric is consistent with NTIA’s rules, which specify three primary criteria that together must 
account for at least 75 percent of scoring, as well as secondary criteria that are based on Delaware’s own 
public policy priorities. 

DTI will begin its evaluation of proposals by ensuring that the Applicant provided all required materials. 
Incomplete proposals will not be considered. 

Following a determination of completeness, DTI will review and evaluate the proposals based on the 
following criteria, which can add up to a total score of 400. 

4.3.3.1 Primary criteria 

Minimal BEAD Outlay: Up to 140 points (35% of total points) 
In their application, Applicants will submit how much BEAD funding—exclusive of the Applicant’s 
mandatory 25 percent minimum match—is required to complete high-speed internet deployment to the 
unserved and underserved BSLs in the Grant Area. Applicants will then be scored based on how far below 
or above the Reference Cost for the Grant Area the Applicant’s requested cost is. 

For applications requesting no more than the amount of the Reference Cost: 

The score calculation will be 140 minus the percent of the Reference Cost requested, rounded to the 
nearest whole integer value. For example, 

• If 100% of the reference funding is requested, the score assigned will be 40. 
• If 80% of reference funding is requested, the score assigned will be 60.  
• If 10% of reference funding is requested, the score shall be 130. 

Applicants are permitted to request up to 140% of the Reference Cost. For applications requesting more 
than the Reference Cost: 
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The score calculation will be the percent of the Reference Cost minus 100 subtracted from 40. 

For example: 

• If 110% of the Reference Cost is requested, the score assigned will be 30. 
• If 125% of the Reference Cost is requested, the score assigned will be 15. 
• If 140% of the Reference Cost is requested, the score assigned will be 0. 

Applicants will be required to submit a narrative justification for their cost requests, outlining what 
assumptions they are making and on what market research they rely on to arrive at their request. 

Applicants will be instructed to carefully note the following: 

• Subgrantees must contribute at least a 25% match to the BEAD award. Applicants able to 
contribute more than 25% of a match will be able to submit a lower BEAD outlay and receive more 
points in this section. 

• Costs should include deployment to all individual units (apartments) with a Multi-Dwelling Unit 
(apartment building). 

• Applicants will be permitted to “bundle” costs for Grant Areas. Meaning, an Applicant may say, 
“We will only take Grant Area X if we also get Grant Area Y, and if so, the cost for Grant Area X 
will be $Z.” However, Applicants will not be able to submit multiple cost estimates with 
contingencies for the same Grant Area. 

• Applicants should submit the total cost of construction, including all permitting, data center 
construction, etc. 

• Applicants will need to certify that they understand their cost commitment is binding, and that 
after pre-award negotiations occur, DTI will not be able to award any additional funds for, e.g., 
unexpectedly long driveway drops or other unexpected costs. Applicants will be encouraged to 
build in a contingency line item into their budget planning. Applicants will be encouraged to 
account for future cost increases in supply and workforce, as no additional funding will be given 
to any Applicant once the award is made and default due to poor cost planning may have serious 
legal and financial repercussions on the defaulting Applicant. Any default on award obligations 
will result in DTI pursuing all federal and state penalties available under the law. 

Affordability: Up to 84 points (21% of total points) 

Applicants that include a commitment to offer symmetrical 1 GBPS service for a monthly reference price 
of not more than $100, with no installation, equipment rental fees or other charges to the end user, shall 
receive a baseline score of 20.  

Applicants with a proposed 1 GBPS cost above or equal to $100/month will receive no points. Applicants 
with a proposed cost below $100/month will receive points equal to the percent of their proposed 
monthly cost relative to the $100, subtracted from 1, multiplied by 64, rounded up to the nearest whole 
integer. 

For example, suppose an Applicant commits to $30/month for a 1 GBPS package. $30/month is 30% of 
$100/month. 30% (0.30) minus 1 is 70% (0.70). Seventy percent of 64 is 45 (rounded up), and therefore 
that Applicant will receive 45 points. 

Note: The proposed costs must be inclusive of all recurring fees and taxes. The Applicant commits to using 
the price submitted for the useful life of the network they are building using BEAD funding and is only 
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binding at the BEAD BSLs. Applicants are permitted to increase the price annually at an amount based on 
increases to the Consumer Price Index. 

Affordability Scoring for Non-Priority Broadband Projects 

If after the first round of applications DTI must enforce an Extremely High-Cost Per Location Threshold, 
there will be a second round of applications invited for non-priority broadband projects. These non-
priority broadband projects will not be required to use Fiber to the Premises (FTTP) and will be scored on 
affordability according to the criteria below.  

For these non-FTTP applications, Applicants that include a commitment to offer symmetrical 100/20 MBPS 
service for a monthly reference price of not more than $100, with no installation, equipment rental fees 
or other charges to the end user, shall receive a baseline score of 20.  

Applicants with a proposed 100/20 MBPS cost above or equal to $100/month will receive no points. 
Applicants with a proposed cost below $100/month will receive points equal to the percent of their 
proposed monthly cost relative to the $100, subtracted from 1, multiplied by 64, rounded up to the 
nearest whole integer. 

For example, suppose an Applicant commits to $30/month for a 100/20 MBPS package. $30/month is 30% 
of $100/month. 30% (0.30) minus 1 is 70% (0.70). Seventy percent of 64 is 45 (rounded up), and therefore 
that Applicant will receive 45 points. 

Note: The proposed costs must be inclusive of all recurring fees and taxes. The Applicant commits to using 
the price submitted for the useful life of the network they are building using BEAD funding and is only 
binding at the BEAD BSLs. Applicants are permitted to increase the price annually at an amount based on 
increases to the Consumer Price Index. 

Fair Labor Practices: Up to 100 points (25% of total points) 

Any applicant that certifies full compliance with all applicable labor laws and demonstrates in its 
application a record and plans of outstanding labor practices as defined in NOFO Section IV.C.1.e, 
including no violations within the last five years, shall receive a baseline score of 15 points. 

As a strategy for evalua�ng an Applicant’s ability to comply with federal fair labor prac�ces, DTI will 
evaluate Applicants based on the below criteria. For the following, unless otherwise noted, the 
“workforce” described refers to the workforce construc�ng/deploying the high-speed internet 
infrastructure funded under BEAD. Applicants will be scored on: 
 

• Job Quality – 30 points – An Applicant that commits to using at least 25% directly employed 
workforce—as opposed to a contracted workforce—will receive 25 points. An applicant that 
commits to using unionized labor as part of their workforce will receive 5 points.  

o The priori�za�on of a directly employed and unionized workforce will ensure there is 
no misclassifica�on of workers in viola�on of the Fair Labor Standards Act and other 
federal labor laws.  
 

• Safety and Training – 30 points - An Applicant that uses an in-house training program or 
commits to using contractors with in-house training programs will earn 30 points. For this 
sec�on, “in-house training program,” should include a program where advancement in 
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training is �ed to cer�fica�ons, �tles, and uniform wage scales and/or par�cipa�on in a labor-
management appren�ceship program.  

o The priori�za�on of safety and training standards will help ensure Applicants are 
correctly protec�ng the safety of their workforce in compliance with the Occupa�onal 
Safety and Health Act and other federal labor laws. 

 
• Local Hire and Targeted Hire – 30 points –An Applicant that commits to having at least 25% 

of its workforce—whether full-time or contracted—be locally hired will receive 15 points. An 
Applicant that submits a credible workforce plan that promotes the hiring from marginalized 
communities will receive 15 points.  

o The prioritization of a local and diverse workforce will ensure there is no 
misclassification of workers in violation of the Fair Labor Standards Act and other 
federal labor laws. 

o The priori�za�on of applicants that will use a local workforce encourages a 
workforce that is connected to local labor compliance resources (e.g. unions, non-
profits, Delaware Department of Labor) and supports compliance with the Fair Labor 
Standards Act and other federal labor laws. 

 
Applicants can receive up to 10 points for a narrative description credibly showing their history of 
addressing the factors identified in the BEAD NOFO Section IV.C.1.e based on specific practices (5 points) 
and/or commitments (5 points). 
 
Up to 30 points will be deducted for official labor relations complaints or violations in the five years 
preceding the date of application. Applicants must disclose in their application all labor relations 
complaints or violations in the five years preceding the date of application. If an Applicant is found to have 
omitted a complaint or violation that Applicant may be disqualified from participation in BEAD. 

4.3.3.2 Secondary criteria 

Speed to deployment: Up to 76 points (19% of total points) 
Based on the BEAD rules, all funded projects must be complete within four years following execution of 
grant awards. Applicants will be awarded up to 76 points if they can demonstrate that they can and will 
deploy the network in a shorter period, with more points given based on how quickly an Applicant can 
commit to deployment. Timelines should include a full range of necessary activities, including design, 
permitting, NEPA review, construction, and activation. Applicants are expected to do their own research 
on all possible obstacles to a build (including federal requirements and all permitting requirements 
(federal, state, and local)) and factor those obstacles into their timeline commitment. 

Applicants should take these timeline commitments very seriously, as grant agreements will include these 
timelines as binding obligations, with DTI reserving the right to apply penalties up to and including default, 
recission of the grant, and all other penalties as permitted by law. 

Applicants will be scored on how many months in advance of four years (48 months) they can commit to 
completing the build. Points will be given as a percentage of the total for every month in advance of 48 
the Applicant can commit to completing its build, with the minimum timeline set as 18 months. 
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For example, consider an Applicant that commits to completing the build in 18 months. This is 30 months 
faster than four years, the fastest we will allow an Applicant to commit to building. The applicant will 
receive the full 76 points.  

As another example, consider an Applicant that commits to completing the build in 30 months. Thirty 
months is 18 months faster than four years. Eighteen is 60% of 30 months (the fastest build), and so the 
Applicant will receive 60% of the possible points: 46 (calculations will be rounded up to the nearest whole 
integer). 

Speed to Deployment Scoring for Non-Priority Broadband Projects 
If DTI is required to solicit non-priority broadband project applications, Speed to Deployment will be 
scored at a maximum of 38 points (9.5% of total points). 

Speed of Network: Up to 38 points (9.5% of total points) **Non-Priority Broadband Projects Only** 
If DTI is required to solicit non-priority broadband project applications, Speed of Network will be an 
additional scoring criteria and will be scored at a maximum of 38 points (9.5% of total points). 

These applications may propose the use of non-FTTP technologies. These non-FTTP applications only shall 
be scored based on certified speed and latency performance commitments that are enforceable subgrant 
conditions and subject to verification after deployment to all eligible BSLs as well as on length of useful 
life of the proposed infrastructure and future scalability.  

1. Speed and latency performance characteristics, as certified by the applicant and subject to 
technical review and verification by the state, shall receive points as follows:  

• Applications committing to deliver 100/20 MBPS at 100 maximum latency in milliseconds 
shall receive 5 points 

• Applications committing to deliver 200/50 MBPS at 100 maximum latency in milliseconds 
shall receive 10 points 

• Applications committing to deliver 400/100 MBPS at 100 maximum latency in 
milliseconds shall receive 20 points 

• Applications committing to deliver 1000/250 MBPS at 100 maximum latency in 
milliseconds shall receive 30 points 

To receive points in any of these categories, DTI’s technical review must confirm that the proposed 
network design has the ability deliver the above performance levels to all eligible locations within an 
application, including reasonable assessment of how the proposed network can add incremental capacity 
in a cost-effective manner as new customers are added.  

2. The length of useful life and future scalability, as certified by the applicant and subject to technical 
review and verification by DTI, shall receive points as follows.  

• Useful life of funded infrastructure, as assessed by the state: 
a. <5 years: 0 points 
b. 5-10 years: 2 points 
c. 10+ years: 4 points 

• Cost-effectiveness of future scalability to significant performance levels of proposed 
technology, as assessed by the state: 

a. Ineffective: 0 points 
b. Somewhat cost effective: 2 points 
c. Very cost-effective: 4 points 
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4.3.4 Scoring rubric 
Table 1: Proposed scoring rubric 

Primary Scoring Criteria Points Available 

Minimal BEAD Outlay 140 (35%) 

Affordability 84 (21%) 

Baseline score for 1 GBPS price below $100 
Note: For Non-Priority projects, if necessary, the speed requirement 

will be 100/20 MBPS. 

20 

Cost of 1 GBPS service 
Note: For Non-Priority projects, if necessary, the speed requirement 

will be 100/20 MBPS. 

64 

Fair Labor Practices 100 (25%) 

Certification of Five Years of Compliance 5 

Job Quality 30 

Safety and Training 30 

Local Hire and Targeted Hire 30 

History of addressing BEAD NOFO Section IV.C.1.e factors 5 

Negative Factor: History of Violations -30 

Primary Criteria Subtotal 324 (81%) 

Secondary Scoring Criteria  

Speed to Deployment 

For Non-Priority projects, if necessary, Speed to Deployment will be 
scored at 38 points (9.5% of total). 

76 (19%) 

38 (9.5%) 

Speed of Network 
*Non-Priority Projects ONLY* 

38 (9.5%) 

Secondary Criteria Subtotal 76 (19%) 

Total 400 
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4.4 Prioritization of unserved BSLs, underserved BSLs, and eligible CAIs 
DTI recognizes the prioritization in the Bipartisan Infrastructure Law that created BEAD for unserved 
locations as the first priority, underserved locations as the second priority, Community Anchor Institutions 
(CAIs) as the third priority, and affordable housing and other priorities following the first three. This 
prioritization is mandated by the statute and aligns with the State of Delaware's plans for how to utilize 
the BEAD funds. Delaware’s internal modeling suggests that the funds available may be sufficient to 
provide for fiber-to-the-premises to the vast majority, if not all, of unserved and underserved locations in 
Delaware 

DTI will follow the BEAD NOFO priorities focusing funding on first on unserved BSLs, then underserved, 
and finally CAIs. If the funds prove insufficient to meet all needs, DTI reserves the right and opportunity 
to undertake either negotiations with Applicants or an additional application round to ensure service to 
all unserved and underserved locations. 

Furthermore, DTI plans that, if the funds are insufficient to deliver fiber to all unserved and underserved 
locations, applications to serve high-poverty areas will be prioritized. 

DTI will consider the locations of CAIs in drawing project areas to maximize efficiencies. Delaware has only 
identified seven CAIs in the state that lack qualifying broadband service. 

4.5 Prioritization of non-deployment projects 
Until the conclusion of Applicant award decisions and resolution of DTI’s questions surrounding RDOF 
deployments described below, DTI won’t know if we will have any leftover BEAD funds for non-
deployment purposes.  However, if DTI determines that it may have funds available for non-deployment 
projects, it will begin planning and preparing a fulsome non-deployment activity plan to submit as part of 
its Final Proposal. 

4.6 Environmental and Historic Preservation and Build America, Buy America Act compliance 
The State of Delaware is deeply committed to the public policy purposes of environmental and historic 
preservation as well as Build America, Buy America (BABA) restrictions on purchases of fiber equipment, 
and the Secure and Trusted Communications Networks Act of 2019.4 DTI plans to highlight the criticality 
of these requirements for potential Applicants during the application workshops and in the various 
application materials—and will require that all potential subgrantees certify their intention to comply with 
all related requirements in the prequalification phase of the BEAD grant program.  

DTI will also require potential subgrantees to certify that they have no history of failure to comply with 
Environmental and Historic Preservation (EHP) requirements or BABA, to the extent applicable.  

Any potential subgrantee that cannot certify a track record of full compliance will be required to provide 
detailed narrative and documentation regarding its histories of challenges or noncompliance. In addition, 
DTI intends that it will actively use its subgrantee monitoring program post-award to verify that Applicants 
are indeed compliant with these requirements. 

 
4 Secure and Trusted Communications Networks Act of 2019 (47 U.S.C. § 1608). The Act directs the FCC to develop 
and maintain a public list of “covered communications equipment or services.” The list is updated from time to 
time using the FCC’s methodology set forth in 47 C.F.R. §1.50002 and can be found at 
https://www.fcc.gov/supplychain/coveredlist.   
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DTI notes that a final waiver on BABA may be forthcoming from NTIA, and DTI will adjust its requirements 
to meet any future guidance from NTIA. 

4.7 Project area definition 
As described above, DTI plans to define project areas through a Grant Area Determination Process in 
which it specifies the geographic boundaries of the grant areas (hereinafter, Grant Areas) for which 
prospective subgrantees can apply. 

DTI anticipates undertaking the Grant Area Determination Process once it understands the final contours 
of the grantmaking map that results from the Challenge Process that will be run in early 2024, following 
NTIA’s approval of Delaware’s proposed Initial Proposal Volume I and Volume II. The Grant Area 
Determination Process will be conducted by DTI during the period that NTIA is doing its Challenge Process 
Validation and immediately in advance of release of the BEAD grant materials. 

The Grant Area Determination Process will be designed to establish the geographic boundaries of Grant 
Areas for prospective subgrantees to submit applications. DTI will, based on the results of its cost 
modeling and other data, as well as the map of unserved locations that results from the Challenge Process, 
establish geographic boundaries that account for a range of factors. Among these factors will be the 
following: 

• Potential for competition among Applicants to submit competitive and attractive applications to 
serve those areas. Ideally, Grant Area design will encourage competition among Applicants and 
result in multiple applications. 

• Locations and proximity of unserved and underserved units 

• Economic and technical viability and efficiency. Grant Areas will reflect DTI’s internal data, 
modeling, and engineering expertise regarding the most economically viable grouping of 
unserved locations into a single geographic unit for applications. 

• Community needs. DTI will endeavor where possible to ensure that boundaries reflect unique 
local circumstances, including topography and jurisdictional boundaries that may impact the cost 
of deployment. 

DTI anticipates that the Grant Areas will comprise a larger geographic area that represents an aggregation 
of census tracts. The census tract has been selected as the minimum geographic area because it allows 
for established geographic boundaries and efficient design. There may be some areas in which census 
tract boundaries do not align with efficient fiber design parameters or the locations of unserved locations. 
In that case, DTI will design the Grant Areas based on alternative geographic parameters. Alternative 
parameters might include, for example, boundaries like highways, rivers, and railway lines that naturally 
define broadband infrastructure architecture because traversing them is complex and costly. 

As Delaware is a small state, with concentrations of unserved and underserved BSLs in the southern two 
counties of the state (out of three counties total), there will be geographic areas without any unserved or 
underserved BSLs and accordingly will not be included in Grant Areas. 

4.8 Approach to subsequent funding rounds if no proposals are received 
As is described above, in the event no proposal (or no viable proposal) is received for any given Grant 
Area, DTI plans to undertake one or both of the following processes, depending on the circumstances. 
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1. First, DTI anticipates undertaking negotiations with one or more Applicants that have applied for 
adjacent areas to determine whether other Applicants would be willing to take on commitments 
to fund those locations, based on costs that will be negotiated between the Applicant and DTI. 
DTI may choose to negotiate with one or more Applicants to maximize the chances of determining 
a solution for those locations. 

2. Second, DTI anticipates that, depending on circumstances, it may choose to undertake a second 
competitive process to formally attract Applicants for those locations. 

DTI reserves for itself the flexibility to undertake one or both processes following receipt of the 
applications. DTI believes that the flexibility to undertake these processes based on circumstances will 
increase the competitive pressure on Applicants and for that reason declines to limit its options in this 
regard. 

Possibility of default on a Rural Digital Opportunity Fund (RDOF) award 
A sizeable number of unserved and underserved BSLs in Delaware are set to receive service from an ISP 
operating under an RDOF award from the FCC.5 Under current program rules, BEAD funds cannot be 
utilized to deploy to RDOF-covered BSLs. However, with significant national concern about the economic 
viability of some RDOF awards,6 DTI submitted a waiver request to NTIA to determine how to ensure that 
by the conclusion of BEAD, all Delawareans have access to high-speed internet, even in the case of a 
default by the RDOF awardee serving Delaware. NTIA denied DTI’s waiver request. If the RDOF awardee 
defaults on the award, DTI will work with NTIA to find a NOFO-compliant approach to use any remaining 
BEAD fund to deploy high-speed internet into the then-previously-designated RDOF BSLs. DTI will always 
comply with the BEAD NOFO requirements and work with NTIA to find solutions, but we note the conflict 
created between the rules and serious concerns around possible RDOF defaults. 

4.9 Projects on Tribal lands 
As there are no Tribal lands in the State of Delaware, this section is not applicable.  

4.10 Identifying the Extremely High Cost Per Location Threshold (EHCPLT) 
The EHCPLT will be set in a way which allows as many end-to-end fiber projects to be deployed as possible, 
which is a goal of the BEAD program. Indeed, DTI believes it is likely that Delaware will be able to deploy 
fiber to every BSL in the state, though even if this is the case, a EHCPLT will be set in accordance with 
NOFO requirement. Any decision on the threshold will be purely cost-based, and a decision will be made 
after the first (and hopefully only) round of funding applications, at which point DTI will be able to 
determine if the BEAD allocation is sufficient to rely solely on fiber deployment. 

In setting the threshold, DTI will accommodate well-designed applications for State funding in former 
years that were not funded because of higher costs to build the networks, rendering them uncompetitive 
for available funding. This approach also accommodates the necessity for construction of line extensions, 

 
5 “Auction 904 Winning Bidders, Attachment A,” FCC public notice, December 7, 2020, 
https://docs.fcc.gov/public/attachments/DA-20-1422A2.pdf. 
6 See, e.g., Karl Bode, “Worries Mount Rural Digital Opportunity Fund Default Money Will be Wasted,” Community 
Networks, June 21, 2023, https://communitynets.org/content/worries-mount-rural-digital-opportunity-fund-
default-money-will-be-
wasted#:~:text=Concerns%20are%20mounting%20that%20over,broadband%20access%20across%20rural%20Ame
rica; Jon Brodkin, “Internet providers that won FCC grants try to escape broadband commitments,” ARS Technica, 
August 2, 2023, https://arstechnica.com/tech-policy/2023/08/internet-providers-that-won-fcc-grants-try-to-
escape-broadband-commitments/.  
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https://communitynets.org/content/worries-mount-rural-digital-opportunity-fund-default-money-will-be-wasted#:%7E:text=Concerns%20are%20mounting%20that%20over,broadband%20access%20across%20rural%20America
https://communitynets.org/content/worries-mount-rural-digital-opportunity-fund-default-money-will-be-wasted#:%7E:text=Concerns%20are%20mounting%20that%20over,broadband%20access%20across%20rural%20America
https://communitynets.org/content/worries-mount-rural-digital-opportunity-fund-default-money-will-be-wasted#:%7E:text=Concerns%20are%20mounting%20that%20over,broadband%20access%20across%20rural%20America
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which has been identified as a significant barrier to connectivity. This threshold may enable the use of 
alternative technology types, where fiber is cost prohibitive. 

Based on both State and federal goals (and the federal requirement) to fund fiber-to-the-premises 
wherever possible, DTI will optimize the EHCPLT to achieve the goal of 100% broadband statewide and 
ensure greater fiber coverage. In addition to the data provided by applicants, DTI will also consult other 
data. DTI will determine the EHCPLT through a process that will involve analysis of the following: 

• The Eligible Entity Planning Tool provided by NTIA 

• Data developed by DTI in the course of previous broadband grant programs 

Most significantly, DTI will develop the EHCPLT using the pricing and associated data provided by 
applicants through the application process, including feedback and outcomes from the negotiations.  

Based on all these inputs, DTI will develop the EHCPLT in order to determine at what cost per location (if 
any), fiber-to-the-premises is too costly to achieve the critical BEAD goal of achieving 100 percent 
broadband coverage with the funds provided in the BEAD allocation. 

4.11 Utilizing the EHCPLT 
Based on cost modeling, DTI does not believe it will need to implement the EHCPLT. DTI expects there is 
sufficient funding from the BEAD allocation to serve all unserved and underserved BSLs and CAIs (“eligible 
BSLs”) with a fiber-to-the-premises (FTTP) connection for delivery of high-speed internet. Accordingly, 
DTI’s EHCPLT focus will be on the small risk that the actual applications received may not fully cover all 
eligible BSLs with FTTP.  

In the unlikely event that after the Negotiation Phase and provisional awards (subject to NTIA’s approval 
in the Final Plan), if all eligible BSLs are not covered by a provisional award, or another enforceable state 
or federal award such as RDOF, DTI will determine the price per location to serve these remaining eligible 
BSLs (“remaining BSLs”) with FTTP, and that price will become the EHCPLT. The Negotiation Phase will 
inform this price, as negotiations with provisional awardees will reveal the cost barriers to the provisional 
awardees assuming these remaining eligible BSLs. In other words, DTI will not use a cost model in 
determining the EHCPLT; instead, the threshold will be determined based on actual funding requirements 
revealed during the application process. Should no EHCPLT-compliant fiber proposal be available for any 
remaining BSLs after these negotiations, DTI may ask provisionally awarded projects to remove certain 
very costly locations that exceed the EHCPLT and free up funds to add other locations elsewhere, or it 
may elect to award a project that has individual locations exceeding the EHCPLT but are still viable as a 
project and within the overall program budget.DTI will then repeat the bid process described in section 
4.3 above but allowing alternative technologies to FTTP to participate in the bid process. DTI will consider 
only Reliable Broadband proposals for these remaining locations, and award based on highest coverage 
of these remaining locations, followed by score, for which the BEAD Outlay request is below the EHCPLT.  

Proposals that include all BSLs in the Grant Area will be considered first, and proposals will be selected 
based on score, as long as they do not exceed a provisionally calculated EHCPLT. DTI will engage in 
negotiations with applicants for the Grant Area and nearby Grant Areas to ensure all BSLs are covered and 
do not exceed the EHCPLT. 

For any remaining locations that exceed the EHCPLT, DTI will consider alternative technologies such as 
unlicensed fixed wireless and satellite. 
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In this EHCPLT bid process, DTI will accept applications from any qualified applicant, and will begin its 
EHCPLT round evaluation of proposals by ensuring that the Applicant provided all required materials. 
Incomplete proposals will not be considered. If a proposal requires a BEAD subsidy that exceeds the 
EHCPLT, DTI will provide the applicant the opportunity to revise its proposal so it does not exceed the 
EHCPLT; otherwise, DTI will not consider it for this round. 

Importantly, the provisional awardees who have already assumed responsibility to serve a Grant Area 
with FTTP will remain fully bound by their commitments, even if individual locations within their Grant 
Area exceed the EHCPLT. This EHCPLT will only apply to eligible BSLs that, after the Negotiation Phase, 
found no Applicant willing to serve them with FTTP.  

4.12 Requiring prospective subgrantees to certify their qualifications. 
DTI will require potential Applicants to demonstrate financial, technical, and managerial capabilities 
through a series of application questions and document requests during the Prequalification Phase. 
Potential Applicants responses and documentation will be collected and analyzed to support an informed 
assessment of the potential Applicant’s capability to meet the obligations of the project, maintain 
available funds to support the project, and demonstrate financial and technical viability of the project. 

DTI’s Prequalification Phase and its Scoring Phase application will require potential Applicants and 
Applicants to provide narrative responses, certifications, and documentation to demonstrate financial 
expertise and available resources to meet program requirements and successfully complete a funded 
project. 

When ready and as needed, DTI may release templates to standardize the submission process for the 
below criteria.  

4.12.1 Officer certifications 
As part of the Prequalification Phase, DTI will require a certification from an officer of a prospective 
subgrantee that the organization has the necessary financial qualifications, capabilities, and resources to 
comply with all program requirements and successfully participate in the program.  

Only prequalified Applicants will be allowed to submit applications for project funding during the Scoring 
Phase. During the Scoring Phase, Applicants will be required to submit project-specific certifications by an 
officer of the company. The organization will certify that it will have sufficient financial resources to 
successfully complete its proposed project and will further certify that it understands the program will 
use a reimbursement model, requiring subgrantees to commit resources to construct the network and 
begin service prior to receiving grant award funding as reimbursement for eligible expenses.  

Additionally, during the Scoring Phase, DTI will require certifications from the Applicant that it will have 
sufficient financial resources to provide the pledged matching funding of at least 25 percent as required 
by the program rules. Applicants will also be required to certify that they will have the financial resources 
to support all project costs necessary to complete the project, even if those costs exceed the amount of 
grant award and pledged matching funds. Applicants will certify they understand there will be no 
additional funding from the State of Delaware beyond the BEAD award, and any cost overruns will solely 
be the responsibility of the Applicant. 

These certifications, along with the financial documentation discussed below, will provide DTI with 
necessary assurances of the Applicant’s financial qualifications and capabilities. 
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4.12.2 Letter of credit  
Pursuant to BEAD program rules and the BEAD Notice of Funding Opportunity (Section IV.D.2.a.ii), DTI will 
implement a letter of credit process using the framework adopted by the FCC for its Rural Digital 
Opportunities Fund program (47 C.F.R. §54.804(c)). As noted below, prospective Applicants, Applicants, 
and subgrantees will be permitted to use a performance bond in lieu of a letter of credit.  

DTI will discuss the requirements for a letter of credit during its Prequalification and Scoring Phase 
application workshop and additional technical assistance outreach.  

DTI’s letter of credit process will require program participants to satisfy three steps. 

As part of the Prequalification Phase, DTI will require prospective Applicants to certify that they are aware 
of and understand the letter of credit obligations and processes for the BEAD program. Participants in the 
Prequalification Phase must further certify that they have the qualifications and resources to obtain the 
required letter of commitment and letter of credit from an eligible financial institution in an amount no 
less than 25 percent subaward amount, per NTIA’s requirements.  

During the Scoring Phase, Applicants will be required to present a letter of commitment from a qualified 
financial institution. DTI will define a “qualified financial institution” as one that meets the program rules 
for the FCC’s RDOF program (47 C.F.R. §54.804(c)(2)). This definition presents the Applicants with a choice 
of different types of financial institutions to request a letter of commitment and ultimately fund the 
required letter of credit.  

This letter of commitment must describe the type of financial institution that is making the commitment 
using the categories in 47 C.F.R. §54.804(c)(2). The letter of commitment must also state that the financial 
institution stands ready to issue an irrevocable standby letter of credit for the proposed project in the 
required amount and must specify the expected amount. The financial institution must also state that it 
has reviewed the model letter of credit and is prepared to comply with all terms and conditions for the 
letter of credit under this program.  

Upon completion of the Scoring Phase, successful subgrantees with awarded projects will be required to 
obtain an irrevocable standby letter of credit from the previously committed financial institution.  

Submission of this letter of credit will be a condition of a final award agreement. A copy of the letter of 
credit for each funded project must be submitted directly from the issuing financial institution within 30 
days of the notification of award and prior to the finalization of the final award agreement. DTI will ensure 
that funding will only be committed or distributed upon submission of a proper letter of credit.  

As an additional condition of the final award agreement, subgrantees will be required to submit a 
bankruptcy opinion letter from legal counsel that states the letter of credit is drafted in such a way that 
under a Title 11 bankruptcy proceeding the bankruptcy court will not treat the letter of credit or proceeds 
from the letter of credit as “property” of the subgrantee’s bankruptcy estate under Section 541 of the 
United States Bankruptcy Code. 

Letters of credit from a parent company to the prospective Applicant, Applicant, and/or subgrantee can 
be used meet this requirement, as long as the letter (or accompanying documentation, if signed by a 
person with authority within the entity) verifies that the entity has immediate access to funds necessary 
to meet all BEAD requirements.  
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If an applying entity is unable to meet the letter of credit requirement outlined above, they should so 
state during the submission of their materials during the Prequalification Phase. Entities unable to obtain 
a letter of credit may submit evidence of a performance bond. This letter must be submitted as part of 
the Final Award Agreement. This evidence must be in the form of a letter from a company holding a 
certificate of authority as an acceptable surety on federal bonds as identified in the Department of 
Treasury Circular 570 committing to issue a performance bond to the subgrantee. The letter shall at a 
minimum provide the dollar amount of the performance bond.  

For entities using a performance bond to evince their financial ability to meet BEAD qualifications, must 
still—during the Prequalification Phase-- certify that they have the qualifications and resources to obtain 
the required performance bond letter from an eligible financial institution in an amount no less than 25 
percent subaward amount, per NTIA’s requirements.  

During the Scoring Phase, Applicants using the performance bond option will be required to present a 
letter of commitment from a qualified financial institution ensuring the ability to obtain the performance 
bond meeting the full amount of the Applicant’s share of their BEAD obligation. 

Whether a prospective Applicant—and potential future subgrantee—chooses to utilize a letter of credit 
or a performance bond in lieu of a letter of credit, subgrantees have the option to reduce the amount of 
the letter of credit or performance bond by a commensurate amount as subgrantees meet the following 
service milestones:  

Upon demonstrating to DTI that the subgrantee has completed the buildout of 40 percent of locations to 
be served by the project, a subgrantee may obtain a new letter of credit or renew its existing letter of 
credit so that it is valued at no less than 20 percent of the award amount.   

Upon demonstrating to DTI that the subgrantee has completed the buildout of 60 percent of locations to 
be served by the project, a subgrantee may obtain a new letter of credit or renew its existing letter of 
credit so that it is valued at no less than 15 percent of the award amount.   

Upon demonstrating to DTI that the subgrantee has completed the buildout of 80 percent of locations to 
be served by the project, a subgrantee may obtain a new letter of credit or renew its existing letter of 
credit so that it is valued at no less than 10 percent of the award amount.   

Upon demonstrating to DTI that the subgrantee has completed the buildout of 100 percent of locations 
to be served by the project, a subgrantee may terminate its letter of credit under the terms set forth 
therein. 

Throughout all publication of application materials, make clear that all BEAD awards will be paid only as 
reimbursements. This requirement will not be abrogated unless required by NTIA. 

4.12.3 Financial statements  
In addition to the certifications discussed above, DTI will require prospective Applicants to submit 
documentation of their financial capabilities. During the Prequalification Phase, prospective Applicants 
will be required to submit three years of audited financial statements. These financials must be audited 
by an independent certified public accountant and conform to industry standards.  

These financial statements should be “unqualified” and the subject of a clean financial audit. If the 
submitted statements contain “qualifications” by the auditor for, the potential prospective Applicants 
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must describe and explain the qualification, the reason for the qualification, and measures taken by the 
company to address the qualification if applicable.  

If a prospective Applicant does not prepare financial statements in the ordinary course of business, it must 
describe the circumstances and reasons for the lack of audited financials and provide three years of 
financial statements that contain substantively the same level of detail and information. A prospective 
Applicant without audited financial statements must also certify that it will provide three years of audited 
financials within eight months of submitting the Prequalification Phase application.  

Other entities that may have alternative financial reporting requirements, such as public entities and 
those that operate as electrical transmission or distribution services, will be allowed to submit relevant 
and applicable financial and/or documentation that provide substantially similar information and that will 
allow DTI to substantiate the public entity’s financial qualifications and capabilities to participate in the 
program. A certification by an officer of the entity and a narrative explanation by the public entity must 
accompany the submitted financial documentation.  

During the Scoring Phase, DTI will review these financial statements together with the Applicant’s 
submission of project-specific financial documentation discussed below, such as budgets, capital 
expenditures, and pro forma business case analyses as part of the Applicant’s overall showing of financial 
qualifications and capability.  

4.12.4 Financial sustainability 
During the Scoring Phase, DTI will request specific and detailed documentation and narrative descriptions 
of the Applicant’s business plans, budgets, and timelines for the proposed project.  

To assess the financial sustainability of a proposed project, DTI will require Applicants to complete and 
submit a budget narrative, proposed budget, and pro forma business case analysis. Applicants may be 
required to use templates provided by DTI for these submissions.  

The budget narrative requires Applicants to provide a detailed breakdown. Additionally, the narrative will 
require a description of each charge, the entity or team responsible for that budget expense (if applicable 
and if known), and how each category expenditure relates to the project objectives. If the Applicant will 
be providing a cash or in-kind match in this cost category, this must be noted and explained in the 
justification to include a break-down of the grant and match share of each proposed cost. 

DTI will require Applicants to demonstrate that costs proposed for this grant program will be reasonable, 
allowable, allocable, and necessary to the supported activity. The Scoring Phase Application and Guide, as 
well as the Program Guide, will reference 2 C.F.R. Part 200 for applicable administrative requirements and 
cost principles. These program materials will also discuss program objectives and describe the specific 
allowable and unallowable costs and activities. DTI will provide additional technical assistance and 
Frequently Asked Questions materials to support this element of an Applicant’s showing.  

Applicants will also present a pro forma business case analysis to present their financial projections to 
demonstrate sustainability. These submissions will show assumptions regarding take rates, churn, 
revenue per user, operating expenses, cash flow, and capital expenditures over the course of the 
construction and start-up operations for a 10-year period. Applicants should also submit a proposed 
project budget with standard categories that correspond with the cost categories in the budget narrative.  

DTI will further review these materials, in combination with the audited financial statements submitted 
during the Applicant’s Prequalification Phase, to validate the showing of financial sustainability. DTI will 
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additionally consider the expected growth of the project and ongoing benefits to the community beyond 
completion of the build and disbursement of grant funding.  

However, recognizing that Applicants may have different internal record keeping and business planning 
processes, in addition to the required template information, DTI will also accept additional documentation 
that gives Applicants additional opportunity to demonstrate financial sustainability tailored to the 
proposed project.  

DTI will ensure that requests for the pro forma and business plan information in this section of the Scoring 
Phase application will complement, not duplicate, documentation provided by the Applicant in response 
to other sections of the application or the Applicant’s Prequalification Phase submissions. To avoid 
inefficient and duplicative submissions, Applicants will be allowed to reference submissions from other 
parts of its application to satisfy these requirements. 

4.12.5 Managerial capability 
DTI will require Applicants to demonstrate managerial capability to successfully complete and support a 
BEAD-funded broadband network. DTI will request documentation of Managerial capability during the 
Prequalification Phase. The Applicant’s showing of its managerial capability is expected to be 
comprehensive and robust and demonstrate a commitment to long-term success of the project well 
beyond the period of construction. During the Prequalification Phase, prospective Applicants will be 
required to show as part of their demonstration of capable management that they have one or more 
qualified project managers who can serve as dedicated points of contact and will manage their BEAD 
award. To ensure this project manager will have sufficient bandwidth to be responsive to BEAD 
requirements, DTI will ask prospective Applicants to have a separate project manager from the company 
executives. 

DTI expects to put a detailed reporting framework in place that will require successful subgrantees to 
demonstrate ongoing commitment of resources, stable leadership, and continued improvement of 
processes and services to the funded area. 

4.12.5.1 Key management personnel resumes 
During the Prequalification Phase, prospective Applicants will be required to provide current resumes of 
all key management personnel, as well as a narrative discussion of each individual’s expected role in a 
BEAD-funded project. Each of the identified individuals shall be an employee of the organization, have at 
least five years of experience in the same or similar role within the communications industry, and have 
the demonstrated experience, skills, and authority to successfully fulfill the obligations of the role.  

DTI will expect prospective Applicants to identify and submit resumes for management personnel in roles 
such as officers and directors of the organization, executive level management, financial planning and 
strategy, technical design, risk management, human resources, equipment procurement, operations, and 
planning.  

4.12.5.2 Organizational charts  
In addition to resumes for key individuals within the organization, prospective Applicants will be required 
to submit organizational charts of the organization’s structure, key management personnel, and relevant 
operational teams. These charts will also provide information regarding the organization’s parent 
company and affiliates, if any. The organizational chart is expected to correspond to the other elements 
of the entity’s showing of managerial capability, including mapping back to each identified key 
management personnel and functional teams. The prospective Applicants should describe any recent or 
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expected changes to the organization’s structure, processes, and planning that may impact its BEAD 
project efforts.  

4.12.5.3 Organizational experience and qualifications 
As an additional part of the Prequalification Phase, prospective Applicants will be required to provide a 
narrative description of the organization’s background and experience managing broadband 
infrastructure projects of similar size and scope and under similar circumstances, such as the timeframes, 
reimbursement models, and geographic characteristics.  

The prospective Applicant’s narrative will also be required to describe the organization’s experience, 
resources, and readiness to provide the required service offerings, level of service, and maintenance over 
the completed network. The organization will be required to describe plans to maintain a sufficient level 
of management resources through training, retention, and recruitment activities to support its service 
delivery efforts throughout the federal interest period.  

The entity will be expected to also describe and provide documentation regarding any independent 
contractors, consultants, and subcontractors that it plans to retain to supplement its managerial 
capabilities. This description should include the scope of the third-party contractor’s role and the expected 
term of the engagement.  

During the Prequalification Phase, all prospective Applicant’s and partnerships must certify that there is 
no collusion, bias or conflict of interest or provide ownership and partnership disclosures as outlined in 
47 C.F.R. 1.2105(a). All prospective Applicant’s and partnerships must likewise disclose foreign interest if 
pertinent. 

During the Prequalification Phase, all prospective Applicants must certify that they will not engage in 
prohibited communications as defined in 47 C.F.R. 1.2105(a) starting from the date of submission of 
preregistration application until final award. 

4.12.5.4 Project-specific managerial requirements 
While prospective Applicants will be expected to make their managerial capability showing during the 
Prequalification Phase, prospective Applicants will also be required to provide additional data and 
descriptions of its management capabilities to specifically address any unique needs of the proposed 
project that is the subject of the Scoring Phase application. This project-specific management showing 
should reflect and correspond to other elements of the Scoring Phase application including financial 
capability, network design, budgeting, and planning.  

For example, if a proposed project will primarily serve a rural area, Applicants should include specific 
references to key management personnel, organizational teams, and the entity’s general experience with 
projects in similarly rural areas. Similarly, if an Applicant proposes a project that will serve significant 
numbers of multi-unit buildings or utilize a unique construction technique, Applicants should highlight the 
experience of the entity or its management personnel in those areas. DTI will require information that 
demonstrates that the Applicant has sufficient managerial capabilities to support a successful BEAD 
funded project, with specific reference to the uniqueness of the project. 

To ensure a well-staffed operation, prospective Applicants should list project-specific management that 
includes staffers who are not also executives in the company. 
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4.12.6 Technical capabilities 
During the Prequalification Phase, prospective Applicants will be expected to demonstrate their technical 
capability to participate in the program and successfully complete a funded project. This showing will 
complement the prospective Applicants management capabilities and will provide DTI additional detail to 
substantiate overall technical expertise, knowledge, and capabilities as well as information about the 
prospective Applicants federal and State technical certifications, licenses, and standards.  

4.12.6.1 Officer and director certifications 
Prospective Applicants will be required to provide certifications from an officer of the company that they 
are fully and properly licensed in Delaware to conduct funded activities and comply with all post award 
obligations.  

Prospective Applicants will further certify that they have the processes and resources in place to employ 
an appropriately skilled and credentialed workforce and that key technical personnel and technical team 
members are current on all required training, licensing, and license renewals. Prospective Applicants must 
also certify that they are technically qualified to complete and operate a broadband network and that 
they are capable of carrying out BEAD funded activities in a competent manner. 

4.12.6.2 Certifications and licenses 
In addition to the certifications from an officer or director, prospective Applicants will be required to 
provide a list of the business and technical certifications and licenses that will be relevant to their 
participation in the BEAD program that it holds nationally and in Delaware. This list will include 
certifications and licenses held by key technical personnel as well as those held by the organization. The 
list will be required to include unique identifiers and license numbers to allow DTI to validate the reported 
data.  

Prospective Applicants will also submit descriptions of workforce training and certification programs that 
they rely on, or expect to rely on, to support a continued commitment to a highly skilled and trained 
workforce. These programs should include certified apprenticeship programs, community college 
curricula, and for-profit certification programs, programs offered by trade and labor unions, as well as 
industry sponsored programs. Delaware provided a list of these programs available to workers in the State 
as part of its Five-Year Action Plan and further discusses these programs in Section 8, Labor standards and 
protection (Requirement 11).  

Information regarding certifications, training, and licensing of key technical personnel submitted as part 
of this element of the Prequalification Phase will be considered complementary to and not duplicative of 
the information and data submitted in other elements of the application. Applicants will be encouraged 
to cross-reference materials to avoid duplicative submissions.  

4.12.6.3 Narrative description 
Prospective Applicants will be required to provide a narrative description of the entity’s experience 
designing and constructing broadband infrastructure projects of similar size and scope and experience 
operating the network to offer last mile services. This description should reference the key management 
personnel referenced in the prior application section as well as the experience and expertise of the 
technical teams the organizations will use to design, construct, and operate the proposed project.  

4.12.6.4 Scoring Phase – project-specific certifications 
As part of the Scoring Phase application process, DTI will require Applicants to list the employment 
categories, job titles, and job descriptions that will be necessary to successfully complete the proposed 
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project (if such lists were not already comprehensively and accurately provided in the Prequalification 
Phase). Applicants will also be required to provide any additional certifications, licenses, or other 
qualifications that are unique and specific to the proposed project and are supplemental to the 
information provided as part of the Prequalification Phase.  

Applicants must provide supporting documentation to demonstrate that they have completed, or are in 
the process of completing, these additional requirements to become fully and properly qualified to 
successfully complete the proposed project. Each Applicant will also be required to describe the processes 
it will have in place to track and maintain required certifications, licenses, and training programs for 
construction and post-construction activities to ensure that the organization will maintain a highly skilled 
workforce throughout the federal interest period of the project.  

4.12.6.5 Scoring Phase – description of the proposed project 
As part of the Scoring Phase process, Applicants will be required to provide a detailed description of the 
proposed project. Applicants will be encouraged to review the Prioritization and Scoring Phase section of 
the application to ensure that the project description submitted in this section of the application will 
satisfy program requirements and related scoring rubric elements.  

This submission will consist of the following required elements:  

• Network design and diagrams using shapefiles that display preliminary fiber routes, interconnect 
points, and, as known, required right-of-way usage. Applicants are not expected to complete 
“walk outs” prior to the application. 

• Narrative descriptions of the geographic location, anticipated labor requirements, and other 
related information that will provide DTI with a complete picture of the community to be served. 

• Descriptions of the proposed project’s technical specifications and design, including project 
elements such as the proposed miles of fiber, number of interconnection points, technology types 
to be deployed, number of passings, and anticipated speeds and latency of the services to be 
offered over the completed network. 

• Deployment timelines and milestones that reflect a construction and installation process of no 
longer than four years, including planning, design, procurement, construction, installation, 
network turn-up and testing, and service initiation. 

• In addition to the budget narrative and pro forma analysis provided as part of the showing of 
financial sustainability (including anticipated take rates over time, average revenue per user, 
churn, and other related elements), this section of the application will require Applicants to 
provide documentation of project costs, operational costs, and budgets and to connect these 
showings to other sections of the application to create a comprehensive description of the 
proposed project and showing of technical and financial feasibility. 

DTI will review the timelines and milestones for the proposed project to ensure that they correspond and 
map directly with the capital expenditures and schedules provided as part of the Applicant’s showing of 
financial sustainability for the project.  

DTI will also preview the description of the proposed project’s technical specifications, network design, 
and diagrams to ensure that the related project budgets, financial analysis, and business case pro forma 
analysis support the Applicant’s project-specific financial sustainability showing.  
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As each of these application elements must correspond and connect with each other to present a 
comprehensive picture of the proposal project, DTI intends these showings to be complementary and not 
duplicative. Applicants can reference attachments and information provided in other parts of the 
application.  

4.12.6.6 Certification of a Professional Engineer 
To support DTI’s own analysis of an Applicant’s technical capabilities, as well as the reasonableness and 
benefits of the proposed project, Applicants will be required to produce a certification by an independent 
Professional Engineer during the Scoring Phase. DTI will require that the certifying engineer holds all 
required professional licenses from the state of Delaware.  

DTI will provide a sample certification as part of the application materials. This certification must state 
that the Professional Engineer has reviewed all necessary elements of the proposed project, including 
descriptions and documentation of the network design, build-out timelines, business case, and budgets. 
The Professional Engineer must certify that the proposed project meets all applicable program 
requirements and is designed to be successfully completed and capable of meeting all performance 
commitments and requirements within the Applicant’s proposed timeline.  

The Applicant will be required to upload documentation of the Professional Engineer licenses as well as 
any written reports, letters, or analysis provided by the Professional Engineer regarding the proposed 
project.  

4.12.7 Compliance with applicable laws 
DTI’s Prequalification Phase will require prospective Applicants to provide a legal opinion by an attorney 
licensed in Delaware, that the organization is aware of the federal and State laws applicable to BEAD-
funded broadband deployment projects and that the organization possesses the qualifications and 
resources to perform BEAD-related commitments in compliance with all applicable federal and State laws.  

The legal opinion will be required to further attest to the organization’s current compliance with all 
relevant federal and State laws and describe any violations or pending court proceedings.  For this 
requirement, the word “violation or pending court proceedings” means (a) any matter before a state court 
or the Federal District Court for the District of Delaware that is a criminal proceeding or civil litigation that 
involves the prospective Applicant’s broadband deployment work and (b) any matter before any court—
state or federal—or administrative agency—state or federal—involving a default of a government-funded 
obligation for broadband deployment or an active investigation by a government agency as to the 
possibility of such a default. 

The legal opinion must be accompanied by a description of the expertise and qualifications of the attorney 
and demonstration of the attorney’s familiarity with relevant areas of the law including preemption and 
issues of jurisdiction. The attorney must also describe their familiarity with the operations of the 
organization and the documents, policies, and procedures that they reviewed to render the opinion.  

In the BEAD application supporting materials, DTI will reference the types of laws that prospective 
Applicants must consider, including federal procurement laws such as applicable Build America, Buy 
America requirements, Secure and Trusted Communications Networks Act of 2019 (47 U.S.C §1608), 
State-specific procurement regulations, federal Uniform Guidance regulations, Department of Commerce 
Standard Terms and Conditions for grant funding, federal and State environmental and historic 
preservation regulations, and any specific award conditions that DTI or NTIA may develop. DTI will also 
consult with other State and federal agencies to incorporate additional laws and regulations applicable to 
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BEAD program projects. In the event of a conflict between federal, State, or local regulations, DTI will 
require compliance with the most stringent obligations and requirements to the extent those obligations 
are not preempted by applicable federal law.  

DTI will also require prospective Applicants to provide a narrative description of the processes they have 
in place to conduct funding activities in compliance with federal and State laws, including descriptions and 
documentation of procurement practices. Additionally, prospective Applicants shall be required to 
provide an explanation of any special circumstances or considerations that may prevent compliance with 
specific applicable laws. The narrative must address specific requirements and discuss the participant’s 
plans to mitigate the impact of any noncompliance on its participation in the program.  

DTI will further require prospective Applicants to certify that it has, or will have, processes in place to 
monitor and support compliance with specific State and federal safety regulations applicable to work on 
BEAD program projects, including federal Occupational Safety and Health Act and related State and 
federal regulations.  

As part of this showing, DTI will require prospective Applicants to provide documentation of the 
organization’s policies and practices regarding compliance with health and safety laws and regulations. 
Participants will also be required to provide documentation of communications with workers and worker 
representative organizations regarding the applicable labor laws and fair labor standards, as well as the 
formation of worker-led health and safety committees. Documentation of a participant’s outreach to 
workers on these topics may include sample emails, copies of posters, worker surveys, worker meetings, 
phone call and social media scripts, as well as organizing activities by worker-led organizations.  

4.12.8 Organizational capability 

4.12.8.1 Experience offering voice and broadband services 
During the Prequalification Phase, DTI will require prospective Applicants to provide a certification by an 
officer of the organization that it possesses the operational expertise, capabilities, and resources to 
successfully complete and operate a BEAD funded project. The certification must specify that the 
organization has at least three years of experience providing broadband transmission to end users or is a 
wholly owned subsidiary of a parent entity that has three years of operational experience in the 
communications industry.  

If a prospective Applicant references operations in other states as part of its demonstration of managerial, 
technical, or operational capabilities, the organization will be required to provide a list or chart describing 
operations providing broadband services in other states. The list must include licensing and certification 
identifiers, years of operating experience, and descriptions of the services provided in each state either 
by the organization directly or by its affiliates and parent organization. 

If a prospective Applicant is a new entrant (e.g., electric cooperative, local government) it must provide 
information about its partner, contractor, or key personnel as part of its demonstration of managerial, 
technical, or operational capabilities, the organization will be required to provide a list or chart from such 
partner, contractor or key personnel describing experience with operations providing broadband services. 
The list must include licensing and certification identifiers, years of operating experience, and descriptions 
of the services provided. 

If the prospective Applicant is a new entrant, it should also provide evidence sufficient to demonstrate 
that the newly formed entity has obtained, through internal or external resources, sufficient operational 
capabilities. Such evidence may include resumes from key personnel, project descriptions and narratives 
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from contractors, subcontractors, or other partners with relevant operational experience, or other 
comparable evidence. In DTI’s review of applicants’ qualifications, new entrants will be held to the same 
standard as experienced subgrantee applicants, and as such, they should demonstrate hired or contracted 
expertise that is equivalent. DTI will not award subgrants to applicants that do not have relevant financial, 
operational, and technical expertise to deploy and operate a broadband network to DTI’s robust standard. 

Prospective subgrantees that have operated only an electric transmission or distribution service will be 
required to submit qualified operating or financial reports that it has filed with the relevant financial 
institution for the relevant time period along with a certification that the submission is a true and accurate 
copy of the reports that were provided to the relevant financial institution.  These documents may include 
the following reports, or a report equivalent to them: the RUS Form 12, Financial and Operating Report 
Electric Power Supply; the National Rural Utilities Cooperative Finance Corporation (CFC) Form 7, Financial 
and Statistical Report; the Rural Utilities Service (RUS) Form 7, Financial and Operating Report Electric 
Distribution; the CoBank Form 7; or the CFC Form 12, Operating Report. 

4.12.8.2 Compliance with FCC regulations 
During the Prequalification Phase, prospective Applicants will be required to provide a separate 
certification that they are in compliance with any applicable federal laws and regulations implemented by 
the FCC, including submission of required reporting under the FCC’s Form 477 regulations for reporting 
deployment and subscription data. This certification should also include compliance with the Broadband 
DATA Act (Pub. L. No 116-130 (2020)) and implementing regulations including the FCC’s Broadband Data 
Collection process.  

If the prospective Applicants cannot provide the required certification regarding these FCC regulations, it 
will be required to provide a narrative explanation of any pending or completed enforcement action, 
litigation, or other action regarding violations or non-compliance with applicable FCC regulations, and a 
description of any efforts by the organization to cure the noncompliance or violations of the applicable 
regulations.  

4.12.9 Ownership information  
During the Prequalification Phase, NTIA requires that DTI mandate that prospective Applicants to 
document their ownership structure and shareholder interests consistent with federal regulations 
developed for specific funding and auction programs implemented by the FCC that can be found at 47 
C.F.R. §1.2112(a)(1)-(7). DTI will fulfill this obligation by request that prospective Applicants provide a 
narrative description of their ownership structure and corporate entity type (e.g., publicly held 
corporation, limited partnership, limited liability company, general partnership, cooperative). The 
showing should reference and correspond to the organizational charts, identification of executive 
leadership, and financial statements provided in other elements of the Prequalification Phase.  

Prospective Applicants will be required to submit a list of the required ownership information specific to 
the type of corporate entity, including the name, address, and citizenship and proportion of ownership 
interest of those owning and controlling the organization, including partners and shareholders with more 
than a 10 percent ownership interest.  

For participants that report to the FCC, DTI will review the submitted information to determine that it 
matches the information submitted by organizations to the FCC in compliance with 47 C.F.R. §1.2112 and 
other FCC reporting requirements including reporting for Eligible Telecommunications Carrier 
requirements, licensure, and other purposes. Prospective Applicants will be expected to identify and 
explain any discrepancies or inconsistencies in the reported ownership and corporate structure 
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information between the information reported to the FCC and the information submitted as part of the 
Prequalification Phase.  

If the Prospective Applicant is not already a franchisee in Delaware, DTI will also check the submitted 
information against relevant business licensing requirements for the State of Delaware and will require 
the prospective Applicant to explain any discrepancies or inconsistencies between the two sets of 
reported data.  

This requirement is critical for DTI, and NTIA, to uphold their commitments to fairness and transparency 
under the BEAD program. Ownership information for each prospective Applicant will allow DTI to have a 
full and complete picture of the participants in the program and who is being entrusted with BEAD funding 
to ensure an efficient and effective use of funds that benefits the largest number of end users.  

4.12.10 Information on other public funding 
As part of DTI’s efforts to substantiate an Applicant’s overall expertise and competence to successfully 
complete a BEAD funded project, during the Prequalification Phase DTI will require prospective Applicants 
to submit information about their participation in other State or federal publicly funded grant programs.  

DTI will assess this information to better understand the prospective Applicant’s experience and 
knowledge regarding publicly grant funded programs, the technical capabilities demonstrated by the 
sophistication of each project, and the resources that the participant has committed over the term of 
these projects.  

Each Prospective Applicant will be required to submit information about their participation and 
commitments for publicly funded programs including but not limited to the Families First Coronavirus 
Response Act (Public Law 116-127; 134 Stat. 178), the CARES Act (Public Law 116-136; 134 Stat. 281), the 
Consolidated Appropriations Act, 2021 (Public Law 116-260; 134 Stat. 1182), the American Rescue Plan 
Act of 2021 (Public Law 117-2; 135 Stat. 4), any federal Universal Service Fund high-cost program (e.g., 
RDOF, CAF), and DTI’s own broadband grant programs, as well as any State or local universal service or 
broadband deployment funding programs. 

For each current publicly funded broadband project, DTI will require prospective Applicant to provide:  

• Speed and latency of the service to be provided as measured and reported under the applicable 
rules of the program.  

• Geographic area covered.  

• Number of unserved and underserved locations committed to serve or a percentage of the 
number of locations in the area as measured and reported under the applicable rules of the 
program.  

• Amount of public funding to be used.  

• Cost of service to the consumer.  

• Matching commitment, if any, provided by the participant or its affiliates. 

• Whether the prospective Applicant ever defaulted on a public funding commitment to deploy 
broadband, and the circumstances of the default. 
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5 Non-deployment subgrantee selection (Requirement 9) 

DTI may choose to award funds to non-state entities, and if so, DTI will utilize a subgrantee selection 
process for awarding funds. This subgrantee selection process for eligible non-deployment activities will 
be open, fair, and competitive.  

DTI cannot at this moment commit to having any funds left over for non-deployment purposes. If there 
is money left over after subgrant awards for deployment, DTI will make non-deployment awards in line 
with the process described below, but DTI cannot commit to spending funds it doesn’t know if it will 
have, and we will not know until the subgrant awards are determined. DTI pledges that by the Final Plan 
it will be able to make a full accounting of how much money—if any—will be used for non-deployment 
purposes. DTI also pledges to remain in very close contact with NTIA on the subgrantee process and the 
absolute moment that DTI determines funds may be left over, and how much will be left over, it will 
immediately notify NTIA. All funds, both deployment and non-deployment, will be expended in 
accordance with the NOFO and with approval of NTIA. 

How DTI will determine whether other uses of the funds might be more effective in achieving the BEAD 
program’s equity, access and deployment goals.  

DTI will apply non-deployment funds to the activities identified in the BEAD NOFO as applicable. DTI’s 
priority is to ensure implementation and execution of the state’s first digital equity plan, including but 
not limited to the priorities listed below. As we move into the implementation and execution phase of 
our Digital Equity Plan, DTI will continue to review the needs of communities in our state and the impact 
of existing programs in the state. Once understood, DTI can continue evaluation and refinement for the 
use of non-deployment funds, understand where key gaps exist across state and local resources and 
offer more specificity to NTIA if implementation plans adjust or change. 

In line with the BEAD Notice of Funding Opportunity, DTI will consider supporting additional non-
deployment activities related to the following: 

• User training and workforce development related to cybersecurity, privacy, and other digital 
safety matters. 

• Remote learning or telehealth & virtual health services, including capacity building and facilities 
for such 

• Digital literacy/upskilling (from beginner level to advanced) 

• Computer science, coding and cybersecurity education programs, to create a more equitable 
and available digital job ecosystem in Delaware 

• Implementation of Eligible Entity digital equity plans (to supplement, but not to duplicate or 
supplant, planning grant funds received by the Eligible Entity in connection with the Digital 
Equity Act of 2021 

• Broadband sign-up assistance and programs that provide technology support 

• Multi-lingual outreach to support adoption and digital literacy 
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• Correctional system education to promote pre-release and probationer digital literacy, job skills, 
device access, online job acquisition skills, etc. 

• Digital navigators. 

• Direct subsidies for use toward broadband subscription, where the Eligible Entity shows the 
subsidies will improve affordability for the end user population (and to supplement, but not to 
duplicate or supplant, the subsidies provided by the Affordable Connectivity Program). 

• Costs associated with stakeholder engagement, including travel, capacity-building or contract 
support. 

• Other allowable costs necessary to carrying out programmatic activities of an award, not to 
include ineligible costs described in Section V.H.2 of the NOFO. 

• Activities related to the incorporation of “smart” technologies and capabilities into farming 
practices, due to Delaware being a heavy agriculture-producing state and the unique 
competitive advantage of spearheading specific smart technologies in this sector. 

• Activities related to technology and capability to mitigate/monitor the impact of climate change 
on critical digital infrastructure, including digital readiness priorities, included in the Delaware 
Climate Action Plan referenced in the Climate Change section of this Initial Proposal. 

• Activities related to make Delaware more ready for the adoption of developing technologies, 
including AI. 

Below is a description of DTI’s proposed process for subgrantee selection: 

• Announcement and Public Notice: DTI will announce the availability of funding for eligible non-
deployment activities through various channels, such as the program website, press releases 
and public notices. This announcement will include detailed information about the application 
process, eligibility criteria and evaluation criteria. Notice will be made available for at least a 30-
day period. 

• Eligibility Screening: DTI will conduct an initial screening of the applications to determine their 
eligibility based on the criteria outlined in the program guidelines. This screening will ensure 
that the applicants meet the basic requirements for participation. 

• Evaluation Criteria: DTI will develop a set of objective evaluation criteria that will be used to 
assess the applications. These criteria will be established in advance and communicated to all 
potential applicants. Examples of evaluation criteria may include the project's potential effect 
on broadband availability, the feasibility of the proposed activities, the strength of the project 
management plan and the applicant's capacity to implement the project successfully. Where 
needed, traditional and non-traditional state procurement processes will be followed.  

• Independent and Qualified Evaluators: Those evaluating applications for funding (“Evaluators”) 
will have the necessary expertise to evaluate the applications based on the predetermined 
evaluation criteria. Evaluators will be required to disclose any conflicts of interest that may arise 
from their participation in the process. DTI will ensure that appropriate steps are taken to 
prevent bias, collusion, arbitrary decisions and any other factors that could undermine the 
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process. If any impropriety is identified, DTI will work with state attorneys and the Public 
Integrity Commission to ensure appropriate actions are taken, the issue is mitigated, and any 
awarded funds are rescinded or clawed back. 

• Evaluation Process: The evaluators will individually review and evaluate each application based 
on the established criteria. They may use a scoring system or a qualitative assessment to ensure 
consistency and objectivity in the evaluation process. Appropriate steps will be taken to ensure 
a fair and transparent evaluation process with objective scoring criteria. The scoring criteria and 
evaluation process will be documented through a variety of methods in advance of utilization. 

• Transparency and Public Input: The subgrantee selection process will be transparent, with clear 
communication throughout. DTI will publish the list of selected subgrantees on their website, 
along with a summary of the evaluation process. 

While not final, below is a tentative scoring system that may be used as part of the subgrantee selection 
process for eligible non-deployment activities in the BEAD program: 

1. Impact on Digital Equity (30 points): Evaluate the potential effect of the proposed activities on 
improving digital equity in unserved and underserved areas and with covered populations. 
Consider factors such as the number of households or businesses that will benefit, location 
within economically disadvantaged areas, the covered populations targeted, the expected 
increase in usability of high-speed internet, and the overall significance of the project in 
addressing the digital divide. 

2. Feasibility and Viability (25 points): Assess the feasibility and viability of the project. Consider 
the technical and operational aspects, including the proposed timeline, budget and resources 
required for successful implementation. Evaluate the applicant's capacity to carry out the 
project effectively, including their track record, partnerships and relevant experience. 
Specifically, DTI will ensure that prospective subgrantees have the competence, managerial and 
financial capacity to meet the commitments of the subgrant and any requirements of the 
program, as well as the technical and operational capability to provide the services promised in 
the subgrant in the manner contemplated by the subgrant award. Specific requirements, at a 
minimum, included in the BEAD NOFO, page 73, include the following: 

• Financial capability including certification applicant is financially qualified, letter of 
credit (where a waiver has not been obtained), audited financial statements, 
sustainability/business plan.  

• Managerial capability including resumes for key individuals and narrative describing 
experience and readiness to carry out the project. 

• Technical capability including certification applicant is technically qualified to complete 
and operate the project and detailed project plan. 

• Compliance with laws including demonstrating ability to comply with all applicable laws.  

• Operational capability including appropriate certifications or attestations to operational 
experience. 

• Ownership information as described. 
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• Other public funding including disclosure of other broadband deployment projects. 

3. Project Management Plan (20 points): Evaluate the quality of the project management plan 
presented by the applicant. Consider the clarity and comprehensiveness of the plan, including 
objectives, milestones, deliverables and risk mitigation strategies. Assess the applicant's ability 
to execute the project efficiently and effectively. 

4. Partnerships and Collaboration (15 points): Assess the strength and relevance of the applicant's 
partnerships and collaborations, prioritizing applicants submitted jointly by complementary 
organizations. Consider the involvement of local community organizations, government entities, 
educational institutions and other stakeholders. Evaluate how these partnerships contribute to 
the success and sustainability of the project. 

5. Budget and Cost-Effectiveness (10 points): Evaluate the proposed budget and cost-effectiveness 
of the project. Assess the reasonableness of the budget in relation to the proposed activities and 
expected outcomes. Consider the cost-effectiveness of the project in terms of the number of 
beneficiaries and the expected impact on closing the digital divide. 

The total score for each applicant will be calculated by summing up the scores from each criterion. The 
applicants with the highest overall scores will be selected as subgrantees for eligible non-deployment 
activities in the BEAD program. 

It's important to note that the specific weights assigned to each criterion, and the criterion themselves, 
may change before the application cycle is initiated. The scoring system will be developed and 
communicated to all applicants in advance to ensure transparency and fairness in the evaluation 
process. 
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6 Eligible Entity implementation activities (Requirement 10) 

This section describes initiatives that DTI, as the Eligible Entity, proposes to implement as the recipient 
without making a subgrant. 

As noted above in Section 6, Non-deployment subgrantee selection (Requirement 9), DTI may have 
additional funds after provisionally issuing the broadband grants. DTI may consider implementing non-
deployment priorities itself through existing State programs and in partnership with state institutions. 
DTI may work with other state agencies to support the priorities listed above in Section 6, in the Five-
Year Action Plan, and in the state’s Digital Equity Plan. If DTI does such work with other state agencies, 
we will do so following standard operating procedures in the state of Delaware, including but not limited 
to a Memorandum of Understanding. Exact procedures will depend on the nature of the project. 

Additionally, the State plans to implement key grant activities without issuing a subgrant. These 
activities include those directly related to the BEAD program: 

• General administration of the BEAD award. 

• Oversight of BEAD subgrant applications and issuance. 

• Other BEAD management processes: 

o Implementing the BEAD challenge process. 

o Managing the process for subgrantee applications and issuance. 

o Obtaining software to manage both processes. 

o Overseeing subgrantee compliance. 

Additionally, though DTI’s investigation does not reveal evidence of a workforce shortage that will 
impede BEAD’s implementation, if new information or data emerges DTI will partner with state agencies 
such as the Delaware Department of Labor and state technical education institutions to grow workforce 
training programs. These programs will not go through competitive bid, but rather DTI will directly 
partner with the relevant state agency.  

Finally, if DTI determines that a digital equity priority (such as those listed above in the Non-Deployment 
Subgrantee Selection section) can be best achieved by partnering with a state agency, DTI will utilize a 
Memorandum of Understanding or other standard state procedure among state agencies with that state 
agency and not go through subgrantee selection.  

For example, the Delaware Libraries have a robust digital access program,7 “Get Connected.” Expanding 
this program may be an effective way to close the digital divide. DTI may choose to expand this program 
in direct partnership with the Delaware libraries via a Memorandum of Understanding.  

In addition to the workforce and library selections above, other examples of non-deployment initiatives 
DTI may consider should funds be available that would not go through subgrantee selection include: 

 
7 See https://lib.de.us/getconnected/. 
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o Bolstering the state’s cyber security posture through technology and software acquisition, 
program evaluation and study, and workforce development (this program would be 
administered directly by DTI), 

o Advancing existing digital accessibility initiatives to make state websites for accessible for all 
Delawareans,8 

o Growing the state’s digital innovation ecosystem through evaluation of state resources and 
funding programs to make human-centered technology and increase digital equity for all 
Delawareans. 

In both subgrantee selected funding and direct partnership with state agencies, DTI will work to ensure 
the BEAD deployment investments have impacts across every corner of the state. The increase in 
connectivity will have benefits and opportunities in digital accessibility, cyber security, the “future of 
work,” coding, digital governance, safe use of artificial intelligence, and innovations we have not yet 
imagined. 

 

 
8 See, e.g., https://accessibility.dti.delaware.gov/, https://dti.delaware.gov/go-de/  
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7 Labor standards and protection (Requirement 11) 
This section explains how DTI will account for and oversee subgrantee adherence to federal labor and 
employment laws that mandate minimum safety, wage, anti-discrimination, and other workplace 
standards for all businesses in the United States. 

7.1 Specific information that prospective subgrantees will be required to provide in their 
applications and how the Eligible Entity will weigh that information in its competitive 
subgrantee selection processes 

In the application, and as part of the Prequalification Phase, DTI will require the following from all 
prospective Applicants: 

1. Certification from an Officer employee, or an equivalent, of consistent past compliance with federal 
labor and employment laws on broadband deployment projects in the last three years, including:  

• Certification that the prospective subgrantee, as well as its contractors and subcontractors, have 
not been found to have violated laws such as the Occupational Safety and Health Act, the Fair 
Labor Standards Act, or any other applicable labor and employment laws for the preceding three 
years, or  

• Disclosure of any findings of such violations. 

2. Certification that the prospective Applicant, and its proposed contractors and subcontractors, have 
existing labor and employment practices in place and that the subgrantee will recertify this annually 
for the duration of the BEAD implementation period, including: 

• Applicable wage scales and wage and overtime payment practices for each class of employees 
expected to be involved directly in the physical construction of the network. 

• Certification that the prospective Applicant will ensure the implementation of workplace safety 
committees that are authorized to raise health and safety concerns in connection with the 
delivery of deployment projects and that the prospective Applicant will recertify this annually for 
the duration of the BEAD implementation period. 

3. A detailed workforce development plan, as described on pages 20-21 above.  

4. Certification of compliance with relevant workplace protections including the Occupational Safety and 
Health Act, the Fair Labor Standards Act, Title VII of the Civil Rights Act of 1964, relevant safety 
standards as determined by DTI, including the National Electrical Safety Code, and Delaware labor and 
employment laws.  

5. Discussion of whether the construction workforce will be directly employed or subcontracted, the 
anticipated size of the workforce required to carry out the proposed work, a description of plans to 
maximize use of local or regional workforce, and a description of the expected workplace safety 
standards and training to ensure the project is completed at a high standard. 

With respect to all materials and information provided, DTI will review and evaluate the Applicant based 
on the following: 

1. Completeness. Are the materials complete and fully responsive to the request? 
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2. Sufficiency. Do the materials demonstrate the appropriate level of compliance and adherence to 
the standards and statutes? 

3. Concerns. Are there any omissions or other indications that should raise concerns about the 
potential subgrantees’, or its contractors’ and subcontractors’, track record and commitment to 
the standards or statutes? 

Based on DTI’s evaluation of these considerations, the applications will be placed into two categories: (1) 
for those categories that are deemed complete and sufficient and do not raise any concerns, points will 
be awarded pursuant to the scoring rubric; (2) for those applications that raise concerns based on 
omissions or other indications, DTI will provide clarifying questions to the Applicant in writing while 
affording seven calendar days for the Applicant to respond and, upon receipt of the responses, either 
certify the Applicant as passing the Prequalification Phase (and eligible to participate in the Scoring Phase) 
or not.  

7.2 Binding legal commitments in subgrants related to labor standards and protection 
Following an award, selected subgrantees will be required to submit ongoing workforce reports which 
shall be incorporated as material conditions of their subgrant from DTI. The Applicants’ representations 
in the Workforce Plan section of their application will become binding commitments upon award of a 
subgrant, and the subgrantees will be subject to regular reviews to ensure compliance.  

If subgrantees fail to meet the Program Requirements or Workforce Plan Data requirements, or otherwise 
falsify information regarding such requirements, DTI shall investigate the failure and issue an appropriate 
action allowable by law. 

To encourage public confidence in the program, Applicants’ disclosures responding to the workforce 
criteria will be publicly available on DTI’s website. 

Subgrantees shall be required to provide in regular reports the below information. This information may 
be anonymized and aggregated to protect individual privacy: 

• Whether the workforce will be directly employed by the grantee/ISP or whether work will be 
performed by a subcontracted workforce. 

• The entities that the contractor plans to subcontract with in carrying out the proposed work, if 
any. 

• The job titles and size of the workforce (FTE positions) required to carry out the proposed work 
over the course of the project. 

• For each job title required to carry out the proposed work, a description of wages, benefits, 
applicable wage scales including overtime rates and a description of how wages are calculated. 

• Any in-house training program, including whether the training program is tied to titles, uniform 
wage scales, and skill codes recognized in the industry.  

• Safety training, certification, and/or licensure requirements, including whether employees are 
required to have completed OSHA safety training or any training required by law. 
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8 Workforce readiness (Requirement 12) 
This section explains how DTI will ensure an available, diverse, and highly skilled workforce. Delaware’s 
success in executing broadband deployments under the Broadband Equity, Access, and Deployment 
(BEAD) program will require collaboration across the public, private, and non-profit sector, especially 
when it comes to fosterer well-trained, and diverse Delaware workforce.  

This section outlines the workforce needs that will be created by the spending on broadband construction 
under the BEAD program, outlines the State’s approach to helping foster a robust, diverse workforce, 
documents how DTI intends to meet the labor and workforce requirements in the BEAD NOFO, and 
describes how BEAD deployments will benefit and work in concert with the State’s long-term economic 
development goals.  

DTI’s planned actions fully align with BEAD’s workforce readiness requirements. 

8.1  Establishing a baseline for the broadband construction sector in Delaware 
According to a 2021 Brookings report, “How federal infrastructure investment can put America to work,” 
the workforce clusters involved in broadband deployment are represented by the following North 
American Industry Classification System (NAICS) categories: 

• Power and Communication Line and Related Structures Construction  

• Fiber Optic Cable Manufacturing 

• All Other Electrical Equipment and Component Manufacturing 

• Cable and Other Subscription Programming 

• Wired Telecommunications Carriers  

• Wireless Telecommunications Carriers9 

The following table generated (available in Section 8.1 of the submitted supplemental material) using data 
from the economic and labor market modeling tool Lightcast outlines the performance of those 
subsectors that were directly employed in telecommunications in Delaware from 2018 to 2022. 10 (Note: 
The data nomenclature used by the NAICs changed between the publication of the 2021 Brookings 
Institution report and now; the category formerly called Cable and Other Subscription Programming is 
now called Media Streaming Distribution Services, Social Networks, and Other Media Networks and 
Content Providers.)  

 
9 The Broadband Deployment Sector is defined by the March 2021 Brookings Report, “How Federal Infrastructure 
Investment Can Put America to Work,” https://www.brookings.edu/research/how-federal-infrastructure-
investment-can-put-america-to-work/. These industries were originally identified by Pollin, et. al. in the October 
2020 report, “Impacts of the Reimagine Appalachia & Clean Energy Transition Programs for Ohio” from the 
Political Economy Research Institute at the University of Massachusetts, Amherst 
https://reimagineappalachia.org/wp-content/uploads/2020/10/Pollin-et-al-OHIO-Reimagine-Appalachia-and-
Clean-Energy-Programs-10-19-20.pdf.  
10 Lightcast, https://www.economicmodeling.com/. 

https://www.brookings.edu/research/how-federal-infrastructure-investment-can-put-america-to-work/
https://www.brookings.edu/research/how-federal-infrastructure-investment-can-put-america-to-work/
https://reimagineappalachia.org/wp-content/uploads/2020/10/Pollin-et-al-OHIO-Reimagine-Appalachia-and-Clean-Energy-Programs-10-19-20.pdf
https://reimagineappalachia.org/wp-content/uploads/2020/10/Pollin-et-al-OHIO-Reimagine-Appalachia-and-Clean-Energy-Programs-10-19-20.pdf
https://www.economicmodeling.com/
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Table 2: Performance of Delaware’s broadband deployment sector (2018 – 2022) 

NAICS Industry 2018 
jobs 

2022 
jobs 

2018 – 
2022 
change 

2018 – 
2022 % 
change 

Average 
earnings 
per job – 
Delaware 

Average 
earnings per 
job – national 

237130 Power and Communication Line 
and Related Structures 
Construction 

312 340 28 9% $79,941 $108,440 

335921 Fiber Optic Cable Manufacturing 0 0 0 0% $0 $109,335 
335999 All Other Electrical Equipment and 

Component Manufacturing 
191 265 74 39% $115,478 $122,081 

516210 Media Streaming Distribution 
Services, Social Networks, and 
Other Media Networks and 
Content Providers 

143 78 -65 -45% $151,784 $239,987 

517111 Wired Telecommunications 
Carriers 

1,707 1,344 -363 -21% $112,875 $126,979 

517112 Wireless Telecommunications 
Carriers (except Satellite) 

20 64 44 220% $48,851 $126,584 

  Total  2,372 2,092 -280 -12% $107,361 $147,794 
Source: Lightcast Datarun 2023.3 

There has been significant dynamism within Delaware’s broadband deployment sector in the past five 
years, and the data suggest a few notable trends: 

• The growth in Power and Communication Line and Related Structures Construction roles suggests 
ongoing active construction or utility repair in the State, and functioning mechanisms for training 
and hiring new workers in the field. 

• The decline in Wired Telecommunications Carriers is likely the result of several factors including 
an increased use of technology in ISP operations resulting in less reliance on people, or simply an 
increase in retirements in the industry.  

• The increase in Wireless Telecommunications Carriers may indicate increased deployment of 
mobile broadband infrastructure (e.g., 5G) and a push by certain carriers like T-Mobile to deploy 
and market FWA technology for home internet service. 

Overall, however, the State saw a reduction of almost 300 jobs (or 12 percent) in industries related to 
broadband deployment during this timeframe; this was significantly greater than the 4 percent reduction 
in that sector nationally. The State lags the nation with earnings as well; Delawareans in the broadband 
deployment sector tend to make less than national averages for the same categories.11 

 
11 Lightcast Datarun 2023.3. 
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8.2 Estimating the impact of BEAD on broadband construction jobs 
This analysis assumes that construction spending due to the BEAD program will total approximately $102 
million, including both BEAD funding and the subgrantee match. This number is a best guess at this 
moment and is not binding on future budget decisions DTI will make with respect to BEAD. 

Based on the Brookings research cited above, broadband construction activities are expected to be 
allocated in the following proportions across the following relevant industry sectors (table available in 
Section 8.2 of the submitted supplemental material).12, 13 

Table 3: Anticipated distribution of broadband investment across sectors 

NAICS Industry Weight 

237130 Power and Communication Line and Related Structures Construction 25% 

335921 Fiber Optic Cable Manufacturing 10% 

335999 All Other Electrical Equipment and Component Manufacturing 15% 

516210 Media Streaming Distribution Services, Social Networks, and Other Media 
Networks and Content Providers 

10% 

517111 Wired Telecommunications Carriers 20% 

517112 Wireless Telecommunications Carriers (Except Satellite) 20% 

 

Using the anticipated impact across sectors, an input-output methodology with the modeling tool 
Lightcast was used to understand and analyze the workforce needs based on anticipated broadband 
spending.  

8.2.1 Broadband construction spending will require Delaware to grow the broadband construction 
workforce by over 100 jobs 

Though many occupational categories may be involved in broadband deployment in some form, this 
analysis focuses on 12 occupational categories required to deploy broadband, identified by the Brookings 
article cited above. The following table estimates the numbers of workers needed in those categories to 
execute on a $102 million investment in broadband construction, and the proportional increase in 
workforce needed for each occupation.  

 
12 The distribution of how this investment across broadband industries was based on the work of the Brookings 
Report “How Federal Infrastructure Investment Can Put America to Work,” by Escobari, Gandhi, and Strauss, from 
June 2021, https://www.brookings.edu/wp-content/uploads/2021/03/Federal-infrastructure-investment.pdf, 
which is based on the work of Pollin et al. (2020). 
13 Robert Pollin, Jeannette Wicks-Lim, Shouvik Chakraborty, and Gregor Semieniuk, “Impacts of the Reimagine 
Appalachia & Clean Energy Transition Programs for Ohio: Job Creation, Economic Recovery, and Long-Term 
Sustainability,” PERI at University of Massachusetts Amherst, October 2020, https://reimagineappalachia.org/wp-
content/uploads/2020/10/Pollin-et-al-OHIO-Reimagine-Appalachia-and-Clean-Energy-Programs-10-19-20.pdf, p. 
107. 

https://www.brookings.edu/wp-content/uploads/2021/03/Federal-infrastructure-investment.pdf
https://reimagineappalachia.org/wp-content/uploads/2020/10/Pollin-et-al-OHIO-Reimagine-Appalachia-and-Clean-Energy-Programs-10-19-20.pdf
https://reimagineappalachia.org/wp-content/uploads/2020/10/Pollin-et-al-OHIO-Reimagine-Appalachia-and-Clean-Energy-Programs-10-19-20.pdf
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Table 4: Estimated workforce requirements for broadband deployment occupations 

Occupation Currently 
employed in 
Delaware 

$102M investment 

New 
workers 
needed 

% increase 

Project Management Specialists 1,508 5 0.33% 

Business Operations Specialists, All Other 1,460 2 0.14% 

Software Developers 5,280 5 0.09% 

Software Quality Assurance Analysts and Testers 497 0 0.00% 

Electronics Engineers, Except Computer 101 1 0.99% 

Sales Representatives of Services, Except Advertising, 
Insurance, Financial Services, and Travel 

3,288 8 0.24% 

Customer Service Representatives 7,191 8 0.11% 

Construction Laborers 2,633 35 1.33% 

First-Line Supervisors of Mechanics, Installers, and 
Repairers 

1,693 10 0.59% 

Telecommunications Equipment Installers and Repairers, 
Except Line Installers 

565 14 2.48% 

Electrical Power-Line Installers and Repairers 241 8 3.32% 

Telecommunications Line Installers and Repairers 524 41 7.82% 

Source: Lightcast Datarun 2023.3 

Because this chart is based on job classifications regardless of industry (it is inclusive of more industries 
than just those in the broadband deployment sector), there are significantly more employees noted for 
each job category than in the previous chart, which only included workers employed at broadband 
deployment-related businesses. For example, a significant number of line workers may be working for 
electric utilities rather than telecommunications companies. As the New Workers Needed numbers are, 
overall, de minimis, DTI concludes that BEAD investments in growing the workforce is not necessary and 
private industry will be able to make the minimal adjustments to the workforce on their own initiative. 

Another factor used to analyze available workforce is how concentrated that workforce is relative to a 
national baseline in a particular area. When there are notable existing higher density clusters, not only is 
filling roles easier with the existing workforce, but there is greater possibility for specialization, 
mentorship, and even recruitment due to an increased visibility in the community.  

To demonstrate this, a Location Quotient (LQ) analysis is used to show the relative concentration of an 
occupation compared to national averages, and as such, which roles may be especially hard to fill. An LQ 
of 1.00 means an occupation is exactly as concentrated in a region as it is in the whole country. An LQ 
higher than 1.00 means there is a higher concentration of that occupation in the region (and thus more 
opportunity for specialization, and more resilience when an influx of these occupations is needed, and 
more of an existing network in the community), while an LQ less than 1.00 represents a lower 
concentration (and therefore could be considered a greater scarcity issue in times of occupational need).  
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Table 5: Occupations needed for broadband deployment (by percentage increase required) 

Occupation % occupational 
increase required 

Location quotient 

Telecommunications Line Installers and Repairers 7.82% 1.57 

Electrical Power-Line Installers and Repairers 3.32% 0.65 

Telecommunications Equipment Installers and 
Repairers, Except Line Installers 

2.48% 1.1 

Construction Laborers 1.33% 0.85 

Electronics Engineers, Except Computer 0.99% 0.3 

First-Line Supervisors of Mechanics, Installers, and 
Repairers 

0.59% 0.99 

Project Management Specialists 0.33% 0.58 

Sales Representatives of Services, Except Advertising, 
Insurance, Financial Services, and Travel 

0.24% 0.99 

Business Operations Specialists, All Other 0.14% 0.43 

Customer Service Representatives 0.11% 0.82 

Software Developers 0.09% 1.11 

Software Quality Assurance Analysts and Testers 0.00% 0.81 

 

Many impacted occupations are at or above national levels of concentration, while a few are below, 
indicating a possible need for growth. However, there may also be opportunities for programs that cross-
train the workforce in skill sets, such as software developers having the ability to perform software quality 
assurance roles as needed within the broadband industry—thereby allowing the market to be more 
flexible in fulfilling potential labor needs. As previously mentioned, these numbers are not specific to the 
broadband industry, but rather market-wide in the categories. 

8.2.2 Characteristics of key workforce categories  
Understanding how to evaluate a robust workforce across key categories requires understanding 
important characteristics of those job categories such as the average earnings, change in number of 
employees over the past few years, and importantly, the turnover rate. High turnover rates, which could 
be represented by people switching jobs or retirements, impact the efficiency of organizations by 
requiring more frequent hiring and training and losing employees with context and experience. The chart 
below outlines important characteristics of the occupations identified as in need of critical workforce 
attention (chart available in Section 8.2.2 of the submitted supplemental material). 
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Table 6: Characteristics of key occupations impacted by broadband investment 

Occupation Currently 
employed 
in 
Delaware 

2018 – 
2022 % 
change 

Median 
annual 
earnings 

Annual 
turnover 
rate 

Project Management Specialists 1,508 90% $104,894 49% 
Business Operations Specialists, All Other 1,460 59% $69,742 57% 
Software Developers 5,280 23% $118,456 34% 
Software Quality Assurance Analysts and Testers 497 65% $105,560 41% 
Electronics Engineers, Except Computer 101 -32% $124,363 37% 
Sales Representatives of Services, Except Advertising, 
Insurance, Financial Services, and Travel 

3,288 0% $60,965 70% 

Customer Service Representatives 7,191 -10% $39,021 82% 
Construction Laborers 2,633 29% $41,954 76% 
First-Line Supervisors of Mechanics, Installers, and 
Repairers 

1,693 7% $79,290 54% 

Telecommunications Equipment Installers and 
Repairers, Except Line Installers 

565 71% $51,355 66% 

Electrical Power-Line Installers and Repairers 241 -24% $92,685 26% 
Telecommunications Line Installers and Repairers 524 -34% $73,289 65% 

Source: Lightcast Datarun 2023.3 

While most of these occupations have seen growth from 2018 to 2022, several occupations have 
contracted in numbers, particularly Telecommunications Line Installers and Repairers, Electrical Power-
Line Installers and Repairers, and Electronics Engineers. This could be due to retirements, technology 
changes rendering some jobs obsolete, reclassification of occupations, contractions in the industry, or 
wages that are lower than national averages causing outward migration.  

Turnover rates also give context for how often employees in each occupation are moving to different 
employers. High rates of turnover in certain categories should not be a cause for alarm, but instead 
generally indicate occupations where contract work is most common, such as seasonal work in 
construction and other occupations related to broadband deployment. To some extent, turnover also 
illustrates there are opportunities for employment elsewhere with a similar skill set and is a sign of a 
strong job market.  

8.2.3 Workforce qualification requirements  
The following chart outlines qualification requirements for the 12 key broadband deployment 
occupations, along with typical education and work experience requirements, and typical amount of on-
the-job training required to be proficient (chart available in Section 8.2.3 of the submitted supplemental 
material).  
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Table 7: Work experience of occupations impacted by broadband investment 

Occupation Typical entry-level 
education 

Work 
experience 
required 

On-the-job training 
required 

Project Management Specialists Bachelor’s degree None None 

Business Operations Specialists, All Other Bachelor’s degree None None 

Software Developers Bachelor’s degree None None 

Software Quality Assurance Analysts and 
Testers 

Bachelor’s degree None None 

Electronics Engineers, Except Computer Bachelor’s degree None None 

Sales Representatives of Services, Except 
Advertising, Insurance, Financial Services, and 
Travel 

High school diploma or 
equivalent 

None Moderate-term 

Customer Service Representatives High school diploma or 
equivalent 

None Short-term 

Construction Laborers No formal educational 
credential 

None Short-term 

First-Line Supervisors of Mechanics, Installers, 
and Repairers 

High school diploma or 
equivalent 

Less than 5 
years 

None 

Telecommunications Equipment Installers and 
Repairers, Except Line Installers 

Postsecondary 
nondegree award 

None Moderate-term 

Electrical Power-Line Installers and Repairers High school diploma or 
equivalent 

None Long-term 

Telecommunications Line Installers and 
Repairers 

High school diploma or 
equivalent 

None Long-term 

Source: Lightcast Datarun 2023.3 

8.2.4 Current unemployment metrics 
Though unemployment numbers are only aggregated at more general occupation classification levels, 
some inferences can be made as to how current unemployment numbers may impact ability to fill open 
positions in broadband construction.  

The chart below outlines the total number of unemployed workers in Delaware by major occupation 
category, the share of all unemployed people in Delaware represented by that category, and the 
comparable percentage of all unemployed people in that category for the nation (chart available in Section 
8.2.4 of the submitted supplemental material).  
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Table 8: Unemployment for occupations impacted by broadband investment 

Occupation Unemployed 
in Delaware 
(April 2023) 

% of State 
unemployment 

% of national 
unemployment 

Business and Financial Operations Occupations 
Project Management Specialists 
Business Operations Specialists, All Other 

1,531 8% 6% 

Computer and Mathematical Occupations 
Software Developers 
Software Quality Assurance Analysts and Testers 

883 5% 3% 

Architecture and Engineering Occupations 
Electronics Engineers, Except Computer 

93 0% 1% 

Sales and Related Occupations 
Sales Representatives of Services 

1,039 5% 8% 

Office and Administrative Support Occupations 
Customer Service Representatives 

4,202 21% 13% 

Construction and Extraction Occupations 
Construction Laborers 

1,155 6% 13% 

Installation, Maintenance, and Repair 
Occupations 
First-Line Supervisors of Mechanics, Installers, 
and Repairers 
Telecommunications Equipment Installers and 
Repairers 
Electrical Power-Line Installers and Repairers 
Telecommunications Line Installers and Repairers 

564 3% 4% 

Source: Lightcast Datarun 2023.3 

This analysis suggests that in Delaware, some of the business and support roles have higher proportional 
unemployment, and therefore open roles in that category may be easier to fill.  

Staffing shortages can also be examined via job postings. The chart below outlines average monthly 
postings versus average monthly hires (chart available in Section 8.2.4 of the submitted supplemental 
material). Hiring data are calculated using a combination of Lightcast jobs data, information on separation 
rates from the Bureau of Labor Statistics (BLS), and industry-based hiring data from the Census Bureau. 

Table 9: Occupations impacted by broadband investment, job postings vs. hires (2022) 

Occupa�on Avg monthly 
pos�ngs (Jan – Dec 
2022) 

Avg monthly hires 
(Jan – Dec 2022) 

Project Management Specialists 82 82 
Business Opera�ons Specialists, All Other 16 97 
So�ware Developers 439 204 
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Occupa�on Avg monthly 
pos�ngs (Jan – Dec 
2022) 

Avg monthly hires 
(Jan – Dec 2022) 

So�ware Quality Assurance Analysts and Testers 41 25 
Electronics Engineers, Except Computer 4 5 
Sales Representa�ves of Services, Except Adver�sing, 
Insurance, Financial Services, and Travel 

24 221 

Customer Service Representa�ves 163 524 
Construc�on Laborers 18 212 
First-Line Supervisors of Mechanics, Installers, and 
Repairers 

35 91 

Telecommunica�ons Equipment Installers and 
Repairers, Except Line Installers 

7 29 

Electrical Power-Line Installers and Repairers 2 6 
Telecommunica�ons Line Installers and Repairers 3 23 

Source: Lightcast Datarun 2023.3 

Postings and hiring are a useful way to understand almost in real time what specific roles are the 
most sought after and needed across the State. The above data indicates that, by and large, job 
postings lead to significantly higher number of hires and there is an adequate workforce available 
to complete BEAD. 

8.2.5 Current training programs at public institutions in Delaware 
The following is a list of institutions and relevant graduates generated by accessing the Integrated 
Postsecondary Education Data System (IPEDS).14  

Table 10: Broadband workforce training programs at public higher education institutions  

Ins�tu�on Degrees Associated 
occupa�ons 

County Number 
of 
degrees 
granted in 
2022 

Delaware 
Technical 
Community 
College-Terry 

Electrical and Electronics 
Engineering 

Electronics Engineers, 
Except Computer 

Kent 
County 

9 

Polytech Adult 
Educa�on 

Career Training and some 
appren�ceships: 
Informa�on Technology, 
Technical Trades, OSHA 
cer�fica�on, GED. Some 
courses for English 

Informa�on 
Technology, 
Construc�on, 
Maintenance 

Kent 
County 

N/A 

 
14 Because the IPEDs data is collected using Classification of Instructional Programs (CIP) codes rather than the 
NAICs classification, a CIPs to NAICs crosswalk was used to identify programs training workers relevant to 
broadband deployment occupations.  
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Language Learners (ELL). 
New Cybersecurity 
Technician registered 
appren�ceship for 2023 

Sussex Tech 
Adult Educa�on 

GED, English for Speakers 
of Other Languages 
(ESOL), Heavy Equipment 
Operator, 
Appren�ceships 

Construc�on, 
Electrical Trades 

Sussex 
County 

N/A 

University of 
Delaware 

Electrical and Electronics 
Engineering 

Electronics Engineers, 
Except Computer 

New 
Castle 
County 

32 

University of 
Delaware 

Electrical, Electronics, 
and Communica�ons 
Engineering, Other 

Electronics Engineers, 
Except Computer 

New 
Castle 
County 

0 

University of 
Delaware 

Opera�ons Management 
and Supervision 

First-Line Supervisors 
of Mechanics, 
Installers, and 
Repairers 

New 
Castle 
County 

52 

 
Though these data do not capture graduates from private training programs, technical high schools 
without adult education programs, or public post-secondary programs that are currently being planned 
or have been implemented after the last year of available data, they do give an indication of the long-
standing programs in the State that are producing trainees able to fit into certain roles.  
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Figure 1: 30-minute drive time around Delaware institutions offering training for roles relevant to field 
work during broadband construction 

 

8.3 Continuing to support workforce development in Delaware 
Delaware’s relatively small BEAD allocation (compared to other states) means that the amount the 
workforce needs to grow is relatively modest and that DTI will not have much funding (if any) to grow 
workforce training programs using BEAD funding. In fact, as indicated in the Five-Year Action Plan, 
stakeholder interviews led to a decisive conclusion that ISPs are not experiencing a workforce shortage in 
the State. No ISP has reported observing a workforce shortage nor expressed any concern about finding 
adequate workers to satisfy the needs of the BEAD investment. Though all ISPs expressed an openness to 
working closely with DTI on hiring if DTI chose to make investments in growing the workforce. DTI 
endeavors to play an active role in ensuring that the State’s workforce is ready to meet the needs of the 
BEAD deployment by actively working to increase the scale of the qualified, diverse workforce in the State. 
This includes supporting jobs that create skills which are translatable to ongoing and sustainable careers 
after the BEAD process has concluded. 

DTI recognizes strategies within organized labor and industry to promote a qualified workforce meeting 
the needs of investments like BEAD. These practices are critical to preventing future worker shortages and 
retention challenges, and increasing retirement due to an aging workforce, all of which are present in 
much of the broadband construction sector.  

DTI will support the following practices in meeting requirement 12, to advance equitable workforce 
development and job quality objectives to develop a skilled, diverse workforce. 
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8.3.1.a A description of how DTI will ensure that subgrantees support the development and use of a 
highly skilled workforce capable of carrying out work in a safe and effective manner.  

Apprenticeships and on-the-job training programs: Apprenticeship models for industries where 
apprenticeships exist (i.e., for electricians and for line workers, such as those offered by the 
Communications Workers of America), as well as on-the-job training programs for all industries, provide 
benefits to both employees and employers. Employers can train people in their systems correctly from 
the beginning of their career and evaluate employees during introductory periods for the qualities that 
will set them up for long-term success. Furthermore, employees do not have to pay for separate training 
before getting a paycheck and can experience the rigors and learning curve of the work in a measured way 
as they come up to speed in the sector.  DTI is supporting these models through collaboration with the 
Delaware Department of Labor to let ISPs know about the opportunities, connecting ISPs with support for 
training programs, and encouraging models through the Scoring criteria above. 

8.3.1.b A description of how DTI will develop and promote sector-based partnerships among employers, 
education and training providers, the public workforce system, unions and worker organizations, and 
community-based organizations that provide relevant training and wraparound services to support 
workers to access and complete training to attract, train, retain or transition to meet local workforce 
needs and increase high-quality job opportunities.  

DTI has included as part of the pre-qualification phase the requirement of prospective subgrantees to 
provide a detailed workforce development plan. DTI will also support and help facilitate apprenticeship 
programs at Delaware’s community colleges and training schools. This will support the development and 
promotion of sector-based partnerships among employers, education and training providers, the public 
workforce system, unions and worker and community-based organizations that provide relevant training 
and wrap-around services to support workers to access and complete training, to attract, train, retain and 
transition to meet local workforce needs and increase high-quality job opportunities. 

8.3.1.c A description of how DTI will plan to create equitable on-ramps into broadband-related jobs, 
maintain job quality for new and incumbent workers engaged in the sector; and continually engage 
with labor organizations and community-based organizations to maintain worker voice throughout the 
planning and implementation process. Marketing to diverse prospective workers: DTI recognizes that 
our ability to build great networks will be improved with the inclusion of people from all parts of society—
including people without significant past representation in the telecom sector. Trade schools, technical 
colleges, and community colleges have significant experience with outreach to nontraditional students, 
women, and minorities—and their participation in growing a diverse, qualified telecom sector workforce 
is essential. DTI will partner with these community anchor institutions to support and help facilitate their 
initiatives to conduct successful outreach and marketing in order to grow a prospective diverse workforce. 
This can include sharing knowledge gained through the sharing of national best practices and how such 
initiatives can be successfully applied locally. 

This will help support creating equitable on-ramps into broadband related jobs and help ensure that the 
job opportunities created by the BEAD program are available to a diverse pool of workers. 

8.3.1.d A description of how DTI will give preference to subgrantees that prioritize hiring local workers 
and are committed to recruiting underrepresented populations.    

Local hiring and contracting: Hiring local workers (either directly or through contractors that employ full-
time employees) benefits telecom construction in several ways: It saves money by reducing the travel 
time and travel expenses (e.g., accommodations) required of laborers; it allows for better recruitment as 
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employees often prefer to stay near their home; and it ensures the benefits of hiring in labor surplus areas 
stay in that community. DTI encourages local hiring to be prioritized DTI requires as part of the 
prequalification phase that subgrantees will provide a workforce development and readiness plan. 

This will help ensure that subgrantees will support the development and use of a highly skilled, diverse 
workforce capable of carrying out work in a manner that is safe and effective. 

Explicit pathways to advancement: Once a new hire takes the first step into a telecommunications career, 
their ability to stick with that career and grow in the sector requires well-established pathways to 
advancement. Establishing great growth pathways can both incentivize people to start in the sector, gain 
appropriate credentials for their positions, and ensure they stay to build on their skills and knowledge. 
DTI will encourage subgrantees to have robust workforce development programs in the Prequalification 
and Scoring Phases. 

This will help ensure that the quality of jobs are maintained and that incumbent workers are engaged in 
the sector. Explicit pathways to advancement can create engagement with both labor and community-
based organizations to maintain worker voice throughout the planning and implementation process. 

Coordination between training providers and employers: Ongoing close coordination between training 
providers and employers is essential to ensure that training providers understand what credentials are 
meaningful, adapt programs to stay current with the sector’s needs, and collectively evaluate programs’ 
success and iterate as needed. DTI will work closely to support and facilitate the coordination of the 
initiatives of Delaware’s community colleges and technical training schools to supply workforce training 
that will both meet the needs of the BEAD program and provide sustainable and meaningful jobs skills 
afterwards. 

This will support the development and promotion of sector-based partnerships among employers, 
education and training providers, the public workforce system, unions and worker and community-based 
organizations that provide relevant training and wrap-around services to support workers to access and 
complete training, to attract, train, retain and transition to meet local workforce needs and increase high-
quality job opportunities. 

Recruitment strategies tailored to the realities and challenges of the industry: Successful recruitment 
strategies involve screening for aptitude and ability to learn, marketing opportunities based on the 
tangible and intangible benefits of the career, and making sure there are diverse demographics 
represented in marketing materials. However, due to the challenges of the job that can only be 
understood fully by experience, there will always be significant numbers of people who quit within a few 
months of employment as a line worker or installer. Because of this, it is recommended that programs 
and employers set recruitment targets at more than the number of people forecasted to be needed.  

This will help ensure that subgrantees support the development and use of a highly skilled, diverse 
workforce capable of carrying out the variety of high-quality industry jobs. 

8.4 DTI will require prospective subgrantees to demonstrate a plan for ensuring that the project workforce 
will be an appropriately skilled and credentialed workforce, including.  

a. The ways in which the prospective subgrantee will ensure the use of an appropriately skilled 
workforce, e.g., through Registered Apprenticeships or other joint labor-management training 
programs that serve all workers; 

Text Replaced�
Text
[Old]: "prioritized." 
[New]: "prioritized DTI requires as part of the prequalification phase that subgrantees will provide a workforce development and readiness plan. This will help ensure that subgrantees will support the development and use of a highly skilled, diverse workforce capable of carrying out work in a manner that is safe and effective."



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "DRAFT" 
[New]: "NTIA-APPROVED"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "October 2023" 
[New]: "May 2024"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Deleted�
Text
""

Text Inserted�
Text
"gain appropriate credentials for their positions,"

Text Replaced�
Text
[Old]: "" 
[New]: "DTI will encourage subgrantees to have robust workforce development programs in the Prequalification and Scoring Phases. This will help ensure that the quality of jobs are maintained and that incumbent workers are engaged in the sector. Explicit pathways to advancement can create engagement with both labor and communitybased organizations to maintain worker voice throughout the planning and implementation process."



Font "CIDFont+F6" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "" 
[New]: "DTI will work closely to support and facilitate the coordination of the initiatives of Delaware’s community colleges and technical training schools to supply workforce training that will both meet the needs of the BEAD program and provide sustainable and meaningful jobs skills afterwards. This will support the development and promotion of sector-based partnerships among employers, education and training providers, the public workforce system, unions and worker and community-based organizations that provide relevant training and wrap-around services to support workers to access and complete training, to attract, train, retain and transition to meet local workforce needs and increase highquality job opportunities."



Font "CIDFont+F6" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "DTI will encourage subgrantees" 
[New]: "This will help ensure that subgrantees support the development and use of a highly skilled, diverse workforce capable of carrying out the variety of high-quality industry jobs. 8.4 DTI will require prospective subgrantees to demonstrate a plan for ensuring that the project workforce will be an appropriately skilled and credentialed workforce, including. a. The ways in which the prospective subgrantee will ensure the use of an appropriately skilled workforce, e.g., through Registered Apprenticeships or other joint labor-management training programs that serve all workers;"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Inserted�
Text
"63"



State of Delaware | BEAD Initial Proposal Volume II | NTIA-APPROVED | May 2024 

64 

b. The steps that will be taken to ensure that all members of the project workforce will have 
appropriate credentials, e.g., appropriate and relevant pre-existing occupational training, 
certification, and licensure; 

c. Whether the workforce is unionized; 

d. Whether the workforce will be directly employed or whether work will be performed by a 
subcontracted workforce; and 

e. The entities that the proposed subgrantee plans to contract and subcontract with in carrying 
out the proposed work.  

DTI will require prospective Applicants to submit a detailed workforce development and readiness plan 
as part of the Prequalification Phase. This will include the following information to help ensure that the 
project workforce will be appropriately skilled and credentialed. Information required is referenced in 
section 4.3.1 (pre-qualification phase); and will include the following: 

• Information on workforce safety and training, including a description of how the potential 
subgrantee will ensure that the workforce is properly trained to conduct the work safely and 
effectively, including a description of training, certification and/or licensure requirements for each 
job title, a description of any in-house training program and whether training is tied to 
certifications, titles, and uniform wage scales. Participants should note if they participate in a 
labor-management apprenticeship program. If so, they should describe the program 
requirements. participants should state if there is a labor-management health and safety 
committee on the worksite? If so, describe how the committee operates and its composition. 

• Discussion of current and planned future practices regarding using a directly employed workforce, 
robust in-house training, wages and benefits, and a locally based workforce. Participants should 
state what percentage of their existing workforce resides in Delaware and what, if any, 
commitments they are willing to make to grow their Delaware-based workforce. Applicants will 
also earn additional points for a unionized workforce.  

• Discussion of the workforce for ongoing network operations. Participants should discuss their 
existing workforce for customer service and operations work, whether those workers will be 
directly hired or contracted, and what the wage scales are for these jobs. 

• Current and planned future practice regarding public disclosure of workforce plans and labor 
commitments on a website or online portal. 

• Discussion of job quality considerations as part of the participant’s workforce development 
strategies, including a description of wage scales and minimum wage rates, overtime rates, and 
benefits for each job title that will carry out the proposed work. For each job title, an estimate of 
the number of workers or work hours required and the entity that will employ the workforce. If 
the participant plans to use subcontractors, a description of the job quality standards, including 
the above, they will hold their subcontractors to.  

Discussion of all efforts to increase the diversity of the participant’s workforce, including directly 
employed workforce and subcontractors, as well as policies or programs that encourage career pathways 
and hiring for marginalized communities or the local community, including any programs for women and 
people of color, as well as veterans. 
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It should be noted that DTI has received significant interest from stakeholders including Polytech Adult 
Education in Woodside, Delaware Technical and Community College, and Sussex Tech. The State will 
continue to work with and encourage public institutions to develop relevant programs to train the 
broadband workforce. If it appears a workforce shortage will imperil the success of the BEAD program, 
DTI will consider using BEAD funding to make investments in growing the workforce.  

Lastly, DTI is committing to tying workforce development to support for high-quality jobs: Prioritizing 
high-quality jobs is itself a workforce development strategy and supports multiple goals around 
sustainable workforce development. Labor practices described above and in DTI’s primary scoring criteria 
like direct employment, locally based workforce, targeted hire of marginalized communities, and quality 
wages and benefits combat wage stagnation and support worker retention in the industry. DTI will 
consider all the criteria one-by-one, but also holistically to ensure that Delawareans doing the labor of 
bringing internet to all have quality jobs that they want to retain into the future. 
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9 Minority Business Enterprises (MBE) / Women’s Business Enterprises (WBE) / labor surplus area 
firms’ inclusion (Requirement 13) 

This section documents how DTI will promote and require recruiting, utilizing, and retaining minority 
business enterprises (MBE), women’s business enterprises (WBE), and labor surplus area firms (LSAF) 
when possible, pursuant to 2 C.F.R. 200.321. 

The State of Delaware prides itself on advocating for economic empowerment and contracting 
opportunities for minority- and women -owned business enterprises (MWBE). The State shared in 2021 
that it has an increase of 44.3 percent in total spending for MWBEs with a total amount of $679.3 million.15 
More than 791 certified MBEs and WBEs are registered in Delaware.16 

The Division of Small Business’s Office of Supplier Diversity (OSD) champions initiatives to expand 
economic opportunities for businesses owned by minorities, women, veterans, and individuals with 
disabilities along with businesses of a unique size by supporting their efforts to compete for contracts with 
State agencies. This is done through advocacy efforts, connecting business owners with resources, and 
OSD certification. The certification provides more visibility for businesses, particularly with under-
threshold spend opportunities. OSD has delivered certification and business development services to the 
MWBE community to ensure it has the tools needed to grow, succeed, and thrive in Delaware; and OSD 
has guided and supported Delaware State agencies and authorities in their efforts to ensure greater 
inclusion of MWBEs in State contracting opportunities.  

The U.S. Secretary of Labor is required to annually designate Labor Surplus Areas (LSAs) and disseminate 
this information for the use of all federal agencies in directing procurement activities and in locating new 
plants or facilities. States may direct federal funding to designated LSAs where there is high 
unemployment. Employers located in those areas can be given preference in bidding on federal 
procurement contracts.17 An area must have an unemployment rate at least 20 percent above the national 
rate (including Puerto Rico) during the previous two calendar years to qualify as a LSA. The U.S. 
Department of Labor includes Dover and Wilmington as LSAs in its 2024 update.18  

The State will work with subgrantees during the award period to maximize their use of MBEs/WBEs and 
Labor Surplus Area Firms (LSAF). DTI will work closely with OSD to ensure all prospective and future 
subgrantees are aware of qualified MBEs/WBEs and LSAFs certified by the State.  

 
15 ”2021 Annual Report,” DSB, https://business.delaware.gov/2021-annual-report/.  
16. “2020 Annual Report,” OSD, https://business.delaware.gov/wp-content/uploads/sites/118/2021/09/OSD-FY-
2020-Annual-Report.pdf. 
17 See, Executive Order 12073, https://www.archives.gov/federal-register/codification/executive-
order/12073.html; and Executive Order 10582, https://www.archives.gov/federal-register/codification/executive-
order/10582.html. 
18 See, “Labor Surplus Area,” DOL, https://www.dol.gov/agencies/eta/lsa. Includes Dover City, Wilmington City; list 
available for download 
at https://view.officeapps.live.com/op/view.aspx?src=https%3A%2F%2Fwww.dol.gov%2Fsites%2Fdolgov%2Ffiles%
2FETA%2Flsa%2Fpdfs%2F2024-FINAL-LSA.xlsx&wdOrigin=BROWSELINK.  

https://business.delaware.gov/2021-annual-report/
https://business.delaware.gov/wp-content/uploads/sites/118/2021/09/OSD-FY-2020-Annual-Report.pdf
https://business.delaware.gov/wp-content/uploads/sites/118/2021/09/OSD-FY-2020-Annual-Report.pdf
https://www.archives.gov/federal-register/codification/executive-order/12073.html
https://www.archives.gov/federal-register/codification/executive-order/12073.html
https://www.archives.gov/federal-register/codification/executive-order/10582.html
https://www.archives.gov/federal-register/codification/executive-order/10582.html
https://www.dol.gov/agencies/eta/lsa
https://view.officeapps.live.com/op/view.aspx?src=https%3A%2F%2Fwww.dol.gov%2Fsites%2Fdolgov%2Ffiles%2FETA%2Flsa%2Fpdfs%2F2024-FINAL-LSA.xlsx&wdOrigin=BROWSELINK
https://view.officeapps.live.com/op/view.aspx?src=https%3A%2F%2Fwww.dol.gov%2Fsites%2Fdolgov%2Ffiles%2FETA%2Flsa%2Fpdfs%2F2024-FINAL-LSA.xlsx&wdOrigin=BROWSELINK
Text Replaced�
Text
[Old]: "DRAFT" 
[New]: "NTIA-APPROVED"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "October 2023" 
[New]: "May 2024"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "firms" 
[New]: "firms’"



Font "CIDFont+F2" changed to "Calibri-Bold".
Font-size "14.0134" changed to "11.04".
Font-color changed.

Text Inserted�
Text
"and require"

Text Replaced�
Text
[Old]: "(LSAF), when possible." 
[New]: "(LSAF) when possible, pursuant to 2 C.F.R. 200.321."



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "12" 
[New]: "15"



Font "CIDFont+F1" changed to "Calibri".
Font-size "8.02478" changed to "6.96001".
Font-color changed.

Text Replaced�
Text
[Old]: "13" 
[New]: "16"



Font "CIDFont+F1" changed to "Calibri".
Font-size "8.02478" changed to "6.96001".
Font-color changed.

Text Replaced�
Text
[Old]: "they have" 
[New]: "it has"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "14" 
[New]: "17"



Font "CIDFont+F1" changed to "Calibri".
Font-size "8.02478" changed to "6.96001".
Font-color changed.

Text Replaced�
Text
[Old]: "Labor Surplus Area (LSA)." 
[New]: "LSA."



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Replaced�
Text
[Old]: "qualified cities for LSA" 
[New]: "LSAs"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.

Text Inserted�
Text
"18 The State will work with subgrantees during the award period to maximize their use of MBEs/WBEs and Labor Surplus Area Firms (LSAF)."

Text Inserted�
Text
"DTI will work closely with OSD to ensure all prospective and future subgrantees are aware of qualified MBEs/WBEs and LSAFs certified by the State."

Text Deleted�
Text
"12"

Text Replaced�
Text
[Old]: "13." 
[New]: "16."



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.

Text Replaced�
Text
[Old]: "https://business.delaware.gov/wp-content/uploads/sites/118/2021/09/OSD-FY-2020Annual-Report.pdf 14 See Executive Order 12073 and Executive Order 10582. 15 See Labor Surplus Area | U.S. Department of Labor (dol.gov) includes Dover City, Wilmington City available at 2024-FINAL-LSA.xlsx (live.com)." 
[New]: "17 See, Executive Order 12073, https://www.archives.gov/federal-register/codification/executive order/12073.html; and Executive Order 10582, https://www.archives.gov/federal-register/codification/executive order/10582.html. 18 See, “Labor Surplus Area,” DOL, https://www.dol.gov/agencies/eta/lsa. Includes Dover City, Wilmington City; list available for download at https://view.officeapps.live.com/op/view.aspx?src=https%3A%2F%2Fwww.dol.gov%2Fsites%2Fdolgov%2Ffiles% 2FETA%2Flsa%2Fpdfs%2F2024-FINAL-LSA.xlsx&wdOrigin=BROWSELINK."



Font "CIDFont+F1" changed to "Calibri".
Font-size "9.9411" changed to "6.48".
Font-color changed.

Text Replaced�
Text
[Old]: "57" 
[New]: "66"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.



State of Delaware | BEAD Initial Proposal Volume II | NTIA-APPROVED | May 2024 

67 

9.1 Process, strategy and data tracking methods to ensure that minority businesses, women-owned 
business enterprises (WBEs), and labor surplus area firms are recruited, used, and retained 
when possible 

9.1.1 Place qualified small and minority businesses and women’s business enterprises on 
solicitations lists 

DTI will support OSD as it conducts regional MWBE business development events and outreach, including 
training sessions, webinars, mentorship opportunities, and programs aimed at connecting MWBEs with 
Delaware State agencies, authorities, and local contracting opportunities.  

9.1.2 Assure that small and minority businesses, and women’s business enterprises are solicited 
whenever they are potential sources 

DTI will support OSD to ensure information about grant and contracting opportunities is made available.  

As noted above, OSD’s primary functions are: (1) to encourage and assist State agencies that are 
engaged in contracting activities to award a fair share of State contracts to MWBEs; (2) to review 
applications by businesses seeking certification as a MWBE and to maintain a directory of certified 
MWBEs; and (3) to promote the business development of MWBEs through education and outreach to 
agencies and MWBEs.  

9.1.3 Divide total requirements, when economically feasible, into smaller tasks or quantities to 
permit maximum participation by small and minority businesses, and women’s business 
enterprises 

If and when feasible, DTI will break tasks and requests into smaller, more manageable subcontracts to 
maximize participation by small and State-certified MBEs and WBEs. 

9.1.4 Establish delivery schedules, where the requirements permit, which encourage participation 
by small and minority businesses, and women’s business enterprises 

Where requirements permit, DTI will establish delivery schedules to encourage participation by small and 
minority businesses, and women’s business enterprises. DTI will also seek to be flexible with its 
requirements to enable greater MWBE participation. 

9.1.5 Use the services and assistance, as appropriate, of such organizations as the Small Business 
Administration and the Minority Business Development Agency of the Department of 
Commerce 

DTI will work with and make available information about the services and assistance, as appropriate, of 
organizations such as the Small Business Administration (SBA) and the Minority Business Development 
Agency (MBDA), the Eligible Entity may describe its plans to consult with SBA’s Small Business 
Development Centers19 and MBDA’s State-Based Business Centers20 for more information on multiple 
SMA contracting assistance programs, including: 

• Small Disadvantaged Business21 

 
19 “Find Local Assistance,” SBA, https://www.sba.gov/local-
assistance/find?type=Small%20Business%20Development%20Center&pageNumber=1.  
20 “Business Centers,” MBDA, https://www.mbda.gov/mbda-programs/business-centers.  
21 “Small Disadvantaged Business,” SBA, https://www.sba.gov/federal-contracting/contracting-assistance-
programs/small-disadvantaged-business.  

https://www.sba.gov/local-assistance/find?type=Small%20Business%20Development%20Center&pageNumber=1
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• Women-Owned Small Business Federal Contract program22 

Small businesses make up 98 percent of Delaware State businesses and employ 47 percent of Delaware’s 
private sector workforce.23 Delaware’s Small Business Division supports the development and expansion 
of businesses with under 100 employees, directing an array of programs and initiatives supporting small 
business growth and helping entrepreneurs maximize opportunities for success. 

9.1.6 Require each subgrantee to take these affirmative steps as they relate to its subcontractors 
Through the Workforce Plan scoring criteria above, DTI will encourage subgrantees to ensure that they 
take steps to include qualified MBE/WBEs and LSAFs whenever possible. DTI may take steps that include, 
but are not limited to: 

• Providing subgrantees with opportunities to connect with qualified MBEs, WBEs and LSAFs  

• Demonstrating diversity in in suppliers and equitable procurement practices 

• Formal commitment from subgrantee confirming organizational commitment to supplier diversity 
and equity inclusion 

• Reporting requirements regarding supplier diversity 

9.2 Certification 
The State certifies that it will: 

 Place qualified small and minority businesses and women’s business enterprises on solicitation 
lists 

  Assure that small and minority businesses, and women’s business enterprises are solicited 
whenever they are potential sources 

 Divide total requirements, when economically feasible, into smaller tasks or quantities to permit 
maximum participation by small and minority businesses, and women’s business enterprises 

 Establish delivery schedules, where the requirements permit, which encourages participation by 
small and minority businesses, and women’s business enterprises 

 Use the services and assistance, as appropriate, of such organizations as the Small Business 
Administration and the Minority Business Development Agency of the Department of Commerce 

 Require each subgrantee to take these affirmative steps as they relate to its subcontractors 

 
22 “Women-Owned Small Business Federal Contract program,” SBA, https://www.sba.gov/federal-
contracting/contracting-assistance-programs/women-owned-small-business-federal-contract-program.  
23 “2022 Small Business Profile: Delaware,” U.S. Small Business Administration, Office of Advocacy, 
https://advocacy.sba.gov/wp-content/uploads/2022/08/Small-Business-Economic-Profile-DE.pdf.  
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10 Cost and barrier reduction (Requirement 14) 
Through an extensive review of sources of increased deployment costs and barriers for deployment, DTI 
has identified the following strategies for mitigating cost and barrier risks. Based on experience in previous 
high-speed internet infrastructure deployment, DTI has no concerns about railroad crossings and related 
rights-of-way. 

10.1 Promote the use of existing infrastructure 
DTI is in continuous discussion with the Delaware Department of Transportation (DelDOT) to further 
streamline access to conduits, poles, and rights-of-way on State roads. In Delaware, 90 percent of rights-
of-way are owned by the State. DTI’s experience from previous broadband deployment programs lessens 
any concern about delays due to permitting, though DTI will continue to work with grant recipients and 
DelDOT to speed permit review as appropriate. 

According to a 2023 study of the compensation structures used by state departments of transportation 
for accommodating utility and communication installations in public right-of-way conducted by the 
National Cooperative Highway Research Program,24 DelDOT takes a non-revenue generating approach to 
ROW accommodations and does not charge a fee for broadband/fiber optic utilities.25 

The Advanced Wireless Infrastructure Act (House Bill 189), signed by Governor Carney in August 2017,26 
established a mechanism for wireless providers to place qualifying small cell facilities and support 
structures in State right-of-way, including colocation on Department poles.27  

10.2 Promote dig-once policies by providing best practice guide for localities 
DTI will encourage sharing of open trenches and available conduit to promote “dig once” efficiencies. DTI 
will ensure all grant recipients have the DelDOT permitting handbook, which outlines permitting processes 
that promote efficient use of utility conduits. There is no database of available conduits. 

10.3 Streamline permitting processes 

10.3.1 Support “Ready in Six” permitting process improvements 
Delaware’s Ready In 6 Coalition is actively working within the State’s regulatory and permitting framework 
to “enable economic development investors to achieve permit approvals in six months or less.”28 The 
Ready In 6 Coalition is comprised of: the Delaware Business Roundtable, Delaware State Chamber, Kent 
Economic Partnership, Greater Kent Committee, Sussex County Economic Development Action Team, 
ACEC Delaware, the Committee of 100, the Central Delaware Chamber, the New Castle County Chamber, 
Delaware Contractors Association, the Delaware Chapter of Associated Builders and Contractors, and the 
Home Builders Association of Delaware.29 Delaware’s Government Efficiency and Accountability Review 

 
24 “Valuation and Compensation Approaches in Utility Accommodation: A Guide,” National Academies of Sciences, 
Engineering, and Medicine, The National Academies Press, 2023, 
https://nap.nationalacademies.org/catalog/27163/valuation-and-compensation-approaches-in-utility-
accommodation-a-guide. 
25 Matrix of state approaches available for download at 
https://www.dropbox.com/s/ei6o8rwiup9l8to/NCHRP%20RR%201053%20Decision_Support_Tool.xlsx?dl=0.  
26 House Bill 189; https://legis.delaware.gov/BillDetail?LegislationId=25823; the bill amended Title 17 of the 
Delaware Code (Highways) to add a new Chapter 16. See, https://delcode.delaware.gov/title17/c016/index.html.  
27 “Wireless Small Cell Permits,” DelDOT, https://deldot.gov/Business/WirelessPermits/index.shtml.  
28 “Analysis of Delaware Permit Competitiveness,” Ready in 6 Coalition, 
https://www.dbrt.org/_files/ugd/5cde7e_eff6b929af5e4d6cacc77ddd7b7f040f.pdf.  
29 “Ready In 6,” Delaware Business Roundtable, https://www.dbrt.org/ready-in-6. 
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(GEAR) Board has recommended adoption of the State’s “the Ready in Six” permitting improvement 
initiative by investing in recommendations for specific process improvements being gathered through a 
survey distributed to over 1,500 industry focused partners.”30 DTI will continue to monitor progress on 
the “Ready in 6” campaign and communicate with grantees efficiencies created to streamline permitting. 

10.3.2 Optimize local permitting processes  

10.3.2.1 Continue to collaborate closely with Delaware Department of Transportation (DelDOT) 
DTI has long had a close and strong relationship with partners at DelDOT, with regular formal meetings 
and numerous informal conversations about how to streamline permitting procedures for broadband 
projects. DelDOT has always been responsive and open to improving procedures, while safeguarding 
infrastructure and environmental integrity protected by the permitting process. When appropriate, DTI 
has had joint meetings with ISPs and DelDOT to ensure regulatory requirements are clearly understood 
and questions are being answered. As Delaware is a small state with relatively few ISPs, DTI anticipates 
being able to continue facilitating these conversations during BEAD implementation. 

DTI does not anticipate any significant delays for permitting. As a small state, DelDOT maintains 
approximately 90 percent of roadways in the State.31 Though one ISP has complained of burdensome 
permitting requirements, based on DTI’s experience administering other federally funded broadband 
expansion programs, the overall impression of permitting in Delaware is that it is efficient and effective. 

10.3.2.2 Establish best practices for county and local permitting 
DTI will leverage its convening power to encourage streamlining permitting processes for the many 
anticipated awardees that will deploy network infrastructure on or in assets owned by counties and 
localities. The 2019 study commissioned by the Ready in 6 Coalition found that there is “a collective focus 
and effort” at the State and local level to enhance permitting processes, and recommended best practices 
to further streamline the process.32 DTI will continue to monitor this effort and communicate permitting 
changes to grantees.  

10.3.2.3 Facilitate collaboration with key Department of Transportation and environmental and 
historic preservation agencies 

DTI will also amplify information from NTIA about efforts to streamline environmental and historic 
preservation approvals to counties and localities and reflect to NTIA feedback from these groups. If 
appropriate, DTI can discuss creating standardized templates to simplify the materials required for 
environmental assessments and allow the same materials to be provided to different agencies where 
feasible. Based on DTI’s experience with other broadband deployment projects, environmental and 
historic preservation approvals have not been a barrier to timely deployment. 

 
30 “Governor Carney Releases Government Efficiency and Accountability Review (GEAR) Board Report,” Office of 
the Governor news release, December 9, 2022, https://news.delaware.gov/2022/12/09/governor-carney-releases-
government-efficiency-and-accountability-review-gear-board-report/.  
31 “Delaware Transportation Facts 2018,” DelDOT, 
https://deldot.gov/Publications/reports/fact_book/pdfs/2018/DelDOTFactBook.pdf?cache=1696347738190, p. 5. 
32 “Analysis of Delaware Permit Competitiveness,” Ready in 6 Coalition, 
https://www.dbrt.org/_files/ugd/5cde7e_eff6b929af5e4d6cacc77ddd7b7f040f.pdf.  
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10.4 Reduce construction costs 
Smaller ISPs may struggle with the high cost and access to specialized equipment needed to drill into hard 
rock when installing underground fiber. DTI will encourage providers to enter into resource sharing 
agreements to reduce costs and risks.  

10.5 Reduce materials costs 
Additionally, the State will encourage awardees to create joint purchasing coalitions and form joint 
purchasing agreements to obtain additional leverage through which they may negotiate lower materials 
costs. 
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11 Climate assessment (Requirement 15) 
This section accounts for and provides an assessment of current and future weather and climate-related 
risks to new broadband infrastructure in Delaware. 

The impacts of climate change are being felt across Delaware. As a result, the State began taking steps 
decades ago to enhance community resilience to sea level rise, storm surge, flooding, and other risk and 
hazards associated with a changing climate and has enacted regulations that ensure new infrastructure 
built across the State is constructed according to standards that mitigate likely hazards, as projected in 
the latest State and Federal climate models.  

In accordance with the Disaster Mitigation Act of 2000, the State of Delaware has routinely published a 
statewide Hazard Mitigation Plan33 (SHMP). Since 2003, the State has used the work conducted by FEMA’s 
National Risk Index (NRI) team to identify the hazards likely to impact Delawareans and has aggregated 
data from numerous sources to identify areas of the State that are most at risk of impact from each hazard 
identified. The most recent iteration of the SHMP was authored in 2023, however, as of this writing, the 
most recently publicly available version was published in late 2018. 

The State also issued Delaware’s Climate Action Plan34 in November 2021, prepared by the Delaware 
Department of Natural Resources and Environmental Control. The Plan, which was created with input 
from technical experts, residents, and businesses, sets out actions the State will take to minimize 
greenhouse gas emissions and maximize resilience to the impacts of climate change. 

11.1 Identifying geographic areas subject to initial hazard screening 
The SHMP and the NRI will serve as the two main sources of data for evaluating and locating high risk 
areas. Specifically, this analysis will employ the FEMA classification scheme, assessing each county’s risks 
relative to other counties around the nation, and ranking county’s risks from Very Low (0-20th percentile), 
Relatively Low (20th-40th percentile), Relatively Moderate (40th-60th percentile), Relatively High (60th-80th 
percentile), and Very High (80th-100th percentile). According to FEMA’s overall risk index, all three counties 
are instead classified as having relatively moderate risks.  

 
33 “All-Hazard Mitigation Plan,” State of Delaware, August 2018, 
https://dema.delaware.gov/contentFolder/pdfs/HazardMitigationPlan.pdf (accessed September 25, 2023).  
34 de Mooy, Jennifer; Pletta, Margaret; and Yue, Ian; “Delaware’s Climate Action Plan,” Delaware Department of 
Natural Resources and Environmental Control, November 2021, 
https://documents.dnrec.delaware.gov/energy/Documents/Climate/Plan/Delaware-Climate-Action-Plan-2021.pdf.  

https://dema.delaware.gov/contentFolder/pdfs/HazardMitigationPlan.pdf
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Figure 2: Composite hazard risk scores in Delaware 

 

11.2 Characterizing which weather and climate hazards may be most important to account for and 
respond to 

The weather and climate hazards that are most important to account for and respond to in the State of 
Delaware are those associated with extreme rain and winds (e.g., flooding, strong winds, tornadoes, hail, 
and lightning), those associated with extreme winter storms (e.g., winter storms and cold waves), and 
those risks specific to coastal areas (e.g., hurricanes and coastal flooding). Other threats include 
avalanches, droughts, tsunamis, heat waves, landslides, and wildfires, but these threats either rarely 
impact Delaware communities, or are considerably unlikely to cause serious damage over the useful life 
of BEAD funded infrastructure. 

To identify where hazards were responsible for driving the composite riskiness of the areas identified 
above, the State analyzed the estimated annual losses to buildings35 for individual hazards across the State 
to understand the risk to BEAD assets associated with individual hazards. The contextualizing narratives 
are adapted from the SHMP. 

11.2.1 Inland flooding 
Flooding is the most frequent and costly natural hazard in the United States. Floods are generally the 
result of excessive precipitation and can be classified under two categories: general floods, precipitation 
over a given river basin for a long period of time; and flash floods, the product of heavy localized 
precipitation in a short time over a given location. 

General floods are usually long-term events that may last for several days. The primary types of general 
flooding include riverine, coastal, and urban flooding. Riverine flooding is a function of excessive 
precipitation levels and water runoff volumes within the watershed of a stream or river. Coastal flooding 
(discussed further in later sections) is typically a result of storm surge, wind-driven waves, and heavy 
rainfall produced by hurricanes, tropical storms, nor’easters, and other large coastal storms. Flash 

 
35 “Expected Annual Loss,” Federal Emergency Management Agency, https://hazards.fema.gov/nri/expected-
annual-loss. 

https://hazards.fema.gov/nri/expected-annual-loss
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flooding events commonly occur from a dam or levee failure within minutes or hours of heavy amounts 
of rainfall, or from a sudden release of water held by an ice jam. Most flash flooding is caused by slow 
moving thunderstorms in a local area or by heavy rains associated with hurricanes and tropical storms. 

Impacts of inland flooding include road closures and evacuations due to high water, infrastructure damage 
to roads and buildings, impacts to water supplies due to contamination, and emergency response. 

New Castle County is at very high risks to inland flooding, while Sussex County carries a relatively high-risk 
level. In both counties, project planners would be advised to consider, and design mitigations for, the risks 
from inland flooding. 

Figure 3: Risk of inland flooding in Delaware 

 

Given the increase in intense rainfall that accompanies climate change, the risk from inland flooding is 
expected to increase in magnitude and area over time. Due to its geographic ubiquity and severity, this 
hazard is likely to pose a threat to BEAD assets. 

11.2.2 Strong (straight-line) winds 
Straight-line winds can reach speeds well above 100 mph, and can cause significant damage, injury, and 
loss of life. Across Delaware, 447 straight-line wind reports have been recorded during the period 1996 
through 2016.36 These resulted in reported property damages of nearly $5 million, crop damage of over 
$200,000, and two injuries. 

Strong winds, and any accompanying destruction of trees or vertical assets, may pose a threat to aerial 
assets, such as aerial fiber or satellite and antenna systems. 

 
36 “All-Hazard Mitigation Plan,” State of Delaware, August 2018, 
https://dema.delaware.gov/contentFolder/pdfs/HazardMitigationPlan.pdf (accessed September 25, 2023.)  
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In Delaware, New Castle County faces very high risks and Kent County faces relatively high risks from 
strong winds. While this is not the most urgently mitigated weather hazard, strong winds may be cause 
for risk mitigation strategies by the construction team. 

Figure 4: Risks from strong winds in Delaware 

 

11.2.3 Tornadoes 
Tornadoes are rare across Delaware, with only 54 events since 1950. The strongest of these events had 
winds estimated at 130 mph that hit New Castle County on September 28, 2004.  

Impacts of tornadoes are expected to be severe or have extensive localized damage, including 
infrastructure damage to roads and buildings, slowed emergency response, road closures, localized 
disruption of communications and utilities.  

In Delaware, New Castle County faces very high risks, and Kent and Sussex counties both face relatively 
high risks from tornadoes. While this is not the most urgently mitigated weather hazard, strong winds 
may be cause for risk mitigation strategies by the construction team. 
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Figure 5: Risks from tornadoes in Delaware 

 

11.2.4 Hail 
Large hail causes more than $1 billion in damage across the United States each year, much of which is 
done to crops but can additionally cause extensive damage to vehicles and buildings, including roofs, 
windows, and outside walls. Large hail is rare across Delaware. However, in the period from 1950 through 
2017, 84 reports of large hail were documented with the largest being 2.5 inches in diameter (tennis ball 
sized) on May 22, 2014, in the Ballymeade development of the Brandywine Hundred area. Over $300,000 
in crop damage was reported in Greenwood in Sussex County in June of 2009 from nickel sized hail. No 
injuries of fatalities have been recorded from hail in Delaware during the 67-year period of record. 

In Delaware, New Castle County is the only county with a relatively high risk from hail. While BEAD 
deployment construction in the County should take hail into account, it is not the highest priority hazard 
to mitigate. 
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Figure 6: Risks from hail in Delaware 

 

11.2.5 Lightning 
During the period 1996 through 2016 there were 125 reports of damage or injuries associated with 
lightning strikes across Delaware, according to the Storm Events Database. These events resulted in a 
reported loss of over $6 million in property damage and eight injuries during the two one-year period. 
Lightning is especially dangerous for communications equipment (e.g., radio or cell towers, antennae, 
satellite dishes, etc.) and can hamper communication and emergency response. Throughout the State, all 
counties face risks from lightning, and this hazard will need to be considered when placing fiber or fixed 
wireless equipment on poles or vertical assets. These risks are mitigated by standard procedures, as 
lightning has been a known threat to communications equipment for many years. 

Figure 7: Risks from lightning in Delaware 
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11.2.6 Winter (specifically Ice) Storms 
The State of Delaware is particularly susceptible to winter storms (especially ice storms), most frequently 
observed from late October through mid-April. 

The primary and most enduring consequence of these ice storms is the widespread disruption of electrical 
power. The accumulation of as little as a quarter inch of ice can substantially increase the weight borne 
by tree branches, up to 30 times their normal load, and add an extra 500 pounds of weight to electrical 
lines. Consequently, this can lead to tree branches, communication towers, power lines, and utility poles 
falling. In addition, road surfaces can become dangerous to navigate under these conditions. 

The annual averaged snow in Delaware can range from approximately 20 inches in New Castle County to 
13 to 15 inches in Kent and Sussex counties. However, annual variability of snowfall in Delaware is large 
and can range from as little as a trace of snow in 1997-1998 to 72 inches in 2009-2010. According to the 
National Climatic Data Center, the geographic area of the State of Delaware experienced 183 distinct 
winter storm events (heavy snow, ice, sleet, and blizzard) from January 1, 1996, through April of 2017. In 
recent history, the three most powerful and costly storms to affect Delaware were the Blizzard of 1996, a 
storm over President’s Day Weekend 2003 (which deposited nearly two feet of snow in many places), and 
the three storms during the winter of 2009-2010—the snowiest winter on record for Delaware. These 
winter storm events resulted in more than $15.3 million in property damage statewide, five deaths, and 
70 reported injuries.  

As a result, winter storms will likely be a threat to BEAD deployments throughout the State, and awardees 
will need to account for associated risks in planning and construction. 

Figure 8: Risks from ice storms in Delaware 

 

Changing climate conditions have the potential to result in warmer winters, the benefits of which may in 
time include a lower frequency of winter storm events. It is difficult to predict this system due to the 
uncertainties in long term models of climate changes. 
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11.2.7 Coastal storms (such as hurricanes) 
Coastal storms impact coastal areas, due to high winds, storm surge, coastal flooding, heavy precipitation, 
inland flooding, and in the winter, freezing precipitation. Impacts of coastal storms include road closures 
due to flooding, potential evacuation of homes, disruptions to the power grid due to downed trees and 
power lines caused by high winds, closed beaches due to rip current risks, and potentially significant 
emergency response, such as emergency services response, activation of shelters, and sometimes state 
of emergency declarations.  

All counties in the State of Delaware carry a very low risk from hurricanes due to their infrequency at 
Delaware’s latitude. However, changing climate conditions are very likely to increase warming in the 
Atlantic Ocean, causing an increase in hurricanes across the coast. Therefore, BEAD funded projects 
deployed above ground may benefit from considerations of hurricanes. 

Figure 9: Risks from hurricanes in Delaware 

 

11.2.8 Coastal flooding 
Delaware experiences flooding all along its coastline. In Sussex County, coastal flooding is experienced 
from the ocean side with waves and surge battering the beach dunes as well as high tide and wind-driven 
flooding from the reverse side in all the communities surrounding the Inland Bays. In Kent County, coastal 
flooding occurs along the Delaware Bay shoreline from waves originating within the Bay and surge 
propagating up the tributaries, flooding the surrounding marsh. Southern New Castle County has similar 
environments as Kent County does, however, northern New Castle County, the urban coastal areas and 
ports of Wilmington are exposed to coastal flooding as well as flooding from precipitation runoff.  

Contributing greatly to coastal flooding are storm surges. Storm surge is technically defined as a dome of 
water caused by the winds and central low pressure of a storm system. The faster the winds, deeper the 
low pressure (more intense), and the longer the fetch (e.g., the distance over the ocean which winds 
travel), the larger the surge will be. The majority of the surge is caused by the wind field.  

Impacts of coastal flooding include road closures and evacuations due to high water, infrastructure 
damage to roads and buildings, impacts to water supplies due to contamination, and emergency response 
can cause significant disruption in commercial activities and public services, or causing waterlogged 
properties near the shoreline, adjacent to a back bay or marsh, or along a tributary. In Delaware, all 
counties carry a very high risk of coastal flooding. Therefore, all projects awarded via BEAD should deeply 
consider hazard mitigation techniques that specifically account for the possibility of coastal flooding. 
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Figure 10: Risks from coastal flooding in Delaware 

 

Changing future conditions are very likely to increase the sea level in the Atlantic Ocean, causing an 
increase in coastal floods across the coast. Additionally, the anticipated warming of the Atlantic will 
increase the severity of storms and storm surges. This adds to the importance of proactive hazard 
mitigation strategizing, including providers having disaster recovery programs in place and ready for 
execution. 

11.3 Characterizing weather and climate risks to new infrastructure deployed using BEAD program 
fund for next 20 years  

The top natural hazard risks impact broadband infrastructure in the following ways: through power 
outages,37 through equipment damage,38 and through signal degradation.39 

Table 11: Threats to infrastructure posed by weather and climate risks 

Risks Poten�al causes 

Power outages Strong winds, hurricanes, ice storms, flooding 

Equipment damage Lightning, tornadoes, ice storms, flooding, hail 

Signal degrada�on Flooding, hail 

 
Strong winds, hurricanes, ice storms, etc. can cause power lines to go down or power to be turned off for 
safety resulting in a break in internet accessibility. Additionally, aerial fiber (and coaxial cable) is frequently 
over lashed on power lines that run along poles. When tree branches or ice cause power lines to break, 

 
37 “Evaluation of Hurricane Harvey’s Effects on the Internet's Edge,” University of Southern California ANT Lab, 
https://ant.isi.edu/outage/ani/harvey/index.html. 
38 “Fiber-Optic Cables Cut: What are the Consequences and How to Fix It,” Clooms, March 22, 2021, 
https://www.clooms.com/fiber-optic-cables-cut/. 
39 “Does Rain Affect WiFi?” WXResearch, May 10, 2023, https://wxresearch.org/does-rain-affect-wifi/. 
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the applied force may also damage the over lashed asset. This risk is raised when a technician untrained 
in internet infrastructure or fiber attempts to fix the downed power lines by cutting through otherwise 
intact fiber.  

Risks such as lightning, tornadoes, and flooding, can threaten aerial assets of all kinds. Intense winds and 
debris can damage fiber and even knock down utility poles. Lightning can strike antenna and satellite 
equipment that is necessary for fixed wireless communications. In either case, the result is severed 
connectivity.  

In addition, risks such as floods and hail can cause the signal between fixed wireless transmitters and 
receivers to be absorbed or scattered, weakening their performance.  

11.4 Strategies for mitigating climate risks  
Network infrastructure deployment—especially wireline—generally builds in principles of resilient and 
reliable networks, which mitigate risks against natural hazards. Since BEAD awardees will be familiar with 
these practices and incentivized by their profit motive to deploy resilient network technology, the State 
will focus on providing guidance in areas where additional risk mitigation techniques should be 
considered. The following subsections discuss both hazard mitigation best practices that the anticipated 
BEAD funded projects in Delaware are likely to include, and how the State will adopt processes to ensure 
climate resiliency.  

11.4.1 Hazard mitigation for anticipated BEAD-funded projects in Delaware 
BEAD is focused mostly on fiber optic deployments and Delaware anticipates that alternative technologies 
such as fixed wireless will make up a relatively insignificant portion of the BEAD deployments. Fiber optic 
cable is one of the most resilient media for broadband: it is well encased and protected and does not 
require power except for a limited amount of network equipment huts and locations with active 
electronics.  

Mitigating current climate events are typically incorporated into the practices of any ISP, who has a vested 
interest in ensuring business continuity to manage customer satisfaction and operational costs. Burying 
fiber is the best mitigation to natural hazards, but they too should be supplemented with standard best 
practices optimizing network resilience, such as equipment and path diversity. 

For current and planned aerial fiber, wireline broadband providers generally depend on utility pole owner 
actions. Fiber optic cables do not need power and continue to provide signal transport even when the 
cable is down.  

In terms of preventing poles from failing, this is an area where critical infrastructure protection is 
continuously evolving. Poles that are older and/or experience previous strains are weakened and more 
likely to fail in future events. Mitigation of such risks involve estimating pole risks based on watershed 
proximity, previous events, and existing drainage, with adding drainage and replacing old and weak poles 
as chief mitigation strategies. Such detailed information and analysis, however, is not yet available, but 
can be incorporated into communications infrastructure risk management as future versions of State 
hazard mitigation plans, critical infrastructure protection, and power utility plans are updated to 
incorporate such analysis. 

For aerial fiber, the long-term risk mitigation follows the mitigation strategies targeted at power lines. In 
general, changes in the severity and frequency of natural hazards have a longer time horizon and allows 
for gradually implement hardening efforts. When risks and outages become too frequent, power utilities 
will convert aerial to buried in vulnerable segments and wireline broadband providers can simply follow 
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their lead and cadence. For communications providers risk mitigations can therefore include any of the 
following on a gradual implementation basis: 

• Aligning with power utilities burying aerial power lines 

• Adding more redundant network paths 

• Increasing backup power capabilities at ISP network equipment sites and at customer end 

For fixed wireless deployment, tower owners typically make sure the tower is resilient against natural 
hazards and load studies are conducted frequently on such vertical assets. Owners of such vertical assets 
therefore typically make reinforcements as needed against different types of hazards. 

11.4.2 Adopted risk mitigation processes 
The State will ask all subgrantee Applicants to have a business continuity plan which includes their natural 
hazard risk mitigation to broadband deployment and ask Applicants whose project area includes identified 
high-risk areas to provide specific responses to how they will incorporate mitigation measures into their 
deployment planning. Additionally, the State will outline the following among the possible strategies grant 
participants can engage in to address natural hazard risks: 

1. Favoring buried fiber compared to aerial to largely eliminate the above risks in many cases. 

2. Retrofitting and hardening existing network assets that are deemed critical to BEAD expansion 
projects. 

3. Favoring redundancy in network designs to reduce single points of failure. 

4. Considering average down time and emergency response time in Applicant selection. 

5. Encouraging the use of back up, generator power systems where applicable. 

11.5 Processes to ensure that evolving risks are continuously understood, characterized, and 
addressed 

The Delaware Emergency Management Agency updates the State’s Hazard Mitigation Plan every five 
years, with the next refresh having occurred in August of 2023 (although the results have not yet been 
made public). This cadence and schedule will represent an opportunity for the above analysis to be 
updated, such that ongoing trends can be monitored and understood. Additionally, the State will—as part 
of its grant conditions—reserve the right to ask subgrantees to provide more information regarding 
natural hazard risk mitigation depending on the outcome of updated assessments. 
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12 Low-cost broadband service option (Requirement 16) 
Affordable broadband service, while not the primary barrier to internet adoption in Delaware, 
nevertheless presents a meaningful challenge to connectivity for many Delaware residents. In Delaware, 
low-income individuals are 15.4 percentage points less likely than higher-income individuals to have a 
home internet subscription40—highlighting the connection between affordability and internet adoption.  

The American Community Survey reports that 93.4 percent of Delaware residents have a home internet 
subscription of any kind which—while outperforming the national rate by 3.1 percentage points41—still 
indicates that a sizable number of Delaware households are not connected at home. Accordingly, among 
Delaware households that do not subscribe to internet service of any kind, an estimated six percent report 
that a primary reason they do not pay for an internet service at home is an inability to afford service.42  

12.1 Low-cost broadband service options that must be offered and why the options best serve the 
needs of Delaware residents 

Perhaps the most widely recognized intervention to lower the cost of internet service is the FCC’s 
Affordable Connectivity Program (ACP), which subsidizes up to $30 per month for broadband for 
qualifying households and may include a one-time subsidy toward buying a laptop or tablet. However, in 
Delaware, only about 30 percent of eligible households have enrolled in the ACP—compared to the 
already relatively low national rate of 36 percent.43  

Seizing upon Delaware’s opportunity to improve enrollment, in March of 2023, Delaware Governor John 
Carney introduced a statewide initiative to spread awareness about and encourage participation in the 
ACP. The initiative, which is led by the governor and a group of local leaders and community partners, 
engages in statewide and local outreach. EducationSuperHighway also provides training and materials 
emphasizing enrollment in the ACP as a part of this greater statewide initiative.44 

Additionally, there are some ISPs operating in Delaware that offer plans at low to nearly no cost for eligible 
subscribers who enroll in the ACP.45  

Delaware residents can also apply for Lifeline—a federal program which subsidizes up to $9.25 of eligible 
consumers’ monthly phone or internet service bill. The State of Delaware previously sought to promote 
Lifeline to residents in September of 2021, when the Delaware Public Service Commission widely 

 
40 U.S. Census Bureau, American Community Survey Public Use Microdata, 2021 (accessed August 29, 2023). 
41 Id. 
42 U.S. Census Bureau, Current Population Survey Public Use Microdata, November 2021 (accessed August 29, 
2023). 
43 Enrollment counts from USAC’s ACP Enrollment and Claims Tracker, accurate as of August 28, 2023. 
https://www.usac.org/about/affordable-connectivity-program/acp-enrollment-and-claims-tracker/ (accessed 
August 29, 2023). Estimates of eligible households based on proprietary model that uses American Community 
Survey Public Use Microdata to estimate number of households qualifying for ACP via several of its eligibility 
criteria. 
44 “Governor Carney Launches Statewide Initiative to Increase Affordable Connectivity Program Adoption,” State of 
Delaware news release, March 21, 2023, https://news.delaware.gov/2023/03/21/icymi-governor-carney-launches-
statewide-initiative-to-increase-affordable-connectivity-program-adoption/. 
45 “Internet Essentials application,” Comcast, https://apply.internetessentials.com/; “Internet Essentials,” Comcast, 
https://www.xfinity.com/learn/internet-service/internet-essentials; “Connect to Compete,” Mediacom, 
https://mediacomc2c.com/. See also: EveryoneOn, https://www.everyoneon.org/about-us; “Internet Assist 
Program,” Breezeline, https://www.breezeline.com/support/internet/internet-assist-program; “Affordable 
Connectivity Program (ACP) Enrollment,” Breezeline, https://www.breezeline.com/acp; “Free Internet with the 
Verizon Forward Program and ACP,” Verizon, https://www.verizon.com/home/free-verizon-internet/. 

https://www.usac.org/about/affordable-connectivity-program/acp-enrollment-and-claims-tracker/
https://news.delaware.gov/2023/03/21/icymi-governor-carney-launches-statewide-initiative-to-increase-affordable-connectivity-program-adoption/
https://news.delaware.gov/2023/03/21/icymi-governor-carney-launches-statewide-initiative-to-increase-affordable-connectivity-program-adoption/
https://apply.internetessentials.com/
https://www.xfinity.com/learn/internet-service/internet-essentials
https://mediacomc2c.com/
https://www.everyoneon.org/about-us
https://www.breezeline.com/support/internet/internet-assist-program
https://www.breezeline.com/acp
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publicized the program during its “Lifeline Awareness Week.” Presently, the State, via the Delaware Public 
Service Commission, makes information about this federal program readily available on its website.46 

The State of Delaware is committed to providing residents with the opportunity to receive low-cost 
broadband service, while simultaneously recognizing that ISPs have a variety of different plans and may 
be unable to alter their pricing structure on a large scale. Based on previous experiences, it is highly 
unlikely that ISPs would implement different pricing structures for BEAD-funded areas only, while 
maintaining other pricing in areas that are not BEAD-funded. That said, the $30 monthly ACP subsidy 
figure aligns with many current ISP low-cost offerings (in Delaware and nationwide) and represents a 
sensible benchmark cost for a low-cost service option to be offered by subgrantees. 

DTI’s intention is to aid as many Delaware residents as possible while ensuring that the scale of the low-
cost obligation—and its resulting impact on the business case for ISP applies to build to unserved 
Delaware locations—is not too burdensome to grant Applicants. The eligibility requirement for the ACP 
subsidy program is approximately equal to household income at or below 200 percent of the federal 
poverty line, suggesting a precedent for that benchmark as well as the potential to utilize the ACP National 
Verifier as a useful, low-cost means of verifying eligibility that does not impose additional burden on either 
the consumer or the ISP. 

DTI thus proposes to require all subgrantees to offer a service option that meets, at a minimum, the 
following criteria:  

• Costs $30 per month or less, inclusive of all taxes, fees, and charges billed to the consumer.  
• Subscribers using this low-cost broadband service option must be ACP eligible or eligible for a 

successor program enacted by Congress and must also be permitted to apply the prevailing ACP 
subsidy amount toward the plan’s rate. ISPs must allow the end user to apply the ACP benefit 
subsidies to the service price and encourages ISPs to ensure that prospective customers are aware 
of their participation in the ACP. 

• In the event the ISP later offers a low-cost plan with higher speeds downstream and/or upstream, 
permits eligible subscribers that are subscribed to a low-cost broadband service option to upgrade 
to the new low-cost offering at no cost. 

• Providers will be held to performance requirements as established by the BEAD program, with 
download speeds of at least 100 Mbps and upload speeds of at least 20 Mbps. 

• Provides typical latency measurements of no more than 100 milliseconds.   
• Is not subject to data caps, surcharges, or usage-based throttling, and is subject only to the same 

acceptable use policies to which subscribers to all other broadband internet access service plans 
offered to home subscribers by the participating subgrantee must adhere.   

• Allows subscribers to upgrade at no cost in the event the provider later offers a low-cost plan with 
higher speeds (downstream or upstream) 

If the ACP program terminates, DTI will keep the low-cost offering price point requirement at $30 per 
month or less. However, ISPs will be able to submit to DTI a waiver request asking for an increase of the 
low cost price up to no more than $65/month. The waiver request should contain evidence supporting 
the ISPs proposed rate, including evidence as to: 

 
46 “Can’t Pay Your Phone or Broadband Bill? The Lifeline Program Helps You Stay Connected,” Delaware Public 
Service Commission, https://depsc.delaware.gov/2021/09/17/cant-pay-your-phone-or-broadband-bill-the-lifeline-
program-helps-you-stay-connected/.  

https://depsc.delaware.gov/2021/09/17/cant-pay-your-phone-or-broadband-bill-the-lifeline-program-helps-you-stay-connected/
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• How the proposed rate is affordable to low income Delawareans; 
• Per-subscriber costs in an area indicating that the target effective rate above would be financially 

unsustainable; and, 
• The impact on average revenue per user (ARPU) and total project revenue of the target effective 

rate above would be financially unsustainable given actual or projected subscriber adoption 
patterns. 

All other requirements of the Low Cost service option described in this section would still apply. 

Should Congress authorize and fund any successor programs to ACP, DTI will work with NTIA to 
incorporate those new programs into the BEAD plan and BEAD subawards in a way that is consistent with 
all applicable laws and guidance. 

DTI notes that this low-cost option will only be required for consumers who receive high-speed internet 
access via the BEAD program. It does not place any price requirements for addresses not included in the 
BEAD program. 

While Applicants must commit to this price for the useful life of the BEAD-funded infrastructure, DTI will 
allow ISPs to adjust this Low-Cost Option in line with increases marked in the Consumer Price Index. 

Finally, DTI reserves the right to change this section if NTIA updates the rules or guidance regarding 
requirements for low-cost plans. Any such change will only be made with the approval of NTIA and in 
accordance with all requirements in law or the NOFO. 

12.2 Certification 
DTI hereby certifies that: 

 All subgrantees will be required to participate in the ACP or any successor program 
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13 Use of 20 percent of funding (Requirement 17) 
The purpose of this section is to identify whether the Eligible Entity intends to access Initial Proposal 
funding and describe how the Eligible Entity intends to use the funding allocation that is made available 
upon approval of the Initial Proposal, contingent on specific guidelines outlined in the BEAD NOFO. 

13.1 Planned use of funds requested 
Delaware requests that NTIA obligate 100 percent of its BEAD allocation. Delaware, working closely with 
its partners from local governments, industry and community organizations, and other stakeholders, will 
use the funding to begin closing the digital divide as quickly as possible. With 100 percent of the funding 
obligated, these partners will have the assurance they need to invest appropriate time and resources to 
participate fully in the State’s grant processes. These assurances will allow the State and its partners to 
move to broadband deployment more efficiently.  

NTIA provides that the State may budget its BEAD allocation in four expense categories: Deployment, Non-
Deployment, Administrative, and Programmatic. Accordingly, the State requests 100 percent of its 
remaining BEAD allocation as follows for its initial BEAD deployment budget: 

Category Details Budget 
percent 

Deployment costs Subgrantee deployment costs (e.g., purchase of inventory 
including electronics and customer premises equipment, 
construction) and planning and pre-award expenses (e.g., 
environmental compliance, permitting, rights-of-way 
analysis, network design) upon approval of final proposal and 
issuance of grants 

95% 

Programmatic 
expenses 

BEAD planning, challenge process, IT systems to run 
challenge and grant applications, subgrantee selection 
process development and management 

3% 

Administrative 
expenses 

Staffing, travel, day-to-day monitoring and oversight of 
subgrantees, training staff, subgrantees and public, ongoing 
stakeholder communications 

2% 

Non-deployment 
expenses 

Workforce program, digital equity program 
supplementation, training, and capacity building 

0% 

 

The State estimates that universal service can be achieved during the grant period but will look to deploy 
fiber more quickly over an estimated 18 to 30 months upon selecting subgrant recipients (based on 
previous experience with State-grant-funded buildouts completed by ISPs). The model excludes areas 
funded by other federal broadband grants and awards. 

The State’s primary objectives for broadband deployment are aligned with the principal focus of the BEAD 
program:47 

1. Serving 100 percent of unserved locations (i.e., below 25/3 Mbps) within five years 

 
47 “NOFO: BEAD Program,” NTIA, https://broadbandusa.ntia.doc.gov/sites/default/files/2022-
05/BEAD%20NOFO.pdf, at p. 7. 

https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
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2. Serving 100 percent of underserved locations (i.e., between 25/3 and 100/20) within five years 

3. Delivering gigabit connections to certain community anchor institutions that do not have that 
level of service within five years 

Should BEAD funds remain after the first three objectives are fulfilled, the State will then focus on the 
next set of priorities: 

4. Constructing line extensions to unserved and underserved residences that are determined to be 
extremely high-cost locations (i.e., replacing fixed wireless or satellite connections to those 
locations)  

5. Upgrading internal wiring in multiple-dwelling-unit buildings to ensure the availability of reliable 
broadband access in low-income and affordable housing 

Other digital equity initiatives, developed through ongoing community engagement and development of 
the Digital Equity Act Plan, may be prioritized above items 4 and 5 above as needs are assessed and 
refined. 

Delaware plans to amend its initial budget request to NTIA accordingly as it obtains sufficient data to 
support these requests.  

13.2 Amount of Initial Proposal funding request 
Delaware requests 100 percent of the remaining funds from its BEAD allocation of $102,753,271.66. 

13.3 Certification 
DTI hereby certifies that: 

 DTI will adhere to BEAD program requirements regarding Initial Proposal funds usage 
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14 Eligible Entity regulatory approach (Requirement 18) 
Delaware does not restrict public sector providers from providing broadband services and will not limit 
such providers’ participation in the subgrant process or impose specific requirements and limitations on 
public sector entities. Therefore, a waiver of State law is not applicable.  
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15 Certification of compliance with BEAD requirements (Requirement 19) 
This section certifies the intent of the Eligible Entity to comply with all applicable requirements of the 
Program, including the reporting requirements, and describes subgrantee accountability procedures. 

15.1 Certification of compliance 
Delaware certifies that it will: 

 Comply with all applicable requirements of the BEAD program, including the reporting 
requirements 

Delaware would like to avail subgrantees of the 2 C.F.R. Part 200 exceptions and adjustments NTIA applies 
in the BEAD program. Should any revisions to this Initial Proposal be needed to accomplish this, Delaware 
would like an opportunity to make those revisions. DTI notes that a final waiver on Part 200 may be 
forthcoming from NTIA, and DTI will adjust its requirements to meet any future guidance from NTIA. 

15.2 Subgrantee accountability procedures 

15.2.1 Overview 
In creating the BEAD program through the Bipartisan Infrastructure Law (BIL), Congress made a once in a 
lifetime investment in connectivity and digital equity. DTI is committed to ensuring that everyone has 
access to broadband and the ability to use it meaningfully. DTI, in executing the BEAD program, will work 
diligently to ensure the success of all its recipients’ projects so that all Delaware residents have access to 
broadband within five years.  

In achieving that goal, DTI also takes its role as a steward of federal funding seriously. DTI is creating and 
implementing programmatic monitoring, including effective risk-based assessments and active 
interventions to make sure its subgrantees meet BEAD and the State’s goals. DTI will actively protect this 
investment, at a minimum, using the following criteria: risk-based oversight and engagement, distribution 
of funding on a reimbursement basis, appropriate provisions to claw back funds from subgrantees if 
needed, timely reporting requirements, and robust subgrantee monitoring consistent with statutory 
requirements, as well as those in 2 C.F.R. 200 and the BEAD NOFO. 

DTI will be proactive in its engagement with subgrantees, requiring them to send permitting and the 
National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) applications, 
along with other necessary filings, to DTI so DTI can verify submission and do a non-expert review for 
compliance flags. This will also allow DTI to work with State and federal agencies directly if any grant-
related compliance issues arise because of these filings. 

Delaware would like to avail subgrantees of the 2 C.F.R. Part 200 exceptions and adjustments NTIA applies 
in the BEAD program. Should any revisions to this Initial Proposal be needed to accomplish this, Delaware 
would like an opportunity to make those revisions. DTI notes that a final waiver on Part 200 may be 
forthcoming from NTIA, and DTI will adjust its requirements to meet any future guidance from NTIA. 

15.2.2 Risk-based monitoring 
DTI will establish a manageable approach to its risk-based management that is pragmatic, yet effective. It 
is in the best interest of the State for subgrantees to successfully complete their projects and offer 
broadband service to those who need it most. To that end, DTI will review the organizational, financial, 
and technical strengths of each subgrantee. Then, it will assign a risk category and appropriate monitoring 
and technical assistance resources through dedicated project managers that will work directly with the 
ISPs on an ongoing basis, so DTI can spot issues as implementation progresses. DTI will monitor individual 
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grants, but it will also monitor the portfolio using program-wide data to ensure early intervention when 
it finds cross-cutting issues. 

15.2.3 Fraud, waste, and abuse 
DTI will work with the Delaware State Auditor to report any potential fraud, waste, and abuse.48 The State 
will also foster awareness of federal reporting mechanisms such as the U.S. Department of Commerce’s 
Inspector General hotline.49 

15.2.4 Distribution of funds on a reimbursement basis 
DTI will indicate clearly in its application and award guidance that its BEAD subgrants will be issued on a 
reimbursement-only basis. DTI will require the following from subgrantees before dispersing BEAD funds:  

• Reaching grant milestones  

o DTI will require the timely reporting of the completion of grant milestones, according to the 
plan outlined in Section 5 (Requirement 8). 

• Providing compliant documentation  

o DTI will require subgrantees to support a request for reimbursement through a certification 
and a submittal of as-builts and GIS location data, which will be verified according to 
procedures outlined in the contracting documents. DTI will ensure that it has a right to access 
documents and physical assets in a manner similar to that employed by the federal 
government in broadband grant programs. 

15.2.5 Claw back provisions 
DTI will also work with legal counsel to ensure its grant awards contain claw back provisions. In other 
words, if the subgrantee fails to meet its obligations under the award, including those provided in the 
application, DTI can deny a reimbursement request, require partial or full forfeiture of BEAD funds, or—
after legally required process—issue financial penalties for fraud, misconduct, or non-performance. For 
its purposes, DTI considers performance to include effective, timely broadband deployment, continuing 
to offer low-cost service options for the useful life of the assets, meeting reporting deadlines, providing 
accurate deployment data, and fulfilling all additional BEAD requirements such as broadband speeds.  

15.2.6 Timely reporting requirements 
Building on its existing broadband funding and grantmaking experience, DTI will require 
subgrantees to complete timely reports on their awards to identify and mitigate risks to ensure 
both the State’s and subgrantees’ compliance with statutory and BEAD requirements. These 
reports include: 

• Weekly project meetings with DTI to: 
o Provide project progress by address and provide milestone updates. 
o Review project log which will list every awarded address. 
o Review project schedule and milestone commitments 
o Provide fiber miles, construction miles, and Affordable Connectivity Plan (ACP) 

 
48 “Report Instances of Fraud, Waste, and Abuse in State Government,” Delaware State Auditor, 
https://reportfraud.auditor.delaware.gov/.  
49 “Report Fraud, Waste, Abuse, & Whistleblower Reprisal,” Office of the Inspector General, U.S. Department of 
Commerce, https://www.oig.doc.gov/Pages/Hotline.aspx.  

https://reportfraud.auditor.delaware.gov/
https://www.oig.doc.gov/Pages/Hotline.aspx
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activations and carriers’ low-cost plan activations. (Monthly) 
o Discuss challenges/issues regarding specific location, supply chain, permitting, resources, 

deployment, and any other project related topics. 
o Discuss any location at risk of not meeting the timeline. 
o Review invalid address locations. 
o Discuss any known fiscal matters needing attention. 
o Review topics, questions, and requests from any project team member and /or constituent 

not covered by the above 
 

• Biannual reporting and meeting with DTI include: 
o Project-to-date status: Number of locations by status, schedule forecast, and fiscal 

impacts 
o Routes completed in GIS format. 
o Map of completed and uncompleted addresses 
o Address/street/subdivision locations where coil/vault is placed at entrance of 

subdivision in anticipation of future extensions, drops, and activations. 
o Provide all BEAD bi-annual required data reporting. Known elements include: Pre-

investment speed by address, Maximum Download Speed Offered at each Address 
Post-Investment, Maximum Download Speed Delivered at each Address Post-
Investment, Maximum Upload Speed Offered at each Address Post-Investment, 
Maximum Upload Speed Delivered at each Address Post-Investment, Latency 
Delivered at each Address Post-Investment, Location Type (Residential, Business, or 
Community Anchor) by address, Number of Housing Units at each Address, Review 
questions and requests from any project team member not covered by the above 

o Quantity of Affordable Connectivity Plan (ACP) activations and carriers’ low-cost plan 
activations. 

o Overview of marketing efforts including Affordable Connectivity Plan (ACP) efforts  
o Project Closeout 
o Final As-builts and GIS documentation, including verification of the deployed 

infrastructure and equipment (1) match those in the proposal’s technical evaluation 
and (2) are capable of delivering the minimum proposed speeds consistently to all 
potential customers in the project area. To the extent that there are differences 
between the proposal’s technical evaluation and the network “as built,” the Vendor 
must explain why and validate their performance characteristics. 

o Final quantities of: Fiber miles built, Construction miles built, Affordable Connectivity 
Plan (ACP) activations, Addresses served, Addresses activated 

o Final list of addresses served 
 

• Annual Inspections (Virtual or On-site)  
o Project Team inspection of a project site 

15.2.7  Robust subgrantee monitoring 
DTI will use various monitoring activities that produce data about subgrantee performance and progress 
to assess individual and portfolio risks and inform decisions about targeting technical assistance, 
corrective action, or enforcement actions as needed. Such activities include:  
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• Bi-Annual Desk Reviews – Virtual review of subgrantees’ progress and financial 
documentation designed to ensure that DTI’s own reports to NTIA contain timely 
information. Inspection items include, but not limited to audits of subgrantee 
procurement documentation, subgrantee internal reporting used to meet DTI reporting 
requirements, and project tracking logs. 

• Bi-Annual Desk Reviews – Virtual review of subgrantees’ progress and financial 
documentation designed to ensure that DTI’s own reports to NTIA contain timely 
information. Inspection items include, but not limited to audits of subgrantee 
procurement documentation, subgrantee internal reporting used to meet DTI reporting 
requirements, and project tracking logs. 

In reviewing its portfolio, DTI will establish and update monitoring levels for its projects based on factors 
including semi-annual and other performance reporting, reimbursement requests, desk reviews, and DTI 
interactions.  

15.3 Certification of nondiscrimination and civil rights 
Delaware certifies that it will, in its selection of subgrantees, account for: 

 Parts II and III of Executive Order 11246, Equal Employment Opportunity 

 Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency 

 Executive Order 13798, Promoting Free Speech, and Religious Liberty 

Additionally, prior to distributing any BEAD funding to a subgrantee, DTI will require the subgrantee to 
agree, by contract or other binding commitment (to be determined by counsel), to abide by the non-
discrimination requirements set forth in the following legal authorities, to the extent applicable, and to 
acknowledge that failure to do so may result in cancellation of any award and/or recoupment of funds 
already disbursed:  

 Title VI of the Civil Rights Act  

 Title IX of the Education Amendments of 1972  

 The Americans with Disabilities Act of 1990  

 Section 504 of the Rehabilitation Act of 1973  

 The Age Discrimination Act of 1975  

 Any other applicable non-discrimination law(s)  

15.4 Certification of cybersecurity and supply chain risk management 
The State certifies that it will ensure subgrantee compliance with the cybersecurity requirements of the 
BEAD NOFO to require prospective subgrantees to attest that: 

 The prospective subgrantee has a cybersecurity risk management plan (hereafter in this list, “the 
plan”) in place that is either: (a) operational, if the prospective subgrantee is providing service 
prior to the award of the grant; or (b) ready to be operationalized upon providing service, if the 
prospective subgrantee is not yet providing service prior to the grant award. 
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 The plan reflects the latest version of the NIST Framework for Improving Critical Infrastructure 
Cybersecurity (currently Version 1.1) and the standards and controls set forth in Executive Order 
14028 and specifies the security and privacy controls being implemented. 

 The plan will be reevaluated and updated on a periodic basis and as events warrant. 

 The plan will be submitted to DTI prior to the allocation of funds. If the subgrantee makes any 
substantive changes to the plan, a new version will be submitted to DTI within 30 days. 

The State further certifies that it will ensure subgrantee compliance with the supply chain risk 
management (SCRM) requirements of the BEAD NOFO to require prospective subgrantees to attest that: 

 The prospective subgrantee has a SCRM plan (hereafter in this list, “the plan”) in place that is 
either: (a) operational, if the prospective subgrantee is already providing service at the time of 
the grant; or (b) ready to be operationalized, if the prospective subgrantee is not yet providing 
service at the time of grant award. 

 The plan is based upon the key practices discussed in the NIST publication NISTIR 8276, Key 
Practices in Cyber Supply Chain Risk Management: Observations from Industry and related SCRM 
guidance from NIST, including NIST 800-161, Cybersecurity Supply Chain Risk Management 
Practices for Systems and Organizations and specifies the supply chain risk management controls 
being implemented. 

 The plan will be reevaluated and updated on a periodic basis and as events warrant. 

 The plan will be submitted to DTI prior to the allocation of funds. If the subgrantee makes any 
substantive changes to the plan, a new version will be submitted to DTI within 30 days. DTI will 
provide a subgrantee’s plan to NTIA upon NTIA’s request.  

DTI will ensure that, to the extent a BEAD subgrantee relies in whole or in part on network facilities owned 
or operated by a third party, it will obtain the above attestations from its network provider with respect 
to cybersecurity practices and supply chain risk management practices.  

Delaware’s own cybersecurity practices are in the State of Delaware Cybersecurity Plan, published January 
2023 by DTI.50 The mission of the Delaware Cybersecurity Plan is to bring all Delaware government entities 
to an acceptable cyber risk baseline, using State and Local Cybersecurity Grant Program (SLCGP) funding 
in accordance with The U.S. Department of Homeland Security guidelines. DTI also strives to continuously 
assess and address the strengths and weaknesses of the cybersecurity and resiliency programs of those 
entities, and these skills will be useful as DTI strives to ensure subgrantee compliance with these 
requirements.  

 
50 “The State of Delaware Cybersecurity Plan,” DTI, 
https://digiknow.dti.delaware.gov/grants/contentFolder/pdfs/CyberscurityPlan.pdf.  

https://digiknow.dti.delaware.gov/grants/contentFolder/pdfs/CyberscurityPlan.pdf
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16 Middle-class affordability plans (Requirement 20) 
This section describes DTI’s middle-class affordability plan designed to ensure that every BEAD-funded 
network’s service area provides high-quality broadband service to all middle-class households at 
reasonable prices. DTI will continue to monitor the affordability of available service options within the 
State and encourage providers to offer a range of options that support broadband adoption by residents 
regardless of income level and reduce the burden on lower-income subscribers. 

Based on the work of digital equity researchers and advocates over the past decades, an affordable 
broadband service can be defined as one whose cost does not exceed two percent of household income.51 
Since 2016, the FCC has used the benchmark of two percent of a household’s disposable income to 
measure the affordability of voice and broadband service expenditures in its Universal Service Monitoring 
Report.52 

As noted by the National Academy of Public Administration,53 the United States Conference of Mayors,54 
and the American Water Works Association,55 however, considering affordability as a simple percentage 
of income can disregard differential burdens placed on low-income households. In measuring 
affordability, DTI will work to monitor the impact of broadband costs on communities at the highest risk 
of disconnection.  

Addressing middle-class affordability also requires a definition of middle class. Multiple frameworks exist 
within established research56 to accommodate the complexity of the concept, which contains the overlap 
of factors including income, education, occupation, and geographic location. DTI will continue to engage 
its robust evaluation of evolving definitions of “middle class” and evaluate the affordability of high-speed 
internet to the evolving definition. 

Delaware classifies low-income households according to the federal poverty guidelines published by the 
U.S. Department of Health and Human Services,57 but does not have an official definition of middle class. 
Median household income can serve as a useful benchmark for the State in line with the approach to 
affordability discussed above: according to data from the U.S. Census Bureau, the median household 
income in Delaware was $72,724 in 2021.58  

A statistically valid survey of residents conducted for the State’s Digital Equity Plan shows the range of 
prices subscribers in Delaware at various income levels currently pay for their internet plan (Figure 11), 
and the amount they are willing to pay for high-speed, reliable service (Figure 12).  

 
51 See, for example; “The affordability of ICT services 2022,” International Telecommunciation Union, 
https://www.itu.int/en/ITU-D/Statistics/Documents/publications/prices2022/ITU_Price_Brief_2022.pdf.  
52 See, https://docs.fcc.gov/public/attachments/FCC-16-38A1.pdf.  
53 See, https://napawash.org/uploads/Academy_Studies/NAPA_EPA_FINAL_REPORT_110117.pdf.  
54 https://www.awwa.org/Portals/0/AWWA/ETS/Resources/AffordabilityAssessmentTool.pdf.  
55 See, 
https://www.awwa.org/Portals/0/AWWA/Government/ImprovingtheEvaluationofHouseholdLevelAffordabilityinS
DWARulemakingNewApproaches.pdf.  
56 See, for example, the Pew Charitable Trust Index; https://www.pewtrusts.org/en/research-and-
analysis/articles/2023/08/30/is-broadband-affordable-for-middle-class-families.  
57 These guidelines determine eligibility for a variety of federal and state assistance programs, including Medicaid, 
the Supplemental Nutrition Assistance Program (SNAP), and the Low Income Home Energy Assistance Program 
(LIHEAP). See, “HHS Poverty Guidelines for 2023,” https://aspe.hhs.gov/topics/poverty-economic-
mobility/poverty-guidelines. 
58 “QuickFacts: Delaware,” U.S. Census Bureau, https://www.census.gov/quickfacts/fact/table/DE#. 

https://www.itu.int/en/ITU-D/Statistics/Documents/publications/prices2022/ITU_Price_Brief_2022.pdf
https://docs.fcc.gov/public/attachments/FCC-16-38A1.pdf
https://napawash.org/uploads/Academy_Studies/NAPA_EPA_FINAL_REPORT_110117.pdf
https://www.awwa.org/Portals/0/AWWA/ETS/Resources/AffordabilityAssessmentTool.pdf
https://www.awwa.org/Portals/0/AWWA/Government/ImprovingtheEvaluationofHouseholdLevelAffordabilityinSDWARulemakingNewApproaches.pdf
https://www.awwa.org/Portals/0/AWWA/Government/ImprovingtheEvaluationofHouseholdLevelAffordabilityinSDWARulemakingNewApproaches.pdf
https://www.pewtrusts.org/en/research-and-analysis/articles/2023/08/30/is-broadband-affordable-for-middle-class-families
https://www.pewtrusts.org/en/research-and-analysis/articles/2023/08/30/is-broadband-affordable-for-middle-class-families
https://aspe.hhs.gov/topics/poverty-economic-mobility/poverty-guidelines
https://aspe.hhs.gov/topics/poverty-economic-mobility/poverty-guidelines
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Figure 11: Monthly cost of home internet service by household income 

 

Figure 12: Amount willing to pay for high-speed, reliable home internet service by household income 

 

DTI will meet regularly with providers and encourage them to offer price points that accommodate 
subscribers’ ability and desire to pay for reliable, high-speed service through a range of solutions, including 
but not limited to establishing, making publicly available to consumers, and monitoring benchmarks for 
affordability; providing subsidies for broadband service; encouraging providers to extend low-cost service 
options to all subscribers; weighting affordability criteria in the scoring of its BEAD grant program; and 
promoting structural competition through regulations. 

To support increased adoption of broadband, the State must ensure residents have access to reliable 
service. To that end, DTI seeks to effectively address affordability for middle-class subscribers without 
restricting providers’ participation in BEAD—which could lead to higher-cost awards and fewer residents 
that are served Priority Broadband (i.e., fiber).  

Accordingly, DTI plans to manage middle-class affordability within the context of the BEAD program by 
addressing the following areas of risk: 
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• High pricing for fast service: Using the scoring criteria listed above, which rewards providers who 
provide the lowest costs for 1 Gbps symmetrical service, providers will be encouraged to provide 
cost-effective, high-speed service to consumers. (ISPs should include current pricing through the 
prequalification process, and a rigorous financial proficiency test will be built into the letter of 
credit and prequalification process.)  

• Providers shift drop and installation costs to the consumer to recover capital costs: Grant 
participation rules will make clear that drops and network equipment are eligible BEAD costs and 
should be built into grant proposals to avoid inflated subscriber prices. Subgrantees will not be 
allowed to shift drop and installation costs to the consumer on a BEAD-funded project. DTI expects 
this risk to be somewhat mitigated by expanding competition in rural areas from 5G home 
internet and LEO satellite options. 

• Providers refuse to provide service to expensive locations: DTI will monitor and ensure that 
awardees make good on their BEAD service commitments, including not assessing additional fees 
beyond standard installation fees. 

• Differential pricing between urban and new project areas: The gigabit best pricing policy 
mandated in the BEAD program scoring matrix sets requirements around geographic non-
discrimination. 
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17 Public comment process 
This section describes the public comment period conducted for the Initial Proposal Volume II and 
provides a high-level summary of the comments received as well as how they were addressed by DTI.  

DTI made Volume II available for public comment for a period of 30 days from October 13, 2023, to 
November 13, 2023, to gather feedback from stakeholders and promote transparency in the development 
of the Proposal. (DTI conducted a separate comment period for the Initial Proposal Volume I, which is 
described in that volume, following the same process.)  

A draft of Volume II was posted publicly on DTI’s website with a description of this Proposal’s role in the 
BEAD program and an invitation to submit comments on the content to a dedicated email address. This 
inbox was monitored by DTI for the duration of the comment period. 

To encourage broad awareness, participation, and feedback during the public comment period, DTI 
conducted outreach and engagement activities to solicit participation by a diverse range of stakeholders, 
with a particular focus on local community organizations, unions and worker organizations, and other 
underrepresented groups. (Note: There are no federally recognized tribes in Delaware). 

As discussed in Section Error! Reference source not found., DTI maintains a robust contact list of 
representative stakeholders; this statewide list was notified about the public comment period via email 
and encouraged to submit feedback. DTI also hosted a virtual town hall on October 24, 2023, in which DTI 
provided an overview of the Initial Proposal Volume II and an update on the BEAD program timeline, 
followed by a Q&A with an opportunity for attendees to provide public comment. Participants could 
attend online or watch in person at DTI’s office. Additionally, DTI made organizations aware of the public 
comment period during its one-on-one outreach. 

DTI received comments from nonprofits, ISPs, unions, trade associations, and telecommunications 
businesses. At a high level, these comments represented significant public engagement in DTI’s BEAD 
planning efforts and confirmed the general direction of DTI’s Initial Proposal. Some commenters 
suggested changes that, while they have merit, cannot be incorporated into this Initial Proposal because 
the suggestions run contrary to NTIA’s guidance. Others noted that the NTIA has released updated 
guidance as DTI was preparing the draft Initial Proposal for public comment and requested that the Initial 
Proposal be revised to reflect that guidance.59  

DTI carefully considered the public comments it received. That feedback has informed this Initial Proposal 
and DTI will take this input into account as it implements the Challenge Process, supports grant 
applications and develops the Final Proposal. The comments received, as well as the State’s responses to 
those comments, are documented in the Local Coordination Tracker Tool, which is attached as Appendix 
A (and attached to this submission via the NTIA grants portal). 

 

 
59 See, e.g., “BEAD Build America, Buy America Waiver Request for Comment,” NTIA, August 22, 2023, 
https://www.ntia.gov/federal-register-notice/2023/bead-build-america-buy-america-waiver-request-comment; 
“BEAD Letter of Credit Waiver,” NTIA, November 1, 2023, https://broadbandusa.ntia.gov/funding-
programs/policies-waivers/BEAD-Letter-of-Credit-Waiver.  

https://www.ntia.gov/federal-register-notice/2023/bead-build-america-buy-america-waiver-request-comment
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Appendix A: Local coordination tracker tool 
Email broadband@delaware.gov for a copy of this Appendix. 
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1 Objectives (Requirement 1) 
Delaware’s goal for broadband deployment is to be the first state to deliver universal 
broadband—that is, to ensure a high-speed internet connection to all homes and businesses in 
the State.1 


The State’s primary objectives for broadband deployment are aligned with the principal focus of 
the BEAD Program:2 


1. Serving 100 percent of unserved locations (i.e., below 25/3 Mbps) within five years 
2. Serving 100 percent of underserved locations (i.e., between 25/3 and 100/20) within five 


years 
3. Delivering gigabit connections to certain community anchor institutions that do not have 


that level of service within five years 


Should BEAD funds remain after the first three objectives are fulfilled, the State will then focus 
on the next set of priorities: 


4. Constructing line extensions to unserved and underserved residences that are 
determined to be extremely high-cost locations (i.e., replacing fixed wireless or satellite 
connections to those locations)  


5. Upgrading internal wiring in multiple-dwelling-unit buildings that were not already 
declared unserved or underserved, to ensure the availability of reliable broadband access 
in low-income and affordable housing 


Other digital equity initiatives, developed through ongoing community engagement and 
development of the Digital Equity Act Plan, may be prioritized above items 4 and 5 above as 
needs are assessed and refined.  


 
1 “Delaware Broadband Initiative,” Delaware Department of Technology and Information, 
https://broadband.delaware.gov/pages/index.shtml?dc=DelawareBroadbandStrategy. 
2 “NOFO: BEAD Program,” NTIA, https://broadbandusa.ntia.doc.gov/sites/default/files/2022-
05/BEAD%20NOFO.pdf, at p. 7. 
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2 Local, Tribal, and regional broadband planning processes (Requirement 2) 
This section describes the comprehensive external engagement process the Department of 
Technology and Information (DTI) conducted in preparation for this Plan. DTI intends to continue 
its stakeholder engagement and outreach efforts around high-speed internet deployment and 
digital equity in the State—particularly to engage with Covered Populations and stakeholders 
that historically may not have had as much representation in public planning processes. 


DTI developed an inclusive engagement model to facilitate feedback on the creation of this Plan 
from diverse stakeholder groups throughout Delaware. DTI utilized its existing relationship with 
Delaware stakeholders to identify and engage with private individuals, community anchor 
institutions, elected officials, faith-based communities, rural communities, labor unions, industry 
entities, civil rights organizations, small businesses, and the unserved, underserved, and 
underrepresented communities of Delaware. The stakeholder engagement process also included 
representatives of the Covered Populations 3  that have been identified as core stakeholder 
groups.  


DTI actively collected and updated its stakeholder list throughout the engagement process to 
further diversify and expand outreach efforts. In total, over 500 representatives from 
organizations and constituents were invited to attend DTI’s engagements. 


The stakeholder engagement effort comprised email outreach; 19 statewide, townhall-style 
meeting with a complete range of stakeholders; over a dozen public presentations at meetings 
hosted by stakeholder groups; over 80 one-on-one and small group meetings; a phone survey of 
Delaware residents; written stakeholder surveys, including a Digital Equity Needs Assessment 
survey made available on DTI’s website for both stakeholders and the public. The process 
demonstrates collaboration with local and regional entities (governmental and non-
governmental), reflecting DTI’s effort to facilitate an inclusive and effective engagement model. 


 
3 Per NOFO Section I.C.g, referencing IIJA Section 60302(10), the covered populations are: (1) Individuals who live 
in covered households; (2) Aging individuals; (3) Incarcerated individuals, other than individuals who are 
incarcerated in a Federal correctional facility; (4) Veterans; (5). Individuals with disabilities; (6) Individuals with a 
language barrier, including individuals who—(a) Are English learners; and (b) Have low levels of literacy; (7) 
Individuals who are members of a racial or ethnic minority group; and (8) Individuals who primarily reside in a rural 
area. 
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3 Local coordination (Requirement 4) 
The Local Coordination Tracker Tool is attached as Appendix A. 


3.1 Full geographic coverage (local coordination criterion 1) 
DTI engaged the full geographic range of Delaware through both stakeholder outreach and public 
engagement. DTI maintains ongoing communication with the organizations and agencies that it 
services—including Legislative, Executive, and Judicial government branches, public schools, and 
other government and non-government agencies that serve Delaware. Additionally, the 
Delaware Broadband Office staff engages in outreach via interviews and small group 
conversations with government agencies, organizations, key stakeholders, legislators, and 
constituents. 


To ensure the entirety of the State had the opportunity to engage with the planning efforts, DTI 
began its stakeholder outreach by hosting a Virtual Statewide Kickoff Meeting on February 23, 
2023. The Virtual Statewide Kickoff Meeting invitation was distributed to an initial list of 204 
identified stakeholder contacts throughout Delaware. Over time as interest in the program grew, 
the stakeholder contact list great to over 500 as of the publishing of this plan. Each event below 
was publicized to this stakeholder list, and many were also publicized on social media and 
through stakeholder partnerships.  


Overall, including the Kickoff, DTI has hosted 19 virtual and in-person townhall-style stakeholder 
meetings. Attendees in both the Statewide Kickoff Meeting and the 18 additional stakeholder 
meetings were asked to complete surveys about the broadband and digital equity needs of their 
organization, their constituents, and the State of Delaware.  


These meetings provided a broad review of high-speed internet access, current DTI initiatives 
and projects, and how the public can engage in infrastructure and digital equity planning and 
development. The forum was open for questions, comments, and feedback from the public. In-
person forums have been held in each of the State’s three counties including events in 
Georgetown and Seaford (Sussex County, the most rural county), two in Dover (Kent County), 
and one in Wilmington (New Castle County). Each in-person forum was also livestreamed to allow 
online participants the ability to ask questions and provide feedback. 


DTI also engaged the public through a residential phone survey. The survey interviewed a random 
sample of adult Delaware residents sourced from a commercially available dataset of phone 
numbers about broadband availability, digital skills, and their broadband needs. 


In addition to these DTI-sponsored events, the Broadband Office (the office) staff made 
presentations at over a dozen membership meetings sponsored by nonprofits and government 
agencies. These presentations allowed DTI to meet constituents where they are and lowered 
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barriers for participation and opportunities for feedback. Finally, the office has met one-on-one 
and in small groups with over 80 stakeholders and constituents, diving deep into the digital 
connectivity issues facing Delawareans. 


3.2 Meaningful engagement and outreach to diverse stakeholder groups (local 
coordination criterion 2) 


At each engagement DTI conducted, several strategies were implemented to ensure the 
attendees had a comprehensive understanding of Delaware’s broadband goals and were able to 
provide meaningful feedback. This included a substantive overview of the program (“Broadband 
101” and an introduction to broadband technologies), as well as opportunities throughout the 
stakeholder engagements for all participants to provide input. 


DTI leveraged its existing collaborative relationship with stakeholders to expand its already 
inclusive, diverse outreach list. Entities on the list included organizations representing aged 
populations, unions, universities, regional governments, school districts, healthcare facilities, 
Internet Service Providers (ISPs), organizations representing veterans, community centers, 
industry-associated organizations, and many more representing the diverse communities of 
Delaware.  


Some of these stakeholder engagements were themed to ensure DTI was providing a 
comprehensive overview of the program. These themed engagements included: Local and 
Regional Governments on March 15th and 16th; Community Anchor Institutions on March 22nd 
and 23rd; Internet Service Providers on March 29th and March 30th; Digital Equity and Covered 
Population Serving Organizations on April 5th and 6th; Workforce Development on April 12th and 
13th, and Business and Economic Development on April 19th and 20th. Stakeholders had the 
opportunity to ask questions and provide feedback on broadband challenges, needs, and 
potential opportunities specific to their constituents and community.  


DTI also held six general-topic stakeholder engagements in person at local libraries and 
government offices to encourage community participation in a familiar and accessible location. 
Each in-person engagement offered a hybrid option that allowed a resident from anywhere in 
Delaware to both watch the live presentation and submit feedback in real time. 


During each engagement DTI considered the recipient’s level of familiarity with broadband. To 
assure the public and stakeholders could make informed insights about their and their 
constituents’ broadband and digital equity needs, DTI provided a custom overview of broadband 
history, usage, and functionality. DTI then reviewed its major broadband initiatives and funding 
for both infrastructure and digital equity made available through BEAD.  
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3.3 Multiple awareness and participation mechanisms (local coordination criterion 3) 
For all stakeholder engagements, DTI sent a mass invite through email to all contacts on the 
stakeholder list in advance of the forums. In addition to the meetings, stakeholders and the public 
were able to provide feedback through surveys. Links to targeted stakeholder surveys were 
provided during meetings and in a post-meeting follow-up email. A Digital Equity Needs 
Assessment survey was also made available on DTI’s website to enable stakeholder feedback 
from both expert representatives and the public. 


3.4 Clear procedures to ensure transparency (local coordination criterion 4) 
DTI took significant steps to ensure compliance with all applicable laws and best practice 
procedures. Participants were able to attend meetings anonymously and closed-caption 
transcripts were available in real time to enable additional engagement for some participants 
with differing abilities. The surveys allowed respondents to choose which questions to answer, 
which allowed individuals to control the level of personal detail provided.  


Information was collected from meeting chats, Q&A sessions, and surveys. If contact information 
was provided, individuals were added to the stakeholder list. The intent to include the 
participants in future stakeholder outreach was clearly communicated during meetings.  


3.5 Outreach and engagement of unserved and underserved communities (local 
coordination criterion 5) 


DTI took a proactive approach in advance of all forums to engage representatives from 
organizations that serve defined Covered Populations by ensuring the contact list used for 
outreach was both comprehensive and inclusive. DTI additionally engaged with unserved and 
underserved communities by ensuring accessibility to materials, meetings, and information.  


The stakeholder engagements with in-person options hosted at public facilities on public transit 
routes All locations were accessible and compliant with the Americans with Disabilities Act 
(ADA) in accordance with federal law. When possible, in-person meetings were held at libraries. 
Libraries serve as a familiar resource hub for underrepresented and underserved communities. 
Delaware libraries provide reading materials in accessible formats for individuals who are 
unable to read or use standard printed materials, host job and career assistance, enable access 
to social workers, and offer private telehealth kiosks. Individuals who were not able to join the 
meetings in person were able to attend virtually and engage in the Q&A segment of the 
presentation. 


Going forward, DTI will continue to find opportunities to present to membership of community 
organizations (meeting constituents where they are). DTI will also host regular (quarterly) 
virtual town halls to give updates on the program and provide additional opportunities for the 
public to submit comments on DTI’s work.  
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4 Deployment subgrantee selection (Requirement 8) 
This section of Volume II describes in detail how DTI proposes to structure, design, and 
implement its grant program to award BEAD funds to subgrantees to deploy broadband 
infrastructure in Delaware. This section includes extensive discussion of the structure of the 
program, the timeline, the scoring, and steps DTI will take to try to maximize the reach and impact 
of the BEAD funds throughout Delaware.  


4.1 Deployment subgrantee selection process 


4.1.1 Openness, fairness, and competition 
DTI, the designated Eligible Entity for Delaware government, has long been dedicated to using 
available resources through fair, open, and competitive process to deploy broadband to unserved 
and underserved Delaware residents.  


DTI intends to use the capabilities and structures developed for pre-BEAD programs to inform, to 
the greatest extent possible, the BEAD deployment subgrantee selection process in a way that is 
fair, open, and competitive. All elements of the BEAD program have been designed with these 
goals at the forefront, and with a commitment to openness, fairness, and competition. 


Openness represents a core value and guiding principle for DTI as it undertakes both the BEAD 
program and other broadband and digital equity initiatives. Openness is crucial to ensure the 
best outcomes for unserved and underserved communities and will involve a range of strategies: 


1. Open and inclusive eligibility for grant awards, welcoming applications from both public 
and private entities, as well as collaborations and public-private partnerships. 


2. Community input at all stages of the BEAD process, including engagement and feedback 
to the planning process and the plans themselves. 


3. Openness and transparency in the evaluation process, with feedback to ISPs who apply 
for BEAD funds (“Applicants”) and are unsuccess, to build trust and encourage 
participation. 


Fairness for Applicants in a competitive grant program for building broadband infrastructure is 
essential to encourage competition, innovation, and the efficient use of resources while ensuring 
that both unserved and underserved areas receive the connectivity they need. To ensure fairness 
in its BEAD grant process, DTI anticipates the following: 


1. Open and transparent process, with all grant materials and guidance available to all 
potential Applicants on the same timeline, including publication of the scoring rubric and 
guidance for how to self-score applications based on the scoring criteria established by 
DTI. 
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2. Ongoing and frequent communications with written materials and live Q&A events to 
enable maximum information sharing with potential Applicants. 


3. Inclusive eligibility criteria that is clear, inclusive, and not overly restrictive, within the 
parameters of the BEAD program, to ensure that entities of all sizes, both public and 
private, can participate. 


4. Transparent scoring criteria. 
5. Competitive process that encourages Applicants to submit innovative proposals and cost-


effective solutions. 
6. Fair review process that is impartial and based in data and quantitative measures. 


Competition is at the heart of DTI’s goals, methodology, and commitments. Creating a 
competitive environment for the BEAD grant program will be ensured through multiple means: 


1. Broad eligibility and participation, including of both public and private entities. 
2. A low-burden grant program that is designed to make it feasible for all sizes of entities to 


compete without facing unreasonable costs or level of effort. 
3. Incentives for collaboration by Applicants with other providers, local governments, and 


community organizations. 


4.1.2 Technical assistance and communications  
To support openness, fairness, and competition in its BEAD grant efforts, DTI plans include 
extensive communications, technical assistance, and administrative support for Applicants 
throughout the process. DTI will use its existing communications channels to provide all partners 
in the State with the most accurate and up to date information regarding key deadlines and 
milestones for its BEAD program. DTI’s outreach processes and technical assistance materials will 
provide guidance, templates, and information about each of the subgrantee selection process 
elements discussed below.  


DTI has an extensive email list of stakeholders, including service providers, local governments, 
Community Anchor Institutions, State agencies, nonprofit organizations, and constituents. DTI 
also has a web and social media presence. DTI will use these tools to alert potential Applicants of 
each milestone during the process outlined below, as well as providing information on technical 
assistance opportunities or updated information about program requirements. DTI’s partners will 
also be encouraged to further distribute information about the BEAD program through their own 
email lists and website postings. DTI will also use its website as a repository for potential 
Applicants to access detailed application materials and technical assistance resources.  


DTI expects to implement the following process for its BEAD grant funded outreach and 
communications:  
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 DTI will announce the dates of its Prequalification Phase at least 30 days prior to the 
opening of the window or acceptance of Prequalification Phase applications. Potential 
subgrantees must participate in the Prequalification Phase to submit a project-specific 
funding proposal during the Scoring Phase.  


 At approximately the same time as this announcement of the application dates, DTI will 
make BEAD application materials available on its website using a dedicated webpage. 
These materials will consist of an Application and Guide, Program Guide, and Frequently 
Asked Questions (FAQ) documents. DTI will provide an additional resource page on its 
website to direct potential Applicants to third party resources that may be of use, 
including those provided by the NTIA, the National Institute of Standards and Technology 
(NIST), the Federal Communications Commission (FCC), and others. 


 DTI will conduct a virtual application workshop within the first week of the 
Prequalification Phase window. This workshop will provide general instructions, discuss 
the program’s goals and objectives, map out major program milestones, answer 
questions, and provide other technical assistance. This workshop will be recorded and 
available on the DTI website and the FAQ document will be updated to reflect questions 
and answers from the workshop. 


 During the Prequalification Phase window, DTI will have a dedicated email address 
available for participants to use to ask questions and request technical assistance. To 
provide transparency, fairness, and additional technical assistance, DTI will update its FAQ 
document on a regular basis with the questions and answers generated by the email 
inquiries and in-person meetings. 


 DTI will notify Applicants if they are prequalified and eligible to submit a Scoring Phase 
Application within 30 days of the close of the Prequalification window.  


 DTI will allow for reasonable curing to seek to ensure an optimal participation level of 
qualified ISPs. 


DTI expects to follow the same steps detailed above for its Scoring Phase. During the Scoring 
Phase, DTI will also provide details regarding the Grant Areas and associated materials and 
information, detailed below. DTI will continue to use all available communication channels to 
update Applicants on milestones, deadlines, updated FAQ material, and technical assistance 
resources as they are made available by DTI, the NTIA, FCC, NIST and other relevant partners. To 
ensure fairness, all questions submitted in writing will be included in the FAQ document so all 
ISPs can see the same information. 


4.1.3 Overview of planned Subgrantee Selection Process 
The following is DTI’s planned Subgrantee Selection Process, which is part of DTI’s larger plan for 
ensuring broadband for 100 percent of all Delaware locations that are currently unserved or 
underserved, as well as Community Anchor Institutions.  
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DTI anticipates a multi-step process for selecting subgrantee for its BEAD funds that will begin 
with prequalification of Applicants (hereinafter referred to as the Prequalification Phase) and 
then proceed to receipt and scoring of grant applications for fiber-to-the-premises (hereinafter 
referred to as the Scoring Phase).  


DTI’s analysis is that, so long as an adequate competitive dynamic is created for the application 
process, the BEAD funds will likely be sufficient to fund fiber-to-the-premises to the vast majority 
of, if not all, unserved and underserved locations in Delaware. This approach is based on the 
economics of fiber deployment and operations and the financial contributions that Applicants 
are projected to commit though a match.  


Given this analysis and the State of Delaware’s absolute preference for fiber-to-the-premises as 
the optimal communications infrastructure, DTI intends to limit its initial round of its BEAD grant 
funding process to fiber. Should it become necessary to establish an Extremely High-Cost Per 
Location Threshold (see below at Section 5.10) or if the first funding round does not result in 
commitments to deploy to all unserved and underserved addresses in the State, alternative 
technologies will be explored. 


4.1.4 Phases 
The BEAD funding effort will be comprised of the following two key phases: 


1. Prequalification Phase, to establish the qualifications of prospective Applicants 
2. Scoring Phase, which will include 


a. Grant Area determinations – to specify the geographic boundaries of the grant 
areas for which prospective subgrantees can apply 


b. Receipt of fiber applications – Applicants will submit their proposed projects 
c. Negotiations – DTI will engage with Applicants to reach final project boundaries 


and costs 


This BEAD funding effort will be followed by the Post-BEAD Funding Process for alternative 
technologies to remaining locations. 


The following is detail on the two key phases DTI anticipates for the BEAD funding grant process. 
Further, additional detail is also provided in the sections below, per NTIA’s template for the Initial 
Proposal, Volume II. 


4.1.4.1 Prequalification phase 
During the Prequalification Phase, DTI will accept prequalification materials from all prospective 
Applicants, enabling Applicants to establish their qualifications and DTI to prequalify them in 
advance of the Scoring Phase. 


The Prequalification Phase is designed to serve several crucial purposes.  
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First, it helps mitigate the challenges of the compressed timeline for BEAD. It will enable DTI to 
maximize the limited time available for the Scoring Phase, extending the available time to this 
earlier phase to allow both prospective Applicants and DTI’s reviewers sufficient time to address 
qualifications. Given the rigorous and robust documentary requirements for BEAD, a 
prequalification process will enable Applicants to spread their grant application efforts across a 
lengthier timeline.  


Second, the process will help to manage DTI's own resources efficiently. By filtering out 
Applicants who do not meet the minimum criteria, a prequalification process can ensure that 
reviewers can focus their time and attention on evaluating proposals from organizations that 
meet NTIA’s and the State of Delaware’s requirements and are most likely to achieve the 
objectives of the BEAD program.  


Third, a prequalification process will enable adequate curing opportunity by providing additional 
time for follow-up data requests by DTI, as necessary, and provision of additional information by 
Applicants. With an earlier process for qualification, this curing need not take place at the same 
time as curing of proposed project applications themselves. 


Delaware’s BEAD application materials will specify the materials and certifications that are 
required for prequalification, together with the format and date for submission. The materials 
and certifications will be focused on materials that address financial, managerial, and technical 
qualifications, as well as experience and capacity.  


All entities whose prequalification materials are determined to be sufficient will be qualified by 
DTI to proceed to the Scoring Phase of the program and submit proposals.  


4.1.4.2 Scoring phase 
Following completion of the Challenge Process (see Initial Proposal Volume 1), and NTIA’s 
approval of Initial Proposal Volume II, DTI will accept, review, and score grant applications for 
specific projects—and will conduct a series of related necessary activities, prior to and following 
acceptance of the grant applications. As mentioned above, these include the following three 
critical elements: 


1. Grant Area Determination Process, to specify the geographic boundaries of the grant 
areas for which prospective subgrantees can apply 


2. Receipt of fiber applications, during which Applicants will submit their proposed projects 
3. Negotiations, in which DTI will engage with Applicants to reach final project boundaries 


and costs 


Each of the three elements of the Scoring Phase is described in detail below. 
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4.1.4.2.1 Grant Area Determination Process 
This part of the BEAD grant process is designed to specify the geographic boundaries of the grant 
areas for which prospective subgrantees can apply. DTI anticipates undertaking the Grant Area 
Determination Process upon conclusion of the Challenge Process. 


The Grant Area Determination Process will be designed to establish the geographic boundaries 
of Grant Areas for perspective subgrantees to submit applications. DTI will, based on the results 
of its cost modeling and other data, as well as the map of unserved and underserved Broadband 
Serviceable Locations (BSLs) that results from the Challenge Process, establish geographic 
boundaries that consider a range of factors. Among these factors will be the following: 


 Potential for competition among Applicants to submit competitive and attractive 
applications to serve those areas. Ideally, Grant Area design will encourage competition 
among Applicants and result in multiple applications. 


 Locations and proximity of unserved and underserved units. 
 Economic and technical viability and efficiency. Grant Areas will reflect DTI’s internal 


data, modeling, and engineering expertise regarding the most economically viable 
grouping of unserved locations into a single geographic unit for applications. 


 Community needs. DTI will endeavor, where possible, to ensure that boundaries reflect 
unique local circumstances. 


4.1.4.2.2 Fiber application process 
Once the Grant Areas have been defined and DTI has received full authorization from NTIA based 
on approval of the outcome of the Challenge Process and of the Initial Proposal Volume II, DTI 
will open the grant window, distribute grant materials, and accept applications for proposed 
projects. 


At that time, DTI will undertake the following: 


 DTI will make application materials available on its website using a dedicated webpage. 
These materials will consist of an Application and Guide, Program Guide, and FAQ 
documents. DTI will provide an additional resources page on its website to direct potential 
Applicants to third party resources that may be of use, including those provided by NTIA, 
NIST, FCC, and others.  


 DTI will conduct an online application workshop during the first week following the 
release of the BEAD grant materials. This workshop will provide general instructions, 
discuss the program’s goals and objectives, map out major program milestones, answer 
questions, and provide other technical assistance. This workshop will be recorded and 
available on the DTI website and the FAQ document will be updated frequently to reflect 
questions and answers from the workshop and questions received by email.  
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 During the time the grant application window is open, DTI will have a dedicated email 
address available for participants to use to ask questions and request technical assistance 
and reasonable curing. To provide transparency, fairness, and additional technical 
assistance, DTI will update its FAQ document on a regular basis with the questions and 
answers generated by the email inquiries and in-person meetings.  


4.1.4.2.3 Negotiation process 
If the result of the grant application scoring leads to incomplete coverage of unserved and 
underserved locations in Delaware; if the amount bid exceeds the total BEAD deployment 
budget; or, for other good cause, DTI may engage in negotiations with Applicants to achieve 
Internet for All in Delaware. During the Negotiation Process, DTI will engage with Applicants in 
negotiations designed to reach final agreement on two topics: project area boundaries and costs. 


Once the applications are received, DTI will evaluate the full range of applications that are 
received and will consider how to follow up in a process that is designed to enable DTI to reach 
the best possible comprehensive and statewide outcome from the grant process. NTIA's rules for 
the program explicitly allow for negotiation for a range of purposes, including to reduce or change 
pricing and to expand or reduce grant areas. DTI intends to use the negotiation phase of the 
program for both purposes, first, to negotiate pricing with Applicants to secure for the consumers 
of Delaware the best value for the BEAD funds, and second, to negotiate coverage across Grant 
Areas where necessary. 


First, DTI will negotiate proposal area boundaries. If a Grant Area does not receive any 
applications at all, DTI will negotiate with one or more Applicants to determine whether and 
under what circumstances they would be willing to serve all or part of that Grant Area. DTI may 
negotiate with one or more entities at a time to maximize the compressed timeline and secure 
the best possible deal for taxpayer funds, enabling the BEAD funds to serve as many unserved 
and underserved locations as possible.  


Second, DTI will negotiate pricing, both with respect to Grant Areas that received no applications 
into which DTI would like to attract other Applicants and with respect to Grant Areas that 
received applications but where it may be possible to secure lower pricing. These negotiations 
will be targeted at ensuring that the BEAD funding can reach all unserved and underserved 
Delawareans. The outcomes of those negotiations will inform whether Delaware adopts an 
Extremely High-Cost Per Location threshold, and at what amount. Among the range of 
circumstances in which DTI may wish to negotiate pricing are the following:  


 A Grant Area does not receive any applications and DTI negotiates for pricing to serve it 
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 More than one Applicant provides a proposal for a given Grant Area and DTI negotiates 
with all to secure best and final offers that deliver the best pricing prior to establishing 
final scoring 


 A grant Applicant proposes to serve a few different Grant Areas and DTI negotiates lower 
pricing with the Applicant based on the potential award of multiple aggregated Grant 
Areas 


In sum, DTI believes that flexibility to take the necessary steps during the negotiation phase is an 
essential element of securing the best, fairest, most competitive outcome for the BEAD process, 
particularly given the need for DTI’s efforts to develop a broadband solution for 100 percent of 
unserved locations in Delaware. 


4.1.4.2.4 Provisional Award 
Once DTI and the Applicants have concluded successful negotiations, it will issue provisional 
awards under the agreed upon terms. These pending awards will be included in DTI’s Final 
Proposal for NTIA approval. Upon NTIA approval, DTI will finalize the provisional awards.  


4.2 BEAD grant process overall timeline 
The following is a tentative overall timeline for the BEAD Phase Grant Process, using NTIA’s 
approval of Initial Proposal Volume II as Day Zero. These dates are given by way of illustration, 
not commitment. All dates are subject to change. 


Day 1: Prequalification materials released 
Day 5: Prequalification workshop 
Days 5-35: Prequalification responses accepted by DTI 
Days 35-65: Prequalification responses reviewed by DTI 
Days 65-80: Curing of prequalification responses (if necessary, curing may also occur on a 
rolling basis during the DTI review) 
Day 80: DTI announces pre-qualification determinations 
Days 0-80: DTI develops Grant Areas through Grant Area Determination Process 
Day 80: BEAD grant application materials, including Grant Areas, released 
Day 85: BEAD grant application workshop/webinar 
Days 85-115: BEAD grant applications accepted by DTI 
Days 115-145: Review of BEAD grant application materials, including curing as necessary 
Days 145-175: Negotiation process (if necessary) 
Day 175: Announcement of provisional BEAD determinations, subject to NTIA approval of 
the Final Proposal 
Dat 180: Submission to NTIA of the Final Proposal 
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4.3 Scoring methodology 


4.3.1 Prequalification Phase 
Delaware’s BEAD application materials will specify the materials and certifications that are 
required for prequalification, together with the format and date for submission. The materials 
and certifications will be focused on materials that address financial, managerial, and technical 
qualifications as well as experience and capacity.  


Other than materials regarding Fair Labor Standards, the materials submitted during the 
Prequalification Phase will not be scored but will be evaluated to determine whether the 
submitting entity is qualified to participate in the process. Materials regarding Fair Labor 
Standards will be evaluated for prequalification purposes and will be included in scoring 
consideration, per the scoring rubric described below. 


In the event reviewers find the data submitted to be insufficient or unclear, DTI may choose to 
cure submissions by providing Applicants with opportunity to clarify or submit additional 
materials. All requests for clarification or additional submissions will be made in writing and all 
responses will be required to be in writing, with full documentation. 


All entities whose prequalification materials are determined to be sufficient will be qualified by 
DTI to proceed to the Scoring Phase of the program and submit proposals.  


In the Prequalification Phase, DTI will require the following materials for purposes of determining 
whether prospective subgrantees are qualified to receive awards in the event their applications 
score accordingly: 


Financial capability 
 Unqualified audited financial statements from the last three years 
 Statement signed by an executive with the authority to bind the company that certifies 


the financial qualifications 
 An understanding and written acknowledgment by Applicants that BEAD funds will be 


issued as reimbursements and not advance funding 
 An understanding that minimal BEAD outlay includes a 25 percent match from Applicants. 


This includes acknowledgement that a subgrantee will be required to obtain, as relevant, 
an irrevocable standby letter of credit in a value of no less than 25 percent of the 
subaward amount. 


Managerial capability 
 Resumes of relevant management staff that cumulatively demonstrate a minimum of five 


years of experience with broadband network design, construction, maintenance, and 
operations. Resumes should include a dedicated BEAD project team who will be the main 
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points of contact for DTI during implementation, including a project manager who is not 
an executive of the ISP. If the ISP is going to use contractors for any part of managing the 
BEAD project, that contractor should be identified and listed. 


 Organizational chart and a narrative detailing the Applicant’s processes and structure to 
manage large projects 


Technical capability 
 If not submitted as part of the managerial capability requirements, Applicants must 


provide the resumes of an employed CTO and contractor oversight team with the relevant 
certifications (both management and non-management) for deployment projects  


 Certification that if the Applicant chooses to contract resources, all contracted resources 
will have the relevant and necessary skills 


Operational capability 
 Certification that Applicants have provided a broadband distribution service for at least 


two consecutive years or that they are a wholly owned subsidiary of such an entity and 
attest to and specify the number of years the Applicant or its parent company has been 
operating 


 If the Applicant has provided a broadband service, certification that the application has 
filed FCC Form 477s and Broadband DATA Act submissions, if applicable, as required 
during this period, and otherwise has complied with FCC requirements 


Legal compliance 
 A legal opinion from the Applicant’s legal counsel attesting to compliance and detailing 


any violations or pending court proceedings 
 Certification that the Applicant will permit workers on BEAD deployment projects to 


create worker-led health and safety committees that management will meet with upon 
reasonable request 


 Ownership information consistent with the requirements set forth in 47 C.F.R 
1.2112(a)(1)-(7) 


Cybersecurity compliance 
 Certification that the Applicant has a cybersecurity risk management plan in place that is 


either: (a) operational, if the Applicant is providing service prior to the award of the grant; 
or (b) ready to be operationalized upon providing service, if the Applicant is not yet 
providing service prior to the grant award 


 Certification that the Applicant’s cybersecurity plan reflects the latest version of NIST 
Framework for Improving Critical Infrastructure Cybersecurity (currently Version 1.1) and 
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the standards and controls set forth in Executive Order 14028 and specifies the security 
and privacy controls being implemented 


 Certification that the Applicant’s cybersecurity plan will be reevaluated and updated on a 
periodic basis and as events warrant and a timeline for how frequently the plan is 
reevaluated and updated 


 Certification that the Applicant’s cybersecurity plan will be submitted to DTI following 
execution of grant agreements, and if the Applicant makes any substantive changes to 
the plan, a new version will be submitted to DTI within 30 days 


Supply chain compliance 
 Certification that the Applicant has a supply chain risk management plan in place that is 


either: (a) operational, if the Applicant is already providing service at the time of the grant; 
or (b) ready to be operationalized, if the Applicant is not yet providing service at the time 
of grant award 


 Certification that the Applicant’s supply chain risk management plan is based upon the 
key practices discussed in the NIST publication NISTIR 8276, Key Practices in Cyber Supply 
Chain Risk Management: Observations from Industry and related SCRM guidance from 
NIST, including NIST 800-161, Cybersecurity Supply Chain Risk Management Practices for 
Systems and Organizations and specifies the supply chain risk management controls being 
implemented 


 Certification that the Applicant’s supply chain risk management plan will be reevaluated 
and updated on a periodic basis and as events warrant and a timeline for how frequently 
the plan is reevaluated and updated 


 Certification that the Applicant’s supply chain risk management plan will be submitted to 
DTI prior to the allocation of funds, and if the Applicant makes any substantive changes 
to the plan, a new version will be submitted within 30 days 


Other public funding 
A list of applications the Applicant has submitted or plans to submit related to federal or State 
broadband funding, and every broadband deployment project that the Applicant or its affiliates 
are undertaking or have committed to undertake at the time of the application using public funds. 


Fair Labor Practices 
In addition, as part of the prequalification process, DTI will require the following materials, which 
will be part of both prequalification and later grant application scoring: 


1. Certification from an Officer employee, or an equivalent, of consistent past compliance 
with federal labor and employment laws on broadband deployment projects in the last 
three years, including:  
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o Certification that the prospective subgrantee, as well as its contractors and 
subcontractors, have not been found to have violated laws such as the 
Occupational Safety and Health Act, the Fair Labor Standards Act, or any other 
applicable labor and employment laws for the preceding three years, or  


o Disclosure of any findings of such violations 


2. Certification that the potential subgrantee, and its proposed contractors and 
subcontractors, have existing labor and employment practices in place and that the 
subgrantee will recertify this annually for the duration of the BEAD implementation 
period, including: 


o Applicable wage scales and wage and overtime payment practices for each class 
of employees expected to be involved directly in the physical construction of the 
network 


o Certification that the potential subgrantee will ensure the implementation of 
workplace safety committees that are authorized to raise health and safety 
concerns in connection with the delivery of deployment projects and that the 
Applicant will recertify this annually for the duration of the BEAD implementation 
period 


3. A detailed workforce development plan, which must include at a minimum:  


o Information on workforce safety and training, including a description of how the 
Applicant will ensure that the workforce is properly trained to conduct the work 
safely and effectively, including a description of training, certification and/or 
licensure requirements for each job title, a description of any in-house training 
program and whether training is tied to certifications, titles, and uniform wage 
scales. Applicants should note if they participate in a labor-management 
apprenticeship program. If so, they should describe the program requirements. 
Applicants should state if there is a labor-management health and safety 
committee on the worksite? If so, describe how the committee operates and its 
composition. 


o Discussion of current and planned future practices regarding using a directly 
employed workforce, robust in-house training, wages and benefits, and a locally 
based workforce. Applicants should state what percentage of their existing 
workforce reside in Delaware and what, if any, commitments they are willing to 
make to grow their Delaware-based workforce. 


o Discussion of the workforce for ongoing network operations. Applicants should 
discuss their existing workforce for customer service and operations work, 
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whether those workers will be directly hired or contracted, and what the wage 
scales are for these jobs. 


o Current and planned future practice regarding public disclosure of workforce 
plans and labor commitments on a website or online portal. 


o Discussion of job quality considerations as part of the Applicant’s workforce 
development strategies, including a description of wage scales and minimum 
wage rates, overtime rates, and benefits for each job title that will carry out the 
proposed work. For each job title, an estimate of the number of workers or work 
hours required and the entity that will employ the workforce. If the Applicant 
plans to use subcontractors, a description of the job quality standards, including 
the above, they will hold their subcontractors to.  


o Discussion of all efforts to increase the diversity of the Applicant’s workforce, 
including directly employed workforce and subcontractors, as well as policies or 
programs that encourage career pathways and hiring for marginalized 
communities or the local community, including any programs for women and 
people of color, as well as veterans. 


4. Certification of compliance with relevant workplace protections including the 
Occupational Safety and Health Act, the Fair Labor Standards Act, Title VII of the Civil 
Rights Act of 1964, and Delaware labor and employment laws. 


5. Discussion of whether the construction workforce will be directly employed or 
subcontracted, the anticipated size of the workforce required to carry out the proposed 
work, a description of plans to maximize use of local or regional workforce, and a 
description of the expected workplace safety standards and training to ensure the project 
is completed at a high standard. 


Commitment to Internet for All 
During any internet deployment, a small number of homes and business are discovered during 
infrastructure construction/deployment that do not have access high-speed internet service. 
These “newly discovered homes” cannot, under current rules, be a part of the BEAD program, as 
they are not on existing FCC fabric. DTI prefers to work with subgrantees who will commit to 
deploying internet to these “newly discovered homes” in order to truly achieve internet for all 
Delawareans.  


In past DTI-funded broadband expansion programs, most ISPs have chosen to deploy to these 
“newly discovered homes” using their own, private funding. However, some chose to only deploy 
depending on the length of the driveway to the home. DTI desires to set as a requirement of 
BEAD that any subgrantee will agree to deploy to “newly discovered homes” without additional 
BEAD funding (in other words, using the subgrantee’s own, private funding). DTI awaits guidance 
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from NTIA on an appropriate way to enforce such a requirement. DTI will update this document, 
and the grant program rules, when final guidance is received from NTIA. This change may impact 
the Prequalification requirements above and the scoring criteria below.  


DTI welcomes public comment on possible approaches to ensure the BEAD delivers internet to 
all Delawareans, including those “discovered” post-award and during deployment. 


4.3.2 Scoring Phase 
DTI’s scoring rubric is consistent with NTIA’s rules, which specify three primary criteria that 
together must account for 75 percent of scoring, as well as secondary criteria that are based on 
Delaware’s own public policy priorities. 


DTI will begin its evaluation of proposals by ensuring that the Applicant provided all required 
materials. Incomplete proposals will not be considered. 


Following a determination of completeness, DTI will review and evaluate the proposals based on 
the following criteria, which can add up to a total score of 100. 


4.3.2.1 Primary criteria 


Minimal BEAD program funds outlay: Up to 35 points 
Applications will be scored based on cost-effectiveness, relative to the number of unserved and 
underserved locations in the proposed Grant Area. DTI will also consider and award points for 
Applicants who are willing to commit to above the 25% minimum matching funds required by 
BEAD. 


Applicants should be mindful that the cost is for fiber to the premises. In other words, there will 
be no additional funding for a long driveway. If given an award, Applicants will be required to 
build the network all the way to the customer’s door. All costs, including the drop to the door of 
the house, should be built into the binding cost proposal. 


Applicants will need to certify that they understand their cost commitment is binding, and that 
after pre-award negotiations occur, DTI will not be able to award any additional funds for long-
driveway drops or other unexpected costs. Applicants will be encouraged to build in a 
contingency line item into their budget planning. Applicants will be encouraged to account for 
future cost increases in supply and workforce, as no additional funding will be given to any 
Applicant once the award is made and default due to poor cost planning may have serious legal 
and financial repercussions on the defaulting Applicant. 
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Workforce Plan: Up to 25 points 
For the following section, unless otherwise noted, the “workforce” described refers to the 
workforce constructing/deploying the high-speed internet infrastructure funded under BEAD. 
Applicants will be scored on:  


 A demonstrated history of strong practices and policies as to:  


o Safety and Training – An application that describes a more comprehensive in-
house training program, for example, a program tied to certifications, titles, and 
uniform wage scales and/or participation in a labor-management apprenticeship 
program, will receive a higher score. 


o Job Quality – An application that describes higher wages and more robust benefits 
will receive greater credit. If Applicant uses a contracted workforce, how will they 
ensure their contractors provide high job quality. If an Applicant gives additional 
workforce protections such as union protections that will result in a higher score. 


o Accountability and Subcontracting – An application that commits that a greater 
proportion of the broadband deployment workforce will be directly employed by 
the Applicant will receive greater credit. 


o Local Hire and Targeted Hire – An application that describes more robust local hire 
and targeted hire practices, for example, committing to a high percentage of 
workforce that will reside in Delaware and/or describing policies or practices that 
promote career pathways for local residents and hiring for marginalized 
communities or the local community, will receive a higher score. 


o Ongoing Network Operations (Post-Deployment Workforce) – An application that 
describes more robust practices for the workforce that will perform ongoing 
customer service, installation, and maintenance work, for example, good jobs, a 
locally based workforce, and/or a directly hired workforce, will receive a higher 
score. 


 Demonstrated commitments to future compliance with federal fair labor practices as 
described by NTIA, including: 


o Describe the Applicant’s historical use of contracting and subcontracting 
arrangements including staffing plans. Applicants should describe the contractors 
and/or subcontractors the Applicant will use on this project, if any.  
For the Applicant and all contractors and subcontractors that it will engage in the 
project, provide a description of instances—if any—in which the entity has been 
found to have violated federal and state labor and employment laws for the 
preceding three years and a description of active litigation under federal and state 
labor and employment laws. “Federal and state labor and employment laws” 
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includes the Fair Labor Standards Act, the Occupational Safety and Health Act, 
Title VII of the Civil Rights Act of 1964, and [state labor laws].  
If additional contractors are added after the application period, grantees should 
be required to submit the same information for each additional contractor. 


o For the Applicant and any contractors or subcontractors, provide certification 
from an Officer/Director-level employee (or equivalent) evidencing the above. 


 Affordability: Up to 15 points 
Applications will be scored based on Applicants’ commitments to offer a symmetrical 1 
Gbps service to BEAD-funded locations that will never exceed the cost of the same service 
in metropolitan areas of Delaware. Full points will be awarded to applications that make 
this commitment in clear and unambiguous terms, without caveats that compromise the 
commitment.  


Applicants should submit their pricing level for 100/20 MBPS service and will be scored 
on lower pricing levels relative to other Applicants.  


Applicants will be able to earn points in this section by showing a commitment in their 
pricing practices to serving all Delawareans, regardless of income level. 


4.3.2.2 Secondary criteria 


Speed to deployment: Up to 15 points 
Based on the BEAD rules, all funded projects must be complete within four years following 
execution of grant awards. Applicants will be awarded up to 15 points if they can demonstrate 
that they will deploy the network in a shorter period, with more points given based on how 
quickly an Applicant can commit to deployment. Applicants score will also be impacted on the 
thoroughness of their description of the factors impacting their proposed timeline. Timelines 
should include a full range of necessary activities, including design, permitting, construction, and 
activation.  


Milestone timelines should include 25 percent, 50 percent, 75 percent, and 100 percent 
complete. Applicants should take these timeline commitments very seriously, as grant 
agreements will include these timelines as binding obligations, with DTI reserving the right to 
apply penalties up to and including default, recission of the grant, and all other penalties as 
permitted by law.  


Local support: Up to 5 points 
DTI will award up to 5 points to Applicants for demonstrations of support from community 
institutions and stakeholders, including elected officials, as well as showings of other types of 
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local commitments. Points will be awarded based on both the volume of documents of support 
and on the clarity and extent of support demonstrated in the documentation.  


Documents may include: 
 Letters of support from potential customers, elected officials, community leaders 


(including leaders that serve Covered Populations), and local philanthropies, 
 Board or council resolutions, 
 Commitments of funding, 
 Commitments to purchase services if the project is funded, 
 Evidence of quality and capacity for local customer service. 


Past performance: Up to 5 points 
DTI will award up to 5 points to Applicants for demonstrations of exceptional past performance 
on State and federal broadband funding awards. This past performance does not necessarily 
need to be based in Delaware.  


Points will be awarded based on the clarity and extent of information provided, a senior manager 
or higher-level reference from such project, as well as the accuracy of the information relative to 
DTI’s own research and observations.  


Documentation should address the full range of performance parameters, including timeliness, 
budgetary overruns (comparison of application cost per household vs. actual cost per household 
of deployment), and network performance. ISPs’ full commitment to delivering internet for all, 
including households not on the FCC fabric, as evidenced in past grant performance, will be 
considered. 


4.3.3 Scoring rubric 
Table 1: Proposed scoring rubric 


Primary scoring criterion (all are mandatory under NTIA rules) Points available 


Minimum BEAD program funds outlay 35 


 Workforce plan 25 


Affordability 15 


Primary criteria subtotal 75 


Secondary criteria  


Speed to deployment (mandatory under NTIA rules) 15 


Local support 5 
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Primary scoring criterion (all are mandatory under NTIA rules) Points available 


Past performance on State and federal broadband funding 
programs 


5 


Secondary criteria subtotal 25 


Total 100 


 
4.4 Prioritization of unserved BSLs, underserved BSLs, and eligible CAIs 
DTI recognizes the prioritization in the Bipartisan Infrastructure Law that created BEAD for 
unserved locations as the first priority, underserved locations as the second priority, community 
anchor institutions as the third priority, and affordable housing and other priorities following the 
first three. This prioritization is mandated by the statute and aligns with the State of Delaware's 
plans for how to utilize the BEAD funds. Delaware's internal modeling suggests that the funds 
available may provide for fiber-to-the-premises to the vast majority of unserved locations in 
Delaware, as well as underserved locations and community anchor institutions. 


Given this analysis and the data that has been analyzed, DTI proposes to focus the BEAD funding 
on unserved, underserved, and Community Anchor locations. If the funds prove insufficient to 
meet all needs, DTI reserves the right and opportunity to undertake either negotiations with 
Applicants or an additional application round to ensure service to all unserved locations. 


Furthermore, DTI plans that, if the funds are insufficient to deliver fiber to all unserved and 
underserved locations, applications to serve high-poverty areas will be prioritized. 


4.5 Prioritization of non-deployment projects 
Not applicable. 


4.6 Environmental and historic preservation and Build America, Buy America Act 
(BABA) compliance 


The State of Delaware is deeply committed to the public policy purposes of environmental and 
historic preservation as well as BABA. DTI plans to highlight the criticality of these requirements 
for potential Applicants during the application workshops and in the various application 
materials—and will require that all Applicants certify their intention to comply with all related 
requirements in the prequalification phase of the BEAD grant program.  


DTI will also require Applicants to certify that they have no history of failure to comply with 
environmental and historic preservation requirements or BABA, to the extent applicable.  


Any Applicant that cannot certify a track record of full compliance will be required to provide 
detailed narrative and documentation regarding its histories of challenges or noncompliance. In 
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addition, DTI intends that it will actively use its subgrantee monitoring program post-award to 
verify that Applicants are indeed compliant with these requirements. 


4.7 Project area definition 
As is described above, DTI plans to define project areas through a Grant Area Determination 
Process in which it specifies the geographic boundaries of the grant areas (hereinafter, Grant 
Areas) for which prospective subgrantees can apply. 


DTI anticipates undertaking the Grant Area Determination Process once it understands the final 
contours of the grantmaking map that results from the Challenge Process that will be run in late 
2023/early 2024, following NTIA’s approval of Delaware’s proposed Initial Proposal Volume 1. 
The Grant Area Determination Process will be conducted by DTI during the period that NTIA is 
doing its Challenge Process Validation and immediately in advance of release of the BEAD grant 
materials. 


The Grant Area Determination Process will be designed to establish the geographic boundaries 
of Grant Areas for perspective subgrantees to submit applications. DTI will, based on the results 
of its cost modeling and other data, as well as the map of unserved locations that results from 
the Challenge Process, establish geographic boundaries that take into account a range of factors. 
Among these factors will be the following: 


 Potential for competition among Applicants to submit competitive and attractive 
applications to serve those areas. Ideally, Grant Area design will encourage competition 
among Applicants and result in multiple applications. 


 Locations and proximity of unserved and underserved units 


 Economic and technical viability and efficiency. Grant Areas will reflect DTI’s internal 
data, modeling, and engineering expertise regarding the most economically viable 
grouping of unserved locations into a single geographic unit for applications. 


 Community needs. DTI will endeavor where possible to ensure that boundaries reflect 
unique local circumstances, including topography and jurisdictional boundaries that may 
impact the cost of deployment. 


DTI anticipates that many of the Grant Areas will comprise a larger geographic area that 
represents an aggregation of census tracts. The census tract has been selected as the minimum 
geographic area because it allows for established geographic boundaries and efficient design. 
There may be some areas in which census tract boundaries do not align with efficient fiber design 
parameters or the locations of unserved locations. In that case, DTI will design the Grant Areas 
based on alternative geographic parameters. Alternative parameters might include, for example, 
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boundaries like highways, rivers, and railway lines that naturally define broadband infrastructure 
architecture because traversing them is complex and costly. 


4.8 Approach to subsequent funding rounds if no proposals are received 
As is described above, in the event no proposal (or no viable proposal) is received for any given 
Grant Area, DTI plans to undertake one or both of the following processes, depending on the 
circumstances. 


1. First, DTI anticipates undertaking negotiations with one or more Applicants that have 
applied for adjacent areas to determine whether other Applicants would be willing to take 
on commitments to fund those locations, based on costs that will be negotiated between 
the Applicant and DTI. DTI may choose to negotiate with one or more Applicants to 
maximize the chances of determining a solution for those locations. 


2. Second, DTI anticipates that, depending on circumstances, it may choose to undertake a 
second (and possibly third) competitive process to formally attract Applicants for those 
locations. 


DTI reserves for itself the flexibility to undertake one or both processes following receipt of the 
applications. DTI believes that the flexibility to undertake these processes based on 
circumstances will increase the competitive pressure on Applicants and for that reason declines 
to limit its options in this regard. 


Possibility of Default on a Rural Digital Opportunity Fund (RDOF) Award 
A sizeable number of unserved and underserved addresses in Delaware are set to receive service 
from an ISP operating under an RDOF award from the FCC.4 Under current program rules, BEAD 
funds cannot be utilized to deploy to RDOF-covered addresses. However, with significant national 
concern about the economic viability of some RDOF awards, 5  DTI is working with NTIA to 
determine how to ensure that by the conclusion of BEAD, all Delawareans have access to high-
speed internet, even if these is a default by the RDOF awardee serving Delaware. Possible 
approaches being considered are requesting a waiver to allow BEAD funding to be used to serve 
RDOF addresses and “holding back” a significant portion of BEAD funding. This latter option 
would require an additional funding award round late in the BEAD process if the RDOF addresses 
are released from that program. 


 
4 FCC Rural Digital opportunity Phase I Action, Attachment A (December 7, 2020) 
(https://www.fcc.gov/auction/904 ). 
5 See, e.g., Karl Bode, “Worries Mount Rural Digital Opportunity Fund Default Money Will be Wasted,” Community 
Networks (June 21, 2023) (https://communitynets.org/content/worries-mount-rural-digital-opportunity-fund-
default-money-will-be-
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DTI welcomes public comment on the above information and possible approaches to ensure the 
BEAD delivers internet to all Delawareans, regardless of future circumstances in the RDOF award 
process. 


4.9 Projects on Tribal lands 
As there are no Tribal lands in the state of Delaware, this section is not applicable.  


4.10 Identifying the Extremely High Cost Per Location Threshold (EHCPLT) 
The EHCPLT will be set in a way which allows as many end-to-end fiber projects to be deployed 
as possible, which is a goal of the BEAD program. Indeed, DTI believes it is possible Delaware will 
not need to set an EHCPLT and will be able to serve all unserved and underserved locations with 
fiber to the premises. Any decision on the threshold will be purely cost based, and a decision will 
be made after the first (and hopefully only) round of funding applications, at which point DTI will 
be able to determine if the BEAD allocation is sufficient to rely solely on fiber deployment. 


If a threshold is set, it will accommodate well designed applications for state funding in former 
years that were not funded because of higher costs to build the networks, rendering them 
uncompetitive for available funding. This approach also accommodates the necessity for 
construction of line extensions, which has been identified as a significant barrier to connectivity. 
This threshold may enable the use of alternative technology types, where fiber is cost prohibitive. 


4.11 Utilizing the EHCPLT 
Should Delaware set an EHCPLT, DTI will then request non-priority applications for the BSLs over 
the threshold, using the same selection criteria as priority applications.  


4.12 Requiring prospective subgrantees to certify their qualifications. 
DTI will require potential subgrantees to demonstrate financial capability through a series of 
application questions and document requests. Applicant responses and documentation will be 
collected through an on-line portal and analyzed to support an informed assessment of the 
potential subgrantee’s financial capability to meet the obligations of the project, maintain 
available funds to support the project, and demonstrate financial viability of the project. 


DTI’s Prequalification Phase and its Scoring Phase application will require potential subgrantees 
to provide narrative responses, certifications, and documentation to demonstrate financial 
expertise and available resources to meet program requirements and successfully complete a 
funded project. 


 
wasted#:~:text=Concerns%20are%20mounting%20that%20over,broadband%20access%20across%20rural%20Ame
rica.); Jon Brodkin, “Internet providers that won FCC grants try to escape broadband commitments,” ARS Technica 
(August 2, 2023) (https://arstechnica.com/tech-policy/2023/08/internet-providers-that-won-fcc-grants-try-to-
escape-broadband-commitments/). 
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When ready and as needed, DTI may release templates to standardize the submission process 
for the below criteria.  


4.12.1 Officer certifications 
As part of the Prequalification Phase, DTI will require a certification from an officer of a 
prospective subgrantee that the organization has the necessary financial qualifications, 
capabilities, and resources to comply with all program requirements and successfully participate 
in the program.  


Only prequalified Applicants will be allowed to submit applications for project funding during the 
Scoring Phase. During the Scoring Phase, Applicants will be required to submit project-specific 
certifications by an officer of the company. The organization will certify that it will have sufficient 
financial resources to successfully complete its proposed project and will further certify that it 
understands the program will use a reimbursement model, requiring subgrantees to commit 
resources to construct the network and begin service prior to receiving grant award funding as 
reimbursement for eligible expenses.  


Additionally, during the Scoring Phase, DTI will require certifications from the Applicant that it 
will have sufficient financial resources to provide the pledged matching funding of at least 25 
percent as required by the program rules. Applicants will also be required to certify that they will 
have the financial resources to support all project costs necessary to complete the project, even 
if those costs exceed the amount of grant award and pledged matching funds. Applicants will 
certify they understand there will be no additional funding from the State of Delaware beyond 
the BEAD award, and any cost-overruns will solely be the responsibility of the Applicant. 


These certifications, along with the financial documentation discussed below, will provide DTI 
with necessary assurances of the Applicant’s financial qualifications and capabilities. 


4.12.2 Letter of credit  
BEAD program rules require subgrantees to obtain an irrevocable standby letter of credit from a 
qualified financial institution as part of its demonstration of financial capability to participate in 
the program and successfully complete a project. Pursuant to BEAD program rules and the BEAD 
Notice of Funding Opportunity (Section (IV.D.2.a.ii), DTI will implement a letter of credit process 
using the framework adopted by the FCC for its Rural Digital Opportunities Fund program (47 
C.F.R. §54.804(c).  


DTI will discuss the requirements for a letter of credit during its Prequalification and Scoring 
Phase application workshop and additional technical assistance outreach.  


DTI’s letter of credit process will require program participants to satisfy three steps. 
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As part of the Prequalification Phase, DTI will require participants to certify that they are aware 
of and understand the letter of credit obligations and processes for the BEAD program. 
Participants in the Prequalification Phase must further certify that they have the qualifications 
and resources to obtain the required letter of commitment and letter of credit from an eligible 
financial institution in an amount no less than 25 percent subaward amount, per NTIA’s 
requirements.  


During the Scoring Phase, Applicants will be required to present a letter of commitment from a 
qualified financial institution. DTI will define a “qualified financial institution” as one that meets 
the program rules for the FCC’s RDOF program (47 C.F.R. §54.804(c)(2)). This definition presents 
the Applicants with a choice of different types of financial institutions to request a letter of 
commitment and ultimately fund the required letter of credit.  


This letter of commitment must describe the type of financial institution that is making the 
commitment using the categories in 47 C.F.R. §54.804(c)(2). The letter of commitment must also 
state that the financial institution stands ready to issue an irrevocable standby letter of credit for 
the proposed project in the required amount and must specify the expected amount. The 
financial institution must also state that it has reviewed the model letter of credit and is prepared 
to comply with all terms and conditions for the letter of credit under this program.  


Upon completion of the Scoring Phase, successful subgrantees with awarded projects will be 
required to obtain an irrevocable standby letter of credit from the previously committed financial 
institution.  


Submission of this letter of credit will be a condition of a final award agreement. A copy of the 
letter of credit for each funded project must be submitted directly from the issuing financial 
institution within 30 days of the notification of award and prior to the finalization of the final 
award agreement. DTI will ensure that funding will only be committed or distributed upon 
submission of a proper letter of credit.  


As an additional condition of the final award agreement, subgrantees will be required to submit 
a bankruptcy opinion letter from legal counsel that states the letter of credit is drafted in such a 
way that under a Title 11 bankruptcy proceeding the bankruptcy court will not treat the letter of 
credit or proceeds from the letter of credit as “property” of the subgrantee’s bankruptcy estate 
under Section 541 of the United States Bankruptcy Code.  


4.12.3 Financial statements  
In addition to the certifications discussed above, DTI will require potential subgrantees to submit 
documentation of their financial capabilities. During the Prequalification Phase, participants will 
be required to submit three years of audited financial statements. These financials must be 
audited by an independent certified public accountant and conform to industry standards.  
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These financial statements should be “unqualified” and the subject of a clean financial audit. If 
the submitted statements contain “qualifications” by the auditor for any of the three years, the 
potential Applicant must describe and explain the qualification, the reason for the qualification, 
and measures taken by the company to address the qualification if applicable.  


If an Applicant does not have three years of audited financial statements in the ordinary course 
of business, it must describe the circumstances and reasons for the lack of audited financials and 
provide three years of financial statements that contain substantially the same level of detail and 
information. An Applicant without audited financial statements must also commit to providing 
three years of audited financials within 120 days of submitting the Prequalification Phase 
application.  


Other entities that may have alternative financial reporting requirements, such as public entities, 
will be allowed to submit relevant and applicable financial documentation that provide 
substantially similar information and that will allow DTI to substantiate the public entity’s 
financial qualifications and capabilities to participate in the program. A certification by an officer 
of the entity and a narrative explanation by the public entity must accompany the submitted 
financial documentation.  


During the Scoring Phase, DTI will review these financial statements together with the Applicant’s 
submission of project-specific financial documentation discussed below, such as budgets, capital 
expenditures, and pro forma business case analyses as part of the Applicant’s overall showing of 
financial qualifications and capability.  


4.12.4 Financial sustainability 
During the Scoring Phase, DTI will request specific and detailed documentation and narrative 
descriptions of the Applicant’s business plans, budgets, and timelines for the proposed project.  


To assess the financial sustainability of a proposed project, DTI will require Applicants to 
complete and submit a budget narrative, proposed budget, and pro forma business case analysis. 
Applicants will be required to use provided templates for these submissions.  


The budget narrative requires Applicants to provide a detailed breakdown of the expected 
budget for 11 standardized categories. Additionally, the narrative will require a description of 
each charge, the entity or team responsible for that budget expense (if applicable and if known), 
and how each category expenditure relates to the project objectives. If the Applicant will be 
providing a cash or in-kind match in this cost category, this must be noted and explained in the 
justification to include a break-down of the grant and match share of each proposed cost. 


DTI will require Applicants to demonstrate that costs proposed for this grant program will be 
reasonable, allowable, allocable, and necessary to the supported activity. The Scoring Phase 
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Application and Guide, as well as the Program Guide, will reference 2 CFR Part 200 for applicable 
administrative requirements and cost principles. These program materials will also discuss 
program objectives and describe the specific allowable and unallowable costs and activities. DTI 
will provide additional technical assistance and Frequently Asked Questions materials to support 
this element of an Applicant’s showing.  


Applicants will also present a pro forma business case analysis to present their financial 
projections to demonstrate sustainability. These submissions will show assumptions regarding 
take rates, churn, revenue-per-user, operating expenses, cash flow, and capital expenditures 
over the course of the construction and start-up operations for a 10-year period. Applicants 
should also submit a proposed project budget with standard categories that correspond with the 
cost categories in the budget narrative.  


DTI will further review these materials, in combination with the audited financial statements 
submitted during the Applicant’s Prequalification Phase, to validate the showing of financial 
sustainability. DTI will additionally consider the expected growth of the project and ongoing 
benefits to the community beyond completion of the build and disbursement of grant funding.  


However, recognizing that Applicants may have different internal record keeping and business 
planning processes, in addition to the required template information, DTI will also accept 
additional documentation that gives Applicants additional opportunity to present supplementary 
demonstration of financial sustainability tailored to the proposed project.  


DTI will ensure that requests for the pro forma and business plan information in this section of 
the Scoring Phase application will be complementary to, not duplicative of, documentation 
provided by the Applicant in response to other sections of the application or the Applicant’s 
Prequalification Phase submissions. To avoid inefficient and duplicative submissions, Applicants 
will be allowed to reference submissions from other parts of its application to satisfy these 
requirements. 


4.12.5 Managerial capability 
DTI will require potential subgrantees to demonstrate managerial capability to successfully 
complete and support a BEAD funded broadband network. DTI will request documentation 
during both the Prequalification Phase and the Scoring Phase application. The potential 
subgrantee’s showing of its managerial capability is expected to be comprehensive and robust 
and demonstrate a commitment to long-term success of the project well beyond the period of 
construction. Applicants will be required to show as part of their demonstration of capable 
management that they have one or more qualified project managers who can serve as dedicated 
points of contact and will manage their BEAD award. To ensure this project manager will have 
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sufficient bandwidth to be responsive to BEAD requirements, DTI will ask Applicants to have a 
separate project manager from the company executives. 


DTI expects to put a detailed reporting framework in place that will require successful 
subgrantees to demonstrate ongoing commitment of resources, stable leadership, and continued 
improvement of processes and services to the funded area. 


4.12.5.1 Key management personnel resumes 
During the Prequalification Phase, participants will be required to provide current resumes of all 
key management personnel, as well as a narrative discussion of each individual’s expected role 
in a BEAD-funded project. Each of the identified individuals shall be an employee of the 
organization, have at least five years of experience in the same or similar role within the 
communications industry, and have the demonstrated experience, skills, and authority to 
successfully fulfill the obligations of the role.  


DTI will expect participants to identify personnel in current roles such as officers and directors of 
the organization, executive level management, financial planning and strategy, technical design, 
risk management, human resources, equipment procurement, operations, and planning.  


4.12.5.2 Organizational charts  
In addition to resumes for key individuals within the organization, Applicants will be required to 
submit detailed organizational charts of the organization’s structure, key management 
personnel, and relevant operational teams. These charts will also provide information regarding 
the organization’s parent company and affiliates, if any. The organizational chart is expected to 
correspond to the other elements of the entity’s showing of managerial capability, including 
mapping back to each identified key management personnel and functional teams. The Applicant 
should describe any recent or expected changes to the organization’s structure, processes, and 
planning that may impact its BEAD project efforts.  


4.12.5.3 Organizational experience and qualifications 
As an additional part of the Prequalification Phase, Applicants will be required to provide a 
narrative description of the organization’s background and experience managing broadband 
infrastructure projects of similar size and scope and under similar circumstances, such as the 
timeframes, reimbursement models, and geographic characteristics.  


The Applicant’s narrative will also be required to describe the organization’s experience, 
resources, and readiness to provide the required service offerings, level of service, and 
maintenance over the completed network. The organization will be required to describe plans to 
maintain a sufficient level of management resources through training, retention, and recruitment 
activities to support its service delivery efforts throughout the federal interest period.  
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The entity will be expected to also describe and provide documentation regarding any 
independent contractors, consultants, and subcontractors that it plans to retain to supplement 
its managerial capabilities. This description should include the scope of the third-party 
contractor’s role and the expected term of the engagement.  


An Applicant to the Prequalification Phase that is a new entrant, or a newly formed consortium 
will be required to demonstrate how it will develop its organization’s managerial expertise and 
resources through the recruitment of directly employed key management personnel with the 
requisite leadership experience of at least five years in prior roles and positions in the 
communication industry.  


4.12.5.4 Project-specific managerial requirements 
While potential subgrantees will be expected to make their managerial capability showing during 
the Prequalification Phase, Applicants will also be required to provide additional data and 
descriptions of its management capabilities to specifically address any unique needs of the 
proposed project that is the subject of the Scoring Phase application. This project-specific 
management showing should reflect and correspond to other elements of the Scoring Phase 
application including financial capability, network design, budgeting, and planning.  


For example, if a proposed project will primarily serve a rural area, Applicants should include 
specific references to key management personnel, organizational teams, and the entity’s general 
experience with projects in similarly rural areas. Similarly, if an Applicant proposes a project that 
will serve significant numbers of multi-unit buildings or utilize a unique construction technique, 
Applicants should highlight the experience of the entity or its management personnel in those 
areas. DTI will require information that demonstrates that the Applicant has sufficient 
managerial capabilities to support a successful BEAD funded project, with specific reference to 
the uniqueness of the project. 


4.12.6 Technical capabilities 
During the Prequalification Phase, participants will be expected to demonstrate their technical 
capability to participate in the program and successfully complete a funded project. This showing 
will complement the Applicant’s management capabilities and will provide DTI additional detail 
to substantiate overall technical expertise, knowledge, and capabilities as well as information 
about the Applicant’s federal and State technical certifications, licenses, and standards.  


4.12.6.1 Officer and director certifications 
Applicants will be required to provide certifications from an officer of the company that they are 
fully and properly licensed in Delaware to conduct funded activities and comply with all post 
award obligations.  
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Participants will further certify that they have the processes and resources in place to employ an 
appropriately skilled and credentialed workforce and that key technical personnel and technical 
team members are current on all required training, licensing, and license renewals.  


DTI will provide a list of required licenses and certifications as part of its Application Guide and 
Program Guide posted on its website and discussed during the Prequalification Phase workshop. 


4.12.6.2 Certifications and licenses 
In addition to the certifications from an officer or director, Applicants will be required to provide 
a list of the business and technical certifications and licenses that will be relevant to their 
participation in the BEAD program that it holds nationally and in Delaware. This list will include 
certifications and licenses held by key technical personnel as well as those held by the 
organization. The list will be required to include unique identifiers and license numbers to allow 
DTI to validate the reported data.  


Applicants will also submit descriptions of workforce training and certification programs that they 
rely on, or expect to rely on, to support a continued commitment to a highly skilled and trained 
workforce. These programs should include certified apprenticeship programs, community college 
curricula, and for-profit certification programs, programs offered by trade and labor unions, as 
well as industry sponsored programs. Delaware provided a list of these programs available to 
workers in the State as part of its Five-Year Action Plan and further discusses these programs in 
Section 8, Labor standards and protection (Requirement 11).  


Information regarding certifications, training, and licensing of key technical personnel submitted 
as part of this element of the Prequalification Phase will be considered complementary to and 
not duplicative of the information and data submitted in other elements of the application. 
Applicants will be encouraged to cross-reference materials to avoid duplicative submissions.  


4.12.6.3 Narrative description 
Applicants will also be expected to provide a narrative description of the entity’s experience 
designing and constructing broadband infrastructure projects of similar size and scope and 
experience operating the network to offer last mile services. This description should reference 
the key management personnel referenced in the prior application section as well as the 
experience and expertise of the technical teams the organizations will use to design, construct, 
and operate the proposed project.  


4.12.6.4 Scoring Phase – project-specific certifications 
As part of the Scoring Phase application process, DTI will require Applicants to list the 
employment categories, job titles, and job descriptions that will be necessary to successfully 
complete the proposed project. Applicants will also be required to provide any additional 
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certifications, licenses, or other qualifications that are unique and specific to the proposed 
project and are supplemental to the information provided as part of the Prequalification Phase.  


Applicants must provide supporting documentation to demonstrate that they have completed, 
or are in the process of completing, these additional requirements to become fully and properly 
qualified to successfully complete the proposed project. Each Applicant will also be required to 
describe the processes it will have in place to track and maintain required certifications, licenses, 
and training programs for construction and post-construction activities to ensure that the 
organization will maintain a highly skilled workforce throughout the federal interest period of the 
project.  


4.12.6.5 Scoring Phase – description of the proposed project 
As part of the Scoring Phase process, Applicants will be required to provide a detailed description 
of the proposed project. Applicants will be encouraged to review the Prioritization and Scoring 
Phase section of the application (discussed in Section 4.3 of this Initial Proposal Volume 2) to 
ensure that the project description submitted in this section of the application will satisfy 
program requirements and related scoring rubric elements.  


This submission will consist of the following required elements:  


 Network design and diagrams using shapefiles that display preliminary fiber routes, 
interconnect points, and, as known, required right-of-way usage. Applicants are not 
expected to complete “walk outs” prior to the application. 


 Narrative descriptions of the geographic location, characteristics of the local community, 
anticipated labor requirements, and other related information that will provide DTI with 
a complete picture of the community to be served. 


 Descriptions of the proposed project’s technical specifications and design, including 
project elements such as the proposed miles of fiber, number of interconnection points, 
technology types to be deployed, number of passings, and anticipated speeds and latency 
of the services to be offered over the completed network. 


 Deployment timelines and milestones that reflect a construction and installation process 
of no longer than four years, including planning, design, procurement, construction, 
installation, network turn-up and testing, and service initiation. 


 In addition to the budget narrative and pro forma analysis provided as part of the showing 
of financial sustainability (including anticipated take rates over time, average revenue per 
user, churn, and other related elements), this section of the application will require 
Applicants to provide documentation of project costs, operational costs, and budgets and 
to connect these showings to other sections of the application to create a comprehensive 
description of the proposed project and showing of technical and financial feasibility. 
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DTI will review the timelines and milestones for the proposed project to ensure that they 
correspond and map directly with the capital expenditures and schedules provided as part of the 
Applicant’s showing of financial sustainability for the project.  


DTI will also preview the description of the proposed project’s technical specifications, network 
design, and diagrams to ensure that the related project budgets, financial analysis, and business 
case pro forma analysis support the Applicants’ project-specific financial sustainability showing.  


As each of these application elements must correspond and connect with each other to present 
a comprehensive picture of the proposal project, DTI intends these showings to be 
complementary and not duplicative. Applicants can reference attachments and information 
provided in other parts of the application.  


4.12.6.6 Certification of a Professional Engineer 
To support DTI’s own analysis of an Applicant’s technical capabilities, as well as the 
reasonableness and benefits of the proposed project, Applicants will be required to produce a 
certification by an independent professional engineer during the Scoring Phase. DTI will require 
that the certifying engineer holds all required professional licenses from the State of Delaware.  


DTI will provide a sample certification as part of the application materials. This certification must 
state that the engineer has reviewed all necessary elements of the proposed project, including 
descriptions and documentation of the network design, build-out timelines, business case, and 
budgets. The engineer must certify that the proposed project meets all applicable program 
requirements and is designed to be successfully completed and capable of meeting all 
performance commitments and requirements within the program timelines.  


The Applicant will be required to upload documentation of the professional engineer’s licenses 
as well as any written reports, letters, or analysis provided by the engineer regarding the 
proposed project.  


4.12.7 Compliance with applicable laws 
DTI’s Prequalification Phase will require participants to provide a legal opinion by an attorney 
licensed in Delaware that the organization is aware of the federal and State laws applicable to 
BEAD funded broadband deployment projects and that the organization possesses the 
qualifications and resources to perform BEAD-related commitments in compliance with all 
applicable federal and State laws.  


The legal opinion will be required to further attest to the organization’s current compliance with 
all relevant federal and State laws and describe any violations of applicable laws and regulations, 
current or pending investigations, and current or pending legal actions.  
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The legal opinion must be accompanied by a description of the expertise and qualifications of the 
attorney and demonstration of the attorney’s familiarity with relevant areas of the law including 
preemption and issues of jurisdiction. The attorney must also describe their familiarity with the 
operations of the organization and the documents, policies, and procedures that they reviewed 
to render the opinion.  


In the BEAD application materials, DTI will reference the types of laws that Applicants must 
consider, including federal procurement laws such as applicable Buy American requirements, 
state-specific procurement regulations, federal Uniform Guidance regulations, Department of 
Commerce Standard Terms and Conditions for grant funding, federal and State environmental 
and historic preservation regulations, and any specific award conditions that DTI or NTIA may 
develop. DTI will also consult with other State and federal agencies to incorporate additional laws 
and regulations applicable to BEAD program projects. In the event of a conflict between federal, 
state, or local regulations, DTI will require compliance with the most stringent obligations and 
requirements to the extent those obligations are not preempted by applicable federal law.  


DTI will also require Applicants to provide a narrative description of the processes they have in 
place to conduct funding activities in compliance with federal and State laws, including 
descriptions and documentation of procurement practices. Additionally, Applicants shall be 
required to provide an explanation of any special circumstances or considerations that may 
prevent compliance with specific applicable laws. The narrative must address specific 
requirements and discuss the participant’s plans to mitigate the impact of any noncompliance on 
its participation in the program.  


DTI will further require Applicants to certify that it has, or will have, processes in place to monitor 
and support compliance with specific State and federal safety regulations applicable to work on 
BEAD program projects, including federal Occupational Health and Safety Act and related State 
and federal regulations.  


As part of this showing, DTI will require Applicants to provide documentation of the 
organization’s policies and practices regarding compliance with health and safety laws and 
regulations. Participants will also be required to provide documentation of communications with 
workers and worker representative organizations regarding the applicable labor laws and fair 
labor standards, as well as the formation of worker-led health and safety committees. 
Documentation of a participant’s outreach to workers on these topics may include sample emails, 
copies of posters, worker surveys, worker meetings, phone call and social media scripts, as well 
as organizing activities by worker-led organizations.  
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4.12.8 Organizational capability 


4.12.8.1 Experience offering voice and broadband services 
During the Prequalification Phase, DTI will require Applicants to provide a certification by an 
officer of the organization that it possesses the operational expertise, capabilities, and resources 
to successfully complete and operate a BEAD funded project. The certification must specify that 
the organization has at least two years of experience providing broadband transmission or 
distribution services to end users or is a wholly owned subsidiary of a parent entity that has two 
years of operational experience in the communications industry.  


If Applicants referenced operations in other states as part of its demonstration of managerial, 
technical, or operational capabilities, the organization will be required to provide a list or chart 
describing operations providing broadband services in other states. The list must include 
licensing and certification identifiers, years of operating experience, and descriptions of the 
services provided in each state either by the organization directly or by its affiliates and parent 
organization.  


4.12.8.2 Compliance with FCC regulations 
During the Prequalification phase, Applicants will be required to provide a separate certification 
that they are in compliance with any applicable federal laws and regulations implemented by the 
FCC, including submission of required reporting under the FCC’s Form 477 regulations for 
reporting deployment and subscription data. This certification should also include compliance 
with the Broadband DATA Act (Pub. L. No 116-130 (2020)) and implementing regulations 
including the FCC’s Broadband Data Collection process.  


If the Applicant cannot provide the required certification regarding these FCC regulations, it will 
be required to provide a narrative explanation of any pending or completed enforcement action, 
litigation, or other action regarding violations or non-compliance with applicable FCC regulations, 
and a description of any efforts by the organization to cure the noncompliance or violations of 
the applicable regulations.  


4.12.9 Ownership information  
During the Prequalification Phase, DTI will require Applicants to document their ownership 
structure and shareholder interests pursuant to federal regulations developed for specific 
funding and auction programs implemented by the FCC that can be found at 47 C.F.R. 
§1.2112(a)(1)-(7). DTI will specifically request Applicants to provide a narrative description of 
their ownership structure and corporate entity type (e.g., publicly held corporation, limited 
partnership, limited liability company, general partnership, cooperative). The showing should 
reference and correspond to the organizational charts, identification of executive leadership, and 
financial statements provided in other elements of the Prequalification Phase.  
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Applicants will be required to submit a list of the required ownership information specific to the 
type of corporate entity, including the name, address, and citizenship and proportion of 
ownership interest of those owning and controlling the organization, including partners and 
shareholders with more than a 10 percent ownership interest.  


For participants that report to the FCC, DTI will review the submitted information to determine 
that it matches the information submitted by organizations to the FCC in compliance with 47 
C.F.R. §1.2112 and other FCC reporting requirements including reporting for Eligible 
Telecommunications Carrier requirements, licensure, and other purposes. Applicants will be 
expected to identify and explain any discrepancies or inconsistencies in the reported ownership 
and corporate structure information between the information reported to the FCC and the 
information submitted as part of the Prequalification Phase.  


If the Applicant is not already a franchisee in Delaware, DTI will also check the submitted 
information against relevant business licensing requirements for the State of Delaware and will 
require Applicants to explain any discrepancies or inconsistencies between the two sets of 
reported data.  


This requirement is critical for DTI, and NTIA, to uphold their commitments to fairness and 
transparency under the BEAD program. Ownership information for each Applicant will allow DTI 
to have a full and complete picture of the participants in the program and who is being entrusted 
with BEAD funding to ensure an efficient and effective use of funds that benefits the largest 
number of end users.  


4.12.10 Information on other public funding 
As part of DTI’s efforts to substantiate an Applicant’s overall expertise and competence to 
successfully complete a BEAD funded project, during the Prequalification Phase DTI will require 
Applicants to submit information about their participation in other State or federal publicly 
funded grant programs.  


DTI will assess this information to better understand the Applicant’s experience and knowledge 
regarding publicly grant funded programs, the technical capabilities demonstrated by the 
sophistication of each project, and the resources that the participant has committed over the 
term of these projects.  


Applicants will be required to submit information about their participation and commitments for 
publicly funded programs including but not limited to the Families First Coronavirus Response 
Act (Public Law 116-127; 134 Stat. 178), the CARES Act (Public Law 116-136; 134 Stat. 281), the 
Consolidated Appropriations Act, 2021 (Public Law 116-260; 134 Stat. 1182), the American 
Rescue Plan of 2021 (Public Law 117-2; 135 Stat. 4), any federal Universal Service Fund high-cost 
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program (e.g., RDOF, CAF), and DTI’s own broadband grant programs, as well as any State or local 
universal service or broadband deployment funding program. 


For each current publicly funded broadband project, DTI will require Applicants to provide:  


 Speed and latency of the service to be provided as measured and reported under the 
applicable rules of the program  


 Geographic area covered  
 Number of unserved and underserved locations committed to serve or a percentage of 


the number of locations in the area as measured and reported under the applicable rules 
of the program  


 Amount of public funding to be used  
 Cost of service to the consumer  
 Matching commitment, if any, provided by the participant or its affiliates 
 Whether the Applicant has ever defaulted on a public funding commitment to deploy 


broadband, and the circumstances of the default 
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5 Non-deployment subgrantee selection (Requirement 9) 
This section outlines non-deployment eligible activities DTI may support using BEAD Program 
funds.  


There is a small chance DTI may have additional funds after provisionally issuing the broadband 
grants. It will plan to fund non-deployment activities with its remaining funding. Consistent with 
the BEAD Notice of Funding Opportunity, DTI will consider supporting additional non-deployment 
activities, which may include priorities identified during the State Digital Equity Planning and 
Capacity Grant programs.  


DTI has a limited window to run the State challenge process and select deployment grants to 
prepare its Final Proposal for public comment and review before submitting it to NTIA. NTIA has 
provided 365 days to complete all this work. Given these time constraints, the State anticipates 
that it may need to use a faster process to support any non-deployment activities any remaining 
funds. This means that the State may need to engage in any non-deployment activities directly 
through DTI, its contractors, or other State offices. 


As DTI runs its subgrant selection process, it will monitor the remaining funds closely. If DTI 
determines that it may have funds remaining, it will begin planning and preparing a fulsome non-
deployment activity plan to submit as part of its Final Proposal.  
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6 Eligible Entity implementation activities (Requirement 10) 
This section describes initiatives that DTI, as the Eligible Entity, proposes to implement as the 
recipient without making a subgrant. 


As noted above in Section 6, Non-deployment subgrantee selection (Requirement 9), DTI may 
have additional funds after provisionally issuing the broadband grants. DTI may consider 
implementing non-deployment priorities itself through existing State programs. DTI may work 
with other agencies to support the following priorities listed above in Section 6 and in the Five-
Year Action Plan.  


Additionally, the State plans to implement key grant activities without issuing a subgrant. These 
activities include those directly related to the BEAD program:  


 General administration of the BEAD award 


 Oversight of BEAD subgrant applications and issuance 


 Other BEAD management processes: 


o Implementing the BEAD challenge process 


o Managing the process for subgrantee applications and issuance  


o Obtaining software to manage both processes. 


o Overseeing subgrantee compliance 


Although not directly related to the BEAD program, Delaware’s broadband and digital equity 
plans are informed by its mapping and data collection, and DTI may use funds to continue its 
mapping and data collection efforts. DTI may also use BEAD funds to produce data analyses that 
are relevant to the BEAD program. 
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7 Labor standards and protection (Requirement 11) 
This section explains how DTI will account for and oversee subgrantee adherence to federal labor 
and employment laws that mandate minimum safety, wage, anti-discrimination, and other 
workplace standards for all businesses in the United States. 


7.1 Specific information that prospective subgrantees will be required to provide in 
their applications and how the Eligible Entity will weigh that information in its 
competitive subgrantee selection processes 


In the application, and as part of the prequalification process, DTI will require the following from 
all Applicants: 


1. Certification from an Officer employee, or an equivalent, of consistent past compliance 
with federal labor and employment laws on broadband deployment projects in the last 
three years, including:  


o Certification that the prospective subgrantee, as well as its contractors and 
subcontractors, have not been found to have violated laws such as the 
Occupational Safety and Health Act, the Fair Labor Standards Act, or any other 
applicable labor and employment laws for the preceding three years, or  


o Disclosure of any findings of such violations 


2. Certification that the potential subgrantee, and its proposed contractors and 
subcontractors, have existing labor and employment practices in place and that the 
subgrantee will recertify this annually for the duration of the BEAD implementation 
period, including: 


o Applicable wage scales and wage and overtime payment practices for each class 
of employees expected to be involved directly in the physical construction of the 
network 


o Certification that the potential subgrantee will ensure the implementation of 
workplace safety committees that are authorized to raise health and safety 
concerns in connection with the delivery of deployment projects and that the 
applicant will recertify this annually for the duration of the BEAD implementation 
period 


3. A detailed workforce development plan, as described on pages 20-21 above.  


4. Certification of compliance with relevant workplace protections including the 
Occupational Safety and Health Act, the Fair Labor Standards Act, Title VII of the Civil 
Rights Act of 1964, and Delaware labor and employment laws.  
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5. Discussion of whether the construction workforce will be directly employed or 
subcontracted, the anticipated size of the workforce required to carry out the proposed 
work, a description of plans to maximize use of local or regional workforce, and a 
description of the expected workplace safety standards and training to ensure the project 
is completed at a high standard 


With respect to all materials and information provided, DTI will review and evaluate the Applicant 
based on the following: 


1. Completeness. Are the materials complete and fully responsive to the request? 


2. Sufficiency. Do the materials demonstrate the appropriate level of compliance and 
adherence to the standards and statutes? 


3. Concerns. Are there any omissions or other indications that should raise concerns about 
the potential subgrantees’, or its contractors’ and subcontractors’, track record and 
commitment to the standards or statutes? 


Based on DTI’s evaluation of these considerations, the applications will be placed into two 
categories: (1) for those categories that are deemed complete and sufficient and do not raise any 
concerns, points will be awarded pursuant to the scoring rubric; (2) for those applications that 
raise concerns based on omissions or other indications, DTI will provide clarifying questions to 
the Applicant in writing while affording seven calendar days for the Applicant to respond and, 
upon receipt of the responses, then award points pursuant to the scoring rubric.  


7.2 Binding legal commitments in subgrants related to labor standards and 
protection 


Following an award, successful Applicants will be required to submit ongoing workforce reports 
which shall be incorporated as material conditions of their subgrant from DTI. The Applicants’ 
representations in the Workforce Plan section of their application will become binding 
commitments upon award of a subgrant, and the subgrantees will be subject to regular reviews 
to ensure compliance.  


If subgrantees fail to meet the Program Requirements or Workforce Plan Data requirements, or 
otherwise falsify information regarding such requirements, DTI shall investigate the failure and 
issue an appropriate action allowable by law. 


To encourage public confidence in the program, Applicants’ disclosures responding to the 
workforce criteria will be publicly available on DTI’s website. 


Subgrantees shall be required to provide in regular reports the below information. This 
information may be anonymized and aggregated to protect individual privacy: 
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 Whether the workforce will be directly employed by the grantee/ISP or whether work will 
be performed by a subcontracted workforce; 


 The entities that the contractor plans to subcontract with in carrying out the proposed 
work, if any; 


 The job titles and size of the workforce (FTE positions) required to carry out the proposed 
work over the course of the project; 


 For each job title required to carry out the proposed work, a description of wages, 
benefits, applicable wage scales including overtime rates and a description of how wages 
are calculated; 


 Any in-house training program, including whether the training program is tied to titles, 
uniform wage scales, and skill codes recognized in the industry; Safety training, 
certification, and/or licensure requirements, including whether employees are required 
to have completed OSHA safety training or any training required by law. 
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8 Workforce readiness (Requirement 12) 
This section explains how DTI will ensure an available, diverse, and highly skilled workforce. 
Delaware’s success in executing broadband deployments under the Broadband Equity, Access, 
and Deployment (BEAD) program will require collaboration across the public, private, and non-
profit sector, especially when it comes to fosterer well-trained, and diverse Delaware workforce.  


This section outlines the workforce needs that will be created by the spending on broadband 
construction under the BEAD program, outlines the State’s approach to helping foster a robust, 
diverse workforce, documents how DTI intends to meet the labor and workforce requirements 
in the BEAD NOFO, and describes how BEAD deployments will benefit and work in concert with 
the State’s long-term economic development goals.  


8.1  Establishing a baseline for the broadband construction sector in Delaware 
According to a 2021 Brookings report, “How federal infrastructure investment can put America 
to work,” the workforce clusters involved in broadband deployment are represented by the 
following North American Industry Classification System (NAICS) categories: 


 Power and Communication Line and Related Structures Construction  
 Fiber Optic Cable Manufacturing 
 All Other Electrical Equipment and Component Manufacturing 
 Cable and Other Subscription Programming 
 Wired Telecommunications Carriers  
 Wireless Telecommunications Carriers6 


The following table generated using data from the economic and labor market modeling tool 
Lightcast, 7  outlines the performance of these subsectors that are directly employed in 
telecommunications in Delaware from 2018 to 2022. (Note: the data nomenclature used by the 
NAICs changed between the publication of the 2021 Brookings report and now; the category 
formerly called Cable and Other Subscription Programming is now called Media Streaming 
Distribution Services, Social Networks, and Other Media Networks and Content Providers.)  


 
6 The Broadband Deployment Sector is defined by the March 2021 Brookings Report, “How Federal Infrastructure 
Investment Can Put America to Work” (https://www.brookings.edu/research/how-federal-infrastructure-
investment-can-put-america-to-work/). These industries were originally identified by Pollin, et. al. in the October 
2020 report, “Impacts of the Reimagine Appalachia & Clean Energy Transition Programs for Ohio” from the 
Political Economy Research Institute at the University of Massachusetts, Amherst 
(https://reimagineappalachia.org/wp-content/uploads/2020/10/Pollin-et-al-OHIO-Reimagine-Appalachia-and-
Clean-Energy-Programs-10-19-20.pdf).  
7 Lightcast, https://www.economicmodeling.com/. 
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Table 2: Performance of Delaware’s broadband deployment sector (2018 – 2022) 


NAICS Industry 
2018 
Jobs 


2022 
Jobs 


2018 – 
2022 


Change 


2018 – 
2022 % 
Change 


Average 
Earnings per 


Job – 
Delaware 


Average 
Earnings per 


Job – National 


237130 
Power and Communication Line and 
Related Structures Construction 


312 340 28 9% $79,941 $108,440 


335921 Fiber Optic Cable Manufacturing 0 0 0 0% $0 $109,335 


335999 
All Other Electrical Equipment and 
Component Manufacturing 191 265 74 39% $115,478 $122,081 


516210 
Media Streaming Distribution Services, 
Social Networks, and Other Media 
Networks and Content Providers 


143 78 -65 -45% $151,784 $239,987 


517111 Wired Telecommunications Carriers 1,707 1,344 -363 -21% $112,875 $126,979 


517112 Wireless Telecommunications Carriers 
(except Satellite) 


20 64 44 220% $48,851 $126,584 


  Total  2,372 2,092 -280 -12% $107,361 $147,794 


Source: Lightcast Datarun 2023.3 


 


There has been significant dynamism within Delaware’s broadband deployment sector in the past 
five years, and the data suggest a few notable trends: 


 The growth in Power and Communication Line and Related Structures Construction roles 
suggests ongoing active construction or utility repair in the State, and functioning 
mechanisms for training and hiring new workers in the field. 


 The decline in Wired Telecommunications Carriers is likely the result of factors including 
an increased use of technology in ISP operations resulting in less reliance on people, or 
simply an increase in retirements in the industry, among other factors.  


 The increase in Wireless Telecommunications Carriers may indicate increased deployment 
of mobile broadband infrastructure (e.g., 5G) and a push by certain carriers like T-Mobile 
to deploy and market FWA technology for home internet service. 


Overall, however, the State saw a reduction of almost 300 jobs (or 12 percent) in industries 
related to broadband deployment during this timeframe; this was significantly greater than the 
4 percent reduction in that sector nationally. The State lags the nation with earnings as well; 
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Delawareans in the broadband deployment sector tend to make less than national averages for 
the same categories.8 


8.2 Estimating the impact of BEAD on broadband construction jobs 
This analysis assumes that the construction spending due to the BEAD program will be 
approximately $102 million, including both BEAD funding and the subgrantee match. This 
number is a best guess at this moment and is not binding on future budget decisions DTI will 
make with respect to BEAD. 


Based on the Brookings research cited above, broadband construction activities are expected to 
be allocated in the following proportions across the following relevant industry sectors.9, 10 


Table 3: Anticipated distribution of broadband investment across sectors 


NAICS Industry Weight 


237130 Power and Communication Line and Related Structures Construction 25% 


335921 Fiber Optic Cable Manufacturing 10% 


335999 All Other Electrical Equipment and Component Manufacturing 15% 


516210 
Media Streaming Distribution Services, Social Networks, and Other 
Media Networks and Content Providers 


10% 


517111 Wired Telecommunications Carriers 20% 


517112 Wireless Telecommunications Carriers (Except Satellite) 20% 
 


Using the anticipated impact across sectors, an input-output methodology with the modeling 
tool Lightcast was used to understand and analyze the workforce needs based on anticipated 
broadband spending.  


8.2.1 Broadband construction spending will require Delaware to grow the broadband 
construction workforce by over 100 jobs 


Though many occupational categories may be involved in broadband deployment in some form, 
this analysis focuses on 12 occupational categories required to deploy broadband, identified by 
the Brookings article cited above. The following table estimates the numbers of workers needed 


 
8 Lightcast Datarun 2023.3. 
9 The distribution of how this investment across broadband industries was based on the work of the Brookings 
Report How Federal Infrastructure Investment Can Put America to Work, by Escobari, Gandhi, and Strauss, from 
June 2021, which is based on the work of Pollin et al. (2020). 
10 Robert Pollin, Jeannette Wicks-Lim, Shouvik Chakraborty, and Gregor Semieniuk. “Impacts of the Reimagine 
Appalachia & Clean Energy Transition Programs for Ohio: Job Creation, Economic Recovery, and Long-Term 
Sustainability,” PERI at University of Massachusetts Amherst, October 2020, https://reimagineappalachia.org/wp-
content/uploads/2020/10/Pollin-et-al-OHIO-Reimagine-Appalachia-and-Clean-Energy-Programs-10-19-20.pdf, p. 
107. 
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in those categories to execute on a $102 million investment in broadband construction, and the 
proportional increase in workforce needed for each occupation.  


Table 4: Estimated workforce requirements for broadband deployment occupations 


Occupation 
Currently 


Employed in 
Delaware 


$102M Investment 
New 


Workers 
Needed 


% Increase 


Project Management Specialists 1,508 5 0.33% 


Business Operations Specialists, All Other 1,460 2 0.14% 


Software Developers 5,280 5 0.09% 


Software Quality Assurance Analysts and Testers 497 0 0.00% 


Electronics Engineers, Except Computer 101 1 0.99% 


Sales Representatives of Services, Except Advertising, 
Insurance, Financial Services, and Travel 3,288 8 0.24% 


Customer Service Representatives 7,191 8 0.11% 


Construction Laborers 2,633 35 1.33% 


First-Line Supervisors of Mechanics, Installers, and 
Repairers 1,693 10 0.59% 


Telecommunications Equipment Installers and 
Repairers, Except Line Installers 565 14 2.48% 


Electrical Power-Line Installers and Repairers 241 8 3.32% 


Telecommunications Line Installers and Repairers 524 41 7.82% 
Source: Lightcast Datarun 2023.3 


Because this chart is based on job classifications regardless of industry (it is inclusive of more 
industries than just those in the broadband deployment sector), there are significantly more 
employees noted for each job category than in the previous chart, which only included workers 
employed at broadband deployment-related businesses. For example, a significant number of 
line workers may be working for electric utilities rather than telecommunications companies. As 
the New Workers Needed numbers are, overall, de minimis, DTI concludes that BEAD 
investments in growing the workforce is not necessary and private industry will be able to make 
the minimal adjustments to the workforce on their own initiative. 


Another factor used to analyze available workforce is how concentrated that workforce is relative 
to a national baseline in a particular area. When there are notable existing higher-density 
clusters, not only is filling roles easier with the existing workforce, but there is more possibility 
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for specialization, mentorship, and even recruitment due to an increased visibility in the 
community.  


To demonstrate this, a Location Quotient (LQ) analysis is used to show the relative concentration 
of an occupation compared to national averages, and as such, which roles may be especially hard 
to fill. An LQ of 1.00 means an occupation is exactly as concentrated in a region as it is in the 
whole country. An LQ higher than 1.00 means there is a higher concentration of that occupation 
in the region (and thus more opportunity for specialization, and more resilience when an influx 
of these occupations are needed, and more of an existing network in the community), while an 
LQ less than 1.00 represents a lower concentration (and therefore could be considered a greater 
scarcity issue in times of occupational need).  


Table 5: Occupations needed for broadband deployment (by percentage increase required) 


Occupation 
% Occupational 


Increase Required 
Location Quotient 


Telecommunications Line Installers and Repairers 7.82% 1.57 


Electrical Power-Line Installers and Repairers 3.32% 0.65 


Telecommunications Equipment Installers and 
Repairers, Except Line Installers 


2.48% 1.1 


Construction Laborers 1.33% 0.85 


Electronics Engineers, Except Computer 0.99% 0.3 


First-Line Supervisors of Mechanics, Installers, and 
Repairers 


0.59% 0.99 


Project Management Specialists 0.33% 0.58 


Sales Representatives of Services, Except 
Advertising, Insurance, Financial Services, and 
Travel 


0.24% 0.99 


Business Operations Specialists, All Other 0.14% 0.43 


Customer Service Representatives 0.11% 0.82 


Software Developers 0.09% 1.11 


Software Quality Assurance Analysts and Testers 0.00% 0.81 
 


Many impacted occupations are at or above national levels of concentration, while a few are 
below, indicating a possible need for growth. However, there may also be opportunities for 
programs that cross-train the workforce in skill sets, such as software developers having the 
ability to perform software quality assurance roles as needed within the broadband industry—
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thereby allowing the market to be more flexible in fulfilling potential labor needs. As previously 
mentioned, these numbers are not specific to the broadband industry, but rather market-wide 
in the categories. 


8.2.2 Characteristics of key workforce categories  
Understanding how to evaluate a robust workforce across key categories requires understanding 
important characteristics of those job categories such as the average earnings, change in number 
of employees over the past few years, and importantly, the turnover rate. High turnover rates, 
which could be represented by people switching jobs or retirements impact the efficiency of 
organizations by requiring more frequent hiring and training and losing employees with context 
and experience. The chart below outlines important characteristics of the occupations identified 
as in need of critical workforce attention. 


Table 6: Characteristics of key occupations impacted by broadband investment 


Occupation 
Currently 


Employed in 
Delaware 


2018 – 
2022 % 
Change 


Median 
Annual 


Earnings 


Annual 
Turnover 


Rate 


Project Management Specialists 1,508 90% $104,894 49% 


Business Operations Specialists, All Other 1,460 59% $69,742 57% 


Software Developers 5,280 23% $118,456 34% 


Software Quality Assurance Analysts and Testers 497 65% $105,560 41% 


Electronics Engineers, Except Computer 101 -32% $124,363 37% 
Sales Representatives of Services, Except Advertising, 
Insurance, Financial Services, and Travel 


3,288 0% $60,965 70% 


Customer Service Representatives 7,191 -10% $39,021 82% 


Construction Laborers 2,633 29% $41,954 76% 


First-Line Supervisors of Mechanics, Installers, and Repairers 1,693 7% $79,290 54% 
Telecommunications Equipment Installers and Repairers, 
Except Line Installers 


565 71% $51,355 66% 


Electrical Power-Line Installers and Repairers 241 -24% $92,685 26% 


Telecommunications Line Installers and Repairers 524 -34% $73,289 65% 
Source: Lightcast Datarun 2023.3 


While most of these occupations have seen growth from 2018 to 2022, several occupations have 
contracted in numbers, particularly Telecommunications Line Installers and Repairers, Electrical 
Power-Line Installers and Repairers, and Electronics Engineers. This could be due to retirements, 
technology changes rendering some jobs obsolete, reclassification of occupations, contractions 
in the industry, or wages that are lower than national averages causing outward migration.  


Turnover rates also give context for how often employees in each occupation are moving to 
different employers. High rates of turnover in certain categories should not be a cause for alarm, 
but instead generally indicate occupations where contract work is most common, such as 
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seasonal work in construction and other occupations related to broadband deployment. To some 
extent, turnover also illustrates there are opportunities for employment elsewhere with a similar 
skill set and is a sign of a strong job market.  


8.2.3 Workforce qualification requirements  
The following chart outlines qualification requirements for the 12 key broadband deployment 
occupations, along with typical education and work experience requirements, and typical 
amount of on-the-job training required to be proficient.  


Table 7: Work experience of occupations impacted by broadband investment 


Occupation Typical Entry-Level 
Education 


Work 
Experience 
Required 


On-The-Job Training 
Required 


Project Management Specialists Bachelor's degree None None 


Business Operations Specialists, All Other Bachelor's degree None None 


Software Developers Bachelor's degree None None 


Software Quality Assurance Analysts and Testers Bachelor's degree None None 


Electronics Engineers, Except Computer Bachelor's degree None None 


Sales Representatives of Services, Except 
Advertising, Insurance, Financial Services, and Travel 


High school diploma or 
equivalent None Moderate-term 


Customer Service Representatives 
High school diploma or 


equivalent 
None Short-term 


Construction Laborers No formal educational 
credential 


None Short-term 


First-Line Supervisors of Mechanics, Installers, and 
Repairers 


High school diploma or 
equivalent 


Less than 5 
years 


None 


Telecommunications Equipment Installers and 
Repairers, Except Line Installers 


Postsecondary nondegree 
award 


None Moderate-term 


Electrical Power-Line Installers and Repairers 
High school diploma or 


equivalent 
None Long-term 


Telecommunications Line Installers and Repairers 
High school diploma or 


equivalent 
None Long-term 


Source: Lightcast Datarun 2023.3 


8.2.4 Current unemployment metrics 
Though unemployment numbers are only aggregated at more general occupation classification 
levels, some inferences can be made as to how current unemployment numbers may impact 
ability to fill open positions in broadband construction.  


The chart below outlines the total number of unemployed workers in Delaware by major 
occupation category, the share of all unemployed people in Delaware represented by that 
category, and the comparable percentage of all unemployed people in that category for the 
nation.  
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Table 8: Unemployment for occupations impacted by broadband investment 


Occupation 
Unemployed in 


Delaware  
(April 2023) 


% of State 
Unemployment 


% of National 
Unemployment 


Business and Financial Operations Occupations 
Project Management Specialists 
Business Operations Specialists, All Other 


1,531 8% 6% 


Computer and Mathematical Occupations 
Software Developers 
Software Quality Assurance Analysts and Testers 


883 5% 3% 


Architecture and Engineering Occupations 
Electronics Engineers, Except Computer 


93 0% 1% 


Sales and Related Occupations 
Sales Representatives of Services 


1,039 5% 8% 


Office and Administrative Support Occupations 
Customer Service Representatives 


4,202 21% 13% 


Construction and Extraction Occupations 
Construction Laborers 


1,155 6% 13% 


Installation, Maintenance, and Repair Occupations 
First-Line Supervisors of Mechanics, Installers, and 
Repairers 
Telecommunications Equipment Installers and Repairers 
Electrical Power-Line Installers and Repairers 
Telecommunications Line Installers and Repairers 


564 3% 4% 


Source: Lightcast Datarun 2023.3 


This analysis suggests that in Delaware, some of the business and support roles have higher 
proportional unemployment, and therefore open roles in that category may be easier to fill.  


Staffing shortages can also be examined via job postings. The chart below outlines average 
monthly postings versus average monthly hires. Hiring data are calculated using a combination 
of Lightcast jobs data, information on separation rates from the Bureau of Labor Statistics (BLS), 
and industry-based hiring data from the Census Bureau. 


Table 9: Occupations impacted by broadband investment, job postings vs. hires (2022) 


Occupation Avg Monthly Postings 
(Jan – Dec 2022) 


Avg Monthly Hires 
(Jan – Dec 2022) 


Project Management Specialists 82 82 


Business Operations Specialists, All Other 16 97 


Software Developers 439 204 


Software Quality Assurance Analysts and Testers 41 25 


Electronics Engineers, Except Computer 4 5 
Sales Representatives of Services, Except Advertising, 
Insurance, Financial Services, and Travel 


24 221 


Customer Service Representatives 163 524 
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Construction Laborers 18 212 


First-Line Supervisors of Mechanics, Installers, and Repairers 35 91 
Telecommunications Equipment Installers and Repairers, 
Except Line Installers 7 29 


Electrical Power-Line Installers and Repairers 2 6 


Telecommunications Line Installers and Repairers 3 23 
Source: Lightcast Datarun 2023.3 


Postings and hiring are a useful way to understand almost in real time what specific roles are the 
most sought after and needed across the State. The above data indicates that, by and large, job 
postings lead to significantly higher number of hires and there is an adequate workforce available 
to complete BEAD. 


8.2.5 Current training programs at public institutions in Delaware 
The following is a list of institutions and relevant graduates generated by accessing the Integrated 
Postsecondary Education Data System (IPEDS).11  


Table 10: Broadband workforce training programs at public higher education institutions  


Institution Degrees Associated occupations County 


Number of 
degrees 


granted in 
2022 


Delaware Technical 
Community 
College-Terry 


Electrical and Electronics 
Engineering 


Electronics Engineers, 
Except Computer 


Kent County 9 


Polytech Adult 
Education 


Career Training and some 
apprenticeships: Information 
Technology, Technical Trades, 
OSHA certification, GED. 
Some courses for English 
Language Learners (ELL). New 
Cybersecurity Technician 
registered apprenticeship for 
2023 


Information Technology, 
Construction, 
Maintenance 


Kent County N/A 


Sussex Tech Adult 
Education 


GED, English for Speakers of 
Other Languages (ESOL), 
Heavy Equipment Operator, 
Apprenticeships 


Construction, Electrical 
Trades 


Sussex 
County 


N/A 


University of 
Delaware 


Electrical and Electronics 
Engineering 


Electronics Engineers, 
Except Computer 


New Castle 
County 


32 


 
11 Because the IPEDs data is collected using Classification of Instructional Programs (CIP) codes rather than the 
NAICs classification, a CIPs to NAICs crosswalk was used to identify programs training workers relevant to 
broadband deployment occupations.  
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Institution Degrees Associated occupations County 


Number of 
degrees 


granted in 
2022 


University of 
Delaware 


Electrical, Electronics, and 
Communications Engineering, 
Other 


Electronics Engineers, 
Except Computer 


New Castle 
County 0 


University of 
Delaware 


Operations Management and 
Supervision 


First-Line Supervisors of 
Mechanics, Installers, and 
Repairers 


New Castle 
County 52 


 
Though this data does not capture graduates from private training programs, technical high 
schools without adult education programs, or public post-secondary programs that are currently 
being planned or have been implemented after the last year of available data, it does give an 
indication of the long-standing programs in the State that are producing trainees able to fit into 
certain roles.  


Figure 1: 30-minute drive time around Delaware institutions offering training for roles relevant to field 
work during broadband construction 
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8.3 Continuing to support workforce development in Delaware 
Delaware’s relatively small BEAD allocation (compared to other states) means that the amount 
the workforce needs to grow is relatively modest and that DTI will not have much funding (if any) 
to grow workforce training programs using BEAD funding. In fact, as indicated in the Five-Year 
Action Plan, stakeholder interviews led to a decisive conclusion that ISPs are not experiencing a 
workforce shortage in the State. No ISP has reported observing a workforce shortage nor 
expressed any concern about finding adequate workers to satisfy the needs of the BEAD 
investment. Though all ISPs expressed an openness to working closely with DTI on hiring if DTI 
chose to make investments in growing the workforce. DTI endeavors to play an active role in 
ensuring that the State’s workforce is ready to meet the needs of the BEAD deployment by 
actively working to increase the scale of the qualified, diverse workforce in the State.  


DTI recognizes strategies within organized labor and industry to promote a qualified workforce 
meeting the needs of investments like BEAD. These practices are critical to combatting worker 
shortages, retention challenges, and increasing retirement due to an aging workforce, all of which 
are present in much of the broadband construction sector.  


 Apprenticeships and on-the-job training programs: Apprenticeship models for industries 
where apprenticeships exist (i.e., for electricians and for line workers, such as those 
offered by the Communications Workers of America), as well as on-the-job training 
programs for all industries, provide benefits to both employees and employers. 
Employers can train people in their systems correctly from the beginning of their career 
and evaluate employees during introductory periods for the qualities that will set them 
up for long-term success. Furthermore, employees do not have to pay for separate 
training before getting a paycheck and can experience the rigors and learning curve of the 
work in a measured way as they come up to speed in the sector.  


 Marketing to diverse prospective workers: DTI recognizes that our ability to build great 
networks will be improved with the inclusion of people from all parts of society—
including people without significant past representation in the telecom sector. Trade 
schools, technical colleges, and community colleges have significant experience with 
outreach to nontraditional students, women, and minorities—and their participation in 
growing a diverse, qualified telecom sector workforce is essential. 


 Local hiring and contracting: Hiring local workers (either directly or through contractors 
that employe full-time employees) benefits telecom construction in several ways: It saves 
money by reducing the travel time and travel expenses (e.g., accommodations) required 
of laborers; it allows for better recruitment as employees often prefer to stay near their 
home; and it ensures the benefits of hiring in labor surplus areas stay in that community. 
DTI encourages local hiring to be prioritized.  
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 Explicit pathways to advancement: Once a new hire takes the first step into a 
telecommunications career, their ability to stick with that career and grow in the sector 
requires well-established pathways to advancement. Establishing great growth pathways 
can both incentivize people to start in the sector, and ensure they stay to build on their 
skills and knowledge.  


 Coordination between training providers and employers: Ongoing close coordination 
between training providers and employers is essential to ensure that training providers 
understand what credentials are meaningful, adapt programs to stay current with the 
sector’s needs, and collectively evaluate programs’ success and iterate as needed. 


 Recruitment strategies tailored to the realities and challenges of the industry: 
Successful recruitment strategies involve screening for aptitude and ability to learn, 
marketing opportunities based on the tangible and intangible benefits of the career, and 
making sure there are diverse demographics represented in marketing materials. 
However, due to the challenges of the job that can only be understood fully by 
experience, there will always be significant numbers of people who quit within a few 
months of employment as a line worker or installer. Because of this, it is recommended 
that programs and employers set recruitment targets at more than the number of people 
forecasted to be needed.  


DTI will encourage subgrantees to adopt such strategies, using our grant primary scoring to 
reward ISPs who are ready to make investments in a local, qualified, diverse workforce. 
Additionally, DTI has received significant interest from stakeholders from Polytech Adult 
Education in Woodside, Delaware Technical and Community College, Sussex Tech, and others. 
The State will continue to work with and encourage public institutions to develop relevant 
programs to train the broadband workforce. If it appears a workforce shortage will imperil the 
success of the BEAD program, DTI will consider using BEAD funding to make investments in 
growing the workforce.  


Lastly, DTI is committing to tying workforce development to support for high-quality jobs: 
Prioritizing high-quality jobs is itself a workforce development strategy and supports multiple 
goals around sustainable workforce development. Labor practices described above and in DTI’s 
primary scoring criteria like direct employment, locally based workforce, targeted hire of 
marginalized communities, and quality wages and benefits combat wage stagnation and support 
worker retention in the industry. DTI will consider all the criteria one-by-one, but also holistically 
to ensure that Delawareans doing the labor of bringing internet to all have quality jobs that they 
want to retain into the future. 
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9 Minority Business Enterprises (MBE) / Women’s Business Enterprises (WBE) 
/ labor surplus area firms inclusion (Requirement 13) 


This section documents how DTI will promote recruiting, utilizing, and retaining minority business 
enterprises (MBE), women’s business enterprises (WBE), and labor surplus area firms (LSAF), 
when possible. 


The State of Delaware prides itself on advocating for economic empowerment and contracting 
opportunities for minority- and women -owned business enterprises (MWBE). The State shared 
in 2021 that it has an increase of 44.3 percent in total spending for MWBEs with a total amount 
of $679.3 million.12 More than 791 certified MBEs and WBEs are registered in Delaware.13 


The Division of Small Business’s Office of Supplier Diversity (OSD) champions initiatives to expand 
economic opportunities for businesses owned by minorities, women, veterans, and individuals 
with disabilities along with businesses of a unique size by supporting their efforts to compete for 
contracts with State agencies. This is done through advocacy efforts, connecting business owners 
with resources, and OSD certification. The certification provides more visibility for businesses, 
particularly with under-threshold spend opportunities. OSD has delivered certification and 
business development services to the MWBE community to ensure they have the tools needed 
to grow, succeed, and thrive in Delaware; and OSD has guided and supported Delaware State 
agencies and authorities in their efforts to ensure greater inclusion of MWBEs in State contracting 
opportunities.  


The U.S. Secretary of Labor is required to annually designate Labor Surplus Areas (LSAs) and 
disseminate this information for the use of all federal agencies in directing procurement activities 
and in locating new plants or facilities. States may direct federal funding to designated LSAs 
where there is high unemployment. Employers located in those areas can be given preference in 
bidding on federal procurement contracts.14 An area must have an unemployment rate at least 
20 percent above the national rate (including Puerto Rico) during the previous two calendar years 
to qualify as a Labor Surplus Area (LSA). The U.S. Department of Labor includes Dover and 
Wilmington as qualified cities for LSA in its 2024 update.15  


 
12 ”2021 Annual Report,” DSB, https://business.delaware.gov/2021-annual-report/.  
13. “2020 Annual Report,” OSD, https://business.delaware.gov/wp-content/uploads/sites/118/2021/09/OSD-FY-
2020-Annual-Report.pdf. https://business.delaware.gov/wp-content/uploads/sites/118/2021/09/OSD-FY-2020-
Annual-Report.pdf  
14 See Executive Order 12073 and Executive Order 10582. 
15 See Labor Surplus Area | U.S. Department of Labor (dol.gov) includes Dover City, Wilmington City available 
at 2024-FINAL-LSA.xlsx (live.com).  
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The State will work with subgrantees during the award period to maximize their use of 
MBEs/WBEs and LSAFs. DTI will work closely with OSD to ensure all prospective and future 
subgrantees are aware of qualified MBEs/WBEs and LSAFs certified by the State.  


9.1 Process, strategy and data tracking methods to ensure that minority businesses, 
women-owned business enterprises (WBEs), and labor surplus area firms are 
recruited, used, and retained when possible 


9.1.1 Place qualified small and minority businesses and women’s business enterprises on 
solicitations lists 


DTI will support OSD as it provides regional MWBE business development events and outreach, 
including training sessions, webinars, mentorship opportunities, and programs aimed at 
connecting MWBEs with Delaware State agencies, authorities, and local contracting 
opportunities.  


9.1.2 Assure that small and minority businesses, and women’s business enterprises are 
solicited whenever they are potential sources 


DTI will support OSD to ensure information about grant and contracting opportunities is made 
available.  


OSD’s primary functions are: (1) to encourage and assist State agencies that are engaged in 
contracting activities to award a fair share of State contracts to MWBEs; (2) to review 
applications by businesses seeking certification as a MWBE and to maintain a directory of 
certified MWBEs; and (3) to promote the business development of MWBEs through education 
and outreach to agencies and MWBEs.  


9.1.3 Divide total requirements, when economically feasible, into smaller tasks or quantities 
to permit maximum participation by small and minority businesses, and women’s 
business enterprises 


If and when feasible, DTI will break tasks and requests into smaller, more manageable 
subcontracts to maximize participation by small and State certified minority owned as well as 
women’s business enterprises. 


9.1.4 Establish delivery schedules, where the requirements permit, which encourage 
participation by small and minority businesses, and women’s business enterprises 


Where requirements permit, DTI will establish delivery schedules to encourage participation by 
small and minority businesses, and women’s business enterprises. DTI will also seek to be flexible 
with its requirements to enable greater MWBE participation. 
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9.1.5 Use the services and assistance, as appropriate, of such organizations as the Small 
Business Administration and the Minority Business Development Agency of the 
Department of Commerce 


DTI will work with and make available information about the services and assistance, as 
appropriate, of organizations such as the Small Business Administration (SBA) and the Minority 
Business Development Agency (MBDA), the Eligible Entity may describe its plans to consult with 
SBA’s Small Business Development Centers and MBDA’s State-Based Business Centers for more 
information on multiple SMA contracting assistance programs, including: 


 Small Disadvantaged Business 


 Women-Owned Small Business Federal Contract program 


Small businesses make up 98 percent of Delaware State businesses and employ 47 percent of 
Delaware’s private sector workforce. 16  Delaware’s Small Business Division supports the 
development and expansion of businesses with under 100 employees, directing an array of 
programs and initiatives supporting small business growth and helping entrepreneurs maximize 
opportunities for success. 


9.1.6 Require each subgrantee to take these affirmative steps as they relate to its 
subcontractors 


Through the Workforce Plan scoring criteria above, DTI will encourage subgrantees to ensure 
that they take steps to include qualified MBE/WBEs and LSAFs whenever possible. DTI may take 
steps that include, but are not limited to: 


 Providing subgrantees with opportunities to connect with qualified MBEs, WBEs and 
LSAFs  


 Demonstrating diversity in in suppliers and equitable procurement practices 
 Formal commitment from subgrantee confirming organizational commitment to supplier 


diversity and equity inclusion. 
 Reporting requirements regarding supplier diversity 


9.2 Certification 
The State certifies that it will: 


 Place qualified small and minority businesses and women’s business enterprises on 
solicitation lists 


 
16 “2022 Small Business Profile: Delaware,” U.S. Small Business Administration, Office of Advocacy, 
https://advocacy.sba.gov/wp-content/uploads/2022/08/Small-Business-Economic-Profile-DE.pdf.  
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  Assure that small and minority businesses, and women’s business enterprises are 
solicited whenever they are potential sources 


 Divide total requirements, when economically feasible, into smaller tasks or quantities to 
permit maximum participation by small and minority businesses, and women’s business 
enterprises 


 Establish delivery schedules, where the requirements permit, which encourages 
participation by small and minority businesses, and women’s business enterprises 


 Use the services and assistance, as appropriate, of such organizations as the Small 
Business Administration and the Minority Business Development Agency of the 
Department of Commerce 


 Require each subgrantee to take these affirmative steps as they relate to its 
subcontractors 
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10 Cost and barrier reduction (Requirement 14) 
Through an extensive review of sources of increased deployment costs and barriers for 
deployment, DTI has identified the following strategies for mitigating cost and barrier risks. 


10.1 Promote the use of existing infrastructure 
DTI is in continuous discussion with the Delaware Department of Transportation (DelDOT) to 
further streamline access to conduits, poles, and rights-of-way on State roads. In Delaware, 90 
percent of rights-of-way are owned by the State. DTI’s experience from previous broadband 
deployment programs lessens any concern about delays due to permitting, though DTI will 
continue to work with grant recipients and DelDOT to speed permit review as appropriate. 


According to a 2023 study of the compensation structures used by state departments of 
transportation for accommodating utility and communication installations in public right-of-way 
conducted by the National Cooperative Highway Research Program, 17  DelDOT takes a non-
revenue generating approach to ROW accommodations and does not charge a fee for 
broadband/fiber optic utilities.18 


The Advanced Wireless Infrastructure Act (House Bill 189), signed by Governor Carney in August 
2017,19 established a mechanism for wireless providers to place qualifying small cell facilities and 
support structures in State right-of-way, including colocation on Department poles.20  


10.2 Promote dig-once policies by providing best practice guide for localities 
DTI will encourage sharing of open trenches and available conduit to promote “dig once” 
efficiencies. DTI will ensure all grant recipients have the DelDOT permitting handbook, which 
outlines permitting processes that promote efficient use of utility conduits.  


10.3 Streamline permitting processes 


10.3.1 Support “Ready in Six” permitting process improvements 
Delaware’s Ready In 6 Coalition is actively working within the State’s regulatory and permitting 
framework to “enable economic development investors to achieve permit approvals in six 
months or less.”21 The Ready In 6 Coalition is comprised of: the Delaware Business Roundtable, 


 
17 “Valuation and Compensation Approaches in Utility Accommodation: A Guide,” National Academies of Sciences, 
Engineering, and Medicine, The National Academies Press, 2023, 
https://nap.nationalacademies.org/catalog/27163/valuation-and-compensation-approaches-in-utility-
accommodation-a-guide. 
18 Matrix of state approaches available for download at 
https://www.dropbox.com/s/ei6o8rwiup9l8to/NCHRP%20RR%201053%20Decision_Support_Tool.xlsx?dl=0.  
19 House Bill 189; https://legis.delaware.gov/BillDetail?LegislationId=25823; the bill amended Title 17 of the 
Delaware Code (Highways) to add a new Chapter 16. See, https://delcode.delaware.gov/title17/c016/index.html.  
20 “Wireless Small Cell Permits,” DelDOT, https://deldot.gov/Business/WirelessPermits/index.shtml.  
21 “Analysis of Delaware Permit Competitiveness,” Ready in 6 Coalition, 
https://www.dbrt.org/_files/ugd/5cde7e_eff6b929af5e4d6cacc77ddd7b7f040f.pdf.  
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Delaware State Chamber, Kent Economic Partnership, Greater Kent Committee, Sussex County 
Economic Development Action Team, ACEC Delaware, the Committee of 100, the Central 
Delaware Chamber, the New Castle County Chamber, Delaware Contractors Association, the 
Delaware Chapter of Associated Builders and Contractors, and the Home Builders Association of 
Delaware.22  Delaware’s Government Efficiency and Accountability Review (GEAR) Board has 
recommended adoption of the state’s “the Ready in Six” permitting improvement initiative by 
investing in recommendations for specific process improvements being gathered through a 
survey distributed to over 1,500 industry focused partners.” 23  DTI will continue to monitor 
progress on the “Ready in 6” campaign and communicate with grantees efficiencies created to 
streamline permitting. 


10.3.2 Optimize local permitting processes  


10.3.2.1 Continue to collaborate closely with Delaware Department of Transportation (DelDOT) 
DTI has long had a close and strong relationship with partners at DelDOT, with regular formal 
meetings and numerous informal conversations about how to streamline permitting 
procedures for broadband projects. DelDOT has always been responsive and open to improving 
procedures, while safeguarding infrastructure and environmental integrity protected by the 
permitting process. When appropriate, DTI has had joint meetings with ISPs and DelDOT to 
ensure regulatory requirements24 are clearly understood and questions are being answered. As 
Delaware is a small state with relatively few ISPs, DTI anticipates being able to continue 
facilitating these conversations during BEAD implementation. 


DTI does not anticipate any significant delays for permitting. As a small state, DelDOT maintains 
approximately 90% of roadways in the state.25 Though one ISP has complained of burdensome 
permitting requirements, based on DTI’s experience administering other federally funded 
broadband expansion programs, the overall impression of permitting in Delaware is that it is 
efficient and effective. 


10.3.2.2 Establish best practices for county and local permitting 
DTI will leverage its convening power to encourage streamline permitting processes for the many 
anticipated awardees that will deploy network infrastructure on or in assets owned by counties 
and localities. The 2019 study commissioned by the Ready in 6 Coalition found “a collective focus 
and effort” at the state and local level to enhance permitting processes and is working towards 


 
22 Delaware Business Roundtable, “Ready In 6,” https://www.dbrt.org/ready-in-6. 
23 “Governor Carney Releases Government Efficiency and Accountability Review (GEAR) Board Report,” December 
9, 2022, https://news.delaware.gov/2022/12/09/governor-carney-releases-government-efficiency-and-
accountability-review-gear-board-report/.  
24 https://regulations.delaware.gov/AdminCode/title2/2000/2400/2401.shtml#TopOfPage 
25 DelDOT Transportation Facts, at 5, 
https://deldot.gov/Publications/reports/fact_book/pdfs/2018/DelDOTFactBook.pdf?cache=1696347738190 



Text Replaced�

Text

[Old]: "DRAFT" 
[New]: "NTIA-APPROVED"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.



Text Replaced�

Text

[Old]: "October 2023" 
[New]: "May 2024"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.



Text Replaced�

Text

[Old]: "22" 
[New]: "29"



Font "CIDFont+F1" changed to "Calibri".
Font-size "8.02478" changed to "6.96001".
Font-color changed.



Text Inserted�

Text

"24 “Valuation and Compensation Approaches in Utility Accommodation: A Guide,” National Academies of Sciences, Engineering, and Medicine, The National Academies Press, 2023, https://nap.nationalacademies.org/catalog/27163/valuation-and-compensation-approaches-in-utilityaccommodation-a-guide. 25 Matrix of state approaches available for download at https://www.dropbox.com/s/ei6o8rwiup9l8to/NCHRP%20RR%201053%20Decision_Support_Tool.xlsx?dl=0. 26 House Bill 189; https://legis.delaware.gov/BillDetail?LegislationId=25823; the bill amended Title 17 of the Delaware Code (Highways) to add a new Chapter 16. See, https://delcode.delaware.gov/title17/c016/index.html. 27 “Wireless Small Cell Permits,” DelDOT, https://deldot.gov/Business/WirelessPermits/index.shtml. 28 “Analysis of Delaware Permit Competitiveness,” Ready in 6 Coalition, https://www.dbrt.org/_files/ugd/5cde7e_eff6b929af5e4d6cacc77ddd7b7f040f.pdf. 29 “Ready In 6,” Delaware Business Roundtable,"



Text Inserted�

Text

"https://www.dbrt.org/ready-in-6."



Text Replaced�

Text

[Old]: "state’s" 
[New]: "State’s"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.



Text Replaced�

Text

[Old]: "23" 
[New]: "30"



Font "CIDFont+F1" changed to "Calibri".
Font-size "8.02478" changed to "6.96001".
Font-color changed.



Text Deleted�

Text

"24"



Text Replaced�

Text

[Old]: "90%" 
[New]: "90 percent"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.



Text Replaced�

Text

[Old]: "state. 25" 
[New]: "State. 31"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.



Text Replaced�

Text

[Old]: "streamline" 
[New]: "streamlining"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.



Text Inserted�

Text

"that there is"



Text Replaced�

Text

[Old]: "state" 
[New]: "State"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.



Text Replaced�

Text

[Old]: "processes and is working towards 22 Delaware Business Roundtable, “Ready In 6,”" 
[New]: "processes, and recommended best practices to further streamline the process. 32"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.



Text Deleted�

Text

"https://www.dbrt.org/ready-in-6."



Text Deleted�

Text

"23 “Governor Carney Releases Government Efficiency and Accountability Review (GEAR) Board Report,” December 9, 2022, https://news.delaware.gov/2022/12/09/governor-carney-releases-government-efficiency-andaccountability-review-gear-board-report/. 24 https://regulations.delaware.gov/AdminCode/title2/2000/2400/2401.shtml#TopOfPage 25 DelDOT Transportation Facts, at 5, https://deldot.gov/Publications/reports/fact_book/pdfs/2018/DelDOTFactBook.pdf?cache=1696347738190"



Text Replaced�

Text

[Old]: "62" 
[New]: "70"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.







State of Delaware | BEAD Initial Proposal Volume II | DRAFT | October 2023 
 


63 


promoting a linear approvals process by multiple agencies.26 DTI will continue to monitor this 
effort and communicate permitting changes to grantees.  


10.3.2.3 Facilitate collaboration with key Department of Transportation and environmental and 
historic preservation agencies 


DTI will also amplify information from NTIA about efforts to streamline environmental and 
historic preservation approvals to counties and localities and reflect to NTIA feedback from these 
groups. If appropriate, DTI can discuss creating standardized templates to simplify the materials 
required for environmental assessments and allow the same materials to be provided to different 
agencies where feasible. Based on DTI’s experience with other broadband deployment project, 
environmental and historic preservation approvals have not been a barrier to timely deployment. 


10.4 Reduce construction costs 
Smaller ISPs may struggle with the high cost and access to specialized equipment needed to drill 
into hard rock when installing underground fiber. DTI will encourage providers to enter into 
resource sharing agreements to reduce costs and risks.  


10.5 Reduce materials costs 
Additionally, the State will encourage awardees to create a joint purchasing coalitions and form 
joint purchasing agreements to get with additional leverage through which they may negotiate 
lower materials costs. 


  


 
26 “Analysis of Delaware Permit Competitiveness,” Ready in 6 Coalition, 
https://www.dbrt.org/_files/ugd/5cde7e_eff6b929af5e4d6cacc77ddd7b7f040f.pdf.  
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11 Climate assessment (Requirement 15) 
This section accounts for and provides an assessment of current and future weather and climate-
related risks to new broadband infrastructure in Delaware. 


The impacts of climate change are being felt across Delaware. As a result, the State began taking 
steps decades ago to enhance community resilience to sea level rise, storm surge, flooding, and 
other risk and hazards associated with a changing climate and have enacted regulations that 
ensure new infrastructure built across the State is constructed according to standards that 
mitigate likely hazards, as projected in the latest State and Federal climate models.  


In accordance with the Disaster Mitigation Act of 2000, the State of Delaware has routinely 
published a statewide Hazard Mitigation Plan27 (SHMP). Since 2003, the State has used the work 
conducted by FEMA's National Risk Index (NRI) team to identify the hazards likely to impact 
Delawareans and has aggregated data from numerous sources to identify areas of the State that 
are most at risk of impact from each hazard identified. The most recent iteration of the SHMP 
was authored in 2023, however, as of this writing, the most recently publicly available version 
was formed in late 2018. 


The State also issued Delaware’s Climate Action Plan28  in November 2021, prepared by the 
Delaware Department of Natural Resources and Environmental Control. The Plan, which was 
created with input from technical experts, residents, and businesses, sets out actions the State 
will take to minimize greenhouse gas emissions and maximize resilience to the impacts of climate 
change. 


11.1 Identifying geographic areas subject to initial hazard screening 
The SHMP and the NRI will serve as the two main sources of interests for evaluating and locating 
high risk areas. Specifically, this analysis will employ the FEMA classification scheme, assessing 
each county’s risks relative to other counties around the nation, and ranking county’s risks from 
Very Low (0-20th percentile), Relatively Low (20th-40th percentile), Relatively Moderate (40th-60th 
percentile), Relatively High (60th-80th percentile), and Very High (60th-80th percentile). According 
to FEMA’s overall risk index, all three counties are instead classified as having relatively moderate 
risks.  


 
27 State of Delaware, “All-Hazard Mitigation Plan,” August 2018. Accessed September 25th, 2023. 
https://dema.delaware.gov/contentFolder/pdfs/HazardMitigationPlan.pdf.  
28 de Mooy, Jennifer; Pletta, Margaret; and Yue, Ian; “Delaware’s Climate Action Plan,” Delaware Department of 
Natural Resources and Environmental Control, November 2021, 
https://documents.dnrec.delaware.gov/energy/Documents/Climate/Plan/Delaware-Climate-Action-Plan-2021.pdf.  
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Figure 2: Composite hazard risk scores in Delaware 


 


11.2 Characterizing which weather and climate hazards may be most important to 
account for and respond to 


The weather and climate hazards that are most important to account for and respond to in the 
State of Delaware are those associated with extreme rain and winds (e.g., flooding, strong winds, 
tornadoes, hail, and lightning), those associated with extreme winter storms (e.g., winter storms 
and cold waves), and those risks specific to coastal areas (e.g., hurricanes and coastal flooding). 
Other threats include avalanches, droughts, tsunamis, heat waves, landslides, and wildfires, but 
these threats either rarely impact Delaware communities, or are considerably unlikely to cause 
serious damage over the useful life of BEAD funded infrastructure. 


To identify where hazards were responsible for driving the composite riskiness of the areas 
identified above, the State analyzed the estimated annual losses to buildings29 for individual 
hazards across the State to understand the risk to BEAD assets associated with individual hazards. 
The contextualizing narratives are adapted from the SHMP. 


11.2.1 Inland flooding 
Flooding is the most frequent and costly natural hazard in the United States. Floods are generally 
the result of excessive precipitation and can be classified under two categories: general floods, 
precipitation over a given river basin for a long period of time; and flash floods, the product of 
heavy localized precipitation in a short time over a given location 


 
29 Federal Emergency Management Agency, “Expected Annual Loss.” https://hazards.fema.gov/nri/expected-
annual-loss. 
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General floods are usually long-term events that may last for several days. The primary types of 
general flooding include riverine, coastal, and urban flooding. Riverine flooding is a function of 
excessive precipitation levels and water runoff volumes within the watershed of a stream or river. 
Coastal flooding (discussed further in later sections) is typically a result of storm surge, wind-
driven waves, and heavy rainfall produced by hurricanes, tropical storms, nor’easters, and other 
large coastal storms. Flash flooding events commonly occur from a dam or levee failure within 
minutes or hours of heavy amounts of rainfall, or from a sudden release of water held by an ice 
jam. Most flash flooding is caused by slow moving thunderstorms in a local area or by heavy rains 
associated with hurricanes and tropical storms. 


Impacts of inland flooding include road closures and evacuations due to high water, 
infrastructure damage to roads and buildings, impacts to water supplies due to contamination, 
and emergency response. 


New Castle County is at very high risks to inland flooding, while Sussex County carries a relatively 
high-risk level. In both counties, project planners would be advised to consider, and design 
mitigations for, the risks from inland flooding. 


Figure 3: Risk of inland flooding in Delaware 


 


Given the increase in intense rainfall that accompanies climate change, the risk from inland 
flooding is expected to increase in magnitude and area over time. Due to its geographic ubiquity 
and severity, this hazard is likely to pose a threat to BEAD assets. 
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11.2.2 Strong (straight-line) winds 
Straight-line winds can reach speeds well above 100 mph, and can cause significant damage, 
injury, and loss of life. Across Delaware, 447 straight-line wind reports have been recorded during 
the period 1996 through 2016.30  These resulted in reported property damages of nearly $5 
million, crop damage of over $200,000, and two injuries. 


Strong winds, and any accompanying destruction of trees or vertical assets, may pose a threat to 
aerial assets, such as aerial fiber or satellite and antenna systems. 


In Delaware, New Castle County faces very high risks and Kent County faces relatively high risks 
from strong winds. While this is not the most urgently mitigated weather hazard, strong winds 
may be cause for risk mitigation strategies by the construction team. 


Figure 4: Risks from strong winds in Delaware 


 


11.2.3 Tornadoes 
Tornadoes are rare across Delaware, with only 54 events since 1950. The strongest of these 
events had winds estimated at 130 mph that hit New Castle County on September 28, 2004.  


 
30 State of Delaware, “All-Hazard Mitigation Plan,” August 2018. Accessed September 25th, 2023. 
https://dema.delaware.gov/contentFolder/pdfs/HazardMitigationPlan.pdf.  
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Impacts of tornadoes are expected to be severe or have extensive localized damage, including 
infrastructure damage to roads and buildings, slowed emergency response, road closures, 
localized disruption of communications and utilities.  


In Delaware, New Castle County faces very high risks, and Kent and Sussex counties both face 
relatively high risks from tornadoes. While this is not the most urgently mitigated weather 
hazard, strong winds may be cause for risk mitigation strategies by the construction team. 


Figure 5: Risks from tornadoes in Delaware 


 


11.2.4 Hail 
Large hail causes more than $1 billion in damage across the United States each year, much of 
which is done to crops but can additionally cause extensive damage to vehicles and buildings, 
including roofs, windows, and outside walls. Large hail is rare across Delaware. However, in the 
period from 1950 through 2017, 84 reports of large hail were documented with the largest being 
2.5 inches in diameter (tennis ball sized) on May 22, 2014, in the Ballymeade development of the 
Brandywine Hundred area. Over $300,000 in crop damage was reported in Greenwood in Sussex 
County in June of 2009 from nickel sized hail. No injuries of fatalities have been recorded from 
hail in Delaware during the 67-year period of record. 


In Delaware, New Castle County is the only county with a relatively high risk from hail. While 
BEAD deployment construction in the County should take hail into account, it is not the highest 
priority hazard to mitigate. 
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Figure 6: Risks from hail in Delaware 


 


11.2.5 Lightning 
During the period 1996 through 2016 there were 125 reports of damage or injuries associated 
with lightning strikes across Delaware, according to the Storm Events Database. These events 
resulted in a reported loss of over $6 million in property damage and eight injuries during the 
two one-year period. Lightning is especially dangerous for communications equipment (e.g., 
radio or cell towers, antennae, satellite dishes, etc.) and can hamper communication and 
emergency response. Throughout the State, all counties face risks from lightning, and this hazard 
will need to be considered when placing fiber or fixed wireless equipment on poles or vertical 
assets. These risks are mitigated by standard procedures, as lightning has been a known threat 
to communications equipment for many years. 
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Figure 7: Risks from lightning in Delaware 


 


11.2.6 Winter (specifically Ice) Storms 
The State of Delaware is particularly susceptible to winter storms (especially ice storms), most 
frequently observed from late October through mid-April. 


The primary and most enduring consequence of these ice storms is the widespread disruption of 
electrical power. The accumulation of as little as a quarter inch of ice can substantially increase 
the weight borne by tree branches, up to 30 times their normal load, and add an extra 500 pounds 
of weight to electrical lines. Consequently, this can lead to tree branches, communication towers, 
power lines, and utility poles falling. In addition, road surfaces can become dangerous to navigate 
under these conditions. 


The annual averaged snow in Delaware can range from approximately 20 inches in New Castle 
County to 13 to 15 inches in Kent and Sussex counties. However, annual variability of snowfall in 
Delaware is large and can range from as little as a trace of snow in 1997-1998 to 72 inches in 
2009-2010. According to the National Climatic Data Center, the geographic area of the State of 
Delaware experienced 183 distinct winter storm events (heavy snow, ice, sleet, and blizzard) from 
January 1, 1996, through April of 2017. In recent history, the three most powerful and costly 
storms to affect Delaware were the Blizzard of 1996, a storm over President’s Day Weekend 2003 
(which deposited nearly two feet of snow in many places), and the three storms during the winter 
of 2009-2010 – the snowiest winter on record for Delaware. These winter storm events resulted 
in more than $15.3 million in property damage statewide, five deaths, and 70 reported injuries.  


As a result, winter storms will likely be a threat to BEAD deployments throughout the state, and 
awardees will need to account for associated risks in planning and construction. 
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Figure 8: Risks from ice storms in Delaware 


 


Changing climate conditions have the potential to result in warmer winters, the benefits of which 
may in time include a lower frequency of winter storm events. It is difficult to predict this system 
due to the uncertainties in long term models of climate changes. 


11.2.7 Coastal storms (such as hurricanes) 
Coastal storms brings impact coastal areas, due to high winds, storm surge, coastal flooding, 
heavy precipitation, inland flooding, and in the winter, freezing precipitation. Impacts of coastal 
storms include road closures due to flooding, potential evacuation of homes, disruptions to the 
power grid due to downed trees and power lines caused by high winds, closed beaches due to 
rip current risks, and potentially significant emergency response, such as emergency services 
response, activation of shelters, and sometimes state of emergency declarations.  


All counties in the State of Delaware carry a very low risk from hurricanes due to their infrequency 
at Delaware’s latitude. However, changing climate conditions are very likely to increase warming 
in the Atlantic Ocean, causing an increase in hurricanes across the coast. Therefore, BEAD funded 
projects deployed above ground may benefit from considerations of hurricanes. 
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Figure 9: Risks from hurricanes in Delaware 


 


11.2.8 Coastal flooding 
Delaware experiences flooding all along its coastline. In Sussex County, coastal flooding is 
experienced from the ocean side with waves and surge battering the beach dunes as well as high 
tide and wind-driven flooding from the reverse side in all the communities surrounding the Inland 
Bays. In Kent County, coastal flooding occurs along the Delaware Bay shoreline from waves 
originating within the Bay and surge propagating up the tributaries, flooding the surrounding 
marsh. Southern New Castle County has similar environments as Kent County does, however, 
northern New Castle County, the urban coastal areas and ports of Wilmington are exposed to 
coastal flooding as well as flooding from precipitation runoff.  


Contributing greatly to coastal flooding are storm surges. Storm surge is technically defined as a 
dome of water caused by the winds and central low pressure of a storm system. The faster the 
winds, deeper the low pressure (more intense), and the longer the fetch (e.g., the distance over 
the ocean which winds travel), the larger the surge will be. The majority of the surge is caused by 
the wind field.  


Impacts of coastal flooding include road closures and evacuations due to high water, 
infrastructure damage to roads and buildings, impacts to water supplies due to contamination, 
and emergency response can cause significant disruption in commercial activities and public 
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services, or causing waterlogged properties near the shoreline, adjacent to a back bay or marsh, 
or along a tributary. In Delaware, all counties carry a very high risk of coastal flooding. Therefore, 
all projects awarded via BEAD should deeply consider hazard mitigation techniques that 
specifically account for the possibility of coastal flooding. 


Figure 10: Risks from coastal flooding in Delaware 


 


Changing future conditions are very likely to increase the sea level in the Atlantic Ocean, causing 
an increase in coastal floods across the coast. Additionally, the anticipated warming of the 
Atlantic will increase the severity of storms and storm surges. This adds to the import of proactive 
hazard mitigation strategizing, including providers having disaster recovery programs in place 
and ready for execution. 


11.3 Characterizing weather and climate risks to new infrastructure deployed using 
BEAD program fund for next 20 years  


The top natural hazard risks impact broadband infrastructure in the following ways: through 
power outages,31 through equipment damage32 and through signal degradation.33 


 


 
31 University of Southern California ANT Lab. Evaluation of Hurricane Harvey’s Effects on the Internet's Edge. 
https://ant.isi.edu/outage/ani/harvey/index.html 
32 Clooms. (2021, March 22). Fiber-Optic Cables Cut: What are the Consequences and How to Fix It. 
https://www.clooms.com/fiber-optic-cables-cut/ 
33 WXResearch. (2023, May 10). Does Rain Affect WiFi? https://wxresearch.org/does-rain-affect-wifi/ 
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Table 11: Threats to infrastructure posed by weather and climate risks 


Risks PotenƟal causes 


Power outages Strong winds, hurricanes, ice storms, flooding 


Equipment damage Lightning, tornadoes, ice storms, flooding, hail 


Signal degradaƟon Flooding, hail 


 
Strong winds, hurricanes, ice storms, etc. can cause power lines to go down or power to be turned 
off for safety resulting in a break in internet accessibility. Additionally, aerial fiber (and coaxial 
cable) are frequently over lashed on power lines that run along poles. When tree branches or ice 
cause power lines to break, the applied force may also damage the over lashed asset. This risk is 
raised when a technician untrained in internet infrastructure or fiber attempts to fix the downed 
power lines by cutting through otherwise intact fiber.  


Risks such as lightning, tornadoes, flooding, etc. can threaten aerial assets of all kinds. Intense 
winds and debris can damage fiber and even knock down utility poles. Lightning can strike 
antenna and satellite equipment that is necessary for fixed wireless communications. In either 
case, the result is severed connectivity.  


In addition, risks such as floods and hail can cause the signal between fixed wireless transmitters 
and receivers to be absorbed or scattered, weakening their performance.  


11.4 Strategies for mitigating climate risks  
Network infrastructure deployment—especially wireline—generally builds in principles of 
resilient and reliable networks, which mitigate risks against natural hazards. Since BEAD 
awardees will be familiar with these practices and incentivized by their profit motive to deploy 
resilient network technology, the State will focus on providing guidance in areas where additional 
risk mitigation techniques should be considered. The following subsections discuss both hazard 
mitigation best practices that the anticipated BEAD funded projects in Delaware are likely to 
include, and how the State will adopt processes to ensure climate resiliency.  


11.4.1 Hazard mitigation for anticipated BEAD-funded projects in Delaware 
BEAD is focused mostly on fiber optic deployments and Delaware anticipates that alternative 
technologies such as fixed wireless will make up a relatively insignificant portion of the BEAD 
deployments. Fiber optic cable is one of the most resilient media for broadband: it is well encased 
and protected and does not require power except for a limited amount of network equipment 
huts and locations with active electronics.  


Mitigating current climate events are typically incorporated into the practices of any ISP, who has 
a vested interest in ensuring business continuity to manage customer satisfaction and 
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operational costs. Burying fiber is the best mitigation to natural hazards, but they too should be 
supplemented with standard best practices optimizing network resilience, such as equipment 
and path diversity. 


For current and planned aerial fiber, wireline broadband providers generally depend on utility 
pole owner actions. Fiber optic cables do not need power and continue to provide signal 
transport even when the cable is down.  


In terms of preventing poles from failing, this is an area where critical infrastructure protection 
is continuously evolving. Poles that are older and/or experience previous strains are weakened 
and more likely to fail in future events. Mitigation of such risks involve estimating pole risks based 
on watershed proximity, previous events, and existing drainage, with adding drainage and 
replacing old and weak poles as chief mitigation strategies. Such detailed information and 
analysis, however, is not yet available, but can be incorporated into communications 
infrastructure risk management as future versions of state hazard mitigation plans, critical 
infrastructure protection, and power utility plans are updated to incorporate such analysis. 


For aerial fiber, the long-term risk mitigation follows the mitigation strategies targeted at power 
lines. In general, changes in the severity and frequency of natural hazards have a longer time 
horizon and allows for gradually implement hardening efforts. When risks and outages become 
too frequent, power utilities will convert aerial to buried in vulnerable segments and wireline 
broadband providers can simply follow their lead and cadence. For communications providers 
risk mitigations can therefore include any of the following on a gradual implementation basis: 


 Aligning with power utilities burying aerial power lines 
 Adding more redundant network paths 
 Increasing backup power capabilities at ISP network equipment sites and at customer 


end 


For fixed wireless deployment, tower owners typically make sure the tower is resilient against 
natural hazards and load studies are conducted frequently on such vertical assets. Owners of 
such vertical assets therefore typically make reinforcements as needed against different types of 
hazards. 


11.4.2 Adopted risk mitigation processes 
The State will ask all subgrantee Applicants to have a business continuity plan which includes 
their natural hazard risk mitigation to broadband deployment and ask Applicants whose project 
area includes identified high-risk areas to provide specific responses to how they will incorporate 
mitigation measures into their deployment planning. Additionally, the State will outline the 



Text Deleted�

Text

"State of Delaware | BEAD Initial Proposal Volume II | DRAFT | October 2023"



Text Replaced�

Text

[Old]: "state" 
[New]: "State"



Font "CIDFont+F1" changed to "Calibri".
Font-size "11.9773" changed to "11.04".
Font-color changed.



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.



Text Replaced�

Text

[Old]: "" 
[New]: "•"



Font "CIDFont+F6" changed to "SymbolMT".
Font-size "11.9773" changed to "11.04".
Font-color changed.



Text Replaced�

Text

[Old]: "75" 
[New]: "81"



Font "CIDFont+F1" changed to "Calibri".
Font-color changed.







State of Delaware | BEAD Initial Proposal Volume II | DRAFT | October 2023 
 


76 


following among the possible strategies grant participants can engage in to address natural 
hazard risks: 


1. Favoring buried fiber compared to aerial to largely eliminate the above risks in many 
cases. 


2. Retrofitting and hardening existing network assets that are deemed critical to BEAD 
expansion projects. 


3. Favoring redundancy in network designs to reduce single points of failure. 
4. Considering average down time and emergency response time in Applicant selection. 
5. Encouraging the use of back up, generator power systems where applicable. 


11.5 Processes to ensure that evolving risks are continuously understood, 
characterized, and addressed 


The Delaware Emergency Management Agency updates the State’s Hazard Mitigation Plan every 
five years, with the next refresh having occurred in August of 2023 (although, the results have 
not yet been made public). This cadence and schedule will represent an opportunity for the above 
analysis to be updated, such that ongoing trends can be monitored and understood. Additionally, 
the State will—as part of its grant conditions—reserve the right to ask subgrantees to provide 
more information regarding natural hazard risk mitigation depending on the outcome of updated 
assessments. 
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12 Low-cost broadband service option (Requirement 16) 
Affordable broadband service, while not the primary barrier to internet adoption in Delaware, 
nevertheless presents a meaningful challenge to connectivity for many Delaware residents. In 
Delaware, low-income individuals are 15.4 percentage points less likely than higher-income 
individuals to have a home internet subscription 34 —highlighting the connection between 
affordability and internet adoption.  


The American Community Survey reports that 93.4 percent of Delaware residents have a home 
internet subscription of any kind which—while outperforming the national rate by 3.1 
percentage points 35 —still indicates that a sizable number of Delaware households are not 
connected at home. Accordingly, among Delaware households that do not subscribe to internet 
service of any kind, an estimated six percent report that a primary reason they do not pay for an 
internet service at home is an inability to afford service.36  


12.1 Low-cost broadband service options that must be offered and why the options 
best serve the needs of Delaware residents 


Perhaps the most widely recognized intervention to lower the cost of internet service is the FCC’s 
Affordable Connectivity Program (ACP), which subsidizes up to $30 per month for broadband for 
qualifying households and may include a one-time subsidy toward buying a laptop or tablet. 
However, in Delaware, only about 30 percent of eligible households have enrolled in the ACP—
compared to the already relatively low national rate of 36 percent.37  


Seizing upon Delaware’s opportunity to improve enrollment, in March of 2023, Delaware 
Governor John Carney introduced a statewide initiative to spread awareness about and 
encourage participation in the ACP. The initiative, which is led by the governor and a group of 
local leaders and community partners, engages in statewide and local outreach. 
EducationSuperHighway also provides training and materials emphasizing enrollment in the ACP 
as a part of this greater statewide initiative.38 


 
34 U.S. Census Bureau, American Community Survey Public Use Microdata, 2021. Accessed August 29, 2023. 
35 U.S. Census Bureau, American Community Survey Public Use Microdata, 2021. Accessed August 29, 2023. 
36 U.S. Census Bureau, Current Population Survey Public Use Microdata, November 2021. Accessed August 29, 
2023. 
37 Enrollment counts from USAC’s ACP Enrollment and Claims Tracker, accurate as of August 28, 2023. 
https://www.usac.org/about/affordable-connectivity-program/acp-enrollment-and-claims-tracker/. Accessed 
August 29, 2023. Estimates of eligible households based on proprietary model that uses American Community 
Survey Public Use Microdata to estimate number of households qualifying for ACP via several of its eligibility 
criteria. 
38 “Governor Carney Launches Statewide Initiative to Increase Affordable Connectivity Program Adoption – State of 
Delaware News,” News release, March 21, 2023, https://news.delaware.gov/2023/03/21/icymi-governor-carney-
launches-statewide-initiative-to-increase-affordable-connectivity-program-adoption/. 
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Additionally, there are some ISPs operating in Delaware that offer plans at low to nearly no cost 
for eligible subscribers who enroll in the ACP.39  


Delaware residents can also apply for Lifeline—a federal program which subsidizes up to $9.25 
of eligible consumers’ monthly phone or internet service bill. The State of Delaware previously 
sought to promote Lifeline to residents in September of 2021, when the Delaware Public Service 
Commission widely publicized the program during its “Lifeline Awareness Week.” Presently, the 
State, via the Delaware Public Service Commission, makes information about this federal 
program readily available on its website.40 


The State of Delaware is committed to providing residents with the opportunity to receive low-
cost broadband service, while simultaneously recognizing that ISPs have a variety of different 
plans and may be unable to alter their pricing structure on a large scale. Based on previous 
experiences, it is highly unlikely that ISPs would implement different pricing structures for BEAD-
funded areas only, while maintaining other pricing in areas that are not BEAD-funded. That said, 
the $30 monthly ACP subsidy figure aligns with many current ISP low-cost offerings (in Delaware 
and nationwide) and represents a sensible benchmark cost for a low-cost service option to be 
offered by subgrantees. 


DTI’s intention is to aid as many Delaware residents as possible while ensuring that the scale of 
the low-cost obligation – and its resulting impact on the business case for ISP applies to build to 
unserved Delaware locations – is not too burdensome to grant Applicants. The eligibility 
requirement for the Lifeline subsidy program is approximately equal to household income at or 
below 130 percent of the federal poverty line, suggesting a precedent for that benchmark as well 
as the potential to utilize the Lifeline National Verifier as a useful, low-cost means of verifying 
eligibility that does not impose additional burden on either the consumer or the ISP. 


DTI thus proposes to require all subgrantees to offer a service option that meets, at a minimum, 
the following criteria:  


 
39 Comcast, application for Internet Essentials plan, https://apply.internetessentials.com/; Comcast, 
“Internet Essentials,” https://www.xfinity.com/learn/internet-service/internet-essentials; Mediacom, 
“Connect to Compete,” https://mediacomc2c.com/. See also: EveryoneOn, 
https://www.everyoneon.org/about-us; “Internet Assist Program,” Breezeline, 
https://www.breezeline.com/support/internet/internet-assist-program; “Affordable Connectivity 
Program (ACP) Enrollment,” Breezeline, https://www.breezeline.com/acp; “Free Internet with the 
Verizon Forward Program and ACP,” Verizon, https://www.verizon.com/home/free-verizon-internet/. 
40 “Can’t Pay Your Phone or Broadband Bill? The Lifeline Program Helps You Stay Connected,” The 
Delaware Public Service Commission, The State of Delaware, 
https://depsc.delaware.gov/2021/09/17/cant-pay-your-phone-or-broadband-bill-the-lifeline-program-
helps-you-stay-connected/.  
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 Will be available to all households that meet the eligibility requirements of the federal 
Lifeline program 


 Cost of $30 per month or less, exclusive of all government taxes and fees, with application 
of an annual inflation factor based on the Producer Price Index for the State of Delaware)   


 Available to households with income equal to or below 130 percent of the federal poverty 
line 


 Allows the end user to apply the ACP subsidy to the service price and requires ISPs to 
ensure that prospective customers are aware of their participation in the ACP  


 Meets performance requirements as established by the BEAD program, with download 
speeds of at least 100 Mbps and upload speeds of at least 20 Mbps 


 Delivers typical latency of no more than 100 milliseconds 
 Is not subject to data caps, surcharges, or usage-based throttling, and is subject only to 


the same acceptable use policies to which subscribers to all other broadband internet 
access service plans offered to home subscribers by the participating subgrantee must 
adhere 


 Allows subscribers to upgrade at no cost in the event the provider later offers a low-cost 
plan with higher speeds (downstream or upstream) 


In the event the provider later offers a low-cost plan with higher speeds downstream and/or 
upstream, permits Eligible Subscribers that are subscribed to a low-cost broadband service 
option to upgrade to the new low-cost offering at no cost. 


12.2 Certification 
DTI hereby certifies that: 


 All subgrantees will be required to participate in the ACP or any successor program 
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13 Use of 20 percent of funding (Requirement 17) 
The purpose of this section is to identify whether the Eligible Entity intends to access Initial 
Proposal funding and describe how the Eligible Entity intends to use the funding allocation that 
is made available upon approval of the Initial Proposal, contingent on specific guidelines outlined 
in the BEAD NOFO. 


13.1 Planned use of funds requested 
Delaware requests that NTIA obligate 100 percent of its BEAD allocation. Delaware, working 
closely with its partners from local governments, industry and community organizations, and 
other stakeholders, will use the funding to begin closing the digital divide as quickly as possible. 
With 100 percent of the funding obligated, these partners will have the assurance they need to 
invest appropriate time and resources to participate fully in the State’s grant processes. These 
assurances will allow the State and its partners to move to broadband deployment more 
efficiently.  


NTIA provides that the State may budget its BEAD allocation in four expense categories: 
Deployment, Non-Deployment, Administrative, and Programmatic. Accordingly, the State 
requests 100 percent of its remaining BEAD allocation as follows for its initial BEAD deployment 
budget: 


Category Details 
Budget 
percent 


Deployment costs Subgrantee deployment costs (e.g., purchase of 
inventory including electronics and customer premises 
equipment, construction) and planning (e.g., 
environmental permitting, rights-of-way analysis, 
network design) 


95% 


Programmatic 
expenses 


BEAD planning, challenge process, IT systems to run 
challenge and grant applications, subgrantee selection 
process development and management  


3% 


Administrative 
expenses 


Staffing, travel, day-to-day monitoring and oversight of 
subgrantees, training staff, subgrantees and public, 
ongoing stakeholder communications 


2% 


Non-deployment 
expenses 


Workforce program, digital equity program 
supplementation, training, and capacity building.  


0% 


 


The State estimates that universal service can be achieved during the grant period but will look 
to deploy fiber more quickly over an estimated 18 to 30 months upon selecting subgrant 
recipients (based on previous experience with State-grant-funded buildouts completed by ISPs). 
The model excludes areas funded by other federal broadband grants and awards. 
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The State’s primary objectives for broadband deployment are aligned with the principal focus of 
the BEAD Program:41 


1. Serving 100 percent of unserved locations (i.e., below 25/3 Mbps) within five years 
2. Serving 100 percent of underserved locations (i.e., between 25/3 and 100/20) within five 


years 
3. Delivering gigabit connections to certain community anchor institutions that do not have 


that level of service within five years 


Should BEAD funds remain after the first three objectives are fulfilled, the State will then focus 
on the next set of priorities: 


4. Constructing line extensions to unserved and underserved residences that are 
determined to be extremely high-cost locations (i.e., replacing fixed wireless or satellite 
connections to those locations)  


5. Upgrading internal wiring in multiple-dwelling-unit buildings to ensure the availability of 
reliable broadband access in low-income and affordable housing 


Other digital equity initiatives, developed through ongoing community engagement and 
development of the Digital Equity Act Plan, may be prioritized above items 4 and 5 above as 
needs are assessed and refined. 


Delaware plans to amend its initial budget request to NTIA accordingly as it obtains sufficient 
data to support these requests.  


13.2 Amount of Initial Proposal funding request 
Delaware requests 100 percent of the remaining funds from its BEAD allocation of 
$107,748,384.66. 


13.3 Certification 
DTI hereby certifies that: 


 DTI will adhere to BEAD Program requirements regarding Initial Proposal funds usage 


 
41 “NOFO: BEAD Program,” NTIA, https://broadbandusa.ntia.doc.gov/sites/default/files/2022-
05/BEAD%20NOFO.pdf, at p. 7. 
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14 Eligible Entity regulatory approach (Requirement 18) 
Delaware does not restrict public sector providers from providing broadband services and will 
not limit such providers’ participation in the subgrant process or impose specific requirements 
and limitations on public sector entities. Therefore, a waiver of State law is not applicable.  
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15 Certification of compliance with BEAD requirements (Requirement 19) 
This section certifies the intent of the Eligible Entity to comply with all applicable requirements 
of the Program, including the reporting requirements, and describes subgrantee accountability 
procedures. 


15.1 Certification of compliance 
Delaware certifies that it will: 


 Comply with all applicable requirements of the BEAD Program, including the reporting 
requirements 


Delaware would like to avail subrecipients of the Part 200 exceptions and adjustments NTIA 
applies in the BEAD program. Should any revisions to this Initial Proposal be needed to 
accomplish this, Delaware would like an opportunity to make those revisions. 


15.2 Subgrantee accountability procedures 


15.2.1 Overview 
In creating the BEAD program through the Bipartisan Infrastructure Law (BIL), Congress made a 
once in a lifetime investment in connectivity and digital equity/opportunity. DTI is committed to 
ensuring that everyone has access to broadband and the ability to use it meaningfully. DTI, in 
executing the BEAD program, will work diligently to ensure the success of all its recipients’ 
projects so that all Delaware residents have access to broadband within five years. In achieving 
that goal, DTI also takes its role as a steward of federal funding seriously. DTI is creating and 
implementing programmatic monitoring, including effective risk-based assessments and active 
interventions to make sure its subgrantees meet BEAD and the State’s goals. DTI will actively 
protect this investment, at a minimum, using the following criteria: risk-based oversight and 
engagement, distribution of funding on a reimbursement basis, appropriate provisions to claw 
back funds from subrecipients if needed, timely reporting requirements, and robust subrecipient 
monitoring. 


DTI will be proactive in its engagement with subgrantees, requiring them to send permitting and 
the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) 
applications, along with other necessary filings, to DTI so DTI can verify submission and do a non-
expert review for compliance flags. This will also allow DTI to work with state and federal agencies 
directly if any grant-related compliance issues arise because of these filings. 


15.2.2 Risk-based monitoring 
DTI will establish a manageable approach to its risk-based management that is pragmatic, yet 
effective. It is in the best interest of the State for subgrantees to successfully complete their 
projects and offer broadband service to those who need it most. To that end, DTI will review the 
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organizational, financial, and technical strengths of each subgrantee. Then, it will assign a risk 
category and appropriate monitoring and technical assistance resources through dedicated 
project managers that will work directly with the ISPs on an ongoing basis, so DTI can spot issues 
as implementation progresses. DTI will monitor individual grants, but it will also monitor the 
portfolio using program-wide data to ensure early intervention when it finds cross-cutting issues. 


15.2.3 Fraud, waste, and abuse 
DTI will work with the Delaware State Auditor to report any potential fraud, waste, and abuse.42 
The State will also foster awareness of federal reporting mechanisms such as the U.S. Department 
of Commerce’s Inspector General hotline.43 


15.2.4 Distribution of funds on a reimbursement basis 
DTI will indicate clearly in its application and award guidance that its BEAD subgrants will be 
issued on a reimbursement-only basis. DTI will require the following from subgrantees before 
dispersing BEAD funds:  


 Reaching grant milestones  


o DTI will require the timely reporting of the completion of grant milestones, according 
to the plan outlined in Section 5 (Requirement 8). 


 Providing compliant documentation  


o DTI will require subgrantees to support a request for reimbursement through a 
certification and a submittal of as-builts and GIS location data, which will be verified 
according to procedures outlined in the contracting documents. DTI will ensure that 
it has a right to access documents and physical assets in a manner similar to that 
employed by the federal government in broadband grant programs. 


15.2.5 Clawback provisions 
DTI will also work with state legal counsel to ensure its grant awards contain clawback provisions. 
In other words, if the subgrantee fails to meet its obligations under the award, including those 
provided in the application, DTI can deny a reimbursement request, require partial or full 
forfeiture of BEAD funds, or—after legally required process—issue financial penalties for fraud, 
misconduct, or non-performance. For its purposes, DTI considers performance to include 
effective, timely broadband deployment, continuing to offer low-cost service options for the 


 
42 “Report Instances of Fraud, Waste, and Abuse in State Government,” Delaware State Auditor, 
https://reportfraud.auditor.delaware.gov/.  
43 “Report Fraud, Waste, Abuse, & Whistleblower Reprisal,” Office of the Inspector General, U.S. Department of 
Commerce, https://www.oig.doc.gov/Pages/Hotline.aspx.  
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useful life of the assets, meeting reporting deadlines, providing accurate deployment data, and 
fulfilling all additional BEAD requirements such as broadband speeds.  


15.2.6 Timely reporting requirements 
Building on its existing broadband funding and grantmaking experience, DTI will require 
subgrantees to complete timely reports on their awards in order to identify and mitigate risks to 
ensure both the State’s and subgrantees’ compliance with statutory and BEAD requirements. 
These reports include:  


 Regular check-ins with DTI to discuss the project progress  
 Periodic reporting on project progress and fiscal performance  
 Responses to intermittent requests from DTI about the project 
 On-site inspections 


15.2.7  Robust subgrantee monitoring 
DTI will use various monitoring activities that produce data about subgrantee performance and 
progress to assess individual and portfolio risks and inform decisions about targeting technical 
assistance, corrective action, or enforcement actions as needed. Such activities include:  


 Desk reviews – periodic review of subgrantees’ progress and financial reports designed to 
ensure that DTI’s own reports to NTIA contain timely information.  


 Field engineering reviews/audits – engineering teams evaluate constructed segments and 
full projects against as-built reporting and application requirements.  


 Site visits – periodic visits using a standardized agenda to capture first-hand observations 
of recipient performance along various dimensions, including subgrantee capacity, 
performance validation, safety practices, and employment practices.  


In reviewing its portfolio, DTI will establish and update monitoring levels for its projects based on 
factors including performance reporting, desk reviews, and DTI interactions.  


15.3 Certification of nondiscrimination and civil rights 
Delaware certifies that it will, in its selection of subgrantees, account for: 


 Parts II and III of Executive Order 11246, Equal Employment Opportunity 


 Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency 


 Executive Order 13798, Promoting Free Speech, and Religious Liberty 


Additionally, prior to distributing any BEAD funding to a subgrantee, DTI will require the 
subgrantee to agree, by contract or other binding commitment (to be determined by counsel), 
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to abide by the non-discrimination requirements set forth in the following legal authorities, to 
the extent applicable, and to acknowledge that failure to do so may result in cancellation of any 
award and/or recoupment of funds already disbursed:  


 Title VI of the Civil Rights Act  


 Title IX of the Education Amendments of 1972  


 The Americans with Disabilities Act of 1990  


 Section 504 of the Rehabilitation Act of 1973  


 The Age Discrimination Act of 1975  


 Any other applicable non-discrimination law(s)  


15.4 Certification of cybersecurity and supply chain risk management 
The State certifies that it will ensure subgrantee compliance with the cybersecurity requirements 
of the BEAD NOFO to require prospective subgrantees to attest that: 


 The prospective subgrantee has a cybersecurity risk management plan (hereafter in this 
list, “the plan”) in place that is either: (a) operational, if the prospective subgrantee is 
providing service prior to the award of the grant; or (b) ready to be operationalized upon 
providing service, if the prospective subgrantee is not yet providing service prior to the 
grant award. 


 The plan reflects the latest version of the NIST Framework for Improving Critical 
Infrastructure Cybersecurity (currently Version 1.1) and the standards and controls set 
forth in Executive Order 14028 and specifies the security and privacy controls being 
implemented. 


 The plan will be reevaluated and updated on a periodic basis and as events warrant. 


 The plan will be submitted to DTI prior to the allocation of funds. If the subgrantee makes 
any substantive changes to the plan, a new version will be submitted to DTI within 30 
days. 


The State further certifies that it will ensure subgrantee compliance with the supply chain risk 
management (SCRM) requirements of the BEAD NOFO to require prospective subgrantees to 
attest that: 


 The prospective subgrantee has a SCRM plan (hereafter in this list, “the plan”) in place 
that is either: (a) operational, if the prospective subgrantee is already providing service at 
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the time of the grant; or (b) ready to be operationalized, if the prospective subgrantee is 
not yet providing service at the time of grant award. 


 The plan is based upon the key practices discussed in the NIST publication NISTIR 8276, 
Key Practices in Cyber Supply Chain Risk Management: Observations from Industry and 
related SCRM guidance from NIST, including NIST 800-161, Cybersecurity Supply Chain 
Risk Management Practices for Systems and Organizations and specifies the supply chain 
risk management controls being implemented. 


 The plan will be reevaluated and updated on a periodic basis and as events warrant. 


 The plan will be submitted to DTI prior to the allocation of funds. If the subgrantee makes 
any substantive changes to the plan, a new version will be submitted to DTI within 30 
days. DTI will provide a subgrantee’s plan to NTIA upon NTIA’s request.  


DTI will ensure that, to the extent a BEAD subgrantee relies in whole or in part on network 
facilities owned or operated by a third party, it will obtain the above attestations from its network 
provider with respect to cybersecurity practices and supply chain risk management practices.  


Delaware’s own cybersecurity practices are in the State of Delaware Cybersecurity Plan, 
published January 2023 by DTI.44 The mission of the Delaware Cybersecurity Plan is to bring all 
Delaware government entities to an acceptable cyber risk baseline, using State and Local 
Cybersecurity Grant Program (SLCGP) funding in accordance with The U.S. Department of 
Homeland Security guidelines. DTI also strives to continuously assess and address the strengths 
and weaknesses of the cybersecurity and resiliency programs of those entities, and these skills 
will be useful as DTI strives to ensure subgrantee compliance with these requirements.  


 
44 “The State of Delaware Cybersecurity Plan,” DTI, 
https://digiknow.dti.delaware.gov/grants/contentFolder/pdfs/CyberscurityPlan.pdf.  
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16 Middle-class affordability plans (Requirement 20) 
This section describes DTI’s middle-class affordability plan designed to ensure that a BEAD-
funded network’s service area provides high-quality broadband service to all middle-class 
households at reasonable prices. The State Broadband Office will continue to monitor the 
affordability of available service options within the State and encourage providers to offer a 
range of options that support broadband adoption by residents regardless of income level and 
reduce the burden on lower-income subscribers. 


Based on the work of digital equity researchers and advocates over the past decades, an 
affordable broadband service can be defined as one whose cost does not exceed two percent of 
household income. 45  Since 2016, the FCC has used the benchmark of two percent of a 
household’s disposable income to measure the affordability of voice and broadband service 
expenditures in its Universal Service Monitoring Report.46 


As noted by the National Academy of Public Administration,47 the United States Conference of 
Mayors,48 and the American Water Works Association,49 however, considering affordability as a 
simple percentage of income can disregard differential burdens placed on low-income 
households. In measuring affordability, DTI will work to monitor the impact of broadband costs 
on communities at the highest risk of disconnection.  


Addressing middle-class affordability also requires a definition of middle class. Multiple 
frameworks exist within established research50 to accommodate the complexity of the concept, 
which contains the overlap of factors including income, education, occupation, and geographic 
location. DTI will continue to engage its robust evaluation of evolving definitions of “middle class” 
and evaluate the affordability of high-speed internet to the evolving definition. 


Delaware classifies low-income households according to the federal poverty guidelines published 
by the U.S. Department of Health and Human Services,51 but does not have an official definition 
of middle class. Median household income can serve as a useful benchmark for the State in line 


 
45 See, for example; “The affordability of ICT services 2022,” International Telecommunciation Union, 
https://www.itu.int/en/ITU-D/Statistics/Documents/publications/prices2022/ITU_Price_Brief_2022.pdf.  
46 https://docs.fcc.gov/public/attachments/FCC-16-38A1.pdf  
47 https://napawash.org/uploads/Academy_Studies/NAPA_EPA_FINAL_REPORT_110117.pdf  
48 https://www.awwa.org/Portals/0/AWWA/ETS/Resources/AffordabilityAssessmentTool.pdf  
49 
https://www.awwa.org/Portals/0/AWWA/Government/ImprovingtheEvaluationofHouseholdLevelAffordabilityinS
DWARulemakingNewApproaches.pdf  
50 See, for example, the Pew Charitable Trust Index; https://www.pewtrusts.org/en/research-and-
analysis/articles/2023/08/30/is-broadband-affordable-for-middle-class-families.  
51 These guidelines determine eligibility for a variety of federal and state assistance programs, including Medicaid, 
the Supplemental Nutrition Assistance Program (SNAP), and the Low Income Home Energy Assistance Program 
(LIHEAP). See: “HHS Poverty Guidelines for 2023,” https://aspe.hhs.gov/topics/poverty-economic-
mobility/poverty-guidelines. 
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with the approach to affordability discussed above: according to data from the U.S. Census 
Bureau, the median household income in Delaware was $72,724 in 2021.52  


A statistically valid survey of residents conducted for the State’s Digital Equity Plan shows the 
range of prices subscribers in Delaware at various income levels currently pay for their internet 
plan (Figure 11), and the amount they are willing to pay for high-speed, reliable service (Figure 
12).  


Figure 11: Monthly cost of home internet service by household income 


 


Figure 12: Amount willing to pay for high-speed, reliable home internet service by household income 


 


DTI will meet regularly with providers and encourage them to offer price points that 
accommodate subscribers’ ability and desire to pay for reliable, high-speed service through a 
range of solutions, including but not limited to establishing, making publicly available to 


 
52 “QuickFacts: Delaware,” U.S. Census Bureau, https://www.census.gov/quickfacts/fact/table/DE#. 
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consumers, and monitoring benchmarks for affordability; providing subsidies for broadband 
service; encouraging providers to extend low-cost service options to all subscribers; weighting 
affordability criteria in the scoring of its BEAD grant program; and promoting structural 
competition through regulations. 


To support increased adoption of broadband, the State must ensure residents have access to 
reliable service. To that end, DTI seeks to effectively address affordability for middle-class 
subscribers without restricting providers’ participation in BEAD—which could lead to higher-cost 
awards and fewer residents that are served Priority Broadband (i.e., fiber).  


Accordingly, DTI plans to manage middle-class affordability within the context of the BEAD 
program by addressing the following areas of risk: 


 High-pricing for fast service: Using the scoring criteria listed above, which rewards 
providers who provide the lowest costs for 1 GBPS symmetrical service, providers will be 
encouraged to provide cost-effective, high-speed service to consumers. (ISPs should 
include current pricing through the prequalification process, and a rigorous financial 
proficiency test will be built into the letter of credit and prequalification process.)  


 Providers shift drop and installation costs to the consumer to recover capital costs: 
Grant participation rules will make clear that drops and network equipment are eligible 
BEAD costs and should be built into grant proposals to avoid inflated subscriber prices. 
Subgrantees will not be allowed to shift drop and installation costs to the consumer on a 
BEAD-funded project. DTI expects this risk to be somewhat mitigated by expanding 
competition in rural areas from 5G home internet and LEO satellite options. 


 Providers refuse to provide service to expensive locations: DTI will monitor and ensure 
that awardees make good on their BEAD service commitments, including not assessing 
additional fees beyond standard installation fees. 


 Differential pricing between urban and new project areas: The gigabit best pricing policy 
mandated in the BEAD program scoring matrix sets requirements around geographic non-
discrimination. 
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Appendix A: Local coordination tracker tool 
Email broadband@delaware.gov for a copy of this Appendix. 
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