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2.1 Long-term objectives 
(Requirement 1) NEW 
2.1.1 Outline the long-term objectives for deploying broadband; closing 
the digital divide; addressing access, affordability, equity, and 
adoption issues; and enhancing economic growth and job creation. 
Eligible Entities may directly copy objectives included in their Five-
Year Action Plans. 

The New Jersey Office of Broadband Connectivity (OBC) developed a set of objectives as 
part of its Five-Year Action Plan. These objectives are as follows:  

Objective 1.1 Develop broadband investment and deployment strategies for unserved and 
underserved areas, including, as a required part of BEAD, the development of a low-cost 
service option and middle-class affordability plan 

Objective 2.1 Maximize enrollment in existing low-cost programs for eligible residents 

Objective 3.1 Maximize use of existing affordable device programs for eligible residents 

Objective 4.1 Maximize enrollment in existing digital skills programs for eligible residents 

Objective 4.2 Explore the feasibility of a uniform digital literacy credentialing system so 
learners can move seamlessly between organizations 

Objective 5.1 Build OBC’s capacity to successfully deploy over $315M in federal broadband 
investments 

Objective 5.2 Recruit, hire, and retain an exceptional team  
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2.2 Coordination with other plans 
(Requirement 2) 
2.2.1 Identify and outline steps that the Eligible Entity will take to 
support local, Tribal, and regional broadband planning processes or 
ongoing efforts to deploy broadband or close the digital divide. In the 
description, include how the Eligible Entity will coordinate its own 
planning efforts with the broadband planning processes of local and 
Tribal Governments, and other local, Tribal, and regional entities. 
Eligible Entities may directly copy descriptions in their Five-Year 
Action Plans. 

New Jersey's overarching broadband strategy is informed by collaboration and 
coordination among stakeholders engaged since the passage of the Bipartisan 
Infrastructure Law (BIL). Engagement with stakeholders, including local and regional 
entities, is critical both to ensure New Jersey has an integrated broadband planning 
process and to ensure New Jersey’s broadband strategies work to empower individuals 
with the requisite tools and knowledge to harness the full potential of this connectivity. 
OBC will continue to make it a priority to collaborate with stakeholders driving forward 
broadband initiatives across the state. 

More specifically, OBC will continue coordination efforts with municipalities and local 
governments that have broadband deployment initiatives. To date, OBC has engaged with 
the City of Newark, the Jersey City Housing Authority, Atlantic City, and Plainfield to learn 
from their programs and incorporate their insights into New Jersey’s overarching 
broadband strategy. The inventory below reflects local plans OBC has identified: 

Table 1: Identified Municipal Plans 

City Description 

Newark The City of Newark manages Newark Fiber, in partnership with 
GigXero (Newark Fiber’s ISP). The city has a plan to enable citywide 
connectivity, increase broadband competition, and lower prices for 
residents by providing broadband connectivity to low-income 
housing units, public spaces (e.g., parks, recreation centers, 
transportation hubs), and small businesses. In addition to GigXero, 
the city partners with Rutgers University, BlocPower, and other 
organizations to implement initiatives. 

Jersey City 
/ Jersey 

The Jersey City plan was created in partnership with the Jersey City 
Housing Authority (JCHA), which leads ACP enrollment, and 
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City Description 

City 
Housing 
Authority 

EveryoneOn, a digital equity national nonprofit.  The program seeks to 
close the digital divide in Jersey City by training community-based 
“digital navigators” (trusted guides) to enroll residents.  JCHA also 
runs digital literacy trainings for residents and several other digital 
equity initiatives. 

Atlantic 
City 

Atlantic City’s Restart and Recovery Workgroup, launched in 2020, 
includes a Workforce Development subcommittee that is 
researching digital literacy and broadband access in Atlantic City. 

Plainfield Plainfield SmartCity has developed a plan to bring digital access to 
underserved households. In the first stage, the city will install Wi-Fi 
at a pedestrian plaza with 100 mb download speed for use by 
community members. The city will also install a fiber optic backbone, 
connecting the city to Union County’s fiber optic network. In doing so, 
it will connect 21 municipal sites throughout Plainfield to high-speed 
internet. 

Throughout the BEAD program, OBC will prioritize regular outreach to municipalities to 
identify and ensure coordination with ongoing initiatives. For example, before considering 
potential deployment to CAIs in Newark, OBC will connect with Newark Fiber to ensure 
coordination with any existing plans they might have. Additionally, beyond ongoing 
initiatives, OBC will also monitor broadband planning processes across the state. For 
example, Cumberland and Salem Counties received a $24.18M grant to construct 220 
route miles of fiber in their communities through the Enabling Middle Mile Infrastructure 
Grant Program. OBC will stay in close communication with these communities to 
understand how middle-mile deployment is affecting both last-mile availability and build-
out economics.  

Performing a comprehensive mapping and statewide scan to assess New Jersey’s existing 
broadband deployment efforts was central to OBC’s approach to developing an 
overarching broadband strategy. Looking forward, coordination with local leaders will 
continue to be a priority for OBC in order to ensure that all broadband efforts work together 
to maximize total impact. 

Tribal coordination 

While there are no federally recognized tribal lands in New Jersey, the New Jersey 
Commission on American Indian Affairs (NJCAIA) serves as a liaison between the three 
state-recognized tribes and the State and Federal governments to advocate for Tribal 
communities’ economic opportunity and quality of life.1 OBC has met with the NJCAIA, 
providing information about upcoming BEAD-related activity. Going forward, OBC will 
continue providing information to and learning from NJCAIA to understand ongoing needs 



 

5 

 

and future broadband initiatives --particularly in areas that have a high concentration of 
American Indian residents-- and to make sure their insight into how broadband 
deployment efforts may affect New Jersey’s Tribal communities are acknowledged and 
reflected in overarching broadband strategy.  
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2.3 Local coordination (Requirement 
4) 
2.3.1 Describe the coordination conducted, summarize the impact 
such impact has on the content of the Initial Proposal, and detail 
ongoing coordination efforts. Set forth the plan for how the Eligible 
Entity will fulfill the coordination associated with its Final Proposal. 

To date, OBC has engaged many stakeholders to understand the digital experiences of 
New Jerseyans, maintain partnerships with community organizations, and spread 
awareness about broadband programs. OBC has organized: (1) stakeholder meetings, (2) 
working groups, (3) publications and communications, and (4) public surveys. 

OBC’s stakeholder engagement efforts have not only informed all major broadband efforts 
and strategy documents (including the Five-Year Action Plan, BEAD Initial Proposal, and 
Digital Equity Plan), but have also allowed OBC to receive ongoing feedback about 
broadband access, adoption, affordability, and skills. 

Stakeholder meetings 

In December 2022, OBC kicked off a “Connect NJ Listening Tour,” which involved 12 public 
in-person listening sessions and drew over 600 attendees. Over this period, OBC also 
conducted 120+ meetings with individuals and stakeholder groups representing all eight 
Covered Populations.  

OBC gained important insights from these discussions that have informed the BEAD 
initial proposal. Sessions facilitated during OBC's listening tour focused on the needs of 
specific Covered Populations (i.e., vulnerable populations within New Jersey as defined by 
the BIL). Common themes that emerged throughout the sessions included:   

• Confidence in using technology is often low in people with barriers to 
broadband access. Across the board, participants cited the importance of 
having the confidence to mitigate the anxiety that can accompany needing 
to use technology to accomplish daily life activities.  

• Residents reported frustration at the lack of internet availability where they 
live, in addition to the high cost of broadband when it is available.  

• Covered Populations expressed the need to invest in awareness of 
resources, including the Affordable Connectivity Program and computer 
refurbishing services, that would help to make broadband and device 
access affordable.  

• The distribution of resources that support learning and engagement with 
technology is perceived to be inequitable across the state. People who live 
in North Jersey, for example, have many more public libraries available 
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than do residents in South Jersey. This, in addition to the distance between 
libraries in south Jersey, means fewer people may have access the internet 
and digital literacy opportunities.  

• Basic computer skills are needed not just for workforce and education, but 
also for civic participation and daily tasks. For example, the move to online 
application forms for government and other services creates a hardship for 
people without broadband access and digital skills. There is a perception 
that online has replaced the more familiar telephone-based registrations 
to the detriment of some New Jersey residents who depend on telephone-
based support.  

• The lack of technical support is pronounced. Residents reported that even 
if they can find an affordable technology option, they often cannot locate 
support for repairs or replacements when those are needed. 

In addition, OBC heard from focus groups designed around specific Covered Populations. 
Insights from two Covered Populations, individuals with disabilities and veterans, include:  

People with Disabilities  

• Assistive technology tools can be prohibitively expensive, especially given 
that many individuals with disabilities live on fixed incomes. 

• Broadband speeds are not always fast enough for software that supports 
users with disabilities (e.g., individuals who are deaf or hearing impaired 
and use sign language or closed captions, which requires a stronger 
broadband connection). 

• Residents feel there is limited access to digital literacy classes and 
technical support systems tailored for assistive technology and software 
users. 

Veterans 

• A group of veterans emphasized that they have different digital literacy 
needs post-service. Any plan needs to recognize the unique needs of 
individuals and deliver personalized learning options. 

• Anxiety can pose a tremendous barrier to digital equity and is particularly 
evident in veterans who have been diagnosed with post-traumatic stress 
disorder. 

• The registration or enrollment process for programs like the Affordable 
Connectivity Program itself can be difficult to navigate for some veterans. 
This can lead to an overall frustration with the inability to access 
government services that are specifically for veterans. 

OBC collected similar insights from members of and organizations representing all 
Covered Populations, which informed the state’s strategy and proposed activities. Beyond 
the specific examples provided above on OBC learnings as it related to people with 
disabilities and veterans specifically, OBC collected similar insights from representatives 
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of all Covered Populations. These insights have been and will continue to be critical to 
shaping New Jersey’s overarching connectivity strategy.  

Going forward, OBC will continue to solicit stakeholder feedback from Covered Populations 
through surveys, targeted outreach, and virtual- and in-person events. And beyond covered 
populations, OBC will leverage the public comment period to perform targeted outreach to 
key stakeholders (e.g., broadband providers, community organizations, workforce groups) 
and solicit feedback to inform the final proposal.  

Working groups  

OBC convened two working groups in December 2022. One group focused on digital equity 
broadly and the other focused mostly on workforce and employment issues, with a 
particular focus on digital equity. Both groups met monthly until July 2023, at which time 
the Digital Equity working group began meeting bi-weekly, while the workforce group 
continued meeting monthly. The purpose of these working groups was to build the state’s 
asset inventory, and for OBC to gain insights and reactions to potential priorities in order 
to further inform New Jersey’s overarching broadband strategy. These working groups 
included attendees from other state agencies, libraries, municipal government, nonprofit 
organizations, organizations representing Covered Populations, and community anchor 
institutions. The attendees of both working groups are included below: 

OBC Digital Equity Working Group: 

• Black Churches for Digital Equity 
• Digital Inclusion Practitioners of New Jersey 
• Disability Rights NJ 
• Latino Action Network 
• LeadingAge New Jersey and Delaware 
• Literacy New Jersey 
• Montclair Aging in Place 
• New Jersey State Library 
• HUD – NJ 
• SPAN Parent Advocacy Network 
• United Way of Northern New Jersey 

OBC Workforce Development Working Group: 

• Altice 
• Avatar Tech 
• Bandwidth Logic 
• Nettarius 
• New Jersey Department of Labor 
• Newark Fiber 
• Rutgers University 
• TeknoGRID 
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• Wireless Infrastructure Association 
 
Publications and communication 

To raise awareness about existing digital equity resources and general broadband 
initiatives, OBC regularly sends newsletters to distribution lists. Public outreach includes 
monthly email updates through different state departments’ distribution lists and press 
releases on the Office’s website. OBC also leverages their website to share important press 
releases, as well as to collect data to further inform their broadband plans. 

Going forward, OBC will continue to leverage these mediums to conduct outreach, provide 
updates, and collect feedback about all broadband activities (including BEAD 
implementation). 

Figure 1: Events Portal on OBC Website 

 

Surveys 

As described in Section 3.2 (Needs Assessment) of New Jersey’s Digital Equity Plan, the 
state has conducted an ongoing broadband survey. Started in November 2022, the survey 
has received responses from a total of 5,963 individuals and local businesses (as of 
August 2023) on questions about the current state of broadband and device access, 
affordability, and usage, as well as potential areas of improvement in broadband access.  

Planned coordination 

OBC will continue to engage with a wide array of stakeholders to execute the state’s 
broadband strategy, including both the state’s Digital Equity Plan and the BEAD program. 
A non-exhaustive list of these potential partners can be found in the table below. 

Table 2: Potential Partners 
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Organization type  Roles 
Representative 
organizations 

Workforce agencies 
and organizations 
(state and local) 

•  Provide insight on employer 
needs and in-demand 
digital skills 

•  Identify opportunities to 
leverage digital literacy 
standards to meet 
workforce requirements 

• Inform potential digital 
literacy credentialing 
systems 

• Support deployment of 
digital equity funding to 
provide trainings for 
Covered Populations  

• Participate in communities 
of practice 

• Passaic County One-Stop 
Career Center 

• Greater Raritan Workforce 
Development Board 
Literacy Committee 

• NPower New Jersey 

Labor and 
community-based 
organizations 

• Provide insight to OBC on 
potential activities and 
areas of investment for the 
state 

• Pilot digital equity 
programs and scale them 

• Partner with state, other 
nonprofits, and industry to 
create new programs for 
affordability and device 
access 

• Participate in communities 
of practice 

 

• NJ Public Library 
System 

• Computers4People 
• TDI Connect 
• HOPES Community 

Action Partnership 

Industry  
• (For providers) improve ACP 

uptake across New Jersey 
• Partner with state, 

nonprofits, and other 
industry leaders to create 
new programs for 
affordability and device 
access 

• Sponsor digital equity 
programs (e.g., providing 
additional capital) 

• Internet Service 
Providers (e.g., Altice, 
Comcast, AT&T)  

• ExxonMobil 
(Tools4Schools) 



 

11 

 

Impact and Ongoing Coordination  

As described above, OBC has sought out and learned from a diversity of stakeholder 
groups over the last year. These conversations, survey results, and 1-1 meetings have 

Organization type  Roles 
Representative 
organizations 

• Provide insight on employer 
needs and in-demand 
digital skills 

• Inform potential digital 
literacy credentialing 
systems and other digital 
equity program design 

 

Higher education 
and training 

• Develop and implement 
digital literacy programs to 
address individualized 
needs of Covered 
Populations 

• Offer degree-related or 
credentialed coursework in 
internet technology, adult 
learning, and industry-
certifications related to 
digital technologies and 
literacy 

• Provide subject matter 
expertise in collaboration 
with CBOs 

• Rutgers University 
(STEP) 

• Princeton University 
(STEP) 

• Raritan Valley 
Community College 
(STEP) 

• NorthStar Online 
Learning  

Local Government 
(Municipalities and 
Counties) 

• Propose digital equity 
frameworks specific to local 
needs 

• Consider opportunities for 
municipal broadband 
programs (e.g., Newark 
Fiber)  

• Create or promote 
opportunities for 
affordability and access  

• Promote use of universal 
design in government 
websites 

• City of Newark 
• Jersey City Housing 

Authority 
• Burlington County 

Connect Initiative 
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informed the Initial Proposal in multiple ways. For example, OBC learned that some local 
governments were interested in building their own networks or partnering with providers 
to do so, and other municipalities expressed interest in being involved in the process of 
broadband projects that may affect them. Knowing this, OBC designed the program in this 
draft Initial Proposal to reflect these interests (e.g., alternatives to Letter of Credit, 
application weighting for local coordination and engagement). 

Similarly, OBC heard from stakeholders about challenges from storm-related outages, 
which informed New Jersey’s preference for infrastructure hardening as part of the BEAD 
Program. OBC also heard about the significant digital equity needs and broadband 
availability across the state - particularly among Covered Populations. This information 
led OBC to prioritize affordability through both the Low-Cost Service Option and Middle-
Class Affordability Plan (see sections 2.12 and 2.13 for further details), ensure that 
marketing plans for new BEAD service areas include a focus on ACP adoption, and plan to 
use any available BEAD funds to implement the state’s Digital Equity Plan. OBC expects 
the public comment it receives over the next 30 days to help further refine the Initial 
Proposal in similarly meaningful ways.  

OBC will continue providing information over the course of the BEAD program, relaying 
information and progress to all stakeholders from the submission of the Initial Proposal 
through the end of the grant award implementation. Additionally, OBC plans to continue 
two-way communication, using the same or similar outreach mechanisms it has 
successfully implemented already (e.g., community conversations, webinars) to engage 
stakeholders, including communities to be served through BEAD grants, broadband 
providers, local government leaders, and Covered Populations. OBC will use the 
information it gathers to help identify implementation challenges as well as potential 
solutions.  



 

13 

 

2.4 Deployment subgrantee process 
(Requirement 8) 
2.4.1 Text Box: Describe a detailed plan to competitively award 
subgrants to last-mile broadband deployment projects through a fair, 
open, and competitive process. 

OBC has designed a subgrantee process around principles of fairness, openness, and 
competition while upholding BEAD’s requirements to ensure 100% coverage of unserved 
locations, and, if funding is available, underserved locations, with affordable, high-quality 
broadband service.  

Based on NTIA-provided CostQuest Associates (CQA) data, OBC projects New Jersey will 
have sufficient funds to cover all un and underserved locations, with additional funds 
potentially remaining to support Community Anchor Institution (CAI) connections and 
non-deployment activities. The section below outlines a subgrant process designed to 
achieve this potential, primarily through the introduction and incentivization of 
competition. The process outlined below also includes fallback strategies such as direct 
negotiations and the leveraging of alternative non-fiber technologies, designed to ensure 
100% coverage in cases where the initial subgrant process leaves connection gaps.  

OBC's objectives for the BEAD program are not limited to the expansion of broadband 
infrastructure; OBC hopes BEAD will be a strategic catalyst for broader socioeconomic 
advancement. By fostering competition within the subgrant process, OBC hopes to 
incentivize a cost-efficient grant program that serves all unserved and underserved 
locations This, in turn, could increase the likelihood of potential funds becoming available 
for other BEAD eligible uses (e.g., connecting CAIs, digital equity). This strategy aims to 
complement the last-mile infrastructure investments enabled by BEAD funding, resulting 
in a holistic approach that addresses both immediate and long-term broadband needs. 
See Figure 2 below for step-by-step description of the subgrant process. 

Figure 2: OBC subgrant process map 
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Ahead of launching the subgrant process, OBC will determine and publish “Project Area 
Building Blocks” (PABBs). Potential subgrantees will have the flexibility to design their 
overall project area proposals by combining a set of PABBs. All applications will specify the 
set of PABBs the overall program area encompasses. The smallest PABBs will be 
approximately the same or equivalent in the size of a Census Block Group, though size of 
PABBs may vary. As needed, OBC may create larger PABBs or PABBs that do not match 
Census Block Group (CBG) boundaries to improve the potential of connecting all unserved 
and underserved Broadband Serviceable Locations (BSLs) in New Jersey (e.g., to support 
the potential of increased competition, to create more economically viable PABBs by 
combining higher- and lower-need locations within PABB boundaries). Most importantly, 
PABBs will only include every unserved and underserved BSL and CAI within its boundaries 
(i.e., no served locations) and individual Broadband Serviceable Locations will be 
considered Unserved Service Projects and Underserved Service Projects, respectively.  
Applicants must agree to serve all unserved and underserved BSLs, as well as all CAIs 
(including, if requested, wiring or special construction required to connect a CAI within 10 
business days from its request) within all PABBs included in their proposed project area. 
In the event that insufficient funds are available to connect all unserved locations, CAIs 
and then underserved locations may be removed from final grant awards.  

The use of PABBs will allow OBC to make objective comparisons when evaluating 
overlapping proposals while enabling a larger range of applicants -with different sizes and 
capabilities- to competitively participate in the process. PABB design will aim to achieve a 
balance between maximizing appeal to potential subgrantees, ultimately fostering 
competition, while also addressing the need to extend coverage to potentially less 
attractive, higher-cost areas. To the extent possible, these locations will be bundled 
together with less costly areas, which may improve a PABB’s likelihood of attracting one or 
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more applicants, supporting the state’s goal of reaching all unserved and underserved 
locations.   

Before opening the subgrantee selection process application window, OBC will publish a 
reference price for each PABB. This reference price will be the benchmark against which an 
applicant’s requested subsidy (i.e., the proposed grant award) will be evaluated. For 
example, if OBC published a reference price for a specific PABB at $100, and a potential 
subgrantee requests $80 of BEAD subsidy to connect the associated unserved locations, 
the application will be evaluated as having requested a subsidy 20% lower than the 
reference price for that given PABB (see additional details on scoring in section 2.4.2). 

To determine reference prices, OBC will rely on data provided by NTIA – specifically, the per 
location Greenfield FTTH Net Present Value (NPV) and Total Investment values in the CQA 
data model, as provided to OBC through the Eligible Entity Toolkit, as well as localized 
data, if applicable. Given that reference prices will be calculated at the PABB level, 
potential subgrantees will be required to submit a “BEAD outlay request” (i.e., requested 
grant amount) for each PABB they designate as “separable” within their total proposed 
project area, as well as a grant request for their total proposed project area. This per-PABB 
designation will play a central role in the deconfliction process. See Section 2.4.6 for 
additional details on what constitutes the “separable PABB” designation.  

After making PABBs and their associated reference prices public, OBC will open the pre-
qualification filling window for potential subgrantees. During this time, potential 
subgrantees must provide select BEAD-required financial, operational, managerial and 
technical qualifications as well as submit required certifications and authorizations and 
any other information required for the use of fixed subawards, pursuant to final NTIA rule 
modification and related guidance. (Additional details on these requirements can be 
found in section 2.4.11 – 2.4.17). The prequalification window will last for approximately two 
weeks, after which potential subgrantees will be notified of their eligibility to participate 
in the subgrant process before the opening of the competitive application window.  

Following the pre-qualification phase, OBC will launch Round 1 of the subgrant application 
window (see Figure 2 above). Applicants can submit multiple applications, and in doing so  
must be prepared to accept any application OBC provisionally awards (i.e., applicants may 
not withdraw applicants once fully submitted to OBC). 

For each application, prospective subgrantees will be required to submit the set of PABBs 
that will comprise a total project area with each respective grant request. Additionally, if 
the applicant designates separable PABBs, they will also include the subsidy request for 
each of those. Applicants will be allowed to submit multiple applications covering 
different proposed project areas -but a specific PABB can be included in no more than two 
applications for the same provider. 

Applicants will also submit all financial, operational, managerial, and technical 
qualifications that were not required as part of the pre-qualification process. This will 
include, but is not limited to, detailed proposals on the type of technology they plan to use, 
their approach to affordability, their plan to uphold fair labor standards, their deployment 
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timeline, their strategy to engage with local governments and communities, and their 
potential commitment to weather-resilient infrastructure. Additional details on all 
application requirements can be found in section 2.4.2. 

At the end of Round 1, OBC will provisionally award grants to applicants in two categories:  

• Applications for fiber projects in proposed project areas with no 
overlapping proposals, and for which the potential subgrantee met all 
minimum qualifications. OBC notes that this is a requirement of the BEAD 
Program. (See NOFO). 

• Applications that are objectively and transparently superior to any other 
overlapping application. To qualify as such, an application must surpass 
the score of any other overlapping application by at least 50 points (i.e., half 
of all possible points).  

This dual approach, awarding both uncontested project areas and decisively superior 
applications, underscores OBC's commitment to impartiality and encourages competition. 

It is important to emphasize that the provisional award of Round 1 grants is contingent 
upon OBC's due diligence process, which will ensure that each applicant fully meets all 
minimum requirements, possessing the technical, operational, and managerial 
capabilities to successfully execute their project plans. 

Round 1, including application, review, and provisional awards, is expected to last up to 
eight weeks depending on the volume of applications received.  

Following any initial awards, all remaining applicants will be automatically moved to 
Round 2. Providers that applied to Round 1 and did not receive an award may not withdraw. 
Prior to the launch of Round 2, applicants will be provided three pieces of information 
related to their application(s): 

• A list of PABBs that received more than one application in Round 1; 
• A list of PABBs that did not receive any applications in Round 1, for which 

OBC may also provide a higher reference price; and 
• A list of PABBs that have received an award in Round 1, but not the name of 

the provider or the level of subsidy associated with the award. 

For Round 2, applicants may:  

• Expand their application(s) to include PABBs that did not receive 
applications in the first round, though the increase in total subsidy request 
must be no larger than the new PABB reference price. As described, ahead 
of Round 2 OBC may modify the reference prices for PABBs that did not 
receive any applications in order to incentivize potential subgrantees to 
include them in their Round 2 applications.  

• Decrease the subsidy request for some or all of their PABBs  
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In an event where multiple overlapping providers revise their bids lower in the second 
round, OBC may hold additional rounds in which providers will be given the option of 
further decreasing their subsidy requests.  

After the conclusion of the final round, OBC will review all applications, and, if required, 
perform a process of deconfliction. The deconfliction process serves as a mechanism to 
evaluate partially-overlapping applications. In scenarios where multiple applicants are 
eligible to receive awards for the unshared portions of their project areas, or when one 
applicant is eligible for the majority of their project area but another applicant presents a 
superior case for a specific limited overlap section, the deconfliction process provides 
OBC with an objective set of tools to make precise, informed decisions. By dividing and 
evaluating these subsections independently, it ensures that each sub-section is awarded 
to the most competitive applicant for that particular area without compromising the 
overarching goal of maximizing coverage. See section 2.4.6 for a detailed description of 
how the deconfliction process will be carried out. 

Finally, following the process of deconfliction, OBC will make provisional awards to 
applicants based on the scoring criteria.  

The expected end-to-end timeline of New Jersey’s subgrant process is six to seven 
months. Table 3 details the anticipated end-to-end timeline of New Jersey’s subgrant 
process: 

Table 3: New Jersey Subgrant Process anticipated timeline 

Stage Duration 

OBC releases “application 
instructions”, including reference 
prices for all Project Areas Building 
Blocks (PABBs) 

30 days 

 
 
 

OBC releases pre-qualification 
materials & opens pre-qualification 
submission window 

15 days 

 

OBC reviews pre-qualification 
materials and informs qualified 
applicants 

30 days 

 

OBC opens round 1 application window 30 days 

OBC processes round 1 submissions 
and awards limited grants if 
applicable 

30 days 
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OBC open round 2 application window 15 days 

OBC processes round 2 submissions, 
adds additional rounds, if needed, 
performs deconfliction, and selects 
final subgrantees 

30 to 60 days 

 

This multi-round application process aims to maximize applicant competition, 
incentivize potential subawardees to put forward their most competitive offers and 
broaden their coverage areas beyond the most immediately economically attractive 
locations, and to support OBC’s goal of connecting 100% of unserved and underserved 
locations. PABBs that include higher-cost locations can have an increased risk of not 
receiving an application. OBC plans to mitigate this risk through a variety of levers (e.g., 
direct negotiations (2.4.7), Extremely High-Cost Threshold (2.4.9 – 2.4.10), jettisoning 
underserved locations or CAIs, if required, to serve all unserved locations (2.4.3).  

In a potential scenario where some locations remain uncovered following the conclusion 
of the subgrant process, OBC will engage in direct negotiations with terrestrial providers 
for approximately three months, with the objective of having them expand their coverage 
to reach 100% of eligible locations (see section 2.4.7 below for further details). Following 
this negotiation period, in a scenario where a gap to 100% coverage still remains, OBC may 
make an alternative technology (e.g., satellite) solution available, ensuring universal 
coverage.  

OBC will protect the integrity of the process in a variety of ways, up to and including 
disqualification of a prospective applicant should its actions or behaviors potentially 
compromise the process's fairness.  Reviewers (composed of OBC/BPU staff, staff from 
other departments, or potential OBC subcontractors under OBC direction), will receive 
comprehensive training to ensure each application is reviewed objectively, safeguarding 
against potential reviewer bias. OBC will also require applicants and OBC staff to disclose 
all current and potential conflicts of interest and to maintain confidentiality if OBC 
notifies an applicant of provisional award before the grant rounds have concluded.  

 

OBC is also committed to fostering a diverse and inclusive applicant pool, including for-
profit providers, electric co-operatives, municipal providers, and public-private 
partnerships, provided that each applicant meets all financial, managerial, operational, 
and technical requirements. OBC plans to host a series of open workshops and webinars 
starting around March 2024, several months before the pre-qualification window's launch. 
This proactive outreach will facilitate, for all potential applicants, access to the 
information necessary to prepare strong and competitive applications, promoting 
equitable access and opportunity within the subgrant process. 
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2.4.2 Text Box: Describe how the prioritization and scoring process 
will be conducted and is consistent with the BEAD NOFO requirements 
on pages 42 – 46. 

OBC has developed a prioritization and scoring process that: is intended to result in a fair, 
open, equitable, and competitive subgrantee selection process; complies with all NTIA 
requirements outlined in the NOFO; advances the State of New Jersey’s priorities; 
Incentivizes competition to achieve universal coverage while minimizing BEAD funds’ 
outlay; and applies the highest transparency standards. 

The scoring rubric will be used during two different phases of the subgrant process. First, 
following the completion of Round 1, all applications facing competition will be scored, 
and those that surpass the score of any other overlapping application by at least 50 points 
will be provisionally awarded. As directed by the BEAD rules, fiber applications meeting 
minimum requirements and proposed for a project area that received no other 
applications will be provisionally awarded without scoring. Second, following the 
completion of the final round, OBC will first rank all fiber applications from highest to 
lowest score. Since no Round 2 applications will overlap with any awarded areas, the 
highest ranked fiber applicant will be provisionally awarded their entire proposed project 
area. Then, OBC will review each next-highest ranked fiber application in order, applying 
the provisional selection and de-confliction rules between any overlapping fiber 
applications as described in section 2.4.6. Accordingly, OBC’s subgrant process complies 
with BEAD requirements of prioritizing fiber applications, as described in sections 2.4.9 
and 2.4.10.  

After all awardable fiber applications are resolved, reliable alternative technologies (i.e., 
cable/HFC and licensed fixed wireless) will be considered following the same process. 
After reviewing and provisionally awarding these awards, OBC will consider other 
technologies (e.g., unlicensed fixed wireless, LEO satellite). This approach ensures that 
priority broadband projects are always given preference as required, given that no non-
priority project is considered until all priority projects have been scored, ranked, and 
resolved for overlap.  

As part of the review process, OBC will perform due diligence on every application to 
confirm the proposal, timelines, and service milestones are reasonable, and that the 
provider is capable of successful delivery. Below is a detailed description of New Jersey’s 
scoring rubric. 

Primary criteria (following NTIA guidelines, primary criteria accounts for 75% of the total 
scoring points) 

1. Minimization of BEAD outlay: 35 total available points. Applications will be 
scored as follows: 
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o For applicants requesting equal to or less than the OBC-provided 
reference price (reference prices refer to the OBC-determined price 
summed across all PABBs, as described above): 5 base points will be 
awarded, plus 30 * [1 - percent of reference price requested]. For example, 
an application requesting 80% of the reference price in BEAD subsidy 
would receive a total of 5 + (30*(0.2)) = 11  

o For applicants requesting more than the OBC-provided reference price: 
points will be awarded according to the following equation: 5*[1-(100% - 
percent of reference price requested)], with the maximum number of 
points applicants can receive being 5. For example, an application 
requesting 140% of the reference price would receive a total of 5*(1-0.4) = 
3 points. 

2. Affordability: 20 total available points. All potential subgrantees must 
comply with two requirements as it relates to affordability: 

a. For fiber applicants: OBC will prioritize the applicant’s commitment to 
provide the most affordable total price to the customer for 1 Gbps 
symmetrical service in the proposed project area. To rank applications, 
OBC will set a reference price equal to the lowest price for 1 Gbps 
symmetrical service, or if not widely offered, the closest set of 
symmetrical speeds above 800 Mbps in the FCC Urban Rate Survey for 
New Jersey. OBC expects that many applicants will propose scores 
substantially lower than the Urban Rate Survey reference price and will 
score accordingly.  

▪ All applications that submit a 5-year commitment to offer 

symmetrical 1 Gbps service to subscribers at the OBC-defined 

monthly reference price (inclusive of mandatory charges and 

surcharges) will be awarded 15 points.  

▪ All applications that submit a 5-year commitment to offer 

symmetrical 1 Gbps service at a price lower than the OBC-defined 

monthly reference price will receive an additional score added to 

the baseline score of 15, as follows: 5 *[1 - percent of monthly 

reference price requested] 

▪ See section 2.13 (Middle-class affordability plan) for further details 

b. For non-fiber applicants: OBC will prioritize the applicant’s commitment 
to provide the most affordable total price to the customer for 100/20 
Mbps service in the proposed project area. To rank applications, OBC will 
set a reference price equal to the lowest price for 100/20 Mbps in the FCC 
Urban Rate Survey for New Jersey. OBC expects that many applicants will 
propose scores substantially lower than the Urban Rate Survey reference 
price, and will score accordingly. 



 

21 

 

▪ All applications that submit a 5-year commitment to offer service 

to new subscribers at the OBC-defined monthly reference price 

for 100/20 Mbps (inclusive of mandatory charges and surcharges)  

will be awarded 15 points.  

▪ All applications that submit a 5-year commitment to offer service 

at a price lower than the OBC-defined monthly reference price at 

100/20 Mbps will receive an additional score added to the 

baseline score of 15, as follows: 5 *[1 - percent of monthly 

reference price requested] 

▪ Any application that doesn’t commit to offering 100/20 Mbps at a 

price point that matches or is below the OBC-provided monthly 

reference prince point will not receive any points. 

c. Applicants must offer the same price commitment to all locations 
included in their total awarded project area. Additionally, with OBC’s 
approval, price commitments may be adjusted annually in relation to 
the Consumer Price Index (CPI). 

3. Fair labor practices: 20 total available points. Applications will be scored as 
follows: 

a. All applicants that demonstrate their full compliance with all applicable 
labor laws and a record of outstanding labor practices as defined in 
NOFO Section IV.C.1.e, including no violations within the last three years, 
will be awarded a baseline of 10 points. 

b. All applicants that make a commitment to comply with all applicable 
labor laws and to implement outstanding labor practices as defined in 
NOFO Section IV.C.1.e for the lifetime of their BEAD award will be awarded 
an additional 10 points. 

 

Secondary criteria (following NTIA guidelines, secondary criteria accounts for 25% of the 
total scoring points) 

 

4. Speed of deployment: 1 total available point. Applications will be scored as 
follows: 

a. All applicants will be required to submit a timeframe within which they 
are committing to compete deployment of their BEAD project, meaning 
that all unserved and underserved locations within their project area 
should be covered by the completion of their timeframe, and customers 
could receive service within 10 days upon request.   
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b. Applicants that commit to complete deployment within 24 months will 
be awarded 1 point. 

 

5. Climate resiliency: 10 total available points for fiber applications, 5 total 
available points for non-fiber applications. Though OBC requests public 
comment across all components of the Initial Proposal, targeted feedback 
from stakeholders on the climate resiliency section of the application scoring 
rubric is specifically requested. Proposed application scoring for climate 
resiliency includes: 

As stated in the climate assessment section (2.11.1), prospective subgrantees 
will be required to commit to deploying with 90%+ buried fiber to connect un 
and underserved locations with BEAD funds in the counties identified as 
having the highest overall climate risk (Ocean, Atlantic, Cape May, Hudson). 
Applications whose project area is 100% within these counties will be awarded 
a default of 10 points in this category.  Beyond that requirement, applications 
will be scored as follows: 

a. [For fiber applications] Applicants whose total project area has no (0%) 
overlap with the locations in the high risk designated counties and 
commit to deploying with 90%+ buried fiber to connect un and 
underserved locations within their project area with BEAD funds, will be 
awarded 10 points.  

b. [For fiber applications] Applicants whose total project area has no (0%) 
overlap with the locations in the high risk designated counties, and do 
not commit to deploying with 90%+ buried fiber to connect un and 
underserved locations within their project area with BEAD funds, will be 
awarded 0 points.  

c. [For fiber applications] Applicants whose total project area has a 1% to 
99% overlap with the locations in the high risk designated counties will 
be awarded points based on both, the percent distribution of locations 
in their application with a risk designation and their commitment to 
bury fiber in non- high risk designated locations. Below are two 
illustrative examples in a hypothetical scenario in which 20% of the 
locations within an applicant’s total project area are designated as high-
risk. Both applicants commit to buying 90%+ of fiber in the locations in 
their application that are located in high-risk counties. 

o Scenario A: The applicant does not commit to burying 
90% of the fiber for the remining 80% of their project 
area. This applicant’s scoring will be calculated as 
follows: (10*0.2) + (0*0.8) = 2 points 

o Scenario B: The applicant commits to burying 90% of 
the fiber for the remining 80% of their project area, their 
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scoring will be calculated as follows: (10*0.2) + (10*0.8) = 
10 points 

d. OBC acknowledges that burying 90% of the fiber could increase project 
costs, and that consequently, the grant request submitted by applicants 
that commit to burying fiber might be higher than it would have been 
had they not committed to burying fiber. This consideration is taken into 
account in the scoring point allocation and weight design.  

e. [For non- fiber applications] Applicants that commit to hardening 90% of 
their above ground broadband equipment in their total proposed project 
area will be awarded 5 points  

1. Local government support & community engagement: 14 total available points. 
Though OBC requests public comment across all components of the Initial 
Proposal, targeted feedback from stakeholders on the local government and 
community support section of the application scoring rubric is specifically 
requested. Proposed application scoring for local government & community 
engagement includes: 

 

a. Applicants that present detailed plans to stand up a permanent 
community advisory group for the duration of BEAD construction and 
first 18 months of service, will be awarded 6 points.   

i. This office / working group will serve as a platform for local 
project accountability, as well as for potential subawardees to 
ensure and streamline future community engagement, 
especially as it relates to a project’s outreach and marketing 
strategy (e.g., how their low-cost options will be promoted 
through their website, how they will ensure information 
accessibility). 

 

b. Applicants that demonstrate outreach to the community (including 
local community leaders) and community engagement will be awarded 
up to 5 points. Applicants will be evaluated on the breadth and depth of 
the engagement activities and how they were integrated into the 
deployment plan, particularly as it relates to low-cost broadband 
options and middle-class affordability. Example of engagements could 
include:  

o Holding in-person open-public meetings to discuss deployment 
plans and how they might affect the community. 

o Holding virtual webinars to discuss deployment plans and how they 
might affect the community. 



 

24 

 

o Leading focus groups to identify and codify reactions to deployment 
plans and how they might affect the community. 
 

o For example, evidence of integration into deployment plan could 
include description of engagement, description of the insights 
surfaced, and description of how they informed the provider’s 
proposal -and, when applicable, description of reasoning  behind 
decision to not address insights in proposal. 

c. Applicants that provide documentation for one of the following two 
options will be awarded 3 points. 

o Letter of support from one or more local governments within their 
proposed BEAD service area. This letter should acknowledge that the 
provider directly engaged with local government representative to 
present and discuss their project proposal, and that their 
submitted application proposal acknowledges, and when possible, 
addresses, any major inputs and concerns from the local 
government. Additionally, the letter should include a statement 
indicating the local government’s commitments to streamline 
permitting approvals and granting access to Right of Way.  

o Proof that the provider made substantial efforts to directly engage 
with local government but was unable to due to lack of availability 
or willingness from the local government to meet.  

 
6. [Only relevant to non-priority (non-fiber) applications] Speed of network 

and other technical capabilities: 5 total available points. Applications will 
be scored as follows: 

o Fiber applications will not be scored on this criteria. 
o Non-fiber applications will be awarded up to 5 points based on certified 

speed and latency performance commitments, as well as on length of 
useful life of the proposed infrastructure and future scalability (as 
described in the table below) 

 
Minimum 
downstream / 
upstream speed 
(Mbps) 

Maximum latency 
(milliseconds) 

Points awarded 

1000/250 100 4 

400/100 100 3 

200/50 100 2 

100/20 100 1 
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o Non-fiber applicants will also be awarded 1 additional point if they certify 
a useful network life of 10+ years. 

Prior to awarding of the points, OBC’s technical review must confirm that 
the proposed network design has the technical ability to deliver at the 
proposed performance levels to all eligible locations within the application. 

 

2.4.3 Text Box: Describe how the proposed subgrantee selection 
process will prioritize Unserved Service Projects in a manner that 
ensures complete coverage of all unserved locations prior to 
prioritizing Underserved Service Projects followed by prioritization of 
eligible CAIs. 

OBC performed a cost-to-connect assessment as part of its broader BEAD planning 
process. Following those initial results, OBC then performed a detailed cost modeling 
exercise using NTIA-provided CQA data to validate the initial assessment (as mentioned 
above). This analysis calculated a benchmark subsidy amount for each eligible location in 
New Jersey based on the projected cost of deploying greenfield fiber. The result of the 
analysis indicated that most un and underserved locations in New Jersey have largely 
positive economics. On average, the cost model suggests that applicants may be able to 
provide a project match at a level significantly higher than the BEAD-required 25%. 
However, even assuming only a 25% match (and a 75% project subsidy), OBC projects that 
New Jersey could not only have sufficient funding available to serve all unserved and 
underserved locations, but to also fund additional BEAD-eligible activities (e.g., CAI 
connections, Digital Equity Plan implementation). As a result, OBC will not hold separate 
funding rounds for unserved and underserved locations.   

All unserved and underserved BSLs will be included in a PABB. It is possible that some 
PABBs do not receive an application. In these cases, OBC will directly negotiate with 
applicants with the goal of adding unserved BSLs that have not received a bid into 
potential subgrantee applications. As part of that negotiation, OBC may increase the 
benchmark subsidy to incentivize provider participation. A detailed description of this 
process can be found in Section 2.4.7.  

If after engaging in direct negotiations with providers it is the case that there are still 
unserved locations thar are not included in any application, OBC will consider all of the 
following options:  

• Adding up to 10% of unserved and underserved locations to provisionally 
awarded grants (e.g., unserved locations located within direct proximity of 
provisionally awarded PABBs, leveraging OBC’s ability to modify project 
areas by adding or removing up to 10% of locations).  
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• Removing up to 10% of unserved and underserved locations from 
provisionally awarded grants (Note: This mitigation strategy is different 
and unrelated to the removal of up 10% of eligible locations that might take 
place during deconfliction procedures described below). This “last resort” 
strategy will only be employed in cases where a provisionally awarded 
provider in direct proximity of an area that remains uncovered after the 
subgrant process will not expand their area of coverage to include the 
uncovered locations during the direct negotiation period, and another 
provider agrees to cover the uncovered locations only if grouped with the 
provisionally awarded locations. All prospective subgrantees will be 
required to agree to OBC's ability to potentially modify their proposed 
project areas by adding or removing up to 10% of their total project area’s 
locations.  

• Considering lower cost, alternative technology applications that offer wider 
coverage of unserved locations but were initially denied in favor of a higher 
cost, fiber application. In cases where OBC determines that awarding the 
alternative technology application is the only way to ensure coverage of a 
determined set of otherwise uncovered unserved locations, previously 
provisionally awarded fiber applications could be “replaced” under the 
Extremely High-Cost Threshold provision (see sections 2.4.9 and 2.4.10 for 
additional details on the EHCT mechanism).  

• Deprioritizing first CAIs and then underserved locations from provisionally 
awarded grants in order to comply with the BEAD requirement of 
prioritizing coverage of all unserved locations in cases were reaching 100% 
of underserved locations is not possible, and assuming that providers 
required additional funding than OBC had available to serve those 
locations that did not receive a bid. 

OBC will use objective standards to make all determinations mentioned above, and 
documentation for all such decisions will be made available in the Final Proposal.  

In any communications with applicants proposing to serve underserved locations, OBC will 
clearly stipulate that funding of the award is conditioned on the approval of OBC’s Final 
Proposal by NTIA and the placement of all unserved locations within a provisionally approved 
application for funding. In the event that OBC believes additional funding may be required to 
serve 100% of unserved locations, OBC may defer provisional award of select Underserved 
Service Projects until it has provisionally approved applications for funding for all unserved 
locations. 

2.4.4 Text Box: If proposing to use BEAD funds to prioritize non-
deployment projects prior to, or in lieu of the deployment of services 
to eligible CAIs, provide a strong rationale for doing so. If not 
applicable to plans, note “Not applicable.” 

Not applicable  
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2.4.5 The proposed subgrantee selection process is expected to 
demonstrate to subgrantees how to comply with all applicable 
Environmental and Historic Preservation (EHP) and Build America, 
Buy America Act (BABA) requirements for their respective project or 
projects. Describe how the Eligible Entity will communicate EHP and 
BABA requirements to prospective subgrantees, and how EHP and 
BABA requirements will be incorporated into the subgrantee selection 
process  

OBC will ensure adherence to the requirements of Build America, Buy America Act (BABA), 
the National Environmental Policy Act (NEPA) (42 U.S.C. § 4321 et seq.) and National 
Historic Preservation Act (NHPA) (54 U.S.C. § 300101 et seq.) OBC will follow all evolving NTIA 
guidance on these issues -including any limited waivers or other certifications- and allow 
potential subgrantees to demonstrate compliance based on the latest available NTIA 
guidelines.  

Prior to the pre-qualification window launch, OBC will publish the NEPA, NHPA, and BABA 
requirements as part of its application guidance. This guidance will stipulate that 
applicants must familiarize themselves with these legal requirements, as they will be 
required to submit their plans of compliance as part of their application materials. Failure 
to demonstrate understanding of NEPA, NHPA, or BABA guidelines; failure to demonstrate 
intent to abide by NEPA, NHPA, or BABA guidelines; or any indication of explicit violation of 
the requirements will result in disqualification from the subgrant process.   

OBC will incorporate the Acts’ requirements into the subgrantee selection process by 
including them in contract negotiation records, grant agreement terms and conditions, 
and grant-monitoring program requirements. OBC may also hold technical assistance 
sessions to communicate requirements to prospective subgrantees and explain how they 
will be incorporated into the subgrantee selection process. Potential subgrantees will be 
required to submit their plans for compliance as part of their prequalification materials, 
and will only be eligible to participate in the subgrant process if compliance is 
determined. 

OBC will place specific emphasis on the following points as it relates to BABA 
requirements:  

• Subrecipients must meet the requirement that all iron, steel, 
manufactured products (including fiber-optic communications facilities), 
and construction materials used in the project or other eligible activities 
are produced in the United States unless a waiver is granted. 

o NTIA has established criteria to prioritize products targeted for 
onshoring and that providers may onshore the eligible products, 
as several companies have already announced plans to open or 
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expand fiber-optic cable and electronics manufacturing 
operations in the US (e.g., Corning, CommScope, and Prysmia).     

i. Strategically important technologies—like those that 
ensure the security, integrity, and reliability of network 
data—should be produced in America. 

ii. If a product’s domestic manufacturing line can be scaled 
quickly, it should be produced in America.  

iii. If a product—like the fiber-optic cable so critical to 
deploying high-speed Internet networks in communities 
throughout the country—comprises a significant portion 
of the overall network spend, it should be produced in 
America.  

o NTIA acknowledges that some circumstances may require a 
nonavailability waiver for certain pieces of broadband equipment 
(e.g., situations where chips may not be available in time to meet 
BEAD Program construction timelines), and thus proposed a limited 
and targeted waiver of BABA provisions for the BEAD Program that 
follows this strict approach to enforcing rules that protect and 
create American jobs . OBC will follow and implement the results of 
the waiver. 

o The policies in the waiver ensure that close to 90% of BEAD funding 
spent on equipment is spent on equipment manufactured in the 
United States.  

• Details on the waiver policy will be communicated to prospective 
subgrantees once the waiver’s public comment period closes and the 
policy is finalized by the Department of Commerce. 

• In determining whether a product is produced in America, subrecipients 
must comply with definitions included in Section 70912 of the BABA, which 
provides that a manufactured product is considered produced in the 
United States if the manufactured product was manufactured in the 
United States and the cost of the components of the manufactured 
product that are mined, produced, or manufactured in the United States is 
greater than 55% of the total cost of all components of the manufactured 
product, unless another standard for determining the minimum amount of 
domestic content of the manufactured product has been established 
under applicable law or regulation.  

• In addition to the provisions above, subgrantees may not use BEAD funding 
to purchase or support any covered communications equipment or service, 
as defined in Section 9 of the Secure and Trusted Communications 
Networks Act of 2019 (47 U.S.C. § 1608). 

• The Infrastructure Act expressly prohibits subgrantees from using BEAD 
funding to purchase or support fiber optic cable and optical transmission 
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equipment manufactured in the People’s Republic of China unless a waiver 
of this requirement is received from the Assistant Secretary. 

Specific to NEPA and NHPA compliance efforts, OBC will ensure the following key points are 
highlighted: 

• Prospective subgrantees will describe how they will comply with applicable 
environmental and national historical preservation requirements. 

• Prospective subgrantees are expected to obtain all necessary federal, 
Eligible Entity, and local governmental permits and approvals necessary for 
the proposed work to be conducted based on the timeline for 
implementation for project areas. Applicants will provide timelines for 
expected development and approval of permits in their response, which 
OBC will review as part of the application selection process. 

• Projects and other eligible activities are expected to be designed so that 
they minimize the potential for adverse impacts on the environment. 

• As part of its efforts to demonstrate compliance with all requirements, OBC 
will strongly encourage potential subgrantees to engage with federal, state 
and local stakeholders, including but not limited the following:  

• Federal land and resource managing agencies, including but not limited to 
the National Park Service, 37 the U.S. Fish and Wildlife Service, the Bureau 
of Land Management, the National Marine Fisheries Service, the U.S. Army 
Corps of Engineers, the U.S. Coast Guard, the U.S. Forest Service and others, 
to understand any restrictions or special conditions that may apply to 
infrastructure proposed on federal land, or that may impact federally 
managed resources such as wetlands, threatened or endangered species, 
navigable waterways and others. 

• State and local agencies that may have a role in EHP requirements, such as 
the New Jersey Department of Environmental Protection, as well as state or 
local agencies that may need to issue their own permits for any proposed 
projects such as the New Jersey historic Preservation Office. 

Applicants will be responsible for obtaining permits, within a reasonable period, and any 
federal, state, or local authorizations needed to conduct their planned work. Applicants are 
expected to provide estimates for obtaining permits as part of their implementation 
timeline. 

OBC will ensure preparedness for compliance requirements with NEPA and NHPA through 
the following steps: 

1. Review of available resources and requirements:  

a. Familiarity with the EHP requirements and additional guidance in the 
BEAD NOFO 

b. Understanding of the requirements of the NEPA review process and the 
NHPA 
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c. Review of NEPA, Historic Preservation, and Climate Resilience Webinar 
and presentation materials. 

2. Sourcing of EHP focused staff or contractors: 

a. Demonstrate the readiness of their broadband team to analyze potential 
environmental impacts. 

b. If necessary, hire additional staff or contractor support to ensure their 
broadband team has the appropriate capacity and expertise to manage 
EHP activities. 

c. Designate certain individuals to be specifically responsible for EHP 
activities. Outline their responsibilities associated with managing EHP 
and NEPA review activities. 

3. Outline an approach for EHP activities:  

a. Outline steps and activities necessary to ensure that the prospective 
subgrantees understand the requirements to comply with NEPA. 

b. Coordinate with other state offices that have experience administering 
federal grants, such as the Department of Transportation, to identify 
best practices and approaches for managing the NEPA review process. 

c. Identify subcontractors they may engage to support with potential 
environmental assessments. 

d. Share best practices for developing a project description that provides 
enough detail about the potential impacts to the environment to make a 
preliminary determination about the level of NEPA review required. 

OBC will ensure preparedness for compliance with BABA once NTIA finalizes the guidance. 
All documentation related to the requirements above will be reviewed by qualified 
personnel, with the appropriate capacity and expertise.   

 

2.4.6 Text Box: Describe how the Eligible Entity will define project 
areas from which they will solicit proposals from prospective 
subgrantees. If prospective subgrantees will be given the option to 
define alternative proposed project areas, describe the mechanism 
for de-conflicting overlapping proposals to allow for like-to-like 
comparisons of competing proposals. 

As described in section 2.4.1, Project Area Building Blocks (PABBs) are central to OBC's 
approach to defining project areas. PABBs will be created by OBC and. Under this 
framework, applicants have the flexibility to combine PABBs to construct their overall 
proposed project areas. 
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In OBC’s process, applicants are not confined to a single application, but are allowed to 
submit multiple applications, each reflecting a different total proposed project area. 
Moreover, OBC allows a single PABB to be incorporated in up to 2 total proposed project 
areas by the same provider, offering potential subgrantees the flexibility to plan for 
distinct projects at different scales.  

The design of PABBs will be driven by a pivotal objective – to maximize the appeal of all un 
and underserved locations to ultimately achieve universal broadband coverage across 
New Jersey. This approach is designed to ensure that higher cost locations, which may 
have historically been overlooked, are no longer left behind. Through the strategic 
bundling of locations, OBC aims to attract providers to bid on areas that would not have 
presented a compelling business case in isolation but, when combined with more 
attractive neighboring locations, become not only viable, but attractive.  

By submitting an application, providers will be committing to connecting all un and 
underserved broadband serviceable locations (BSLs) within their proposed project area if 
selected (spanning across all PABBs their overall project area includes).  

OBC considered several other approaches to program design, including one that would 
allow potential subgrantees to fully design their program areas, and another that would 
only allow applicants to apply to one larger pre-determined area by application (with the 
options of submitting more than one application). Ultimately, OBC concluded that none of 
these approaches maximized competition, coverage, and funds to the extent that the 
PABB approach does. 

Deconfliction process 

All prospective subgrantees will be required to agree to OBC's ability to potentially modify 
their proposed project area (i.e., removing or adding up to 10% of all unserved and 
underserved locations in their proposed project area) during the review process. OBC will 
make use of this action as a “last resort” in the deconfliction process, with the goal of 
maximizing coverage in accordance with BEAD program guidelines. However, to the extent 
possible, OBC will try to avoid “force separating” proposed project areas, and to that end, 
OBC will adopt the “separable designation” methodology as its main resource to perform 
the process of deconfliction.  

Before submitting each application (prior to each round), applicants will be asked -and 
strongly encouraged- to indicate all PABBs in their total proposed project areas they wish 
to classify as separable. In essence, this designation implies that should providers not be 
awarded their entire proposed project area, providers are open to: 

o Receiving the remaining portion, after the removal of -some or all- the designated 

separable PABBs.  

o Receiving only some – or all- of the designated separable PABBs. 

To accommodate this feature, applicants are required to submit a separate subsidy 
request for each PABB they designate as "separable," in addition to their subsidy request 
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for the entire proposed project area at the time of application. This way, in cases where 
applications have a small overlap, OBC will be equipped to equitably evaluate bids for the 
overlapping area independently.  

For instance, if two applications share only a 20% overlap in their project areas and both 
are potentially eligible to be awarded the other 80% of their program areas (according to 
their application scoring ranking), and if both applicants designate the overlapping PABBs 
(constituting the 20%) as separable, OBC would assess the overlapping PABBs 
independently from the rest of the project area, and the BSLs in the overlapping PABBs  
would be awarded to the applicant with the lower subsidy request for those specific 
PABBs. In this case, even if the applicants are not awarded their whole project area, they 
would both receive an award that they have requested (through use of the separable 
designation), and coverage would be maximized while protecting the efficient use of 
funds. However, in cases where the higher ranked applicant (based on their overall 
application) does not designate the overlapping PABBs as separable, the provider with the 
highest ranked scoring would be awarded the whole project area.  

Another potential scenario where the separable designation may be leveraged would be as 
follows: Two applicants (A and B) have an 80% overlap in their total proposed project area 
and applicant A emerges as the provisional awardee. However, it is possible that applicant 
B’s remaining 20% either faces no competition or presents a stronger application than a 
potential applicant C, with which it overlaps. If designated as separable, applicant B would 
be awarded only the PABBs constituting that "remaining 20%."  

Applicants are strongly encouraged to designate as many separable PABBs as possible. 
Not only does this designation increase potential subgrantees’ probabilities of receiving 
awards “under their own terms” (e.g., providers will be able to plan ahead for different 
business cases at different scales, while decreasing their chances of being subject to OBC 
“for modifying” their project area) but it also increases OBC flexibility to maximize 
coverage by incentivizing competition.  

OBC may provide the option for providers submitting separable applications to also 
submit additional standalone applications for each associated individual PABB. However, 
designating separable PABBs is not a requirement. Applicants may also have the option of 
indicating that, if OBC is unable to award the full application, providers would not be 
interested in being awarded PABBs on an independent basis.  

Applicants will be allowed to submit more than one application. Individual PABBs can be 
included in up to two applications, which will allow potential subgrantees to express a 
wide range of preferences for proposed deployment efforts. For example, they could 
submit one large application covering many PABBs -which would potentially allow them to 
make a large-scale business plan that leverages economies of scale and other synergies-, 
while also submitting a subset of smaller applications, covering a sub-set of the PABBs in 
their large application, which would give them the possibility of projecting more tailored 
business cases for especially attractive locations. Providing this optionality both allows 
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OBC to advance the goal of universal coverage, while also giving providers the possibility 
to protect their business plans.   

While the separable designation may advance the process of deconfliction, there could be 
situations where it falls short. To this end, OBC reserves the right to either add or remove 
up to 10% of unserved and underserved locations in of any application at any time prior to 
final awards. OBC will exercise this right only if overlaps between applicants cannot be 
resolved through any other process described above. For example, in a situation where two 
awardable applicants have a small overlap that cannot be resolved using the separable 
designation, OBC will de-scope either one or both applications, decreasing the subsidy 
awarded by the corresponding amount. 

2.4.7 Text Box: If no proposals to serve a location or group of locations 
that are unserved, underserved, or a combination of both are received, 
describe how the Eligible Entity will engage with prospective 
subgrantees in subsequent funding rounds to find providers willing 
to expand their existing or proposed service areas or other actions 
that the Eligible Entity will take to ensure universal coverage. 

OBC’s comprehensive subgrant process  -including the creation of tailored PABBs to 
increase the attractiveness of less appealing areas; the adoption of a multi-round 
application process to stimulate competition; the formulation of scoring criteria to 
incentivize quality and funds’ efficiency; and the institution of a deconfliction process 
that prioritizes maximizing coverage – is specifically designed to minimize the volume of 
locations that do not receive bids by the end of the subgrant process.  

If after all these steps New Jersey has not yet reached 100% coverage by application, OBC 
will engage in targeted outreach and direct negotiations with providers to close the gap. 
OBC will directly engage with both awarded sub grantees and applicants that did not 
receive awards -especially with providers that have existing or newly awarded 
infrastructure surrounding the uncovered locations- and leverage the remaining BEAD 
funds following the subgrant process to incentivize them to expand their coverage.   

Finally, beyond increasing the subsidy, OBC will also rely on its ability to modify 
provisionally awarded grants as a “last resort” negotiation and coverage expansion 
strategy -independent of the process of deconfliction- as described in section 2.4.3.  

In the unlikely scenario that these negotiations and targeted outreach prove 
unsuccessful, OBC will explore the possibility of using other technologies such as low-
earth orbit satellite that can provide coverage to remaining locations.  

OBC expects for this post-subgrant process negotiation phase to last no more than 3 
months, which successfully places OBC in a position to submit its Final Proposal within 
the required one-year timeframe.  
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2.4.8 Text Box: Describe how the Eligible Entity intends to submit 
proof of Tribal Governments’ consent to deployment if planned 
projects include any locations on Tribal Lands. 

OBC will undertake a proactive approach by identifying PABBs with a high concentration of 
American Indian Tribal members residents and engage in direct discussion with local 
governments and American Indian community leaders to discuss the potential 
implications of the BEAD program in the community, and to ensure that their needs and 
concerns are well understood and addressed. 

Additionally, OBC will continue to work with the New Jersey Commission on American 
Indian Affairs to keep this body informed on all ongoing BEAD-related activity, as 
discussed in sections 2.2 and 2.4.8.  

 

2.4.9 Text Box: Identify or outline a detailed process for identifying an 
Extremely High Cost Per Location Threshold to be utilized during the 
subgrantee selection process. The explanation must include a 
description of any cost models used and the parameters of those cost 
models, including whether they consider only capital expenditures or 
include the operational costs for the lifespan of the network. 

Based on a careful analysis using NTIA-provided CQA cost model and NTIA-provided per-
location values, OBC anticipates that its ~$264M BEAD allocation will be sufficient to 
reach all unserved locations, unserved CAIs, and underserved locations in the state with 
fiber service. However, OBC recognizes some eligible locations may not receive fiber 
applications or may only receive fiber applications that are not awarded (e.g., overlap with 
a higher scoring application that cannot be resolved by the de-confliction process 
described in Section 2.4.6).   

Given that OBC will only have visibility into what these locations are after the conclusion 
of the grant rounds, OBC will not identify an initial cost-per-location value as the 
Extremely High Cost Per Location Threshold (EHCT), but instead will only submit an EHCT 
value as part of the Final Proposal following the conclusion of the subgrant process. New 
Jersey’s BEAD allocation is such that OBC does not anticipate there being a per-location 
funding level that it could not “afford” to fund. Given this context, OBC will use the EHCT as 
a risk mitigation instrument in the case that the subgrant process results are not 
sufficient to ensure coverage of all locations. OBC believes this approach will enable the 
calculation of a more accurate EHCT, based on the actual distribution of bids received.  

As described in the 2.4.2 scoring section above, OBC encourages applications using all 
technology types -even though fiber “Priority Broadband Projects” will always be prioritized 
in the selection process. Alternative technology applications (e.g., HFC or licensed fixed 
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wireless service) will be reviewed and provisionally awarded in cases where a wider 
coverage of unserved locations do not receive a fiber bid.  

If there are unserved locations that have not been included in a project at the conclusion 
of the subgrant selection process, OBC will evaluate all provisional awards to fiber 
applicants in areas surrounding those that remained unserved following the subgrant 
process to determine whether there are alternative non-fiber technologies that, if chosen, 
could effectively expand the reach of reliable service to a significantly larger number of 
locations. In instances where such an alternative technology demonstrates the potential 
to connect more unserved locations with reliable service, the value of the cost per location 
associated with the initially awarded fiber application, which failed to provide coverage to 
the unserved locations in question, will be used as a benchmark to calculate the EHCT 
(the actual EHCT would be set at $1 less than the fiber applicant’s cost per location). 

The EHCT will be determined based on the actual funding needs that surface during the 
subgrant process in New Jersey, which is why OBC will not provide an EHCT in advance. 
OBC may determine that it is willing to fund a project over the EHCT, but, per the BEAD 
NOFO, it is not required to. OBC will leverage this mechanism to potentially select fiber and 
non-fiber applications with the goal of achieving 100% coverage.  

In summary, OBC will always prefer fiber applications (i.e., Priority Broadband Projects) as 
required by NTIA. The only scenario where other technologies would be selected over fiber 
would be when, as described above, the selection of an alternative technology would result 
in significantly more eligible locations receiving service from the best available 
technology.  

Even though there will probably be locations whose awarded funding needs exceed the 
EHCT, OBC will only apply the EHCT mechanism in areas surrounding locations that were 
not awarded and where the selection of an alternative technology will result in coverage of 
locations that would otherwise remain unserved. In other words, projects with a cost-per-
location higher than the EHCT in many cases may still be selected. 

The EHCT mechanism is designed to achieve 100% coverage in two main ways. First, it 
allows for the selection of lower cost alternative technology projects in a potential 
scenario where the BEAD budget is exhausted prior to reaching 100% of unserved 
locations. Second, it triggers the re-consideration of non-fiber applications that offer wider 
coverage of unserved locations and were initially eliminated due to overlap with higher 
cost fiber applications with more limited reach.  

There is a possibility that OBC doesn’t see the need to trigger the EHCT mechanism at all. 
This could happen in a scenario where the results from the subgrant process result in 
near 100% coverage, and OBC’s subsequent targeted outreach and negotiations with 
providers (as described in section 2.4.7) are sufficient to fill the gap. 
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2.4.10 Text Box: Outline a plan for how the Extremely High Cost Per 
Location Threshold will be utilized in the subgrantee selection 
process to maximize the use of the best available technology while 
ensuring that the program can meet the prioritization and scoring 
requirements set forth in Section IV.B.6.b of the BEAD NOFO. 

Sections 2.4.10.A, 2.4.10.B, and 2.4.10.C below are based on the EHCT mechanism and 
process described in section 2.4.9, which is designed to maximize the use of the best 
available technology while ensuring that the program can meet the prioritization and 
scoring requirements set forth in Section IV.B.6.b of the BEAD NOFO. 

a. The process for declining a subgrantee proposal that exceeds the threshold where an 
alternative technology is less expensive 

As described in section 2.4.9 above, following the conclusion of the final round of the 
subgrant process, including direct negotiation, there is a possibility that some number of 
unserved locations either will have not received applications or will have only received 
applications that could not be granted due to overlap with a higher scoring application 
(and the overlap could not be resolved through the de-confliction process described in 
Section 2.4.6.). In this situation, the EHCT mechanism would be triggered. OBC would 
evaluate all provisional awards to fiber applications in areas surrounding those that 
remained unserved following the subgrant process in order to determine whether there 
are alternative non-fiber technologies that, if chosen instead of the fiber application that 
was initially provisionally awarded, could effectively expand the reach of reliable service to 
a significantly larger number of unserved locations. In instances where such an 
alternative technology demonstrates the potential to connect more unserved locations 
with reliable service, the value of the cost per location associated with the initially 
awarded fiber application, which failed to provide coverage to the unserved locations in 
question, will be used as a benchmark to calculate the EHCT (the actual EHCT would be set 
at $1 less than the fiber applicant’s cost per location). After the establishment of the EHCT 
value, the fiber application that was initially provisionally awarded will be “replaced” with 
the less expensive, alternative technology application that provides wider coverage.  

b. The plan for engaging subgrantees to revise their proposals and ensure locations do 
not require a subsidy that exceeds the threshold.  

After establishing an EHCT -following the process described above- all the provisionally 
awarded fiber applications with a per-location cost higher than the EHCT will be labeled 
“at risk” of being replaced with a lower cost, larger coverage alternative technology 
application.  

In a scenario where BEAD funding is exhausted prior to reaching 100% of unserved 
locations, OBC will reassess the subsidy amounts provisionally awarded to all “at risk” 
applications. Providers will be given the option of lowering their subsidy request,  of 
expanding their coverage, and of substituting alternate lower cost technologies for certain 
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locations. If this is not enough to bring their cost below the EHCT, OBC will evaluate lower 
cost, alternative technology applications for award substitution.  

In a scenario where BEAD funding is not exhausted, “at risk” provisionally awarded 
subgrantees covering PABBs nearby unserved locations that did not receive an application 
will also be given the option of lowering their subsidy request and -, most importantly- 
expanding their coverage. If providers are willing to expand their service area to cover all 
unserved locations in question for a reasonable cost, OBC will continue to preference the 
fiber option. However, if the fiber applicant does not expand its coverage, OBC will evaluate 
lower cost, alternative technology applications for award substation. 

As described in Section 2.4.9, OBC expects its allocation to be sufficient to cover all un and 
underserved locations. Given this context, OBC hopes to limit the use of the EHCT to 
situations that have the explicit potential of broadening coverage.  

c. The process for selecting a proposal that involves a less costly technology and may 
not meet the definition of Reliable Broadband 

Following BEAD NOFO guidelines, OBC’s allocation of priorities when evaluating 
applications for different technology types is clear. Fiber proposals will take precedence, 
reflecting a commitment to the expansion of robust, high-speed broadband 
infrastructure. Following this, reliable projects, considered. Lastly, projects classified as 
non-reliable, such as unlicensed fixed wireless solutions, will consistently hold the lowest 
priority. 

Non-Reliable applications (such as for unlicensed fixed wireless) could serve as a valuable 
“last resort” solution in certain areas where no alternative technology can ensure coverage 
of all eligible locations. This means that if fiber applications above the EHCT cannot be 
“replaced” with a lower cost Reliable proposal because no such applications were received, 
OBC will evaluate the option of filling the gap with a non-Reliable proposal. It is important 
to highlight that in order to be eligible for participation, all applicants, regardless of their 
proposed technology, must meet the program technical requirements.   

2.4.11. Text Box: Describe how the Eligible Entity will ensure 
prospective subgrantees deploying network facilities meet the 
minimum qualifications for financial capability, as outlined on pages 
72–73 of the BEAD NOFO.  If the Eligible Entity opts to provide 
application materials related to the BEAD subgrantee selection 
process, the Eligible Entity may reference those to outline alignment 
with requirements for this section. The response must: 
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a. Detail how the Eligible Entity will require prospective subgrantees to certify that they 
are qualified to meet the obligations associated with a Project, that prospective 
subgrantees will have available funds for all project costs that exceed the amount of 
the grant, and that prospective subgrantees will comply with all Program 
requirements, including service milestones. To the extent the Eligible Entity 
disburses funding to subgrantees only upon completion of the associated tasks, the 
Eligible Entity will require each prospective subgrantee to certify that it has and will 
continue to have sufficient financial resources to cover its eligible costs for the 
Project until such time as the Eligible Entity authorizes additional disbursements. 

OBC is committed to ensuring that prospective subgrantees meet the minimum 
qualifications for financial capability outlined by NTIA. To certify financial qualifications 
and availability of funds for all project costs that exceed the amount of the grant, 
prospective subgrantees are required to submit evidence of financial resources to cover 6 
months of project activity, until OBC authorizes additional disbursements. Examples 
include the following: 

• Cash flow statement for the current year 
• Pro forma financial forecast for a five-year period 
• Five-year annual earnings before income and tax (EBIT) projection) 

Evidence submitted in sections B and C below will also be considered.  

Prospective subgrantees will also be required to check a box certifying they will comply 
with all program requirements. 

b. Detail how the Eligible Entity plans to establish a model letter of credit substantially 
similar to the model letter of credit established by the FCC in connection with the 
Rural Digital Opportunity Fund (RDOF). 

OBC plans to fully avail itself of all options provided by the recent Limited Waiver. However, 
the Letter of Credit remains an option for applicants to meet the Model Letter requirement. 

OBC had planned to request prospective subgrantees to provide a standby letter of credit 
from an accredited financial institution for no less than 25% of the subsidy amount for 
which they intend to bid (with the ability to revise the amount when payments are made, 
or milestones completed).  

c. Detail how the Eligible Entity will require prospective subgrantees to submit audited 
financial statements. 

All potential subgrantees will be required to provide financial statements from the 
previous two fiscal years. These financial statements must show evidence of having been 
audited by an independent certified public accountant. Audits must comply with the 
following requirements:  

• Federal Office of Management and Budget (OBM) docs (2 CFR Part 200 
Uniform Administrative Requirements, Cost Principles, and Audit 
Requirements for Federal Awards (Super Circular)) 



 

39 

 

• New Jersey Department of the Treasury, Office of Management and Budget 
docs, including:  

o Circular Letter 15-08-OMB, Single Audit Policy for Recipients of Federal 
Grants, State Grants and State Aid: 
https://www.nj.gov/infobank/circular/cir1508_omb.pdf 

o State Grant Compliance Supplement: 
https://www.state.nj.us/treasury/omb/stategrant.shtml  

Prospective subgrantees will also be required to submit evidence of a financial 
management system that can provide for financial reporting, accounting records, internal 
control, budget control, allowable cost, source documentation, and cash management.  

d. Detail how the Eligible Entity will require prospective subgrantees to submit 
business plans and related analyses that substantiate the sustainability of the 
proposed project. 

In the regular application, prospective subgrantees must submit business plans and 
analyses which may include the following: 

1. Proposed project expenditures. 

2. Letters of acknowledgment from local governments, including certification of 
expedited permitting processes, OR evidence of the prospective subgrantee’s 
request for such letters within a reasonable timeframe for local government review. 

3. General and low-cost option public awareness campaigns (that demonstrate a 
commitment to described prices and reducing administrative burden experienced 
by prospective subgrantees). 

a. Specifically, OBC will require general and low-cost public awareness 
campaigns to fulfill the requirements on pages 68-69 of the BEAD NOFO, 
which include the following: 

o Highlight the value and benefits of broadband service to increase 
adoption by consumers 

o Reflect any unique needs of a given area of service (ex: language 
barriers) 

o Include a public notice once BEAD-funded networks are deployed 
(and submit the notice to OBC as well)  

4. Customer service plans to ensure timely installation and repair of qualified 
broadband service. 

5. Network redundancy efforts. 

2.4.11.1. Optional Attachment: As an optional attachment, submit 
application materials related to the BEAD subgrantee selection 
process, such as drafts of the Requests for Proposals for deployment 
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projects, and narrative to crosswalk against requirements in the 
Deployment Subgrantee Qualifications section. 

 

2.4.12. Text Box: Describe how the Eligible Entity will ensure any 
prospective subgrantee deploying network facilities meets the 
minimum qualifications for managerial capability as outlined on 
pages 73–74 of the BEAD NOFO.2 If the Eligible Entity opts to provide 
application materials related to the BEAD subgrantee selection 
process, the Eligible Entity may reference those to outline alignment 
with requirements for this section. 

The prequalification application will solicit the information described below in items A 
and B from prospective subgrantees to ensure they have sufficient managerial 
capabilities to successfully deploy broadband infrastructure, as per BEAD requirements. 

a. Detail how the Eligible Entity will require prospective subgrantees to submit 
resumes for key management personnel. 

To apply for BEAD funding through OBC, prospective subgrantees must provide resumes 
for all key management personnel in functions related to planning, deployment, and 
ongoing sustainability and adoption of BEAD-funded infrastructure. Functions may 
include, but are not limited to, the following: 

• Procurement 
• Marketing 
• Construction 
• Engineering 
• Network operations 
• Customer service 
• Finance management 

Resumes should include the following: 

• A list of the individual’s current and prior employers 
• Roles at various employers 
• Dates in roles 
• Brief description of key responsibilities 

b. Detail how the Eligible Entity will require prospective subgrantees to provide a 
narrative describing their readiness to manage their proposed project and ongoing 
services provided. 

Additionally, prospective subgrantees will be required to submit the following information 
related to their managerial capabilities: 
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• Project organizational chart(s) and corporate relationships detailing all 
parents, subsidiaries, and affiliates  

• A narrative describing the prospective subgrantee’s readiness to manage a 
broadband services network. This narrative should include the following at 
a minimum: 
o Experience and qualifications of key management set to undertake this 

project 
o Experience of key management in undertaking projects of similar size 

and scope 
o Recent and upcoming organizational changes including mergers and 

acquisitions 
o Relevant organizational policies 
o Summary of experience of line staff and middle management  

• If key staff have overseen broadband deployment previously, but the 
prospective subgrantee organization has not, a narrative describing the 
organization’s capacity will be required as well 

An existing formalized agreement between the subgrantee organization and its provider 
partner (or established third entity) must also be shared as part of the pre-qualification 
application, when applicable.  

 

2.4.13. Text Box: Describe how the Eligible Entity will ensure that any 
prospective subgrantee deploying network facilities meets the 
minimum qualifications for technical capabilities, as outlined on 
page 74 of the BEAD NOFO.  If the Eligible Entity opts to provide 
application materials related to the BEAD subgrantee selection 
process, the Eligible Entity may reference those to outline alignment 
with requirements for this section. 
a. Detail how the Eligible Entity will require prospective subgrantees to certify that they 

are technically qualified to complete and operate the project and that they are 
capable of carrying out the funded activities in a competent manner, including that 
they will use an appropriately skilled and credentialed workforce. 

Prospective subgrantees must provide the following information to certify their technical 
expertise in executing and overseeing deployment projects, as well as their ability to 
proficiently conduct the funded activities: 

1. Compliance with all workforce requirements as specific in the BEAD NOFO 
specifying skilled and credentialed workforce. 

2. Demonstration of experience designing and delivering similar projects of size, 
complexity, and timeline. Unlike Section 2.4.12B above, which is focused on 
demonstrating managerial experience, this requirement is focused on evidence of 
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technical experience, such as examples of past projects completed and their 
impact and outcomes. 

3. Compliance with Section 2.8.2 of this Initial Proposal, which specifies specific 
actions for prospective sub-grantees to ensure a skilled and credentialed 
workforce for broadband deployment. 

b. Detail how the Eligible Entity will require prospective subgrantees to submit a 
network design, diagram, project costs, build-out timeline, and milestones for 
project implementation, and a capital investment schedule evidencing complete 
build-out and initiation of service within four years of the date on which the entity 
receives the subgrant –all certified by a professional engineer, stating that the 
proposed network can deliver broadband service that meets the requisite 
performance requirements to all locations served by the project. 

Prospective subgrantees must demonstrate their capacity to execute the funded activities 
competently, with suitable technical designs and expertise. The documentation to be 
provided by prospective subgrantees, includes but is not confined to, the following: 

• A comprehensive project plan that explicitly outlines the various stages of 
the capital investment schedule, encompassing planning, design, 
implementation, and operation. The project plan should include details 
such as network design, diagrams, projected costs, four-year timelines, 
and evidence of completion of build-out and initiation of service within 
four years of the date of subgrant award in line with BEAD NOFO. Project 
plans should specifically include the following additional elements: 

o Timelines must account for necessary federal, state, and local 
permitting to take place. 

o Network designs and diagrams must include plans to bury fiber for 
counties identified as having the greatest climate risk (see Section 
2.11.1d for a list of high-risk counties). For high-risk coastal counties, 
plans must also include details on hardening infrastructure via 
placing electronics in hardened waterproof vaults to protect against 
coastal flooding. Prospective subgrantees are encouraged to utilize 
buried fiber and hardened infrastructure in additional counties and 
this will be evaluated through scoring criteria (see Section 2.4.2 for 
additional details). 

• Project expenditures should include the following: 

o Direct costs, such as equipment, materials, labor, construction 
wages, and permitting review. 

o Indirect costs, such as repair and maintenance expenses for 
equipment and facilities, utilities, rent of equipment and facilities, 
administrative costs, indirect materials and supplies, insurance on 
equipment and machinery, indirect labor and contract supervisory 
wages, and production period interest expense. 
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• A certification by a professional engineer affirming that the proposed 
network has the ability to deliver broadband service meeting the 
prescribed performance criteria to all the locations covered by the project. 
 

2.4.14. Text Box: Describe how the Eligible Entity will ensure any 
prospective subgrantee deploying network facilities meets the 
minimum qualifications for compliance with applicable laws, as 
outlined on page 74 of the BEAD NOFO.  If the Eligible Entity opts to 
provide application materials related to the BEAD subgrantee 
selection process, the Eligible Entity may reference those to outline 
alignment with requirements for this section. 
a. Detail how the Eligible Entity will require prospective subgrantees to demonstrate 

that they are capable of carrying out funded activities in a competent manner in 
compliance with all applicable federal, state, territorial, and local laws. 

As part of the pre-qualification application, prospective subgrantees will be required to 
provide three items: 

• Information about broadband deployment project compliance with federal, 
state, and local laws in the last 5 years 

o This includes compliance with legal clauses outlined in New 
Jersey’s Board of Public Utility’s grant including state affirmative 
action legal citations: requirements of N.J.A.C. 17:27, applicable 
provisions of N.J.S.A 10:14, et al., and P.L. 1975, c.127 and all 
implementing regulations. 

• Certification from the Director or equivalent evidencing consistent past 
compliance 

• Written confirmation disclosing violations of labor and employment laws 
in the last 3 years 

Prospective subgrantees will also be required to check a box certifying adherence to all 
relevant federal, state, and local laws. Should an applicant be selected, the subgrantee 
contract will also commit awardees to follow applicable laws. 

b. Detail how the Eligible Entity will require prospective subgrantees to permit workers 
to create worker-led health and safety committees that management will meet with 
upon reasonable request. 

All prospective subgrantees will be required to outline the following as part of their pre-
qualification applicants: 

• Prospective subgrantees must provide a description of public notice 
provided to employees to form worker-led health and safety committees, as 
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well as detailed descriptions of any existing committees, terms and 
conditions, and time provided for committees to meet. 

• Prospective subgrantees must document the reasonable time provided 
during working hours for the worker-led health and safety committees to 
meet independently of key management personnel in the workplace. 

• Key management personnel must respond to a reasonable request to meet 
with the worker-led health and safety committees within 10 business days 
of the request. 

• Prospective subgrantees must check a box certifying no retaliation is 
permitted to the worker-led health and safety committee or its members. 

The following are additional requirements for specific cases: 

• Prospective sub-grantees lacking worker-led health and safety committees 
will be required to provide a notice to employees outlining their rights to 
create such committees and the obligations described above. Pre-
qualification applications will request an attachment of the notice as 
evidence. 

• Prospective subgrantees with existing worker-led health and safety 
programs must describe programs and document past meetings with key 
management personnel. 

• Prospective subgrantees with union contracts must disclose terms and 
conditions in the contract applying to worker-led health and safety 
committees. 

2.4.15. Text Box: Describe how the Eligible Entity will ensure that any 
prospective subgrantee deploying network facilities meets the 
minimum qualifications for operational capabilities, as outlined on 
pages 74–75 of the BEAD NOFO.  If the Eligible Entity opts to provide 
application materials related to the BEAD subgrantee selection 
process, the Eligible Entity may reference those to outline alignment 
with requirements for this section. 

Different types of prospective subgrantees must comply with different portions of the 
requirements described below:  

• Current broadband providers must respond to A, B, and C  
• Electric co-ops must respond to D 
• New broadband providers must respond to E 

a. Detail how the Eligible Entity will require prospective subgrantees to certify that they 
possess the operational capabilities to qualify to complete and operate the project. 

The prequalification application will require current broadband providers to provide the 
following operational details: 
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1. The number of years that the prospective subgrantees (or partners) have been 
providing internet service 

2. The current number of subscribers, including households, businesses, and CAIs in 
New Jersey and nationally 

3. A record of federally, state, or locally-funded deployment projects, along with their 
funding sources and sizes and completion or non-completion timelines 

4. Any penalties incurred by the prospective applicant, its subsidiaries, affiliates, or 
holding companies related to deployment projects 

5. The number of instances where the prospective applicant has been involved as a 
defendant in federal or state criminal proceedings or civil litigation 

6. Whether the prospective subgrantee has ever defaulted or was otherwise unable to 
complete a federal or state obligation to deploy broadband infrastructure as 
originally envisioned and if so, to provide a summary 

b. Detail how the Eligible Entity will require prospective subgrantees to submit a 
certification that they have provided a voice, broadband, and/or electric 
transmission or distribution service for at least two consecutive years prior to the 
date of their application submission or that they are a wholly owned subsidiary of 
such an entity, and attest to and specify the number of years that the prospective 
subgrantee or its parent company has been operating. 

If a prospective subgrantee has offered voice, broadband, and/or electric transmission or 
distribution services for a continuous period of at least two years before the date of 
application submission, or if it is a wholly-owned subsidiary of such an entity, a 
certification must be submitted. Certifications should: 

• Confirm these facts and specify the number of years that the prospective 
subgrantee has been in operation 

• Confirm these facts and specify the number of years that the parent 
company has been in operation  

• Be signed by an officer of the prospective subgrantee 

c. Detail how the Eligible Entity will require prospective subgrantees that have 
provided a voice and/or broadband service to certify that they have filed FCC Form 
477s and a Broadband Deployment Accuracy and Technological Availability Act 
submission, if applicable, as required during this time period, and otherwise have 
complied with the FCC’s rules and regulations. 

The prequalification application will require prospective subgrantees to provide the 
following operational details: 

• If the prospective subgrantee has offered voice and/or broadband services, 
it must certify its timely submission of FCC Form 477s. Evidence 
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supporting certification may include bi-annual Submission 
Acknowledgements by the FCC of Form 477 filing. 

• For wired, fixed wireless, and satellite providers, a Broadband Deployment 
Accuracy and Technological Availability Act submission is requested, as 
required during this period, in compliance with the FCC’s rules and 
regulations. 

• Alternatively, if there is a pending or completed enforcement action, civil 
litigation, or any other matter related to non-compliance or alleged non-
compliance with page 75 of the BEAD NOFO, the prospective subgrantee 
should provide an explanation. 

d. Detail how the Eligible Entity will require prospective subgrantees that have 
operated only an electric transmission or distribution service to submit qualified 
operating or financial reports that they have filed with the relevant financial 
institution for the relevant time period, along with a certification that the 
submission is a true and accurate copy of the reports that were provided to the 
relevant financial institution. 

The prequalification application will require prospective subgrantees who have exclusively 
operated an electric transmission or distribution service to provide the following 
operational details: 

• Qualified operating or financial reports from the previous two fiscal years 
that have been filed with financial regulators. Acceptable submissions 
include the following, as specified by the BEAD NOFO on page 75: Rural 
Utilities Service (RUS) Form 7, Financial and Operating Report Electric 
Distribution; the RUS Form 12, Financial and Operating Report Electric 
Power Supply; the National Rural Utilities Cooperative Finance Corporation 
(CFC) Form 7, Financial and Statistical Report; the CFC Form 12, Operating 
Report; or the CoBank Form 7; or the functional replacement of one of these 
reports. See Rural Digital Opportunity Fund Order, 35 FCC Rcd at 719, n. 202.  

• Certification confirming the accuracy and authenticity of these 
submissions signed by an officer of the prospective subgrantee (President, 
CEO, etc). 

• Proposed organizational structure separating the electric transmission or 
distribution service from its broadband operations to prevent any cross-
subsidization of electric transmission or distribution operations by 
broadband operations. 

Submissions must be signed by an officer of the prospective subgrantee. 
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e. In reference to new entrants to the broadband market, detail how the Eligible Entity 
will require prospective subgrantees to provide sufficient evidence to demonstrate 
that the newly formed entity has obtained, through internal or external resources, 
sufficient operational capabilities. 

If the prospective subgrantee is a new entrant to the broadband market, it is required to 
present sufficient evidence demonstrating that the newly established entity has acquired 
adequate operational capabilities, either through internal development or external 
resources.  Prospective subgrantees should provide the following to support their claims:  

• Discussion of hires of key personnel, including any succession planning in 
the event key staff leave 

• Description of all contractors and subcontractors with relevant operational 
experience that are supporting the new entrant in establishing the project 

• Narrative describing key risks and proposed evidence-based mitigation 
strategies 

2.4.16. Text Box: Describe how the Eligible Entity will ensure that any 
prospective subgrantee deploying network facilities meets the 
minimum qualifications for providing information on ownership, as 
outlined on page 75 of the BEAD NOFO.  If the Eligible Entity opts to 
provide application materials related to the BEAD subgrantee 
selection process, the Eligible Entity may reference those to outline 
alignment with the requirements for this section. 
a. Detail how the Eligible Entity will require prospective subgrantees to provide 

ownership information consistent with the requirements set forth in the Code of 
Federal Regulations Title 47 § 1.2112(a)(1)–(7) 

The Code of Federal Regulations Title 47 § 1.2112(a)(1)–(7) includes seven requirements 
which prospective subgrantees must comply with:  

1. List the real party or parties in interest in the applicant or application, including a 
complete disclosure of the identity and relationship of those persons or entities 
directly or indirectly owning or controlling (or both) the applicant. 

2. List the name, address, and citizenship of any party holding 10 percent or more of 
stock in the applicant, whether voting or nonvoting, common or preferred, 
including the specific amount of the interest or percentage held. 

3. List, in the case of a limited partnership, the name, address, and citizenship of 
each limited partner whose interest in the applicant is 10 percent or greater (as 
calculated according to the percentage of equity paid in or the percentage of 
distribution of profits and losses). 

4. List, in the case of a general partnership, the name, address, and citizenship of 
each partner, and the share or interest participation in the partnership. 
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5. List, in the case of a limited liability company, the name, address, and citizenship 
of each of its members whose interest in the applicant is 10 percent or greater. 

6. List all parties holding indirect ownership interests in the applicant as determined 
by successive multiplication of the ownership percentages for each link in the 
vertical ownership chain, that equals 10 percent or more of the applicant, except 
that if the ownership percentage for an interest in any link in the chain exceeds 50 
percent or represents actual control, it shall be treated and reported as if it were a 
100 percent interest. 

7. List any FCC-regulated entity or applicant for an FCC license, in which the applicant 
or any of the parties identified in paragraphs (a)(1) through (a)(5) of this section, 
owns 10 percent or more of stock, whether voting or nonvoting, common or 
preferred. This list must include a description of each such entity's principal 
business and a description of each such entity's relationship to the applicant (e.g., 
Company A owns 10 percent of Company B (the applicant) and 10 percent of 
Company C, then Companies A and C must be listed on Company B's application, 
where C is an FCC licensee and/or license applicant). 

OBC’s application will require prospective subgrantees to provide information responsive 
to each of these items. If prospective subgrantees include this information in audited 
financial statements or other public record services, that will be sufficient to meet the 
requirement and is the recommended option by OBC. Otherwise, OBC will validate 
disclosures of ownership through various sources of information including SEC filings, 
FCC filings, State Corporate Registrations, and other regulatory bodies. 

 

2.4.17. Text Box: Describe how the Eligible Entity will ensure that any 
prospective subgrantee deploying network facilities meets the 
minimum qualifications for providing information on other public 
funding, as outlined on pages 75–76 of the BEAD NOFO.  If the Eligible 
Entity opts to provide application materials related to the BEAD 
subgrantee selection process, the Eligible Entity may reference those 
to outline alignment with the requirements for this section. 
a. Detail how the Eligible Entity will require prospective subgrantees to disclose any 

application that they or their affiliates have submitted or plan to submit, and every 
broadband deployment project that they or their affiliates are undertaking or have 
committed to undertake using public funds at the time of the application. 

OBC’s prequalification application will require prospective subgrantees to provide details 
about every broadband deployment project the prospective subgrantee or its affiliates are 
currently undertaking, or have committed to undertake that uses or will use public funds. 
These public funds include, but are not limited to, funds provided under: 
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• Families First Coronavirus Response Act (Public Law 116-127; 134 Stat. 178) 
• Coronavirus Aid, Relief, and Economic Security (CARES) Act (Public Law 116-

136; 134 Stat. 281) 
• Consolidated Appropriations Act, 2021 (Public Law 116-260; 134 Stat. 1182) 
• American Rescue Plan, 2021 (Public Law 117-2; 135 Stat. 4) 
• Federal Universal Service high-cost program (including the Rural Digital 

Opportunity Fund, Connect America Fund, and Enhanced Alternative 
Connect America Cost Model) 

• Any state or local universal service or broadband deployment funding 
program 

OBC will require that the prospective subgrantee disclose if any details about any projects 
materially change, including whether new projects are undertaken, after the submission 
of an application. Prospective subgrantees must submit these disclosures within 5 
business days of the change/adjustment. 

b. At a minimum, the Eligible Entity shall require the disclosure, for each broadband 
deployment project, of (a) the speed and latency of the broadband service to be 
provided (as measured and/or reported under the applicable rules), (b) the 
geographic area to be covered, (c) the number of unserved and underserved 
locations committed to being served (or, if the commitment is to serve a percentage 
of locations within the specified geographic area, the relevant percentage), (d) the 
amount of public funding to be used, (e) the cost of service to the consumer, and (f) 
the matching commitment, if any, provided by the subgrantee or its affiliates. 

Every prospective subgrantee will be required to share the following information for each 
broadband deployment project it is undertaking or committed to undertaking using other 
public funds at the time of application:  

a. The speed and latency of the broadband service to be provided, as measured 
and/or reported under the applicable rules. 

b. The geographic area intended to be covered by the project (BSLs). 

c. The number of unserved and underserved locations committed to being 
served. 

d. The subsidy request allocated for the project. 

e. The cost of service to the consumer (including marketed plans and prices for 
each speed offered; one-time and recurring fees and taxes; and a broadband 
consumer label submitted to FCC (guidance established here: 
https://www.fcc.gov/broadbandlabels). 

f. Any matching commitment, if applicable, provided by the prospective 
subgrantee or its affiliates, along with details on the commitment, source of 
funding, and type of funding (e.g., cash or in-kind). 
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2.5 Non-Deployment Subgrantee 
Selection (Requirement 9)  
2.5.1 Describe a fair, open, and competitive subgrantee selection 
process for eligible non-deployment activities. Responses must 
include the objective means, or process by which objective means will 
be developed, for selecting subgrantees for eligible non-deployment 
activities. If the Eligible Entity does not intend to subgrant for non-
deployment activities, indicate such. 

OBC is committed to implementing a fair, open, and competitive process to select non-
deployment subgrantees. To do this, OBC will incorporate the following elements:  

• Public Notice and Opening of Subgrantee Selection: OBC will conduct outreach through 

various channels (e.g., OBC website, press releases, webinars, emails to its existing 

stakeholder list and those of other relevant departments) to raise awareness about the 

grant program(s). To ensure an open and transparent process, announcements will include 

clear instructions on evaluation criteria, eligibility, and program objectives. At a pre-

determined date and time, OBC will begin accepting project applications. 

• Initial Review: OBC will conduct an initial review of all applications to determine whether 

prospective subgrantees meet a set of minimum requirements, including qualifications for 

operational and managerial capabilities. 

• Evaluation and Selection: OBC will design a fair evaluation process that is free from bias, 

conflicts of interest, and arbitrary decisions. 

o Evaluation Criteria: To ensure that the selection process is competitive, OBC will select 

winning applications based on a pre-defined set of neutral criteria, including a scoring 

rubric.  

o Review Panel: OBC will convene a panel of reviewers to select winning project 

applications. Reviewers will have sufficient expertise and training to provide an objective 

score or ranking. They will also be required to disclose any potential conflicts of interest 

that could induce biased project evaluations. Additionally, OBC will enforce strict 

confidentiality during the review process to reduce the risk of collusion. 

OBC will implement a subgrantee selection process that embodies the principles of 
fairness, openness, and competition. Safeguards against collusion, bias, conflicts of 
interest, and arbitrary decisions during the evaluation phase will ensure that the selection 
process is completely fair. Timely public notice of this funding opportunity will help OBC 
foster a diverse and inclusive applicant pool. Finally, selection based on a clear set of 
neutral evaluation criteria will guarantee the competitiveness of these procedures. 
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2.5.2 Describe the Eligible Entity’s plan for the following:  
c. How the Eligible Entity will employ preferences in selecting the type of non-deployment 

initiatives it intends to support using BEAD Program funds;  

If sufficient funds are available, OBC will prioritize available non-deployment funding 
according to the following framework:  

Goals 

OBC will use non-deployment funds for programs or projects that further one or more of 
the goals outlined below, which included both priorities in the state’s draft Digital Equity 
Plan (DEP) and state priorities:  

• Improving broadband adoption (e.g., % of households with speeds greater 
than 100/20 Mbps); 

• Improving device adoption (e.g., % of households with computing device 
other than a smartphone); 

• Improving introductory digital literacy/skills (e.g., workforce programs); 
• Improving advanced digital skills (e.g., computer science training and 

educational trainings in artificial intelligence and machine learning); 
• Improving digital infrastructure/experience (e.g., accessibility of state 

services). 

Projects 

Second, OBC will also use non-deployment funds for projects that have one or more 
sources of alignment to the draft DEP:  

• Needs/barriers: The proposed program or project addresses a barrier 
outlined in section 3.2 of the draft DEP, agnostic of population (e.g., the 
program demonstrably helps bridge gaps for broadband subscriptions) 

 
• Population served: The program or project disproportionately serves at 

least one of the eight Covered Populations enumerated in the draft DEP.  
Programs and projects may also be eligible if they disproportionately serve: 

o Households that are below the asset-limited, income-constrained, 
employed “ALICE” income threshold by county. The draft DEP covers 
households with incomes below 150% of the federal poverty level; just 
16.6% of the state’s households fall in this category.3 ALICE expands the 
definition of poverty, accounting for cost of living on a county-by-county 
level. 37% of New Jersey households qualify as ALICE households.4 
Expanding income eligibility beyond the draft DEP standard could help 
the state more effectively reach households that may be cost-burdened 
by broadband. 
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o Geographic areas that did not receive BEAD or other broadband-related 
infrastructure funds. BEAD is likely to prioritize suburban and rural areas 
of the state, creating an opportunity to ensure funding distributions 
reach urban New Jerseyans as well.  

• Activities: The proposed program conducts an activity listed in Section 5.2 
of the draft DEP (e.g., ACP outreach and enrollment). 

Subgrantee Requirements 

Third, OBC would require all subgrantees receiving non-deployment funds to meet the 
following evaluation criteria: 

• Programmatic capacity: The subgrantee has the requisite programmatic 
capacity and experience to implement the proposed program. For example: 

o The subgrantee has served the target population; 
o The subgrantee has operated similar programs or plans in the past; or 
o The subgrantee has served the geography. 

• Administrative capacity: The subgrantee has the requisite administrative 
capacity and experience to implement the proposed program. For example:  

o The subgrantee has experience deploying grants/awards of similar sizes 
in the past; 

o The subgrantee has experience managing federal awards; or 
o The subgrantee has demonstrated capacity to comply with federal 

subgrantee reporting requirements. 

Feasibility: The subgrantee provides clear feasibility of program implementation (e.g., a 
clear roadmap to deploy funds, a reasonable budget). 

Impact: The subgrantee provides a clear description of the program’s impact and, if not 
an estimate of its impact, a proposed method to measure impact. 

d. How the non-deployment initiatives will address the needs of residents within the 
jurisdiction; 

New Jersey is committed to meeting the needs of its residents across key aspects of 
digital equity, including high-speed broadband adoption, device access, basic and 
advanced digital skills, and digital experience in using online government services. OBC's 
non-deployment grant initiatives will respond to these needs.  

For example, as described in New Jersey’s draft Digital Equity Plan:  

• Broadband access data shows that nearly 1 in 5 New Jersey households 
lack a broadband subscription. Low-income households (-19.3 percentage 
points), English language learners (-18.4 percentage points), and 
individuals with disabilities (-14.7 percentage points) report the highest 
gaps in broadband subscriptions to the state average.  

https://www.nj.gov/connect/grants/digital-equity/
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• Nearly 1 in 10 New Jersey households lack internet access, with low-income 
households (-12.3 percentage points), individuals with disabilities (-11.8 
percentage points), and English language learners (-9.8 percentage points) 
reporting the highest gaps out of all Covered Populations.  

• Nearly 1 in 10 New Jerseyans lack device access outside of a smartphone, 
with English language learners (-19.8 percentage points), low-income 
households (-17.8 percentage points), and individuals with disabilities (-7.9 
percentage points) reporting the highest gaps.  

• Among racial and ethnic minorities, American Indian/Alaskan Natives and 
Black/African Americans report the highest gaps across all three metrics.  

New Jersey’s non-deployment priorities aim to address the gaps above by building upon 
priorities outlined in the state’s draft Digital Equity Plan.  

In addition to the type of connectivity gap, New Jersey’s digital equity priorities can also be 
categorized across six broad topical themes: 

• Adult/continuing education (e.g., job training, digital literacy) 
• K-12 education (e.g., digital skills education) 
• Healthcare (e.g., telehealth applications) 
• Public safety (e.g., digital safety, cybersecurity) 
• Business/workforce development (e.g., employment services, Main Street 

Attraction) 
• Government functions (e.g., accessing services, civic engagement) 

Refer to Section 3.2 of the draft Digital Equity Plan for a more detailed overview of the 
Needs Assessment for New Jersey. For a complete discussion on goals, strategies, 
outcome metrics, and activities, please refer to Section 2.3 and Section 5.2. 

e. The ways in which engagement with localities and stakeholders will inform the 
selection of eligible non-deployment activities; 

To date, OBC has conducted significant stakeholder engagement around the draft Digital 
Equity Plan, which is informing OBC’s plan for nondeployment activities: 

• The state has conducted 120+ listening sessions and engaged 600+ 
participants over 10 months of engagement to solicit feedback on key 
needs, resources, and goals across several New Jersey communities. These 
engagements included participants from all eight Covered Populations. 

• OBC hosts regular sessions with its digital equity working group, 
consisting of key public, private, and non-governmental stakeholders 
operating in the state. 

• The state has identified four active digital equity plans among 
municipalities, including Newark, Jersey City, Atlantic City, and Plainfield, 
and is continuing to collaborate with municipalities on local plans. 
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As a result of these interactions, the state has assembled an asset inventory of 40+ 
programs and tools that will assist in the creation of inclusive, locally oriented non-
deployment activities. These assets span several categories and can overlap between 
them: 

• ACP enrollment and outreach programs;  
• Upskilling, education, and certification;  
• Device assistance and technology support;  
• Resource and advocacy groups; 
• Free or low-cost public broadband access; 
• Research and analysis; 
• End-user adoption tools and resources; and 
• Organizations and working groups. 

Refer to Section 3.1 of the draft Digital Equity Plan for a complete inventory of assets. 

The State of New Jersey’s stakeholder engagement efforts have informed nearly every 
component of the state’s draft Digital Equity Plan. In considering appropriate uses of 
additional BEAD funds towards non-deployment purposes, the state will continue to 
leverage knowledge gained from engagement efforts in prioritizing allocation. 

Going forward, OBC will continue to engage relevant stakeholders to refine its plan for 
potential uses of non-deployment funds and when engaging potential subgrantees. It will 
do so by (but not limited to):  

• Fielding public comment feedback on the state’s draft Digital Equity Plan; 
• Hosting webinars and listening sessions; 
• Reviewing emerging and best practices in the digital equity field. 

f. How the Eligible Entity will determine whether other uses of the funds might be more 
effective in achieving the BEAD Program’s equity, access, and deployment goals. 

Not applicable; OBC plans to adhere to the list of eligible non-deployment uses outlined in 
Figure 6 of the BEAD Initial Program Guidance and align its funded activities to the state’s 
approved Digital Equity Plan. 
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2.6 Implementation activities 
(Requirement 10) 
2.6.1 Describe any initiatives the Eligible Entity proposes to 
implement as the recipient without making a subgrant, and why it 
proposes that approach. 

To ensure the successful implementation of the BEAD program, OBC proposes an eligible 
use of funds for programmatic costs to support the challenge and subgrantee selection 
processes. Specifically, OBC proposes leveraging funds for 1) technical support, and 2) 
personnel support.  

OBC will need to develop the technical infrastructure to run the challenge and subgrantee 
selection processes, and to adjudicate challenges and evaluate all potential subgrantee 
applications. In alignment with NTIA guidelines, these non-grant initiatives will include 
the following activities:  

• Technical support: OBC will need to build and/or acquire the tool(s) to 
manage the:  

o Challenge Portal NTIA describes in the Initial Proposal guidance 
o Subgrantee Selection Process  

• Personnel support: OBC will need to hire and/or subcontract for resources 
to support the implementation of the: 

o Challenge Process, including review and evaluations of challenges and 
rebuttals and adjudication by technical experts. 

o Subgrantee Selection Process, including technical assistance, review 
and evaluation of applications, and negotiations with potential 
subgrantees. 
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2.7 Labor Standards and Protections 
(Requirement 11) 
2.7.1 Describe the specific information that prospective subgrantees 
will be required to provide in their applications and how the Eligible 
Entity will weigh that information in its competitive subgrantee 
selection processes. Information from prospective subgrantees must 
demonstrate the following and must include information about 
contractors and subcontractors:  
a. Prospective subgrantees’ record of past compliance with federal labor and employment 

laws, which: 

i. Must address information on these entities’ compliance with federal labor 
and employment laws on broadband deployment projects in the last three 
years;  

ii. Should include a certification from an Officer/Director-level employee (or 
equivalent) of the prospective subgrantee evidencing consistent past 
compliance with federal labor and employment laws by the subgrantee, as 
well as all contractors and subcontractors; and  

iii. Should include written confirmation that the prospective subgrantee 
discloses any instances in which it or its contractors or subcontractors have 
been found to have violated laws such as the Occupational Safety and Health 
Act, the Fair Labor Standards Act, or any other applicable labor and 
employment laws for the preceding three years. 

New Jersey is committed to ensuring that all workers are treated fairly and with respect in 
the workplace. OBC will ensure that BEAD investments support jobs that comply with 
federal labor and employment laws, including protecting workers from discrimination, 
harassment, and unsafe working conditions. New Jersey will require prospective 
applicants to provide information on past records and future commitments to comply 
with federal labor and employment laws for themselves and for all contractors and 
subcontractors. 

Prospective subgrantees will be required to provide the following information to 
demonstrate a history of compliance with federal labor and employment laws, including 
for contractors and subcontractors, as part of the BEAD application process:  

• Summary of federal labor and employment law compliance for broadband 
deployment projects over the last three years, including past use of sub-
contractors, staffing plans, and past performance for all subcontractors. 

• Certifications from a Director-level employee (or equivalent) of the 
prospective subgrantee and each contractor or subcontractor evidencing 
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consistent past compliance with federal labor and employment laws by the 
subgrantee, contractors, and subcontractors. 

• Written confirmation disclosing any instances in which the prospective 
subgrantee or its contractors or subcontractors have been found to have 
violated laws such as the Occupational Safety and Health Act, the Fair 
Labor Standards Act, the New Jersey Law Against Discrimination, or any 
other applicable labor and employment laws for the preceding three years.  

• New broadband service providers without compliance records will be 
permitted to submit forward-looking commitments to strong labor and 
employment standards and protections with respect to any BEAD-funded 
projects. See Section B below for further details on required forward-
looking commitments. 

b. Prospective subgrantees’ plans for ensuring compliance with federal labor and 
employment laws, which must address the following:  

i. How the prospective subgrantee will ensure compliance in its own labor and 
employment practices, as well as that of its contractors and subcontractors, 
including: 

1. Information on applicable wage scales and wage and overtime payment 
practices for each class of employees expected to be involved directly in 
the physical construction of the broadband network; and  

2. How the subgrantee will ensure the implementation of workplace safety 
committees that are authorized to raise health and safety concerns in 
connection with the delivery of deployment projects. 

Prospective subgrantees, as well as their contractors and subcontractors, will be required 
to provide information about how they will each continue to comply with federal labor and 
employment laws and practices through the end of their grant obligations. Prospective 
subgrantees will be required to provide the following:  

• Narrative describing policies and standard operating procedures (SOPs) to 
ensure compliance with state and federal labor protection laws and 
regulations. 

• Narrative describing applicable wage scales and wage and overtime 
payment practices for each class of employees expected to be involved 
directly in the physical construction of the broadband network, as 
described by New Jersey’s prevailing wage laws, as applicable. 

• Narrative describing how the subgrantee will ensure the implementation of 
workplace safety committees that are authorized to raise health and safety 
concerns in connection with the delivery of deployment projects. 

Labor practices in competitive subgrantee selection: 

See Section 2.4 for a description of how labor standards and protections are reflected in 
applicant scoring.  
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2.7.2 Describe in detail whether the Eligible Entity will make 
mandatory for all subgrantees (including contractors and 
subcontractors) any of the labor standards and protections and, if 
required, how it will incorporate them into binding legal 
commitments in the subgrants: 
a. Using a directly employed workforce, as opposed to a subcontracted workforce;  

b. Paying prevailing wages and benefits to workers, including compliance with Davis-
Bacon and Service Contract Act requirements, where applicable, and collecting the 
required certified payrolls;  

c. Using project labor agreements (i.e., pre-hire collective bargaining agreements between 
unions and contractors that govern terms and conditions of employment for all workers 
on a construction project);  

d. Use of local hire provisions;  

e. Commitments to union neutrality;  

f. Use of labor peace agreements; 

g. Use of an appropriately skilled workforce (e.g., through Registered Apprenticeships or 
other joint labor-management training programs that serve all workers, particularly 
those underrepresented or historically excluded);  

h. Use of an appropriately credentialed workforce (i.e., satisfying requirements for 
appropriate and relevant pre-existing occupational training, certification, and licensure); 
and  

i. Taking steps to prevent the misclassification of workers. 

OBC is committed to ensuring that deployment subgrantees, contractors, and 
subcontractors support strong labor standards and protections.  New Jersey will apply all 
applicable labor standards and protection laws in all subgrants,  

Additionally, OBC will require the following standards and protections based on both New 
Jersey law and OBC priorities:  

Paying prevailing wages and benefits to workers, as applicable: The New Jersey 
Prevailing Wage Act (N.J.S.A. 34:11-56.72(b) et seq.) establishes a prevailing wage level for 
workers engaged in public works in order to safeguard the worker’s efficiency and general 
well-being and to protect them as well as their employers from the effects of serious and 
unfair competition resulting from wage levels that are detrimental to the efficiency and 
well-being of all concerned. The Act requires the payment of minimum rates of pay to 
laborers, craftsmen, and apprentices employed on public works projects. Covered workers 
must receive the appropriate craft prevailing wage rate as determined by the 
Commissioner of Labor and Workforce Development. Subgrantees, as well as contractors 
and subcontractors, must comply with New Jersey’s prevailing wage legislation. Further 
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details, including on submission of payroll certifications, can be found here: 
https://www.nj.gov/labor/wageandhour/prevailing-rates/public-works/.  

The Board of Public Utilities’ prevailing wage statute (NJSA 48:2-29.47) applies to “any 
construction undertaken in connection with Board of Public Utilities financial assistance,” 
where financial assistance is defined to include “any . . . grant . . . administered or 
provided” by the Board. 

Supporting local hire provisions New Jersey is committed to ensuring that BEAD is an 
opportunity to grow the State’s economy at large. Consequently, OBC emphasizes the 
importance of a local workforce consisting of New Jersey residents for BEAD projects. 
Prospective subgrantees may be asked to specify what strategies they will employ to 
prioritize, and potentially meet a minimum threshold for hiring a local workforce, 
including transportation, childcare, and related support wraparound support to enable 
New Jersey workers from one part of the state to support projects in another part of the 
state when it is not possible to hire employees or contractors closer to where the 
construction is taking place. Nothing related to local hiring provisions will conflict with 
NJSA 40A:11-25, which focuses on project bidders and not individual employees. 

  

Commitment to union neutrality: Subgrantees and their contractors or subcontractors 
must remain neutral in union organizing and operations. New Jersey construction jobs are 
among the most highly unionized. BEAD is an opportunity to build on New Jersey’s strong 
tradition of unionization (as the 6th-ranking state for union density5) to create new, high-
quality, broadband-related jobs in partnership with organized labor. 

Use of an appropriately skilled and credentialed workforce: In addition to deploying 
broadband infrastructure, New Jersey is committed to using BEAD to support quality jobs 
and expanded opportunities for workers from underserved communities and vulnerable 
populations. OBC will build on existing New Jersey Department of Labor (“NJ DOL”) 
workforce development initiatives and also work closely with New Jersey’s Council of 
County Colleges (NJCC), New Jersey’s Department of Education Career and Technical 
Education (CTE) program, and other existing state programs described in Section 2.8.1 
below to support on-the-job training, pre-apprenticeship and apprenticeship 
opportunities.  

Prospective subgrantees will be required to provide evidence of an existing internship, 
pre-apprenticeship, apprenticeship, or on-the-job training program or plans to create one, 
focusing on students and graduates of relevant programs within New Jersey’s career and 
technical education programs, known as Career Clusters and Career Pathway programs. 
Particular attention will be paid to providing opportunities for those underrepresented or 
historically excluded. Graduates of skills-based training programs will also receive proper 
certification and licensure of their skillsets to further empower a skilled and credentialed 
workforce.  

https://www.nj.gov/labor/wageandhour/prevailing-rates/public-works/
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BEAD subgrantees, directly or through their subcontractors, must maintain an 
apprenticeship program.  

Taking steps to prevent the misclassification of workers: 

In addition to strong legislation to protect workers, Governor Murphy’s Administration has 
more than doubled the number of Wage-Hour investigators at the New Jersey Department 
of Labor & Workforce Development (LWD), and most recently created an Office of Strategic 
Enforcement and Compliance to coordinate resources and enforcement authorities 
throughout LWD and across state government to protect workers and compliant 
employers from the threats of wage theft, employee misclassification, workers 
compensation fraud, and dozens of other worker protection statutes. OBC will request 
applicants to explain the steps they are taking to prevent the misclassification of workers 
in their application. 



 

61 

 

2.8 Workforce Readiness 
(Requirement 12) 
2.8.1 Describe how the Eligible Entity and their subgrantees will 
advance equitable workforce development and job quality objectives 
to develop a skilled, diverse workforce. At a minimum, this response 
should clearly provide each of the following, as outlined on page 59 of 
the BEAD NOFO:  

Overall, New Jersey has long recognized the importance of developing a skilled and diverse 
workforce to drive economic growth and prosperity. The state has implemented a number 
of initiatives to support this goal, including investing in education and training programs, 
promoting apprenticeships and internships, and partnering with businesses to create job 
opportunities. These investments are particularly important given the current shortage of 
skilled workers in the broadband and telecommunications sector. OBC has made it a top 
priority to meet with workforce stakeholders, including through hosting a series of 
meetings with the Workforce Development Working Group, to better understand 
challenges in the broadband workforce.  

a. A description of how the Eligible Entity will ensure that subgrantees support the 
development and use of a highly skilled workforce capable of carrying out work in a 
manner that is safe and effective;  

As described in Section 2.7.2, it is a high priority for New Jersey to champion 
apprenticeship programs and ensure strong workforce development efforts broadly and as 
it relates to BEAD. The State of New Jersey has strong existing trainings and 
apprenticeship programs to prepare workers, including for jobs in construction, 
telecommunications, and other related fields. OBC will work with key workforce 
development stakeholders (e.g., employers, labor unions, career and technical education, 
and community college leaders) to identify training/certification opportunities and 
employers who are committed to hiring graduates of these programs 

New Jersey has significant workforce programs in place that can support BEAD including, 
but not limited to 

• The New Jersey Office of Apprenticeship is a state office within the New 
Jersey Department of Labor that manages the state’s pre-apprenticeship 
and apprenticeship programs, along with the Federal Apprenticeship Office 
of New Jersey.  The New Jersey Office of Apprenticeship runs three key 
programs focused on apprenticeships, pre-apprenticeships, and on-the-job 
training that can be leveraged to create good-paying construction jobs in 
partnership with industry.  The Office of Apprenticeship programs will be a 
cornerstone asset to implement the state broadband workforce strategy. 



 

62 

 

• The NJBUILD program provides $4.5M in funding to bring on 352 
apprentices through the NJBUILD Women and Minorities in Construction 
program, including occupations such as fiber tech, telecom, and 
construction. 

• New Jersey’s Council of County Colleges (NJCC) and Career and Technical 
Education (CTE) program, run through the State’s Department of 
Education, both provide career pathways for students through pre-
apprenticeship and apprenticeship programs. 

• New Jersey’s Laborers Union (LiUNA) facilitates various apprenticeship 
programs, including for trenching jobs that will be part of BEAD 
deployment. 

• Women and Minority Veterans in Construction Trades program provides 
$3M in funding to provide training or apprenticeship. 

• Associated Builders and Contractors (ABC) New Jersey offers 
apprenticeships in 21 US-DOL-approved programs. 

• Int. Brotherhood of Electrical Workers (IBEW) 164 has a registered telecom 
and system training program. 

• Fiber optic broadband training with a lab opening in Newark with an 
ecosystem of training partners; apprenticeship recently acquired with the 
state. 

• The New Jersey Apprenticeship Network provides funding and support for 
apprenticeship programs in a variety of industries. These programs offer 
on-the-job training and classroom instruction, helping workers develop the 
skills they need to succeed in high-demand fields. 

• Growing Apprenticeship in Nontraditional Sectors (GAINS) and Pre-
Apprenticeship in Career Education (PACE) are part of the over $50M 
dollars in grant funding invested into the creation and development of 
apprenticeship and pre-apprenticeship programs – this includes utilities 
and infrastructure, and construction and building trades. In the past 4 
years, NJ has increased the number of Registered Apprenticeship programs 
by 100% and has more than doubled the number of women in RA programs6 

• Governor Murphy’s Future of Work Task Force recommendations include 
expanding low-cost opportunities to access training and apprenticeships, 
including collaborating with employers7 

In coordination with New Jersey’s Department of Labor and Workforce Development, OBC 
will work to build on these existing apprenticeship programs to support the development 
of a highly skilled workforce.  
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b. A description of how the Eligible Entity will develop and promote sector-based 
partnerships among employers, education and training providers, the public workforce 
system, unions and worker organizations, and community-based organizations that 
provide relevant training and wrap-around services to support workers to access and 
complete training (e.g., child care, transportation, mentorship), to attract, train, retain, or 
transition to meet local workforce needs and increase high-quality job opportunities;  

OBC is in discussion with the Department of Labor and Workforce Development to identify 
whether BEAD can be integrated into an existing sector-based partnership (e.g., Energy 
Industry Partnership, Pre-Apprenticeship in Career Education “PACE” program, Growing 
Apprenticeship in Non-traditional Sectors “GAINS” program). Through these DOL-
sponsored programs, New Jersey has established strategic private-public partnerships 
with state entities, the private sector, and educational institutions.8 To date, these 
programs have graduated over 2,700 residents into career pathways. In addition, DOL has 
partnered to create apprenticeship roles in construction jobs to date. DOL will work with 
existing and new partners to expand upon to include the broadband and 
telecommunications sectors. These existing programs represent best-in-class practices 
for apprenticeship and training programs, including stipends to cover not just wages and 
training, but also wraparound and supportive services.  These services include childcare, 
transportation, and GED attainment costs.  New Jersey is prepared to scale investments in 
these existing programs, including comprehensive wraparound support, to build the 
workforce required for BEAD implementation. 

c. A description of how the Eligible Entity will plan to create equitable on-ramps into 
broadband-related jobs, maintain job quality for new and incumbent workers engaged in 
the sector; and continually engage with labor organizations and community-based 
organizations to maintain worker voice throughout the planning and implementation 
process; and  

The State of New Jersey is committed to creating equitable on-ramps into jobs by 
removing barriers to entry, and by maintaining job quality and worker voice. Many of these 
efforts can support BEAD. For example, NJDOL and the NJ Office of Innovation created the 
Worker Experience Portfolio of projects that focus on designing digital services for user-
friendly access training to and career information. NJDOL research found that expanding 
services was critical to meeting the needs of diverse constituencies in New Jersey, 
including responding to a tighter labor market, shifting interests of workers, and digital 
access.9 The project includes: 

• NJ Career Central, a digital portal. 
• NJ Career Navigator, an AI-powered recommendation engine to help career 

seekers identify jobs, career changes, and training programs. 
• NJ Training Explorer, in beta release, ETPL digital application enabling 

career seekers to explore training programs that meet professional goals 
and personal requirements. 
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Additionally, the New Jersey Office of Apprenticeship, under DOL facilitates interactions 
between employers, workers, and job seekers, as well as educational institutions and 
training providers to learn how to best develop a skilled and educated workforce. 

Finally, OBC holds monthly meetings with its Workforce Development Working Group to 
incorporate feedback from stakeholders into BEAD planning. As BEAD moves into the 
implementation phase, OBC will use this group to identify opportunities and challenges to 
creating equitable on-ramps for broadband-related jobs. OBC is considering building on 
the Working Group by beginning to host an annual conference and job fair starting in 
2024, where various providers and students of the State’s technical and community 
colleges can gather and share opportunities, with a focus on transferability of skills. 

d. A description of how the Eligible Entity will ensure that the job opportunities created by 
the BEAD Program and other broadband funding programs are available to a diverse pool 
of workers. 

New Jersey has taken steps to promote diversity and inclusion in the workforce. The state's 
Office of Diversity and Inclusion works to ensure that all workers have equal access to job 
opportunities and are treated fairly and with respect in the workplace. OBC aims to ensure 
prospective subgrantees, at a minimum, abide by equal opportunity non-discrimination 
laws. Additionally, OBC will request that prospective applicants take steps to ensure 
widespread dissemination of job opportunities through targeted outreach and alternative 
communication platforms. Additional details on efforts to ensure a diverse worker pool 
can be found in Section 2.9.1 below. 

2.8.2 Subgrantee workforce readiness  

Describe the information that will be required of prospective subgrantees to demonstrate 
a plan for ensuring that the project workforce will be an appropriately skilled and 
credentialed workforce. 

a. The ways in which the prospective subgrantee will ensure the use of an appropriately 
skilled workforce, e.g., through Registered Apprenticeships or other joint labor-
management training programs that serve all workers;  

b. The steps that will be taken to ensure that all members of the project workforce will have 
appropriate credentials, e.g., appropriate and relevant pre-existing occupational training, 
certification, and licensure;  

c. Whether the workforce is unionized;  

d. Whether the workforce will be directly employed or whether work will be performed by a 
subcontracted workforce; and  

e. The entities that the proposed subgrantee plans to contract and subcontract with in 
carrying out the proposed work. 

If the project workforce or any subgrantee’s, contractor’s, or subcontractor’s workforce is 
not unionized, the subgrantee must also provide with respect to the non-union workforce:  
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a. The job titles and size of the workforce (FTE positions, including for contractors and 
subcontractors) required to carry out the proposed work over the course of the project 
and the entity that will employ each portion of the workforce. 

b. For each job title required to carry out the proposed work (including contractors and 
subcontractors), a description of:  

ii. Safety training, certification, and/or licensure requirements (e.g., OSHA 10, 
OSHA 30, confined space, traffic control, or other training as relevant 
depending on title and work), including whether there is a robust in-house 
training program with established requirements tied to certifications, titles; 
and  

iii. Information on the professional certifications and/or in-house training in 
place to ensure that deployment is done at a high standard. 

New Jersey is committed to ensuring a broadband-ready workforce. Subgrantees will be 
asked to provide details about the following elements as part of their applications, which 
will be evaluated as part of the Workforce and Fair Labor Practices Scoring Criteria:  

• Steps to ensure the project workforce will be appropriately skilled (e.g., use 
of Registered Apprenticeships) and credentialed (e.g., appropriate and 
relevant preexisting occupational training, certification, and licensure) 
include: 

o As a first step, OBC will evaluate the operational and managerial 
capacity of prospective subgrantees (see Sections 2.4.11-2.4.17) to 
ensure they are capable of comprehensively tracking the skills and 
credentials of the project workforce. 
 

o Next, prospective subgrantees will provide their plans to use 
existing technical and vocational training programs described in 
Section 2.8.1, which provide graduates with certifications and 
licenses for specific BEAD-related job pathways, and hire 
apprentices. 

In addition, subgrantees must provide the following information, which will be scored as 
either responsive or non-responsive:  

• Whether the workforce is unionized 
• Whether the workforce will be directly employed or whether work will be 

performed by a subcontracted workforce 
• A list of entities that the proposed subgrantee plans to contract and 

subcontract with in carrying out the proposed work 

If the project workforce or any applicant, contractor, or subcontractor workforce is not 
unionized, OBC will require prospective subgrantees to also provide the following for the 
non-union workforce: 
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• The job titles and size of the workforce full-time equivalent positions, 
including for contractors and subcontractors) required to carry out the 
proposed work over the course of the project and the entity that will employ 
each portion of the workforce. 

• For each job title required to carry out the proposed work (including 
contractors and subcontractors), a description of: 

o Safety training, certification, and/or licensure requirements (for 
example, Occupational Safety and Health Administration 10 and 30, 
confined space, traffic control, or other training as relevant 
depending on title and work), including whether there is a robust in-
house training program with established requirements tied to 
certifications or titles. 

o Information on the professional certifications and/or in-house 
training in place to ensure that deployment is done at a high 
standard. 

OBC will foster awareness of regulations and requirements prior to and throughout the 
subgrantee selection process by including requirements in the pre-qualification 
application, conducting sessions with the Workforce Working Group, and posting relevant 
content on OBC’s website.  
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2.9 Minority Business Enterprises 
(MBEs)/Women’s Business 
Enterprises (WBEs)/Labor Surplus 
Area Firms Inclusion (Requirement 
13) 

2.9.1 Describe the process, strategy, and the data tracking method(s) 
the Eligible Entity will implement to ensure that minority businesses, 
women-owned business enterprises, and labor surplus area firms are 
recruited, used, and retained when possible. 

The State of New Jersey and BPU have a strong record of supporting supplier diversity 
efforts. Within the BEAD subgrant process, OBC will ensure that minority businesses, 
women-owned business enterprises, and labor surplus area firms are recruited, used, and 
retained when possible.10 To achieve this goal, OBC has identified the following two-part 
outreach strategy: 

• Coordinate with the New Jersey Board of Public Utilities Commission 
Supplier Diversity Development Council (SDCC) to increase awareness of 
BEAD opportunities for minority and women-owned businesses. 

• Collaborate with New Jersey’s Chief Diversity Officer to identify other 
opportunities to support engagement with minority and women-owned 
businesses.   

To ensure accountability, OBC will require relevant subgrantee reporting as part of its 
grantee monitoring program. Subgrantees will report on the number, length, and size of 
contracts awarded to diverse businesses, including those with New Jersey business 
certifications in the following categories:  

• Minority and/or Women-owned 
• Veteran-Owned and Disabled Veteran-Owned Business  
• Lesbian, Gay, Bisexual, Transgender, Queer, Questioning (LGBTQ+)  

Subgrantees will also be required to report on the use of Labor Surplus Area firms. As part 
of its commitment to transparency, OBC will make this information public. 

2.9.2 Certify that the Eligible Entity will take all necessary affirmative 
steps to ensure minority businesses, women’s business enterprises, 
and labor surplus area firms are used when possible, including the 
following outlined on pages 88–89 of the BEAD NOFO: 
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a. Placing qualified small and minority businesses and women’s business enterprises on 
solicitation lists 

b. Assuring that small and minority businesses, and women’s business enterprises are 
solicited whenever they are potential sources 

c. Dividing total requirements, when economically feasible, into smaller tasks or quantities 
to permit maximum participation by small and minority businesses, and women’s 
business enterprises 

d. Establishing delivery schedules, where the requirement permits, which encourage 
participation by small and minority businesses, and women’s business enterprises 

e. Using the services and assistance, as appropriate, of such organizations as the Small 
Business Administration and the Minority Business Development Agency of the 
Department of Commerce 

f. Requiring subgrantees to take the affirmative steps listed above as it relates to 
subcontractors 

OBC certifies that it will take all necessary affirmative steps to ensure minority 
businesses, women’s business enterprises, and labor surplus area firms are used when 
possible. 
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2.10 Cost and Barrier Reduction 
(Requirement 14)  
2.10.1: Identify steps that the Eligible Entity will take to reduce costs 
and barriers to deployment. Responses may include but not be limited 
to the following: 
a. Promoting the use of existing infrastructure 

Use of existing infrastructure (e.g., poles and conduit) can support timely and cost-
effective deployment of broadband to unserved and underserved locations in the State  
OBC intends to maintain close coordination with the New Jersey Department of State, 
which supports infrastructure planning, throughout the BEAD planning and 
implementation process. 

The New Jersey Department of State has established an interagency planning working 
group to ensure various state agencies involved in infrastructure planning processes 
remain coordinated. In addition to NJ BPU (which houses OBC), the working group includes 
the:  

o Department of Transportation (NJ DOT) 

o New Jersey Economic Development Authority (NJEDA) 

o Office of the Attorney General (NJAG) 

o New Jersey State Police (NJSP) 

o Department of Community Affairs (NJ DCA) 

o New Jersey Transit (NJT) 

o Housing and Mortgage Finance Agency (HMFA) 

o Department of Environmental Protection (NJ DEP) 

o New Jersey Office of Emergency Management (ReadyNJ) 

o New Jersey Department of Agriculture (NJDA) 

o New Jersey Department of Health (NJDOH) 

o New Jersey Infrastructure Bank 

o New Jersey Highlands Council 

o New Jersey Pinelands Commission 

o New Jersey Meadowlands Commission 

o New Jersey Attorney General’s Office (NJ AG) 
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o New Jersey State Police (NJSP) 

o New Jersey Division of Banking and Insurance (NJ DOBI) 

OBC has also designed its subgrantee scoring criteria to account for speed of deployment, 
which could incentivize providers to make use of existing infrastructure where possible. 
See Section 2.4.2. 

b. Promoting and adopting dig-once policies 

Dig Once policies promote coordination between municipalities, broadband providers, 
utilities, and other stakeholders on capital improvement projects by aligning design, 
permitting, and construction schedules for major new construction.  When feasible, Dig Once 
policies minimize disruption due to excavation and construction of critical infrastructure 
(e.g., installing infrastructure when a roadway is already planned to be open or in 
coordination with other projects). New Jersey’s DOT and OBC will work together to coordinate 
a Dig Once policy in New Jersey for broadband implementation.   

In the interim, New Jersey’s Underground Facility Protection Act, better known as the “One 
Call Law,” requires that anyone digging must call 1-800-272-1000 or 811, so that operators can 
mark-out their underground utilities. This can help prevent potential damage to pipelines 
and other underground facilities, while also supporting the State’s efforts to coordinate 
projects and streamline the deployment of various right-of-way-based infrastructure 
projects. 

c. Streamlining permitting processes 

OBC intends to raise the following key goals for New Jersey regarding streamlining 
permitting for the inter-agency working group run by New Jersey’s Department of State:  

• Aim to publish a comprehensive guide on all local, state, and federal 
permits required for broadband projects, building on existing guides that 
have already been published, though not specific to New Jersey  

• Send a public notice regarding the specific requirement for subgrantees to 
complete the Fiber Optic Markout Request Form to deploy underground 
fiber optic networks a minimum of 10 State business days prior to the 
commencement of work. Full instructions can be found here: 
https://nj.gov/transportation/eng/elec/ITS/requests.shtm  

• Streamline permitting approval by state entities and municipalities 
• Ensure that required inspections will be scheduled and completed 

promptly based on construction timelines 
• Enable all necessary E-permit forms, applications, and documents to be 

submitted and signed electronically for efficiency, in line with State 
Assembly Bill A1145, approved as P.L. 2021, c.70. Called the “Electronic Permit 
Processing Review System”, the legislation requires all municipalities and 
counties in New Jersey to leverage a digital platform for all construction 
related applications and permits, in compliance with the state’s 
Department of Consumer Affairs guidance here: 

https://nj.gov/transportation/eng/elec/ITS/markout.shtm
https://nj.gov/transportation/eng/elec/ITS/requests.shtm
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https://granicus.com/blog/new-state-permitting-bills-confirm-digital-
government-future/.11 

• Coordinate with the New Jersey State Planning Commission, which is 
actively facilitating webinars and public sessions to garner input on 
updating New Jersey’s State Development and Redevelopment Plan for the 
first time since 200112 

OBC has also required that prospective subgrantees prepare and account for permitting 
timelines when establishing project plans, as part of the minimum qualifications for 
technical capabilities outlined in Section 2.4.13.  

d. Streamlining cost-effective access to poles, conduits, easements 

OBC is investigating methods to streamline cost-effective access to poles, conduits, and 
easements, by:  

o Collaborating with the State’s interagency working group on infrastructure coordination, 

as well as the Leagues of Municipalities, to facilitate the reduced cost of materials 

necessary for BEAD deployment13. 

o Share best practices from existing broadband deployment projects across the state 

during ongoing stakeholder engagement and technical assistance sessions to promote 

cost-effective access to poles, conduits, and easements. 

o Encourage providers to enter into resource-sharing agreements to reduce costs and 

risks and to create joint purchasing coalitions to get additional leverage to negotiate 

lower materials costs. 

 

e. Streamlining rights of way, including the imposition of reasonable access requirements 

OBC will partner with the New Jersey Department of Transportation, which offers land use 
permits for potential providers in the installation of broadband facilities in the state right-
of-way. NJDOT is also working to comply with the Federal Highway Administration’s new 
Broadband Infrastructure Deployment rule § 645.307(a), which adds four new 
requirements to Section 607 of the MOBILE NOW Act. Additional right-of-way efforts may 
require the involvement of local, state, and federal legislative officials. 
https://www.federalregister.gov/documents/2020/08/13/2020-17525/broadband-

infrastructure-deployment 

 

OBC will continue coordinating with the individual municipalities and the League of 
Municipalities to identify best practices to, in particular, gain access to poles. 

Though OBC requests public comment across all components of the Initial Proposal, 
targeted feedback from stakeholders regarding permitting is specifically requested.  

 

https://granicus.com/blog/new-state-permitting-bills-confirm-digital-government-future/
https://granicus.com/blog/new-state-permitting-bills-confirm-digital-government-future/
https://www.federalregister.gov/documents/2020/08/13/2020-17525/broadband-infrastructure-deployment
https://www.federalregister.gov/documents/2020/08/13/2020-17525/broadband-infrastructure-deployment
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2.11 Climate Assessment 
(Requirement 15) 
2.11.1 Describe the Eligible Entity’s assessment of climate threats and 
proposed mitigation methods. If an Eligible Entity chooses to 
reference reports conducted within the past five years to meet this 
requirement, it may attach this report and must provide a crosswalk 
narrative, with reference to page numbers, to demonstrate that the 
report meets the five requirements below. If the report does not 
specifically address broadband infrastructure, provide additional 
narrative to address how the report relates to broadband 
infrastructure. 
f. Identify the geographic areas that should be subject to an initial hazard screening for 

current and projected future weather and climate-related risks and the time scales for 
performing such screenings;  

g. Characterize which projected weather and climate hazards may be most important to 
account for and respond to in these areas and over the relevant time horizons;  

h. Characterize any weather and climate risks to new infrastructure deployed using BEAD 
Program funds for the 20 years following deployment;  

i. Identify how the proposed plan will avoid and/or mitigate weather and climate risks 
identified; and  

j. Describe plans for periodically repeating this process over the life of the Program to 
ensure that evolving risks are understood, characterized, and addressed, and that the 
most up-to-date tools and information resources are utilized. 

Climate change is having a significant impact on New Jersey, with rising sea levels and 
increased frequency of extreme weather events such as hurricanes and flooding. 
According to NOAA’s State Climate Summaries, annual average temperatures have risen 
more than 3.5F in New Jersey since the beginning of the 20th century, and historically 
unprecedented warming is projected during this century.14 Sea level along the New Jersey 
coast has also risen by more than 16 inches (double the global average), since 1911.15 Global 
average sea level is projected to rise another 1 to 4 feet by 2100, posing the risk of severe 
coastal flooding.16 As New Jersey’s Strategic Climate Action Plan (September 2023) 
outlines, these risks are leading to damage to infrastructure, homes, and businesses, as 
well as loss of life and displacement of communities.17 Additionally, the warming 
temperatures are affecting agriculture and wildlife, with changes in growing seasons and 
habitat loss.18  
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It is important for OBC to examine and address the challenges imposed by climate 
change, including potential threats to BEAD-deployed broadband infrastructure. OBC 
recognizes that climate-resilient infrastructure can help ensure that emergency 
communications remain operational during and after extreme weather events, enabling 
first responders to coordinate their efforts and aid affected communities, too. As such, 
OBC proposes a set of climate mitigation methods, including asking BEAD applicants to 
develop climate mitigation plans that include plans to bury fiber in counties identified as 
having the highest climate risk (see Section 2.11.1a below for list of counties) and place 
broadband electronics in hardened waterproof vaults in these same high-risk coastal 
counties.  

To ensure BEAD mitigation plans and activities align with state priorities, OBC plans to 
regularly meet with related departments such as the Department of Environmental 
Protection and the Office of Emergency Management. This engagement will be kicked off 
during the public comment period and continue through the planning period for BEAD 
implementation.  Project areas will not be impacted by climate planning, as they will be 
defined by geographic location and business risk. 

a. Identify the geographic areas that should be subject to an initial hazard screening for 
current and projected future weather- and climate-related risks and the time scales for 
performing such screenings. 

OBC used several reports to determine geographic areas that should be subject to an 
initial hazard screening due to climate risk, including FEMA’s National Risk Index,19 New 
Jersey’s September 2023 Strategic Climate Action Plan,20 and New Jersey’s 2021 Climate 
Change Resiliency Strategy,21 among others. This combination of sources considers both 
current and projected climate risks. Counties that will be subject to an initial hazard 
screening are described below, and other counties or geographies may be identified 
through additional input during the public comment process. 

Counties facing the highest level of climate risk are concentrated in the Southeastern 
coast of New Jersey (see figure below), while unserved and underserved populations are 
concentrated in the Northwest. 

Figure 322 
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OBC identified four coastal counties in Southeastern New Jersey, with a total of 8,634 
unserved BEAD locations and 1,280 underserved BEAD locations that are most susceptible 
to climate risk (see below). These counties will have specific plant mix requirements (i.e. 
buried fiber), as detailed in Section 2.11.1d below. The identified counties are:23  

• Ocean 
• Atlantic 
• Cape May 
• Hudson 

Screenings will be refreshed every five years, in conjunction with updates to New Jersey’s 
Hazard Mitigation Plan (see further details in Section 2.11.1e).24  

b. Characterize which projected weather and climate hazards may be most important to 
account for and respond to in these areas and over the relevant time horizons. 

Using FEMA’s National Risk Index, along with the State’s Hazard Mitigation Plan and 
recent Strategic Climate Action Plan, OBC identified and characterized the most critical 
projected weather and climate hazards. The FEMA National Risk Index is a tool used to 
assess the risk of natural hazards across the United States. It includes 18 different 
hazards, such as hurricanes, earthquakes, and wildfires, and evaluates their potential 
impact on communities and infrastructure. The Index is used to inform disaster 
preparedness and response efforts at the national, state, and local levels. OBC’s analysis 
specifically focused on risks to infrastructure. 

Counties most affected by climate in New Jersey are especially vulnerable to flooding and 
storm-related hazards, including coastal and riverine flooding, strong wind, winter 
weather, and hurricanes. Other natural hazards, such as droughts in the middle of New 
Jersey, present a generally limited risk to broadband infrastructure and are thus less of a 
focus for climate mitigation strategies.25  
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Water-related hazards 

New Jersey’s FEMA Risk Index, Strategic Climate Action Plan, and most recent Hazard 
Mitigation Plan detail flooding as one of New Jersey’s most significant natural hazards, 
including riverine flooding in the north of the state and coastal flooding in the southeast 
and east26 

Coastal flooding 

New Jersey’s coastal communities, spanning 127 miles across 126 municipalities, are 
vulnerable to the damaging impacts of major storms. Affected communities stretch from 
Raritan Bay in the north, along the Atlantic Coast to Delaware Bay in the south and 
includes the counties of Atlantic, Cape May, Ocean, and Monmouth. Coastal flooding has 
become a costly type of flooding events, causing significant beach erosion, damage to 
dunes and shore protection structures as well as tidal flooding impacts, like in the case of 
Superstorm Sandy. Moreover, New Jersey’s Climate Change Resiliency Strategy anticipates 
that this risk will only increase in coming decades, stating that “’Sunny day flooding’ 
(associated with high tides rather than storms) will occur more often across the entire 
coastal area of New Jersey due to sea-level rise, and coastal areas are particularly 
vulnerable to flooding from storm surge and increased intensity of coastal storms.”27  

Figure 4: New Jersey flood hazard areas 

  

Riverine flooding 

New Jersey’s Hazard Mitigation Plan analysis reveals that riverine (or inland) flooding is 
most damaging in the northern half of the state. This is a function of several 
physiographic and physical features of the landscape, as well as the densely developed 
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floodplain. Greater geographic relief in the northern half results in flowing water moving 
down steeper gradients and being naturally or artificially channelized through valleys and 
gullies.28 Northern New Jersey counties, positioned along the Delaware, Raritan and 
Passaic Rivers, are common locations for flooding.29  

Storm-related hazards 

FEMA’s risk index and New Jersey’s Hazard Mitigation Plan suggest that storm-related 
hazards, including strong winds, winter weather, hurricanes, and lightning are among the 
greatest risks in the Southeast region of the state.30 As detailed in the New Jersey 
Scientific Report on Climate Change released by the State’s Department of Environmental 
Protection last year, severe storms are becoming more frequent and intense, such as with 
Tropical Storm Ida in September 2021.31 As described further in Section C, storm-related 
hazards also pose a great risk to broadband infrastructure specifically. Consequently, they 
are likely an important hazard type to consider in mitigation planning. 

Figure 5: Top 3 highest risk climate hazards by county32 

  

Droughts 

New Jersey’s FEMA Risk Index and most recent Hazard Mitigation Plan rank drought as a 
moderate to low risk natural hazard for the state. Moreover, drought events generally do 
not impact infrastructure and buildings.33 No structures are anticipated to be directly 
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affected by a drought, and all are expected to be operational during a drought event. 
However, droughts contribute to conditions conducive to wildfires. Consequently, the 
State will continue to monitor this natural hazard closely over the coming years.  

Figure 6: USDA and FEMA drought events in New Jersey 

 

c. Characterize any weather and climate risks to new infrastructure deployed using BEAD 
program funds for the 20 years following deployment. 

As described above, flooding and storms pose the greatest climate risk in the identified 
high-risk counties. In tandem, storm-related hazards appear to present the greatest risk 
to broadband infrastructure in New Jersey generally, posing the threat of severed 
connectivity. Flooding, often taking place in tandem, may also result in significant 
equipment degradation. The frequency and severity of both are projected to increase in the 
coming decades.34  

Storm-related hazards and severed connectivity 

Broadband infrastructure can be especially vulnerable to storms and associated winds, 
particularly when components and cabling are placed on utility poles, which can be 
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damaged and even blown down.35 Above-ground deployments are at greater risk than 
buried lines of pole failures, damage from debris and falling objects, and breakage from 
tension caused by extreme wind speeds. Communication blackouts can hamper disaster 
relief and the management of infrastructure repair efforts, interfering with the system just 
when it is needed most for disaster recovery.  

Figure 7: Image of flooding and storm-related effects in New Jersey36 

  

Flooding and equipment degradation 

As described in Section B, flooding (particularly coastal) represents one of the strongest 
projected risks for New Jersey, given the State’s location on the Eastern coast of the United 
States and anticipated sea level rise in the coming decades. Sea level along the New Jersey 
coast has also risen by more than 16 inches (double the global average), since 1911.37 Global 
average sea level is projected to rise another 1 to 4 feet by 2100, posing the risk of severe 
coastal flooding.38 While fiber cables are meant to be water resistant, they are not 
intended to fully under water, and in turn flooding can lead to equipment degradation and 
corrosion over time.39 Central broadband electronics are also at risk of damage by 
inundation.40 Therefore, it is crucial for climate mitigation strategies to consider the 
potential impacts of flooding on infrastructure, and potentially to harden infrastructure 
and protect against signal loss from equipment degradation. This choice will require 
nuance, however, given that buried fiber infrastructure presents the risk of equipment 
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degradation from flooding hazard, while aerial fiber may be “safer” in the case of flooding 
risk but is highly vulnerable to the storm and wind hazards described previously.41  

d. The Eligible Entity must identify how the proposed climate readiness plan will address 
the weather and climate risks identified through various measures. 

New Jersey plans to build on existing state efforts to assess natural hazards, mitigate 
climate change, invest in resiliency solutions, such as the Strategic Climate Action Plan 
published in September 2023 by the Department of Environmental Protection.42  

Required climate mitigation plans for subgrantees 

To address the climate risks described above, OBC will require all prospective subgrantees 
to submit a Climate Mitigation Plan with 5 components as detailed below. OBC will provide 
a template for all subgrantees as part of the technical assistance materials to be shared 
in Spring of 2024. Prospective subgrantees are encouraged to reference existing climate 
mitigation plans when building their own, such as the State’s Hazard Mitigation Plan, New 
Jersey Climate Action Plan, or the assessment provided here. 

• Plant Mix Proposal: Buried fiber optics are perhaps the strongest 
mitigation method to protect against storm and wind induced damages 
such as line breakages and cuts, due to their underground placement. 
Therefore, OBC plans to prioritize buried fiber as a practical measure to 
improve infrastructure resilience and reliability promptly. Subgrantees will 
be required to commit to deploying with 90%+ buried fiber to connect un 
and underserved locations with BEAD funds in the counties identified as 
having the highest overall climate risk in Section A (Ocean, Atlantic, Cape 
May, and Hudson). Climate mitigation plans should include an outlined 
implementation plan to meet this requirement.  

Outside of these counties, OBC still encourages burying fiber and will preference 
subgrantee proposals leveraging buried fiber through the scoring criteria described in 
Section 2.4.2. Prospec­tive subgrantees are further encouraged to consider existing best 
practices on developing underground utilities, such as Atlantic County’s Regional 
Resilience and Climate Action Plan (RRCAP).43  

• Infrastructure Hardening Practices: For BEAD-deployment in high-risk 
counties identified in Section A (Ocean, Atlantic, Cape May, and Hudson) – 
all of which are subject to severe flooding risk – plans must articulate a 
commitment to put infrastructure electronics in hardened waterproof 
vaults above ground. For BEAD-deployment in other counties, prospective 
subgrantees are encouraged to consider other infrastructure hardening 
measures. Subgrantees are encouraged to reference New Jersey’s Strategic 
Climate Action Plan, which elaborates on existing state efforts to ensure 
resilience of coastal infrastructure, to secure additional funding that 
supports climate resilience.44 Infrastructure hardening measures are 
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intended to strengthen the resiliency of critical infrastructure in the case 
of extreme weather events.  

• Description of Network Facility Redundancies: Prospective subgrantees 
will also be required to detail commitments to network and facility 
redundancies to minimize potential disruptions to BEAD-deployed 
infrastructure caused by extreme weather. Examples may include backup 
devices or system components (such as backup routers, switches, or 
servers) to supplement coverage in cases of outages, or establishment of 
multiple network routes between communication endpoints that reduce 
the impact of infrastructure failures.45 

• History of natural hazards, best practices: Prospective subgrantee 
climate mitigation plans should also include a description of any natural 
hazards that have affected the prospective subgrantee or relevant partner’s 
infrastructure in the last five years and resulting best practices (across 
their regional or national footprints, not just New Jersey; if relevant, should 
also specify a cadence for plan updates and alignment with the most 
recent State Hazard Mitigation Plan). 

• Ongoing maintenance: Lastly, climate mitigation plans should include a 
description of ongoing maintenance or infrastructure hygiene efforts of 
subgrantees – not in reaction to any natural hazard, but rather as general 
best practices. For example, subgrantees may discuss periodic equipment 
inspections and replacements.  

Please see Section 2.4.13 for further detail on minimum requirements relating to climate 
risk mitigation, and Section 2.4.2 for further detail on scoring criteria relating to climate 
risk. 

Additional considerations 

OBC encourages prospective subgrantees to publish existing plans to support knowledge 
sharing in the industry– both for broadband providers and New Jersey residents. Moreover, 
New Jersey continues to publish various reports sharing best practices on climate 
mitigation methods: 

• New Jersey’s Department of Environmental Protection is actively 
developing the State’s climate priorities and mitigation methods, with the 
most updated thinking captured in the September 2023 Strategic Climate 
Action Plan46 

• New Jersey’s Office of Emergency Management publishes FEMA-approved 
Hazard Mitigation Plan every five years (additional details in Section E 
below). The Hazard Mitigation Plan outlines state efforts to mitigate 
evolving natural hazard risk, including supporting local governments with 
securing mitigation-focused grants, providing education for local 
governments to build their own hazard mitigation plans, and increasing 
use of mass notification systems for hazard alerts.  
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OBC encourages applicants to refer to these plans. 

e. Describe plans for periodically repeating this process over the life of the program to 
ensure that evolving risks are understood, characterized, and addressed, and that the 
most up-to-date tools and information resources are utilized. 

OBC will conduct a refreshed climate risk screening every five years, coordinating with 
New Jersey’s Department of Environmental Protection and the Office of Emergency 
Management, which specifically refreshes New Jersey’s Hazard Mitigation Plan every five 
years.47 Hazard Mitigation Plans are comprehensive assessments and planning processes 
for natural hazards conducted approximately every five years for submission to FEMA. 
FEMA approves the plan to ensure New Jersey is eligible for disaster response grants, and 
counties also publish mitigation plans approximately every five years. New Jersey’s most 
recent plan was approved by FEMA in 2019. OBC will work with the Office of Emergency 
Management to review its most recent Hazard Mitigation Plan as assessments are 
refreshed, incorporate any updated information from the Department of Environmental 
Protection, and reassess risks to BEAD-deployed infrastructure every five years. As hazards 
evolve, providers will be asked to revise natural hazard mitigation plans to protect against 
new or changing risks. 

f. As an optional attachment, submit any relevant reports conducted within the past five 
years that may be relevant for this requirement and will be referenced in the text 
narrative above. 

New Jersey’s 2019 Hazard Mitigation Plan: https://nj.gov/njoem/mitigation/2019-
mitigation-plan.shtmlNew Jersey’s 2023 Strategi Climate Action Plan: 
https://dep.nj.gov/wp-content/uploads/strategic-climate-action-plan/strategic-climate-
action-plan-draft.pdf 

https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
https://dep.nj.gov/wp-content/uploads/strategic-climate-action-plan/strategic-climate-action-plan-draft.pdf
https://dep.nj.gov/wp-content/uploads/strategic-climate-action-plan/strategic-climate-action-plan-draft.pdf
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2.12 Low-Cost Broadband Service 
Option (Requirement 16) 
2.12.1 Describe the low-cost broadband service option(s) that must be 
offered by subgrantees as selected by the Eligible Entity, including 
why the outlined option(s) best services the needs of residents within 
the Eligible Entity’s jurisdiction. At a minimum, this response must 
include a definition of low-cost broadband service option that clearly 
addresses the following, as outlined on page 67 of the BEAD NOFO: 
a. All recurring charges to the subscriber, as well as any non-recurring costs or fees to the 

subscriber (e.g., service initiation costs); 

b. The plan’ s basic service characteristics (download and upload speeds, latency, any 
limits on usage or availability, and any material network management practices);  

c. Whether a subscriber may use any Affordable Connectivity Benefit subsidy toward the 
plans rate; and  

d. Any provisions regarding the subscriber’s ability to upgrade to any new low-cost service 
plans offering more advantageous technical specifications 

OBC will adopt the NTIA-provided example broadband service option definition as 
described on pages 67-68 of the BEAD NOFO. OBC’s responses to elements a-d below are 
identical to NTIA’s sample plan. 

a. All recurring charges to the subscriber, as well as any non-recurring costs or fees to the 
subscriber (e.g., service initiation costs); 

The proposed service option costs $30 per month or less, inclusive of all taxes, fees, and 
charges 48with no additional non-recurring costs or fees to the consumer. 

b. The plan’ s basic service characteristics (download and upload speeds, latency, any 
limits on usage or availability, and any material network management practices);  

The proposed service option provides the greater of (a) typical download speeds of at least 
100 Mbps and typical upload speeds of at least 20 Mbps, or the fastest speeds the 
infrastructure is capable of if less than 100 Mbps/20 Mbps or (b) the performance 
benchmark for fixed terrestrial broadband service established by the Federal 
Communications Commission pursuant to Section 706(b) of the Communications Act of 
1934, as amended. 

The proposed service option provides typical latency measurements of no more than 100 
milliseconds; is not subject to data caps, surcharges, or usage-based throttling; and is 
subject only to the same acceptable use policies to which subscribers to all other 
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broadband internet access service plans offered to home subscribers by the participating 
subgrantee must adhere. 

c. Whether a subscriber may use any Affordable Connectivity Benefit subsidy toward the 
plans rate; and  

Yes. The proposed service option allows the end user to apply any Affordable Connectivity 
Benefit [e.g., the Affordable Connectivity Program] subsidy to the service price.   

d. Any provisions regarding the subscriber’s ability to upgrade to any new low-cost service 
plans offering more advantageous technical specifications 

In the event the provider later offers a low-cost plan with higher speeds downstream 
and/or upstream, permits Eligible Subscribers that are subscribed to a low-cost 
broadband service option to upgrade to the new low-cost offering at no cost. 

2.12.2 Certify that all subgrantees will be required to participate in the 
Affordable Connectivity Program or any successor program 

OBC certifies that all subgrantees will be required to participate in the Affordable 
Connectivity Program or any successor program, and Eligible Subscribers that are eligible 
for a broadband service subsidy can apply the subsidy to the proposed service option. 
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2.13 Middle Class Affordability Plan  
2.13 Describe a middle-class affordability plan that details how high-quality broadband 
services will be made available to all middle-class families in the BEAD-funded network’s 
service area at reasonable prices. This response must clearly provide a reasonable 
explanation of how high-quality broadband services will be made available to all middle-
class families in the BEAD-funded network’s service area at reasonable prices.  

The Eligible Entity must articulate a middle-class affordability plan designed to ensure 
that a BEAD-funded network’s service area provides high-quality broadband service to all 
middle-class households at reasonable prices, though the Eligible Entity has a wide 
degree of discretion in detailing an “affordable” standard.  

The Eligible Entity’s middle-class affordability plan may include the following:  

• Requiring providers receiving BEAD funds to offer low-cost, high-speed 
plans to all middle-class households using the BEAD-funded network;  

• Providing consumer subsidies using BEAD funding, if the Eligible entity 
has surplus funds after meeting its obligation to connect all unserved and 
underserved areas;  

• Using regulatory authority to promote structural competition such as 
eliminating barriers to entry, opening access to multi-dwelling units, or 
promoting alternative technologies;  

• Promoting consumer pricing benchmarks that provide consumers an 
objective criterion to use in determining whether the rate offerings of 
broadband service providers are reasonable and to encourage providers to 
adopt affordable pricing; and  

• Establishing a regime of continued monitoring and public reporting to 
ensure that high-speed Internet connections are affordable for middle-
class households in their state or territory.  

Ensuring that all middle-class households have access to high-quality broadband service 
provided by BEAD-funded networks at a reasonable price is a priority for OBC. To advance 
this priority, OBC will implement two primary strategies within the BEAD program: overall 
affordability and transparency.  

Affordability 

Current data indicates that middle-class households adopt broadband at a significantly 
higher rate than lower-income households.49 For example, 85% of households earning 
between $20,000 and $75,000 subscribe to broadband, but only 66% of households 
earning < $20,000 subscribe. Similarly, however, there is an 11 percentage point difference 
in adoption between households earning more than $75,000 and those earning between 
$20,000 and $75,000 – 15% to 4% (Table 4)50. This gap indicates that while broadband may 
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be more affordable for some middle-income households, cost could remain a barrier for 
some.   

Table 4: Household Income Bands and Broadband Subscription Rates for New Jersey51 

Ranges of Household Income 

% of households in 
range with no 
broadband 
subscription 

<$20K 34% 

$20K-75K 15% 

$75K+ 4% 

To address this issue for BEAD-funded locations, OBC plans to ensure affordability is a key 
factor in OBC’s scoring rubric. NTIA indicates that 75% of points for a state’s BEAD program 
are to be divided among 3 elements: BEAD outlay (i.e., the size of the grant award), 
affordability (the price of a 1 Gbps symmetrical connection in the proposed service area for 
priority broadband deployment projects) and adherence to fair labor standards. In the 
Notice of Funds Opportunity (NOFO), NTIA suggests that states can support middle-class 
affordability by “assign[ing] especially high weights to selection criteria relating to 
affordability”52.  OBC believes providing significant weight to affordability will be an 
effective way to incentivize applications at affordable prices for middle-class households. 
See Section 2.4.2 to review OBC’s proposed scoring rubric.  

Incentivizing BEAD applicants to expand their affordable offerings through the scoring 
guidelines could benefit middle-class households without adding significant costs to the 
program. OBC will also strongly encourage all applicants to commit to making a 
broadband service option affordable to middle-class New Jerseyans throughout the 
entirety of their service territory within New Jersey.  

Transparency 

In alignment with New Jersey’s continued commitment to transparency (e.g., State of New 
Jersey Transparency Center, COVID-19 Compliance and Transparency website), OBC will 
regularly report the broadband prices of BEAD subgrantees and, if resources allow, develop 
consumer pricing benchmarks to provide all New Jerseyans, include middle-class 
households, with an objective measure to make informed decisions about their 
broadband options.  
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2.14 Use of 20% of funding 
(Requirement 17) 
2.14.1 Describe the Eligible Entity’s planned use of any funds being 
requested, which must address the following: If the Eligible Entity is 
requesting more than 20 percent (up to 100 percent) of funding 
allocation during the Initial Proposal round, it must detail the amount 
of funding requested for use upon approval of the Initial Proposal, the 
intended use of funds, how the proposed use of funds achieves the 
statutory objective of serving all unserved and underserved locations, 
and provide rationale for requesting funds greater than 20 percent of 
the funding allocation. 

OBC requests 100% of its $263,689,548.65 allocation for use upon approval of its Initial 
Proposal. In addition to the use of administrative and programmatic costs, OBC requests 
this funding now to increase applicant certainty that the funds will be immediately 
available for provisional applications once NTIA has approved OBC’s Final Proposal. OBC is 
planning for a highly competitive grant program and demonstrating this certainty will, 
OBC believes, increase the likelihood of provider participation in the program. Additionally, 
clarity that the full allocation will be available to support programmatic and 
administrative needs will improve OBC’s ability to set benchmark prices for project areas 
at the most competitive level it is able. Finally, OBC plans to implement an approximately 
$30M non-deployment program in 2024. The NTIA-provided CQA data indicates that OBC 
projects New Jersey will have sufficient funds to cover all un and underserved locations 
with a potentially significant surplus remaining post-deployment of the subgrants. This is 
a relatively small investment compared to the potential funds that could remain after 
covering all unserved and underserved locations and implementing these activities in 
2024 allows New Jersey to accelerate its vision for reaching digital equity. 

 

2.14.2 Enter the amount of the Initial Proposal Funding Request. If not 
requesting initial funds, enter ‘$0.00.’ 

OBC will request $263,689,548.65 (to be updated before submission of the Final Proposal) 

2.14.3 Certify that the Eligible Entity will adhere to BEAD Program 
requirements regarding Initial Proposal funds usage. If the Eligible 
Entity is not requesting funds in the Initial Proposal round and will 
not submit the Initial Funding Request, note “Not applicable.” 



 

87 

 

OBC certifies that it will adhere to BEAD Program requirements regarding Initial Proposal 
funds usage.  
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2.15 Regulatory approach 
(Requirement 18)  
2.15.1 Text Box 
a. Disclose whether the Eligible Entity will waive all laws of the Eligible Entity concerning 

broadband, utility services, or similar subjects, whether they predate or postdate 
enactment of the Infrastructure Act that either (a) preclude certain public sector 
providers from participation in the subgrant competition or (b) impose specific 
requirements on public sector entities, such as limitations on the sources of financing, 
the required imputation of costs not actually incurred by the public sector entity, or 
restrictions on the service a public sector entity can offer. 

The State of New Jersey will waive none of its laws concerning broadband, utility services, 
or similar subjects, that either: (a) preclude certain public sector providers from 
participation in the subgrant competition; or (b) impose specific requirements on public 
sector entities, such as limitations on the sources of financing, the required imputation of 
costs not actually incurred by the public sector entity, or restrictions on the service a 
public sector entity can offer.  

Pursuant to N.J.S.A. 40:9D-2(a), the governing body of a local unit, through the 
establishment of a related competitive business segment, is authorized to: (1) construct, 
own, or operate broadband telecommunications infrastructure to provide broadband 
telecommunications service via a wireless community network; or (2) provide broadband 
telecommunications service via a wireless community network.  

Additionally, pursuant to 40:9D-2(b) the governing body of a local unit may enter into a 
contract with a private entity to provide broadband telecommunications service via a 
wireless community network or to construct, own, use, acquire, deliver, grant, operate, 
maintain, sell, purchase, lease, or equip broadband telecommunications infrastructure 
used for the purpose of providing broadband telecommunications service via a wireless 
community network. By written contract or lease, such governing body may sell capacity 
in, or grant other similar rights for a private entity to use, broadband telecommunications 
infrastructure owned or operated by the local unit that provides broadband 
telecommunications service via a wireless community network. 

Notably, 40:9D-5(b) provides as follows: “A State agency that assists in project financing 
shall not assist in financing the costs of constructing, operating or maintaining any 
broadband telecommunications infrastructure used for the purpose of providing 
broadband telecommunications service via a wireless community network if such 
network is offered commercially to the public.” 

An award from a state agency to a municipality may trigger 40:9D-5(b) in cases described 
above. It seems to apply only to broadband telecommunications service via a wireless 
community network but may be applicable in OBC’s subgrant competition.  
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b. If the Eligible Entity will not waive all such laws for BEAD Program project selection 
purposes, identify those that it will not waive (using the Excel attachment) and their 
date of enactment and describe how they will be applied in connection with the 
competition for subgrants. If there are no applicable laws, note such. 

See attached. The above cited law was passed as P.L 2007, c. 191, § 5, eff. Oct. 18, 2007. 
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2.16 Certification of compliance with 
requirements (Requirement 19)  
2.16.1 Check Box Certify the Eligible Entity’s intent to comply with all 
applicable requirements of the BEAD Program, including the reporting 
requirements. 

OBC will complete check box. 

2.16.2 Text Box: Describe subgrantee accountability procedures, 
including how the Eligible Entity will, at a minimum, employ the 
following practices outlined on page 51 of the BEAD NOFO: 
a. Distribution of funding to subgrantees for, at a minimum, all deployment projects on a 

reimbursable basis (which would allow the Eligible Entity to withhold funds if the 
subgrantee fails to take the actions the funds are meant to subsidize); 

OBC will distribute funds to deployment subgrantees on a reimbursable basis only, in 
alignment with service milestones, and as committed to in subgrantee agreements. OBC 
will use the fixed subaward and as such will determine a final process pursuant to final 
NTIA rule modification and related guidance. Subgrantees will be responsible for 
submitting verifiable documentation (e.g., matching invoice) to support each request. As 
described in Section 2.4.11, successful applicants will have sufficient funding available to 
cover eligible costs until OBC authorizes additional reimbursements.  

The final 10% of each grant award will be retained until all contract obligations have been 
met and OBC has been able to verify satisfactory completion. This last 10% will be withheld 
in addition to any disbursements for incomplete milestones, including regular monitoring 
reports. Final disbursement of the 10% retained will occur only after OBC has verified that 
all work has been completed, including a financial review, physical verification, and other 
approved monitoring methods. The subgrantee must comply with all of its grant 
obligations to receive the final payment. 

All subgrant agreements issued by OBC will include provisions allowing for the 
withholding of funds in the event of a subgrantee’s noncompliance with the BEAD 
Program’s requirements. These requirements include, but are not limited to, failure to:   

• Deploy network infrastructure in accordance with agreed-upon deadlines; 
• Meet associated requirements for the low-cost service option, middle-class 

affordability plan, stakeholder outreach, fair labor practices, workforce 
development, women-or minority-owned businesses, and climate 
resiliency and mitigation measures; and  

• Meet all OBC-mandated quarterly progress reporting requirements 
(described below). 
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b. The inclusion of clawback provisions (i.e., provisions allowing recoupment of funds 
previously disbursed) in agreements between the Eligible Entity and any subgrantee; 

All grant agreement between OBC and subgrantees will include clawback provisions for 
failure to meet timeline commitments, failure to demonstrate deployment progress, or 
failure to provide the minimum advertised connection speed and cost at the advertised 
rate. Claw back provisions are considered a last resort to be implemented after all other 
performance improvement activities and associated technical assistance have been 
exhausted. 

All repayments plus accumulated interested will be due within a reasonable time period, 
to be determined by OBC. If subgrantees fail to make any payment by the due date, OBC 
reserves the right to deem further collection action as necessary. In situations where a 
subgrantee fails to return the full forfeited amount required, the ownership and use of the 
broadband infrastructure funded by the BEAD program shall revert to the State of New 
Jersey. 

OBC will continue working with its legal counsel to refine claw back provisions for the 
state’s BEAD subgrant process through the public comment period.  

c. Timely subgrantee reporting mandates; and 

All subgrantees will be required to submit a quarterly progress report for each BEAD 
infrastructure grant with the purpose of monitoring performance, assessing progress 
against funds spent, tracking timeline compliance, and ensuring that timely reporting is 
available to the NTIA as required. OBC will use this data to identify potential 
implementation barriers and will provide technical assistance to subgrantees to support 
their successful completion of the subaward.  

Quarterly progress reports will include a program narrative that describes the various 
types of projects and/or other eligible activities carried out with BEAD funds. The reports 
will include, at a minimum, the following required elements, as detailed in Section VII.E.2 
of the BEAD NOFO:   

1. A list of addresses or location identifications (including the Broadband Serviceable 
Location Fabric established under 47 U.S.C. 642(b)(1)(B)) that constitute the service 
locations that will be served by the broadband infrastructure to be constructed and 
the status of each project  

2. A list of new locations served within each project area at the relevant reporting 
intervals, and service taken (if applicable)  

3. Whether each address or location is residential, commercial, or a community 
anchor institution  

4. A description of the types of facilities that have been constructed and installed 

5. A description of the peak and off-peak actual speeds of the broadband service 
being offered 
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6. A description of the maximum advertised speed of the broadband service being 
offered 

7. A description of the non-promotional prices, including any associated fees, 
charged for different tiers of broadband service being offered 

8. A list of all interconnection agreements that were requested, and their current 
status 

9. The number and amount of contracts and subcontracts awarded by the subgrantee 
disaggregated by recipients of each such contract or subcontracts that are MBEs 
or WBEs 

10. Any other data that would be required to comply with the data and mapping 
collection standards of the Commission under Section 1.7004 of title 47, Code of 
Federal Regulations, or any successor regulation, for broadband infrastructure 
projects 

11. An SF-425: Federal Financial Report and any other information necessary to meet 
the requirements described in the Department of Commerce Financial Assistance 
Standard Terms and Conditions (dated November 12, 2020), Section A.01 for 
Financial Reports 

12. For projects over $5,000,000 (based on expected total cost),: 

a. A subgrantee may provide certification that, for the relevant Project, all laborers 
and mechanics employed by contractors and subcontractors in the performance of 
such Project are paid wages at rates not less than those prevailing, as determined 
by the U.S. Secretary of Labor in accordance with subchapter IV of chapter 31 of title 
40, United States Code (commonly known as the “Davis-Bacon Act”), for the 
corresponding classes of laborers and mechanics employed on projects of a 
character similar to the contract work in the civil subdivision of the State (or the 
District of Columbia) in which the work is to be performed, or by the appropriate 
State entity pursuant to a corollary State prevailing-wage-in-construction law 
(commonly known as “baby Davis-Bacon Acts”). If such certification is not 
provided, a Recipient must provide a project employment and local impact report 
detailing: 

o The number of contractors and sub-contractors working on the 
Project; 

o The number of workers on the Project hired directly and hired 
through a third party 

o  Project by classification; and 
o Whether those wages are at rates less than those prevailing, as 

determined by the U.S. Secretary of Labor in accordance with 
subchapter IV of chapter 31 of title 40, United States Code 
(commonly known as the “Davis-Bacon Act”), for the 
corresponding classes of laborers and mechanics employed on 
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projects of a character similar to the contract work in the civil 
subdivision of the State in which the work is to be performed. 

b. If a subgrantee has not provided a certification that a Project either will 
use a unionized project workforce or includes a project labor agreement, 
meaning a pre-hire collective bargaining agreement consistent with 
section 8(f) of the National Labor Relations Act (29 U.S.C. 158(f)), then the 
subgrantee must provide a project workforce continuity plan, detailing: 

o Steps taken and to be taken to ensure the Project has ready 
access to a sufficient supply of appropriately skilled and 
unskilled labor to ensure construction is completed in a 
competent manner throughout the life of the Project (as required 
in Section IV.C.1.e), including a description of any required 
professional certifications and/or in-house training, Registered 
Apprenticeships or labor-management partnership training 
programs, and partnerships with entities like unions, community 
colleges, or community-based groups; 

o Steps taken and to be taken to minimize risks of labor disputes 
and disruptions that would jeopardize timeliness and cost-
effectiveness of the Project; 

o Steps taken and to be taken to ensure a safe and healthy 
workplace that avoids delays and costs associated with 
workplace illnesses, injuries, and fatalities, including 
descriptions of safety training, certification, and/or licensure 
requirements for all relevant workers (e.g., OSHA 10, OSHA 30, 
confined space, traffic control, or other training required of 
workers employed by contractors), including issues raised by 
workplace safety committees and their resolution; 

o The name of any subcontracted entity performing work on the 
Project, and the total number of workers employed by each such 
entity, disaggregated by job title; and 

o Steps taken and to be taken to ensure that workers on the Project 
receive wages and benefits sufficient to secure an appropriately 
skilled workforce in the context of the local or regional labor 
market. 

Subgrantees will also be required to submit to OBC the following information specific to 
subgrants in New Jersey as part of their quarterly reports:  

1. ACP enrollment: 

a. Total BEAD-funded households enrolled  

b. Total BEAD-funded households enrolled within each unserved service 
project and each underserved service project 

c. For all, disaggregated by new households and recertified households 
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2. Stakeholder outreach activities (e.g., ACP outreach events, local emergency 
management meetings, community meetings) 

3. Compliance with New Jersey’s prevailing wage laws and project labor agreement 
requirements, as applicable 

4. Current status of apprenticeship program(s) (e.g., total participants, 
number/percentage of participants who complete, number that have been hired 
from the program)  

5. Number of local hires (i.e., within the state of New Jersey) and description of roles 
and whether full- or part-time.  

6. Description and status of all required permits  

7. Description of proposed mitigation measures and/or technical assistance required 
for any milestone that is behind schedule, or at risk for becoming behind schedule  

Additionally, subgrantees will be required to submit a final report within 90 days after the 
completion of their project. This final report will include an outline of all the activities, 
construction, and potential new facility installations that took place through the duration 
of the grant, a summary of all new facilities’ service capabilities, the total, overarching 
financial analysis including all costs associated with the project, a summary of the 
affordability options offered to residents, and a map detailing all the locations and CAIs 
that were connected through the project.  

d. Robust subgrantee monitoring practices. 

OBC will monitor all subgrantees to ensure proper usage of BEAD funds, identify potential 
reasons for timeline non-compliance, and ensure subgrantees are instituting the 
necessary mitigation strategies to successfully fulfill all their project objectives and 
responsibilities.  

As part of the application evaluation process, OBC will perform an initial risk assessment 
on all applications. For those who receive awards, OBC will continue performing regular 
monitoring through the duration of the grant.  

Risk Assessment 

All potential subgrantees will undergo a detailed risk assessment to identify any potential 
threats to the timely completion of project objectives. To perform this risk assessment, 
OBC will require that each subgrantee complete a questionnaire designed to assess a set 
of key risk indicators. These risk indicators could include subgrantees’: 

• System for Award Management Record (sam.gov) 
• Federal Awardee Performance and Integrity Information System (FAPIIS) 

records 
• Management team report 
• Financing information 
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This initial risk assessment will influence OBC’s decisions regarding the depth and 
frequency of future monitoring needs for each subgrantee through the lifetime of the 
grant. Subgrantees will be categorized by low, medium and high risk, and monitoring 
plans will be adjusted accordingly. 

Additional, OBC will complete an assessment of all the outside factors that could 
potentially affect a subgrantee’s ability to complete their project within their designated 
timeline. Among others, risk factors identified could include application size, or project 
area overlap with large environmental or historical preservation areas. 

Monitoring Plan 

OBC will develop a monitoring plan for each subgrantee based on the results of their 
respective risk assessment.  

Required information in the subaward for monitoring includes those required under 
2CFR200.331: 

• All requirements imposed by the federal government on the recipient are 
imposed on the subgrantee.  

• The subgrantee will permit the awarding agency/recipient and auditors to 
have access to the subgrantee’s records and financial statements.  

• Appropriate terms and conditions concerning closeout of the subaward, 
including when final invoices must be received.  

• The frequency of submission of invoices and monitoring reports. The 
frequency will be determined based on the risk assessment performed by 
the state. 

Ongoing monitoring performed by OBC will include activities undertaken to monitor the 
subgrantee’s progress in implementation of its award (e.g., administration, billing, and 
progress review of risk assessment audit findings). 

While each monitoring plan will be developed in response to a subgrantee’ s individual 
risk rating, all monitoring plans could include: 

• Quarterly Reports (as specified in 2.16.2.c) 
• Site Visits: OBC staff will visit the worksite of each subgrantee to verify that 

construction progress is on schedule and activities discussed in the 
quarterly report can be verified.  

• Communication with subgrantee: Frequent communication between OBC 
and the subgrantee in order to provide assess progress, potential 
challenges and technical assistance needs. Documentation of 
communication will be captured. 

• Invoice Review: To ensure proper use of funds, requests for reimbursement 
invoices will be monitored for completeness, allowability, appropriateness 
and accuracy, as described in the subgrant agreement. Documentation of 
invoice review will be captured. 
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• Desk Reviews: OBC staff will regularly review subgrantee service 
milestones, as well as changes in procedures, policies, and procedures. 

• Internal Compliance Reviews: OBC staff will, at regular intervals, verify that 
subgrantees are in compliance with 2 CFR 200 regulations and that they 
are adhering to appropriate fiscal and project management procedures. 

• Performance Improvement Plans: Subgrantees unable to meet required 
milestones will be placed on a Performance Improvement Plan (PIP). While 
on a PIP, OBC will provide significantly greater oversight and tailored 
technical assistance to support the subgrantee in meeting its obligations.  

• Closeout Process: Award closeout includes activities related to ensuring 
that the work was performed and properly billed. At the end of the award, 
the subgrantee is responsible for ensuring that all documentation related 
to project performance and financial obligations is received. OBC will 
monitor for proper closeout procedures. Subrecipient monitoring activities 
that will be performed at award closeout include reviewing all 
technical/financial reports to ensure that the subrecipient provided all 
project deliverables and met project obligations. All required 
documentation will be stored in accordance with record retention 
requirements. 

 
1 See the NJ Department of State website for a description of NJCAIA. There are no federally recognized Tribal 
lands in New Jersey, but there are three state-recognized tribes: Nanticoke Lenni-Lenape Indians, Powhatan 
Renape Indians, and Ramapough Lenape Indian Nation. NJCAIA represents these three tribes, as well as New 
Jersey’s inter-tribal people. 
2 Exact NOFO text: “Prospective subgrantees shall submit to the Eligible Entity resumes for all key management 
personnel and any necessary organizational chart(s) detailing all parent, subsidiaries, and affiliates. Each 
prospective subgrantee must also provide a narrative describing the prospective subgrantee’s readiness to manage 
a broadband services network. This narrative should describe the experience and qualifications of key 
management for undertaking this project, its experience undertaking projects of similar size and scope, recent and 
upcoming organizational changes including mergers and acquisitions, and relevant organizational policies. An 
Eligible Entity shall not approve any grant for the deployment or upgrading of network facilities unless it 
determines that the documents submitted to it demonstrate the prospective subgrantee’s managerial capability 
with respect to the proposed project. Eligible Entities may require a prospective subgrantee to agree to special 
grant conditions relating to maintaining the validity of representations a prospective subgrantee has made 
regarding its organizational structure and key personnel.” 
3 As an example, according to the Census Bureau, from 2017-2021, the average household size in New Jersey was 
2.66 persons. This figure was rounded to 3 persons per household to calculate the income threshold for eligibility 
for DEA. According to the Census Bureau, the 2022 poverty threshold for a 3-person household, including 2 minor 
dependents, was $23,578. 150% of this value is $35,367, or the approximate threshold for a “low-income 
household” under the DEA.The exact federal poverty line threshold varies by household size but, in general, larger 
households have higher thresholds and smaller households have lower thresholds. 
4 The ALICE threshold represents the minimum income level necessary to afford a bare-minimum household 
budget. Derived from the Household Survival Budget, the ALICE Threshold is rounded to the nearest American 
Community Survey income category and adjusted for household size and composition for each county. Households 
earning below the ALICE Threshold include both those in poverty (with income below the FPL) and those that are 

 

https://www.nj.gov/state/njcaia-about.shtml
https://broadbandusa.ntia.doc.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
file:///C:/Users/Ashish%20Dave/Downloads/22ALICE_Methodology_2023_04_20_Final.pdf
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ALICE (earning above the FPL but below the Household Survival Budget for their county). The ALICE Household 
Survival Budget is the bare-minimum estimated cost of household basics needed to live and work in the modern 
economy. These basic budget items include housing, child care, food, transportation, health care, and technology, 
plus taxes and a contingency fund (miscellaneous) equal to 10% of the household budget. The budget is calculated 
separately for each county and for different household types and is updated as costs and household needs change 
over time. 
5 Rutgers University study on New Jersey unionization (2022) 
6 New Jersey FY21 WIOA Annual Performance Narrative Report 
7 New Jersey FY21 WIOA Annual Performance Narrative Report 
8 For more information about New Jersey’s existing sector-based partnerships, see 
https://www.nj.gov/labor/employer-services/industry-partnerships/ 
9 New Jersey FY21 WIOA Annual Performance Narrative Report 
10 For more information about Labor Surplus Areas see:  https://www.dol.gov/agencies/eta/lsa/faq 
11 Electronic Permitting 
12 The NJ State Planning Commission is hosting a series of eight webinars in October to gather input on how to 
update the New Jersey State Development and Redevelopment Plan. Last adopted in 2001, the State Plan provides 
a comprehensive framework intended to guide future development, redevelopment, conservation, preservation, 
and restoration efforts in the state of New Jersey. 
13 Note: OBC does not have the regulatory authority to compel municipalities to require access to poles 
14 NOAA State Climate Summary 
15 NOAA State Climate Summary 
16 NOAA State Climate Summary 
17 New Jersey Climate Action Plan 
18 2018 National Climate Assessment 
19 FEMA National Risk Index 
20 New Jersey Climate Action Plan 
21 NOAA State Climate Summary 
22 FEMA National Risk Index and FCC National Broadband Map 
23 FEMA National Risk Index 
24 2019 New Jersey Hazard Mitigation Plan 
25 Infrastructure Bend or Break Under Climate Stress 
26 2019 New Jersey Hazard Mitigation Plan 
27 New Jersey Climate Change Resiliency Strategy 
28 2019 New Jersey Hazard Mitigation Plan 
29 2019 New Jersey Hazard Mitigation Plan 
30 FEMA National Risk Index and 2019 New Jersey Hazard Mitigation Plan 
31 New Jersey Scientific Report on Climate Change 
32 FEMA National Risk Index 
33 2019 New Jersey Hazard Mitigation Plan 
34 NOAA State Climate Summary 
35 Infrastructure Bend or Break Under Climate Stress 
36 Superstorm Sandy Underscores Need for a Resilient Grid 
37 NOAA State Climate Summary 
38 NOAA State Climate Summary 
39 Climate Change Risk to Internet Infrastructure 
40 State expert interviews 
41 Infrastructure Bend or Break Under Climate Stress 
42 New Jersey Climate Change Resiliency Strategy 

 

https://smlr.rutgers.edu/news-events/smlr-news/state-labor-new-jersey
https://www.dol.gov/sites/dolgov/files/ETA/Performance/pdfs/PY%2021%20Quick%20View-%20WIOA%20Annual%20Report%20Narrative%20(Non%20508).pdf
https://www.dol.gov/sites/dolgov/files/ETA/Performance/pdfs/PY%2021%20Quick%20View-%20WIOA%20Annual%20Report%20Narrative%20(Non%20508).pdf
https://www.nj.gov/labor/employer-services/industry-partnerships/
https://www.dol.gov/sites/dolgov/files/ETA/Performance/pdfs/PY%2021%20Quick%20View-%20WIOA%20Annual%20Report%20Narrative%20(Non%20508).pdf
https://www.dol.gov/agencies/eta/lsa/faq
https://www.njleg.state.nj.us/bill-search/2020/A1145
https://www.njfuture.org/issues/planning-and-governance/state-planning/
https://statesummaries.ncics.org/chapter/nj/
https://statesummaries.ncics.org/chapter/nj/
https://statesummaries.ncics.org/chapter/nj/
https://dep.nj.gov/wp-content/uploads/strategic-climate-action-plan/strategic-climate-action-plan-draft.pdf
https://nca2018.globalchange.gov/
https://hazards.fema.gov/nri/map
https://dep.nj.gov/wp-content/uploads/strategic-climate-action-plan/strategic-climate-action-plan-draft.pdf
https://statesummaries.ncics.org/chapter/nj/
https://hazards.fema.gov/nri/map
https://broadbandmap.fcc.gov/home
https://hazards.fema.gov/nri/map
https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
https://www.mckinsey.com/capabilities/sustainability/our-insights/will-infrastructure-bend-or-break-under-climate-stress
https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
https://hazards.fema.gov/nri/map
https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
https://dep.nj.gov/wp-content/uploads/climatechange/nj-scientific-report-2020.pdf
https://hazards.fema.gov/nri/map
https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
https://statesummaries.ncics.org/chapter/nj/
https://www.mckinsey.com/capabilities/sustainability/our-insights/will-infrastructure-bend-or-break-under-climate-stress
https://spectrum.ieee.org/one-year-later-superstorm-sandy-underscores-need-for-a-resilient-grid
https://statesummaries.ncics.org/chapter/nj/
https://statesummaries.ncics.org/chapter/nj/
https://ix.cs.uoregon.edu/~ram/papers/ANRW-2018.pdf?stream=top
https://www.mckinsey.com/capabilities/sustainability/our-insights/will-infrastructure-bend-or-break-under-climate-stress
https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
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43 Atlantic County Regional Resilience and Adaptation Action Plan 
44 New Jersey Climate Action Plan 
45 How Redundancy Strengthens Telecommunications Infrastructure 
46 New Jersey Climate Action Plan 
47 2019 New Jersey Hazard Mitigation Plan 
48 In the sample plan, NTIA includes language setting the price of the low-cost service to $75 on Tribal lands. New 
Jersey has excluded this because there are no federally recognized Tribal lands in the state.  
49 While definitions of “middle class” vary, a most recent example is the New Jersey Treasury’s 2020 Middle Class 
Tax Rebate, which was made available for joint filers with gross incomes below $150,000 and single filers with 
incomes below $75,000. See https://www.nj.gov/treasury/taxation/individuals/mctr.shtml.  
50 U.S. Census Bureau, American Community Survey 5-Year 2021 Table S2801.    
51 U.S. Census Bureau, American Community Survey 5-Year 2021 Table S2801. 
52 BEAD NOFO, pg 66. 

https://www.resilientnj-accr.com/pdfs/RNJ_Final%20Action%20Plan%20Report_10112022_reduced.pdf
https://dep.nj.gov/wp-content/uploads/strategic-climate-action-plan/strategic-climate-action-plan-draft.pdf
https://utilitiesone.com/overcoming-network-failures-how-redundancy-strengthens-telecommunications-infrastructure
https://dep.nj.gov/wp-content/uploads/strategic-climate-action-plan/strategic-climate-action-plan-draft.pdf
https://nj.gov/njoem/mitigation/2019-mitigation-plan.shtml
https://www.nj.gov/treasury/taxation/individuals/mctr.shtml

