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Dear Fellow Rhode Islanders,  

The Rhode Island Commerce Corporation (Corporation) is pleased to share Volume 2 

of Rhode Island’s Initial Proposal for the Broadband Equity, Access, and Deployment 

(BEAD) Program. Volume 2 articulates the Corporation’s response to all requirements 

of the National Telecommunications and Information Administration’s (NTIA) notice of 

funding opportunity not included in Volume 1 of the Initial Proposal.  

The Corporation created this document as part of its ConnectRI program, which is 

responsible for allocating federal broadband dollars from BEAD, the Digital Equity Act 

(DEA, which NTIA administers), and the Capital Projects Fund (CPF, which the 

Department of the Treasury administers). ConnectRI aims to achieve universal service 

and work toward digital equity, driven by the following principles (informed by the 

state’s needs and federal guidance): expand fiber infrastructure in the state, 

eliminate cost as a barrier, and foster an inclusive digital advancement ecosystem. 

Should you have any questions, please contact ConnectRI via email at 

broadband@commerceri.com. For more information about the Corporation and 

ConnectRI, please visit https://commerceri.com/broadband. 

Sincerely, 

 

Brian Thorn 

Director of Broadband Strategy 

Rhode Island Commerce Corporation  

mailto:broadband@commerceri.com
https://protect.checkpoint.com/v2/___https:/commerceri.com/broadband___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6YzUxNzoxNDkzNjUyNDg1YjU0NTNmZGFkMDZmYWNmMDAwZjY3ZGNjN2QwNjJmNzY5OTg5OWNkNzQ3OTY4ZGQwMGRjNWM4OnA6VA
Text Replaced�
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[Old]: "December 20, 2023" 
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Definitions and Abbreviations 

ACP Affordable Connectivity Program 

AIBC Aquidneck Island Broadband Consortium 

BABA Build America, Buy America Act 

BEAD  Broadband Equity, Access, And Deployment 

BSL  Broadband Serviceable Location 

CAIs  Community Anchor Institution 

CPAU Critical Project Area Unit 

CPF  Capital Projects Fund 

CRMC Coastal Resources Management Council 

CWA Communication Workers of America 

DBEs Disadvantaged Business Enterprises 

DEA  Digital Equity Act 

DEDI Division of Equity, Diversity & Inclusion 

DSL  Digital Subscriber Line 

EHCPLT Extremely High Cost Per Location Threshold 

EHP Environmental and Historic Preservation 

FCC  Federal Communications Commission 

FEMA Federal Emergency Management Agency 

FIRM Flood Insurance Rate Maps 

FTEs Full Time Employees 

FTTP Fiber-to-the-premises 

HFC  Hybrid Fiber-Coaxial  
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IBEW International Brotherhood of Electrical Workers 

IIJA  Infrastructure Investment and Jobs Act 

ISBE Independent Small Business Enterprise 

ISP  Internet Service Provider 

LSA Labor Surplus Area 

MBE Minority Businesses Enterprises 

NDIA National Digital Inclusion Alliance 

NEPA National Environmental Policy Act 

NHPA National Historic Preservation Act 

NIST National Institute of Standards and Technology 

NOAA National Oceanic and Atmosphere Administration 

NOFO Notice of Funding Opportunity 

NSPE National Society of Professional Engineers 

NTIA  National Telecommunications and Information Administration 

OER Office of Energy Resources 

OJT On the Job Training 

OSHA Occupational Safety and Health Administration 

OSHEAN Ocean State Higher Education Economic Development and 
Administrative Network 

PA Project Area 

PAU Project Area Unit 

PCE Personal Consumption Expenditures (Price Index) 

PE Professional Engineer 

RDOF Rural Digital Opportunity Fund 

Text Replaced�
Text
[Old]: "December 20, 2023" 
[New]: "May 24, 2024"



 

Page 8 May 24, 2024 

RFP Request for Proposal 

RICR Rhode Island Code of Regulations 

RICC or 
Corporation  

Rhode Island Commerce Corporation 

RIDEM Rhode Island Department of Environmental Management 

RIDLT Rhode Island Department of Labor and Training 

RIDOT Rhode Island Department of Transportation 

RIPTA Rhode Island Public Transit Authority 

SAMP Shoreline Change Special Area Management Plan 

SCRM Supply Chain Risk Management 

SHMP State Hazard Management Plan 

UST United States Treasury 

WBE Women’s Business Enterprises 

WIOA Workforce Innovation and Opportunity Act 
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2.1 Objectives (Requirement 1) 

2.1.1 Long-Term Objectives 

Outline the long-term objectives for deploying broadband; closing the digital divide; 

addressing access, affordability, equity, and adoption issues; and enhancing economic 

growth and job creation. Eligible Entities may directly copy objectives included in their 

Five-Year Action Plans. 

Broadband is essential infrastructure for the 21st century. It enables economic 

development, access to education and employment, healthcare, news and 

entertainment, and connection to family and friends. Broadband is necessary for 

meaningful participation in society. Yet high-quality broadband is not universally 

accessible in the State of Rhode Island. At a time when access to the internet is a 

necessity – for remote work, distance learning, telehealth, engagement with digital 

government, basic business operations, and so much more – this disparity creates a 

deep digital divide in Rhode Island. Until every Rhode Islander is connected to 

reliable, affordable high-speed broadband, the State will not reach its full potential 

for economic growth and universal prosperity. 

The digital divide in Rhode Island is twofold: 

1. There is not yet universal availability of reliable, high-quality broadband 

infrastructure, and  

2. Not every individual or business has the capacity to effectively utilize 

broadband services available to them. Ubiquitous broadband access 

necessitates: the affordability of service; access to computers and other 

internet-enabled devices; and the acquisition of digital skills and technical 

support, which are essential for accessing a range of digital services, from 

basic tasks (e.g., email and web browsing) to more advanced applications (e.g., 

videoconferencing and telehealth). 

To address the digital divide, U.S. Commerce Secretary Gina Raimondo announced in 

her remarks on June 30, 2023, in Newport, Rhode Island, that “Rhode Island will 

receive an investment of more than $108 million dollars to ensure everyone in the 
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state has access and to address other issues, like affordability and digital inclusion.” 

This funding originates from the National Telecommunications and Information 

Administration’s (NTIA) Broadband Equity, Access, and Deployment (BEAD) Program. 

The Rhode Island Commerce Corporation (Corporation) is charged with implementing 

the BEAD program within the State of Rhode Island and is committed to realizing the 

goals of universal access, affordability, and digital inclusion, as set forth by the U.S. 

Department of Commerce. The Corporation has established the ConnectRI program 

to allocate federal broadband dollars from programs including BEAD, the Digital 

Equity Act (DEA, which NTIA administers), and the Capital Projects Fund (CPF, which 

the Department of the Treasury administers). 

As adopted by the State’s Broadband Advisory Council (a body created by the Rhode 

Island General Assembly to advise the ConnectRI program) in December 2022, the 

ConnectRI program aims to “Leverage a best-in-class, resilient, sustainable, and 

scalable broadband infrastructure to propel the state’s 21st century economics, 

education, healthcare, civic and social engagement, and quality of life, by ensuring all 

Rhode Islanders have access to affordable, accessible high-speed internet in their 

homes, at their places of employment, and at public facilities by 2027.” 

The ConnectRI program’s aims of affordable, universal, high-speed service and digital 

equity have been driven by principles informed by both the state’s needs and federal 

guidance on disbursement of broadband infrastructure and digital equity funds: 

1. Expand fiber infrastructure in the state, 

2. Eliminate cost as a barrier, and 

3. Foster an inclusive digital advancement ecosystem by:  

a. Cultivating strong implementation partners, 

b. Meeting communities where they are, 

c. Pacing and prioritizing actions for impact, and 

d. Building and maintaining reliable data systems for decision making. 

Accordingly, the State intends that all Rhode Island residents should have reliable, 

affordable access to broadband services with a minimum speed of 100 megabits-per-

second (Mbps) for downloads and 100 Mbps for uploads (however, for alignment with 
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the BEAD NOFO, the State assesses availability and gaps against NTIA target of 100 

Mbps for downloads and 20 Mbps for uploads, sometimes referred to as 100/20 Mbps 

within this document). This aligns with the new baseline speed recognized by U.S. 

Treasury (UST) and is higher than the baseline speed required by NTIA and the speed 

currently being discussed by the Federal Communications Commission (FCC) as the 

new broadband threshold. To effectively facilitate economic and social development 

for decades to come, the State further intends to support an infrastructure that can 

enable residents, in the near future, to access gigabit – or even multi-gigabit – 

broadband speeds, with symmetrical download and upload capabilities, regardless of 

their location. Given these goals, Rhode Island will prioritize increasing access to fiber 

optic networks through the ConnectRI program. These networks represent the 

highest quality known broadband infrastructure standard and offer an opportunity to 

“future-proof” deployed networks. 

Building on the State’s overarching vision and goals for broadband, the Corporation 

has identified four objectives to ground this work and ensure these state and federal 

goals are met: 

1. Maximize funding allocation, with a focus on universal service (the principle 

that all Rhode Islanders should have access to high-speed broadband services) 

and affordability, 

2. Cultivate strong implementation partnerships, 

3. Promote community engagement, and 

4. Drive economic and workforce development and create high-quality jobs.  

To evaluate success against these objectives, the Corporation will track key metrics 

tied to each goal including, but not limited to: 

- Indicators of universal, affordable access to broadband (≥100/20 Mbps and 

≥100/100 Mbps (download/upload)) such as broadband penetration of 

households, cost of broadband access as a percentage of household income 

and small business monthly expenses, and ownership of devices such as 

laptops and tablets, 

- The number of partnerships in Rhode Island subgrantees’ proposals, 
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- Inclusion of community stakeholders in digital equity initiatives, measured 

through the volume and diversity of stakeholders engaged and who provided 

commentary on the Corporation’s digital equity plans, 

- Metrics related to job creation, employment, and enrollment in workforce 

development programs. 
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2.2 Local, Tribal, and Regional Broadband Planning 

Processes (Requirement 2) 

2.2.1 Supporting Broadband Planning Processes 

Identify and outline steps that the Eligible Entity will take to support local, Tribal, and 

regional broadband planning processes or ongoing efforts to deploy broadband or 

close the digital divide. In the description, include how the Eligible Entity will 

coordinate its own planning efforts with the broadband planning processes of local 

and Tribal Governments, and other local, Tribal, and regional entities. Eligible Entities 

may directly copy descriptions in their Five-Year Action Plans. 

At the time of submission for this Initial Proposal Volume 2, the Corporation has 

engaged with local governments across Rhode Island to understand previous and 

existing broadband planning efforts (please note there are no regional [e.g., county] or 

governments or planning bodies in Rhode Island). The Corporation’s stakeholder 

engagement with local governments targeted mayors, city managers, and supervisors 

at all municipalities within the state; the League of Cities and Towns supported the 

Corporation’s engagement and outreach efforts, which included, but were not limited 

to, emails, phone calls, newsletters, dozens of public meetings and webinars, local 

events/engagements, and web-based stakeholder surveys, such as the Rhode Island 

Internet Connectivity Survey. 

As a result of these efforts, the Corporation has identified the following previous and 

ongoing local broadband planning and implementation processes in Rhode Island: 

- The Town of New Shoreham’s Broadband BI, which constructed and 

implemented, through innovative public-private partnerships, Rhode Island’s 

first municipally owned fiber-to-the-home network. All locations on Block 

Island were first available for service via Broadband BI in June 2023. 

- The Aquidneck Island Broadband Consortium (AIBC) has also stated its 

interest in developing alternatives to current broadband networks on 

Aquidneck Island, which includes the municipalities Portsmouth, Middletown, 

and Newport. AIBC efforts are currently in a nascent stage. See: 
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https://aquidneckplanning.org/projects/island-gig-community-broadband-for-

aquidneck-island/ 

The Corporation’s engagement with the Narragansett Indian Tribe (Tribe), the only 

federally recognized tribe in Rhode Island, is ongoing as of the submission of this 

Initial Proposal. This engagement has included a formal Dear Tribal Leader Letter 

(sent via certified mail on November 7, 2023) and virtual consultations with the 

Tribe’s Director of Community Planning & Natural Resources and Program Assistant, 

the last of which occurred on December 6, 2023. Both the Corporation and the Tribe 

are enthusiastic about coordinating future broadband efforts through BEAD and other 

programs. Engagement with the Tribe to date has not yet identified Tribal broadband 

planning and implementation processes, but the Corporation, as it continues to 

engage with the Tribe, will seek to identify such planning and implementation 

processes. As of the submission of this Initial Proposal, the Corporation awaits the 

results of the Tribal Council’s discussions on broadband. 

  

https://protect.checkpoint.com/v2/___https:/aquidneckplanning.org/projects/island-gig-community-broadband-for-aquidneck-island/___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6M2I3ZDpmOTcxYjcyYjkzNWExZWU4ODlhN2EzNjYwNmM3ZDg1ZGFmYTJiYzdmNWM4ZDQ5OTMzMDgwNzYwNDY5NjRiZmM5OnA6VA
https://protect.checkpoint.com/v2/___https:/aquidneckplanning.org/projects/island-gig-community-broadband-for-aquidneck-island/___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6M2I3ZDpmOTcxYjcyYjkzNWExZWU4ODlhN2EzNjYwNmM3ZDg1ZGFmYTJiYzdmNWM4ZDQ5OTMzMDgwNzYwNDY5NjRiZmM5OnA6VA
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2.3 Local Coordination (Requirement 4) 

2.3.1. Local Coordination To-Date 

Describe the coordination conducted, summarize the impact such coordination has on 

the content of the Initial Proposal, and detail ongoing coordination efforts. Set forth 

the plan for how the Eligible Entity will fulfil the coordination associated with its Final 

Proposal. 

Description of Coordination Conducted to Date 

Ongoing and frequent involvement of stakeholders has played a key role in the 

development of this Initial Proposal and will continue to be critical for the success of 

Rhode Island’s broadband deployment plans and the realization of the state’s 

broadband and digital equity goals. The Corporation is committed to multiple and 

continuous methods of direct involvement with targeted stakeholder groups, in 

addition to extensive outreach initiatives targeting individual members of diverse 

communities.  

The Corporation categorizes stakeholders into four groups: Public Service 

Stakeholders, Private Sector Stakeholders, Community-serving Stakeholders, and the 

Broader Public. 

For each of these four categories, Rhode Island’s stakeholder engagement model 

focuses on: 

- Conducting meaningful engagement and outreach to a diverse set of 

stakeholders within these categories, 

- Ensuring complete geographic coverage across Rhode Island, 

- Deploying multiple awareness and participation strategies to keep 

stakeholders informed, 

- Establishing clear procedures to ensure transparency, and 

- Prioritizing engagement with unserved, underserved, and historically 

underrepresented and marginalized groups/communities (The Corporation 

defines “historically underrepresented and marginalized groups/communities” 
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in the same way that the DEA defines “covered population.” These 

groups/communities include low-income households, aging populations, 

incarcerated and formerly incarcerated individuals, veterans, people with 

disabilities, people with language barriers, racial and ethnic minorities, and 

rural inhabitants). 

To ensure the success of the Corporation’s local coordination efforts, the Corporation 

has hired a full-time outreach coordinator to provide the program management 

capability to enable ongoing stakeholder engagement. 

Throughout its stakeholder engagement efforts, the Corporation has collaborated 

closely with the National Digital Inclusion Alliance (NDIA) to raise awareness 

throughout the state regarding BEAD, the Affordable Connectivity Program (ACP), and 

other broadband programs.  

 

Outreach to Diverse Groups 

Public Service Stakeholders – To date, the Corporation has collaborated with public 

service stakeholders including, but not limited to, town administrators, mayors, 

supervisors, town councils, state agency representatives, and school district IT 

personnel and superintendents. Engagement with these stakeholders – a group that 

encompasses more than 600 contacts – has included:  

- Local government roundtable discussions, 

- A booth and education session at the biannual League of Cities and Towns 

meeting, 

- Updates at the monthly municipal leaders’ call hosted by the Governor’s office, 

- State government consultations, and 

o This includes ongoing efforts to engage state agencies through the Cross 

State Agency Broadband Working Group, members of which include the 

Rhode Island Department of Education, the Rhode Island Department of 

Corrections, the Rhode Island Department of Health, the Rhode Island 

Emergency Management Agency, the Rhode Island Department of 

Transportation, the Rhode Island Department of Labor and Training, the 
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Rhode Island Department of Environmental Management, the Office of 

the Governor, and leaders from the Town of Warren and the City of 

Providence as municipal representatives. 

o The Corporation is planning further outreach to the Rhode Island Public 

Utilities Commission and Division of Public Utilities and Carriers, the 

Rhode Island Department of Transportation, and the Rhode Island Field 

Office of the U.S. Department of Housing and Urban Development. 

- Virtual and in-person meetings. 

As a result of these efforts, the Corporation certifies that it has reached out to all 

municipalities within the State of Rhode Island. 

The Corporation also considers Tribal Governments to be Public Service Stakeholders. 

Please refer to Sections 2.2 and 2.3.2 of this report for further information detailing 

the Corporation’s engagement with the Narragansett Indian Tribe, the only federally 

recognized tribe in Rhode Island, which relates that the Corporation has ongoing 

engagement with the Tribe, and that both the Corporation and the Tribe are 

enthusiastic about future collaboration on broadband deployment. To date, 

engagement with the Tribe engagement has included a formal Dear Tribal Leader 

Letter and virtual consultations with the Tribe’s Director of Community Planning & 

Natural Resources. 

 

Private Sector Stakeholders – To date, the Corporation has collaborated with Internet 

Service Providers (ISPs), local Rhode Island businesses, and labor organizations. 

Engagement with these stakeholders has included: 

- Regular discussions, most of which occur monthly, with ISPs currently 

operating within the state and ISPs considering entry into the state,  

- Informal feedback sessions with local Rhode Island businesses and business-

serving organizations,  

- Interviews with representatives from educational/training agencies and labor 

organizations, such as the International Brotherhood of Electrical Workers 

(IBEW) and the Communication Workers of America (CWA), and 
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- Consultation with Chambers of Commerce. 

 

Community-serving Stakeholders – To date, the Corporation has collaborated with 

non-profits, local libraries, religious organizations, neighborhood associations, and 

other community groups. This engagement has allowed Rhode Island to effectively 

receive input from a wide range of stakeholders, including, especially, underserved & 

unserved communities, historically underrepresented and marginalized 

groups/communities, and communities that have difficulty accessing service, such as 

low-income households, aging populations, incarcerated and formerly incarcerated 

individuals, veterans, people with disabilities, people with language barriers, racial 

and ethnic minorities, and rural inhabitants. Additionally, the Corporation’s 

engagement efforts have helped to increase participation in the ACP by 13 percentage 

points over the eight months between March 2023 and October 2023. Engagement 

with these stakeholders has included: 

- Community broadband events in partnership with community-serving 

stakeholders (e.g., ACP enrollment drives), 

- Regular discussions and collaboration with leading community organizations 

(e.g., American Association of Retired Persons, United Way of Rhode Island), 

- Bi-weekly meetings of the Corporation’s Digital Equity Working Group, which 

develops targeted strategies the state could take to address digital equity in 

Rhode Island, Community workshops (Working Group members include 

libraries, senior centers, public housing authorities, and leading community 

organizations), 

- Roundtable discussions, 

- Interviews with community leaders and key community organizations, and 

- Virtual and in-person meetings. 

 

Broader Public – To realize an inclusive and effective engagement model that enables 

participation from a diverse range of stakeholders, the Corporation has also engaged 

with the broader public, in addition to the other stakeholder groups. The 
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Corporation’s engagement activities have included: 

- Statewide public broadband survey (n=743), 

o The Rhode Island Internet Connectivity Survey was conducted through 

responses taken on the Corporation’s website. Responses were 

collected from April 2022 to May 2023. The survey was conducted in 

both English and Spanish. Outreach for respondents was done via social 

media, flyers, and email newsletters. 

- Community broadband events (27 in-person and 7 virtual), 

- Public meetings/discussions including webinars (12 in-person and 3 virtual), 

and 

- Open office hours sessions (5 in-person). 

 

Geographic Coverage 

To date, the Corporation has completed 33 statewide events and activities to engage 

with stakeholder groups. Given that Rhode Island is only 48 miles North to South and 

37 miles East to West and that most statewide activities occur virtually or in 

Providence (near the center of the state and at most a ~50-minute drive from the 

furthest parts of the state), the Corporation believes statewide events fulfill NTIA’s 

geographic coverage requirements.  

Nonetheless, the Corporation has also engaged in regional engagement efforts to 

exceed NTIA’s geographic coverage requirements. In addition to the statewide events, 

the Corporation has hosted 48 regional events and activities across all of Rhode 

Island’s counties. The Corporation continues to plan for further regional events and 

activities in every county to further ensure that Rhode Islanders, regardless of where 

they live, can engage in BEAD planning activities. 

The Corporation hosted in-person stakeholder events in centrally located, accessible 

facilities that are open to the public (e.g., libraries, community colleges). Events – like 

the Corporation’s Internet for All: ConnectRI Broadband Summit (hosted in 

collaboration with NTIA at the Community College of Rhode Island, Newport Campus 

on June 1, 2023) – ensure that a comprehensive range of stakeholders in the state 
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were granted the opportunity to actively participate in broadband deployment and 

planning discussions. The Corporation has also hosted a variety of virtual events to 

ensure participation by those unable to attend in person. 

 

Multiple Awareness Mechanisms 

The Corporation has used multiple mechanisms to promote broad awareness and 

participation from various stakeholder groups. Awareness mechanisms used to date 

include, but are not limited to: 

- Social media posts (see examples in table below), 

Date Platform Content/Notes 

May 2023 Facebook Announcement of Broadband Workshop 

June 2023 LinkedIn Advertisement of ConnectRI’s Broadband 

Summit. 

June 2023 LinkedIn ACP enrollment assistance/awareness 

June 2023 Facebook BEAD announcement 

June 2023 Facebook ACP enrollment assistance/awareness 

July 2023 LinkedIn Summary the Broadband Summit and 

advertisement of ACP events 

September 2023 Facebook Announcing a series of workshops for 

Digital Inclusion week 

October 2023 Facebook Video of Rhode Island Governor McKee 

that highlights ConnectRI  

November 2023 Facebook Digital Equity workshop for the BEAD 

program 

 

- Posts on the Corporation’s website, 

- Radio advertisements (including radio advertisements in languages other than 

English), 
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- Local newspaper advertisements (including in the Providence Journal), 

- In-person meetings/presentations, 

- Virtual meetings/presentations,  

- Emails and newsletters, 

- Surveys, and 

- Engagement with Community Anchor Institutions (CAIs) to promote and 

distribute information. 

 

Transparency 

In conducting local coordination and outreach activities, the Corporation has 

established and documented procedures to promote transparency. The Corporation 

makes information on planned broadband activities accessible to a diverse set of 

stakeholder groups via the following approaches: 

- Posting publicly available information to websites with up-to-date information; 

- Involving a diverse set of stakeholders in the planning, implementation and 

execution of coordination and outreach efforts and activities, and in-person 

meetings and mailings;  

- Documenting (e.g., notes/minutes, recordings, photos, etc.) each event/activity 

and distributing such documentation to attendees and, when appropriate, to 

the public; and 

- Maintaining an up-to-date schedule of activities and events, communicated 

online and via emails, calls and newsletters. 

 

Underrepresented Engagement 

The Corporation is committed to engaging with underrepresented groups and 

individuals, including unserved/underserved communities and historically 

underrepresented and marginalized communities. These groups/communities include 

low-income households, aging populations, incarcerated and formerly incarcerated 

individuals, veterans, people with disabilities, people with language barriers, racial 
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and ethnic minorities, and rural inhabitants. 

To date, the Corporation’s engagement activities, as described above and in the Local 

Engagement Tracker, have addressed low-income households, aging populations, 

people with language barriers, and racial and ethnic minorities. The Corporation has 

planned activities to engage with rural inhabitants, incarcerated and formerly 

incarcerated individuals, veterans, and people with disabilities. The Corporation has 

accessed these communities through community action organizations, community 

centers, housing authorities, libraries, YMCAs, the Boys and Girls Club, and senior 

centers. The Corporation has partnered with these organizations to host ACP 

awareness and enrollment events, workshops, digital skills training, digital equity and 

BEAD listening sessions, and other events. This engagement has been both in-person 

and virtual. Notes and materials events have been made available on the ConnectRI 

website for those who cannot attend. 

 

Summary of Coordination Impact and Findings 

The ongoing coordination efforts have helped the Corporation to better define 

unserved and underserved locations. As described in Volume 1 of the Initial Proposal, 

the Corporation found, through the ongoing coordination efforts, that Rhode Islanders 

from some parts of the state and from diverse groups have reported to the 

Corporation that they lack access to affordable, high-speed broadband. In listening 

sessions, workshops, round table discussions, survey responses, speed test 

submissions, and other forums, some Rhode Islanders report they are unable to 

access broadband with download speeds greater than or equal to 100 Mbps and/or 

upload speeds greater than or equal to 20 Mbps and latency equal to or below 100 

milliseconds. These reports appear to be inconsistent with the National Broadband 

Map, which classifies ~99.3 percent of locations as served (the National Broadband 

Map classifies only 2,895k locations in Rhode Island, ~0.7 percent of all locations, as 

either underserved or unserved). To reflect the reality of broadband in Rhode Island, 

ensure the most accurate broadband data maps inform the ConnectRI program, and 

rectify the differences between the experiences of Rhode Islanders and the data 

within the National Broadband Map, the Corporation will engage in a pre-challenge, 
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area reclassification process to create the Rhode Island Broadband Map. See Section 

1.2 of Volume 1 of the Initial Proposal for further information on the pre-challenge, 

area reclassification process. 

The ongoing coordination efforts have also identified the preference of stakeholders 

that BEAD have a long-term impact on the broadband market in Rhode Island. To 

articulate this point, stakeholders drew a comparison with the ACP; although ACP 

enrollment has proven beneficial for Rhode Islanders, ACP funds may not be renewed 

and are thus perceived to be short-term and potentially unsustainable. Stakeholders 

articulate that ACP’s uncertain future makes it difficult for them to plan effectively 

and requested that BEAD programs in Rhode Island be implemented in a way that 

creates sustainability. 

Additionally, the ongoing coordination efforts have identified unrelated, but adjacent 

efforts within the State’s government (e.g., Department of Transportation 

infrastructure projects and Department of Environmental Management climate 

resilience efforts) that subgrantees may leverage to reduce costs, improve climate 

resilience, or expedite deployment.  

Other findings from the Corporation’s ongoing coordination efforts include: 

- From the Corporation’s Rhode Island Internet Connectivity Survey (April 2022 – 

May 2023, N = 743, conducted via the Corporation’s website) 

o About half of respondents report subscription to cable broadband, 19% 

report subscription to fiber, and 8% report subscription to fixed 

wireless. 

o 56% of respondents note that they are satisfied with their current 

service. 

o Only 19% of respondents said their services are affordable. 

- Aging individuals find broadband services to be too expensive and are 

apprehensive about their abilities to use technology. 

- Incarcerated individuals presently lack access to both modern technologies 

and internet; the Rhode Island Department of Corrections is aware of this 

challenge and is in the early stages of developing a plan to resolve this 

challenge. Formerly incarcerated individuals lack any dedicated programs, 
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apart from those available to the broader public, from the State or Federal 

governments to increase access to broadband and the digital economy.  

- While there are many broadband access programs to support Spanish-

speakers, there are limited programs to support other individuals whose 

primary language is neither English nor Spanish. 

 

Coordination with Final Proposal 

Once NTIA has approved Rhode Island’s Initial Proposal, the Corporation will continue 

to engage with stakeholders via approaches similar to those described herein. The 

Corporation intends to continue to build upon its network of stakeholders after 

approval of the Initial Proposal as it executes the state-administered challenge 

process and the Subgrantee Selection Processes. The Corporation also plans to keep 

existing and new stakeholders abreast of its broadband efforts via regular 

newsletters, webinars, and engagement activities similar to those described herein. 

 

2.3.1.1 Attachment: Local Coordination Tracker  

As a required attachment, submit the Local Coordination Tracker Tool to certify that 

the Eligible Entity has conducted coordination, including with Tribal Governments, 

local community organizations, unions and work organizations, and other groups. 

The Corporation’s Local Coordination Tracker is available here. 

 

2.3.2. Tribal Consultation Progress 

Describe the formal tribal consultation process conducted with federally recognized 

Tribes, to the extent that the Eligible Entity encompasses federally recognized Tribes. 

If the Eligible Entity does not encompass federally recognized Tribes, note “Not 

applicable.” 
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The Corporation’s engagement with the Narragansett Indian Tribe (Tribe), the only 

federally recognized tribe in Rhode Island, is ongoing as of the submission of this 

Initial Proposal. This engagement has included a formal Dear Tribal Leader Letter 

(sent via certified mail on November 7, 2023) and virtual consultations with the 

Tribe’s Director of Community Planning & Natural Resources and Program Assistant, 

the last of which occurred on December 6, 2023. Both the Corporation and the Tribe 

are enthusiastic about coordinating future broadband efforts through BEAD and other 

programs. As of the submission of this Initial Proposal, the Corporation awaits the 

results of the Tribal Council’s discussions on broadband. 

The Corporation’s ongoing engagement with the Narragansett Indian Tribe is aligned 

with NTIA’s guidance, as outlined in the SBO Engagement Guide – Tribal Governments. 

The Corporation continues to work to gather the Tribe’s input based on this guidance 

to promote ongoing dialogue and better understand the Tribe’s priorities and needs.  

It should be noted that the Narragansett Indian Tribe received a recent Tribal 

Broadband Grant Program award in 2022 from NTIA to support access on Tribal land. 

As this grant is administered by a sovereign nation and not the State of Rhode Island, 

the Corporation does not currently have visibility into the use of these funds. The 

Corporation will make every reasonable effort to ensure that BEAD funds are not 

duplicative to the Narragansett Indian Tribe’s Tribal Broadband Grant.  

 

2.3.2.1 Optional Attachment: Tribal Consultant Process Evidence  

As a required attachment only if the Eligible Entity encompasses federally recognized 

Tribes, provide evidence that a formal tribal consultation process was conducted, such 

as meeting agendas and participation lists. 

Evidence of the Corporation’s consultation with the Narragansett Indian Tribe, Rhode 

Island’s only federally recognized Tribe, is available here. 
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2.4 Deployment Subgrantee Selection (Requirement 8) 

Deployment Projects Subgrantee Selection Process & Scoring Approach 

The Corporation’s primary goals for the Deployment Subgrantee Procurement and 

Selection Process (the “Process”) are:  

1. Accessibility: Expand fiber infrastructure in the state 

2. Affordability: Eliminate cost as a barrier 

3. Equity: Foster an inclusive digital advancement ecosystem by meeting 

communities where they are, enabling participatory planning, cultivating strong 

implementation partners, and building and maintaining reliable data systems 

for decision making 

Rhode Island has prioritized the use of end-to-end fiber infrastructure within its 

BEAD program for the following reasons: 

1. NTIA has interpreted the Infrastructure and Jobs Act of 2021 to require Eligible 

Entities to use BEAD funds, as much as possible, for fiber optic infrastructure 

(see BEAD NOFO, page 42). 

2. There are practical and technical reasons for preferencing fiber optic 

technology, including its future-proofed nature (i.e., its ability to meet 

broadband demand today and into the future), its reliability, and its lifespan (in 

comparison to the lifespan of other infrastructure types). 

This section describes how the Corporation proposes to select proposers to deploy 

broadband infrastructure in Rhode Island, and how funding will be awarded. To do so, 

the Corporation will follow the applicable procurement methods set forth in the 

State Purchase Act, R.I. Gen. Laws § 37-2-1, et seq. (the “Act”) and the BEAD NOFO. 

The section also includes details on the process, timeline, scoring and steps the 

Corporation will take to maximize the reach and impact of the BEAD funds 

throughout Rhode Island. 
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2.4.1 Subgrant Award Plan 

Describe a detailed plan to award subgrants to last-mile broadband deployment 

projects through a fair, open, and competitive process. 

Fair, Open and Competitive Process 

Rhode Island has the benefit of an existing middle-mile broadband infrastructure 

through investments by ISPs, the Ocean State Higher Education Economic 

Development Administrative Network (“OSHEAN”) and public entities including Rhode 

Island Public Transit Authority (RIPTA) and Rhode Island Department of 

Transportation (RIDOT). However, there remains in the state a digital divide. High 

quality broadband is not universally available in Rhode Island.  

The Corporation seeks to use the unprecedented federal funding from NTIA and other 

sources to change this by investing in last-mile broadband infrastructure to bring 

high-speed, fiber-based service to expand and future-proof the fiber infrastructure in 

the state affordably and equitably.  

To do this, the Corporation wants to foster an inclusive digital advancement 

ecosystem built on communities, participation, partnerships, and transparent and 

clear decision making. The Corporation seeks to achieve the best outcomes for 

unserved and underserved communities and is committed to awarding subgrants to 

deploy broadband through a fair, open, and competitive process that complies with 

the Act. 

The principles of a fair, open, and competitive process consistent with the Act will 

allow the Corporation to incorporate key public policy goals into contracts with 

private partners while increasing choice and competition from service providers. 

Open. The Corporation has developed a process that is open, inclusive, and 

transparent, which will be deployed through a Request for Proposals (“RFP”) process. 

The Deployment Subgrantee Selection Process will ensure an open and competitive 

process and prevent favoritism and collusion. Any type of ISP registered to do 

business in Rhode Island or any ISP that will be registered in Rhode Island prior to 

the execution of a subaward that is currently capable or which will be capable in the 
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future of providing residential internet service in Rhode Island is welcome to submit a 

proposal including, but not limited to, for-profit entities, public utilities, public utility 

districts, local governments, non-profit organizations, co-operatives, and public-

private partnerships. 

The Corporation will ensure that all materials, resources, and guidance and 

announcements are up-to-date and are available to all prospective proposers on the 

Corporation’s website. The Corporation will also maintain an up-to-date schedule of 

activities and events on the website. 

The Corporation will issue press releases to announce the RFPs, publicize them on its 

websites and to subscribers of the Corporation’s monthly newsletter via a targeted 

email campaign. The Corporation will also notify telecommunications providers 

registered with the Rhode Island Public Utilities Commission and Division of Public 

Utilities and Carriers and all individuals and organizations that submitted comments 

on the draft version of this document. Additionally, the Corporation will run print ads 

in local publications.  

During each RFP round, the Corporation will host one information session to ensure 

that all potential proposers have access to the requirements. During this session, the 

Corporation will provide clarifying guidance to potential proposers on application 

guidelines and requirements. The Corporation will also answer any questions that 

potential proposers may have and will publish them in a written Q&A that will be 

posted on the Corporation’s website. Following the publication of the RFP, 

prospective proposers will have 40 days to respond to the RFP to form a proposal (a 

complete timeline of the RFP is available at the end of Section 2.4.1).  

Fair. The Corporation seeks to level the playing field with inclusive gating criteria that 

are clear and not overly restrictive to ensure that entities of all types and sizes can 

participate. To safeguard against bias and collusion, the Corporation will ensure 

fairness with a review and scoring process that is transparent, objective, systematic 

and grounded in data, and consistent with the Act. The Corporation will establish and 

clearly communicate evaluation criteria, which will be included in the RFP for the 

Process (see Section 2.4.2 for further details on scoring and evaluation criteria); and 

will ensure that they are applied consistently to all proposers. 
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To safeguard against conflicts of interest and arbitrary decision making, the 

Corporation will require evaluators to disclose any conflicts of interest, asking them 

to recuse themselves if needed. The Corporation will create a scoring committee to 

evaluate proposals.  

Competitive. The Deployment Subgrantee Selection Process will be competitive. To 

ensure this, the Corporation will post the RFP on its web page and the web page of 

the Division of Purchasing, send emails to relevant contacts to inform prospective 

proposers of the Deployment Subgrantee Selection Process, and advertise the RFPs it 

will issue as part of the Deployment Subgrantee Selection process in advance to 

ensure maximum visibility and time to respond (e.g., via the Corporation’s website, via 

widely circulated newspaper(s) and/or trade journal(s)). The Corporation has designed 

the RFP for the Deployment Subgrantee Selection Process with reasonable timelines 

to allow all proposers to construct quality proposals. Additionally, the Corporation 

will provide all proposers with the same information and has also selected and 

established secondary evaluation criteria so as not to favor or unfairly advantage one 

proposer over another. 

 

Selection Objectives 

The overall design of the process for Selection of Deployment Subgrantees will follow 

the following overarching objectives, which are separate from, but align with, the 

goals set out in Section 2.1 for Rhode Island’s BEAD Program: 

- Fulfilling BEAD Funding Requirements. Namely, establishing a fair, open, 

equitable, and competitive selection process to ensure that adequate 

safeguards are in place to protect the integrity of the competition, including 

safeguards against collusion, bias, conflicts of interest, arbitrary decisions, and 

other factors that could undermine confidence in the process. 

- Adhering to BEAD Funding Priorities. BEAD funding requires that unserved 

Broadband Serviceable Locations (BSLs) be prioritized first, followed by 

underserved BSLs second, and CAIs third. The Corporation will adhere to this 

required funding prioritization and is committed to ensuring that unserved and 
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underserved BSLs will be allocated BEAD funding before CAIs or non-

deployment projects. 

- Affordability Through Cost Savings. The Corporation will seek to minimize the 

cost of design, construction, and operations to provide the most affordable 

service to all end users. To the extent that it is financially feasible, proposers 

will design, construct, and operate the network so as to optimize the cost of 

services and offset overall costs. 

- Speed To Deployment. Proposers shall achieve the earliest date of operations 

that is consistent with reliable and high-quality design and construction 

processes. 

- Life-Cycle Asset Management. Proposers shall optimize life cycle costs related 

to design, build, finance, operate and maintain functions over the term of the 

agreement. 

- Risk Balance Transfer. Proposers shall optimize and transfer lifecycle risks so 

as to provide Corporation with budget and schedule certainty. This includes 

the transfer of certain design, construction, matching funding/financing, 

operations, maintenance, technology, and market risks to the subgrantee so as 

to provide Corporation with budget and schedule certainty. 

- Integrated Project. Proposers shall ensure that the project is seamlessly 

integrated with current infrastructure and delivers public benefits to the 

community to the greatest extent feasible.  

- Maximize Competition. The selection process seeks to maximize the number 

of proposals from qualified vendors in order to best ensure that the 

Corporation receives the best outcomes from this unprecedented opportunity. 

- Build Inclusive Digital Equity and Environmental Sustainability. The ConnectRI 

program shall implement a robust inclusivity program that addresses Federal 

and State requirements for local, small, minority, women and disadvantaged 

business enterprise participation while also enhancing environmental 

sustainability. 
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Selection Process 

The Corporation will follow an RFP process for its Deployment Subgrantee Selection 

Process for BEAD funding as part of a larger strategy for ensuring accessible, 

affordable, and equitable broadband for all Rhode Islanders. The Process will start 

after the approval of Volume 2 of Rhode Island’s Initial Proposal by NTIA and the 

completion of the BEAD Challenge process. 

 

Definitions 

To ease understanding of the Selection Process, relevant terms described in greater 

detail in Section 2.4.6 are defined below. 

- Project Area Units (PAUs) are contiguous, indivisible geographic units defined 

by the Corporation and comprise the unserved BSLs and underserved BSLs 

(and CAIs, if enough funding remains) in that geographic area. Subgrantees are 

required to build to 100% of the BSLs and, if enough funds remain, CAIs in a 

granted PAU. 

- A Project Area (PA) is comprised of one or more PAUs (and the BSLs & CAIs 

contained therein) that a particular proposer plans to serve, as stated in their 

proposal. PAs are to describe a contiguous set of PAUs or a set of closely 

proximate PAUs that the proposer plans to serve together using related 

infrastructure and operations. During the Deployment Subgrantee Selection 

Process proposers may specify more than one PA within their proposal. 

- Crucial Project Area Units (CPAUs) are proposer-specified PAUs that are 

necessary to the proposer’s PA, due to the PAU’s position in the build plan, the 

economics of the PA, the proximity to pre-existing network assets, or other 

economic or operational factors. The Corporation expects that proposers 

would prefer to build first to CPAUs within a given PA and second to other 

PAUs within the same PA. PAUs not designated as CPAUs will be considered 

severable from the PA. 

- The Deconfliction Process describes the mechanism for deconflicting 
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overlapping proposals to allow for like-to-like comparisons of competing 

proposals. 

 

Deployment Projects Prior to Approval of the Final Proposal 

As the Corporation may fund broadband deployment projects in accordance with 

BEAD NOFO IV.B.8, the Corporation notes that it will use the same subgrantee 

selection process for both deployment projects that will commence prior to the 

approval of the Final Proposal and deployment projects that will be executed 

following approval of the Final Proposal. Proposers for deployment projects that will 

commence prior to the approval of the Final Proposal will be subject to the same 

gating criteria and scoring criteria (as well as the same requirements more broadly) 

as proposers for deployment projects that will be executed following approval of the 

Final Proposal. 

To ensure that eligible deployment projects that will commence prior to the approval 

of the Final Proposal meet the criteria described in BEAD NOFO IV.B.8 (consist of at 

least 80 percent unserved locations, and are in a location in which the percentage of 

individuals with a household income at or below 150 percent of the poverty line 

applicable to a family of the size involved, as determined under Section 673(2) of the 

Community Services Block Grant Act 42 U.S.C. § 9902(2), that is higher than the 

national percentage of such individuals), the Corporation will create Project Area 

Units that meet the criteria described in BEAD NOFO IV.B.8; only projects within 

these PAUs will be eligible for funding prior to the approval of the Final Proposal. To 

establish PAUs eligible for funding prior to the approval of the Final Proposal, the 

Corporation will use the results of the Challenge Process (to identify Unserved 

locations) and data from the Census Bureau (to identify the Census Tracts in which 

the percentage of individuals with a household income at or below 150 percent of the 

poverty line applicable to a family of the size involved that is higher than the national 

percentage of such individuals). 

 

Selection Process Steps 

Text Inserted�
Text
"Deployment Projects Prior to Approval of the Final Proposal As the Corporation may fund broadband deployment projects in accordance with BEAD NOFO IV.B.8, the Corporation notes that it will use the same subgrantee selection process for both deployment projects that will commence prior to the approval of the Final Proposal and deployment projects that will be executed following approval of the Final Proposal. Proposers for deployment projects that will commence prior to the approval of the Final Proposal will be subject to the same gating criteria and scoring criteria (as well as the same requirements more broadly) as proposers for deployment projects that will be executed following approval of the Final Proposal. To ensure that eligible deployment projects that will commence prior to the approval of the Final Proposal meet the criteria described in BEAD NOFO IV.B.8 (consist of at least 80 percent unserved locations, and are in a location in which the percentage of individuals with a household income at or below 150 percent of the poverty line applicable to a family of the size involved, as determined under Section 673(2) of the Community Services Block Grant Act 42 U.S.C. § 9902(2), that is higher than the national percentage of such individuals), the Corporation will create Project Area Units that meet the criteria described in BEAD NOFO IV.B.8; only projects within these PAUs will be eligible for funding prior to the approval of the Final Proposal. To establish PAUs eligible for funding prior to the approval of the Final Proposal, the Corporation will use the results of the Challenge Process (to identify Unserved locations) and data from the Census Bureau (to identify the Census Tracts in which the percentage of individuals with a household income at or below 150 percent of the poverty line applicable to a family of the size involved that is higher than the national percentage of such individuals)."

Text Inserted�
Text
"Page 32 May 24, 2024"



 

Page 33 May 24, 2024 

The Selection Process will adhere to the following steps: 

1. Pre-RFP 

2. First RFP Process (“Round One”) 

3. Second RFP Process (“Round Two”), if deemed necessary by the Corporation 

4. Post-RFP Process 

 

Pre-RFP 

Finalized list of unserved locations and underserved locations. Once the BEAD 

Challenge process is complete, the Corporation will develop a final list of 

BEAD-eligible locations. The results of the Challenge process and the final list 

of BEAD-eligible locations are subject to NTIA approval. Upon receiving NTIA 

approval, the Corporation will finalize the Rhode Island Broadband Map, which 

will include lists of unserved locations and underserved locations. The 

Corporation will make the Rhode Island Broadband Map and the lists of 

unserved and underserved locations available to the public. The Corporation 

will also create a cost estimate for constructing facilities for the final list of 

unserved locations and underserved locations to determine the approximate 

amount of residual funding it expects to be available, if any, for funding eligible 

CAIs. If residual funding is available for eligible CAIs, the Corporation will 

include CAIs within the list of eligible locations. 

Finalized list of Project Area Units (PAUs). Using the finalized list of unserved 

locations, underserved locations and eligible CAIs, the Corporation will 

establish and publicize PAUs, as described in Sections 2.4.6-7. Subgrantees 

will be required to provide service to all locations within a PAU. Proposers may 

submit proposals for one or more PAUs. 

 

First RFP process 
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First RFP issued. The Corporation’s first RFP will prioritize the award of Priority 

Broadband Projects (“NTIA has determined that ‘Priority Broadband Projects’ 

are those that use end-to-end fiber-optic architecture,” BEAD NOFO, pg. 42) 

for unserved locations, underserved locations, and, if deemed feasible, eligible 

CAIs. While the Corporation will accept proposals for Other Last-Mile 

Broadband Deployment Projects during this first RFP process, the Corporation 

may decide to withhold evaluation of such proposals until the Second RFP 

process or request resubmission of such proposals during the Second RFP 

process to prioritize the use of end-to-end fiber-optic networks. 

The Corporation will post the RFP on the Corporation’s website and the 

Division of Purchasing website.  

The Corporation will issue a press release to announce the RFP, publicize it on 

its websites and to subscribers of the Corporation’s monthly newsletter via a 

targeted email campaign. The Corporation will also notify telecommunications 

providers registered with the Rhode Island Public Utilities Commission and 

Division of Public Utilities and Carriers and all individuals and organizations 

that submitted comments on the draft version of this document. Additionally, 

the Corporation will advertise the RFPs it will issue as part of the Deployment 

Subgrantee Selection process (e.g., via the Corporation’s website, via widely 

circulated newspaper(s) and/or trade journal(s)).  

Shortly after the RFP is issued, the Corporation will host one information 

session to ensure that all potential proposers have access to the 

requirements. During this session, the Corporation will provide clarifying 

guidance to potential proposers on application guidelines and requirements. 

The Corporation will also answer any questions that potential proposers may 

have and will publish them in a written Q&A that will be posted on the 

Corporation’s website. Following the publication of the RFP, prospective 

proposers will have 40 days to respond to each phase of the RFP to form a 

proposal (a complete timeline of the RFP is available at the end of Section 

2.4.1). 

Additionally, the RFP will include a provision that permits proposers to submit 
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written questions. The Corporation will post answers to the written questions 

on their website before the submission deadline, so all proposers have access 

to the same information prior to submitting their proposals. 

Proposers will be required to include the following within their proposals: 

- The PAUs which they propose to serve and PAUs they wish to designate 

as CPAUs (see Section 2.4.6 for further details regarding project areas), 

- Information on their financial, operational, managerial, and technical 

qualifications, certifications, and compliance with minimum 

requirements (see Sections 2.4.11-17 for details regarding Deployment 

Subgrantee Qualifications), and  

- Information to enable comprehensive evaluation of the proposal based 

on the stated evaluation criteria (see Section 2.4.2 for Rhode Island’s 

Deployment Subgrantee Selection Criteria).  

In the event the Corporation includes CAIs within PAUs, Proposers must 

submit two plans, one that includes the cost to serve all unserved and 

underserved locations in a PAU, and one that includes the cost to serve 

unserved locations, underserved locations, and CAIs in a PAU. Plans to serve 

CAIs will be evaluated after the Corporation, in its sole discretion, has 

determined that funding will be available to connect all unserved locations and 

underserved locations in the state. 

First RFP Submission Deadline & Evaluation. All proposals will be due 40 days 

after the RFP is released. The Corporation will have 45 days to review and 

select complete and qualified proposals. The Corporation will first evaluate all 

proposals for completeness. Proposals that are deemed complete will be 

evaluated against the gating criteria (see 2.4.2) and required minimum 

qualifications (see 2.4.11-17). Proposals that comply with the gating criteria and 

minimum qualifications will be scored against the scoring rubric detailed in 

Section 2.4.2. Based on its assessment of the scoring rubric, the Corporation 

will award subgrants to proposals with the greatest number of points. 
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If two or more proposals overlap in footprint, the Corporation will adhere to 

the deconfliction process as detailed in Section 2.4.6. The Corporation will 

conduct the deconfliction process during the 45-day review and selection 

phase.  

Following the selection of preferred proposer(s), the Corporation reserves 15 

days for negotiations with the preferred proposer(s), if required. 

Final award determinations are subject to approval by NTIA during the 

approval of the RI’s BEAD Final Proposal. 

While the Corporation intends to set the Extremely High Cost Per Location 

Threshold (EHCPLT) in the Second RFP Process as described below and in 

Sections 2.4.9-10, the Corporation reserves the right to set an EHCPLT in the 

First RFP process to maximize the use of fiber to as many unserved and 

underserved locations as possible, while simultaneously ensuring all unserved 

and underserved locations are connected.  

 

Second RFP process 

Determine if a Second RFP Process is Necessary. At the conclusion of the first 

RFP process, the Corporation, in its sole discretion, will determine if a Second 

RFP process is necessary. The Corporation is likely to find a Second RFP 

process necessary if many unserved and underserved BSLs remain unawarded 

after the first RFP process. If few unserved and underserved BSLs remain 

unawarded after the first RFP process, the Corporation may determine to 

proceed directly to the Post-RFP process. 

Revise available PAUs and funding levels. If the Corporation determines that a 

second process is necessary, the Corporation will revise the list of available 

PAUs, based on those that were not awarded in the first RFP process, and 

determine the amount of residual BEAD funding available. The Corporation will 

also review the list of available PAUs that did not receive bids; and may decide 

to further subdivide PAUs to break out undesirable locations, such as 
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prohibitively expensive locations, to ensure that at least part of the PAU will be 

served via priority technologies (see Sections 2.4.6-7 for further details 

regarding Project Areas). The finalized list of remaining PAUs and their 

unserved locations, underserved locations, and, if deemed feasible, eligible 

CAIs will be released on or before the day the second RFP is issued. 

Establish EHCPLT. Prior to issuing the Second RFP, the Corporation will also 

establish an EHCPLT. As described in Sections 2.4.9-10, the Corporation will 

perform a thorough optimization assessment and analysis to guarantee the 

EHCPLT will be set at the maximum possible value so as to ensure the 

objectives of (1) universal high-speed broadband service, (2) deploying as much 

fiber as possible, and (3) using the BEAD funding efficiently.  

Second RFP issued. The Corporation will issue the Second RFP 95 days after 

the First RFP is issued. This RFP will include the EHCPLT and will be open to 

proposals for Priority Broadband Projects or Other Last-Mile Broadband 

Deployment Projects for unserved locations, underserved locations, and, if 

deemed feasible, eligible CAIs.  

The Corporation will post the RFP on the Corporation’s website and the 

Division of Purchasing website.  

The Corporation will issue a press release to announce the RFP, publicize it on 

its websites and to subscribers of the Corporation’s monthly newsletter via a 

targeted email campaign. The Corporation will also notify telecommunications 

providers registered with the Rhode Island Public Utilities Commission and 

Division of Public Utilities and Carriers and all individuals and organizations 

that submitted comments on the draft version of this document. Additionally, 

the Corporation will advertise the RFPs it will issue as part of the Deployment 

Subgrantee Selection process (e.g., via the Corporation’s website, via widely 

circulated newspaper(s) and/or trade journal(s)).  

Shortly after the RFP is issued, the Corporation will host one information 

session to ensure that all potential proposers have access to the 

requirements. During this session, the Corporation will provide clarifying 
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guidance to potential proposers on application guidelines and requirements. 

The Corporation will also answer any questions that potential proposers may 

have and will publish them in a written Q&A that will be posted on the 

Corporation’s website. Following the publication of the RFP, prospective 

proposers will have 40 days to respond to each phase of the RFP to form a 

proposal (a complete timeline of the RFP is available at the end of Section 

2.4.1). 

Additionally, the RFP will include a provision that permits proposers to submit 

written questions. The Corporation will post answers to the written questions 

on their website before the submission deadline, so all proposers have access 

to the same information prior to submitting their proposals. 

Proposers will be required to include the following within their proposals: 

- The PAUs which they propose to serve and PAUs they wish to designate 

as CPAUs (see Section 2.4.6 for further details regarding project areas), 

- Information on their financial, operational, managerial, and technical 

qualifications, certifications, and compliance with minimum 

requirements (see Sections 2.4.11-17 for details regarding Deployment 

Subgrantee Qualifications), and  

- Information to enable comprehensive evaluation of the proposal based 

on the stated evaluation criteria (see Section 2.4.2 for Rhode Island’s 

Deployment Subgrantee Selection Criteria).  

In the event the Corporation includes CAIs within PAUs, Proposers must 

submit two plans, one that includes the cost to serve all unserved and 

underserved locations in a PAU, and one that includes the cost to serve 

unserved locations, underserved locations, and CAIs in a PAU. Plans to serve 

CAIs will be evaluated after the Corporation, in its sole discretion, has 

determined that funding will be available to connect all unserved locations and 

underserved locations in the state. 

Second RFP Submission Deadline & Evaluation. All proposals will be due 40 

days after the RFP is released. The Corporation will have 40 days to review and 
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select complete and qualified proposals. The Corporation will first evaluate all 

proposals for completeness. Proposals that are deemed complete will be 

evaluated against the gating criteria (see 2.4.2) and required minimum 

qualifications (see 2.4.11-17). Proposals that comply with the gating criteria and 

minimum qualifications will be scored against the scoring rubric detailed in 

Section 2.4.2. Based on its assessment of the scoring rubric, the Corporation 

will award subawards to proposals with the greatest number of points. 

If two or more proposals overlap in footprint, the Corporation will adhere to 

the deconfliction process as detailed in Section 2.4.6. The Corporation will 

conduct the deconfliction process during the 40-day review and selection 

phase.  

Following the selection of preferred proposer(s), the Corporation reserves 15 

days for negotiations with the preferred proposer(s), if required. The 

Corporation will evaluate all Priority Broadband Project proposals that meet 

the EHCPLT. For PAUs without proposals for Priority Broadband Projects that 

meet the EHCPLT, the Corporation will evaluate proposals for Other Last-Mile 

Broadband Deployment Projects. (Other Last-Mile Broadband Deployment 

Projects are any projects that are not “Priority Broadband Projects.” “Priority 

Broadband Projects” are “those that use end-to-end fiber-optic architecture.” 

See BEAD NOFO, page 42.) 

Final award determinations are subject to approval by NTIA during the 

approval of the RI’s BEAD Final Proposal. 

 

Post-RFP Process 

At the conclusion of the RFP process, the Corporation will identify any 

remaining PAUs with eligible unserved locations and/or underserved locations. 

The Corporation may negotiate directly with proposers that participated in the 

First RFP and/or the Second RFP to build out to these remaining PAUs. Such 

negotiations may provide proposers with inducements, which may include 

permission to use non-priority technologies and/or reducing/relaxing some 
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requirements or utilizing other state funding to fulfill the match requirements 

on an exceptional basis. 

 

Selection Process Timeline Summary 

The tentative timeline for the Deployment Subgrantee Selection Process – which will 

start after the State-administered Challenge Process finishes and NTIA approval of 

Volume 2 of the Initial Proposal, and conclude prior to the submission deadline of the 

BEAD Final Proposal – is reflected in the following table: 

 Phase Start Duration End 

Pre-RFP Preparation Day 1 10 days Day 10 

Finalized list of unserved & underserved locations Day 1 10 days Day 10 

Finalized list of PAUs Day 1 10 days Day 10 

Draft and finalize RFP Day 1 10 days Day 10 

First RFP Process Day 10 100 days Day 110 

First RFP issued Day 10 40 days Day 50 

First RFP submissions due Day 50     

First RFP review, deconfliction, and selection Day 50 45 days Day 95 

First RFP negotiations Day 95 15 days Day 110 

Second RFP Process, if needed Day 95 105 days Day 200 

Revise available PAUs and funding levels Day 95 10 days Day 105 

Establish EHCPLT Day 95 10 days Day 105 

Second RFP issued Day 105 40 days Day 145 

Second RFP submissions due Day 145     

Second RFP review, deconfliction, and selection Day 145 40 days Day 185 

Second RFP negotiations Day 185 15 days Day 200 

Post RFP Process Day 185 30 days Day 215 

The RFP announcement and guidance will be posted in a timely manner on the 

Corporation’s website and the Division of Purchasing’s website prior to RFP issuance, 

for both the First and Second RFPs. Revising available PAUs and funding levels, 

establishing the EHCPLT, and issuing the Second RFP will partially run in parallel with 
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the negotiations with successful proposer(s) task of the First RFP. The negotiations 

component of the Second RFP Process will partially run in parallel with the Post RFP 

process. 

The Post RFP process may begin earlier than enumerated if the Corporation 

determines that a Second RFP Process is unnecessary. 

 

2.4.2 Project Prioritization and Scoring 

Describe how the prioritization and scoring process will be conducted and is consistent 

with the BEAD NOFO requirements on pages 42 – 46. 

Rhode Island has an absolute preference for fiber-to-the-premises (FTTP) as the 

optimal communications infrastructure (in “determin[ing] that ‘Priority Broadband 

Projects’ are those that use end-to-end fiber-optic architecture,” NTIA has 

demonstrated a preference for the use of end-to-end fiber-optic infrastructure. See 

BEAD NOFO, pg. 42). The Corporation’s first RFP of the Deployment Subgrantee 

Selection and Scoring Process will be for Priority Broadband Projects only. In the 

second RFP, the Corporation will establish an EHCPLT and accept proposals for 

Priority Broadband Projects and Other Last-Mile Broadband Deployment Projects (see 

Sections 2.4.9-10 for further details on the EHCPLT). 

Prior to scoring proposals, proposers must submit materials for completion to meet 

the Corporation’s gating criteria. These criteria describe the minimum qualifications 

or representations/certificates a proposer must meet to have their proposal 

evaluated by the Corporation. When appropriate, proposers may submit information 

to simultaneously demonstrate they meet the gating criteria and for evaluation within 

the scoring process.  

The following summarizes the Corporation’s gating criteria: 

*** 

Gating Criteria Category: Financial Capability 
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Gating Criteria: Qualifications for Financial Obligations 

Reference Section: 2.4.11.a  

*** 

Gating Criteria Category: Financial Capability 

Gating Criteria: Letter of Credit 

Reference Section: 2.4.11.b 

*** 

Gating Criteria Category: Financial Capability 

Gating Criteria: Audited Financial Statements 

Reference Section: 2.4.11.c 

*** 

Gating Criteria Category: Financial Capability 

Gating Criteria: Required Business Plans and Financial Analysis 

Reference Section: 2.4.11.d 

*** 

Gating Criteria Category: Managerial Capability 

Gating Criteria: Resumes for Key Personnel 

Reference Section: 2.4.12.a 

*** 

Gating Criteria Category: Managerial Capability 

Gating Criteria: Readiness to Manage Proposed Projects 
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Reference Section: 2.4.12.b 

*** 

Gating Criteria Category: Technical Capability 

Gating Criteria: Implementation and Credentialed Workforce 

Reference Section: 2.4.13.a 

*** 

Gating Criteria Category: Technical Capability 

Gating Criteria: Project Management Plan 

Reference Section: 2.4.13.b 

*** 

Gating Criteria Category: Compliance Evaluation 

Gating Criteria: Compliance with Federal, State, and Local Laws 

Reference Section: 2.4.14.a 

*** 

Gating Criteria Category: Compliance Evaluation 

Gating Criteria: Worker-led Health and Safety Committees 

Reference Section: 2.4.14.b 

*** 

Gating Criteria Category: Operational Capability 

Gating Criteria: Operational Qualifications 

Reference Section: 2.4.15.a 
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*** 

Gating Criteria Category: Operational Capability 

Gating Criteria: Number of Years of Operation 

Reference Section: 2.4.15.b 

*** 

Gating Criteria Category: Operational Capability 

Gating Criteria: Compliance with FCC From 477, Rules/Regulations 

Reference Section: 2.4.15.c 

*** 

Gating Criteria Category: Operational Capability 

Gating Criteria: Operating and Financial Reports for Electric Transmission of 

Distribution Services 

Reference Section: 2.4.15.d 

*** 

Gating Criteria Category: Operational Capability 

Gating Criteria: Operational Capabilities of New Entrants 

Reference Section: 2.4.15.e 

*** 

Gating Criteria Category: Ownership 

Gating Criteria: Supporting Ownership Information 

Reference Section: 2.4.16.a 
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*** 

Gating Criteria Category: Public Funding 

Gating Criteria: Disclosure of Existing & Future Publicly Funded Projects 

Reference Section: 2.4.17.a 

*** 

Gating Criteria Category: Public Funding 

Gating Criteria: Detailed Information for Existing and Future Publicly Funded Projects 

Reference Section: 2.4.17.b 

*** 

Gating Criteria Category: Workforce Credential Plan 

Gating Criteria: Detail about the proposers’ policies and procedures around ensuring 

the workforce is credentialed, including whether workforces are unionized or not, 

subcontracted or directly employed, or trained while on the job. 

Reference Section: 2.8.2 

*** 

Gating Criteria Category: Minority Inclusion 

Gating Criteria: Recruitment Plan for MBEs, WBEs and Labor Surplus Firms 

Reference Section: 2.9.1 

*** 

Gating Criteria Category: Climate Change 

Gating Criteria: Climate change mitigation plan and commitment to maintenance and 

upkeep of network for its useful life (20 years or as otherwise defined by forthcoming 

Text Inserted�
Text
"*** Gating Criteria Category: Public Funding Gating Criteria:"

Text Inserted�
Text
"Reference Section: 2.4.17.a *** Gating Criteria Category: Public Funding Gating Criteria:"

Text Inserted�
Text
"Reference Section: 2.4.17.b *** Gating Criteria Category: Workforce Credential Plan Gating Criteria:"

Text Inserted�
Text
"Reference Section: 2.8.2 *** Gating Criteria Category: Minority Inclusion Gating Criteria:"

Text Inserted�
Text
"Reference Section: 2.9.1 *** Gating Criteria Category: Climate Change Gating Criteria:"

Text Inserted�
Text
"Page 45 May 24, 2024"



 

Page 46 May 24, 2024 

NTIA guidance) 

Reference Section: 2.11.1.IV 

*** 

Gating Criteria Category: Cybersecurity and Supply Chain 

Gating Criteria: Cybersecurity risk management plan and supply chain risk 

management plan 

Reference Section: 2.16.4 

*** 

Gating Criteria Category: Certification of Compliance with NTIA regulations 

Gating Criteria: Certification that the Proposers will adhere to all requirements of the 

BEAD NOFO and other applicable published NTIA regulations (e.g., the forthcoming 

“Tailoring the Uniform Guidance to the BEAD Program”). 

Reference Section: N/A 

*** 

After the Corporation has established that a proposal meets the gating criteria, the 

Corporation will evaluate the proposal using Scoring Criteria. The Corporation will use 

the rubrics for each Scoring Criteria included within this Initial Proposal to score 

proposals for each Project Area Unit. The scoring criteria will be applied to select 

among competing proposals for the same location(s); subject to the deconfliction 

process (as described in section 2.4.6, “Project Area Definition”) and the EHCPLT (as 

described in section 2.4.9, “Extremely High Cost per Location Threshold”), the 

proposal for a Project Area Unit that receives the highest score will receive the 

subaward for that Project Area Unit. 

The Corporation has developed its scoring criteria in compliance with NTIA’s rules, 

which specify that the primary criteria together must account for at least 75 percent 

of a proposal’s final score. 
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The tables below summarize the Corporation’s Scoring Criteria, and associated 

points, for Priority Broadband Projects and Other Last-Mile Broadband Projects. 

Scoring Criteria – Priority Broadband Projects 

Primary Criteria 

*** 

Scoring Criteria: Affordability (required by NTIA) 

Weighting: Points: 35 

Weighting: Share of Points: 33% 

*** 

Scoring Criteria: Minimal BEAD Program Outlay (required by NTIA) 

Weighting: Points: 30 

Weighting: Share of Points: 28% 

*** 

Scoring Criteria: Fair Labor Practices (required by NTIA) 

Weighting: Points: 15 

Weighting: Share of Points: 14% 

*** 

Sum of Primary Criteria 

Weighting: Points: 80 

Weighting: Share of Points: 75% 

*** 

 

Secondary Criteria 

*** 

Scoring Criteria: Local and Tribal Coordination 

Weighting: Points: 7 

Weighting: Share of Points: 7% 

*** 

Scoring Criteria: Equitable Workforce Development and Job Quality 
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Weighting: Points: 6 

Weighting: Share of Points: 6% 

*** 

Scoring Criteria: ISBE Participation* 

Weighting: Points: 6 

Weighting: Share of Points: 6% 

*** 

Scoring Criteria: Community Impact 

Weighting: Points: 4 

Weighting: Share of Points: 4% 

*** 

Scoring Criteria: Open Access 

Weighting: Points: 2 

Weighting: Share of Points: 2% 

*** 

Scoring Criteria: Speed to Deployment (required by NTIA) 

Weighting: Points: 1 

Weighting: Share of Points: 1% 

*** 

Sum of Secondary Criteria 

Points: 26 

Share of Points: 25% 

 

* “ISBE”, as defined by Rhode Island laws, means a small business enterprise that is owned and controlled by one or 

more individuals who are women or minorities as defined by R.I. Gen. Laws § 37-14.1-3 or a small business enterprise 

that is owned and controlled by one or more individuals with disabilities as defined by R.I. Gen. Laws § 37-2.2-2. To 

be recognized under these Regulations as an ISBE, the business must be certified as either: a. an MBE by the ODEO; 

b. a WBE by the ODEO; or c. a Disability Business Enterprise by the Governor’s Commission on Disabilities (see 

Section 2.6.7 of 220-RICR-80-10-2, Regulations Governing Participation by Small Business Enterprises in State 

Purchase of Goods and Services and in Public Works Projects). 
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Scoring Criteria – Other Last-Mile Broadband Projects 

Primary Criteria 

*** 

Scoring Criteria: Affordability (required by NTIA) 

Weighting: Points: 35 

Weighting: Share of Points: 33% 

*** 

Scoring Criteria: Minimal BEAD Program Outlay (required by NTIA) 

Weighting: Points: 30 

Weighting: Share of Points: 28% 

*** 

Scoring Criteria: Fair Labor Practices (required by NTIA) 

Weighting: Points: 15 

Weighting: Share of Points: 14% 

*** 

Sum of Primary Criteria 

Points: 80 

Share of Points: 75% 

*** 
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Secondary Criteria 

*** 

Scoring Criteria: Local and Tribal Coordination 

Weighting: Points: 7 

Weighting: Share of Points: 7% 

*** 

Scoring Criteria: Equitable Workforce Development and Job Quality 

Weighting: Points: 6 

Weighting: Share of Points: 6% 

*** 

Scoring Criteria: ISBE Participation 

Weighting: Points: 6 

Weighting: Share of Points: 6% 

*** 

Scoring Criteria: Speed of Network and Other Capabilities (required by NTIA) 

Weighting: Points: 4 

Weighting: Share of Points: 4% 

*** 

Scoring Criteria: Open Access 

Weighting: Points: 2 

Weighting: Share of Points: 2% 
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*** 

Scoring Criteria: Speed to Deployment (required by NTIA) 

Weighting: Points: 1 

Weighting: Share of Points: 1% 

*** 

Sum of Secondary Criteria 

Points: 26 

Share of Points: 25% 

*** 

For each of the scoring criteria, the Corporation has defined the following: 

− A description of the criterion, 

− The submittal requirements (including relevant documentation, commitments, 

and/or representations proposers will be asked to provide in their responses to 

the RFP), and 

− The Corporation’s evaluation approach and/or scoring formula/rubric. 

The Rhode Island Access to Public Records Act provides an exemption for “[t]rade 

secrets and commercial or financial information obtained from a person, firm or 

corporation that is of a privileged or confidential nature.” Therefore, Proposers should 

label any information that is a trade secrets or commercial or financial information 

that is of a privileged or confidential nature. 

 

2.4.2.1 Primary Criteria 

Primary Criterion #1 (PC#1) – Affordability (35 points) 

Description: For both Priority Broadband Projects and Other Last-Mile Broadband 
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Projects, proposers will be able to earn points by showing a commitment to provide 

the most affordable total price to the customer for 1/1 Gbps service (or, pending NTIA 

approval, substantially similar service such as 940/880 Mbps) or 100/20 Mbps service, 

respectively.  

Submittal Requirements: The Corporation will require proposers of both Priority 

Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 

following requirements: 

1. Certify binding commitment to a non-promotional price, as specified by the 

proposer, for a period to be determined based on NTIA’s forthcoming guidance; 

2. Proposers are permitted to included annual inflation adjustments based on the 

annual Personal Consumption Expenditures (PCE) Price Index for services 

excluding energy and housing, as published by U.S. Commerce Bureau of 

Economic Analysis; 

3. Proposers must commit to offering the same rates to households that receive 

broadband subsidy or participate in an affordable broadband program and 

households that do not receive a broadband subsidy or participate in an 

affordable broadband program; 

4. The service costs must be inclusive of all taxes, fees, and charges, with no 

additional non-recurring costs or fees to the consumer (i.e., no installation or 

equipment costs); 

5. The service must provide typical latency measurements of no more than 100 

milliseconds; and 

6. The service may not be subject to data caps, surcharges, or usage-based 

throttling, and is subject only to the same acceptable use policies to which 

subscribers to all other broadband internet access service plans offered to 

home subscribers by the participating subgrantee must adhere. 

Evaluation and Scoring: The Corporation will review for reasonableness all the 

revenue and cost components of the business plan and cash flow projections, 
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required as a gating criterion in section 2.4.11.d, that substantiate and justify the 

monthly subscription price submitted in this scoring criterion. If the Corporation is 

not satisfied with the proposer’s submittals, it may assign a score of zero points to 

this evaluation criterion or request one-time clarifications from proposers in case of 

lack of sufficient detail. If the clarifications provided are not sufficient, the 

Corporation may assign a score of zero points for PC#1 (Affordability). 

If the Corporation believes the submittals, the Corporation will assign points based 

on the following approach: 

*** 

Description: Proposer(s) with lowest monthly subscription cost for: 

- 1/1 Gbps service (download/upload), in the case of Priority Broadband Projects, 

or 

- 100/20 Mbps service (download/upload), in the case of Other Last-Mile Priority 

Broadband Projects 

Awarded Points: 35 

*** 

Description: Proposer(s) with monthly subscription costs greater than or equal to 

twice the lowest proposal for: 

- 1/1 Gbps service (download/upload), in the case of Priority Broadband Projects, 

or 

- 100/20 Mbps service (download/upload), in the case of Other Last-Mile Priority 

Broadband Projects 

Awarded Points: 0 

*** 

Description: All other Proposers are awarded points proportionally to the proposal 

with the lowest monthly subscription costs. For example, a proposal with monthly 
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costs X% higher than the lowest cost proposal will earn points based on following 

formula: Awarded Points = (1-X%) x 35  

Awarded Points: Formula-based 

*** 

 

Primary Criterion #2 (PC#2) – Minimal BEAD Program Outlay (30 points) 

Description: For both Priority Broadband Projects and Other Last-Mile Broadband 

Projects, proposers will be able to earn points in this section based on the absolute 

lowest dollar value of BEAD funding that will be required to complete the project in 

each Project Area Unit, accounting for both total projected cost and the prospective 

proposer’s proposed match (which must, absent a waiver, cover no less than 25 

percent of the project’s total cost). 

Submittal Requirements: The Corporation will require proposers of both Priority 

Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 

following requirements for PC#2 (Minimal BEAD Program Outlay): 

1. Submit, for each PAU, the total projected cost to connect all locations 

(unserved BSLs, underserved BSLs, and CAIs) within the PAU, the proposed 

match, and the dollar amount of the BEAD funding requested, computed as 

the difference between the previous two items; 

2. Submit, for each PAU, the total projected cost to connect only unserved and 

underserved locations within the PAU, the proposed match, and the dollar 

amount of the BEAD funding requested, computed as the difference between 

the previous two items; 

3. In all cases for each PAU, the match, absent of a waiver, must cover no less 

than 25 percent of the project cost; and 

4. A narrative description of the proposer’s approach to the deployment of 

broadband, including elements such as use of existing infrastructure, access to 
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poles, conduits, easements, or right of ways, existing or planned relationships 

with contractors and trade partners, and its approach to network design, 

scalability, and resiliency. 

Project Costs Considerations: When developing cost estimates and requests for BEAD 

Outlays for both Priority Broadband Projects and Other Last-Mile Broadband Projects, 

Proposers must take into consideration the following: 

- Proposers are required to spend at least 50 percent of the matching funds 

prior to any distribution of BEAD funds, which will be done on a reimbursable 

basis per deployment progress milestones achieved by the selected proposer; 

- If given an award, proposers will be required to build the network all the way 

to the customer’s premises (upon service activation); for example, there will 

be no additional funding for long driveways. Proposers will be responsible for 

the cost of all drops and customer premise telecommunications equipment as 

a condition of receiving funding and will not be allowed to charge residents of 

locations subsidized by BEAD funding for drops or customer premise 

equipment; and 

- Costs submitted as part of this criteria are binding and the Corporation will 

not award any additional funds for unexpected costs. 

Evaluation and Scoring: The Corporation will review the projected cost to complete 

each Project Area Unit in conjunction with the business plan and related proforma or 

cash flow analysis, required as a gating criterion in section 2.4.11.d, as well as a 

narrative, which must detail the project’s quality, design, and scalability. This review 

will be done for reasonableness using available benchmarks. If the Corporation is not 

satisfied with the proposer’s submittals, it may assign a score of zero points to this 

evaluation criterion or request one-time clarifications from proposers in case of lack 

of sufficient detail. If the clarifications provided are not sufficient, the Corporation 

may assign a score of zero points to this evaluation criterion, PC#2 (Minimal BEAD 

Program Outlay). 

If the Corporation believes the submittals, the Corporation will assign points based 

on the following approach: 
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[New]: "and -Costs submitted as part of this criteria are binding and the Corporation will not award any additional funds for unexpected costs. Evaluation and Scoring: The Corporation will review the projected cost to complete each Project Area Unit in conjunction with the business plan and related proforma or cash flow analysis, required as a gating criterion in section 2.4.11.d, as well as a narrative, which must detail the project’s quality, design, and scalability. This review will be done for reasonableness using available benchmarks."
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*** 

Description: Proposer(s) with lowest BEAD Outlay 

Awarded Points: 30 

*** 

Description: Proposers with BEAD Outlays greater than or equal to twice the lowest 

proposal 

Awarded Points: 0 

*** 

Description: All other Proposers are awarded points proportionally to the proposal 

with the lowest BEAD Outlays. For example, a proposal with outlays X% higher than 

the lowest proposal will earn points based on following formula: Awarded Points = (1-

X%) x 30 

Awarded Points: Formula-Based 

*** 

 

Primary Criterion #3 (PC#3) – Fair Labor Practices (15 points) 

Description: For both Priority Broadband Projects and Other Last-Mile Broadband 

Projects, proposers will be able to earn points in this section by having a 

demonstrated record of and plans to be in compliance with Federal labor and 

employment laws. New entrants are permitted to make specific, forward-looking 

commitments to strong labor and employment standards and protections. 

Submittal Requirements: The Corporation will require proposers of both Priority 

Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 

following requirements for PC#3 (Fair Labor Practices): 

1. Submit documentation to prove past compliance with Federal labor and 
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employment laws: 

a. A certification from an Officer/Director-level employee (or equivalent) of 

the proposer, as well as its contractors and subcontractors, evidencing 

consistent past compliance with Federal labor and employment laws for 

the preceding three years. 

b. A narrative description of the proposer’s historical use of contracting 

and subcontracting arrangements, including staffing plans. 

c. At least one example of each contractor and subcontractor’s 

compliance with Federal labor and employment laws in the context of 

broadband deployment or a similar project in the last three years. 

2. Submit written disclosure from the proposer of any instances in which it or its 

contractors or subcontractors have been found to have violated laws such as 

the Occupational Safety and Health Act, the Fair Labor Standards Act, or any 

other applicable labor and employment laws for the preceding three years; 

3. New entrants without a record of labor and employment law compliance will 

be required to make specific, forward-looking commitments to strong labor 

and employment standards and protections with respect to BEAD-funded 

projects; 

4. Submit a plan for ensuring compliance with Federal labor and employment 

laws in the delivery of deployment from proposers, including its contractors 

and subcontractors.  This plan should include: 

a. Information on applicable wage scales and wage and overtime payment 

practices for each class of employees expected to be involved directly 

in the physical construction of the broadband network, and 

b. Information on how the subgrantee will ensure the implementation of 

workplace safety protocols, including but not limited to the use of 

safety committees that are authorized to raise health and safety 

concerns in connection with the delivery of deployment projects. These 

protocols should comply with the Occupational Safety and Health Act 

and the Fair Labor Standards Act. 

Evaluation and Scoring: For both Priority Broadband Projects and Other Last-Mile 
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Broadband Projects, the Corporation will assign points based on the following 

approach: 

*** 

Description: For existing ISPs, the Corporation will evaluate past compliance with 

Federal labor and employment laws, as evidenced by:  

• Certification from an officer of consistent past compliance for the past three 

years (2 points),  

• A narrative of historical contracting and subcontracting arrangements (2 

points), and 

• At least one example of each contractor and subcontractor’s compliance with 

Federal labor and employment laws (2 points) 

For new entrant service providers without a record of labor and employment law 

compliance of at least three-years, the Corporation will evaluate:  

• A certification of specific, forward-looking commitments to comply with 

Federal labor and employment laws; such commitments must apply to the 

entirety of the project’s workforce, including contractors and subcontractors (3 

points), 

• A certification from the new entrant’s contractors and subcontractors of 

consistent past compliance with Federal labor and employment laws for the 

past three years (1 points), and 

• For each contactor and subcontractor, at least one example of compliance 

with Federal labor and employment laws (2 points) 

Maximum Points: 6 

*** 

Description: Disclosure of no violations of applicable labor and employment laws in 

the preceding three years for the prospective proposer and its contractor(s) and/or 

subcontractor(s) 

Maximum Points: 3 
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*** 

Description: Evaluation of plan for ensuring performance with Federal labor and 

employment laws that includes: 

• Applicate wages scales (2 points) 

• Wage and overtime payment practices for each class of employee involved in 

the network construction and ensure compliance in its own labor and 

employment practices (2 points) 

• How the subgrantee will ensure implementation of workplace safety protocols 

that comply with OSHA and the Fair Labors and Standards Act (2 points)  

Maximum Points: 6 

*** 

 

2.4.2.2 Secondary Criteria 

Secondary Criterion #1 (SC#1) – Local and Tribal Coordination (7 points) 

Description: For both Priority Broadband Projects and Other Last-Mile Broadband 

Projects, proposers will be able to earn points by demonstrating a proven ability to 

form substantive public-private collaborative partnerships with nonprofits, 

community organizations, local governments and/or tribal governments, as well as 

proof of support from nonprofits, community organizations, local governments and/or 

tribal governments in the proposed project area. Areas of collaboration for public-

private partnerships may include planning and delivery of broadband infrastructure, 

financing deployment of broadband infrastructure, maintenance and operations of 

broadband infrastructure, knowledge transfer, development of technical or 

managerial skills, and/or improvements to the community. 

Submittal Requirements: The Corporation will require proposers of both Priority 

Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 

following requirements for SC#1 (Local and Tribal Coordination): 
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1. Submit narrative describing proposer’s experience forming substantive public-

private partnerships with nonprofits, community organizations, local 

governments and/or tribal governments, and at least one example of a recent 

partnership; 

2. Submit letters of support from nonprofits, community organizations, local 

governments and/or tribal governments with organizations in the proposed 

project area; and 

3. Submit a narrative outlining the partnership plan and how the proposer will 

keep the partnering nonprofits, community organizations, local governments 

and/or tribal governments engaged and involved in this project. 

Evaluation and Scoring: For both Priority Broadband Projects and Other Last-Mile 

Broadband Projects, the Corporation will assign points based on the following 

approach: 

*** 

Description: Evaluation of narrative that describes (1) ability to form public-private 

partnerships, with at least one example of a recent partnership, and (2) partnership 

and stakeholder engagement plan  

Maximum Points: 2 

*** 

Description: Evaluation of letters of support for this project from nonprofits, 

community organization, local governments and/or tribal governments 

Maximum Points: 5 

*** 

 

Secondary Criterion #2 (SC#2) – Equitable Workforce Development and Job Quality 

(6 points) 
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Description: For both Priority Broadband Projects and Other Last-Mile Broadband 

Projects, proposers will be able to earn points by demonstrating and proving their 

commitment to advancing equitable workforce development and job quality 

objectives. 

Submittal Requirements: The Corporation will require proposers of both Priority 

Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 

following requirements for SC#2 (Equitable Workforce Development and Job Quality): 

1. Certify that they will require their contractors and subcontractors to provide 

apprenticeships and pre-apprenticeships tied to a Registered Apprenticeship 

program, joint labor management partnerships, and other high-quality, on-the-

job training opportunities, which may include minimum requirements of 

contractor or subcontractor job hours to be performed by apprentices; and 

ensuring that such programs lead to employment with wages at rates not less 

than the rates prevailing on projects and other eligible activities of a similar 

character in the locality as determined by the Secretary of Labor in 

accordance with subchapter IV of chapter 31 of title 40, United States Code.  

2. Submit narrative supporting proposer’s commitment to offering quality jobs.  

Proposers will be scored based in part on the extent to which they will deliver 

on the quality jobs standard.  

a. A “quality job” is defined as a job that exceeds the local prevailing wage 

for an industry in the region, includes basic benefits (e.g., paid leave, 

health insurance, retirement/savings plan), and/or is unionized, and 

helps the employee develop the skills and experiences necessary to 

advance along a career path. “Prevailing wage” is defined by the 

Department of Labor as “the average wage paid to similarly employed 

workers in a specific occupation in the area of intended employment.” 

See Economic Development Administration, ARPA Good Jobs Challenge 

NOFO, EDAHDQ-ARPGJ-2021-2006964, at n. 1, available at 

https://www.grants.gov/web/grants/viewopportunity.html?oppId=334720 

3. Submit documentation supporting proposers’ commitment to prioritize hiring 

local workers. This documentation should include hiring plans highlighting how 
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the proposer will recruit and ensure access to historically underrepresented 

populations facing labor market barriers. (Underrepresented populations 

include communities of color, women, and other groups such as persons with 

disabilities, LGBTQI+ people, disconnected youth, individuals in recovery, 

individuals with past criminal records, including justice-impacted and reentry 

participants, serving trainees participating in the SNAP, TANF, and WIC, and 

veterans and military spouses.) 

Evaluation and Scoring: For both Priority Broadband Projects and Other Last-Mile 

Broadband Projects, the Corporation will assign points based on the following 

approach: 

*** 

Description: Certification that proposer will require contractors and subcontractors 

to provide Registered Apprenticeships and pre-apprenticeships tied to a Registered 

Apprenticeship, joint labor management partnership or other high-quality, on-the-job 

training opportunities 

Maximum Points: 2 

*** 

Description: Evaluation of narrative supporting a commitment to offering quality jobs, 

defined as one which “exceeds the local prevailing wage, includes basic benefits (e.g., 

paid leave, health insurance, retirement/savings plan), and/or is unionized, and helps 

the employee develop the skills and experiences necessary to advance along a career 

path 

Maximum Points: 2 

*** 

Description: Evaluation of narrative detailing approach to prioritize local hiring, as 

evidenced by documentation such as hiring plans to recruit local workers as well as 

support career access for historically underrepresented populations 
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Maximum Points: 2 

*** 

 

Secondary Criterion #3 (SC#3) – ISBE Participation (6 points) 

Description: This scoring element is required by Title 37, Chapter 14.1, and Title 37, 

Chapter 2.2 of the Rhode Island General Laws. For both Priority Broadband Projects 

and Other Last-Mile Broadband Projects, proposers will be able to earn points by 

committing to the participation of firms owned and controlled by minorities (MBEs), 

women (WBEs), and small disadvantaged businesses owned and controlled by 

persons with disabilities (Disability Business Enterprises a/k/a “DisBE”) (collectively, 

MBEs, WBEs, and DisBEs are referred to herein as ISBEs) in the performance of 

deployment activities associated to the BEAD Program. 

Submittal Requirements: The Corporation will require proposers of both Priority 

Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 

following requirements for SC#3 (ISBE Participation): 

1. Complete, sign, and submit with their overall proposal in a sealed envelope a 

MBE, WBE, and/or Disability Business Enterprise Participation Plan for each 

MBE, WBE and/or Disability Business Enterprise subcontractor/supplier to be 

utilized on the solicitation. 

Evaluation and Scoring: For both Priority Broadband Projects and Other Last-Mile 

Broadband Projects, the Corporation will assign points based on ISBE Participation 

Rate. 

The calculation of ISBE Participation Rate is as follows: 

I. ISBE Participation Rate for Non-ISBE Vendors. The ISBE participation rate for 

non-ISBE vendors shall be expressed as a percentage and shall be calculated 

by dividing the amount of non-ISBE vendor’s total contract price that will be 

subcontracted to ISBEs by the non-ISBE vendor’s total contract price. For 

example, if the non-ISBE’s total contract price is $100,000.00 and it 
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subcontracts a total of $12,000.00 to ISBEs, the non-ISBE’s ISBE participation 

rate would be 12%. 

II. ISBE Participation Rate for ISBE Vendors. The ISBE participation rate for ISBE 

vendors shall be expressed as a percentage and shall be calculated by dividing 

the amount of the ISBE vendor’s total contract price that will be 

subcontracted to ISBEs and the amount that will be self-performed by the 

ISBE vendor by the ISBE vendor’s total contract price. For example, if the ISBE 

vendor’s total contract price is $100,000.00 and it subcontracts a total of 

$12,000.00 to ISBEs and will perform a total of $8,000.00 of the work itself, 

the ISBE vendor’s ISBE participation rate would be 20%. 

The number of points assigned for ISBE Participation Rate will be: 

I. The vendor with the highest ISBE participation rate shall receive the maximum 

ISBE participation points (6 points). 

II. All other vendors shall receive ISBE participation points by applying the 

following formula: [Proposer’s ISBE participation rate] / [Highest ISBE 

participation rate] x 6 points. 

For example, if Vendor A has the highest ISBE participation rate at 20% and Vendor 

B’s ISBE participation rate is 12%, Vendor A will receive the maximum 6 points and 

Vendor B will receive 3.6 points (= 12% / 20% x 6). 

Any Proposer that fails to submit a proposed ISBE Participation Rate or any 

requested substantiating documentation in a timely manner shall receive zero (0) 

ISBE participation points. 

 

 

Secondary Criterion #4a (SC#4a) – Community Impact (4 points) (Priority Broadband 

Projects) 
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Description: For Priority Broadband Projects, Community Impact refers to the 

additional benefits or services that proposers will offer to communities, in the form 

of incremental non-subsidized locations passed in the PAU by end-to-end fiber optic 

technology. The Corporation is evaluating this criterion as it seeks to incentivize 

subgrantees to use their networks to serve as many Rhode Islanders as possible and 

BEAD-subsidized networks are likely to be proximate to locations that are not eligible 

for funding. Subgrantees will not be eligible to use BEAD-funding to pass or connect 

to these additional locations, and incremental spending to pass or connect these 

locations will not count to the subgrantees’ match of at least 25% of eligible BEAD 

expenses. Proposers with the commitment to serve the most incremental locations in 

the PAU with end-to-end fiber will earn maximum points. 

Submittal Requirements: For Community Impact, Priority Broadband Project 

proposers must submit the following materials and information: 

1. A list and count of additional locations in the PAU that are not BEAD-eligible 

that the proposer intends to serve prior to 2028 (proposers may not include 

locations it already serves or locations it intends to upgrade or overbuild), 

2. A network build plan or other evidence that clearly demonstrates that these 

additional locations will not be subsidized by Rhode Island’s BEAD funds (such 

plans or evidence may consider use of planned assets, including the BEAD-

funded network), 

3. A deployment cost analysis and business plan that prove that these additional 

locations will be economically viable (such analysis may consider use of 

planned assets, including as the BEAD-funded network), 

4. A narrative walk-through describing the incremental build plans and analyses 

in items 1-3, and 

5. Certification that if granted the PAU, the proposer will serve those locations at 

no additional cost to the State of Rhode Island 

Evaluation and Scoring: For Priority Broadband Projects, the Corporation will assign 

points based on the following approach: 
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*** 

Description: Proposer(s) with the most incremental end-to-end fiber premises built in 

the PAU at no incremental cost to the State 

Awarded Points: 4 

*** 

Description: Proposer(s) with no incremental end-to-end fiber premises built in the 

PAU  

Awarded Points: 0 

*** 

Description: All other Proposers are awarded points proportionally to the proposal 

with the highest incremental premises built. For example, a proposal with X 

incremental premises will earn points based on following formula: Awarded Points = 

X / [Number of Incremental Premises in Highest Proposal] x 4 

Awarded Points: Formula-based 

*** 

 

Secondary Criterion #4b (SC#4b) – Speed of Network and Other Capabilities (4 

points) (Other Last-Mile Broadband Projects) 

Description: For Other Last-Mile Broadband Projects, proposers will be able to earn 

points by proposing to deploy projects that use broadband technologies that are 

scalable, affordable, and with longer useful life of the capital asset useful life, for 

each Project Area Unit. 

Submittal Requirements: The Corporation will require proposers of Other Last-Mile 

Broadband Projects to submit a description of the technology proposed for 

deployment in the Project Area Unit, the expected download and upload speeds and 
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latency for each eligible location within the PAU, and evidence of the expected 

speeds and latency for each location (e.g., technical modeling, anticipated network 

design or architecture, or detailed technical narrative). 

Evaluation and Scoring: The Corporation will review for reasonableness all submittals. 

If the Corporation is not satisfied with the proposer’s submittals, it may assign a 

score of zero points to this evaluation criterion, or request one-time clarifications 

from proposers in case of lack of sufficient detail. If the clarifications provided are 

not sufficient, the Corporation may assign a score of zero points for Speed of 

Network and Other Capabilities. 

If the Corporation is satisfied with the submittals, the Corporation will assign points 

based on the following approach: 

*** 

Description: Hybrid fiber-coaxial using a DOCSIS 3.1 standard or higher 

Awarded Points: 4 

*** 

Description: Fixed wireless using licensed spectrum 

Awarded Points: 3 

*** 

Description: Low Earth Orbit (LEO) satellite 

Awarded points: 1  

*** 

 

Secondary Criterion #5 (SC#5) – Open Access (2 points) 

Description: The NTIA encourages states to adopt selection criteria promoting 

proposers’ provision of wholesale open access to last-mile broadband service 

providers for the life of the network, on fair, equal, and neutral terms to all potential 

retail providers. 

Submittal Requirements:  Proposers must submit a narrative describing their plans 

for open-access of their network. This narrative must include:  
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1. A statement that either reflects the proposer’s binding commitment to offer 

open-access or the proposer’s intent not to offer open-access; and a timeline 

for open-access, if planned, and 

2. If the proposer commits to offering open-access: 

a. A timeline for open-access, 

b. Proposed wholesale rates and other terms of service,  

c. A narrative detailing the proposer’s relationship with likely retail service 

providers, and  

d. A business plan and related pro forma or cash flow analysis to 

substantiate the economic viability of an open-access network. 

Evaluation and Scoring: The Corporation will review for reasonableness all submittals. 

If the Corporation is not satisfied with the proposer’s submittals, it may assign a 

score of zero points to this evaluation criterion, or request one-time clarifications 

from proposers in case of lack of sufficient detail. If the clarifications provided are 

not sufficient, the Corporation may assign a score of zero points for SC#5 (Open 

Access). 

If the Corporation is satisfied with the submittals, the Corporation will assign points 

based on the following approach: 

*** 

Description: Commitment and availability of immediate open access of the Proposer’s 

network 

Awarded Points: 2 

*** 

Description: Commitment to open access within five years 

Awarded Points: 1 

*** 

Description: No plans for open access of the Proposer’s network at any time in the 
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future 

Awarded Points: 0 

*** 

 

Secondary Criterion #6 (SC#6) – Speed to Deployment (1 point) 

Description: For both Priority Broadband Projects and Other Last-Mile Broadband 

Projects, proposers will be able to earn points by demonstrating their commitment to 

provide service for all eligible locations in each Project Unit Area as expeditiously as 

possible, following the date the subgrantee is formally contracted with the 

Corporation. 

Submittal Requirements: The Corporation will require proposers of both Priority 

Broadband Projects and Other Last-Mile Broadband Projects to submit, as part of the 

Project Management Plan, a project schedule that details activities such as design & 

engineering, procurement, mobilization, civil works, structural, mechanical, electrical 

works, or testing and commissioning. 

Evaluation and Scoring: For both Priority Broadband Projects and Other Last-Mile 

Broadband Projects, the Corporation will assign points based on the following 

approach:  

*** 

Description: Service is provided to all eligible locations in the Project Area Unit in less 

than 25 months after BEAD agreement is executed. 

Awarded Points: 1.0 

*** 

Description: Service is provided to all eligible locations in the Project Area Unit in 25 

months or more and less than 37 months after BEAD agreement is executed. 
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Awarded Points: 0.5 

*** 

Description: Service is provided to all eligible locations in the Project Area Unit in 37 

months or more after BEAD agreement is executed. 

Awarded Points: 0.0 

***  
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2.4.2.3 Attachment: Scoring Rubric 

As a required attachment, submit the scoring rubric to be used in the subgrantee 

selection process for deployment projects. Eligible Entities may use the template 

provided by NTIA, or use their own format for the scoring rubric. 

The Corporation’s Scoring Rubric for Priority Broadband and Other Last Mile 

Deployment Projects is available here. 

Scoring Criteria – Priority Broadband Projects (Round 1 & Round 2) 

Scoring Criteria 
Weighting: 
Points 

Weighting: 
Share of Points 

Primary Criteria   

Affordability (required by NTIA) 35 33% 

Minimal BEAD Program Outlay (required by NTIA) 30 28% 

Fair Labor Practices (required by NTIA) 15 14% 

Sum of Primary Criteria 80 75% 

Secondary Criteria   

Local and Tribal Coordination 7 7% 

Equitable Workforce Development and Job Quality 6 6% 

ISBE Participation 6 6% 

Community Impact 4 4% 

Open Access 2 2% 

Speed to Deployment (required by NTIA) 1 1% 

Sum of Secondary Criteria 26 25% 

 

Scoring Criteria – Other Last-Mile Broadband Projects (Round 2 Only) 

Scoring Criteria 
Weighting: 
Points 

Weighting: 
Share of Points 

Primary Criteria   

Affordability (required by NTIA) 35 33% 

Minimal BEAD Program Outlay (required by NTIA) 30 28% 

Fair Labor Practices (required by NTIA) 15 14% 

Sum of Primary Criteria 80 75% 
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Scoring Criteria 
Weighting: 
Points 

Weighting: 
Share of Points 

Secondary Criteria   

Local and Tribal Coordination 7 7% 

Equitable Workforce Development and Job Quality 6 6% 

ISBE Participation 6 6% 

Speed of Network and Other Capabilities (required 
by NTIA) 

4 4% 

Open Access 2 2% 

Speed to Deployment (required by NTIA) 1 1% 

Sum of Secondary Criteria 26 25% 

 

 

2.4.3 Prioritization of Eligible Locations 

Describe how the proposed subgrantee selection process will prioritize Unserved 

Service Projects in a manner that ensures complete coverage of all unserved locations 

prior to prioritizing Underserved Service Projects followed by prioritization of eligible 

CAIs. 

The Corporation is committed to prioritizing Unserved Service Projects over 

Underserved Service Projects, and to ensuring that all Unserved Service Projects will 

receive coverage before Underserved Service Projects are addressed. The Corporation 

is also committed to ensuring that all Underserved Service Projects will receive 

coverage before eligible CAIs. The Corporation will prioritize connecting CAIs over 

non-deployment activities. 

Based on the BEAD award and the number of unserved and underserved locations 

identified within the National Broadband Map, the Corporation believes it will have 

more than sufficient funds to connect all unserved and underserved locations. 

Nonetheless, to ensure sufficient funds remain to connect all unserved and 

underserved locations, the Corporation will create a cost estimate for constructing 

facilities to connect all unserved locations and underserved locations. If the 

Corporation calculates that incremental funds remains after all unserved and 
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underserved locations are connected, it will include eligible CAIs within its list of 

BEAD-eligible locations. Should remaining funds be insufficient to connect all eligible 

CAIs, the Corporation will include only a subset of CAIs within its list of BEAD-eligible 

locations. 

To further ensure that the Corporation has sufficient funds to connect all unserved 

locations, the Corporation may fund deployment projects with least 80 percent 

unserved locations prior to the approval of the Final Proposal in accordance BEAD 

NOFO IV.B.8. This will further prioritize Unserved locations to ensure that they are 

connected first. See Section 2.4.1 for more information about how the Corporation 

will select and fund projects prior to the approval of the Final Proposal in accordance 

BEAD NOFO IV.B.8. 

To further ensure that unserved underserved locations are connected, the 

Corporation will require proposers to submit, for each PAU, the total projected cost 

to connect all locations (unserved BSLs, underserved BSLs, and CAIs) within the PAU 

and the total projected cost to connect only unserved and underserved locations 

within the PAU. This will enable the Corporation to award funds to connect only 

unserved and underserved locations, should proposals to connect all locations 

exceed the Corporation’s budget. 

 

2.4.4 Non-Deployment Projects 

If proposing to use BEAD funds to prioritize non-deployment projects prior to, or in lieu 

of the deployment of services to eligible CAIs, provide a strong rationale for doing so. 

If not applicable to plans, note “Not applicable.” 

Not Applicable 
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2.4.5 EHP and BABA Compliance Plans 

The proposed subgrantee selection process is expected to demonstrate to 

subgrantees how to comply with all applicable Environmental and Historic 

Preservation (EHP) and Build America, Buy America Act (BABA) requirements for their 

respective project or projects. Describe how the Eligible Entity will communicate EHP 

and BABA requirements to prospective subgrantees, and how EHP and BABA 

requirements will be incorporated into the subgrantee selection process. 

The Corporation is committed to ensuring that all potential proposers understand 

that all projects to deploy network facilities must be compliant with EHP and BABA 

Requirements outlined in the BEAD NOFO. The Corporation and its consultants will 

undertake efforts to ensure subgrantees adhere to the requirements of Build 

America, Buy America Act (BABA) and any results of NTIA proposed waiver, the 

National Environmental Policy Act (NEPA) (42 U.S.C. § 4321 et seq.) and National 

Historic Preservation Act (NHPA) (54 U.S.C. § 300101 et seq.). 

The Corporation will include the requirements for this section in its RFP. These 

requirements will be identical for deployment projects that will commence prior to 

the approval of the Final Proposal (in accordance with BEAD NOFO IV.B.8) and 

deployment projects that will be executed following approval of the Final Proposal. 

With specific reference to BABA compliance efforts, the Corporation and/or its 

consultants will ensure the following key points are highlighted to proposers: 

- Requirements that all iron, steel, manufactured products (including but not 

limited to fiber-optic communications facilities), and construction materials 

used in the project or other eligible activities are produced in the United States 

unless a waiver is granted.  

- In determining whether a product is produced in America, proposers must 

comply with definitions included in Section 70912 of the Build America, Buy 

America Act (BABA), which provides that a manufactured product is considered 

produced in the United States if the manufactured product was manufactured 

in the United States and the cost of the components of the manufactured 

product that are mined, produced or manufactured in the United States is 

greater than 55 percent of the total cost of all components of the 
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manufactured product, unless another standard for determining the minimum 

amount of domestic content of the manufactured product has been 

established under applicable law or regulation. 

- In addition to the provisions above, proposers may not use BEAD funding to 

purchase or support any covered communications equipment or service, as 

defined in Section 9 of the Secure and Trusted Communications Networks Act 

of 2019 (47 U.S.C. § 1608). 

- The Infrastructure Act expressly prohibits subgrantees from using BEAD 

funding to purchase or support fiber optic cable and optical transmission 

equipment manufactured in the People’s Republic of China unless a waiver of 

this requirement is received from the assistant secretary.  

The Corporation recognizes the importance of compliance with BABA, and the need 

for ongoing monitoring of subgrantees to ensure compliance. The Corporation will 

ensure proposers are prepared to comply with BABA requirements once further 

guidance is finalized by NTIA. Documentation related to the requirements for this 

section will be collected and reviewed by qualified Corporation personnel. 

Specific to NEPA and NHPA compliance efforts, the Corporation will ensure the 

following key points are highlighted to proposers of both deployment projects that 

will commence prior to the approval of the Final Proposal (in accordance with BEAD 

NOFO IV.B.8) and deployment projects that will be executed following approval of the 

Final Proposal: 

- Proposers will be asked to describe how they will comply with applicable 

environmental and national historical preservation requirements. 

- Proposers will be responsible for obtaining all necessary federal level, Rhode 

Island level, and local governmental permits and approvals necessary for the 

proposed work to be conducted based on the timeline for implementation for 

project areas. 

- Projects and other eligible activities are expected to be designed so that they 

minimize the potential for adverse impacts on the environment. 

The Corporation recognizes the importance of compliance with NEPA and NHPA 

noted above and the need for ongoing monitoring of subgrantees to ensure 
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compliance. The Corporation will ensure preparedness for compliance requirements 

with NEPA and NHPA by: 

- Reviewing available materials. The Corporation will require the proposer to 

review EHP and NEPA resources developed by NTIA and additional guidance in 

the BEAD NOFO, so the proposer understands the NEPA and NHPA review 

processes. 

- Sourcing of EHP-focused staff or contractors. The Corporation will require the 

proposer to demonstrate the readiness of their broadband team to analyze 

potential environmental impacts. Additionally, the Corporation will require the 

proposer to designate certain individuals to be specifically responsible for EHP 

activities; and to outline their responsibilities with regard to EHP and NEPA 

review. The Corporation will require the proposer to certify that if at any time 

during the project they do not have the capacity or expertise in-house, they 

will hire additional staff or contractor support to ensure their broadband team 

has the appropriate capacity and expertise to manage EHP activities.  

- Outlining their approach for EHP activities. The Corporation will require the 

proposer to provide a narrative outlining their approach to EHP activities. 

These activities may include, but not be limited to coordinating with other 

state offices like the Department of Transportation & Development with 

experience administering federal grants to identify best practices for EHP 

activities; identifying subcontractors they may engage to support with potential 

environmental assessments; and sharing best practices for developing a 

project description that provides enough detail about the potential impacts to 

the environment to make a preliminary determination about the level of NEPA 

review required.  

Because adhering to these requirements is necessary to participate in any BEAD 

funding grant rounds, engagement with stakeholders is critical for success. The 

Corporation will encourage selected proposers of both deployment projects that will 

commence prior to the approval of the Final Proposal (in accordance with BEAD 

NOFO IV.B.8) and deployment projects that will be executed following approval of the 

Final Proposal to engage with federal, state, and local stakeholders, including: 
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- Federal agencies. Federal land and resource managing agencies, including but 

not limited to the National Park Service, the U.S. Fish and Wildlife Service, the 

Bureau of Land Management, the National Marine Fisheries Service, the U.S. 

Army Corps of Engineers, the U.S. Coast Guard, the U.S. Forest Service, and 

others, to understand any restrictions or special conditions that may apply to 

infrastructure proposed on federal land, or that may impact federally managed 

resources such as wetlands, threatened or endangered species, navigable 

waterways and others. 

- State and local agencies. State and local agencies that may have a role in EHP 

requirements, such as the State or Local Historic Preservation Office, as well 

as state or local agencies that may need to issue their own permits for any 

proposed projects.  
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Last-Mile Broadband Deployment Project Areas 

2.4.6 Project Area Definition 

Describe how the Eligible Entity will define project areas from which they will solicit 

proposals from prospective subgrantees. If prospective subgrantees will be given the 

option to define alternative proposed project areas, describe the mechanism for de-

conflicting overlapping proposals to allow for like-to-like comparisons of competing 

proposals. 

Definitions 

- Project Area Units (PAUs) are contiguous, indivisible geographic units defined 

by the Corporation and comprise the unserved BSLs and underserved BSLs 

(and CAIs, if enough funding remains) in that geographic area. Subgrantees are 

required to build to 100% of the BSLs and, if enough funds remain, CAIs in a 

granted PAU. Further details are below. 

- A Project Area (PA) is comprised of one or more PAUs (and the BSLs & CAIs 

contained therein) that a particular proposer plans to serve, as stated in their 

proposal. PAs are to describe a contiguous set of PAUs or a set of closely 

proximate PAUs that the proposer plans to serve together using related 

infrastructure and operations. During the Deployment Subgrantee Selection 

Process proposers may specify more than one PA within their proposal. 

Further details are below. 

- Crucial Project Area Units (CPAUs) are proposer-specified PAUs that are 

necessary to the proposer’s PA, due to the PAU’s position in the build plan, the 

economics of the PA, the proximity to pre-existing network assets, or other 

economic or operational factors. The Corporation expects that proposers 

would prefer to build first to CPAUs within a given PA and second to other 

PAUs within the same PA. PAUs not designated as CPAUs will be considered 

severable from the PA. 

- The Deconfliction Process describes the mechanism for deconflicting 

overlapping proposals to allow for like-to-like comparisons of competing 

proposals. 
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Project Area Units 

The Corporation will solicit proposals during the Deployment Subgrantee Selection 

Process for each PAU. Proposers may submit proposals for one or more PAUs. 

Proposers may specify Project Areas, as defined above. 

- The Corporation will define PAUs following the completion of the State-

Administered Challenge Process in accordance with NTIA’s guidance. The 

Corporation intends to use boundaries defined by the Census Bureau to 

delineate the boundaries of PAUs. The Corporation will select the precise unit 

of measurement for PAUs after the Challenge Process. 

- In defining PAUs, the Corporation will endeavor to create areas that: 

o Will align with previous and ongoing local broadband planning and 

implementation processes in Rhode Island (see Section 2.2). 

o Will align with existing approaches taken by ISPs in the State, 

o Will be capitally and operationally efficient by clustering proximate 

unserved locations, underserved locations, and CAIs, 

o Will ease permitting barriers, 

o Will be sufficiently large to attract large ISPs while being sufficiently 

small to permit the participation of small/new ISPs, and 

o Will be inclusive of covered populations, as defined by the Digital Equity 

Act, or other historically marginalized communities. 

- The set of PAUs and the BSLs and CAIs therein will be published by the 

Corporation at or before the beginning of the Deployment Subgrantee 

Selection process. 

o The Corporation reserves the right to modify the definitions of PAUs 

prior to the Second RFP to ensure all eligible locations are served and 

as many locations as possible are served with end-to-end fiber. 

- The PAUs established by the Corporation and the BSLs and CAIs they contain 

are not up for negotiation; proposers may not submit alternative project area 

units. 

- Proposers must include plans to build to 100% of the identified unserved or 

underserved BSLs and, if sufficient funds remain, CAIs in each PAU. Proposers 

will be asked to provide two plans, one with CAIs and another without, for the 
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Corporation to review in the event CAIs cannot be funded. As mentioned, 

unserved locations, underserved locations, and CAIs will be prioritized for 

broadband service in that order. However, CAIs will be included in project area 

unit definitions to maximize build efficiency for the subgrantee. 

 

Project Areas & Crucial Project Areas 

Proposers may designate Project Areas, comprised of one or more PAUs, and identify 

Crucial Project Area Units within the PAs. The purpose of PAs and CPAUs is to enable 

proposers to communicate the economic and/or operational factors that impact 

deployment. The Corporation reserves the right to grant proposers a subset of PAUs 

within their proposed PA(s), subject to the Deconfliction Process.  

As proposers are not permitted to unreasonably or excessively designate PAUs as 

CPAUs, no more than one-fourth of a project area’s PAUs may be designated as a 

CPAU. CPAUs must be contiguous and indivisible. 

 

Deconfliction Process 

The Corporation will grant complete PAs to selected proposers as often as possible; 

in theory, the efficiencies of having network equipment across contiguous PAUs will 

result in cost savings, thereby improving a proposer’s score in the Deployment 

Subgrantee Selection process. However, recognizing proposers may have proposed 

overlapping PAs, the Corporation plans to adhere to the following deconflicting 

process: 

1. The Corporation will first evaluate proposals for each PAU individually. The 

Corporation will preliminarily award these PAUs based on the Scoring 

Approach.  

2. The Corporation will next consider the following factors to finalize its selection 

of awards by balancing its desire to minimize costs and ensure universal 

coverage: 
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a. The designation of PAUs as CPAUs:  

i. Proposers will not be awarded PAUs that are not designated as 

CPAUs in PAs where the Proposer did not win the CPAU(s) 

ii. Proposers not awarded CPAUs within a PA will have the option to 

withdraw their proposal for that PA or submit a revised proposal 

for that PA without the lost CPAUs Proposers that submit a 

revised proposal may do so only once in Round One of the 

Deployment Subgrantee Selection Process. 

b. The strength of the proposal for the PA as a whole, and 

i. When comparing PAs from two or more proposers, the 

Corporation will make its best effort to make a like-for-like 

comparison between proposed PAs (e.g., comparing costs per 

location passed/connected, selecting a subset of PAUs within a 

PA for comparison). 

c. The award of non-competitive PAUs (i.e., any PAU for which there is only 

one proposal). 

 

2.4.7 Addressing Unmet Needs 

If no proposals to serve a location or group of locations that are unserved, 

underserved, or a combination of both are received, describe how the Eligible Entity 

will engage with prospective subgrantees in subsequent funding rounds to find 

internet service providers willing to expand their existing or proposed service areas or 

other actions that the Eligible Entity will take to ensure universal coverage. 

The Corporation anticipates that it will run two RFP rounds for the Deployment 

Subgrantee Selection Process. If a particular PAU does not receive any interest from 

proposers after the first round, the Corporation will take the following steps to 

ensure that all BSLs in Rhode Island are served following the second round: 

- Upon completing the first round of the Deployment Subgrantee Selection 

Process, the Corporation will review the list of PAUs that did not receive bids. 

The Corporation may decide to further subdivide PAUs to break out 
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undesirable locations, such as prohibitively expensive locations, to ensure that 

at least part of the PAU will be served via priority technologies. 

- Before the Second RFP, the Corporation will set an EHCPLT (see Sections 

2.4.9-10). Locations above this threshold may be served using non-priority 

technologies. 

- Following the conclusion of the Second RFP and after the Corporation has 

identified the list of unserved and underserved BSLs that have received no 

proposals, the Corporation will engage directly with potential ISPs (e.g., 

incumbents, proposers, and nearby internet service providers in the area) to 

notify them of the outstanding opportunities and to solicit proposals for the 

remaining underserved and unserved locations. 

o Such engagement with potential ISPs may include negotiations that 

provide inducements, which may include permission to use non-priority 

technologies and/or reducing/relaxing some requirements. 

 

2.4.8 Tribal Government Consent to Deployment 

Describe how the Eligible Entity intends to submit proof of Tribal Governments’ 

consent to deployment if planned projects include any locations on Tribal Lands. 

The Corporation’s engagement with the Narragansett Indian Tribe (Tribe), the only 

federally recognized tribe in Rhode Island, is ongoing as of the submission of this 

Initial Proposal. This engagement has included a formal Dear Tribal Leader Letter 

(sent via certified mail on November 7, 2023) and virtual consultations with the 

Tribe’s Director of Community Planning & Natural Resources and Program Assistant, 

the last of which occurred on December 6, 2023. Both the Corporation and the Tribe 

are enthusiastic about coordinating future broadband efforts through BEAD and other 

programs. 

The Corporation notes that there are no unserved or underserved locations, according 

to the National Broadband Map, in Tribal Lands. However, it is possible that BEAD-

eligible locations in Tribal Lands will be identified during the Challenge Process. In 

the event that BEAD-eligible locations fall within Tribal Lands, the Corporation will 
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make every reasonable effort to (1) liaise with the Narragansett Indian Tribe to secure 

written consent for broadband deployment prior to the definition of Project Area 

Units and prior to the Deployment Subgrantee Selection Process begins, (2) consult 

with the Narragansett Indian Tribe on the selection of an internet service provider for 

those locations, and (3) collaborate with the Narragansett Indian Tribe to monitor the 

activities of subgrantees that win project area units on Tribal lands. 

If the Corporation identifies BEAD-eligible locations within Tribal Lands, the 

Corporation will submit a formal Resolution of Consent to NTIA. 
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Extremely High Cost per Location Threshold 

2.4.9 Extremely High Cost per Location Threshold Identification Process 

Identify or outline a detailed process for identifying an Extremely High Cost Per 

Location Threshold to be utilized during the subgrantee selection process. The 

explanation must include a description of any cost models used and the parameters of 

those cost models, including whether they consider only capital expenditures or 

include operational costs for the lifespan of the network. 

Per the BEAD NOFO guidance, the goal in establishing the Extremely High Cost Per 

Location Threshold is to “[maximize] the use of the best available technology” and 

deployment of end-to-end fiber projects wherever possible (see BEAD NOFO, pg. 31). 

The Corporation will wait until all proposals have been received during the first round 

of the Deployment Subgrantee Selection Process before establishing an EHCPLT. This 

will ensure that the State’s limited BEAD funds are used as efficiently as possible to 

achieve the State’s broadband objectives, including that of universal service. The 

Corporation may set an EHCPLT prior to or after awarding grants in the first round of 

the Deployment Subgrantee Selection Process. This approach will enable the 

Corporation to maximize the use of priority technologies at as many unserved and 

underserved as possible, while simultaneously ensuring universal access. 

To establish the EHCPLT, the Corporation plans to estimate the cost to serve, on an 

incremental basis, the unserved and underserved locations not awarded after 

evaluation of proposals submitted in the first round of the Deployment Subgrantee 

Selection Process. The Corporation will perform a thorough optimization assessment 

and analysis to guarantee the EHCPLT will be set at the maximum possible value to 

ensure the objectives of (1) universal high-speed broadband service, (2) deploying as 

much fiber as possible, and (3) using the BEAD funding efficiently.  

For this analysis, the Corporation will use NTIA’s Eligible Entity Planning Tool or other 

route-based cost optimization planning tool to determine the cost per location to 

pass the remaining premises with priority broadband. Depending on the amount of 

remaining funds and premises left over from the first round of funding, this analysis 
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will help determine how many of the remaining locations can be covered at a 

reasonable cost by priority broadband technologies. This analysis will also consider 

the funding needed to serve locations above the EHCPLT with non-priority 

technologies such as fixed wireless or low Earth orbit (LEO) satellite.  

Please note the Corporation does not plan to disclose an EHCPLT – or an expected or 

estimated EHCPLT – prior to the conclusion of the first round of proposals of the 

Deployment Subgrantee Selection Process both to both ensure a fair & equitable 

process and to maximize the likelihood that the State will achieve all its objectives. 

 

2.4.10 Using EHCPLT to Maximize Broadband Reach 

Outline a plan for how the Extremely High Cost Per Location Threshold will be utilized 

in the subgrantee selection process to maximize the use of the best available 

technology while ensuring that the program can meet the prioritization and scoring 

requirements set forth in Section IV.B.6.b of the BEAD NOFO. The response must 

describe:  

a. The process for declining a subgrantee proposal that exceeds the threshold 

where an alternative technology is less expensive.  

b. The plan for engaging subgrantees to revise their proposals and ensure 

locations do not require a subsidy.  

c. The process for selecting a proposal that involves a less costly technology and 

may not meet the definition of Reliable Broadband.  

The Corporation is committed to satisfying the BEAD NOFO guidance of providing 

service with the most robust, affordable, and scalable technologies feasible under 

Rhode Island’s unique circumstances. The State will seek to provide broadband 

access to as many unserved and underserved areas as possible with fiber prior to 

examining alternative technologies. The Corporation foresees a small number of 

projects that will be deemed unable to leverage Reliable Broadband Services below 

the EHCPLT due to fiber being cost prohibitive. The Corporation anticipates such 

projects to be concentrated on off-grid or island locations, due to the State’s highly 

coastal nature. In these cases, after ensuring all other service options have been 
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depleted, the Corporation will seek proposals with alternative, non-priority 

deployment approaches/technologies to serve the remaining unserved BSLs. 

As described in Section 2.4.1, the Corporation intends to administer the Deployment 

Projects Subgrantee Selection Process via two rounds of RFPs. The Corporation 

intends to set the EHCPLT after all proposals have been submitted during the first 

RFP. As Proposers are required to connect all un/underserved BSLs within a Project 

Area Unit, proposals that exceed the EHCPLT during the first RFP will be disqualified. 

Proposers with disqualified proposals will have the opportunity to submit a revised 

proposal within the second RFP, if that Project Area Unit has not been awarded. If all 

proposals for a Project Area Unit exceed the EHCPLT in the first RFP, no subawards 

will be granted for that Project Area Unit during the first RPF and that Project Area 

Unit will be made available for proposals during the second RFP. 

As per the BEAD NOFO, a technology that does not meet the Reliable Broadband 

Service definition must still, at a minimum, be capable of providing service of 100/20 

Mbps and latency less than or equal to 100 milliseconds at a lower cost. (The term 

“Reliable Broadband Service” means broadband service is accessible to a location via: 

(i) fiber-optic technology; (ii) Cable Modem/ Hybrid fiber-coaxial technology; (iii) 

digital subscriber line (DSL) technology; or (iv) terrestrial fixed wireless technology 

utilizing entirely licensed spectrum or using a hybrid of licensed and unlicensed 

spectrum. See BEAD NOFO, page 15). The Corporation intends to leave open the 

opportunity for competing proposals where this is the case and where no technology 

meeting the definition of Reliable Broadband Service would be deployable for an 

amount of subsidy that is less than the EHCPLT. 

  

Text Replaced�
Text
[Old]: "The Corporation envisions this to occur after the first round of proposals and after it establishes an EHCPLT." 
[New]: "As described in Section 2.4.1, the Corporation intends to administer the Deployment Projects Subgrantee Selection Process via two rounds of RFPs. The Corporation intends to set the EHCPLT after all proposals have been submitted during the first RFP. As Proposers are required to connect all un/underserved BSLs within a Project Area Unit, proposals that exceed the EHCPLT during the first RFP will be disqualified. Proposers with disqualified proposals will have the opportunity to submit a revised proposal within the second RFP, if that Project Area Unit has not been awarded. If all proposals for a Project Area Unit exceed the EHCPLT in the first RFP, no subawards will be granted for that Project Area Unit during the first RPF and that Project Area Unit will be made available for proposals during the second RFP."

Text Replaced�
Text
[Old]: "75 December 20, 2023" 
[New]: "86 May 24, 2024"



 

Page 87 May 24, 2024 

Deployment Subgrantee Qualifications 

2.4.11 Financial Capability Evaluation 

Describe how the Eligible Entity will ensure prospective subgrantees deploying network 

facilities meet the minimum qualifications for financial capability as outlined on pages 

72 – 73 of the BEAD NOFO. If the Eligible Entity opts to provide application materials 

related to the BEAD subgrantee selection process, the Eligible Entity response may 

reference those to outline alignment with requirements for this section. The response 

must:  

a. Detail how the Eligible Entity will require prospective subgrantees to certify that 

they are qualified to meet the obligations associated with a Project, that 

prospective subgrantees will have available funds for all project costs that 

exceed the amount of the grant, and that prospective subgrantees will comply 

with all Program requirements, including service milestones. To the extent the 

Eligible Entity disburses funding to subgrantees only upon completion of the 

associated tasks, the Eligible Entity will require each prospective subgrantee to 

certify that it has and will continue to have sufficient financial resources to 

cover its eligible costs for the Project until such time as the Eligible Entity 

authorizes additional disbursements.  

b. Detail how the Eligible Entity plans to establish a model letter of credit 

substantially similar to the model letter of credit established by the FCC in 

connection with the Rural Digital Opportunity Fund (RDOF).  

c. Detail how the Eligible Entity will require prospective subgrantees to submit 

audited financial statements.  

d. Detail how the Eligible Entity will require prospective subgrantees to submit 

business plans and related analyses that substantiate the sustainability of the 

proposed project.  

The Corporation will review the qualifications of proposers described in the RFP 

responses and will ensure that all proposers seeking to deploy network facilities 

meet the minimum qualifications for financial capability outlined in the BEAD NOFO.  

The Corporation will communicate the requirements for this section to all potential 
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proposers via the RFP process. The Corporation will include all requirements in the 

RFP instructions, in addition to the grant agreement terms and conditions, and 

monitoring requirements. Proposers will be required to submit their qualifications as 

part of their proposal in response to the Corporation’s RFP.  

 

a. Required Qualifications for Financial Obligations  

The Financial Capability will be evaluated from the financial data submitted by 

Proposers in the RFP process. The Corporation will review typical financial health 

indicators such as audited financial statements (submitted per Section 2.4.11c below) 

including debt to equity/leverage, liquidity ratios, average revenues in the past three 

years, and profit levels in the past three years. For mitigating project completion 

risks, the ability of the subgrantee to pay liquidated damages in the event of 

implementation delays would also be assessed.  

The Corporation will require proposers to certify that they: 1. are qualified to meet 

the obligations associated with their Project; 2. will have available funds for all 

project costs that exceed the amount of the grant; and 3. will comply with all BEAD 

Program requirements, including service milestones. The certification will cover fund 

availability over the implementation period. Furthermore, before every grant 

disbursement request, the Corporation will evaluate the usage of the grants 

disbursed previously.  

After proposers are selected, the Corporation will continuously monitor the project 

progress, funds usage and subgrantee’s financial capability and will require each 

subgrantee to certify that it has and will continue to have sufficient financial 

resources to cover its eligible costs for the Project until the Corporation authorizes 

additional disbursements.  

 

b. Required Model Letter of Credit 

Under the NOFO, the Corporation will establish a model letter of credit similar to the 
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model letter of credit established by the FCC in connection with the Rural Digital 

Opportunity Fund (RDOF). The Corporation will require proposers to submit a letter 

from an eligible bank (see 47 C.F.R. § 54.804(c)(2)) in which the bank commits to 

issuing an irrevocable standby letter of credit to the proposer. The letter must 

include the dollar amount of the letter of credit and the issuing bank’s agreement to 

adhere to the Corporation’s model letter of credit terms and conditions. Before 

executing any subgrantee agreements, each proposer must obtain an irrevocable 

standby letter of credit, which the Corporation deems acceptable, and amounts to no 

less than 25 percent of the subaward amount. An opinion letter from its legal 

counsel must be included with the letter of credit stating, subject only to customary 

assumptions, limitations and qualifications, that in a proceeding under Title 11 of the 

United States Code, 11 U.S.C. § 101 et seq. (the “Bankruptcy Code”), the bankruptcy 

court would not treat the letter of credit or proceeds of the letter of credit as 

property of the subgrantee’s bankruptcy estate under Section 541 of the Bankruptcy 

Code.  

The Corporation understands that the Letter of Credit requirement might affect 

MBE/WBE entities more than others. To reduce the negative impact on MBEs/WBEs, 

the Corporation will adopt NTIA’s BEAD Letter of Credit Waiver, published on 

November 1, 2023. As articulated by NTIA’s conditional programmatic waiver, the 

Corporation will: 

- Allow Credit Unions to Issue Letter of Credit. The NOFO requires subgrantees 

to obtain a letter of credit from a U.S. bank with a safety rating issued by 

Weiss of B− or better. The waiver permits proposers to fulfill the letter of 

credit requirement (or any alternative permitted under the waiver) utilizing any 

United States credit union that is insured by the National Credit Union 

Administration and that has a credit union safety rating issued by Weiss of B− 

or better.  

- Allow Use of Performance Bonds. The waiver permits a proposer to provide a 

performance bond equal to 100% of the BEAD subaward amount in lieu of a 

letter of credit, provided that the bond is issued by a company holding a 

certificate of authority as an acceptable surety on federal bonds as identified 

in the Department of Treasury Circular 570. The Rhode Island Little Miller Act, 
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under Rhode Island General Laws 37-12, regulates payment and performance 

bonds for state-level public works and construction works. 

- Allow Obligation Reduction Upon Completion of Milestones. The waiver allows 

the Corporation to reduce the amount of the letter of credit obligation below 

25% over time or reduce the amount of the performance bond below 100% 

over time, upon a proposer fulfilling deployment milestones specified by the 

Corporation. 

- Allow for an Alternative Initial Letter of Credit or Performance Bond 

Percentage. The NOFO requires that the initial amount of the letter of credit 

be 25% of the subaward (or the initial amount of the performance bond be 

100% of the subaward under the option described above). The waiver allows 

the initial amount of the letter of credit or performance bond to be 10% of the 

subaward amount during the entire period of performance when the 

Corporation issues funding on a reimbursable basis consistent with Section 

IV.C.1.b of the NOFO and reimbursement is for periods of no more than six 

months each. See: https://broadbandusa.ntia.gov/funding-programs/policies-

waivers/BEAD-Letter-of-Credit-Waiver  

 

c. Required Audited Financial Statements  

The Corporation will require each proposer to include in their proposal financial 

statements from the prior year that are audited by an independent certified public 

accountant. If the proposer has not been audited during the ordinary course of 

business, in lieu of submitting audited financial statements, it must submit unaudited 

financial statements from the prior year and certify that it will provide financial 

statements from the prior fiscal year that are audited by an independent certified 

public accountant prior to disbursal of the grant amount. The Corporation will not 

approve or disburse any grant for the deployment or upgrading of network facilities 

unless it is determined that the documents submitted demonstrate the proposer’s 

financial capability with respect to the proposed project.  

 

https://protect.checkpoint.com/v2/___https:/broadbandusa.ntia.gov/funding-programs/policies-waivers/BEAD-Letter-of-Credit-Waiver___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6MTE5ZTphMjRmOTQ3ODczMTEyMWQ5ODY5ZWRlYmQwNGI0OTlmY2FiYjY4N2ZlZDA1NzhhMzNjNjJmMjgyOTY0N2U2ZTc3OnA6VA
https://protect.checkpoint.com/v2/___https:/broadbandusa.ntia.gov/funding-programs/policies-waivers/BEAD-Letter-of-Credit-Waiver___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6MTE5ZTphMjRmOTQ3ODczMTEyMWQ5ODY5ZWRlYmQwNGI0OTlmY2FiYjY4N2ZlZDA1NzhhMzNjNjJmMjgyOTY0N2U2ZTc3OnA6VA
Text Replaced�
Text
[Old]: "to Reduce the Obligation" 
[New]: "Obligation Reduction"

Text Replaced�
Text
[Old]: "79 December 20, 2023" 
[New]: "90 May 24, 2024"



 

Page 91 May 24, 2024 

d. Required Business Plans and Financial Analysis  

The Corporation will require that each proposer submit business plans and related 

pro forma or cash flow analyses that substantiate the financial sustainability of the 

proposed project. The business plans should include at leastthe following: Executive 

Summary; Project Description; Revenues; Proposed BEAD Program Outlay; Capital 

Costs; Operating and Maintenance Costs; Implementation Schedule; Financial 

Analysis Justifying Proposed User Rates; Technical and Operational Plan; Risk 

Assessment; etc. 

The financial analysis should include at least five years of operating cost and cash 

flow projections post targeted completion of the project. 

The Corporation will assess and evaluate business plans and related financial 

analyses for reasonableness using benchmarks to ensure that the proposer’s plan is 

technically feasible and financially viable. 

 

2.4.11.1 Optional Attachment: Draft Application Materials 

As an optional attachment, submit application materials related to the BEAD 

subgrantee selection process, such as drafts of the Requests for Proposals for 

deployment projects, and narrative to crosswalk against requirements in the 

Deployment Subgrantee Qualifications section. 

Not applicable. 

 

2.4.12 Managerial Capability Evaluation 

Describe how the Eligible Entity will ensure any prospective subgrantee deploying 

network facilities meets the minimum qualifications for managerial capability as 

outlined on pages 73 – 74 of the BEAD NOFO. If the Eligible Entity opts to provide 

application materials related to the BEAD subgrantee selection process, the Eligible 

Entity response may reference those to outline alignment with requirements for this 
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section. The response must:  

a. Detail how the Eligible Entity will require prospective subgrantees to submit 

resumes for key management personnel.  

b. Detail how it will require prospective subgrantees to provide a narrative 

describing their readiness to manage their proposed project and ongoing 

services provided.  

The Corporation will review the qualifications of proposers through the RFP 

responses and will ensure that all proposers seeking to deploy network facilities 

meet the minimum qualifications for managerial capability outlined in the BEAD 

NOFO. 

The Corporation will communicate the requirements for this section to all potential 

proposers via the RFP process. The Corporation will include all requirements in the 

RFP instructions, in addition to the grant agreement terms and conditions, and 

monitoring requirements. Proposers will be required to submit their qualifications as 

part of their proposal in response to the Corporation’s RFP.  

 

a. Resumes for Key Personnel Requirement 

The resumes of key personnel provided by the subgrantee are expected to represent 

various areas such as design and construction management, financing, marketing, 

operations, maintenance, and general management. Their experience will be 

evaluated based on the relevance to their proposed roles in future projects. Some 

criteria for evaluating the personnel include:  

- Total years of relevant experience and track record, 

- Number of years of experience with the subgrantee, 

- Experience with several projects similar in scope to that of the Project and 

details of such Projects, 

- Existing capacity to undertake the Project, and 

- Staffing plans and organizational charts to evaluate proposed capability. 
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b. Readiness to Manage Proposed Project Requirements  

The Corporation will require all proposers to provide a narrative describing their 

readiness to manage their proposed project and ongoing services to be provided. This 

narrative should include at a minimum:  

- Proof of experience and track record. Proposers must provide a key personnel 

narrative that describes relevant qualifications of key management personnel 

proposed to support this project. They will be required to submit detailed 

resumes along with a narrative explanation of the given role and 

responsibilities. The Corporation will be looking for: proof of experience 

undertaking projects of similar size and scope in general, and also specifically 

in Rhode Island and / or the selected Project Areas being bid for; qualifications 

of key personnel in successfully managing engineering, design, construction, 

operations and maintenance of similar projects with proof of quality of 

services delivered to end users using reference checks; experience and 

capacity in recruiting and training engineering, design and construction labor; 

and experience including the presence of personnel, processes, and systems to 

respond to network performance impairments or outages. 

- Proof of existing capacity. Proposers must describe their ability and experience 

to manage a broadband services network; and proof that they have the 

capacity to complete the project given its other projects and existing workload. 

Proposers will be asked to include recent and upcoming organizational 

changes and relevant organizational policies. The Corporation will evaluate the 

capacity of the subgrantee to manage the project in addition to their already 

existing project obligations.  

- Proof of current managerial capability. Additionally, the Corporation will require 

a project organizational chart(s) and corporate relationships chart detailing all 

parents, subsidiaries, and affiliates. The Corporation will also require a 

roles/responsibility matrix illustrating how the skills of key staff align with 

Project deliverables; including upcoming organizational changes; and any 

relevant organizational policies. The Corporation will require a staffing plan for 
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key personnel and will evaluate the number of persons available on the full-

time and part-time basis to manage the project, their proposed commitment, 

and their number relative to the overall staff size of the proposed subgrantee. 

 

2.4.13 Technical Capability Evaluation 

Describe how the Eligible Entity will ensure any prospective subgrantee deploying 

network facilities meets the minimum qualifications for technical capability as 

outlined on page 74 of the BEAD NOFO. If the Eligible Entity opts to provide 

application materials related to the BEAD subgrantee selection process, the Eligible 

Entity response may reference those to outline alignment with requirements for this 

section. The response must:  

a. Detail how the Eligible Entity will require prospective subgrantees to certify that 

they are technically qualified to complete and operate the Project and that they 

are capable of carrying out the funded activities in a competent manner, 

including that they will use an appropriately skilled and credentialed workforce.  

b. Detail how the Eligible Entity will require prospective subgrantees to submit a 

network design, diagram, project costs, build-out timeline and milestones for 

project implementation, and a capital investment schedule evidencing complete 

build-out and the initiation of service within four years of the date on which the 

entity receives the subgrant, all certified by a professional engineer, stating that 

the proposed network can deliver broadband service that meets the requisite 

performance requirements to all locations served by the Project.  

The Corporation will review the qualifications of proposers through the RFP 

responses and will ensure that all proposers seeking to deploy network facilities 

meet the minimum qualifications for technical capability outlined in the BEAD NOFO. 

As needed, the Corporation will develop predetermined standards of technical 

capabilities that correspond to industry standards, the BEAD NOFO and best 

practices. The Corporation may source the assistance of the Rhode Island Board of 

Registration for Professional Engineers, Rhode Island Society of Professional 

Engineers, and the National Society of Professional Engineers (NSPE) to ensure 
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outreach methods and overview of requirements are adequately provided to all 

proposers. 

 

a. Technical Qualifications for Implementation and Credentialed Workforce  

The proposer will be evaluated on their project management and project financing 

experience, Design-Build experience, and broadband infrastructure operations and 

maintenance experience. The proposer will be required to provide a narrative 

explaining how their experience translates into value in the context of the Project and 

Project Area(s) being bid. 

The Corporation will first seek a detailed organizational narrative explaining the 

proposed structure of the proposer’s team and the role of each key entity (both 

prime contractors and key subcontractors) including joint venture partners and 

consultants. The proposer's qualifications should provide details of similarly sized 

projects completed by the subgrantee in the last five to 10 years to demonstrate 

overall technical qualifications of the proposer. In describing similar projects 

completed by the subgrantee, the Corporation will consider any projects completed 

for the Corporation, the State of Rhode Island, any local government agency of Rhode 

Island or any projects completed for other public sector or private sector owners. If 

any projects have been implemented in other unserved and underserved areas of the 

country, those may be sought as well. 

For a proposer who is a current broadband provider, the Corporation will require 

details on the products and services, operations, total subscriber count, type of 

services (business/residential), local presence in the region and other markets served 

including demonstrating any similar agreements with municipalities, electric utilities 

or other public-private partnerships.  

For all the project phases including design, construction, and operations, the 

Corporation will require proposers to provide details on all the different types of 

technical staff required along with information on their training and credentials.  

The Corporation will require proposers to certify that they are technically qualified to 
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complete and operate the Project; and that they are capable of fulfilling funded 

activities in a competent manner, including that they will use an appropriately skilled 

and credentialed workforce.  

In addition to the certification, proposers will be asked to provide additional 

documentation:  

- Documentation of current licensing with governing bodies to operate in Rhode 

Island; 

- Attestation of current Rhode Island licensing for any engineers who certify 

network design, diagrams, project costs, etc.; and  

- Demonstration of experience designing and delivering projects of similar size, 

complexity, and timeline.  

 

b. Proposed Project Management Plan Requirement  

The Corporation will require proposers to submit a network design, diagram, project 

costs, build out timeline and milestones for project implementation; and a capital 

investment schedule evidencing that within four (4) years of the date on which they 

receive the subgrant: the complete build-out of the Project, and the initiation of 

service all certified by a professional engineer (PE), stating that the proposed network 

can deliver broadband service that meets the requisite performance requirements to 

all locations served by the Project.  

Deployment subgrantee will be required to submit all documentation around their 

Project Management Plan. This will include, but not be limited to:  

- Project network and schedule. Project’s network design criteria, network 

design, architecture, protocols, diagram, and timeline including key milestones 

for project implementation, preparations, and risk factors. These key 

milestones include, but are not limited to contracting, engineering, pole 

licensing and make-ready permitting construction and connections. The 

proposer’s plan to manage any time overruns and delays due to unforeseen 

factors will need to be identified.  
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- Capital investment schedule. The Corporation will also require the proposer to 

provide a capital investment schedule showing complete build-out and 

initiation of service within four (4) years of the date on which the proposer 

receives the subgrant. The schedule will detail various cost components such 

as design, engineering, procurement, mobilization, civil works, structural, 

mechanical, electrical works, testing, and commissioning.  

- Project costs. The Corporation will also require the proposer to provide a 

project budget. The project budget must include Total Project Area Costs, 

Total Federal Grant Request, Total Cash Matching Funds, Total In-Kind 

Matching Funds, Total Matching Funds (Cash and In-Kind) and Total Matching 

Funds as a percentage of Total Project Costs.  

- Operations and maintenance plan. Proposers will be required to describe how 

the technology system is to be safely operated daily. The plan will contain a 

comprehensive description of the technology system’s resources, daily routine 

operational and maintenance procedures. 

- Procurement management. The Corporation will also require the proposers to 

identify key procurement items (materials, equipment, or labor) that are on the 

critical path and may delay the project implementation.  

- Risk management. Proposers will be required to identify all potential risks to 

their projects and how they intend to mitigate these risks.  

- Project health, safety, security, and environmental management. In accordance 

with the laws, subgrantees would be required to comment on the health, 

safety, security, and environmental management practices in their project 

areas. 

 

2.4.14 Compliance Evaluation 

Describe how the Eligible Entity will ensure any prospective subgrantee deploying 

network facilities meets the minimum qualifications for compliance with applicable 

laws as outlined on page 74 of the BEAD NOFO. If the Eligible Entity opts to provide 

application materials related to the BEAD subgrantee selection process, the Eligible 
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Entity response may reference those to outline alignment with requirements for this 

section. The response must:  

a. Detail how the Eligible Entity will require prospective subgrantees to 

demonstrate that they are capable of carrying out funded activities in a 

competent manner in compliance with all applicable federal, state, territorial, 

and local laws.  

b. Detail how the Eligible Entity will require prospective subgrantees to permit 

workers to create worker-led health and safety committees that management 

will meet with upon reasonable request.  

The Corporation will review the qualifications of proposers through the RFP 

responses and will ensure that all proposers seeking to deploy network facilities 

meet the minimum qualifications for compliance with applicable laws outlined in the 

BEAD NOFO. 

 

a. Compliance with Federal, State and Local Laws 

The Corporation will require proposers to demonstrate that they are capable of 

carrying out funded activities in a competent manner in compliance with all 

applicable Federal, State and local laws. To do this, the Corporation will require 

proposers to provide a detailed history of compliance with all applicable federal, 

state, and local laws for previous broadband projects funded by federal and state 

programs, including disclosure of any default on any federal or state obligation 

associated with grants for broadband deployment. The Corporation will also require 

the proposer to provide evidence of current compliance policies and procedures for 

applicable federal, state, and local laws. 

The Deployment Subgrantee Selection process will include an exhaustive list of areas 

where applicable laws need to be taken care of while implementing any BEAD funded 

project. The list will include but not be limited to: 

- Potential environmental impacts, as required by the National Environmental 

Policy Act (NEPA) and the National Historic Preservation Act for compliance 
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with applicable environmental and national historical preservation 

requirements. 

- Usage of fiber-optic communications facilities, equipment and construction 

materials used in the project as per the Build America, Buy America Act 

(BABA). 

- Restrictions on buying equipment from a specified country. 

- Worker safety as per Occupational Safety and Health Administration (OSHA) 

regulations and/or other applicable safety regulations. 

- Minimum wage, overtime, and non-discrimination as per Department of Labor 

and/or other applicable labor regulations. 

- Construction contract/subcontract specific legislation including anti-indemnity 

statutes, prompt payment acts, lien statutes and retainage statutes. 

- Local licensing and permitting requirements. 

- Contracting with Minority Businesses Enterprises (MBEs) and Women’s 

Business Enterprises (WBEs). 

- Applicable Procurement rules and regulations. 

The Corporation follows Rhode Island law pertaining to procurement methods, which 

are meant to encourage competitive proposals and ensure that the state does not 

unfairly advantage or disadvantage any vendor. The Corporation will work to 

incorporate existing federal, state, and local requirements and procedures; and to 

develop new policies, if and where needed. Additionally, the Corporation will review 

and implement guidance from NTIA’s Subgrantee Selection Primer as needed.  
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b. Worker-led Health and Safety Committees 

The Corporation will require proposers to permit workers to create worker-led health 

and safety committees that management will meet upon reasonable request. To 

meet this requirement, the Corporation will require proposers to provide evidence of 

policies and procedures that allow for the formation of worker-led health and safety 

committees that management will meet upon reasonable request. The Corporation 

will compare this information with best practices on working with labor groups, 

including those found in NTIA Internet For All: Workforce Planning Guide. Additionally, 

the Corporation will require certification of this compliance in quarterly fiscal and 

progress reports throughout the project.  

The Corporation will also require proposers to submit documentation on any 

workplace safety violations resulting in a citation in the past three years; and access 

to workplace safety manuals that govern the proposer’s work and work environment 

during all stages of a project, namely engineering, design, permitting, environmental 

review, construction/splicing, testing, provisioning, and ongoing support of the 

broadband infrastructure. 

 

2.4.15 Operational Capability Evaluation 

Describe how the Eligible Entity will ensure any prospective subgrantee deploying 

network facilities meets the minimum qualifications for operational capability as 

outlined on pages 74 – 75 of the BEAD NOFO. If the Eligible Entity opts to provide 

application materials related to the BEAD subgrantee selection process, the Eligible 

Entity response may reference those to outline alignment with requirements for this 

section. The response must:  

a. Detail how the Eligible Entity will require prospective subgrantees to certify that 

they possess the operational capability to qualify to complete and operate the 

Project.  

b. Detail how the Eligible Entity will require prospective subgrantees to submit a 

certification that they have provided a voice, broadband, and/or electric 

transmission or distribution service for at least two (2) consecutive years prior 

Text Replaced�
Text
[Old]: "89 December 20, 2023" 
[New]: "100 May 24, 2024"



 

Page 101 May 24, 2024 

to the date of their application submission or that they are a wholly owned 

subsidiary of such an entity and attest to and specify the number of years the 

prospective subgrantee or its parent company has been operating.  

c. Detail how the Eligible Entity will require prospective subgrantees that have 

provided a voice and/or broadband service, to certify that it has timely filed 

Commission Form 477s and the Broadband DATA Act submission, if applicable, 

as required during this time period, and otherwise has complied with the 

Commission’s rules and regulations.  

d.  Detail how the Eligible Entity will require prospective subgrantees that have 

operated only an electric transmission or distribution service, to submit 

qualified operating or financial reports, that it has filed with the relevant 

financial institution for the relevant time period along with a certification that 

the submission is a true and accurate copy of the reports that were provided to 

the relevant financial institution.  

e. In reference to new entrants to the broadband market, detail how the Eligible 

Entity will require prospective subgrantees to provide evidence sufficient to 

demonstrate that the newly formed entity has obtained, through internal or 

external resources, sufficient operational capabilities.  

The Corporation will review the qualifications of proposers through the RFP 

responses and will ensure that all proposers seeking to deploy network facilities 

meet the minimum qualifications for operational capability outlined in the BEAD 

NOFO. 

 

a. Required Operational Qualifications 

The Corporation will require proposers to certify that they possess the operational 

capability to qualify to complete and operate the project. To do this, during 

prequalification, the Corporation will require proposers to provide operational details 

including, but not limited to:  

- Years providing internet service; 

- Types of internet service provided;  
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- Current subscribers, including households, businesses, and community anchor 

institutions; 

- Description of previous experience in operating and managing a utility-based 

infrastructure network including details of households and population served. 

- Description of industry experience with broadband and telecommunications 

infrastructure operation and management; 

- Experience of working with municipal agencies to develop affordable pricing or 

packages for key community stakeholders and populations; 

- Details of key business entities/partners/subcontractors used in operating and 

management of the network; 

- Completed federally funded deployment projects, including their sources of 

funding and timeframes for completion (or non-completion);  

- Penalties paid by the proposer, any subsidiary or affiliate of the proposer or 

the holding company of the proposer relative to deployment projects;  

- The number of times proposer has ever been a defendant in the State of 

Rhode Island for a criminal proceeding or civil litigation related to the 

deployment or operation of a broadband infrastructure; and 

- Whether a proposer has ever defaulted on a federal or state obligation to 

deploy broadband infrastructure and if so, to provide details. 

 

b. Required Number of Years in Operation 

The Corporation will require the proposer to submit a certificate that they have 

provided a voice, broadband and/or electric transmission or distribution service for at 

least two (2) consecutive years prior to the date of their proposal submission, or that 

it is a wholly owned subsidiary of such an entity. The certificate provided by the 

proposer must attest to and specify the number of years that proposer or its parent 

company has been operating. The Corporation will also seek documentation that 

evidences the total years of operational experience.  

In the case of public-private partnerships, only one entity needs to provide this 

certification.  

Text Replaced�
Text
[Old]: "91 December 20, 2023" 
[New]: "102 May 24, 2024"



 

Page 103 May 24, 2024 

Entities with less than two years of operation can demonstrate operational capability 

based on the guidelines enumerated below in “Required Operational Capabilities of 

New Entrants.” 

 

c. Required Compliance with FCC Form 477, Rules and Regulations 

For proposers that have provided voice and/or broadband service, the Corporation 

will require the proposer to certify via a checkbox timely filing of Commission Form 

477 and the Broadband DATA Act submission, if applicable during this timeframe.  

The Corporation will also require the proposer to certify via a checkbox that it has 

complied with the Commission’s rules and regulations. In case of pending or 

completed enforcement action, civil litigation, or other matter in which they failed to 

comply or were alleged to have failed to comply with the Commission’s rules and 

regulations, the proposer should submit an explanation. 

 

d. Required Operating and Financial Reports for Electric Transmission of Distribution 

Services  

For proposers who have operated only an electric transmission or distribution 

service, the Corporation will require the proposers to submit qualified operating 

and/or financial reports for the last three (3) years they have filed with the relevant 

financial institution for the relevant time period. Along with this, the Corporation will 

require the proposer to submit certification that the submission is a true and 

accurate copy of the reports provided to the relevant financial institution. 

 

e. Required Operational Capabilities of New Entrants  

For new entrants to the broadband market, the Corporation will require proposers to 

provide sufficient evidence to demonstrate that the newly formed entity has 

sufficient operational capabilities that it has developed or obtained through internal 

or external resources. This evidence may include, but not be limited to: 
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- Resumes from key personnel who will be part of the new entity;  

- Project descriptions and narratives from contractors, subcontractors or other 

partners with relevant operational experience who will be part of the new 

entity; 

- Experience of operating non-broadband networks and infrastructure; 

- Availability of physical assets including office space, vehicles, equipment, etc. 

that will assist the proposer to provide services;  

- Capabilities transferable from non-broadband networks to broadband 

networks; and  

- Any other comparable data or evidence. 

 

2.4.16 Ownership Qualification 

Describe how the Eligible Entity will ensure that any prospective subgrantee deploying 

network facilities meets the minimum qualifications for providing information on 

ownership as outlined on page 75 of the BEAD NOFO. If the Eligible Entity opts to 

provide application materials related to the BEAD subgrantee selection process, the 

Eligible Entity response may reference those to outline alignment with requirements 

for this section. The response must detail how the Eligible Entity will require 

prospective subgrantees to provide ownership information consistent with the 

requirements set forth in 47 C.F.R. § 1.2112(a)(1)-(7).  

The Corporation will review the qualifications of proposers through the RFP 

responses and will ensure that all proposers seeking to deploy network facilities 

meet the minimum qualifications for ownership outlined in the BEAD NOFO. The 

Corporation will ensure that proposers seeking to deploy network facilities are 

thoroughly vetted and meet the minimum qualifications for providing information on 

ownership as outlined in the BEAD NOFO and consistent with the requirements set 

forth in 47 C.F.R. § 1.2112(a)(1)-(7). 
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a. Required Supporting Ownership Information  

Proposers will be required to submit the relevant ownership information listed below 

as required by 47 C.F.R. § 1.2112(a)(1)-(7): 

1. List the real party or parties in interest in the proposer or proposal, including a 

complete disclosure of the identity and relationship of those persons or 

entities directly or indirectly owning or controlling (or both) the proposer; 

2. List the name, address, and citizenship of any party holding 10 percent or more 

of stock in the proposer, whether voting or nonvoting, common or preferred, 

including the specific amount of the interest or percentage held; 

3. List, in the case of a limited partnership, the name, address and citizenship of 

each limited partner whose interest in the proposer is 10 percent or greater (as 

calculated according to the percentage of equity paid in or the percentage of 

distribution of profits and losses);  

4. List, in the case of a general partnership, the name, address and citizenship of 

each partner, and the share or interest participation in the partnership; 

5. List, in the case of a limited liability company, the name, address, and 

citizenship of each of its members whose interest in the proposer is 10 

percent or greater; 

6. List all parties holding indirect ownership interests in the proposer as 

determined by successive multiplication of the ownership percentages for 

each link in the vertical ownership chain, that equals 10 percent or more of the 

proposer, except that if the ownership percentage for an interest in any link in 

the chain exceeds 50 percent or represents actual control, it shall be treated 

and reported as if it were a 100 percent interest; and  

7. List any FCC-regulated entity or proposer for an FCC license, in which the 

proposer or any of the parties identified in paragraphs (1) through (5) above, 

owns 10 percent or more of stock, whether voting or nonvoting, common or 

preferred. This list must include a description of each such entity's principal 
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business and a description of each such entity's relationship to the proposer 

(e.g. Company A owns 10 percent of Company B (the proposer) and 10 percent 

of Company C, then Companies A and C must be listed on Company B's 

proposal, where C is an FCC licensee and/or license proposer). 

 

2.4.17 Public Funding Disclosure 

Describe how the Eligible Entity will ensure any prospective subgrantee deploying 

network facilities meets the minimum qualifications for providing information on other 

public funding as outlined on pages 75 – 76 of the BEAD NOFO. If the Eligible Entity 

opts to provide application materials related to the BEAD subgrantee selection 

process, the Eligible Entity response may reference those to outline alignment with 

requirements for this section. The response must:  

a. Detail how it will require prospective subgrantees to disclose for itself and for 

its affiliates, any application the subgrantee or its affiliates have submitted or 

plan to submit, and every broadband deployment project that the subgrantee or 

its affiliates are undertaking or have committed to undertake at the time of the 

application using public funds.  

b. At a minimum, the Eligible Entity shall require the disclosure, for each 

broadband deployment project, of: (a) the speed and latency of the broadband 

service to be provided (as measured and/or reported under the applicable 

rules), (b) the geographic area to be covered, (c) the number of unserved and 

underserved locations committed to serve (or, if the commitment is to serve a 

percentage of locations within the specified geographic area, the relevant 

percentage), (d) the amount of public funding to be used, (e) the cost of service 

to the consumer, and (f) the matching commitment, if any, provided by the 

subgrantee or its affiliates.  

The Corporation will review the qualifications of proposers through the RFP 

responses and will ensure that all proposers seeking to deploy network facilities 

meet the minimum qualifications for disclosure of publicly funded projects outlined 

in the BEAD NOFO.  
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a. Disclosure of Existing and Future Publicly Funded Projects 

The Corporation will require each proposer to disclose, for itself and for its affiliates 

any proposal they have submitted or plan to submit, and every broadband 

deployment project they are undertaking or have committed to undertake at the time 

of the proposal using public funds. Public funds include, but are not limited to funds 

provided under: the Families First Coronavirus Response Act (Public Law 116- 127; 134 

Stat. 178); the CARES Act (Public Law 116-136; 134 Stat. 281); the Consolidated 

Appropriations Act, 2021 (Public Law 116-260; 134 Stat. 1182); the American Rescue 

Plan of 2021 (Public Law 117-2; 135 Stat. 4); the Federal Universal Service Fund high-

cost program (e.g., RDOF, CAF); or State or local universal service or broadband 

deployment funding program. 

 

b. Detailed Information for Existing and Future Publicly Funded Projects 

The Corporation will require the proposer to provide a list of publicly funded projects 

both under development as well as contemplated in the next three (3) years. As 

some of the data may be commercially sensitive, the Corporation will maintain strict 

confidentiality around such data. For each of these projects, the Corporation will 

require the proposer to disclose:  

- The speed and latency of the broadband service to be provided (as measured 

and/or reported under the applicable rules); 

- The geographic area to be covered;  

- The number of unserved and underserved locations committed to serve (or, if 

the commitment is to serve a percentage of locations within the specified 

geographic area, the relevant percentage); 

- The amount, types, and conditions associated with each public funding to be 

used; 

- The cost of service to the consumer;  

- The matching commitment, if any, provided and to be provided by the 

proposer or its affiliates;  

- The ownership structure of the network; 
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- The support provided by the public agency in the project implementation; and 

- The project partners, including Contractors, Suppliers, Consultants, and others. 
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2.5 Non-Deployment Subgrantee Selection (Requirement 

9) 

2.5.1 Fair, Open and Competitive Subgrantee Selection 

Describe a fair, open, and competitive subgrantee selection process for eligible non-

deployment activities. Responses must include the objective means, or process by 

which objective means will be developed, for selecting subgrantees for eligible non-

deployment activities. If the Eligible Entity does not intend to subgrant for non-

deployment activities, indicate such. 

The Corporation intends to spend the majority of its BEAD funds on broadband 

deployment activities. If remaining BEAD funds are available, the Corporation will 

determine how it will use those funds after the conclusion of the Deployment 

Subgrantee Selection Process. In the interim, please see below (Section 2.5.2) a list of 

potential activities that Rhode Island is interested in conducting pending the 

availability of remaining funds after serving all unserved and underserved locations.” 

The Corporation intends to procure most, if not all, of the non-deployment activities, 

unless they are related to an ongoing activity managed by the Corporation (e.g., 

community engagement to increase enrollment in ACP). However, the Corporation will 

retain the right to conduct activities itself after the Deployment Subgrantee Selection 

Process, should funds remain. 

The Corporation intends to design and implement a fair, open, and competitive 

selection process for non-deployment activities in line with the BEAD NOFO. Such 

non-deployment activities may include some or all of the following: 

- Implementation of the Corporation’s digital equity plans (to supplement, but 

not to duplicate or supplant, Planning Grant funds received by the Corporation 

in connection with the Digital Equity Act of 2021). Such activities may include: 

o Broadband sign-up assistance and programs that provide technology 

support, 

o Multi-lingual outreach to support adoption and digital literacy, 
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o Digital navigators, 

o User training with respect to cybersecurity, privacy, and other digital 

safety matters, 

o Digital literacy/upskilling (from beginner-level to advanced), 

o Computer science, coding, and cybersecurity education programs, 

o Prisoner education to promote pre-release digital literacy, job skills, 

online job acquisition skills, and other digital literacy benefits, or 

o Remote learning or telehealth services/facilities. 

- Installation of internet and Wi-Fi infrastructure or the delivery of reduced-cost 

broadband within a multi-family residential building, with priority given to 

residential buildings that have a substantial share of unserved households, are 

public housing, or is in a location in which the percentage of individuals with a 

household income that is at or below 150 percent of the poverty line 

applicable to a family of the size involved is higher than the national 

percentage of such individuals. 

- Affordable internet programs, including programs to provide affordable 

internet-capable devices and the delivery of free or affordable connectivity. 

- Broadband-related training and workforce development. 

- Direct subsidies for use toward broadband subscription, where the Corporation 

shows the subsidies will improve affordability for the end user population (and 

to supplement, but not to duplicate or supplant, the subsidies provided by the 

Affordable Connectivity Program). 

- The development of an open-access middle-mile network, to serve all or 

targeted areas of the state. 

- The enablement of a digital government in Rhode Island. 

- The support of access to telehealth services, including at facilities that care 

for seniors and other historically marginalized communities. 

- Costs associated with stakeholder engagement, including travel, capacity-
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building, or contract support. 

- Other allowable costs necessary to carrying out programmatic activities of an 

award, not to include ineligible costs described in Section V.H.2 of the NOFO. 

The Corporation is committed to a fair, open, and competitive subgrantee selection 

process for non-deployment activities. The State of Rhode Island is well versed with 

effective and transparent utilization of federal grants and has resources to address 

matters related to collusion, bias, conflicts of interest, arbitrary decisions, and other 

factors that could undermine confidence in the process. 

The following is a brief summary of the process that the Corporation envisions for 

the selection of non-deployment activities: 

- Pre-solicitation planning and development of Request for Proposals (RFP) 

package. The Corporation will develop an RFP that could include at a 

minimum: (i) goals and objectives, (ii) list of eligible non-deployment activities, 

(iii) eligibility criteria, (iv) submission instructions and timeline, (v) evaluation 

factors/ scoring criteria, (vi) evaluation process, and (vii) federal and state 

award guidelines. As the RFP package is being developed, the Corporation will 

post the pre-launch of the RFP process for non-deployment activities on its 

website prior to RFP issuance, as well as through the Corporation’s monthly 

newsletters, email distribution lists, or other channels. Effort will be made to 

ensure that organizations of underrepresented communities and minorities-

owned businesses are made aware of the grant opportunity; through its 

existing stakeholder engagement and digital equity efforts, the Corporation will 

reach out to relevant partners to inform them of non-deployment 

opportunities funded through BEAD. 

- Launch of RFP. The RFP will be publicly posted on the Corporation’s website 

and the website for the Division of Purchasing and responses will be due at 

least thirty (30) days after the RFP is posted so prospective proposers have 

sufficient time to participate. The Corporation will also make public 

announcements of the RFP through its website, email distribution lists 

(including proposers in the deployment selection process), press releases, 
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social media public postings, and channels of partners. The Corporation may 

also promote the RFP through newspaper or other advertisements. 

- Evaluation and scoring. The Corporation will establish an evaluation 

committee, which will evaluate and score proposals, in accordance with 

evaluation factors or scoring criteria defined in the RFP. Members of the 

evaluation committee will be asked to certify, amongst other things, 

compliance with conflict-of-interest standards and confidentiality. 

Membership in the evaluation committee may be comprised of Corporation 

representatives, subject matter experts, community stakeholders or other 

relevant roles as determined by the Corporation. 

- Selection and notice. The Corporation will ensure that the selection of non-

deployment activities is transparent and will publish the list of awarded 

proposers on its website. An appeals process, consistent with state law, will 

be in place to allow proposers to protest an award decision. 

 

2.5.2 Non-Deployment Initiatives 

Describe the Eligible Entity’s plan for the following:  

a. How the Eligible Entity will employ preferences in selecting the type of non-

deployment initiatives it intends to support using BEAD Program funds.  

b. How the non-deployment initiatives will address the needs of residents within 

the jurisdiction.  

c. The ways in which engagement with localities and stakeholders will inform the 

selection of eligible non-deployment activities.  

d. How the Eligible Entity will determine whether other uses of the funds might be 

more effective in achieving the BEAD Program’s equity, access, and deployment 

goals.  

The Corporation is not yet able to determine if it will have sufficient funds to engage 

in non-deployment activities after completing deployment activities to achieve 

universal coverage. Should funds remain to engage in non-deployment activities, the 
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Corporation may undertake some or all of the following initiatives: 

- Implementation of the Corporation’s digital equity plans (to supplement, but 

not to duplicate or supplant, Planning Grant funds received by the Corporation 

in connection with the Digital Equity Act of 2021). Such activities may include: 

o Broadband sign-up assistance and programs that provide technology 

support, 

o Multi-lingual outreach to support adoption and digital literacy, 

o Digital navigators, 

o User training with respect to cybersecurity, privacy, and other digital 

safety matters, 

o Digital literacy/upskilling (from beginner-level to advanced), 

o Computer science, coding, and cybersecurity education programs, 

o Prisoner education to promote pre-release digital literacy, job skills, 

online job acquisition skills, and other digital literacy benefits, or 

o Remote learning or telehealth services/facilities. 

- Installation of internet and Wi-Fi infrastructure or the delivery of reduced-cost 

broadband within a multi-family residential building, with priority given to 

residential buildings that have a substantial share of unserved households, are 

public housing, or is in a location in which the percentage of individuals with a 

household income that is at or below 150 percent of the poverty line 

applicable to a family of the size involved is higher than the national 

percentage of such individuals. 

- Affordable internet programs, including programs to provide affordable 

internet-capable devices and the delivery of free or affordable connectivity. 

- Broadband-related training and workforce development. 

- Direct subsidies for use toward broadband subscription, where the Corporation 

shows the subsidies will improve affordability for the end user population (and 

to supplement, but not to duplicate or supplant, the subsidies provided by the 

Affordable Connectivity Program). 
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- The development of an open-access middle-mile network, to serve all or 

targeted areas of the state. 

- The enablement of a digital government in Rhode Island. 

- The support of access to telehealth services, including at facilities that care 

for seniors and other historically marginalized communities. 

- Costs associated with stakeholder engagement, including travel, capacity-

building, or contract support. 

- Other allowable costs necessary to carrying out programmatic activities of an 

award, not to include ineligible costs described in Section V.H.2 of the NOFO. 

 

Non-Deployment Initiative Selection Prioritization 

The Corporation intends to prioritize the type of initiatives it will select based on the 

following considerations: 

- Return on investment for the state and its residents: the initiative will have a 

generational impact on residents of the Commonwealth and will address the 

digital divide in a sustainable manner. 

- Alignment to state economic development priorities: the non-deployment 

initiative addresses a component of the digital divide beyond access to 

broadband infrastructure that is supported by data from the Rhode Island 

Digital Equity Plan as well as the state’s Comprehensive Economic 

Development Strategy. 

- Degree of innovation: the non-deployment initiative addresses an aspect of the 

digital divide without a current solution or supplements an existing solution in 

an innovative manner. 

- Capacity and experience: organizations in the prospective pool of proposers 

generally have the experience and organizational capacity necessary to 

administer a potentially significant program. 
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Non-Deployment Programs Addressing Constituent Needs 

Non-deployment initiatives will address a broad range of needs for both new and 

long-term broadband subscribers within Rhode Island, including: 

- Training in digital skills, computer science, and cybersecurity; 

- Access to remote/online services such as learning, telehealth, or reentry 

programming; 

- Supplement activities identified in the Digital Equity Plan;  

- Supporting ISPs in their pursuits to provide reliable, high-speed, affordable 

connectivity to Rhode Islanders;  

- Easing the ability of Rhode Islanders with limited means or in historically 

marginalized communities to access reliable, high-speed, affordable 

connectivity;  

- Enabling the delivery of public services to Rhode Islanders via the internet; or 

- Direct subsidies for use toward broadband subscription to improve 

affordability for the end user population. 

 

Stakeholder Input into Non-Deployment Initiative Selection 

As described in Section 2.3, which describes the ongoing local coordination efforts 

and tribal engagement process undertaken by the Corporation, the Corporation is 

conducting outreach with communities in public settings, community-based 

organizations, non-profits, ISPs, labor/workforce organizations, municipalities, Tribal 

governments, and other stakeholders to understand digital needs beyond the 

deployment of physical infrastructure. In-person and virtual events include 

workshops, listening sessions, ACP outreach sessions, and office hours. Additionally, 

the Corporation has solicited consumer input and community anchor institution input 

through surveys posted on its website.  

The feedback gathered during stakeholder engagement activities will inform the 

selection or prioritization of non-deployment activities, in coordination with priorities 

identified in the Digital Equity Plan. Additionally, the public comment process for this 

Initial Proposal will provide insight into the selection or prioritization of non-
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deployment activities. 

 

Use of Funding for BEAD Equity, Access, and Deployment Goals 

The Corporation will allocate BEAD Program funding for non-deployment activities in 

alignment with the BEAD NOFO — to cover unserved/underserved locations and to 

deploy symmetrical gigabit connections to CAIs — and the Digital Equity Plan. During 

the implementation period, the Corporation will evaluate the performance of non-

deployment funds considering a set of key performance indicators that will be 

developed considering themes/criteria such as: access, availability, affordability, 

adoption, equity across geography, equity across population segments, performance 

versus peers, impact on economic activity, and other criteria as dictated by the 

Corporation. 

 

2.5.3 Commitment to Broadband Deployment 

Describe the Eligible Entity’s plan to ensure coverage to all unserved and underserved 

locations prior to allocating funding to non-deployment activities. 

The Corporation is focused on expanding end-to-end high-speed broadband through 

fiber to as many unserved/underserved locations within Rhode Island as possible, 

after which the EHCPLT will designate expensive unserved and underserved locations 

to be served with fixed wireless or alternative technologies. Once all unserved and 

underserved locations are covered, the Corporation intends to focus on ensuring 

deployment of symmetric gigabit connections to CAIs. 

In the event there are remaining BEAD funds, the Corporation will determine how it 

will use those funds after the conclusion of the Deployment Subgrantee Selection 

Process. This section identifies non-deployment activities the Corporation would 

intend to fund with remaining BEAD funds. 
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2.5.4 Non-Deployment Subgrantee Evaluation Process 

Describe how the Eligible Entity will ensure prospective subgrantees meet the general 

qualifications outlined on pages 71 – 72 of the BEAD NOFO. 

The Corporation is not yet able to determine if it will have sufficient funds to engage 

in non-deployment activities after completing deployment activities to achieve 

universal coverage. If the Corporation had sufficient BEAD funds to implement non-

deployment activities, it will ensure that proposers meet the three general 

qualifications below: 

- Proposers are capable of carrying out activities in a competent manner in 

compliance with all applicable federal, Rhode Island, and local laws;  

- Proposers have the financial and managerial capacity to meet the 

commitments and requirements of the BEAD Program and such other 

requirements as have been prescribed by the Assistant Secretary or the 

Corporation; and  

- Proposers have the technical and operational capability to provide the services 

promised in the proposal. 

In the context of the Non-Deployment Subgrantee Selection Process and for each of 

the three qualifications defined above, the Corporation intends to define the 

following parameters. Note that certain numerical thresholds for the minimum 

standards are indicative placeholders and are subject to change; thresholds will be 

determined within each specific RFP. The Corporation is committed to designing RFPs 

that provide access to for-profit, non-profit, and public entities, as well as public-

private partnerships. 

Compliance with all applicable federal, Rhode Island, and local laws 

Minimum standards to 

determine compliance 

- Track record or experience of past performance (e.g., in the last 

[3] years) complying with all applicable federal, state, and local 

laws for a minimum of [2] grants/subgrants covering a similar 

scope of work or funding amount 

Methods to determine a - Review of case studies or narrative grants/subgrants 

Text Replaced�
Text
[Old]: "104 December 20, 2023" 
[New]: "117 May 24, 2024"

Text Deleted�
Text
"-Track record or experience of past performance (e.g., in the last [3] years) complying with all applicable federal, state, and local laws for a minimum of [2] grants/subgrants covering a similar scope of work or funding amount"

Text Inserted�
Text
"-Track record or experience of past performance (e.g., in the last [3] years) complying with all applicable federal, state, and local laws for a minimum of [2] grants/subgrants covering a similar scope of work or funding amount"

Text Inserted�
Text
"-Review of case studies or narrative grants/subgrants"



 

Page 118 May 24, 2024 

Compliance with all applicable federal, Rhode Island, and local laws 

proposer meets the 

necessary standards 
- Interview client references 

Evidence the 

Corporation will accept 

- Case study or narrative description of grants/subgrants covering 

a similar scope of work or funding amount 

- Client references 

 

Financial and managerial capacity to meet the commitments 

Minimum standards to 

determine compliance 

Managerial: 

- Years of experience of key personnel dedicated to management 

functions 

- Track record of successful completion (on time and on budget) 

of projects funded through federal funding programs 

Financial: 

- Submission of a detailed budget in compliance with the 

requirements set forth in the request for proposals 

- Proposer’s financial strength 

- Proposer’s business credit scores 

Methods to determine a 

proposer meets the 

necessary standards 

- Review of resumes of key staff and project qualifications 

- Interview client references 

- Review of assumptions and methodology to estimate the budget 

- Review of proposer’s audited financial statements and business 

credit scores 

Evidence the 

Corporation will accept 

- Resumes of key staff 

- Project qualifications 

- Client references 

- Estimated budget to deliver the scope of works 

- Audited financial statements 
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Financial and managerial capacity to meet the commitments 

- Corporate/business credit scores 

 

Technical and operational capability to provide the services 

Minimum standards to 

determine compliance 

- Years of experience of key personnel dedicated to the delivery of 

the scope of works 

- Track record of quality in the delivery of projects of similar size 

and scope and/or funded through federal funding programs 

- Understanding of scope of work to be provided 

Methods to determine a 

proposer meets the 

necessary standards 

- Review of resumes of key staff and project qualifications 

- Interview client references 

- Evaluation workplan and schedule of deliverables 

Evidence the 

Corporation will accept 

- Resumes of key staff 

- Project qualifications 

- Client references 

- Narrative description of workplan to deliver the project and 

schedule of deliverables 

 

The Corporation reserves the right to adjust and/or be more or less specific with 

these parameters to tailor the Non-Deployment Subgrantee Selection Process after 

the conclusion of the Deployment Subgrantee Selection Process, when it will have 

more certainty about remaining BEAD funding. The Corporation will seek feedback 

and approval from NTIA prior to finalizing these adjustments.  
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2.6 Eligible Entity Implementation Activities (Requirement 

10)  

2.6.1 Implementation Activities 

Describe any initiatives the Eligible Entity proposes to implement as the recipient 

without making a subgrant, and why it proposes that approach. 

As discussed in Requirement 9 (Non-Deployment Subgrantee Selection), the 

Corporation may have funds remaining after awarding deployment grants for 

unserved and underserved locations and CAIs. The Corporation expects to subaward 

most types of non-deployment activities; however, it will implement the following 

activities directly: 

- Data collection, analysis, and mapping to the extent necessary beyond the 

planning fund allocation to facilitate the goals of the BEAD Program and digital 

equity plans; and 

- Stakeholder engagement, including activities such as publicizing the ACP and 

outreach to increase enrollment.  
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2.7 Labor Standards and Protection (Requirement 11) 

2.7.1 Required Compliance Materials for Selection 

Describe the specific information that prospective subgrantees will be required to 

provide in their applications and how the Eligible Entity will weigh that information in 

its competitive subgrantee selection processes. Information from prospective 

subgrantees must demonstrate the following and must include information about 

contractors and subcontractors: 

a. Prospective subgrantees’ record of past compliance with federal labor 

and employment laws, which: 

i. Must address information on these entities’ compliance with federal 

labor and employment laws on broadband deployment projects in the 

last three years; 

ii. Should include a certification from an Officer/Director-level employee 

(or equivalent) of the prospective subgrantee evidencing consistent 

past compliance with federal labor and employment laws by the 

subgrantee, as well as all contractors and subcontractors; and 

iii. Should include written confirmation that the prospective subgrantee 

discloses any instances in which it or its contractors or 

subcontractors have been found to have violated laws such as the 

Occupational Safety and Health Act, the Fair Labor Standards Act, or 

any other applicable labor and employment laws for the preceding 

three years. 

b. Prospective subgrantees’ plans for ensuring compliance with federal labor 

and employment laws, which must address the following: 

i. How the prospective subgrantee will ensure compliance in its own 

labor and employment practices, as well as that of its contractors 

and subcontractors, including: 

1. Information on applicable wage scales and wage and 

overtime payment practices for each class of employees 

expected to be involved directly in the physical construction 

of the broadband network; and 
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2. How the subgrantee will ensure the implementation of 

workplace safety committees that are authorized to raise 

health and safety concerns in connection with the delivery 

of deployment projects. 

As part of the proposal submitted in the Subgrantee Selection Process, the 

Corporation will require the following information about records of past compliance 

with federal labor and employment laws from proposers, including its contractors 

and subcontractors: 

- A certification from an Officer/Director-level employee (or equivalent) of 

the proposer, as well as its contractors and subcontractors, evidencing 

consistent past compliance with federal labor and employment laws for the 

preceding three years;  

- Written disclosure from the proposer of all instances in which it or its 

contractors or subcontractors have been found to have violated laws such 

as the Occupational Safety and Health Act, the Fair Labor Standards Act, or 

any other applicable labor and employment laws for the preceding three 

years; 

- Narrative description of the proposer’s historical use of contracting and 

subcontracting arrangements, including staffing plans, and 

- At least one example of each contractor and subcontractor’s compliance 

with federal labor and employment laws in the context of broadband 

deployment or a similar project in the last three years. 

New entrants without a record of labor and employment law compliance will be 

allowed to mitigate this fact by making specific, forward-looking commitments to 

strong labor and employment standards and protections with respect to BEAD-

funded projects. 

As part of the proposal submitted in the Subgrantee Selection Process, the 

Corporation will require the following information about plans – which are binding 

commitments – for ensuring compliance with federal labor and employment laws 

from proposers, including its contractors and subcontractors: 
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- Information on applicable wage scales and wage and overtime payment 

practices for each class of employees expected to be involved directly in 

the physical construction of the broadband network, 

- A narrative explaining how the subgrantee will ensure the implementation 

of workplace safety protocols, including but not limited to the use of 

worker-led health and safety committees that are authorized to raise 

health and safety concerns in connection with the delivery of deployment 

projects. These protocols should comply with the Occupational Safety and 

Health Act and the Fair Labor Standards Act, and  

- A narrative explaining how the prospective subgrantee will ensure 

compliance in its own labor and employment practices, as well as that of 

its contractors and subcontractors. 

The Corporation will give priority to fair labor practices when evaluating proposals. 

Fair labor practices are a primary criterion within the Corporation’s Scoring Criteria, 

comprising 15 points out of 106 potential points. As described in Section 2.4.2, the 

Corporation will assign points based on the following approach for both Priority 

Broadband Projects and Other Last-Mile Broadband Projects: 

Description Maximum 

Points 

Evaluation of past compliance with Federal labor and employment laws, as 

evidenced by:  

• Certification from an officer of consistent past compliance for the 

past three years (2 points),  

• A narrative of historical contracting and subcontracting arrangements 

(2 points), and 

• At least one example of each contractor and subcontractor’s 

compliance with Federal labor and employment laws (2 points) 

6 

Disclosure of no violations of applicable labor and employment laws in the 

preceding three years for the prospective proposer and its contractor(s) 

and/or subcontractor(s) 

3 

Evaluation of plan for ensuring performance with Federal labor and 

employment laws that includes: 

• Applicate wages scales (2 points) 

6 
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Description Maximum 

Points 

• Wage and overtime payment practices for each class of employee 

involved in the network construction (2 points) 

• How the subgrantee will ensure implementation of workplace safety 

protocols that comply with OSHA and the Fair Labors and Standards Act 

and ensure compliance in its own labor and employment practices (2 

points) 

 

The Corporation will award points for new entrants without a record of labor and 

employment law compliance based on its evaluation of the proposer’s specific, 

forward-looking commitments to strong labor and employment standards and 

protections with respect to BEAD-funded projects. 

 

2.7.2 Mandatory Labor and Employment Measures for Subgrantees 

Describe in detail whether the Eligible Entity will make mandatory for all subgrantees 

(including contractors and subcontractors) any of the following and, if required, how it 

will incorporate them into binding legal commitments in the subgrants it makes: 

a. Using a directly employed workforce, as opposed to a subcontracted workforce; 

b. Paying prevailing wages and benefits to workers, including compliance with 

Davis-Bacon and Service Contract Act requirements, where applicable, and 

collecting the required certified payrolls; 

c. Using project labor agreements (i.e., pre-hire collective bargaining agreements 

between unions and contractors that govern terms and conditions of 

employment for all workers on a construction project); 

d. Use of local hire provisions; 

e. Commitments to union neutrality; 

f. Use of labor peace agreements; 

g. Use of an appropriately skilled workforce (e.g., through Registered 

Apprenticeships or other joint labor-management training programs that serve 

all workers, particularly those underrepresented or historically excluded); 

Text Replaced�
Text
[Old]: "111 December 20, 2023" 
[New]: "124 May 24, 2024"



 

Page 125 May 24, 2024 

h. Use of an appropriately credentialed workforce (i.e., satisfying requirements for 

appropriate and relevant pre-existing occupational training, certification, and 

licensure); and 

i. Taking steps to prevent the misclassification of workers. 

The Corporation will make mandatory for all subgrantees (including contractors and 

subcontractors) the following requirements and it will incorporate them into binding 

legal commitments in the subgrants: 

- Paying prevailing wages and benefits to workers, including compliance with 

Davis-Bacon and Service Contract Act requirements, where applicable, and 

collecting the required certified payrolls; 

- Commitments to union neutrality; 

- Use of an appropriately skilled workforce (e.g., through Registered 

Apprenticeships or other joint labor-management training programs that 

serve all workers, particularly those underrepresented or historically 

excluded); 

- Use of an appropriately credentialed workforce (i.e., satisfying requirements 

for appropriate and relevant pre-existing occupational training, certification, 

and licensure); and 

- Taking steps to prevent the misclassification of workers. 

The listed labor standard and protection requirements will be evaluated in the 

subgrantee selection process under a Primary Criterion (Fair Labor Practices); thus, 

proposers (including contractors and subcontractors) will provide narrative and/or 

documentation that addresses these items in support of their proposal. 

In addition to the proposal, for those requirements the Corporation will make 

mandatory and a binding legal commitment, Subgrantees (including contractors and 

subcontractors) will be required to provide annual certificates of compliance. 
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2.8 Workforce Readiness (Requirement 12) 

The impact of BEAD funding on Rhode Island’s labor market, more specifically in the 

state’s telecommunications workforce, is expected to start in earnest in 2025-2026 

(although some planning activities are likely to occur sooner). The occupations likely 

to play a key role in BEAD deployments are: 

- Equipment operators (including construction equipment, crane, and industrial 

equipment operators) 

- Fiber and wireless technicians (including industrial aerial installers and 

repairers, radio and base station installers / fiber technicians, splicing and 

wireless technicians and foremen supervisors) 

- Inspectors (including health and safety and permit inspectors)  

- Laborers and material movers 

- Master and stage electricians 

- Network architects and coordinators 

- RF & field engineers (including telecommunications hardware designers)  

- Software Engineers (including network architects and cybersecurity 

professionals) 

- Structural engineers (including civil and structural engineers, tower engineering 

technicians) 

- Surveyors and drafters (including construction drafters, land surveyors and 

map makers, and surveying and map technicians) 

- Trenchers 

- Trucking crews (including supervisors of crane and trucking crews) 

Several factors, including those listed below, may impact the availability or access to 

qualified workforce: 

- Type of role: manual (hands-on physical activity), specialized (knowledge of a 

particular field, technique, or skill), and supervisory (monitoring of daily 

operations and progress oversight of workflow processes). 

- Degree of mobility across states: Higher mobility across states could pose a 

challenge because the United States is projected to experience a nationwide 
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worker shortage, and qualified workers may move to states where 

deployments will be larger and workforce scarce. 

- Ability for remote performance: Remote roles could benefit from a greater 

hiring pool than primarily on-site roles. 

The expected outcomes in Rhode Island’s labor market from implementing the BEAD 

Program are: 

- The new demand for jobs anticipated to be created because of BEAD funding 

in Rhode Island will be around 300 Full Time Employees (FTEs), representing 

5% of Rhode Island’s 5,400 FTEs cross-industry deficit (calculated as total 

workforce supply less total workforce demand). 

- The cross-industry workforce deficit for all BEAD occupation groups was 

estimated at 10%. Trenchers, electricians, equipment operators, surveyors and 

drafters, and fiber/wireless technicians were the BEAD deployment groups 

with the greater workforce deficit, between 12-21% of the estimated supply of 

workforce for each individual occupation group. 

The table below summarizes workforce development considerations for those BEAD 

occupation groups with higher projected workforce deficit in Rhode Island. 

BEAD 

Occupation 

Group 

Projected 

Workforce 

Deficit (2026) 

Type of  

Role 
Considerations 

Trenchers -21.0% Manual - Roles required for the construction/ 

delivery of broadband deployment. 

- Skills could be transferable from other 

industries due to lower educational 

requirement; may require certifications or 

skills training. 

- Partners to engage include workforce 

development institutions, apprenticeship 

programs, unions, Rhode Island Dept. of 

Labor and Training (RIDLT), and other 

regional agencies, contractors/employers. 

Equipment 

operators 
-12.1% Manual 

Fiber and 

wireless 

technicians 

-11.9% Mostly Manual 
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BEAD 

Occupation 

Group 

Projected 

Workforce 

Deficit (2026) 

Type of  

Role 
Considerations 

Master and 

stage 

electricians 

-17.8% Specialized 

- Roles required for the construction/ 

delivery of broadband deployment. 

- Skills are likely not transferable from other 

industries due to high educational 

requirements or on-the-job training. 

- Partners to engage include unions, 

workforce development institutions, 

apprenticeship programs, RIDLT, and other 

regional agencies, contractors/ employers. 

Surveyors and 

drafters 
-12.0% Specialized 

- Roles required for the entire lifecycle of 

the BEAD Program (planning, design, 

construction, and maintenance). 

- Skills are likely not transferable from other 

industries due to high educational 

requirements or on-the-job training. 

- Partners to engage include workforce 

development institutions, apprenticeship 

programs, RIDLT and other regional 

agencies, contractors/ employers. 

 

2.8.1 Equitable Workforce Development and Job Quality 

Describe how the Eligible Entity and their subgrantees will advance equitable 

workforce development and job quality objectives to develop a skilled, diverse 

workforce. At a minimum, this response must clearly provide each of the following, as 

outlined on page 59 of the BEAD NOFO:  

a. A description of how the Eligible Entity will ensure that subgrantees support the 

development and use of a highly skilled workforce capable of carrying out work 

in a manner that is safe and effective;  

b. A description of how the Eligible Entity will develop and promote sector-based 

partnerships among employers, education and training internet service 
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providers, the public workforce system, unions and worker organizations, and 

community-based  organizations that provide relevant training and wrap-

around services to support workers to access and complete training (such as 

child care, transportation, mentorship, etc.), to attract, train, retain, or transition 

to meet local workforce needs and increase high-quality job opportunities;  

c. A description of how the Eligible Entity will plan to create equitable on-ramps 

into broadband-related jobs, maintain job quality for new and incumbent 

workers engaged in the sector; and continually engage with labor organizations 

and community-based organizations to maintain worker voice throughout the 

planning and implementation process; and  

d. A description of how the Eligible Entity will ensure that the job opportunities 

created by the BEAD Program and other broadband funding programs are 

available to a diverse pool of workers.  

A highly skilled workforce is essential in ensuring job seekers have the tools and 

training they need to be competitive in the telecommunications labor market, while 

creating a strong talent pool for proposers. The Corporation will collaborate with 

community, labor, and educational institutions to create a skilled and diverse 

workforce. 

The anticipated increase in overall workforce demand in Rhode Island because of the 

BEAD Program, around 300 FTEs, is relatively limited. As described in this Section 

2.8.1, the Corporation: 

• Will use targeted existing programs to advance equitable workforce 

development and job quality objectives to develop a skilled, diverse workforce; 

• Will compile and make available a Subgrantee Information Packet containing 

information about existing state, federal, union, and community workforce 

development, training or apprenticeships, and diversity programs, initiatives, 

and funding; 

• Will leverage its existing relationships with internet service providers, unions 

and workforce groups, municipalities, state offices, and community-based 

organizations to inform Rhode Island’s workforce about BEAD opportunities; 

and 
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• Intends to create a Workforce Advisory Council to advise the Corporation on 

strategic planning, oversight, and evaluation of statewide broadband workforce 

development, creating a feedback loop with public agencies and industry 

players to improve workforce readiness coordination and policy. 

The proposed Workforce Advisory Council will complement the existing Broadband 

Advisory Council, which is tasked with advising on broadband-related investment 

strategies. The Workforce Advisory Council, anticipated to meet quarterly, is expected 

to include representatives of state organizations (e.g., Rhode Island Department of 

Labor and Training, Governor’s Workforce Board), municipalities, unions, ISPs, training 

and workforce development organizations, community-based organizations, as well 

as subject-matter experts. 

Further, the Corporation will define workforce requirements and guidance for 

subgrantees to ensure that the BEAD Program projects balance worker competence, 

training, and certifications with a competitive and attractive environment for workers 

in Rhode Island. 

The Corporation is committed to ensuring its Workforce Readiness efforts especially 

support low-income households, aging populations, incarcerated individuals and 

people with criminal records, veterans, people with disabilities, people with language 

barriers, racial and ethnic minorities, and rural inhabitants, as well as other 

historically marginalized communities.  

 

Ensuring a Highly Skilled and Safe Workforce 

The Corporation’s approach to ensuring the use of a highly skilled and safe workforce 

will include the following activities: 

- Use scoring criteria to incentivize equitable workforce development and safe 

working conditions. For both Priority Broadband Projects and Other Last-Mile 

Broadband Projects, the Corporation will award 15 points to Fair Labor 

Practices and 6 Points to Equitable Workforce Development and Job Quality  
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o Fair Labor Practices: Proposers will be able to earn points by describing 

how they will ensure implementation of workplace safety protocols that 

comply with OSHA and the Fair Labors and Standards Act 

o Equitable Workforce Development and Job Quality: Proposers will be 

able to earn points by demonstrating and proving their commitment to 

advancing equitable workforce development and job quality objectives. 

Proposers will earn the greatest number of points in this category by 

providing apprenticeships and pre-apprenticeships tied, on-the-job 

training opportunities, and helps employees develop the skills and 

experiences necessary to advance along a career path.  

- Collaborate with the Rhode Island Department of Labor and Training (RIDLT) to 

create BEAD-tailored training opportunities. Flexible job training opportunities 

offered virtually and onsite can help further develop workers’ skills and 

prepare them for gaining new skills that will help them succeed in today’s 

dynamic workforce environment. RIDLT offers resources to Rhode Islanders 

who are looking to develop their skills and find employment, such as job 

boards, free or reduced training programs and apprenticeships, and career 

advice. RIDLT’s Real Jobs Rhode Island, a nationally recognized industry-led 

workforce training initiative, provides placements, upskilling, and pipelines for 

future ventures. While RIDLT does not currently have broadband-related 

initiatives, partners within the Real Jobs RI initiative, such as Building Futures, 

that offer general construction apprenticeship programs that include 

occupational health and safety (e.g., OSHA) training, which are likely to be 

useful to individuals involved in the deployment of broadband. The Corporation 

is planning to engage with RIDLT to explore collaboration opportunities to 

develop skills and safety training programs specific to broadband deployment. 

Should funds remain after the Deployment Subgrantee Selection Process, the 

Corporation may allocate non-deployment funds to support such skills and 

training programs in collaboration with RIDLT. 

- Support workforce training programs and apprenticeships. The Corporation will 

provide support to BEAD-related workforce training programs and 
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apprenticeships. Such support may include funding (should sufficient non-

deployment funds be available), marketing, and curriculum development 

guidance/expertise. 

o The Corporation has engaged with unions like the International 

Brotherhood of Electrical Workers (IBEW), which offers apprenticeships, 

to understand how that opportunity can be used by Rhode Islanders for 

the BEAD program. IBEW specifically has indicated plans for a New 

England-wide broadband technology apprentice program; the 

Corporation will continue to work with IBEW to explore ways it can 

support this apprenticeship program.  

o The Corporation has a relationship with Building Futures, a construction 

industry workforce development collective. Building Futures runs a 

program in collaboration with RIDLT, Apprentice RI, which helps 

employers build new apprenticeship programs. Apprenticeship RI has 

more than 45 active registered apprenticeship programs covering 

occupations important for BEAD deployment, including network 

engineers, network technicians, and electricians. The Corporation has 

started conversations with Building Futures to determine how the 

Apprenticeship RI program could be applicable to BEAD deployment 

activities and to identify how the Corporation can support it. At a 

minimum, the Corporation will help to publicize BEAD-related 

apprenticeship opportunities from Building Future to the public through 

its existing network of community partners, including community action 

agencies, libraries, job centers, and municipalities.  

- Encourage subgrantees to access federally funded career services. In the RFP 

package for the Deployment Subgrantee Selection Process, the Corporation 

will encourage subgrantees to participate in Federal job readiness programs 

under the Workforce Innovation and Opportunity Act (WIOA), which are 

administered in Rhode Island by the Providence/Cranston Workforce 

Development Board and RIDLT. For example: 

o On-the-Job Training (OJT) program lets employers hire and train skilled 
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workers and get reimbursed for those costs; and 

o The Incumbent Worker Training Program provides reimbursement for 

costs on training that supports continuing education and upskilling of 

incumbent employees of Rhode Island employers.  

- Promote higher education programs relevant to the broadband industry. The 

Corporation is collaborating with the Community College of Rhode Island 

(CCRI) to explore whether existing academic programs can be tailored or 

developed to support employment in the broadband industry. 

o CCRI has experience creating academic programs to support new 

investments in Rhode Island. For example, CCRI, in partnership with 

trade organizations and industry players, recently designed a broad 

range of academic programs and certificates to develop appropriate 

technical and safety knowledge suitable for the offshore wind industry, 

a nascent economic activity in the U.S. and Rhode Island. The 

Corporation will work with CCRI to determine the feasibility of a similar 

program for broadband and will advise the College on the development 

of its curriculum. 

o The Corporation will also engage with New England Technical College 

and Roger Williams University, which both have construction degree 

programs and existing relationships with the Corporation, to help 

connect their students with BEAD subgrantees. 

As part of the submission requirements in the Subgrantee Selection Process, the 

Corporation will require prospective/potential subgrantees to submit a plan 

demonstrating that their project workforce has appropriate credentials, including 

pre-existing occupational training, certification, and licensure (see Section 2.8.2). 

 

Partnerships to Meet Workforce Needs and Increase Job Opportunities 

The Corporation’s approach to developing and promoting sector-based partnerships 
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to attract, train, retain, or transition employees to meet local workforce needs and 

increase high-quality job opportunities will include the following activities: 

- Connect subgrantees and employees to support (wrap-around) services. The 

Comprehensive Support Service Directory is a tool sponsored by the 

Governor’s Workforce Board (GWB) of Rhode Island and developed for the 

state employment agency and other workforce development network partners 

to locate and connect with support services and service providers throughout 

Rhode Island (see the State of Rhode Island’s Governor’s Workforce Board 

Comprehensive Support Services Directory, March 2022:  

https://gwb.ri.gov/sites/g/files/xkgbur746/files/2022-

08/RICSS_Desk_Guide_March2022_0.pdf and Resources for Real Jobs RI 

Partners: https://gwb.ri.gov/resources/partners/real-jobs-ri-partners). This 

source of information provides a complete picture of what career resources, 

assistance, and services are available in the region for jobseekers. The 

Corporation, in collaboration with workforce development partners, will 

identify applicable wrap-around services, such as childcare, transportation, 

mentorship, as well as organizations or programs that provide such services. 

The Corporation will make this information known to subgrantees, as well as 

to individuals attending workforce development training programs. The 

Corporation will also leverage the expertise of its Workforce Advisory Council 

to identify gaps in wrap-around services and to determine approaches for 

closing these gaps. 

- Collaborate with unions and worker organizations. According to the Bureau of 

Labor Statistics, 16.1% of Rhode Island’s private and public sector workers 

were union members in 2022, compared with 10.1% of workers in the United 

States (US Bureau of Labor Statistics, “Members of union as a percent of 

employed in the United States and Rhode Island, 2012-22,” US Bureau of Labor 

Statistics, https://www.bls.gov/regions/northeast/news-

release/unionmembership_rhodeisland.htm). These data suggest that a 

significant portion of the broadband deployment workforce will be unionized. 

The Corporation has already established relationships with the International 

Brotherhood of Electrical Workers and the International Labor union, both of 

https://protect.checkpoint.com/v2/___https:/gwb.ri.gov/sites/g/files/xkgbur746/files/2022-08/RICSS_Desk_Guide_March2022_0.pdf___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6MTc2NDplM2QwMzg5ZmY0YTQ3ZTRhNjA0Yzk5YjljNWVkODg3NjQ5OGE3YzVlODg5NTZiYjdkNDM3N2QwYTc0MzY0YzE0OnA6VA
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which represent telecommunication and construction workers in Rhode Island. 

The Corporation intends to continue regular engagement with these labor 

groups so as to remain aware of the needs of workers. Further, the 

Corporation intends to include unions and worker organizations in its 

Workforce Advisory Council to further inform the Corporation’s broadband 

work. 

- Engage with state/regional workforce development initiatives. Real Jobs Rhode 

Island is a business-led workforce development initiative founded in 2015 and 

administered by RIDLT. Real Jobs Rhode Island provides placements, 

upskilling, and pipelines for future ventures. While RIDLT does not currently 

have broadband-related initiatives, partners within the Real Jobs RI initiative, 

such as Building Futures, offer general construction apprenticeship programs 

that include occupational health and safety (e.g., OSHA) training, which are 

likely to be useful to individuals involved in the deployment of broadband. The 

Corporation is planning to engage with RIDLT, Building Futures, and Real Jobs 

Rhode Island, to explore collaboration opportunities to develop skills and 

safety training programs specific to broadband deployment. Should funds 

remain after the Deployment Subgrantee Selection Process, the Corporation 

may allocate non-deployment funds to support such skills and training 

programs in collaboration with RIDLT. The Corporation also intends to develop 

a relationship with Rhode Island Women in the Trades, a non-profit that 

delivers a pre-apprenticeship program to get women ready for a career in 

construction (see RI Women in the Trades, 

https://www.riwomeninthetrades.org/). 

 

Creating Equitable On-Ramps to Broadband Jobs, Maintaining Job Quality, and 

Maintaining Worker Voice 

The Corporation intends to undertake the following activities to create equitable on-

tramps, maintain job quality for new and incumbent workers, and maintain worker 

voice throughout the BEAD implementation process: 
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- Create a Workforce Advisory Council, inclusive of unions, worker organizations, 

ISPs, public agencies (e.g., Rhode Island Department of Labor and Training, 

Governor’s Workforce Board), training and workforce development 

organizations, community-based organizations, and subject matter experts. 

The proposed Workforce Advisory Council will complement the existing 

Broadband Advisory Council, which is tasked with advising on broadband-

related investment strategies. The Workforce Advisory Council will discuss 

ways to improve working conditions on BEAD projects, provide resources and 

training opportunities, and provide a conduit for workers and the broader 

community to liaise with subgrantees and employers.  

- Provide subgrantees with the resources to post open job opportunities on 

state job boards. Subgrantees will be encouraged to maximize the reach of 

their hiring process by using the local and state job boards, databases, and 

partner resources provided by the Corporation. 

- Provide subgrantees with resources to utilize the SupplyRI database to engage 

local Rhode Island suppliers for contracting or subcontracting opportunities. 

Subgrantees will be encouraged to engage with the Corporation to ensure that 

suppliers are aware of contracting or subcontracting opportunities.  

- Engage community organizations such as community action agencies and 

workforce development centers to ensure communities have access to and 

information about BEAD job training, apprenticeships, and employment 

opportunities. 

- As required by the NOFO, subgrantees must allow workers to convene a 

worker-led health and safety committee to discuss concerns with their 

employer (see Section 2.4.14b on Compliance measures and additional 

information). 

 

Efforts to Ensure Job Access for a Diverse Workforce 

The Corporation’s approach to ensuring that the job opportunities created by the 

BEAD program are available to a diverse pool of workers will include the following 

activities: 
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- Promote pre-apprenticeship and registered apprenticeship programs for 

underrepresented groups. The Corporation will use state-based initiatives such 

as existing partnerships within the Real Jobs RI program to identify pre-

apprenticeship as well as registered apprenticeship programs, that offer 

industry-recognized credentials and can create a more accessible pathways 

into the telecommunications industry for underrepresented or historically 

excluded workers. Once relevant partners and/or skills programs are identified, 

the Corporation will connect them with subgrantees, so they are aware of a 

potential pool of talent from underrepresented or historically excluded 

workers. Additionally, Rhode Island Women in the Trade, a non-profit that 

delivers a pre-apprenticeship program to get women ready for a career in the 

construction industry, has been awarded with a Women in Apprenticeship and 

Nontraditional Occupations grant to help connect women with careers in 

nontraditional occupations.  The Corporation will explore the possibility of 

connecting Rhode Island Women in Trades with the deployment subgrantees 

as potential employment partners. 

- Support diversity in hiring practices. The Corporation will require subgrantees 

(including their contractors and subcontractors) to document and track efforts 

to hire and retain workers from historically underserved groups, which could 

include women, people of color, veterans, and people with disabilities. The 

Corporation will encourage subgrantees to utilize state resources to access 

diverse talent and suppliers. For example, the SkillsRI’s WorkABILITY initiative 

is a collaboration of Rhode Island state agencies and their service providers to 

identify new sources of underrepresented talent (see “SkillsRI WorkABILITY 

Initiative,” Skills for Rhode Island’s Future, https://skillsforri.com/workability). 

Additionally, SupplyRI is an initiative that connects local suppliers to large 

buyers; WBEs and MBEs are well represented in SupplyRI’s database of over 

2,000 suppliers. The Corporation will highlight the WorkABILITY and SupplyRI 

initiatives to help meet the subgrantees’ workforce needs while also 

considering goals for diversity, equity, and inclusion in the workplace. 

- Outreach to diverse employees. Many established Real Jobs RI partnerships 

are identity-based organizations, such as Veterans Pathway Partnership, Black 
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Lives Matter RI for Real Jobs, and RI Reentry Employment Collaborative. The 

Corporation will liaise with Real Jobs RI and their partners to promote BEAD 

job opportunities for diverse groups, including minorities, women, formerly 

incarcerated individuals, homeless individuals, and other covered populations. 

- Promote accountability and transparency. As required in the BEAD NOFO, page 

59, the Corporation will annually publish aggregated workforce data, including 

information on underrepresented or historically excluded workers, which could 

include women, people of color, veterans, people with disabilities, formerly 

incarcerated persons, and other underserved groups. Subgrantee reporting of 

this data throughout the BEAD program will be required and monitored 

through the Corporation’s chosen subgrantee monitoring mechanism. 

- Advantage ISBE in Subgrantee Selection. Per Section 2.4.2, the Corporation will 

assign up to six (6) points to those subgrantees that include ISBE participation 

in their proposals.  

 

 

2.8.2 Ensuring an Appropriately Skilled and Credentialed Workforce 

Describe the information that will be required of prospective subgrantees to 

demonstrate a plan for ensuring that the project workforce (including contractors and 

subcontractors) will be an appropriately skilled and credentialed workforce. These 

plans should include the following:  

a. The ways in which the prospective subgrantee will ensure the use of an 

appropriately skilled workforce, e.g., through Registered Apprenticeships or 

other joint labor-management training programs that serve all workers;  

b. The steps that will be taken to ensure that all members of the project 

workforce will have appropriate credentials, e.g., appropriate and relevant pre-

existing occupational training, certification, and licensure;  

c. Whether the workforce is unionized;  

d. Whether the workforce will be directly employed or whether work will be 
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performed by a subcontracted workforce; and  

e. The entities that the proposed subgrantee plans to contract and subcontract 

with in carrying out the proposed work.  

If the project workforce or any subgrantee’s, contractor’s, or subcontractor’s workforce 

is not unionized, the subgrantee must also provide with respect to the non-union 

workforce:  

a. The job titles and size of the workforce (FTE positions, including for contractors 

and subcontractors) required to carry out the proposed work over the course of 

the project and the entity that will employ each portion of the workforce;  

b. For each job title required to carry out the proposed work (including contractors 

and subcontractors), a description of:  

c. Safety training, certification, and/or licensure requirements (e.g., OSHA 10, OSHA 

30, confined space, traffic control, or other training as relevant depending on 

title and work), including whether there is a robust in-house training program 

with established requirements tied to certifications, titles; and  

d. Information on the professional certifications and/or in-house training in place 

to ensure that deployment is done to a high standard.  

A skilled and qualified workforce is critical to the delivery of broadband 

infrastructure in Rhode Island that will achieve the BEAD’s Program equity, access, 

and deployment goals. 

To ensure that subgrantees and each of their contractors and subcontractors have 

the technical and operational capacity to carry out the subgrant, as a gating criterion, 

the Corporation will require proposers to have a Workforce Credential Plan for 

ensuring that the project workforce will be appropriately skilled and credentialed 

(including by the subgrantee and each of its contractors and subcontractors). The 

plan for a highly skilled and credentialed workforce will include documenting and 

certifying the following: 

1. The ways in which the proposer will ensure the use of an appropriately skilled 

workforce, e.g., through Registered Apprenticeships or other joint labor-

management training programs that serve all workers; 

i. Proposers must certify they will require their contractors and 
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subcontractors to provide apprenticeships and pre-

apprenticeships through a Registered Apprenticeship, joint labor 

management partnership, or other high-quality, on-the-job 

training opportunity as a part of the Equitable Workforce 

Development and Job Quality scoring criterion (Section 2.4.2), 

these measures may be included in the Workforce Credential 

Plan. 

2. The steps that will be taken to ensure that all members of the project 

workforce will have appropriate credentials, e.g., appropriate and relevant pre-

existing occupational training, certification, and licensure; 

i. Proposers must submit a narrative describing their procedures for 

ensuring workforce credentials. 

ii. Proposers should discuss policies around providing trainings, 

certification or licensure to their workforce. Proposers should 

discuss which trainings are required, whether they perform the 

training in-house or outsource to third-parties, and whether they 

provide additional trainings or apprenticeships beyond what is 

required. 

iii. Proposers should discuss procurement procedures for 

contractors or subcontractors with proof of credentials, how 

those credentials are verified, and whether ongoing training or 

certifications will be required for contractors or subcontractors. 

iv. Proposers should include information about the procedures to 

ensure that licenses and certifications are up-to-date. 

3. Whether the workforce is unionized; 

i. If the workforce is unionized, proposers should include which 

unions they will be working with and for which roles. 

ii. Proposers should include the credentials, training programs, 

apprenticeships, or other opportunities provided by the union to 

its members.  

4. Whether the workforce will be directly employed or whether work will be 

performed by a subcontracted workforce; and 

i. Proposers must elaborate on hiring and training policies for 
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directly employed and contracted workforces, respectively. For 

example, the proposer may train, certify and/or license directly 

employed workers but would not provide those resources to 

subcontractors, who will be hired with those credentials. 

ii. Proposers must certify that all workers, whether they are directly 

employed or contracted, will have the necessary credentials to 

undertake BEAD project work. 

5. The entities that the proposer plans to contract and subcontract with in 

carrying out the proposed work. 

i. Proposers must provide the names of contractors and 

subcontractors, the work those companies will perform, the 

number of contracted or subcontracted employees by job title, 

and the relevant credentials required to perform that work. 

ii. Proposers must certify that those contracted or subcontracted 

companies will have the necessary credentials. 

 

If the project workforce or any subgrantee, contractor, or subcontractor is not 

unionized, the subgrantee will also need to provide with respect to the non-unionized 

workforce: 

1. The job titles and size of the workforce (FTE positions, including for 

contractors and subcontractors) required to carry out the proposed work over 

the course of the project and the entity that will employ each portion of the 

workforce; 

2. For each job title required to carry out the proposed work (including 

contractors and subcontractors), a description of: 

i. Safety training, certification, and/or licensure requirements (e.g., OSHA 

10, OSHA 30, confined space, traffic control, or other training as relevant 

depending on title and work), including whether there is a robust in-

house training program with established requirements tied to 

certifications, titles; and 
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ii. Information on the professional certifications and/or in-house training in 

place to ensure that deployment is done at a standard consistent with 

the BEAD program’s goals and in compliance with federal and state 

laws. 

During the Subgrantee Selection Process, the Corporation will assess subgrantees’ 

(including contractors and subcontractors) commitments with respect to advancing 

workforce development and job quality as a Secondary Criterion (Equitable Workforce 

Development and Job Quality).  
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2.9 Minority Business Enterprises (MBEs)/ Women’s 

Business Enterprises (WBEs)/ Labor Surplus Firms 

Inclusion (Requirement 13) 

2.9.1 Recruitment Plan for MBEs, WBEs and Labor Surplus Firms 

Describe the process, strategy, and the data tracking method(s) the Eligible Entity will 

implement to ensure that minority businesses, women-owned business enterprises 

(WBEs), and labor surplus area firms are recruited, used, and retained when possible. 

The BEAD Program is an opportunity to increase the participation of minority-owned 

and women-owned businesses in the economic fabric of the state. The Corporation is 

committed to ensuring that Minority Business Enterprises (MBEs), Women’s Business 

Enterprises (WBEs), and Labor Surplus Area (LSA) firms are actively recruited, used, 

and retained where possible in broadband deployment and non-deployment activities 

as part of the BEAD Program. 

The Corporation will encourage MBE/WBE participation in the solicitations associated 

to the BEAD Program, including via the Deployment Subgrantee Selection Process 

(see Section 2.4.2), which allocates up to 6 points to the participation of ISBE firms in 

a proposer’s project, in accordance with Title 37, Chapter 14.1, and Title 37, Chapter 

2.2 of the Rhode Island General Laws. 

As of the time of this writing, the state’s list of certified MBE/WBE firms for 

participating in state and/or federally funded solicitations includes 475 businesses, 

including around 50 consulting engineering firms and a small amount of 

telecommunications/broadband engineering firms, IT infrastructure contractors, or 

suppliers of telecommunication products (See MBE / WBE Directory Search, State of 

Rhode Island Department of Administration, Division of Equity, Diversity & Inclusion, , 

https://dedi.ri.gov/divisions-units/minority-business-enterprise-compliance-

office/minority-business-enterprise-mbe). While the universe of certified MBE/WBEs 

is limited, the Corporation is eager to increase the pool of qualified minority 

businesses. The Corporation’s Minority Business Accelerator Initiative, which includes 

$6M in investment and technical assistance, will assist WBE/MBE with registering 
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with the state’s Division of Equity, Diversity, and Inclusion (DEDI), and identify them 

as candidates at varying stages in the supply chain. As detailed below, the 

Corporation will continue to plan and implement outreach events/activities targeted 

to MBE/WBE firms in the context of broadband deployment and the BEAD Program 

and will market the BEAD Program to the minority business community, emphasizing 

contracting and subcontracting opportunities. 

The Division of Equity, Diversity & Inclusion (DEDI) at the RI Department of 

Administration manages State programs that facilitate equal opportunity employment 

opportunities and MBE/WBE participation in Rhode Island. DEDI oversees operations 

of the following functional offices: 

- The State Equal Opportunity Office enforces the State’s policy of equal 

opportunity and affirmative action, provides training and technical assistance 

to any company doing business in Rhode Island, and ensures non-

discrimination and equal opportunity. 

- The Human Resources Outreach & Diversity Office develops the State’s 

business case for diversity and inclusion in employment and services. 

- The Minority Business Enterprise Compliance Office promotes the 

development of certified MBEs, WBEs, and Disadvantaged Business Enterprises 

(DBEs) by facilitating their participation in Rhode Island’s business and 

economic development opportunities, promotes the participation of certified 

businesses in public and private purchasing and contracting programs, and 

assists with new legislative and policy proposals that facilitate the involvement 

of minorities and women in the mainstream of the economy. 

- The Supplier Diversity Office is responsible for increasing the number of 

businesses certified as an MBE, and to ensure that all businesses, including 

diverse and small businesses, have an opportunity to participate in the state’s 

procurement activities. 

Drawing on existing Corporation, statewide, and federal programs and initiatives, the 

Corporation will undertake the following activities: 
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- Coordinate with state and local government departments/divisions of minority 

business support to expand BEAD-related opportunities for qualified MBEs and 

WBEs; 

- Leverage the 2,000-supplier SupplyRI database to engage local diverse 

suppliers, ensure their awareness of the program, connect them to potential 

anchors, and support them—in collaboration with the APEX program, which 

serves 300+ business clients annually—in being able to take on government 

contracts as sub-contractors; 

o SupplyRI has identified approximately 60 suppliers with the potential to 

contribute to the broadband work within its existing database. Of these, 

7 to 8 are classified as woman or minority-owned businesses and 5 of 

them hold state WBE/MBE certifications. 

- Partner with SupplyRI, as well as the Corporation’s business services team, to 

engage these minority/women-owned businesses and expand this list in a few 

targeted ways. This collective strategy has also been leveraged in the offshore 

wind industry to bring more local suppliers and particularly MBEs/WBEs into 

the industry supply chain. That work includes conducting a supply chain 

analysis to identify Rhode Island companies with the potential to serve the 

broadband industry—drawing out “adapted" companies with experience in the 

broadband industry and "adaptable" companies that offer products or services 

relevant to the industry but that lack known direct project experience. This 

information will inform and allow the Corporation to provide, through SupplyRI 

virtual and in-person events, more targeted connections for companies who 

may fit within the broadband supply chain; 

o SupplyRI helps connect local suppliers to large Rhode Island businesses 

(anchors) through an online database of pre-screened suppliers, 

technical/business assistance, training resources, capital access 

programs, such as the Commerce Corporation’s Small Business 

Assistance Program, and networking events. SupplyRI connects local 

suppliers with large business institutions and guides them to better 

understand their purchasing/procurement processes and needs. 
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- Use capital and technical assistance from federal organizations such as the 

Small Business Administration and the Minority Business Development Agency 

of the Department of Commerce and Department of Labor’s Women’s Bureau 

for creating broader opportunities for MBEs and WBEs; 

- Based on existing databases/certification programs, such as Rhode Island’s 

Minority Business Compliance Office, place MBE/WBE firms on solicitation lists 

for the BEAD program, and proactively identify and engage MBE/WBE firms 

that are better suited to be involved in the BEAD Program, with a focus on 

deployment of broadband; 

- Plan and implement outreach events/activities targeted to MBE/WBE firms in 

the context of broadband deployment and the BEAD Program, including but 

not limited to information sessions or webinars, networking events with 

proposers, targeted newsletters, and other events or activities; 

- Market the BEAD Program to the minority business community, emphasizing 

contracting and subcontracting opportunities; 

- Facilitate MBE/WBE participation in large contracts that require high insurance 

premium payments by investigating the adoption of a co-op model of 

insurance launched as a pilot by other state business organizations such as 

the RI Truckers Association and RI Builders Association, as appropriate; 

- Facilitate MBE/WBE participation by exploring the launch of revolving loan 

facilities to cover working capital needs from contractual payment terms, as 

appropriate; 

- Leverage the Rhode Island APEX Accelerator, an entity within the Corporation 

that serves over 300 local businesses to help them navigate contracting with 

Federal, State, and local agencies, to help support MBE/WBEs relevant to the 

BEAD Program.  Additionally, the Corporation will host at least one 

webinar/training with APEX clients to ensure they are aware of the BEAD 

program; 

- Assist MBE/WBEs, through the Minority Business Accelerator, with their state 
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MBE/WBE certification program, as well as provide direct outreach to all 

businesses working with the Accelerator, and support MBE/WBEs looking to 

act as subcontractors through the BEAD Program; 

- Rhode Island has a State MBE/WBE participation requirement for all state 

contracts – 15% of the dollar value of the contract goes to businesses 

registered in Rhode Island as MBE or WBE, either as a prime/principal or as a 

sub. The Corporation has included an allocation of up to six (6) points for ISBE 

participation in the scoring evaluation of the Deployment Subgrantee Selection 

Process;  

- Define in the Subgrantee Selection Process solicitation package a compliance 

monitoring and data tracking protocol for subgrantees to report on utilization 

of MBE/WBE firms, consistent with the guidelines from the Division of Equity, 

Diversity and Inclusion (DEDI), which will include specific MBE/WBE utilization 

KPIs to be tracked through the Corporation’s subgrantee monitoring process 

(see Section 2.16.2d for more information about EY Virtual, which will track 

BEAD projects and host required subgrantee reporting modules); and 

- Understanding that the Letter of Credit Requirement may negatively affect 

MBEs and WBEs more than others, adopt NTIA’s guidance in waiving the Letter 

of Credit requirement and accept alternative financial documents to determine 

financial health (see Section 2.4.11 for acceptable alternatives) 

 

Labor Surplus Areas (LSA) 

The U.S. Department of Labor, Employment and Training Administration recently 

issued the LSA list for the fiscal year ending September 30, 2024. Currently, one 

jurisdiction in the State of Rhode Island, located on an island (Block Island), is 

included in this list. There are 392 businesses on Block Island representing 37 

industries; none of those who specified their industry are related to the supply chain 

for broadband. It is impractical to use labor and firms from that area for 

deployments, as all deployments are expected to happen on the mainland. However, 

the Corporation, through state agencies such as the Department of Labor and 
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Training, will increase awareness of the contracting opportunities that the BEAD 

Program can provide to the local business community in Rhode Island’s LSA. As part 

of the Subgrantee Selection Process, the Corporation will also include information 

pertaining to LSA location/s and firms for potential subgrantees. 

 

2.9.2 Check Box: MBE/WBE/LSA Inclusion 

Certify that the Eligible Entity will take all necessary affirmative steps to ensure 

minority businesses, women’s business enterprises, and labor surplus area firms are 

used when possible, including the following outlined on pages 88 – 89 of the BEAD 

NOFO:  

a. Placing qualified small and minority businesses and women’s business 

enterprises on solicitation lists;  

b. Assuring that small and minority businesses, and women’s business enterprises 

are solicited whenever they are potential sources;  

c. Dividing total requirements, when economically feasible, into smaller tasks or 

quantities to permit maximum participation by small and minority businesses, 

and women’s business enterprises;  

d. Establishing delivery schedules, where the requirement permits, which 

encourage participation by small and minority businesses, and women’s 

business enterprises;  

e. Using the services and assistance, as appropriate, of such organizations as the 

Small Business Administration and the Minority Business Development Agency 

of the Department of Commerce; and  

f. Requiring subgrantees to take the affirmative steps listed above as it relates to 

subcontractors.  

🗹 Yes, the Corporation will take all necessary affirmative steps to ensure minority 

businesses, women’s business enterprises, and labor surplus area firms are used 

when possible, including the following outlined on pages 88 – 89 of the BEAD NOFO: 

- Placing qualified small and minority businesses and women’s business 
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enterprises on solicitation lists; 

- Assuring that small and minority businesses, and women’s business 

enterprises are solicited whenever they are potential sources; 

- Dividing total requirements, when economically feasible, into smaller tasks or 

quantities to permit maximum participation by small and minority businesses, 

and women’s business enterprises; 

- Establishing delivery schedules, where the requirement permits, which 

encourage participation by small and minority businesses, and women’s 

business enterprises; 

- Using the services and assistance, as appropriate, of such organizations as the 

Small Business Administration and the Minority Business Development Agency 

of the Department of Commerce; and 

- Requiring subgrantees to take the affirmative steps listed above as it relates to 

subcontractors. 
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2.10 Cost and Barrier Reduction (Requirement 14) 

2.10.1 Cost and Barrier Reduction Progress 

Identify steps that the Eligible Entity has taken or will take to reduce costs and 

barriers to deployment. Responses may include but not be limited to the following:  

a. Promoting the use of existing infrastructure;  

b. Promoting and adopting dig-once policies;  

c. Streamlining permitting processes;  

d. Streamlining cost-effective access to poles, conduits, easements; and  

e. Streamlining rights of way, including the imposition of reasonable access 

requirements.  

The Corporation is committed to reducing costs and barriers to deployment of BEAD 

projects in the most efficient and cost-effective manner for an optimal use of the 

BEAD funding on broadband deployment projects. Rhode Island’s approach to cost 

and barrier reduction, which is detailed below, will assist the Subgrantees with 

utilizing BEAD Program funds efficiently, while also reducing unnecessary delays. 

 

Promoting the use of existing infrastructure 

The Corporation is completing an asset inventory that identifies soft assets 

(including, but limited to programs, activities, strategies, skills and technical 

assistance) and hard assets (including but not limited to towers, buildings, utility 

poles, and public Wi-Fi access points) in relation to deployment, adoption, 

affordability, access, and digital equity. In addition to the Digital Equity Ecosystem 

Mapping Tool, an online tool created by the Corporation to map out all CAI hard and 

soft assets, the Corporation is working with a GIS vendor and with ISPs to detail 

existing soft and hard broadband infrastructure available in the state. As of 

September 2023, the Corporation has identified over 2,000 miles of middle mile 

infrastructure in state, including: 

- The Rhode Island Department of Transportation (RIDOT), the Rhode Island 
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Public Transit Authority (RIPTA), and other public entities also have available 

fiber which may be used to foster middle mile infrastructure solutions. 

- Private Internet Service Providers own and operate middle mile fiber to 

support their various broadband and mobile services, which are not shared 

with the public for competitive and security reasons. 

The depth of Rhode Island’s existing infrastructure provides a substantial foundation 

to build from and to expand last-mile broadband access to unserved and 

underserved locations. 

Finally, the Corporation intends to promote public-private partnerships that will 

encourage private ISPs to use their existing fiber assets in cooperation with 

municipalities, CAIs, or non-profits to improve and extend broadband services. 

 

Promoting and adopting dig-once policies 

The Rhode Island Department of Transportation (RIDOT) has a dig-once policy on all 

capital projects. Additionally, RIDOT has appointed the Corporation’s Director of 

Broadband Strategy as broadband utility coordinator, in the context of FHWA’s 

Broadband Infrastructure Deployment rule 23 CFR 645.307(a).  As state broadband 

utility coordinator, the Corporation’s Director of Broadband Strategy will establish a 

Municipal Broadband Group in which relevant municipalities and state organizations, 

including RIDOT, will meet regularly to increase coordination and communication for 

planned and ongoing construction projects that could include broadband 

infrastructure. 

RIDOT, in collaboration with the Division of Statewide Planning, has developed an 

electronic version of the State Transportation Improvement Program that is available 

to the general public and all stakeholders (see 2022-2031 STIP Project Dashboard). 

This tool is used to notify broadband infrastructure entities of upcoming projects 

where broadband opportunities exist, aligning capital projects with broadband 

deployment where fiber infrastructure could be co-located in the right-of-way. 

 

https://protect.checkpoint.com/v2/___https:/risegis.ri.gov/portal/apps/opsdashboard/index.html___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6NmY1ZTo2MjJjZGZmMGYzNDhiN2JkMmYwZGY4YmQyYTIxNjBhODMyMWYwMzIyMDZhYjUyM2U0NWJjMDQ4ZDk1M2MyMGIyOnA6VA#/a2122bbbf1434cd6b73d6b2216458c1b
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Streamlining permitting processes 

The Corporation will continue to work with its local and state government partners to 

streamline the permitting process of broadband projects and reduce the 

administrative burden on cities and local authorities. The Corporation is in the 

process of meeting with local and state authorities and infrastructure owners to 

understand the permitting and leasing processes. These stakeholders include 

municipality leaders, the State Historic Preservation Office (SHPO), RI Energy, RIDOT, 

RI Turnpike and Bridge Authority, and other entities that will control the review and 

approval of permits. 

The Corporation has allocated funds from its $5 million BEAD Planning Grant, to 

establish a Municipal Help Desk to support municipalities to approve permit 

deployments, conditional on reasonable access to the public right-of-way, and to 

coordinate with subgrantees to assist with the application process. The Corporation 

will assemble and staff a municipal help desk to assist municipalities and 

subgrantees during the planning and review of permit applications from BEAD 

deployment projects. Anticipated responsibilities and support from the municipal 

help desk are: 

- Provide information about application fees and requirements to subgrantees 

- Expedite municipal review of permit applications through tasks like: 

o Receive permitting packages/documentation 

o Identify items for technical review by the relevant departments (e.g., 

information technology, public safety, public works, facilities, 

transportation). 

o Identify items for policy and legal review as needed and forward those 

to a team handling these issues 

o Review zoning and permitting applications for completion 

- Assist municipalities with the review process and timeline 

- Coordinate communications with subgrantees and broadband deployment 

partners 
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Streamlining cost-effective access to poles, conduits, easements 

As part of the asset inventory under development, the Corporation will make best 

effort attempts to compile pole location data throughout the state, so this 

information is available to proposers during the Subgrantee Selection Process and 

they can adequately price the cost of broadband deployment projects. The 

Corporation has existing relationships with electric utilities and other pole owners; as 

a result, the Corporation will aggregate pole access requests for RI Energy on behalf 

of all subgrantees to streamline the review and approval process and reduce costs. 

The Corporation will work with pole owners to help Subgrantees avoid delays and 

excessive costs. The Corporation will also engage with the Governer’s Board to assist 

with securing expedient access to poles and reasonable application fees. 

Conduits are more common in urban areas of the state, where public agencies, 

utilities, and telecommunication companies have built conduits for their own 

purposes. The Corporation will work with these entities to identify existing 

infrastructure and determine whether, and under what conditions, subgrantees could 

use existing conduit in BEAD broadband deployments. The Corporation will make a 

reasonable effort to help subgrantees minimize the costs associated with access to 

these conduits. 

 

Streamlining rights of way, including the imposition of reasonable access 

requirements 

The Corporation recognizes that streamlining rights of way and access requirements 

is crucial for fast and cost-effective deployment of broadband infrastructure. 

Subgrantees may interact with several stakeholders such as RIDOT, local 

municipalities, the Division of Public Utilities, private utility providers, or private 

landowners when deploying last-mile broadband infrastructure. The Corporation will 

work with the Governor’s Office to negotiate with these entities to allow for 

expedient and fair permitting processes. 

The Corporation will ensure open communication with municipalities through the 

Municipal Broadband Group.  Additionally, the Corporation’s municipal help desk will 
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coordinate between municipalities and subgrantees to provide information, expedite 

permitting filing and assist in compiling and organizing applications to help streamline 

the permitting approval process. 

Prior to the beginning of the Subgrantee Selection Process, the Corporation will 

identify significant stakeholders for right of way and access and will document 

permitting or access requirements to build broadband infrastructure. This 

information will be included in the grant solicitation package for potential 

subgrantees.  

Upon award of BEAD funding, the Corporation will work closely with subgrantees and 

their counterparts to track progress of the right of way and access permitting 

process. 

 

Mitigating supply chain disruptions 

An increase of broadband deployment in the U.S., driven by both federal funding and 

private investment, may increase competition for required equipment and materials, 

placing more pressure on prices and the supply chain. Rhode Island may be affected 

by obstacles regarding supply chain disruptions, which can delay materials delivery 

and broadband deployment project timelines while increasing costs. The Corporation 

is preparing for many materials to be affected by supply chain challenges and price 

increases, such as fiber optic cable, switches, and connectors. 

The Corporation plans to address these obstacles through utilizing the Corporation’s 

SupplyRI program, which connects local suppliers with large business institutions 

(anchors) requiring large purchases through an online database of pre—screened 

suppliers, technical/business assistance, training resources, capital access programs, 

such as the Rhode Island Commerce Corporation’s Small Business Assistance 

program, and networking events. SupplyRI has identified approximately 60 suppliers 

in its existing database with the potential to contribute to the broadband work. The 

Corporation will ensure that subgrantees are aware of SupplyRI and suppliers 

relevant to the broadband supply chain. In turn, the Corporation will reach out to 

relevant suppliers to make them aware of BEAD-related opportunities. 
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Additionally, the Corporation recently assessed the offshore wind industry in Rhode 

Island and its supply chain capacity. The Corporation plans to use a similar 

framework for the broadband industry: 

• First, through a comprehensive supply chain analysis, the Corporation will 

identify and categorize Rhode Island companies with potential for involvement 

in the broadband industry. Leveraging data from state partners like SupplyRI, 

the analysis will identify between "adapted" companies with proven experience 

in broadband projects (domestic or international) and "adaptable" companies 

offering products or services relevant to the industry but lacking known direct 

project experience. 

• Second, this information will inform the state's "Strategic Plan for Jobs and 

Investment" and will provide the foundation for a comprehensive internal 

roadmap for further developing Rhode Island's broadband supply chain, aiming 

to identify significant opportunities for local companies and workers to 

contribute to the industry's growth. 

By leveraging deeper insights into the supply chain landscape, the Corporation and 

SupplyRI will facilitate more targeted connections for companies across the 

broadband industry, enabling a more impactful approach to support Rhode Island's 

participation in the industry, decreasing the risk of supply chain disruption, and 

ensuring adherence to the Buy America provisions of the BEAD NOFO. 

To support subgrantees in meeting deployment timelines following the selection 

phase, the Corporation will also ensure an open communication channel with 

subgrantees to monitor supply chain challenges as projects progress and support 

mitigation of unexpected delays. 

 

Subgrantee Selection Process Design 

The Corporation also intends to use the design of the Deployment Subgrantee 

Selection Process to lower upfront capital costs. As a primary selection criterion is 

BEAD program outlays, proposers are incentivized to keep costs to a minimum and to 

provide as high a match as possible. The Corporation has allocated up to 30 out of 
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106 points (or 28% of the total score) to the Minimal BEAD Program Outlay based on 

the absolute lowest dollar value of BEAD funding requested by each proposer to 

complete broadband deployment in a Project Area Unit.  
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2.11 Climate Assessment (Requirement 15) 

2.11.1 Climate Threat Assessment and Mitigation Methods 

Describe the Eligible Entity’s assessment of climate threats and proposed mitigation 

methods. If an Eligible Entity chooses to reference reports conducted within the past 

five years to meet this requirement, it may attach this report and must provide a 

crosswalk narrative, with reference to page numbers, to demonstrate that the report 

meets the five requirements below. If the report does not specifically address 

broadband infrastructure, provide additional narrative to address how the report 

relates to broadband infrastructure. At a minimum, this response must clearly do each 

of the following, as outlined on pages 62 – 63 of the BEAD NOFO:  

a. Identify the geographic areas that should be subject to an initial hazard 

screening for current and projected future weather and climate-related risks 

and the time scales for performing such screenings;  

b. Characterize which projected weather and climate hazards may be most 

important to account for and respond to in these areas and over the relevant 

time horizons;  

c. Characterize any weather and climate risks to new infrastructure deployed 

using BEAD Program funds for the 20 years following deployment;  

d. Identify how the proposed plan will avoid and/or mitigate weather and climate 

risks identified; and  

e. Describe plans for periodically repeating this process over the life of the 

Program to ensure that evolving risks are understood, characterized, and 

addressed, and that the most up-to-date tools and information resources are 

utilized.  

Rhode Island’s topography and changing climate pose potential obstacles for 

broadband deployment and resilience. Due to its coastal nature, Rhode Island is 

particularly susceptible to coastal and inland flooding, erosion, rising sea level, and 

natural disasters such as hurricanes and other severe storms; each of these hazards 

are challenges that require mitigation to ensure the federal and state investment in 

broadband infrastructure is long-lasting. 
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Drawing on the work of Rhode Island’s climate action plan, the “Resilient Rhody” 

strategy (last updated in 2021) and the 2019 State Hazard Management Plan (SHMP), 

the Corporation identified the most pressing climate change risks for broadband 

infrastructure. These reports also highlight the ongoing initiatives the State of Rhode 

Island has prioritized to address climate change-induced challenges and 

emergencies. 

 

I. Vulnerable Geographic Areas  

The Rhode Island State Hazard Mitigation Plan (SHMP) identifies several weather and 

climate-related hazards to Rhode Island that are relevant to its broadband 

infrastructure: 

• Sea level rise and land erosion, 

• Flooding (inland and coastal areas), 

• Storms (including severe winter storms, hurricanes, tropical storms, and severe 

thunderstorms), 

• High winds, and 

• Extreme heat. 

All 39 of Rhode Island municipalities may be impacted by some or all of these 

climate events. Therefore, the following table includes all Rhode Island municipalities 

and the associated climate hazards that could affect newly deployed broadband 

infrastructure (please note there are no unincorporated areas within the state): 

Municipality Coastal or 
Riverside Risks 
(land erosion, 
coastal flooding, 
sea level rise) 

Flood 
Zone(s) 
(See below 
for 
definitions) 

High Wind Risk Storm Risk 
(Thunderstorms, 
Tropical Storms, 
Winter Storms) 

Extreme 
Heat Risk 

Barrington Coastal AE, VE Impacted Impacted Impacted 

Bristol Coastal AE, VE Impacted Impacted Impacted 

Burrillville Not Impacted A, AE Impacted Impacted Impacted 

Central Falls River AE Impacted Impacted Impacted 

Charlestown Coastal, River A, AE, VE Impacted Impacted Impacted 

Coventry River A, AE Not Impacted Impacted Impacted 
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Municipality Coastal or 
Riverside Risks 
(land erosion, 
coastal flooding, 
sea level rise) 

Flood 
Zone(s) 
(See below 
for 
definitions) 

High Wind Risk Storm Risk 
(Thunderstorms, 
Tropical Storms, 
Winter Storms) 

Extreme 
Heat Risk 

Cranston Coastal, River A, AE, VE Impacted Impacted Impacted 

Cumberland River A, AE Impacted Impacted Impacted 

East Greenwich Coastal A, AE Impacted Impacted Impacted 

East Providence Coastal AE, VE Impacted Impacted Impacted 

Exeter Not Impacted A, AE Impacted Impacted Impacted 

Foster Not Impacted A Impacted Impacted Impacted 

Glocester Not Impacted A, AE Impacted Impacted Impacted 

Hopkinton Not Impacted A, AE Impacted Impacted Impacted 

Jamestown Coastal A, AE, VE Impacted Impacted Impacted 

Johnston Not Impacted A, AE Impacted Impacted Impacted 

Lincoln River A, AE Impacted Impacted Impacted 

Little Compton Coastal A, AE, VE Impacted Impacted Impacted 

Middletown Coastal A, AE, VE Impacted Impacted Impacted 

Narragansett Coastal A, AE, VE Impacted Impacted Impacted 

Newport Coastal AE, VE Impacted Impacted Impacted 

New Shoreham Coastal AE, VE Impacted Impacted Impacted 

North Kingstown Coastal A, AE, VE Impacted Impacted Impacted 

North Providence Not Impacted A, AE Impacted Impacted Impacted 

North Smithfield Not Impacted A, AE Impacted Impacted Impacted 

Pawtucket Coastal, River A, AE, VE Impacted Impacted Impacted 

Portsmouth Coastal A, AE, VE Impacted Impacted Impacted 

Providence Coastal, River A, AE, AH, VE Impacted Impacted Impacted 

Richmond Not Impacted A, AE Impacted Impacted Impacted 

Scituate Not Impacted A, AE Impacted Impacted Impacted 

Smithfield Not Impacted A, AE Impacted Impacted Impacted 

South Kingstown Coastal A, AE, VE Impacted Impacted Impacted 

Tiverton Coastal A, AE, VE Impacted Impacted Impacted 

Warren Coastal AE, VE Impacted Impacted Impacted 

Warwick Coastal, River A, AE, VE Impacted Impacted Impacted 

Westerly Coastal, River A, AE, VE Impacted Impacted Impacted 

West Greenwich Not Impacted A Not Impacted Impacted Impacted 

West Warwick River A, AE Impacted Impacted Impacted 

Woonsocket River A, AE Impacted Impacted Impacted 
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II. Initial Hazard Screening Process 

The Corporation conducted an initial hazard assessment for all municipalities (as 

stated in the above table), in consultation with resources from the Federal 

Emergency Management Agency (FEMA), the Rhode Island Emergency Management 

Agency (RIEMA), the National Oceanic and Atmosphere Administration (NOAA), the 

National Weather Service (NWS), and the Rhode Island Coastal Resources 

Management Council (CRMC). This screening is intended to identify areas where 

projected changes in sea levels, weather patterns, landscape, and population will 

affect broadband infrastructure and broadband infrastructure deployment over the 

next 20 years.  

Consequently, the screening identified high-risk municipalities to deploy broadband 

infrastructure due to projected climate change (henceforth known as “climate-risk 

areas”). Climate risk areas will be flagged to potential subgrantees according to the 

risks posed in those locations. In turn, the subgrantee proposers will need to address 

how they plan to deploy in those areas given certain hazardous climate and weather 

conditions. 

The Corporation intends to flag the following relevant climate-risks based on the 

results of the above Hazard Screening for each eligible-location: 

1. Flood zone 

2. Distance to shoreline  

3. High winds and tropical storm risk 

Please note that all Rhode Island municipalities are affected by rising air 

temperatures, thunderstorms, and winter storms; proposers will be expected to 

address those universal risks in their proposals for all eligible locations, regardless of 

their location within the state.  

Flood Zone: The Corporation will identify flood zones using the FEMA guidelines for 

Flood Insurance Rate Maps (FIRM). The FEMA National Flood Hazard Layer will be 

used to identify the flood zone categorization for all areas:  
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Category Threshold 

Zone X Areas subject to inundation by the 0.2% annual-chance flood event or areas 

of minimal flood hazard 

Zone A Areas subject to inundation by the 1% annual-chance flood event determined 

using approximate methods 

Zone AE Areas subject to inundation by the 1% annual-chance flood event determined 

using detailed methods 

Zone AH Areas subject to inundation by the 1% annual-chance shallow flooding 

(usually areas of ponding) where average depths are between 1-3 ft. 

Zone AO Areas subject to inundation by the 1% annual-chance shallow flooding 

(usually sheet flow) where average depths are between 1-3 ft. 

Zone VE Coastal areas subject to inundation by the 1% annual-chance flood event 

with additional hazards due to storm-induced velocity wave action 

 

See RIEMA, “Floodplain Mapping,” https://riema.ri.gov/planning-mitigation/floodplain-

management/mapping 

 
Rhode Island Floodplain Viewer in the greater Providence area. Source: Rhode Island Emergency Management Agency, 

“Floodplain Mapping,” https://riema.ri.gov/planning-mitigation/floodplain-management/mapping 

Distance to Shoreline: According to Rhode Island’s Coastal Resource Management 

Council’s (CRMC) Shoreline Change Special Area Management Plan (SAMP) 2018, “on 

https://protect.checkpoint.com/v2/___https:/riema.ri.gov/planning-mitigation/floodplain-management/mapping___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6NjA3OTpkODFlZDMyMTE1NTM0MDkxYjYzZTZlYmI0OThlNTU5MDJlMDZjNzc4MzY1ZmZjMGJiMGEyMTA3YmExYTViM2JlOnA6VA
https://protect.checkpoint.com/v2/___https:/riema.ri.gov/planning-mitigation/floodplain-management/mapping___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6NjA3OTpkODFlZDMyMTE1NTM0MDkxYjYzZTZlYmI0OThlNTU5MDJlMDZjNzc4MzY1ZmZjMGJiMGEyMTA3YmExYTViM2JlOnA6VA
https://protect.checkpoint.com/v2/___https:/riema.ri.gov/planning-mitigation/floodplain-management/mapping___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6NjA3OTpkODFlZDMyMTE1NTM0MDkxYjYzZTZlYmI0OThlNTU5MDJlMDZjNzc4MzY1ZmZjMGJiMGEyMTA3YmExYTViM2JlOnA6VA
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average, Rhode Island’s coastline is eroding 1.9 feet per year, with some localities 

nearly double that” (RI CRMC, Shoreline Change SAMP, “Executive Summary,” 2018). 

Should the rate of erosion remain consistent with historical averages, Rhode Island’s 

shore will erode approximately 40 feet over the next 20 years, the assumed lifespan 

of proposed broadband infrastructure, without accounting for sea-level rise. Should 

the rate of erosion double historical averages, Rhode Island’s shore will erode 

approximately 80 feet over the next 20 years. 

To be cautious and to account for sea-level changes, the Corporation will tag BSLs 

within 200 feet of the shore as at risk for coastal erosion over the next 20 years. 

 
Rhode Island shoreline changes in South Kingston. The red line represents the position of the shoreline in 1939; blue 

represents the position of the shoreline in 2004. Shoreline distance is calculated from a “baseline” represented by the 

black line. Source: Rhode Island Coastal Resources Management Council, “Matunuck Headland, South Kingston, 

Shoreline Change 1939-2004,” Rhode Island Shoreline Change Special Area Management Plan. Rhode Island Coastal 

Resources Management Council, 2007, http://www.crmc.ri.gov/maps/maps_shorechange.html 

High Winds and Tropical Storm Risk: Damages caused by high winds due to 

hurricanes, tropical storms and microbursts are projected to increase across the 

https://protect.checkpoint.com/v2/___http:/www.crmc.ri.gov/maps/maps_shorechange.html___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6ZmNkMDowNmYzODg4NDA1YTg5MTU0YjhjNGNkNjE1YWJmN2RlYjlmNGM4ZWRlYzQ0MzIyNGZjMGQ0NGE4ZjgwZjA2MDQxOnA6VA
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state of Rhode Island. Storms with winds above 50 mph are most likely to cause 

damage (NOAA National Severe Storms Laboratory, “NSSL Research: Damaging 

Winds,” https://www.nssl.noaa.gov/research/wind/). The coastal areas of Washington 

County and Block Island experienced the most of Rhode Island’s high wind events 

over the last 15 years in both frequency and magnitude, being the only areas to report 

80 mph wind events (National Weather Service, Storm Events Database, 2008-2023. 

Distributed by NOAA National Centers for Environmental Information, 

https://www.ncdc.noaa.gov/stormevents/). Areas which have reported 5 or more 

annual high wind events exceeding 50 mph in the last five years were flagged as high 

wind risk areas.  

 

III. Weather and Climate-Related Risks to Current and Future Infrastructure 

Utilizing the tools and resources recommended by NTIA, as well as State-issued 

reports (including the 2019 State Hazard Mitigation Plan and Resilient Rhody from 

2018), the Corporation has identified the following weather and climate hazards as 

the most critical threats to broadband infrastructure (current infrastructure and 

future BEAD-funded infrastructure) in Rhode Island: 

- Storm Frequency and Intensity. According to the NOAA, Rhode Island has been 

subject to increasing winter storms and tropical storms over the last decade. 

As storm frequency and intensity increase, aerial telecom infrastructure (poles, 

towers, antennae, and other equipment) could be damaged by high winds, 

heavy precipitation, flooding, and landscape erosion. 

- Sea Level Rise, Coastal Flooding, and Erosion. Rhode Island’s coasts will likely 

be subject to rising sea levels, which further exacerbates the threat of 

landscape erosion and flooding in coastal areas. Coastal flooding further 

threatens to erode the landscape, which could dislodge the existing and future 

telecom infrastructure built in coastal areas. 

- Increased Air Temperatures and Extreme Heat. Increased air temperatures are 

expected to continue, affecting not only the vulnerable coastal areas, but also 

inland areas. Rising temperatures could influence power and broadband 

infrastructure, which requires cooling.  
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IV. Mitigation Plan 

The Corporation plans to address the impact of weather and climate related hazards 

to broadband infrastructure through: 

1 The assessment of the viability of proposed broadband network deployments 

with respect to network design in high-risk areas  

2 The consideration of an EHCPLT to ensure efficient deployment of capital in 

areas with remote or challenging topography, such as off-grid or island 

locations. The EHCPLT may inform decisions about deploying to high-risk 

locations that could be better served with non-fiber technology.  

3 The requirement of all subgrantees to commit to maintaining BEAD-funded 

broadband infrastructure over its 20-year lifespan (or as otherwise defined by 

forthcoming NTIA guidance), despite the potentially higher maintenance costs 

resulting from climate risks. Ongoing maintenance will ensure fewer outages 

and minimized outage time from climate hazards. 

As a part of the Deployment Subgrantee Selection Process, potential subgrantees 

must address the climate and weather risks in project areas for which they apply. 

The Corporation will require proposers to submit ongoing maintenance and climate 

change mitigation plans as part of their proposal. While subgrantee candidates will be 

asked to address climate risks, responses will not be included as a selection 

criterion; rather, climate considerations are a gating factor for participation in the 

Deployment Subgrantee Selection Process. 

For the Corporation to accept a proposer’s climate change mitigation plan (and thus, 

in concert with the other gating criteria described in Section 2.4.2, permit a proposer 

to participate in the Deployment Subgrantee Selection Process), a proposer must: 

- Demonstrate consideration for all climate risks articulated within this Initial 

Proposal and for any other climate risks identified by the Proposer, 

- Detail risk mitigation approaches in the design and deployment of its network, 

- Detail long-term maintenance plans, which account for current and future 

hazards, and 
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- Commit to maintain its networks for 20 years (or as otherwise defined by 

forthcoming NTIA guidance) regardless of climate hazards. 

The Corporation will review submittals for reasonableness. The Corporation will not 

accept unreasonable or inadequate climate change mitigation plans. 

Examples of appropriate mitigation plans include, but are not limited to: 

- Discussion of buried vs. aerial deployments – the state’s vulnerability to 

hurricanes and similar storm conditions may make deploying buried fiber a 

better long-term solution. However, given projected sea-level rise and coastal 

and inland flooding concerns, aerial fiber may make more sense to deploy in 

certain areas.  

- Consideration of the expected risks of flooding, winter and tropical storms, 

rising sea levels, and all other climate risks noted herein within build plans, 

including the expected project costs and BEAD outlay.  

- Budgeting for back-up generators or other sources of alternative power to 

ensure redundancy in electrical systems. 

Additionally, Rhode Island has outlined numerous climate change and hazard 

mitigation strategies to protect the state’s population, infrastructure, and resources. 

Resilient Rhody (last updated in 2021) highlights measures that the State plans to 

take or already has underway. These initiatives underscore Rhode Island’s state-wide 

commitment to prepare for climate change and contribute to this Initial Proposal’s 

mitigation strategies as it relates to broadband infrastructure. Relevant highlights of 

the plan include: 

- The Coastal Resources Management Council (CRMC) is a resource for 

developers; the agency’s goal is to raise awareness of coastal hazards such as 

sea level rise and shoreline erosion and guide developers away from vulnerable 

areas (Rhode Island Infrastructure Bank, “Resilient Rhody Three-Year Impact 

Report,” 2021, pg. 4, https://climatechange.ri.gov/resilient-rhody) 

- Office of Energy Resources (OER) is developing a Microgrid Plan; microgrids are 

municipal-level grids that can disconnect from the larger electrical grid, 

increasing municipal energy resilience and reducing the risk of power loss to 
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essential facilities, including telecom. (“Resilient Rhody Three-Year Impact 

Report,” pg. 8) 

- Stormwater infrastructure upgrades noted as necessary as precipitation 

patterns have changed since the state’s current infrastructure was built over 

75 years ago. Rhode Island Department of Environmental Management (RIDEM) 

and Rhode Island Department of Transportation (RIDOT) have multiple 

initiatives and programs related to improving stormwater management and 

designing green Low-Impact Development (LID) strategies that reduce runoff 

and ease the impact of increased precipitation. (Rhode Island Climate Change, 

Resilient Rhody: Rhode Island Statewide Climate Resilience Action Strategy, 

Rhode Island Climate Change, 2018: pp. 24-25, 

https://climatechange.ri.gov/resilient-rhody) 

Relatedly, the State Hazard Mitigation Plan (SHMP), last updated in 2019, provides an 

overview of all hazards that threaten Rhode Island and potential mitigation strategies 

to be undertaken by state or federal agencies and/or public-private partnerships. 

Apropos of this Initial Proposal, the SHMP lays out multiple agencies, initiatives, 

procedures and plans that help address natural disasters, including floods and severe 

storms that threaten infrastructure (RIEMA, “Table 4.1 Current Plans, Programs, 

Policies and Funding Opportunities that Support Risk Reduction, Community 

Resiliency and Mitigation Activities,” State Hazard Mitigation Plan. RIEMA, 2019. Pages 

4-3-8.  https://riema.ri.gov/planning-mitigation/hazard-mitigation/hazard-mitigation-

planning) Rhode Island’s many mitigation strategies include preventative, proactive, 

and reactive measures. Examples include:  

- Preventative: 

o Enhanced Hazard Tree Mitigation Plan (National Grid) (see 2019 State 

Hazard Mitigation Plan, pg. 4-3) 

o Debris Management Plan Technical Assistance (RIEMA) (see 2019 State 

Hazard Mitigation Plan, pg. 4-5) 

o Energy Assurance Plan (Rhode Island Office of Energy) (see 2019 State 

Hazard Mitigation Plan, pg. 4-6) 

o Rhode Island Ocean Special Area Management Program (CRMC) (see 

2019 State Hazard Mitigation Plan, pg. 4-7) 
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- Proactive 

o Real-time monitoring of river stage, streamflow tides and pond levels 

(US Geological Survey) (see 2019 State Hazard Mitigation Plan, pg. 4-8) 

o Real-time flooding inundation mapping studies (US Geological Survey) 

(see 2019 State Hazard Mitigation Plan, pg. 4-8) 

o Shoreline Change Maps (CRMC) (see 2019 State Hazard Mitigation Plan, 

pg. 4-3) 

- Reactive 

o Swift emergency response to infrastructure damage from various 

agencies and internet service providers as laid out in various plans 

o Flood event summaries and studies (National Weather Service) (see 2019 

State Hazard Mitigation Plan, pg. 4-3) 

 

V. Plan for Long-Term Reassessment of Climate Risk 

To ensure that BEAD-funded infrastructure will withstand climate risks, the 

Corporation will continue to monitor risks that climate change progression could have 

on broadband infrastructure. Utilizing the national and state resources outlined in the 

initial hazard screening process, the Corporation will update its Initial Hazard 

Screening every 5 years over the useful life of the network (20 years or as otherwise 

defined by forthcoming NTIA guidance). Upon identification of additional climate 

hazards impacting networks deployed with BEAD-funds, the Corporation will notify 

Subgrantees of new risks and request an updated plan detailing mitigation strategies 

and approaches. 

Additionally, as the Corporation will require Subgrantees to maintain their networks 

for 20 years (or as otherwise defined by forthcoming NTIA guidance) regardless of 

climate hazards, the Corporation will require subgrantees to commit to long-term 

maintenance plans, which account for current and future hazards. To ensure 

adherence to these plans, the Corporation will monitor subgrantees to ensure that 

climate risks are being properly considered and addressed in deployment programs. 
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2.11.1 Optional Attachment: Relevant Reports 

As an optional attachment, submit any relevant reports conducted within the past five 

years that may be relevant for this requirement and will be referenced in the text 

narrative above. 

Relevant statewide initiatives related to climate resilience and hazard mitigation are: 

- Resilient Rhody Climate Resilience Action Strategy (updated 2021) 

o Available here. 

o This Initial Proposal has been informed by Rhode Island’s Resilient Rhody 

Climate Resilience Action Strategy, which was most recently updated in 

2021 (originally adopted in 2018). This strategy details the impacts of 

climate change and highlights the numerous state agencies, projects, 

and initiatives that are designed to mitigate climate change impacts. 

 

- Rhode Island State Hazard Mitigation Plan (2019) 

o Available here. 

o The Rhode Island State Hazard Mitigation Plan (SHMP) identified the 

most significant climate risks in Rhode Island based on likelihood of 

occurrence, range of impact, and the probable level of impact (see 

“Hazard Ranking Methodology, RIEMA, 2019 State Hazard Mitigation Plan, 

pg. 3-14). The Corporation used this list of climate risks as a starting 

point to look at the impact of climate change on broadband 

infrastructure. Additionally, the SHMP provided a list of local, and state 

resources, agencies, databases, and initiatives responsible for 

collaborating on climate change mitigation and their capabilities, funding 

and technical assistance.  
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2.12 Low-Cost Broadband Service Option (Requirement 16) 

2.12.1 Low-Cost Broadband Service Option(s) 

Describe the low-cost broadband service option(s) that must be offered by 

subgrantees as selected by the Eligible Entity, including why the outlined option(s) 

best services the needs of residents within the Eligible Entity’s jurisdiction. At a 

minimum, this response must include a definition of low-cost broadband service 

option that clearly addresses the following, as outlined on page 67 of the BEAD NOFO:  

a. All recurring charges to the subscriber, as well as any non-recurring costs or 

fees to the subscriber (e.g., service initiation costs);  

b. The plan’s basic service characteristics (download and upload speeds, latency, 

any limits on usage or availability, and any material network management 

practices);  

c. Whether a subscriber may use any Affordable Connectivity Benefit subsidy 

toward the plan’s rate; and  

d. Any provisions regarding the subscriber’s ability to upgrade to any new low-cost 

service plans offering more advantageous technical specifications.  

Provided that the Affordable Connectivity Program (ACP) or any successor program 

remains funded, will require subgrantees to provide the following low-cost 

broadband service option: 

- The proposed service option: 

o Costs $30 per month or less, inclusive of all taxes, fees, and charges if the 

subscriber does not reside on Tribal Lands, or $75 per month or less, inclusive 

of all taxes, fees, and charges if the subscriber resides on Tribal Lands, with no 

additional non-recurring costs or fees to the consumer such as installation 

costs or consumer premise equipment (CPE); 

o Allows the end user to apply the Affordable Connectivity Benefit subsidy to the 

service price; 

o Provides the greater of (a) typical download speeds of at least 100 Mbps and 

typical upload speeds of at least 20 Mbps, or the fastest speeds the 

infrastructure is capable of if less than 100 Mbps/20 Mbps or (b) the 
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performance benchmark for fixed terrestrial broadband service established by 

the Federal Communications Commission pursuant to Section 706(b) of the 

Communications Act of 1934, as amended; 

o Provides typical latency measurements of no more than 100 milliseconds;  

o Is not subject to data caps, surcharges, or usage-based throttling, and is 

subject only to the same acceptable use policies to which subscribers to all 

other broadband internet access service plans offered to home subscribers by 

the participating subgrantee must adhere; and  

o In the event the internet service provider later offers a low-cost plan with 

higher speeds downstream and/or upstream, permits Eligible Subscribers that 

are subscribed to a low-cost broadband service option to upgrade to the new 

low-cost offering at any time and at no additional cost. 

- Subgrantees are required to participate in the Affordable Connectivity Program or 

any successor program, and Eligible Subscribers that are eligible for a broadband 

service subsidy can apply the subsidy to the proposed service option. While it is 

not mandatory that subgrantees inform customers of their mandatory 

participation in the ACP, proposers are strongly recommended to establish that 

potential customers are conscious of their participation in the Affordable 

Connectivity Program. 

- The Corporation will require the low-cost broadband service option to be offered 

by subgrantees to those who are eligible to participate in the FCC’s Affordable 

Connectivity Program. Criteria for eligibility can be found on the ACP’s website 

here. Subgrantees are prohibited from imposing extra eligibility conditions beyond 

what the Affordable Connectivity Program mandates.  

- The Corporation will require the low-cost broadband service option to be available 

to eligible recipients for the useful life of the network, which will be defined in 

the forthcoming NTIA guidance. 

If the ACP is depleted or otherwise suspended and no successor program created, 

the Corporation will require subgrantees to provide the following low-cost broadband 

service option: 

- The proposed service option: 

o Costs $30 per month or less, inclusive of all taxes, fees, and charges, with no 
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additional non-recurring costs or fees to the consumer such as installation 

costs or consumer premise equipment (CPE), with the exception of annual 

inflation increases based on the annual Personal Consumption Expenditures 

(PCE) Price Index for services excluding energy and housing, as published by 

U.S. Commerce Bureau of Economic Analysis; 

o Allows the end user to apply any state or federal connectivity subsidy to the 

service price; 

o Provides the greater of (a) typical download speeds of at least 100 Mbps and 

typical upload speeds of at least 20 Mbps, or the fastest speeds the 

infrastructure is capable of if less than 100 Mbps/20 Mbps or (b) the 

performance benchmark for fixed terrestrial broadband service established by 

the Federal Communications Commission pursuant to Section 706(b) of the 

Communications Act of 1934, as amended; 

o Provides typical latency measurements of no more than 100 milliseconds;  

o Is not subject to data caps, surcharges, or usage-based throttling, and is 

subject only to the same acceptable use policies to which subscribers to all 

other broadband internet access service plans offered to home subscribers by 

the participating subgrantee must adhere; and 

o In the event the internet service provider later offers a low-cost plan with 

higher speeds downstream and/or upstream, permits Eligible Subscribers that 

are subscribed to a low-cost broadband service option to upgrade to the new 

low-cost offering at any time and at no additional cost. 

- The Corporation will require the low-cost broadband service option to be offered 

by subgrantees to households located in areas in which the percentage of 

individuals with a household income that is at or below 150 percent of the poverty 

line applicable to a family of the size involved is higher than the state percentage 

of such individuals. 

- The Corporation will require the low-cost broadband service option to be available 

to eligible recipients for the useful life of the network, which will be defined in 

the forthcoming NTIA guidance. 
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2.12.2 Check Box: ACP Participation Requirement for Subgrantees 

Certify that all subgrantees will be required to participate in the Affordable 

Connectivity Program or any successor program. 

🗹 Yes, the Corporation certifies that all subgrantees will be required to participate in 

the Affordable Connectivity Program or any successor program.  
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2.13 Middle-Class Affordability Plans 

2.13.1 Middle-Class Affordability Plan 

Describe a middle-class affordability plan that details how high-quality broadband 

services will be made available to all middle-class families in the BEAD-funded 

network’s service area at reasonable prices. This response must clearly provide a 

reasonable explanation of how high-quality broadband services will be made available 

to all middle-class families in the BEAD-funded network’s service area at reasonable 

prices. 

Affordability is a primary goal of the ConnectRI program. As a result, the Corporation 

will ensure all middle-class families in the BEAD-funded network’s service area have 

access to high-speed broadband at reasonable prices.  

To achieve this goal, the Corporation has designed the Deployment Projects 

Subgrantee Selection Process & Scoring Approach to emphasize affordability, which is 

the selection criterion with the largest impact on a proposer’s potential score, making 

up 33% of the score. As articulated within Section 2.4 of this Initial Proposal, the 

Corporation will score proposers, in part, based on the prices they commit to offering 

for high-speed broadband (1 Gbps download/upload speeds for Priority Broadband 

Projects and 100/20 Mbps download/upload speeds for Other Broadband projects). 

Proposers with more affordable prices will receive scores higher than proposers with 

less affordable prices for these speeds, which given the weight of this criterion will 

likely result in proposers with the most affordable plans winning bids across the 

state, which will largely benefit middle class families. 

In addition to the BEAD program, the Corporation intends to address middle-class 

affordability through its use of funding from the Capital Projects Fund (CPF). Upon 

approval of the United States Department of the Treasury, the Corporation will score 

proposals for CPF deployment projects to emphasize affordability (i.e., affordability 

will be the largest and most significant scoring criteria). The Corporation will score 

CPF proposers, in part, based on the prices they commit to offering for high-speed 

broadband (100/100 Mbps download/upload). CPF proposers with more affordable 

prices will receive scores higher than proposers with less affordable prices for these 
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speeds, which given the weight of this criterion will likely result in proposers with the 

most affordable plans winning bids across the state, which will largely benefit middle 

class families. 
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2.14 Use of 20 Percent of Funding (Requirement 17) 

2.14.1 Funding Allocation Request 

Describe the Eligible Entity’s planned use of any funds being requested, which must 

address the following:  

a. If the Eligible Entity does not wish to request funds during the Initial Proposal 

round, it must indicate no funding requested and provide the rationale for not 

requesting funds.  

b. If the Eligible Entity is requesting less than or equal to 20 percent of funding 

allocation during the Initial Proposal round, it must detail the amount of 

funding requested for use upon approval of the Initial Proposal, the intended 

use of funds, and how the proposed use of funds achieves the statutory 

objective of serving all unserved / underserved locations.  

c. If the Eligible Entity is requesting more than 20 percent (up to 100 percent) of 

funding allocation during the Initial Proposal round, it must detail the amount 

of funding requested for use upon approval of the Initial Proposal, the intended 

use of funds, how the proposed use of funds achieves the statutory objective of 

serving all unserved / underserved locations, and provide rationale for 

requesting funds greater than 20 percent of the funding allocation.  

NTIA has allocated $108,718,820.75 to the State of Rhode Island under the BEAD 

Program. Of this total allocation, Rhode Island has already received $5,000,000 for 

planning purposes. The Corporation now requests 100% of Rhode Island’s remaining 

allocation, $103,718,820.75, to be obligated upon approval of the Initial Proposal. Of 

the $103,718,820.75 to be obligated upon approval of the Initial Proposal, the 

Corporation requests $22,000,000 be permitted to fund deployment projects that will 

commence prior to the approval of the Final Proposal, in accordance with BEAD 

NOFO IV.B.8.  

The Corporation anticipates that the intended use of funds will include the following 

activities: 

- Activities required as part of the Initial Proposal, such as the design and 

implementation of the Subgrantee Selection Process and the design and 
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implementation of the External Engagement and the execution of the 

Challenge Process, 

- Administrative costs subject to the 2% cap that will fund expenses relating 

(directly or indirectly) to administration of the grant under Section 

60102(d)(2)(B) of the Infrastructure Act, and 

- Deployment activities (including deployment projects that will commence prior 

to the approval of the Final Proposal, in accordance with BEAD NOFO IV.B.8) 

that will fund programmatic costs for broadband deployment, including 

construction and acquisition of infrastructure, as well as workforce 

preparation/training. 

The Corporation’s request for funds for deployment projects that will commence 

prior to the approval of the Final Proposal, in accordance with BEAD NOFO IV.B.8, will 

not put in peril the goal of reaching all unserved and underserved locations, as these 

funds will be used in service of that goal (that is, the goal of providing broadband 

service to all unserved locations). So that the Corporation uses its funds efficiently to 

ensure sufficient budget remains to connect all Underserved locations, the 

Corporation will not create a PAU or fund a deployment project that will commence 

prior to the approval of the Final Proposal should such a PAU or project be 

substantially more expensive, on a cost per passing basis as determined using the 

Corporation's benchmarks and cost estimates, than the equivalent deployment 

project if it were to be executed following approval of the Final Proposal (i.e. 

deployment projects with 20 percent or more underserved locations). 

The Corporation will ensure that the total subgrants for deployment projects that will 

commence prior to the approval of the Final Proposal, in accordance with BEAD 

NOFO IV.B.8, will be equal to or less than $22,000,000. If the total funds needed for 

projects in accordance with BEAD NOFO IV.B.8 exceed this amount, the Corporation 

will postpone a subset of projects to following the approval of the Final Proposal, 

prioritizing those projects that are in areas of greatest need. 

The Corporation will use the same process and requirements (including the 

Subgrantee Selection Process, gating criteria, scoring criteria, EHP and BABA 

requirements, labor standards and protections, workforce readiness requirements, 
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MBE/WBE inclusion, climate mitigation approaches, and Low-Cost Broadband Service 

Option) for both deployment projects that will commence prior to the approval of the 

Final Proposal and deployment projects that will be executed following approval of 

the Final Proposal. EHP and BABA requirements for deployment projects that will 

commence prior to the approval of the Final Proposal, which are identical to the 

requirements of other deployment projects, are described in Section 2.4.5. 

The Corporation does not anticipate implementing any Non-Deployment Activities 

upfront or prior to Deployment Activities and will focus its efforts on broadband 

deployment and administering the program. 

The Corporation’s request is based on the following: 

- The expected capital cost to expand broadband networks to all unserved and 

underserved locations in Rhode Island. 

- The desire to implement a successful and competitive Subgrantee Selection 

Process, as defined in Requirement #8 (Deployment Subgrantee Selection) that 

will attract a wide and qualified pool of potential subgrantees, maximizing the 

reach of BEAD funding in Rhode Island when neighboring states are also 

conducting similar processes. 

- The obstacles for broadband deployment and resilience in areas with remote 

or challenging access posed by Rhode Island’s topography, climate conditions 

and coastal nature of the land, within the four-year deployment timeframe of 

the BEAD Program. 

- The need to ensure that an adequate skilled workforce, such as trained fiber 

technicians to construct and maintain fiber networks, is available for 

broadband deployment when those interventions are needed. 

- The desire to ensure all unserved locations receive funding and to ensure 

these locations receive broadband service as quickly as possible. 

The Corporation requests that the Assistant Secretary make the total allocation of 

funds to be obligated at the Initial Proposal stage of the BEAD Program due to the 

size and speed of RI’s deployments, the general principals of not pre-obligating 

funding that one doesn’t have, and the state law on multi-year contracts—which 

specifies that the state may only enter into multi-year contracts if “funds for the 
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first fiscal year of the contemplated contract are available at the time of contracting 

and the contract states that payment and performance obligations for succeeding 

fiscal years shall be subject to the availability of funds therefor” (R.I. Gen. Laws § 37-

2-33). 

Additionally, the Corporation requests funds greater than 20 percent of the state 

funding allocation to: 

- Provide budget certainty for proposers (based on the outreach efforts 

conducted by the Corporation, a fully funded program will provide confidence 

amongst subgrantees, creating a more competitive environment for the 

Subgrantee Selection Process); and 

- Allow for faster deployment of broadband infrastructure (within the four-year 

timeframe established in the Notice of Funding Availability statute) including 

foundational activities such as workforce development and capacity building 

for permitting activities. 

This approach will ensure all Rhode Islanders can connect to broadband service and 

address barriers to digital equity and will help achieve the Corporation’s objectives of 

maximizing funding allocation with a focus on affordability and driving economic and 

workforce development. 

 

2.14.2 Financial Data Entry 

Enter the amount of the Initial Proposal Funding Request. If not requesting Initial 

Proposal funds, enter ‘$0.00.’ 

$103,718,820.75 

 

2.14.3 Check Box: BEAD Program Requirements Adherence 

Certify that the Eligible Entity will adhere to BEAD Program requirements regarding 

Initial Proposal funds usage. If the Eligible Entity is not requesting funds in the Initial 
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Proposal round and will not submit the Initial Proposal Funding Request, note “Not 

applicable.” 

🗹 Yes, The Corporation will adhere to BEAD Program regarding Initial Proposal usage 

of funds. 
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2.15 Eligible Entity Regulatory Approach (Requirement 18) 

2.15.1 Regulatory Approach 

Disclose whether the Eligible Entity will waive all laws of the Eligible Entity concerning 

broadband, utility services, or similar subjects, whether they predate or postdate 

enactment of the Infrastructure Act that either (a) preclude certain public sector 

internet service providers from participation in the subgrant competition or (b) impose 

specific requirements on public sector entities, such as limitations on the sources of 

financing, the required imputation of costs not actually incurred by the public sector 

entity, or restrictions on the service a public sector entity can offer. If the Eligible 

Entity will not waive all such laws for BEAD Program project selection purposes, 

identify those that it will not waive (using the Excel attachment) and their date of 

enactment and describe how they will be applied in connection with the competition 

for subgrants. If there are no applicable laws, note such.  

To the knowledge of the Corporation, Rhode Island does not have any laws 

concerning broadband, utility services, or similar subjects, that either (a) preclude 

certain public sector providers from participating in the subaward competition or (b) 

impose specific requirements on public sector entities, such as limitations on the 

sources of financing, the required imputation of costs not actually incurred by the 

public sector entity, or restrictions on the service a public sector entity can offer. 

Block Island’s Broadband BI network is an example of a public-private partnership 

that created Rhode Island’s first municipally-owned fiber-to-the-home network 

connecting all locations in New Shoreham, Rhode Island, on Block Island. 

 

2.15.1.1 Optional Attachment: Regulatory Approach 

As a required attachment only if the Eligible Entity will not waive laws for BEAD 

Program project selection purposes, provide a list of the laws that the Eligible Entity 

will not waive for BEAD Program project selection purposes, using the Eligible Entity 

Regulatory Approach template provided. 

Not applicable.  
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2.16 Certification of Compliance with BEAD Requirements 

(Requirement 19) 

2.16.1 Check Box: Intent to Comply 

Certify the Eligible Entity’s intent to comply with all applicable requirements of the 

BEAD Program, including the reporting requirements. 

🗹 Yes, the Corporation intends to comply with all applicable requirements of the 

BEAD Program, including reporting requirements. 

 

2.16.2 Subgrantee Accountability Procedures 

Describe subgrantee accountability procedures, including how the Eligible Entity will, 

at a minimum, employ the following practices outlined on page 51 of the BEAD NOFO:  

a. Distribution of funding to subgrantees for, at a minimum, all deployment 

projects on a reimbursable basis (which would allow the Eligible Entity to 

withhold funds if the subgrantee fails to take the actions the funds are meant 

to subsidize);  

b. The inclusion of claw back provisions (i.e., provisions allowing recoupment of 

funds previously disbursed) in agreements between the Eligible Entity and any 

subgrantee;  

c. Timely subgrantee reporting mandates; and  

d. Robust subgrantee monitoring practices.  

Funding Accountability Framework 

The Corporation will distribute funding to subgrantees for all deployment projects on 

a reimbursable basis. The only costs that will be reimbursed or paid are those that 

are: 

1. Within the scope of the approved deployment project, 

2. Consistent with the approved budget, and/or as amended, 
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3. Consistent with federal cost principles, and 

4. Consistent with limitations applicable to the BEAD funding agreement. 

The subgrantee agreement will define a funding distribution schedule based on 

physical completion and testing, if applicable, of the deployment projects and the 

submittal of sufficient documentation, such as as-built drawings and location data 

for verification purposes. 

For non-deployment projects, the Corporation may consider alternative options to 

distribute funding to subgrantees that are underrepresented or minority-owned, 

including but not limited to a one-time advance payment at the outset of the non-

deployment project to cover initial working capital needed to deliver the scope 

proposed. The subgrantee shall submit an itemized invoice detailing any estimated 

allowable expenses for which the advance payment will be used. 

 

Claw back Provisions 

During the development of the RFP solicitation package, expected for 1Q-2Q 2024, 

the Corporation will establish provisions to recapture or claw back funds already paid 

to the subgrantee in the event of the subgrantee’s noncompliance with the BEAD 

Program’s requirements, including but not limited to failure to deploy network 

infrastructure in accordance with mandated deadlines. The Corporation will ensure 

that its grant agreement will contain a provision that describes the appropriate 

events that would trigger the recapture or claw back of BEAD Program funds, which 

may include but are not limited to: 

- Defective deployment of broadband infrastructure, not meeting reporting 

deadlines, or other breach under the grant agreement; 

- Reasonable indication that the deployment of broadband infrastructure will 

not be completed within the timeframe specified; 

- Failure to offer broadband services at the prices committed to for the required 

period in the subgrantee’s original proposal; 

- Third-party claims; 

- Failure to make payments due to contractors or subcontractors; 
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- Incorrect invoicing, including overcharges in violation of the terms of the grant 

agreement; 

- Unpaid and delinquent taxes or other debt owed to state agencies by the 

subgrantee; 

- Any claim against the subgrantee by a state agency arising from this grant 

agreement or any other agreement between the subgrantee and any state 

agency; or 

- Any other instances of fraud, waste or abuse related to the funding. 

 

Timely Subgrantee Reporting Mandates 

At a minimum, the Corporation plans to include/enforce the following subgrantee 

reporting requirements: 

1. Financial Reporting. The subgrantee will submit financial reports in the format 

required by the Corporation. The Corporation will request subgrantee financial 

reporting on a quarterly basis; however, it reserves the right to set up more 

frequent cadence (e.g., monthly, every other month) based on the subgrantee’s 

performance within this program. Failure to submit the required financial 

reports may cause a delay or suspension of funding. 

2. Activity (Programmatic) Reporting. The subgrantee will submit activity reports 

in the format required by the Corporation. The Corporation will request 

subgrantee activity reporting on a quarterly basis; however, it reserves the 

right to set up more frequent cadence (e.g., monthly, every other month) based 

on the subgrantee’s performance within this program. 

3. Close-out Reporting. The subgrantee will complete all applicable 

administrative actions and all required work of the subaward by the date 

specified in the grant agreement, including but not limited to: (i) submission of 

final financial, activity and other reports; (ii) completion of all outstanding 

obligations, so no new obligations are to be made after the end of the 

performance period; (iii) post close-out adjustments to the final financial 

report if an audit or review of the subgrantee occurs after the award close out; 
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or (iv) completion of a close-out checklist to the Corporation certifying the 

items contained in the Close-out Reporting process have been addressed. 

 

Robust Subgrantee Monitoring Practices 

The Corporation will require subgrantees, or subrecipients, to submit relevant project 

accountability reports (As used herein, the terms “subgrantee” and “subgrant” are 

meant to have the same meaning, respectively, as the terms “subrecipient” and 

“subaward” in federal financial assistance regulations and other governing 

authorities.) Subgrantees will be required to submit reports through EY Virtual, EY’s 

proprietary technology to assist in managing, controlling, and monitoring the 

disbursements of funds to improve efficiencies and decrease risks This database will 

be individualized to the needs of Rhode Island. The EY Virtual platform has the 

following functions: 

1. Project Inventory: monitors activities in real time (e.g., obligated amounts, 

expenditures, and other key metrics) 

2. Project Management and Subrecipient Management: includes the narrative of 

the project and subrecipient-tailored information such as award amount 

3. Financial Transactions: tracks and monitors expenditures 

4. KPI Tracking: tracking outcomes and output measures 

5. Compliance: ensures subrecipients are compliant and consistent in their 

reporting  

The Corporation will implement the following practices to proactively monitor 

subgrantee, or subrecipient, accountability and compliance with all BEAD Program 

requirements for the duration of their projects per 2 C.F.R. Part 200 Subpart D, 

200.331-333 (Subrecipient Monitoring and Management):  

1. The Corporation will ensure that every subaward is clearly identified to the 

subrecipient as a subaward and includes the following information at the time 

of the subaward and if any of these data elements change, include the 

changes in subsequent subaward modifications. When some of this 

information is not available, the pass-through entity must provide the best 
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information available to describe the Federal award and subaward. Required 

information includes: 

i. Federal award identification; 

ii. All requirements imposed by the Corporation on the subrecipient so 

that the Federal award is used in accordance with Federal statutes, 

regulations and the terms and conditions of the Federal award; 

iii. Any additional requirements that the Corporation imposes on the 

subrecipient in order for the pass-through entity to meet its own 

responsibility to the Federal awarding agency including identification of 

any required financial and performance reports;  

iv. An approved federally recognized indirect cost rate negotiated between 

the subrecipient and the Federal Government; 

v. A requirement that the subrecipient permit the Corporation and 

auditors to have access to the subrecipient's records and financial 

statements as necessary for the pass-through entity to meet the 

requirements of this part; and  

vi. Appropriate terms and conditions concerning closeout of the subaward. 

2. The Corporation will evaluate each subrecipient's risk of noncompliance with 

Federal statutes, regulations, and the terms and conditions of the subaward 

for purposes of determining the appropriate subrecipient monitoring described 

in this section, which may include consideration of such factors as:  

i. The subrecipient's prior experience with the same or similar subawards;  

ii. The results of previous audits and the extent to which the same or 

similar subaward has been audited as a major program;  

iii. Whether the subrecipient has new personnel or new or substantially 

changed systems; and  

iv. The extent and results of Federal awarding agency monitoring (e.g., if 

the subrecipient also receives Federal awards directly from a federal 

awarding agency). 

3. The Corporation will consider imposing specific subaward conditions upon a 

subrecipient if appropriate. 
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4. The Corporation will monitor the activities of the subrecipient as necessary to 

ensure that the subaward is used for authorized purposes, in compliance with 

Federal statutes, regulations, and the terms and conditions of the subaward; 

and that subaward performance goals are achieved. The Corporation’s 

monitoring of the subrecipient will include: 

i. Reviewing financial and performance reports required by the 

Corporation. 

ii. Following up and ensuring that the subrecipient takes timely and 

appropriate action on all deficiencies pertaining to the Federal award 

provided to the subrecipient from the Corporation detected through 

audits, on-site reviews, and written confirmation from the subrecipient, 

highlighting the status of actions planned or taken to address Single 

Audit findings related to the particular subaward. 

iii. Issuing a management decision for applicable audit findings pertaining 

only to the Federal award provided to the subrecipient from the 

Corporation. 

iv. The Corporation is responsible for resolving audit findings specifically 

related to the subaward and not responsible for resolving crosscutting 

findings. 

5. Depending upon the Corporation's assessment of risk posed by the 

subrecipient (as described in paragraph (2) of this section), the Corporation 

may use the following monitoring tools to ensure proper accountability and 

compliance with program requirements and achievement of performance 

goals:  

i. Training and technical assistance on program-related matters; and  

ii. On-site reviews of the subrecipient's program operations;  

iii. Arrange agreed-upon-procedures engagements related to audit services. 

6. The Corporation will verify that every subrecipient is audited as required by 2 

C.F.R. Part 200 Subpart F. 

7. The Corporation will consider whether the results of the subrecipient's audits, 
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on-site reviews, or other monitoring indicate conditions that necessitate 

adjustments to the Corporation's own records.  

8. The Corporation will consider taking enforcement action against noncompliant 

subrecipients. 

 

2.16.3 Check Box: Civil Rights and Non-Discrimination in Subgrantee 

Selection 

Certify that the Eligible Entity will account for and satisfy authorities relating to civil 

rights and nondiscrimination in the selection of subgrantees. 

🗹 YES, the Corporation will account for and satisfy authorities relating to civil rights 

and nondiscrimination in the selection of subgrantees. 

 

2.16.4 Check Box: Cybersecurity Compliance and Supply Chain Risk 

Management 

Certify that the Eligible Entity will ensure subgrantee compliance with the 

cybersecurity and supply chain risk management requirements on pages 70 - 71 of the 

BEAD NOFO to require prospective subgrantees to attest that:  

Cybersecurity  

1. The prospective subgrantee has a cybersecurity risk management plan (the 

plan) in place that is either: (a) operational, if the prospective subgrantee is 

providing service prior to the award of the grant; or (b) ready to be 

operationalized upon providing service, if the prospective subgrantee is not yet 

providing service prior to the grant award;  

2. The plan reflects the latest version of the National Institute of Standards and 

Technology (NIST) Framework for Improving Critical Infrastructure Cybersecurity 

(currently Version 1.1) and the standards and controls set forth in Executive 

Order 14028 and specifies the security and privacy controls being implemented;  
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3. The plan will be reevaluated and updated on a periodic basis and as events 

warrant; and  

4. The plan will be submitted to the Corporation prior to the allocation of funds. If 

the subgrantee makes any substantive changes to the plan, a new version will 

be submitted to the Corporation within 30 days.  

 

Supply Chain Risk Management (SCRM)  

1. The prospective subgrantee has a SCRM plan in place that is either: (a) 

operational, if the prospective subgrantee is already providing service at the 

time of the grant; or (b) ready to be operationalized, if the prospective 

subgrantee is not yet providing service at the time of grant award;  

2. The plan is based upon the key practices discussed in the NIST publication 

NISTIR 8276, Key Practices in Cyber Supply Chain Risk Management: 

Observations from Industry and related SCRM guidance from NIST, including 

NIST 800-161, Cybersecurity Supply Chain Risk Management Practices for 

Systems and Organizations and specifies the supply chain risk management 

controls being implemented;  

3. The plan will be reevaluated and updated on a periodic basis and as events 

warrant; and  

4. The plan will be submitted to the Eligible Entity prior to the allocation of funds. 

If the subgrantee makes any substantive changes to the plan, a new version will 

be submitted to the Eligible Entity within 30 days. The Eligible Entity must 

provide a subgrantee’s plan to NTIA upon NTIA’s request.  

🗹 YES, the Corporation will ensure subgrantee compliance with the cybersecurity and 

supply chain risk management requirements on pages 70 - 71 of the BEAD NOFO to 

require proposers to attest that: 

 

Cybersecurity 

1. The proposer has a cybersecurity risk management plan (the plan) in 

place that is either: (a) operational, if the proposer is providing 

service prior to the award of the grant; or (b) ready to be 
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operationalized upon providing service, if the proposer is not yet 

providing service prior to the grant award; 

2. The plan reflects the latest version of the National Institute of 

Standards and Technology (NIST) Framework for Improving Critical 

Infrastructure Cybersecurity (currently Version 1.1) and the standards 

and controls set forth in Executive Order 14028 and specifies the 

security and privacy controls being implemented; 

3. The plan will be reevaluated and updated on a periodic basis 

and as events warrant; and 

4. The plan will be submitted to the Eligible Entity prior to the 

allocation of funds. If the subgrantee makes any substantive changes 

to the plan, a new version will be submitted to the Eligible Entity 

within 30 days. 

 

Supply Chain Risk Management (SCRM) 

1. The proposer has a SCRM plan in place that is either: (a) operational, 

if the proposer is already providing service at the time of the grant; 

or (b) ready to be operationalized, if the proposer is not yet providing 

service at the time of grant award; 

2. The plan is based upon the key practices discussed in the NIST 

publication NISTIR 8276, Key Practices in Cyber Supply Chain Risk 

Management: Observations from Industry and related SCRM guidance 

from NIST, including NIST 800-161, Cybersecurity Supply Chain Risk 

Management Practices for Systems and Organizations and specifies 

the supply chain risk management controls being implemented; 

3. The plan will be reevaluated and updated on a periodic basis and as 

events warrant; and 

4. The plan will be submitted to the Corporation prior to the allocation 

of funds. If the subgrantee makes any substantive changes to the 

plan, a new version will be submitted to the Corporation within 30 

days. The Corporation will be required to provide a subgrantee’s plan 

Text Replaced�
Text
[Old]: "174 December 20, 2023" 
[New]: "189 May 24, 2024"



 

Page 190 May 24, 2024 

to NTIA upon NTIA’s request.   
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2.17 Volume 2 Public Comment 

2.17.1: Public Comment 

Describe the public comment period and provide a high-level summary of the 

comments received during the Volume I public comment period and how they were 

addressed by the Eligible Entity. The response must demonstrate:  

a. The public comment period was no less than 30 days; and  

b. Outreach and engagement activities were conducted to encourage feedback 

during the public comment period.  

The Corporation solicited input and comments regarding this document from all 

Rhode Islanders and other stakeholders. The Corporation posted the Proposal to its 

website, https://commerceri.com/broadband, and announced its release through a 

press release, its newsletter (700+ contacts), and social media channels. Additionally, 

the Corporation verbally informed key stakeholders of the public comment period for 

the Initial Proposal through meetings with the Broadband Advisory Council, ISPs 

operating in the state, and municipal government representatives; feedback was 

solicited and encouraged in communications about the Initial Proposal. Feedback was 

provided during the public comment period, beginning November 3, 2023, and ending 

December 4, 2023. The Corporation carefully reviewed and considered all feedback 

submitted through the online comment form previously available on the 

Corporation’s website. 

Following the public comment period, the Corporation updated this document prior 

to its submission to NTIA. This updated document includes a high-level summary of 

the comments received and details regarding how the Corporation addressed these 

comments below. 

  

https://protect.checkpoint.com/v2/___https:/commerceri.com/broadband___.YzJ1OmFsdG1hbnNvbG9uYW1lcmljYXM6YzpvOjUzN2I1Yjc4ODBlMDk5YmEyMzEyMDhlYTlkOGRhMGRiOjY6YzUxNzoxNDkzNjUyNDg1YjU0NTNmZGFkMDZmYWNmMDAwZjY3ZGNjN2QwNjJmNzY5OTg5OWNkNzQ3OTY4ZGQwMGRjNWM4OnA6VA
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Summary of Public Comments 

** 

Section 2.1 

Summary of Comment(s): Include high-quality job creation and workforce 

development as an explicit priority of the program 

Response: Adopt recommendation regarding high-quality job creation (workforce 

development is already noted within the Initial Proposal as a goal).  

** 

Section 2.1 

Summary of Comment(s): Define job creation and workforce development metrics 

with which to track subgrantees, and make the monitored metrics public. 

Response: The Corporation has already identified job creation, employment, and 

enrollment in workforce development as performance metrics. 

** 

Section 2.1 

Summary of Comment(s): Technical neutrality is necessary and statutory. The state 

limits the opportunities by imposing a data rate requirement beyond 100/20. Fixed 

wireless can accommodate needs for 100/20. 

Response: NTIA requires Rhode Island to prioritize end-to-end Fiber optic 

infrastructure (see BEAD NOFO, page 42). 

** 

Section 2.1 

Summary of Comment(s): The Corporation should set an EHCPLT that encourages 

providers of all technologies. 
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Response: NTIA requires Rhode Island to prioritize end-to-end Fiber optic 

infrastructure (see BEAD NOFO, page 42). Providers of non-fiber technologies may 

submit proposals in the second RFP of the Deployment Subgrantee Selection 

Process. 

** 

Section 2.1 

Summary of Comment(s): Consider how Mobile Broadband (5G) can work in the state. 

Those connected with fiber may not be able to afford it, so FWA should be 

considered as an affordable competitor.  

Response: NTIA requires Rhode Island to prioritize end-to-end Fiber optic 

infrastructure (see BEAD NOFO, page 42). Providers of non-fiber technologies may 

submit proposals in the second RFP of the Deployment Subgrantee Selection 

Process. Further, the Corporation’s selection criteria prioritize affordability and 

requires participation in a low-cost option. 

** 

Section 2.1 

Summary of Comment(s): Establish Critical Resiliency Need criterion for wireless 

infrastructure. Fiber networks are less resilient and take longer to restore. This is 

why people rely on cell phones instead of wi-fi.  

Response: NTIA requires Rhode Island to prioritize end-to-end Fiber optic 

infrastructure (see BEAD NOFO, page 42). Providers of non-fiber technologies may 

submit proposals in the second RFP of the Deployment Subgrantee Selection 

Process.  

** 

Section 2.1 

Summary of Comment(s): Create a separate section on the role of Wireless in BEAD 
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that addresses how you envision wireless technologies as a part of BEAD program. 

Response: NTIA requires Rhode Island to prioritize end-to-end Fiber optic 

infrastructure (see BEAD NOFO, page 42). Providers of non-fiber technologies may 

submit proposals in the second RFP of the Deployment Subgrantee Selection 

Process. 

** 

Section 2.1 

Summary of Comment(s): Resilience of broadband timing signals is not addressed in 

the proposal. Interruption or malicious attacks on timing signals could disrupt the 

network, and having back-up timing systems could increase resilience. NITRO 

(Nationwide Integration of Timing Resiliency for Operation) is an alternative timing 

solution that can be expanded with BEAD funds.  

Response: Rhode Island's Initial Proposal already requires Subgrantees to operate 

reliable and secure networks  

** 

Section 2.1 

Summary of Comment(s): To make universal broadband a reality in Rhode Island, the 

Corporation should partner with experienced providers to ensure not only that 

broadband networks will be built quickly, correctly, and efficiently, but also that 

Rhode Island residents will receive service over them for years to come. 

Response: The Corporation will consider proposers qualifications, including 

experience, as part of the Subgrantee Selection Process. 

** 

Section 2.1 

Summary of Comment(s): Use funds for strategic enhancement of middle-mile 

infrastructure and use of open-access models. 
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Response: IIJA and NTIA require BEAD funds be prioritized for last mile projects. 

While proposers may utilize funds for middle mile projects, these projects need to 

have last-mile end points that provide service to unserved and/or underserved 

locations.  

** 

Section 2.1 

Summary of Comment(s): Support for awarding proposers with a history of effective 

public private partnerships 

Response: No response or action required 

** 

Section 2.1 

Summary of Comment(s): Opposes symmetrical speed requirements (100/100 Mbps) 

because there’s no evidence that consumers will demand symmetrical upload. The 

Corporation should consider “the best tool for the job” which may be FWA, which 

would be excluded by symmetrical requirements. 

Response: Rhode Island intends to use BEAD funds to build future-proofed networks. 

Technology that has the ability to provide symmetrical speeds is required in order for 

the network to be considered future-proofed. 

** 

Section 2.1 

Summary of Comment(s): 100/100 symmetrical speeds align with consumer 

expectations and home broadband needs better than FCC’s proposed national 

broadband speeds 

Response: No response or action required 

** 
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Section 2.1 

Summary of Comment(s): Corporation must be aware of adoption needs and digital 

equity / skills training that will emerge from universal access, and while RICC does 

not anticipate non-deployment activities, it should be aware of the work needed in 

the next few years. 

Response: The Corporation is aware of digital equity work needed to increase 

adoption. Rhode Island intends to use BEAD funds for non-deployment activities, 

should monies remain after all deployment projects have been awarded. In addition 

to BEAD, the Corporation will receive funding via the Digital Equity Act to support 

equitable adoption activities. 

** 

Section 2.1 

Summary of Comment(s): Digital literacy initiatives have already helped 2,800+ 

people, as supported via ARPA funding. Public agencies and government services 

require some degree of digital literacy to apply for services online. 

Response: The Corporation is aware of digital equity work needed to increase digital 

literacy. Rhode Island intends to use BEAD funds for non-deployment activities, 

should monies remain after all deployment projects have been awarded. In addition 

to BEAD, the Corporation will receive funding via the Digital Equity Act to support 

digital literacy activities. 

** 

Section 2.2 

Summary of Comment(s): Narragansett Indian Tribe requests additional engagement 

Response: The Corporation has engaged directly with the Tribe via the contact 

information provided 

** 
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Section 2.2 

Summary of Comment(s): The Corporation has done a great job hearing the needs of 

local communities and receiving the input of CAIs through community events, focus 

groups, individual check-in meetings, and more. 

Response: No response or action required 

** 

Section 2.3 

Summary of Comment(s): Support for the Corporation’s outreach efforts and 

transparency of the Corporation.  

Response: No response or action required 

** 

Section  

Summary of Comment(s):  

Response:  

** 

Section 2.3 

Summary of Comment(s): ACP enrollment numbers are relatively low (vs. awareness) 

and more funds should be allocated to help CAIs enroll people. 

Response: The Corporation has other projects underway to improve ACP enrollment. 

Rhode Island ACP enrollment is currently amongst the highest in the nation and has 

grown by at least 18pp because of the Corporation’s efforts. 

** 
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Summary of Comment(s): Define “any ISP that is currently licensed.” “Licensing” 

typically applies to electromagnetic spectrum. IP / VOIP service are not regulated in 

RI, which could attract new marketplace entrants.  

Response: Proposers must be registered to conduct business within Rhode Island. 

** 

Section 2.4.1 

Summary of Comment(s): Clarify the milestones needed for reimbursement. Industry 

standard is net 30 terms for Capex.  

Response: The Corporation anticipates that the subaward will require the subgrantee 

to provide proof of having spent 50% of its matching funds commitment on the 

Project prior to any distribution of BEAD funding. 

** 

Section 2.4.1 

Summary of Comment(s): Encourages Corporation to not tilt the playing field in a way 

that discourages participation by private sector entities.  

Response: NTIA requires the Corporation to be neutral on this issue. 

** 

Section 2.4.2 

Summary of Comment(s): Assign higher scores to proposals that benefit more CAIs 

than other proposals 

Response: Proposers are required to serve all locations within a project area unit, 

which include both BSLs and CAIs. 

** 

Section 2.4.2 
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Summary of Comment(s): Consider other technologies that offer reliable broadband 

at similar or better speeds vs. fiber 

Response: NTIA requires Rhode Island to prioritize end-to-end Fiber optic 

infrastructure (see BEAD NOFO, page 42). 

** 

Section 2.4.2 

Summary of Comment(s): Reconsider limiting Round 1 to only fiber providers as 

affordability could be greatly affected by the ability of FWA providers to bid for 

projects 

Response: The NTIA requires Rhode Island to prioritize end-to-end Fiber optic 

infrastructure (see BEAD NOFO, page 42). 

** 

Section 2.4.2 

Summary of Comment(s): Allow providers to submit project bids that utilizes a 

mixture of technologies to maximize fiber and BEAD funds. That would mean that 

areas below the EHCPLT would be non-fiber. 

Response: This suggestion is not compliant with NTIA rules. Locations below the 

EHCPLT may only be served via Priority Broadband Projects. 

** 

Section 2.4.2 

Summary of Comment(s): Corporation should not wait until Final Proposal to deliver 

requirements for selection 

Response: The Corporation has included detailed Scoring Criteria in the Initial 

Proposal. 

** 
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Section 2.4.2 

Summary of Comment(s): Affordability - $30 is not affordable and other states have 

assigned higher scores to lower costs. 

Response: BEAD subgrantees are required to offer a Low-Cost Broadband Service 

Option. With ACP’s subsidy, the Low-Cost Option would be free to qualifying 

subscribers. See Section 2.12.  

** 

Section  

Summary of Comment(s): Assign more points to those providers who offer free 

service during BEAD performance period. 

Response:  

** 

Section 2.4.2 

Summary of Comment(s): Prioritize proposals that commit to not raising the cost of 

the low-cost option through BEAD performance period.  

Response: BEAD subgrantees are required to offer a Low-Cost Broadband Service 

Option. See Section 2.12. 

** 

Section 2.4.2 

Summary of Comment(s): Reduce points for Affordability – it would be a “race to the 

bottom” that would not be sustainable for maintaining the network 

Response: The Initial Proposal explains Rhode Island’s interest in expanding 

affordability. Additionally, Affordability is a central tenant of BEAD. 

** 
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Section 2.4.2 

Summary of Comment(s): Prioritizing Affordability is against the IIJA’s prohibition of 

“rate regulation.”  

Response: NTIA and the BEAD NOFO require the Corporation to consider Affordability. 

The Corporation will not set rates but will incentivize ISPs to offer affordable prices 

to Rhode Islanders. 

** 

Section 2.4.2 

Summary of Comment(s): Corporation should prioritize scoring criteria that 

disincentivizes monopoly pricing, and encouraging providers to offer a low-income 

option is imperative. 

Response: BEAD is designed to ensure all locations are served via high-speed, reliable 

broadband.  

** 

Section 2.4.2 

Summary of Comment(s): Corporation should award half the points to applicants that 

are testing a new price or product vs. those that submit their normal rate. Market 

dynamics in these locations will likely not be supported by “unrealistic business 

plans” because of smaller revenue streams.  

Response: Proposers should submit the most affordable rate they can offer Rhode 

Islanders. As stated in the Initial Proposal, the Corporation will evaluate business 

plans to ensure the viability of Proposers’ plans. 

** 

Section 2.4.2 

Summary of Comment(s): Corporation should advantage proposers who offer the 
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same rates for subsidized and unsubsidized rather than setting lower or higher prices 

than usual. 

Response: The Corporation has required proposers to offer the same rates to 

subsidized and unsubsidized households. 

** 

Section 2.4.2 

Summary of Comment(s): Reduce points for Minimum BEAD Outlay 

Response: The Corporation seeks to use federal dollars as cost efficiently as possible 

and, therefore, believes Minimum BEAD Outlay is one of the most important criteria. 

** 

Section 2.4.2 

Summary of Comment(s): Minimum BEAD Outlay – clarify that the dollar value will be 

based on cost per BSL. Otherwise, the Corporation will be incentivizing smaller 

projects. 

Response: Subgrants will be awarded for Project Area Units (PAUs), not for individual 

locations. Subgrantees must build to all eligible locations within a PAU. The 

Corporation will compare the BEAD Outlays from various proposers for each PAU.  

** 

Section 2.4.2 

Summary of Comment(s): Prioritize Minimum BEAD Outlay over Affordability 

Response: The Initial Proposal explains Rhode Island’s interest in expanding 

affordability. Additionally, Affordability is a central tenant of BEAD. 

** 

Section 2.4.2 
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Summary of Comment(s): Minimum BEAD Outlay should have 50 points 

Response: Both Affordability and Minimum BEAD Outlay are important priorities for 

the Corporation. The Corporation’s point structure balances these priorities based on 

the State’s and NTIA’s objectives. 

** 

Section 2.4.2 

Summary of Comment(s): Minimum BEAD Outlay scores should prioritize match 

(lowest % of total costs requested from BEAD means the highest match) 

Response: The Corporation seeks to use federal dollars as cost efficiently as possible. 

Therefore, the Corporation seeks to minimize BEAD Outlays on a dollar basis. All 

Proposers will be required to provide at least a 25 percent match.  

** 

Section 2.4.2 

Summary of Comment(s): Increase points for Fair Labor Practices – only awarding 10 

points does not adequately prioritize providers who hire experienced and skilled 

personnel. Also, give weight to union-represented labor. 

Response: The Corporation has increased points for Fair Labor Practice to 15 points. 

Please note that the Fair Labor Practices selection criteria, as mandated by NTIA, 

regards only compliance with federal labor and employment law. The Corporation 

expects most proposers will have similar compliance with such laws. The Corporation 

will award additional points for labor practices within the Equitable Workforce 

Development and Job Quality Criteria. 

** 

Section 2.4.2 

Summary of Comment(s): Monetary investment in a skilled, diverse workforce will 

help the state’s economic goals and benefit communities 
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Response: The Corporation will award points to proposers who invest in a skilled, 

diverse workforce under the Equitable Workforce Development and Job Quality 

Criteria. Further details regarding the Corporation’s workforce readiness initiatives 

may be found in Section 2.8. 

** 

Section 2.4.2 

Summary of Comment(s): Disagree with the inclusion of open access – it doesn’t 

make sense as a model for the high-cost less densely populated areas to be served 

by BEAD. 

Response: Proposers are not required to operate an open access network. 

** 

Section 2.4.2 

Summary of Comment(s): Open Access should not have any points.  

Response: Proposers are not required to operate an open access network. 

** 

Section 2.4.2 

Summary of Comment(s): Award points to providers that use their own funds to 

extend network deployment (i.e., CT Economic Development Impact) 

Response: The Corporation has adopted this recommendation to incentivize 

additional non-BEAD funded deployments. See “Community Impact” criterion. 

** 

Section 2.4.2 

Summary of Comment(s): Remove Open Access, or reduce to 2.5 points, with 1 point 

going toward details re: open access, 1 point going toward wholesale rates, and 0.5 
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point going to identification of ISP partners 

Response: Proposers are not required to operate an open access network.  

** 

Section 2.4.2 

Summary of Comment(s): Support open access and the transparency of maps of 

open access providers in the state. 

Response: No action or response required 

** 

Section 2.4.2 

Summary of Comment(s): Corporation must adopt rules promoting competition, so 

must adopt Open Access 

Response: No action or response required 

** 

Section 2.4.2 

Summary of Comment(s): Recommends Kansas’s draft for evaluating local 

coordination, 5 points for community engagement and 2 points for letters of support. 

Response: No action or response required 

** 

Section 2.4.2 

Summary of Comment(s): Ongoing local coordination / engagement during subgrantee 

selection and implementation is necessary for ensuring BEAD funds are getting to 

communities and to build trust with providers. 

Response: No action or response required 
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** 

Section 2.4.2 

Summary of Comment(s): Speed to Deployment should be a top priority among 

secondary criteria 

Response: Rhode Island is a small state with relatively few eligible BSLs (in 

comparison to other states); the Corporation anticipates that most Proposers will 

have similar speeds of deployment.  

** 

Section 2.4.2 

Summary of Comment(s): Include climate concerns in scoring model. FWA can 

address these challenges in a less costly and time-consuming way vs. fiber. A white 

paper by [Redacted] claims that FWA generates 55% less cumulative carbon 

emissions vs. FTTH. 

Response: The Corporation, within both Subgrantee Selection (Section 2.8) and 

Climate Assessment (Section 2.11), already requires all Proposers to comply with 

standards developed because of climate concerns. 

** 

Section 2.4.2 

Summary of Comment(s): Evaluate service quality in scoring criteria like technical 

support, enforceable SLAs, optimized Wi-Fi spectrum design. Points that award 

solutions that provide superior network mgmt. practices. This would advantage 

Managed Wi-Fi 

Response: Minimum service qualities are described in the BEAD NOFO, which 

subgrantees are bound by. 

** 
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Section 2.4.2 

Summary of Comment(s): Assess non-fiber options using objective criteria. Perhaps 

speed performance tiers can help segregate non-fiber options. 

Response: The Corporation will assess non-fiber projects based on their current and 

anticipated capabilities. 

** 

Section 2.4.2 

Summary of Comment(s): Require marketing plan / public awareness from 

subgrantees 

Response: This is a requirement of NTIA for Subgrantees and the Corporation 

requires Subgrantees to adhere to all NTIA rules and regulations. 

** 

Section 2.4.2 

Summary of Comment(s): Corporation should ask for cost per unit in proposals 

involving MDU BSLs and proposals should include cost per customer served and 

compare the difference of bulk pricing vs. by unit. 

Response: The Corporation seeks to use federal dollars as cost efficiently as possible 

and, therefore, will evaluate overall costs for Project Area Units via the Minimum 

BEAD Outlay criteria. Proposers are required to connect all eligible locations within a 

PAU. 

** 

Section 2.4.2 

Summary of Comment(s): Revisit the requirement to specify incremental cost to 

serve CAIs in each PAU and allow proposers to aggregate the cost of serving of CAIs, 

which would be more practical. Otherwise, evaluate bids that include all CAIs in the 
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PAU, because the proposers would be on equal footing in terms of the locations 

served. If CAIs need to be cut out, assume that proposals will be the same cost 

relative to one another. 

Response: The Corporation has clarified that the Initial Proposal requires Proposers 

to submit the requested BEAD Outlay for building to all eligible locations (unserved/ 

underserved BSLs & CAIs) in a PAU and with building to only the unserved/ 

underserved BSLs in a PAU. The Corporation will request this information to ensure it 

has sufficient funds to connect all Unserved and Underserved BSLs, as required by 

NTIA. 

** 

Section 2.4.2 

Summary of Comment(s): Not connecting all units in an MDU would violate the low-

cost broadband stipulation that there would be not be additional non-recurring costs. 

Proposers should be asked how they are going to ensure all units have access and if 

they will have additional costs associated with connecting units. 

Response: The Corporation already prohibits Proposers from charging consumers at 

BEAD-eligible BSLs with connect costs; this include connect costs in MDUs. 

** 

Section 2.4.2 

Summary of Comment(s): Suggests mandating or giving preference to providers that 

give the ownership of an MDU’s internal wiring to the owner of the MDU, to allow for 

competition. 

Response: BEAD funds are only eligible for last-mile deployment projects; in-building 

wiring is not eligible for BEAD subsidy. 

** 
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Summary of Comment(s): Acknowledge the enforcement of a literal 1 Gbps 

requirement is unrealistic—it’s typically 940/880 Mbps 

Response: The NTIA has established the “80/80 Rule” which affords margin around 

requirements. The Corporation anticipates 940/880 Mbps will be considered within 

this margin of error but requires further guidance from NTIA. The Corporation has 

added language within the Initial Proposal to this regard. 

** 

Section 2.4.2 

Summary of Comment(s): Evaluate Minium BEAD Outlay and costs and separate out 

the cost of labor so as not to pressure proposers to lower labor costs.  

Response: The Corporation seeks to use federal dollars as cost efficiently as possible 

and, therefore, believes Minimum BEAD Outlay should be evaluated wholistically. 

** 

Section 2.4.2 

Summary of Comment(s): Lack of specificity for scoring labor factors. Encourage 

public comment before final scoring rubric. Recommendations for how to allocate 

points included in the attachment. 

Response: The Corporation reviewed and considered recommendations. NTIA does 

not permit additional time for further Public Comment. 

** 

Section 2.4.5 

Summary of Comment(s): Continue to work with ISPs and understand the impact of 

supply chain issues as it relates to BABA and relevant waivers needed to complete 

BEAD projects. 

Response: The Corporation seeks to minimize costs and barriers to network 
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deployment. Please see Section 2.10 for further details on cost and barrier reduction. 

** 

Section 2.4.6 

Summary of Comment(s): The second round RFP helps reflect the transparency of 

the process and redirect interest to PAUs that don’t receive interest in round 1. 

Response: No action or response required 

** 

Section 2.4.6 

Summary of Comment(s): Allow subgrantees to connect categories of CAIs across 

PAUs without requiring connecting every location in the PAU 

Response: The Corporation seeks to connect locations as cost effectively as possible. 

Connecting CAIs and BSLs separately would be antithetical to this goal, given their 

geographic proximity and ability to use similar networks. 

** 

Section 2.4.6 

Summary of Comment(s): Allow certain PAUs to be severable from the PA (opposite 

of CPAU) 

Response: PAUs that are not classified as CPAUs are already considered severable 

from the PA.  

** 

Section 2.4.6 

Summary of Comment(s): Use Census Blocks to define PAUs or allow providers to 

define their own PAUs, as providers will see networks that are not immediately 

apparent to the State. This will increase accessibility to small providers, allow cost 
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savings by prioritizing Minimal BEAD Outlay, and help target the EHCPLT.  

Response: The Corporation seeks to design project areas that permit efficient use of 

BEAD funds while also enabling efficient administration. The Corporation believes 

PAUs at the location or Census Block level do not meet this goal. Given the limited 

number of BEAD-eligible locations in Rhode Island (compared to other states), the 

Corporation believes providers of all sizes will be able to participate. 

** 

Section 2.4.6 

Summary of Comment(s): Proposed project areas should get a public comment 

period before finalization. Could allow Corporation to gain more insight into true 

broadband needs across the state 

Response: The NTIA has defined strict timelines for BEAD and has not included 

sufficient time for such a public comment period. 

** 

Section 2.4.9 

Summary of Comment(s): Fold PAUs that don’t get proposals into EHCPLT 

designation 

Response: The Corporation will set the EHCPLT prior to the Second RFP, in order to 

ensure eligible locations with PAUs without proposals are connected. 

** 

Section 2.4.9 

Summary of Comment(s): Set the EHCPLT in advance so as the maximize savings that 

will allow for deployment. 

Response: Based on NTIA’s rules and the State’s objectives, the Corporation seeks to 

deploy as much fiber as possible. The Corporation will set the EHCPLT after 
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evaluating proposals to achieve this goal. 

** 

Section 2.4.10 

Summary of Comment(s): Set EHCPLT to optimize the effectiveness of public funds 

in promoting the State’s broadband and digital economy strategies, not at some 

artificially high threshold that leaves unserved locations unserved and wastes public 

funding overbuilding locations that are already served 

Response: The Corporation’s approach comports with this comment. The Corporation 

will set the EHCPLT to balance its goals of deploying as much fiber as possible 

(based on NTIA’s rules) and using funds efficiently so as to ensure all 

unserved/underserved locations are connected.  

** 

Section 2.4.11 

Summary of Comment(s): Rhode Island should find that a Letter of Credit (“LOC”) is 

only required when there are legitimate concerns about an applicant’s ability to meet 

a series of financial health criteria. For example, two years of publicly available 

audited financial statements, which could be at the parent company level, should be 

sufficient to gauge an applicant’s financial health and determine whether an LOC 

should be required to ensure the applicant has sufficient resources to complete a 

funded project. Rhode Island could also adopt a menu of alternative forms including 

comfort letters from a financial institution, parental guarantees, or other 

requirements, as Virginia proposes. Encourage Corporation to adopt recently revised 

NTIA guidance and not requiring LOC or alternative until after selecting an applicant 

for approval 

Response: The Corporation has adopted NTIA’s latest guidance regarding Letters of 

Credit, 

** 
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Section 2.4.11 

Summary of Comment(s): The Corporation should treat any information submitted by 

a broadband provider that contains confidential commercial data or information as 

exempt from disclosure under state open records laws and other applicable statutes 

or provisions. 

Response: The Corporation had stated that Proposers may note information that is 

confidential and, as such, should be exempt from disclosure. 

** 

Section 2.4.11 

Summary of Comment(s): Requiring 3 years of audited financials goes beyond the 

NOFO and should be reconsidered as they are costly. Audited financial information 

should be available as an appropriate point of time, but not as table stakes for the 

proposal. 

Response: The Corporation requires audited financial information to qualify a 

proposer so as to avoid defaults after awards have been made. 

** 

Section 2.4.13 

Summary of Comment(s): Confirming that in-kind matches contribute to the 25% 

match requirement. How will in-kind matches be assessed? What methods of 

valuation approaches will be allowable? 

Response: Yes, in-kind matches are permitted. Please refer to the BEAD NOFO at 21 

for further details regarding in-kind contributions. 

** 

Section 2.4.13 

Summary of Comment(s): Is “functional system” the intended language in Section 
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2.4.13. If so, are these requirements in the context of the entirety of the RI BEAD 

program or narrowed to the disbursement process (“documentation”) 

Response: The Corporation requires Proposers to submit a Proposed Project 

Workplan. Such documentation must include how Proposers intend to satisfy the 

Corporation’s functional system needs. Such needs will be further articulated in the 

Request for Proposal. 

** 

Section 2.5 

Summary of Comment(s): Set an EHCPLT that will cover all locations and use the 

remaining funds on digital adoption work and replacing the ACP. 

Response: BEAD is a deployment program first and foremost. The Corporation plans 

to adhere to this spirit but hopes to have funds remaining to support non-

deployment activities. 

** 

Section 2.5 

Summary of Comment(s): Suggests using non-deployment funds for Wi-Fi 

infrastructure in low-income MDUs 

Response: The Corporation added the installation of Wi-Fi in low-income MDUs as a 

potential non-deployment activity (as permitted by BEAD NOFO, p. 33).  

** 

Section 2.5 

Summary of Comment(s): Corporation should invest in affordable Internet and device 

programs across Rhode Island to guarantee that price is not a barrier to home 

broadband connections. 

Response: The Corporation added affordable Internet and device programs as 
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potential non-deployment activities. 

** 

Section 2.5 

Summary of Comment(s): Some BEAD funding should be intentionally left for non-

deployment activities to cover digital equity plans, giving priority to multi-lingual 

outreach to support adoption and digital literacy, digital navigators, user training with 

respect to cybersecurity, privacy, and other digital safety matters, and digital 

literacy/upskilling (from beginner-level to advanced). 

Response: BEAD is a deployment program first and foremost. The Corporation plans 

to adhere to this spirit but hopes to have funds remaining to support non-

deployment activities. All suggested non-deployment activities enumerated are 

already included within the Initial Proposal. 

** 

Section 2.5 

Summary of Comment(s): Wants to overbuild places that already have reliable 

broadband before devoting funds to non-deployment 

Response: IIJA and NTIA do not permit funds for this purpose. 

** 

Section 2.5 

Summary of Comment(s): Funds should be used to support network resilience / 

hardening 

Response: IIJA and NTIA do not permit funds for this purpose, unless upgrades are 

associated with unserved or underserved locations (see BEAD NOFO, p. 33). 

** 

Section 2.5 
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Summary of Comment(s): Rhode Island should not invest in fiber and instead save 

money with FWA, which would allow it to fund a digital equity program. So it needs 

to change scoring criteria / set an EHCPLT to advantage FWA.  

Response: NTIA requires Rhode Island to prioritize end-to-end Fiber optic 

infrastructure (see BEAD NOFO, page 42). 

** 

Section 2.7 

Summary of Comment(s): Require documentation of compliance and disclosure of 

any violations on ALL broadband projects; mandate collection of any utility state law 

violations 

Response: The Corporation adopted this recommendation. 

** 

Section 2.7 

Summary of Comment(s): Clarify that records of contractors and subcontractors 

should be disclosed as well 

Response: The Corporation already required labor standards to apply to contractors 

and subcontractors. 

** 

Section 2.7 

Summary of Comment(s): Worker-led health and safety committee provisions are not 

specific enough. These should be contractually mandated. 

Response: The Corporation clarified its language regarding worker-led health and 

safety committees.  

** 
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Section 2.7 

Summary of Comment(s): Workforce plans in 2.7 should be binding legal 

commitments enforceable through the grant contract 

Response: The Corporation adopted this recommendation. 

** 

Section 2.7 

Summary of Comment(s): Recommends the Corporation take a flexible approach to 

NOFO guidance about labor standards, recognizing that creating a checklist of 

requirements may be unnecessarily restrictive and inappropriate for some employers. 

Response: The Corporation seeks to balance competing interests in setting its 

Mandatory Labor and Employment Measures. The Corporation notes, for example, 

that it has not mandated the use of unionized labor forces, despite public comments 

urging the Corporation to do so, to avoid restricting the participation of some 

employers.  

** 

Section 2.8 

Summary of Comment(s): Broadband Nation is a platform to attract and train new 

talent in the broadband industries. They will work to amplify existing training 

programs and job opportunities available from industry partners. 

Response: The Corporation is aware of Broadband Nation and will consider 

participating at the appropriate time. 

** 

Section 2.8 

Summary of Comment(s): Partnership with union can offer pre-apprenticeships and 

partnerships with targeted communities, including reentry programs and veterans 
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Response: The Corporation has already engaged with Unions to develop 

apprenticeship and training programs. 

** 

Section 2.8 

Summary of Comment(s): Ensure that people with criminal records are able to 

participate in all workforce development efforts and new job growth. 

Response: The Corporation clarified language regarding workforce readiness to 

include people with criminal records. 

** 

Section 2.9 

Summary of Comment(s): Letter of Credit requirement has a negative impact on 

MBE/WBEs 

Response: The Corporation has adopted NTIA’s latest guidance regarding Letters of 

Credit, 

** 

Section 2.1 

Summary of Comment(s): Suggest adopting batch permit standards similar to 

legislative changes in CA that reduce delays and save money. 

Response: While the Corporation appreciates this comment, the Corporation is 

unable to adopt legislation, which is the responsibility of the RI General Assembly. 

** 

Section 2.1 

Summary of Comment(s): ISP would like to share “best practices” that would help 

streamlining permitting practices that they’ve learned from dealing with RI PUC, 
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DPUC, and RIDOT. 

Response: The Corporation will engage with ISP to understand permitting best 

practices. 

** 

Section 2.1 

Summary of Comment(s): Suggest promoting policies like “micro-trenching, setting 

smart street restoration obligations, focusing application fees on actual costs, and 

implementing expedited review of zoning and permitting applications. Transparent 

review procedures for all project-related documentation will enhance efficiency and 

project predictability.” 

Response: As described within this Initial Proposal, the Corporation will encourage 

proposers to reduce costs and will support subgrantees in expediting the permitting 

process. 

** 

Section 2.1 

Summary of Comment(s): Ensure that municipalities have the resources needed to 

process permits quickly, or receive grants to hire or incorporate technologies that can 

help 

Response: The Corporation has already allocated $1M to support municipalities in 

their review of permits (see Section 2.10). 

** 

Section 2.1 

Summary of Comment(s): ROW fees may inhibit deployment / network design 

because poles require prohibitive fees and underground wouldn’t, which isn’t 

necessarily the most efficient use of funds. 
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Response: The Corporation is committed to reducing ROW fees, as outlined within 

the Initial Proposal. 

** 

Section 2.1 

Summary of Comment(s): Access to poles and public ROW is a challenge to 

providers; the Corporation should work with pole owners to manage ROW and 

facilities and not allow them to deny access for competitive reasons 

Response: The Corporation will help Subgrantees avoid delays and excessive costs. 

See Section 2.10 for further details.  

** 

Section 2.1 

Summary of Comment(s): Suggests using the Broadband Ready Communities (BRC) 

model to give Municipalities a tool to handle bureaucratic approvals. The model 

designates a single point of contact, lays out timeline commitments and defines 

reasonable fees for permits. See: https://www.pewtrusts.org/-

/media/assets/2023/04/broadband-ready-communities-ta-memo-pdf.pdf 

Response: The Corporation has already committed to working with Municipalities to 

ensure they are ready to support broadband deployments. 

** 

Section 2.11 

Summary of Comment(s): Next-generation Fixed Wireless Access (ngFWA) has 

overcome challenges to maintain service during inclement weather. RICC should 

make sure that broadband investments in FWA should be robust to adverse weather. 

Response: NTIA requires Rhode Island to prioritize end-to-end Fiber optic 

infrastructure (see BEAD NOFO, page 42). 
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** 

Section 2.12 

Summary of Comment(s): Participating in ACP should be sufficient for the 

requirement of subgrantees to offer low-cost broadband. The Corporation should be 

aware of rate regulation prohibition.  

Response: The Corporation has largely adopted NTIA’s model for the Low-Cost 

Broadband Service Option, which includes requiring participation in ACP. 

** 

Section 2.12 

Summary of Comment(s): Suggests pricing below the FCC Urban Rate Comparability 

benchmark to determine the threshold for low-cost broadband option 

Response: The Corporation has largely adopted NTIA’s model for the Low-Cost 

Broadband Service Option. 

** 

Section 2.12 

Summary of Comment(s): Include periodic rate adjustments if moving forward with 

$30 low-cost plan based on Consumer Price Index 

Response: The Corporation has revised the Low-Cost Broadband Service Option 

should ACP expire to include inflation, based on the annual Personal Consumption 

Expenditures (PCE) Price Index for services excluding energy and housing, as 

published by U.S. Commerce Bureau of Economic Analysis.  

** 

Section 2.12 

Summary of Comment(s): Include reasonable limits on the duration of the required 

plan and adjustments—no more than 5 years from award.  
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Response: The Corporation has required participation in the Low-Cost Broadband 

Service Option for the useful life of the network, which will be defined in the 

forthcoming NTIA Guidance. 

** 

Section 2.12 

Summary of Comment(s): Requiring a low-cost broadband option in a post-ACP world 

would be impractical because qualifying consumers wouldn’t get the subsidy to 

afford it anyway. Some ISPs have a low-cost option that already exists. 

Response: The Corporation believes that, should Congress not extend ACP, qualifying 

Rhode Islanders should still have access to a Low-Cost Option. 

** 

Section 2.12 

Summary of Comment(s): In support of the low-cost broadband option available to 

HHs with low income 

Response: No action or response required 

** 

Section 2.12 

Summary of Comment(s): Low-Income initiatives from providers do not offer quality 

broadband, and they often have few options in their price points. If adults get a 

better job, they would lose their internet option and slip through the cracks. 

Response: In addition to the Low-Cost Option, the Corporation will incentivize 

providers to offer affordable plans through prioritization of Affordability criterion. 

** 

Section 2.13 
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Summary of Comment(s): Prioritizing Open Access in subgrantee selection will 

increase the availability of retail options for middle class families.  

Response: The Corporation has already prioritized Open Access via the Subgrantee 

Selection Process. See Section 2.4. 

** 

Section 2.13 

Summary of Comment(s): The Corporation should not define a middle class rate, but 

can confirm that BEAD funded service is at or below the FCC’s “reasonable 

comparability” benchmark. 

Response: The Corporation will use selection criteria to ensure Middle Class 

Affordability. The Corporation will award more points to Proposers with more 

affordable plans, but Proposers are free to set whatever rates they wish. 

** 

Section 2.13 

Summary of Comment(s): Support for Middle Class Affordability Plan 

Response: No action or response required 

** 

Section 2.15 

Summary of Comment(s): On July 5, 2023, NTIA published a Request for Comment 

regarding tailoring the Uniform Guidance to the BEAD program, but has not yet issued 

final guidance on this matter. The Proposal should reflect that NTIA’s final guidance 

will apply to the State’s BEAD program as well. This includes treating awards to 

subgrantees as fixed amount subawards for purposes of Part 200, regardless of any 

specific reimbursement terms in the underlying contracts or Proposal. Doing so will 

minimize conflicting or unnecessary requirements and processes that otherwise 

would increase burdens for both the Corporation and providers and reduce the 
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overall efficacy of the BEAD program, while providing the Corporation with sufficient 

oversight to prevent waste, fraud, and abuse. 

Response: The Corporation has noted that it will require will Subgrantees to comply 

with NTIA’s rules, including the forthcoming, “Tailoring the Application of the Uniform 

Guidance to the BEAD Program.” 

** 

Section 2.16 

Summary of Comment(s): Commentor has developed standard for supply chain risk 

management and cybersecurity and suggests that the Corporation require that 

subgrantees have operational Cybersecurity and SCRM plans, using standard to 

evaluate compliance plans. 

Response: The Corporation already requires Subgrantees to deploy networks that are 

secure and protected against cyber threats. 

** 

Section 2.16 

Summary of Comment(s): Incorporate local governments and community 

organizations in the accountability process. 

Response: The Corporation has already engaged and will continue to engage 

throughout the BEAD program with local and tribal governments; such engagement 

will help ensure accountability. 

** 

Section 2.16 

Summary of Comment(s): Incorporate compliance measures like in WV’s IPV2 that 

includes past performance in a similar program and past compliance reporting as 

evidence to determine whether subgrantee can carry out funded activities.  
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Response: Per Section 2.4.2, past compliance with federal labor and employment law 

is a part of submittal requirements for Fair Labor Practices. 

** 

Section: General 

Summary of Comment(s): The Corporation should have fiber where feasible but be 

open to other technologies that reach 100/20 and can scale to 100. Suggests that 

tiers of alternative broadband speeds would get extra points.  

Response: This comment aligns with the Corporation’s existing approach (see Section 

2.4 for further details). 

**  
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2.17.2: Optional Attachment: Supplemental Materials 

As an optional attachment, submit supplemental materials to the Volume I submission 

and provide references to the relevant requirements. Note that only content submitted 

via text boxes, certifications, and file uploads in sections aligned to Initial Proposal 

requirements in NTIA Grants Portal will be reviewed, and supplemental materials 

submitted here are for reference only. 

Not applicable 
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Dear Fellow Rhode Islanders,  


The Rhode Island Commerce Corporation (Corporation) is pleased to share Volume 2 


of Rhode Island’s Initial Proposal for the Broadband Equity, Access, and Deployment 


(BEAD) Program. Volume 2 articulates the Corporation’s response to all requirements 


of the National Telecommunications and Information Administration’s (NTIA) notice of 


funding opportunity not included in Volume 1 of the Initial Proposal.  


The Corporation created this document as part of its ConnectRI program, which is 


responsible for allocating federal broadband dollars from BEAD, the Digital Equity Act 


(DEA, which NTIA administers), and the Capital Projects Fund (CPF, which the 


Department of the Treasury administers). ConnectRI aims to achieve universal service 


and work toward digital equity, driven by the following principles (informed by the 


state’s needs and federal guidance): expand fiber infrastructure in the state, 


eliminate cost as a barrier, and foster an inclusive digital advancement ecosystem. 


Should you have any questions, please contact ConnectRI via email at 


broadband@commerceri.com. For more information about the Corporation and 


ConnectRI, please visit https://commerceri.com/broadband. 


Sincerely, 


 


Brian Thorn 


Director of Broadband Strategy 


Rhode Island Commerce Corporation  



mailto:broadband@commerceri.com

https://commerceri.com/broadband
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Definitions and Abbreviations 


ACP Affordable Connectivity Program 


AIPC Aquidneck Island Planning Commission 


BABA Build America, Buy America Act 


BEAD  Broadband Equity, Access, And Deployment 


BSL  Broadband Serviceable Location 


CAIs  Community Anchor Institution 


CPAU Critical Project Area Unit 


CPF  Capital Projects Fund 


CRMC Coastal Resources Management Council 


CWA Communication Workers of America 


DBEs Disadvantaged Business Enterprises 


DEA  Digital Equity Act 


DEDI Division of Equity, Diversity & Inclusion 


DSL  Digital Subscriber Line 


EHCPLT Extremely High Cost Per Location Threshold 


EHP Environmental and Historic Preservation 


FCC  Federal Communications Commission 


FEMA Federal Emergency Management Agency 


FIRM Flood Insurance Rate Maps 


FTEs Full Time Employees 


FTTP Fiber-to-the-premises 


HFC  Hybrid Fiber-Coaxial  
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IBEW International Brotherhood of Electrical Workers 


IIJA  Infrastructure Investment and Jobs Act 


ISBE Independent Small Business Enterprise 


ISP  Internet Service Provider 


LSA Labor Surplus Area 


MBE Minority Businesses Enterprises 


NDIA National Digital Inclusion Alliance 


NEPA National Environmental Policy Act 


NHPA National Historic Preservation Act 


NIST National Institute of Standards and Technology 


NOAA National Oceanic and Atmosphere Administration 


NOFO Notice of Funding Opportunity 


NSPE National Society of Professional Engineers 


NTIA  National Telecommunications and Information Administration 


OER Office of Energy Resources 


OJT On the Job Training 


OSHA Occupational Safety and Health Administration 


OSHEAN Ocean State Higher Education Economic Development and 
Administrative Network 


PA Project Area 


PAU Project Area Unit 


PCE Personal Consumption Expenditures (Price Index) 


PE Professional Engineer 


RDOF Rural Digital Opportunity Fund 



Text Replaced�

Text

[Old]: "December 20, 2023" 
[New]: "May 24, 2024"







 


Page 8 December 20, 2023 


RFP Request for Proposal 


RICR Rhode Island Code of Regulations 


RICC or 
Corporation  


Rhode Island Commerce Corporation 


RIDEM Rhode Island Department of Environmental Management 


RIDLT Rhode Island Department of Labor and Training 


RIDOT Rhode Island Department of Transportation 


RIPTA Rhode Island Public Transit Authority 


SAMP Shoreline Change Special Area Management Plan 


SCRM Supply Chain Risk Management 


SHMP State Hazard Management Plan 


UST United States Treasury 


WBE Women’s Business Enterprises 


WIOA Workforce Innovation and Opportunity Act 
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2.1 Objectives (Requirement 1) 


2.1.1 Long-Term Objectives 


Outline the long-term objectives for deploying broadband; closing the digital divide; 


addressing access, affordability, equity, and adoption issues; and enhancing economic 


growth and job creation. Eligible Entities may directly copy objectives included in their 


Five-Year Action Plans. 


Broadband is essential infrastructure for the 21st century. It enables economic 


development, access to education and employment, healthcare, news and 


entertainment, and connection to family and friends. Broadband is necessary for 


meaningful participation in society. Yet high-quality broadband is not universally 


accessible in the State of Rhode Island. At a time when access to the internet is a 


necessity – for remote work, distance learning, telehealth, engagement with digital 


government, basic business operations, and so much more – this disparity creates a 


deep digital divide in Rhode Island. Until every Rhode Islander is connected to 


reliable, affordable high-speed broadband, the State will not reach its full potential 


for economic growth and universal prosperity. 


The digital divide in Rhode Island is twofold: 


1. There is not yet universal availability of reliable, high-quality broadband 


infrastructure, and  


2. Not every individual or business has the capacity to effectively utilize 


broadband services available to them. Ubiquitous broadband access 


necessitates: the affordability of service; access to computers and other 


internet-enabled devices; and the acquisition of digital skills and technical 


support, which are essential for accessing a range of digital services, from 


basic tasks (e.g., email and web browsing) to more advanced applications (e.g., 


videoconferencing and telehealth). 


To address the digital divide, U.S. Commerce Secretary Gina Raimondo announced in 


her remarks on June 30, 2023, in Newport, Rhode Island, that “Rhode Island will 


receive an investment of more than $108 million dollars to ensure everyone in the 
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state has access and to address other issues, like affordability and digital inclusion.” 


This funding originates from the National Telecommunications and Information 


Administration’s (NTIA) Broadband Equity, Access, and Deployment (BEAD) Program. 


The Rhode Island Commerce Corporation (Corporation) is charged with implementing 


the BEAD program within the State of Rhode Island and is committed to realizing the 


goals of universal access, affordability, and digital inclusion, as set forth by the U.S. 


Department of Commerce. The Corporation has established the ConnectRI program 


to allocate federal broadband dollars from programs including BEAD, the Digital 


Equity Act (DEA, which NTIA administers), and the Capital Projects Fund (CPF, which 


the Department of the Treasury administers). 


As adopted by the State’s Broadband Advisory Council (a body created by the Rhode 


Island General Assembly to advise the ConnectRI program) in December 2022, the 


ConnectRI program aims to “Leverage a best-in-class, resilient, sustainable, and 


scalable broadband infrastructure to propel the state’s 21st century economics, 


education, healthcare, civic and social engagement, and quality of life, by ensuring all 


Rhode Islanders have access to affordable, accessible high-speed internet in their 


homes, at their places of employment, and at public facilities by 2027.” 


The ConnectRI program’s aims of affordable, universal, high-speed service and digital 


equity have been driven by principles informed by both the state’s needs and federal 


guidance on disbursement of broadband infrastructure and digital equity funds: 


1. Expand fiber infrastructure in the state, 


2. Eliminate cost as a barrier, and 


3. Foster an inclusive digital advancement ecosystem by:  


a. Cultivating strong implementation partners, 


b. Meeting communities where they are, 


c. Pacing and prioritizing actions for impact, and 


d. Building and maintaining reliable data systems for decision making. 


Accordingly, the State intends that all Rhode Island residents should have reliable, 


affordable access to broadband services with a minimum speed of 100 megabits-per-


second (Mbps) for downloads and 100 Mbps for uploads (however, for alignment with 
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the BEAD NOFO, the State assesses availability and gaps against NTIA target of 100 


Mbps for downloads and 20 Mbps for uploads, sometimes referred to as 100/20 Mbps 


within this document). This aligns with the new baseline speed recognized by U.S. 


Treasury (UST) and is higher than the baseline speed required by NTIA and the speed 


currently being discussed by the Federal Communications Commission (FCC) as the 


new broadband threshold. To effectively facilitate economic and social development 


for decades to come, the State further intends to support an infrastructure that can 


enable residents, in the near future, to access gigabit – or even multi-gigabit – 


broadband speeds, with symmetrical download and upload capabilities, regardless of 


their location. Given these goals, Rhode Island will prioritize increasing access to fiber 


optic networks through the ConnectRI program. These networks represent the 


highest quality known broadband infrastructure standard and offer an opportunity to 


“future-proof” deployed networks. 


Building on the State’s overarching vision and goals for broadband, the Corporation 


has identified four objectives to ground this work and ensure these state and federal 


goals are met: 


1. Maximize funding allocation, with a focus on universal service (the principle 


that all Rhode Islanders should have access to high-speed broadband services) 


and affordability, 


2. Cultivate strong implementation partnerships, 


3. Promote community engagement, and 


4. Drive economic and workforce development and create high-quality jobs.  


To evaluate success against these objectives, the Corporation will track key metrics 


tied to each goal including, but not limited to: 


- Indicators of universal, affordable access to broadband (≥100/20 Mbps and 


≥100/100 Mbps (download/upload)) such as broadband penetration of 


households, cost of broadband access as a percentage of household income 


and small business monthly expenses, and ownership of devices such as 


laptops and tablets, 


- The number of partnerships in Rhode Island subgrantees’ proposals, 
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- Inclusion of community stakeholders in digital equity initiatives, measured 


through the volume and diversity of stakeholders engaged and who provided 


commentary on the Corporation’s digital equity plans, 


- Metrics related to job creation, employment, and enrollment in workforce 


development programs. 


  



Text Replaced�

Text

[Old]: "December 20, 2023" 
[New]: "May 24, 2024"







 


Page 13 December 20, 2023 


2.2 Local, Tribal, and Regional Broadband Planning 


Processes (Requirement 2) 


2.2.1 Supporting Broadband Planning Processes 


Identify and outline steps that the Eligible Entity will take to support local, Tribal, and 


regional broadband planning processes or ongoing efforts to deploy broadband or 


close the digital divide. In the description, include how the Eligible Entity will 


coordinate its own planning efforts with the broadband planning processes of local 


and Tribal Governments, and other local, Tribal, and regional entities. Eligible Entities 


may directly copy descriptions in their Five-Year Action Plans. 


At the time of submission for this Initial Proposal Volume 2, the Corporation has 


engaged with local governments across Rhode Island to understand previous and 


existing broadband planning efforts (please note there are no regional [e.g., county] or 


governments or planning bodies in Rhode Island). The Corporation’s stakeholder 


engagement with local governments targeted mayors, city managers, and supervisors 


at all municipalities within the state; the League of Cities and Towns supported the 


Corporation’s engagement and outreach efforts, which included, but were not limited 


to, emails, phone calls, newsletters, dozens of public meetings and webinars, local 


events/engagements, and web-based stakeholder surveys, such as the Rhode Island 


Internet Connectivity Survey. 


As a result of these efforts, the Corporation has identified the following previous and 


ongoing local broadband planning and implementation processes in Rhode Island: 


- The Town of New Shoreham’s Broadband BI, which constructed and 


implemented, through innovative public-private partnerships, Rhode Island’s 


first municipally owned fiber-to-the-home network. All locations on Block 


Island were first available for service via Broadband BI in June 2023. 


- The Aquidneck Island Planning Commission (AIPC) has also stated its interest 


in developing alternatives to current broadband networks on Aquidneck Island, 


which includes the municipalities Portsmouth, Middletown, and Newport. AIPC 


efforts are currently in a nascent stage. See: 
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https://aquidneckplanning.org/projects/island-gig-community-broadband-for-


aquidneck-island/ 


The Corporation’s engagement with the Narragansett Indian Tribe (Tribe), the only 


federally recognized tribe in Rhode Island, is ongoing as of the submission of this 


Initial Proposal. This engagement has included a formal Dear Tribal Leader Letter 


(sent via certified mail on November 7, 2023) and virtual consultations with the 


Tribe’s Director of Community Planning & Natural Resources and Program Assistant, 


the last of which occurred on December 6, 2023. Both the Corporation and the Tribe 


are enthusiastic about coordinating future broadband efforts through BEAD and other 


programs. Engagement with the Tribe to date has not yet identified Tribal broadband 


planning and implementation processes, but the Corporation, as it continues to 


engage with the Tribe, will seek to identify such planning and implementation 


processes. As of the submission of this Initial Proposal, the Corporation awaits the 


results of the Tribal Council’s discussions on broadband. 


  



https://aquidneckplanning.org/projects/island-gig-community-broadband-for-aquidneck-island/

https://aquidneckplanning.org/projects/island-gig-community-broadband-for-aquidneck-island/
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2.3 Local Coordination (Requirement 4) 


2.3.1. Local Coordination To-Date 


Describe the coordination conducted, summarize the impact such coordination has on 


the content of the Initial Proposal, and detail ongoing coordination efforts. Set forth 


the plan for how the Eligible Entity will fulfil the coordination associated with its Final 


Proposal. 


Description of Coordination Conducted to Date 


Ongoing and frequent involvement of stakeholders has played a key role in the 


development of this Initial Proposal and will continue to be critical for the success of 


Rhode Island’s broadband deployment plans and the realization of the state’s 


broadband and digital equity goals. The Corporation is committed to multiple and 


continuous methods of direct involvement with targeted stakeholder groups, in 


addition to extensive outreach initiatives targeting individual members of diverse 


communities.  


The Corporation categorizes stakeholders into four groups: Public Service 


Stakeholders, Private Sector Stakeholders, Community-serving Stakeholders, and the 


Broader Public. 


For each of these four categories, Rhode Island’s stakeholder engagement model 


focuses on: 


- Conducting meaningful engagement and outreach to a diverse set of 


stakeholders within these categories, 


- Ensuring complete geographic coverage across Rhode Island, 


- Deploying multiple awareness and participation strategies to keep 


stakeholders informed, 


- Establishing clear procedures to ensure transparency, and 


- Prioritizing engagement with unserved, underserved, and historically 


underrepresented and marginalized groups/communities (The Corporation 


defines “historically underrepresented and marginalized groups/communities” 
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in the same way that the DEA defines “covered population.” These 


groups/communities include low-income households, aging populations, 


incarcerated and formerly incarcerated individuals, veterans, people with 


disabilities, people with language barriers, racial and ethnic minorities, and 


rural inhabitants). 


To ensure the success of the Corporation’s local coordination efforts, the Corporation 


has hired a full-time outreach coordinator to provide the program management 


capability to enable ongoing stakeholder engagement. 


Throughout its stakeholder engagement efforts, the Corporation has collaborated 


closely with the National Digital Inclusion Alliance (NDIA) to raise awareness 


throughout the state regarding BEAD, the Affordable Connectivity Program (ACP), and 


other broadband programs.  


 


Outreach to Diverse Groups 


Public Service Stakeholders – To date, the Corporation has collaborated with public 


service stakeholders including, but not limited to, town administrators, mayors, 


supervisors, town councils, state agency representatives, and school district IT 


personnel and superintendents. Engagement with these stakeholders – a group that 


encompasses more than 600 contacts – has included:  


- Local government roundtable discussions, 


- A booth and education session at the biannual League of Cities and Towns 


meeting, 


- Updates at the monthly municipal leaders’ call hosted by the Governor’s office, 


- State government consultations, and 


o This includes ongoing efforts to engage state agencies through the Cross 


State Agency Broadband Working Group, members of which include the 


Rhode Island Department of Education, the Rhode Island Department of 


Corrections, the Rhode Island Department of Health, the Rhode Island 


Emergency Management Agency, the Rhode Island Department of 


Transportation, the Rhode Island Department of Labor and Training, the 
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Rhode Island Department of Environmental Management, the Office of 


the Governor, and leaders from the Town of Warren and the City of 


Providence as municipal representatives. 


o The Corporation is planning further outreach to the Rhode Island Public 


Utilities Commission and Division of Public Utilities and Carriers, the 


Rhode Island Department of Transportation, and the Rhode Island Field 


Office of the U.S. Department of Housing and Urban Development. 


- Virtual and in-person meetings. 


As a result of these efforts, the Corporation certifies that it has reached out to all 


municipalities within the State of Rhode Island. 


The Corporation also considers Tribal Governments to be Public Service Stakeholders. 


Please refer to Sections 2.2 and 2.3.2 of this report for further information detailing 


the Corporation’s engagement with the Narragansett Indian Tribe, the only federally 


recognized tribe in Rhode Island, which relates that the Corporation has ongoing 


engagement with the Tribe, and that both the Corporation and the Tribe are 


enthusiastic about future collaboration on broadband deployment. To date, 


engagement with the Tribe engagement has included a formal Dear Tribal Leader 


Letter and virtual consultations with the Tribe’s Director of Community Planning & 


Natural Resources. 


 


Private Sector Stakeholders – To date, the Corporation has collaborated with Internet 


Service Providers (ISPs), local Rhode Island businesses, and labor organizations. 


Engagement with these stakeholders has included: 


- Regular discussions, most of which occur monthly, with ISPs currently 


operating within the state and ISPs considering entry into the state,  


- Informal feedback sessions with local Rhode Island businesses and business-


serving organizations,  


- Interviews with representatives from educational/training agencies and labor 


organizations, such as the International Brotherhood of Electrical Workers 


(IBEW) and the Communication Workers of America (CWA), and 
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- Consultation with Chambers of Commerce. 


 


Community-serving Stakeholders – To date, the Corporation has collaborated with 


non-profits, local libraries, religious organizations, neighborhood associations, and 


other community groups. This engagement has allowed Rhode Island to effectively 


receive input from a wide range of stakeholders, including, especially, underserved & 


unserved communities, historically underrepresented and marginalized 


groups/communities, and communities that have difficulty accessing service, such as 


low-income households, aging populations, incarcerated and formerly incarcerated 


individuals, veterans, people with disabilities, people with language barriers, racial 


and ethnic minorities, and rural inhabitants. Additionally, the Corporation’s 


engagement efforts have helped to increase participation in the ACP by 13 percentage 


points over the eight months between March 2023 and October 2023. Engagement 


with these stakeholders has included: 


- Community broadband events in partnership with community-serving 


stakeholders (e.g., ACP enrollment drives), 


- Regular discussions and collaboration with leading community organizations 


(e.g., American Association of Retired Persons, United Way of Rhode Island), 


- Bi-weekly meetings of the Corporation’s Digital Equity Working Group, which 


develops targeted strategies the state could take to address digital equity in 


Rhode Island, Community workshops (Working Group members include 


libraries, senior centers, public housing authorities, and leading community 


organizations), 


- Roundtable discussions, 


- Interviews with community leaders and key community organizations, and 


- Virtual and in-person meetings. 


 


Broader Public – To realize an inclusive and effective engagement model that enables 


participation from a diverse range of stakeholders, the Corporation has also engaged 


with the broader public, in addition to the other stakeholder groups. The 
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Corporation’s engagement activities have included: 


- Statewide public broadband survey (n=743), 


o The Rhode Island Internet Connectivity Survey was conducted through 


responses taken on the Corporation’s website. Responses were 


collected from April 2022 to May 2023. The survey was conducted in 


both English and Spanish. Outreach for respondents was done via social 


media, flyers, and email newsletters. 


- Community broadband events (27 in-person and 7 virtual), 


- Public meetings/discussions including webinars (12 in-person and 3 virtual), 


and 


- Open office hours sessions (5 in-person). 


 


Geographic Coverage 


To date, the Corporation has completed 33 statewide events and activities to engage 


with stakeholder groups. Given that Rhode Island is only 48 miles North to South and 


37 miles East to West and that most statewide activities occur virtually or in 


Providence (near the center of the state and at most a ~50-minute drive from the 


furthest parts of the state), the Corporation believes statewide events fulfill NTIA’s 


geographic coverage requirements.  


Nonetheless, the Corporation has also engaged in regional engagement efforts to 


exceed NTIA’s geographic coverage requirements. In addition to the statewide events, 


the Corporation has hosted 48 regional events and activities across all of Rhode 


Island’s counties. The Corporation continues to plan for further regional events and 


activities in every county to further ensure that Rhode Islanders, regardless of where 


they live, can engage in BEAD planning activities. 


The Corporation hosted in-person stakeholder events in centrally located, accessible 


facilities that are open to the public (e.g., libraries, community colleges). Events – like 


the Corporation’s Internet for All: ConnectRI Broadband Summit (hosted in 


collaboration with NTIA at the Community College of Rhode Island, Newport Campus 


on June 1, 2023) – ensure that a comprehensive range of stakeholders in the state 



Text Replaced�

Text

[Old]: "December 20, 2023" 
[New]: "May 24, 2024"







 


Page 20 December 20, 2023 


were granted the opportunity to actively participate in broadband deployment and 


planning discussions. The Corporation has also hosted a variety of virtual events to 


ensure participation by those unable to attend in person. 


 


Multiple Awareness Mechanisms 


The Corporation has used multiple mechanisms to promote broad awareness and 


participation from various stakeholder groups. Awareness mechanisms used to date 


include, but are not limited to: 


- Social media posts (see examples in table below), 


Date Platform Content/Notes 


May 2023 Facebook Announcement of Broadband Workshop 


June 2023 LinkedIn Advertisement of ConnectRI’s Broadband 


Summit. 


June 2023 LinkedIn ACP enrollment assistance/awareness 


June 2023 Facebook BEAD announcement 


June 2023 Facebook ACP enrollment assistance/awareness 


July 2023 LinkedIn Summary the Broadband Summit and 


advertisement of ACP events 


September 2023 Facebook Announcing a series of workshops for 


Digital Inclusion week 


October 2023 Facebook Video of Rhode Island Governor McKee 


that highlights ConnectRI  


November 2023 Facebook Digital Equity workshop for the BEAD 


program 


 


- Posts on the Corporation’s website, 


- Radio advertisements (including radio advertisements in languages other than 


English), 



https://www.facebook.com/CommerceRI/posts/646269390868006

https://www.linkedin.com/posts/commerce-ri_internet-for-all-connectri-broadband-summit-activity-7067858969444134912-Kn_Z?utm_source=share&utm_medium=member_desktop

https://www.linkedin.com/posts/commerce-ri_acp-enrollment-assistant-activity-7069355044445265920-W_at?utm_source=share&utm_medium=member_desktop

https://www.facebook.com/CommerceRI/posts/666199705541641

https://www.facebook.com/CommerceRI/posts/658747642953514

https://www.linkedin.com/posts/commerce-ri_thank-you-and-news-from-connectri-june-activity-7078042388715163648-NXg6?utm_source=share&utm_medium=member_desktop

https://www.facebook.com/watch/?v=1570398437099280

https://www.facebook.com/watch/?v=1001366704407319

https://www.facebook.com/CommerceRI/posts/746264340868510

https://commerceri.com/
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- Local newspaper advertisements (including in the Providence Journal), 


- In-person meetings/presentations, 


- Virtual meetings/presentations,  


- Emails and newsletters, 


- Surveys, and 


- Engagement with Community Anchor Institutions (CAIs) to promote and 


distribute information. 


 


Transparency 


In conducting local coordination and outreach activities, the Corporation has 


established and documented procedures to promote transparency. The Corporation 


makes information on planned broadband activities accessible to a diverse set of 


stakeholder groups via the following approaches: 


- Posting publicly available information to websites with up-to-date information; 


- Involving a diverse set of stakeholders in the planning, implementation and 


execution of coordination and outreach efforts and activities, and in-person 


meetings and mailings;  


- Documenting (e.g., notes/minutes, recordings, photos, etc.) each event/activity 


and distributing such documentation to attendees and, when appropriate, to 


the public; and 


- Maintaining an up-to-date schedule of activities and events, communicated 


online and via emails, calls and newsletters. 


 


Underrepresented Engagement 


The Corporation is committed to engaging with underrepresented groups and 


individuals, including unserved/underserved communities and historically 


underrepresented and marginalized communities. These groups/communities include 


low-income households, aging populations, incarcerated and formerly incarcerated 


individuals, veterans, people with disabilities, people with language barriers, racial 



https://connectri-ricom.hub.arcgis.com/pages/events

https://connectri-ricom.hub.arcgis.com/pages/events
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and ethnic minorities, and rural inhabitants. 


To date, the Corporation’s engagement activities, as described above and in the Local 


Engagement Tracker, have addressed low-income households, aging populations, 


people with language barriers, and racial and ethnic minorities. The Corporation has 


planned activities to engage with rural inhabitants, incarcerated and formerly 


incarcerated individuals, veterans, and people with disabilities. The Corporation has 


accessed these communities through community action organizations, community 


centers, housing authorities, libraries, YMCAs, the Boys and Girls Club, and senior 


centers. The Corporation has partnered with these organizations to host ACP 


awareness and enrollment events, workshops, digital skills training, digital equity and 


BEAD listening sessions, and other events. This engagement has been both in-person 


and virtual. Notes and materials events have been made available on the ConnectRI 


website for those who cannot attend. 


 


Summary of Coordination Impact and Findings 


The ongoing coordination efforts have helped the Corporation to better define 


unserved and underserved locations. As described in Volume 1 of the Initial Proposal, 


the Corporation found, through the ongoing coordination efforts, that Rhode Islanders 


from some parts of the state and from diverse groups have reported to the 


Corporation that they lack access to affordable, high-speed broadband. In listening 


sessions, workshops, round table discussions, survey responses, speed test 


submissions, and other forums, some Rhode Islanders report they are unable to 


access broadband with download speeds greater than or equal to 100 Mbps and/or 


upload speeds greater than or equal to 20 Mbps and latency equal to or below 100 


milliseconds. These reports appear to be inconsistent with the National Broadband 


Map, which classifies ~99.3 percent of locations as served (the National Broadband 


Map classifies only 2,895k locations in Rhode Island, ~0.7 percent of all locations, as 


either underserved or unserved). To reflect the reality of broadband in Rhode Island, 


ensure the most accurate broadband data maps inform the ConnectRI program, and 


rectify the differences between the experiences of Rhode Islanders and the data 


within the National Broadband Map, the Corporation will engage in a pre-challenge, 



https://commerceri.com/broadband

https://commerceri.com/broadband
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area reclassification process to create the Rhode Island Broadband Map. See Section 


1.2 of Volume 1 of the Initial Proposal for further information on the pre-challenge, 


area reclassification process. 


The ongoing coordination efforts have also identified the preference of stakeholders 


that BEAD have a long-term impact on the broadband market in Rhode Island. To 


articulate this point, stakeholders drew a comparison with the ACP; although ACP 


enrollment has proven beneficial for Rhode Islanders, ACP funds may not be renewed 


and are thus perceived to be short-term and potentially unsustainable. Stakeholders 


articulate that ACP’s uncertain future makes it difficult for them to plan effectively 


and requested that BEAD programs in Rhode Island be implemented in a way that 


creates sustainability. 


Additionally, the ongoing coordination efforts have identified unrelated, but adjacent 


efforts within the State’s government (e.g., Department of Transportation 


infrastructure projects and Department of Environmental Management climate 


resilience efforts) that subgrantees may leverage to reduce costs, improve climate 


resilience, or expedite deployment.  


Other findings from the Corporation’s ongoing coordination efforts include: 


- From the Corporation’s Rhode Island Internet Connectivity Survey (April 2022 – 


May 2023, N = 743, conducted via the Corporation’s website) 


o About half of respondents report subscription to cable broadband, 19% 


report subscription to fiber, and 8% report subscription to fixed 


wireless. 


o 56% of respondents note that they are satisfied with their current 


service. 


o Only 19% of respondents said their services are affordable. 


- Aging individuals find broadband services to be too expensive and are 


apprehensive about their abilities to use technology. 


- Incarcerated individuals presently lack access to both modern technologies 


and internet; the Rhode Island Department of Corrections is aware of this 


challenge and is in the early stages of developing a plan to resolve this 


challenge. Formerly incarcerated individuals lack any dedicated programs, 
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apart from those available to the broader public, from the State or Federal 


governments to increase access to broadband and the digital economy.  


- While there are many broadband access programs to support Spanish-


speakers, there are limited programs to support other individuals whose 


primary language is neither English nor Spanish. 


 


Coordination with Final Proposal 


Once NTIA has approved Rhode Island’s Initial Proposal, the Corporation will continue 


to engage with stakeholders via approaches similar to those described herein. The 


Corporation intends to continue to build upon its network of stakeholders after 


approval of the Initial Proposal as it executes the state-administered challenge 


process and the Subgrantee Selection Processes. The Corporation also plans to keep 


existing and new stakeholders abreast of its broadband efforts via regular 


newsletters, webinars, and engagement activities similar to those described herein. 


 


2.3.1.1 Attachment: Local Coordination Tracker  


As a required attachment, submit the Local Coordination Tracker Tool to certify that 


the Eligible Entity has conducted coordination, including with Tribal Governments, 


local community organizations, unions and work organizations, and other groups. 


The Corporation’s Local Coordination Tracker is available here. 


 


2.3.2. Tribal Consultation Progress 


Describe the formal tribal consultation process conducted with federally recognized 


Tribes, to the extent that the Eligible Entity encompasses federally recognized Tribes. 


If the Eligible Entity does not encompass federally recognized Tribes, note “Not 


applicable.” 



https://commerceri-my.sharepoint.com/:f:/p/brian_thorn/EqrdPjQ6HadBhNL3kU_IXnwBoQhqtV-qX994CJVmHuTXhQ?e=jwgD2p
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The Corporation’s engagement with the Narragansett Indian Tribe (Tribe), the only 


federally recognized tribe in Rhode Island, is ongoing as of the submission of this 


Initial Proposal. This engagement has included a formal Dear Tribal Leader Letter 


(sent via certified mail on November 7, 2023) and virtual consultations with the 


Tribe’s Director of Community Planning & Natural Resources and Program Assistant, 


the last of which occurred on December 6, 2023. Both the Corporation and the Tribe 


are enthusiastic about coordinating future broadband efforts through BEAD and other 


programs. As of the submission of this Initial Proposal, the Corporation awaits the 


results of the Tribal Council’s discussions on broadband. 


The Corporation’s ongoing engagement with the Narragansett Indian Tribe is aligned 


with NTIA’s guidance, as outlined in the SBO Engagement Guide – Tribal Governments. 


The Corporation continues to work to gather the Tribe’s input based on this guidance 


to promote ongoing dialogue and better understand the Tribe’s priorities and needs.  


It should be noted that the Narragansett Indian Tribe received a recent Tribal 


Broadband Grant Program award in 2022 from NTIA to support access on Tribal land. 


As this grant is administered by a sovereign nation and not the State of Rhode Island, 


the Corporation does not currently have visibility into the use of these funds. The 


Corporation will make every reasonable effort to ensure that BEAD funds are not 


duplicative to the Narragansett Indian Tribe’s Tribal Broadband Grant.  


 


2.3.2.1 Optional Attachment: Tribal Consultant Process Evidence  


As a required attachment only if the Eligible Entity encompasses federally recognized 


Tribes, provide evidence that a formal tribal consultation process was conducted, such 


as meeting agendas and participation lists. 


Evidence of the Corporation’s consultation with the Narragansett Indian Tribe, Rhode 


Island’s only federally recognized Tribe, is available here. 


  



https://commerceri-my.sharepoint.com/:f:/p/brian_thorn/EqrdPjQ6HadBhNL3kU_IXnwBoQhqtV-qX994CJVmHuTXhQ?e=jwgD2p
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2.4 Deployment Subgrantee Selection (Requirement 8) 


Deployment Projects Subgrantee Selection Process & Scoring Approach 


The Corporation’s primary goals for the Deployment Subgrantee Procurement and 


Selection Process (the “Process”) are:  


1. Accessibility: Expand fiber infrastructure in the state 


2. Affordability: Eliminate cost as a barrier 


3. Equity: Foster an inclusive digital advancement ecosystem by meeting 


communities where they are, enabling participatory planning, cultivating strong 


implementation partners, and building and maintaining reliable data systems 


for decision making 


Rhode Island has prioritized the use of end-to-end fiber infrastructure within its 


BEAD program for the following reasons: 


1. NTIA has interpreted the Infrastructure and Jobs Act of 2021 to require Eligible 


Entities to use BEAD funds, as much as possible, for fiber optic infrastructure 


(see BEAD NOFO, page 42). 


2. There are practical and technical reasons for preferencing fiber optic 


technology, including its future-proofed nature (i.e., its ability to meet 


broadband demand today and into the future), its reliability, and its lifespan (in 


comparison to the lifespan of other infrastructure types). 


This section describes how the Corporation proposes to select proposers to deploy 


broadband infrastructure in Rhode Island, and how funding will be awarded. To do so, 


the Corporation will follow the applicable procurement methods set forth in the 


State Purchase Act, R.I. Gen. Laws § 37-2-1, et seq. (the “Act”) and the BEAD NOFO. 


The section also includes details on the process, timeline, scoring and steps the 


Corporation will take to maximize the reach and impact of the BEAD funds 


throughout Rhode Island. 
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2.4.1 Subgrant Award Plan 


Describe a detailed plan to award subgrants to last-mile broadband deployment 


projects through a fair, open, and competitive process. 


Fair, Open and Competitive Process 


Rhode Island has the benefit of an existing middle-mile broadband infrastructure 


through investments by ISPs, the Ocean State Higher Education Economic 


Development Administrative Network (“OSHEAN”) and public entities including Rhode 


Island Public Transit Authority (RIPTA) and Rhode Island Department of 


Transportation (RIDOT). However, there remains in the state a digital divide. High 


quality broadband is not universally available in Rhode Island.  


The Corporation seeks to use the unprecedented federal funding from NTIA and other 


sources to change this by investing in last-mile broadband infrastructure to bring 


high-speed, fiber-based service to expand and future-proof the fiber infrastructure in 


the state affordably and equitably.  


To do this, the Corporation wants to foster an inclusive digital advancement 


ecosystem built on communities, participation, partnerships, and transparent and 


clear decision making. The Corporation seeks to achieve the best outcomes for 


unserved and underserved communities and is committed to awarding subgrants to 


deploy broadband through a fair, open, and competitive process that complies with 


the Act. 


The principles of a fair, open, and competitive process consistent with the Act will 


allow the Corporation to incorporate key public policy goals into contracts with 


private partners while increasing choice and competition from service providers. 


Open. The Corporation has developed a process that is open, inclusive, and 


transparent, which will be deployed through a Request for Proposals (“RFP”) process. 


The Deployment Subgrantee Selection Process will ensure an open and competitive 


process and prevent favoritism and collusion. Any type of ISP registered to do 


business in Rhode Island or any ISP that will be registered in Rhode Island prior to 


the execution of a subaward that is currently capable or which will be capable in the 
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future of providing residential internet service in Rhode Island is welcome to submit a 


proposal including, but not limited to, for-profit entities, public utilities, public utility 


districts, local governments, non-profit organizations, co-operatives, and public-


private partnerships. 


The Corporation will ensure that all materials, resources, and guidance and 


announcements are up-to-date and are available to all prospective proposers on the 


Corporation’s website. The Corporation will also maintain an up-to-date schedule of 


activities and events on the website. 


The Corporation will issue press releases to announce the RFPs, publicize them on its 


websites and to subscribers of the Corporation’s monthly newsletter via a targeted 


email campaign. The Corporation will also notify telecommunications providers 


registered with the Rhode Island Public Utilities Commission and Division of Public 


Utilities and Carriers and all individuals and organizations that submitted comments 


on the draft version of this document. Additionally, the Corporation will run print ads 


in local publications.  


During each RFP round, the Corporation will host one information session to ensure 


that all potential proposers have access to the requirements. During this session, the 


Corporation will provide clarifying guidance to potential proposers on application 


guidelines and requirements. The Corporation will also answer any questions that 


potential proposers may have and will publish them in a written Q&A that will be 


posted on the Corporation’s website. Following the publication of the RFP, 


prospective proposers will have 40 days to respond to the RFP to form a proposal (a 


complete timeline of the RFP is available at the end of Section 2.4.1).  


Fair. The Corporation seeks to level the playing field with inclusive gating criteria that 


are clear and not overly restrictive to ensure that entities of all types and sizes can 


participate. To safeguard against bias and collusion, the Corporation will ensure 


fairness with a review and scoring process that is transparent, objective, systematic 


and grounded in data, and consistent with the Act. The Corporation will establish and 


clearly communicate evaluation criteria, which will be included in the RFP for the 


Process (see Section 2.4.2 for further details on scoring and evaluation criteria); and 


will ensure that they are applied consistently to all proposers. 
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To safeguard against conflicts of interest and arbitrary decision making, the 


Corporation will require evaluators to disclose any conflicts of interest, asking them 


to recuse themselves if needed. The Corporation will create a scoring committee to 


evaluate proposals.  


Competitive. The Deployment Subgrantee Selection Process will be competitive. To 


ensure this, the Corporation will post the RFP on its web page and the web page of 


the Division of Purchasing, send emails to relevant contacts to inform prospective 


proposers of the Deployment Subgrantee Selection Process, and advertise the RFPs it 


will issue as part of the Deployment Subgrantee Selection process in advance to 


ensure maximum visibility and time to respond (e.g., via the Corporation’s website, via 


widely circulated newspaper(s) and/or trade journal(s)). The Corporation has designed 


the RFP for the Deployment Subgrantee Selection Process with reasonable timelines 


to allow all proposers to construct quality proposals. Additionally, the Corporation 


will provide all proposers with the same information and has also selected and 


established secondary evaluation criteria so as not to favor or unfairly advantage one 


proposer over another. 


 


Selection Objectives 


The overall design of the process for Selection of Deployment Subgrantees will follow 


the following overarching objectives, which are separate from, but align with, the 


goals set out in Section 2.1 for Rhode Island’s BEAD Program: 


- Fulfilling BEAD Funding Requirements. Namely, establishing a fair, open, 


equitable, and competitive selection process to ensure that adequate 


safeguards are in place to protect the integrity of the competition, including 


safeguards against collusion, bias, conflicts of interest, arbitrary decisions, and 


other factors that could undermine confidence in the process. 


- Adhering to BEAD Funding Priorities. BEAD funding requires that unserved 


Broadband Serviceable Locations (BSLs) be prioritized first, followed by 


underserved BSLs second, and CAIs third. The Corporation will adhere to this 


required funding prioritization and is committed to ensuring that unserved and 
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underserved BSLs will be allocated BEAD funding before CAIs or non-


deployment projects. 


- Affordability Through Cost Savings. The Corporation will seek to minimize the 


cost of design, construction, and operations to provide the most affordable 


service to all end users. To the extent that it is financially feasible, proposers 


will design, construct, and operate the network so as to optimize the cost of 


services and offset overall costs. 


- Speed To Deployment. Proposers shall achieve the earliest date of operations 


that is consistent with reliable and high-quality design and construction 


processes. 


- Life-Cycle Asset Management. Proposers shall optimize life cycle costs related 


to design, build, finance, operate and maintain functions over the term of the 


agreement. 


- Risk Balance Transfer. Proposers shall optimize and transfer lifecycle risks so 


as to provide Corporation with budget and schedule certainty. This includes 


the transfer of certain design, construction, matching funding/financing, 


operations, maintenance, technology, and market risks to the subgrantee so as 


to provide Corporation with budget and schedule certainty. 


- Integrated Project. Proposers shall ensure that the project is seamlessly 


integrated with current infrastructure and delivers public benefits to the 


community to the greatest extent feasible.  


- Maximize Competition. The selection process seeks to maximize the number 


of proposals from qualified vendors in order to best ensure that the 


Corporation receives the best outcomes from this unprecedented opportunity. 


- Build Inclusive Digital Equity and Environmental Sustainability. The ConnectRI 


program shall implement a robust inclusivity program that addresses Federal 


and State requirements for local, small, minority, women and disadvantaged 


business enterprise participation while also enhancing environmental 


sustainability. 
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Selection Process 


The Corporation will follow an RFP process for its Deployment Subgrantee Selection 


Process for BEAD funding as part of a larger strategy for ensuring accessible, 


affordable, and equitable broadband for all Rhode Islanders. The Process will start 


after the approval of Volume 2 of Rhode Island’s Initial Proposal by NTIA and the 


completion of the BEAD Challenge process.  


 


Definitions 


To ease understanding of the Selection Process, relevant terms described in greater 


detail in Section 2.4.6 are defined below. 


- Project Area Units (PAUs) are contiguous, indivisible geographic units defined 


by the Corporation and comprise the unserved BSLs and underserved BSLs 


(and CAIs, if enough funding remains) in that geographic area. Subgrantees are 


required to build to 100% of the BSLs and, if enough funds remain, CAIs in a 


granted PAU. 


- A Project Area (PA) is comprised of one or more PAUs (and the BSLs & CAIs 


contained therein) that a particular proposer plans to serve, as stated in their 


proposal. PAs are to describe a contiguous set of PAUs or a set of closely 


proximate PAUs that the proposer plans to serve together using related 


infrastructure and operations. During the Deployment Subgrantee Selection 


Process proposers may specify more than one PA within their proposal. 


- Crucial Project Area Units (CPAUs) are proposer-specified PAUs that are 


necessary to the proposer’s PA, due to the PAU’s position in the build plan, the 


economics of the PA, the proximity to pre-existing network assets, or other 


economic or operational factors. The Corporation expects that proposers 


would prefer to build first to CPAUs within a given PA and second to other 


PAUs within the same PA. PAUs not designated as CPAUs will be considered 


severable from the PA. 


- The Deconfliction Process describes the mechanism for deconflicting 
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overlapping proposals to allow for like-to-like comparisons of competing 


proposals. 


 


Selection Process Steps 


The Selection Process will adhere to the following steps: 


1. Pre-RFP 


2. First RFP Process (“Round One”) 


3. Second RFP Process (“Round Two”) 


4. Post-RFP Process 


 


Pre-RFP 


Finalized list of unserved locations and underserved locations. Once the BEAD 


Challenge process is complete, the Corporation will develop a final list of 


BEAD-eligible locations. The results of the Challenge process and the final list 


of BEAD-eligible locations are subject to NTIA approval. Upon receiving NTIA 


approval, the Corporation will finalize the Rhode Island Broadband Map, which 


will include lists of unserved locations and underserved locations. The 


Corporation will make the Rhode Island Broadband Map and the lists of 


unserved and underserved locations available to the public. The Corporation 


will also create a cost estimate for constructing facilities for the final list of 


unserved locations and underserved locations to determine the approximate 


amount of residual funding it expects to be available, if any, for funding eligible 


CAIs. If residual funding is available for eligible CAIs, the Corporation will 


include CAIs within the list of eligible locations. 


Finalized list of Project Area Units (PAUs). Using the finalized list of unserved 


locations, underserved locations and eligible CAIs, the Corporation will 


establish and publicize PAUs, as described in Sections 2.4.6-7. Subgrantees 
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will be required to provide service to all locations within a PAU. Proposers may 


submit proposals for one or more PAUs. 


 


First RFP process 


First RFP issued. The Corporation’s first RFP will seek proposals for Priority 


Broadband Projects (“NTIA has determined that ‘Priority Broadband Projects’ 


are those that use end-to-end fiber-optic architecture,” BEAD NOFO, pg. 42) 


for unserved locations, underserved locations, and, if deemed feasible, eligible 


CAIs.  


The Corporation will post the RFP on the Corporation’s website and the 


Division of Purchasing website.  


The Corporation will issue a press release to announce the RFP, publicize it on 


its websites and to subscribers of the Corporation’s monthly newsletter via a 


targeted email campaign. The Corporation will also notify telecommunications 


providers registered with the Rhode Island Public Utilities Commission and 


Division of Public Utilities and Carriers and all individuals and organizations 


that submitted comments on the draft version of this document. Additionally, 


the Corporation will advertise the RFPs it will issue as part of the Deployment 


Subgrantee Selection process (e.g., via the Corporation’s website, via widely 


circulated newspaper(s) and/or trade journal(s)).  


Shortly after the RFP is issued, the Corporation will host one information 


session to ensure that all potential proposers have access to the 


requirements. During this session, the Corporation will provide clarifying 


guidance to potential proposers on application guidelines and requirements. 


The Corporation will also answer any questions that potential proposers may 


have and will publish them in a written Q&A that will be posted on the 


Corporation’s website. Following the publication of the RFP, prospective 


proposers will have 40 days to respond to each phase of the RFP to form a 


proposal (a complete timeline of the RFP is available at the end of Section 


2.4.1). 
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Additionally, the RFP will include a provision that permits proposers to submit 


written questions. The Corporation will post answers to the written questions 


on their website before the submission deadline, so all proposers have access 


to the same information prior to submitting their proposals. 


Proposers will be required to include the following within their proposals: 


- The PAUs which they propose to serve and PAUs they wish to designate 


as CPAUs (see Section 2.4.6 for further details regarding project areas), 


- Information on their financial, operational, managerial, and technical 


qualifications, certifications, and compliance with minimum 


requirements (see Sections 2.4.11-17 for details regarding Deployment 


Subgrantee Qualifications), and  


- Information to enable comprehensive evaluation of the proposal based 


on the stated evaluation criteria (see Section 2.4.2 for Rhode Island’s 


Deployment Subgrantee Selection Criteria).  


In the event the Corporation includes CAIs within PAUs, Proposers must 


submit two plans, one that includes the cost to serve all unserved and 


underserved locations in a PAU, and one that includes the cost to serve 


unserved locations, underserved locations, and CAIs in a PAU. Plans to serve 


CAIs will be evaluated after the Corporation, in its sole discretion, has 


determined that funding will be available to connect all unserved locations and 


underserved locations in the state. 


First RFP Submission Deadline & Evaluation. All proposals will be due 40 days 


after the RFP is released. The Corporation will have 45 days to review and 


select complete and qualified proposals. The Corporation will first evaluate all 


proposals for completeness. Proposals that are deemed complete will be 


evaluated against the gating criteria (see 2.4.2) and required minimum 


qualifications (see 2.4.11-17). Proposals that comply with the gating criteria and 


minimum qualifications will be scored against the scoring rubric detailed in 


Section 2.4.2. Based on its assessment of the scoring rubric, the Corporation 


will award subgrants to proposals with the greatest number of points. 
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If two or more proposals overlap in footprint, the Corporation will adhere to 


the deconfliction process as detailed in Section 2.4.6. The Corporation will 


conduct the deconfliction process during the 45-day review and selection 


phase.  


Following the selection of preferred proposer(s), the Corporation reserves 15 


days for negotiations with the preferred proposer(s), if required. 


Final award determinations are subject to approval by NTIA during the 


approval of the RI’s BEAD Final Proposal. 


While the Corporation intends to set the Extremely High Cost Per Location 


Threshold (EHCPLT) in the Second RFP Process as described below and in 


Sections 2.4.9-10, the Corporation reserves the right to set an EHCPLT in the 


First RFP process to maximize the use of fiber to as many unserved and 


underserved locations as possible, while simultaneously ensuring all unserved 


and underserved locations are connected.  


 


Second RFP process 


Revise available PAUs and funding levels. At the conclusion of the first RFP 


process, the Corporation will revise the list of available PAUs, based on those 


that were not awarded in the first RFP process, and determine the amount of 


residual BEAD funding available. The Corporation will also review the list of 


available PAUs that did not receive bids; and may decide to further subdivide 


PAUs to break out undesirable locations, such as prohibitively expensive 


locations, to ensure that at least part of the PAU will be served via priority 


technologies (see Sections 2.4.6-7 for further details regarding Project Areas). 


The finalized list of remaining PAUs and their unserved locations, underserved 


locations, and, if deemed feasible, eligible CAIs will be released on or before 


the day the second RFP is issued. 


Establish EHCPLT. Prior to issuing the Second RFP, the Corporation will also 


establish an EHCPLT. As described in Sections 2.4.9-10, the Corporation will 
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perform a thorough optimization assessment and analysis to guarantee the 


EHCPLT will be set at the maximum possible value so as to ensure the 


objectives of (1) universal high-speed broadband service, (2) deploying as much 


fiber as possible, and (3) using the BEAD funding efficiently.  


Second RFP issued. The Corporation will issue the Second RFP 95 days after 


the First RFP is issued. This RFP will include the EHCPLT and will be open to 


proposals for Priority Broadband Projects or Other Last-Mile Broadband 


Deployment Projects for unserved locations, underserved locations, and, if 


deemed feasible, eligible CAIs.  


The Corporation will post the RFP on the Corporation’s website and the 


Division of Purchasing website.  


The Corporation will issue a press release to announce the RFP, publicize it on 


its websites and to subscribers of the Corporation’s monthly newsletter via a 


targeted email campaign. The Corporation will also notify telecommunications 


providers registered with the Rhode Island Public Utilities Commission and 


Division of Public Utilities and Carriers and all individuals and organizations 


that submitted comments on the draft version of this document. Additionally, 


the Corporation will advertise the RFPs it will issue as part of the Deployment 


Subgrantee Selection process (e.g., via the Corporation’s website, via widely 


circulated newspaper(s) and/or trade journal(s)).  


Shortly after the RFP is issued, the Corporation will host one information 


session to ensure that all potential proposers have access to the 


requirements. During this session, the Corporation will provide clarifying 


guidance to potential proposers on application guidelines and requirements. 


The Corporation will also answer any questions that potential proposers may 


have and will publish them in a written Q&A that will be posted on the 


Corporation’s website. Following the publication of the RFP, prospective 


proposers will have 40 days to respond to each phase of the RFP to form a 


proposal (a complete timeline of the RFP is available at the end of Section 


2.4.1). 
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Additionally, the RFP will include a provision that permits proposers to submit 


written questions. The Corporation will post answers to the written questions 


on their website before the submission deadline, so all proposers have access 


to the same information prior to submitting their proposals. 


Proposers will be required to include the following within their proposals: 


- The PAUs which they propose to serve and PAUs they wish to designate 


as CPAUs (see Section 2.4.6 for further details regarding project areas), 


- Information on their financial, operational, managerial, and technical 


qualifications, certifications, and compliance with minimum 


requirements (see Sections 2.4.11-17 for details regarding Deployment 


Subgrantee Qualifications), and  


- Information to enable comprehensive evaluation of the proposal based 


on the stated evaluation criteria (see Section 2.4.2 for Rhode Island’s 


Deployment Subgrantee Selection Criteria).  


In the event the Corporation includes CAIs within PAUs, Proposers must 


submit two plans, one that includes the cost to serve all unserved and 


underserved locations in a PAU, and one that includes the cost to serve 


unserved locations, underserved locations, and CAIs in a PAU. Plans to serve 


CAIs will be evaluated after the Corporation, in its sole discretion, has 


determined that funding will be available to connect all unserved locations and 


underserved locations in the state. 


Second RFP Submission Deadline & Evaluation. All proposals will be due 40 


days after the RFP is released. The Corporation will have 40 days to review and 


select complete and qualified proposals. The Corporation will first evaluate all 


proposals for completeness. Proposals that are deemed complete will be 


evaluated against the gating criteria (see 2.4.2) and required minimum 


qualifications (see 2.4.11-17). Proposals that comply with the gating criteria and 


minimum qualifications will be scored against the scoring rubric detailed in 


Section 2.4.2. Based on its assessment of the scoring rubric, the Corporation 


will award subawards to proposals with the greatest number of points. 
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If two or more proposals overlap in footprint, the Corporation will adhere to 


the deconfliction process as detailed in Section 2.4.6. The Corporation will 


conduct the deconfliction process during the 40-day review and selection 


phase.  


Following the selection of preferred proposer(s), the Corporation reserves 15 


days for negotiations with the preferred proposer(s), if required. The 


Corporation will evaluate all Priority Broadband Project proposals that meet 


the EHCPLT. For PAUs without proposals for Priority Broadband Projects that 


meet the EHCPLT, the Corporation will evaluate proposals for Other Last-Mile 


Broadband Deployment Projects. (Other Last-Mile Broadband Deployment 


Projects are any projects that are not “Priority Broadband Projects.” “Priority 


Broadband Projects” are “those that use end-to-end fiber-optic architecture.” 


See BEAD NOFO, page 42.) 


Final award determinations are subject to approval by NTIA during the 


approval of the RI’s BEAD Final Proposal. 


 


Post-RFP Process 


At the conclusion of the second RFP process, the Corporation will identify any 


remaining PAUs with eligible unserved locations and/or underserved locations. 


The Corporation may negotiate directly with proposers that participated in the 


First RFP and/or the Second RFP to build out to these remaining PAUs. Such 


negotiations may provide proposers with inducements, which may include 


permission to use non-priority technologies and/or reducing/relaxing some 


requirements or utilizing other state funding to fulfill the match requirements 


on an exceptional basis. 


 


Selection Process Timeline Summary 


The tentative timeline for the Deployment Subgrantee Selection Process – which will 
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start after the State-administered Challenge Process finishes and NTIA approval of 


Volume 2 of the Initial Proposal, and conclude prior to the submission deadline of the 


BEAD Final Proposal – is reflected in the following table: 


 Phase Start Duration End 


Pre-RFP Preparation Day 1 10 days Day 10 


Finalized list of unserved & underserved locations Day 1 10 days Day 10 


Finalized list of PAUs Day 1 10 days Day 10 


Draft and finalize RFP Day 1 10 days Day 10 


First RFP Process Day 10 100 days Day 110 


First RFP issued Day 10 40 days Day 50 


First RFP submissions due Day 50     


First RFP review, deconfliction, and selection Day 50 45 days Day 95 


First RFP negotiations Day 95 15 days Day 110 


Second RFP Process Day 95 105 days Day 200 


Revise available PAUs and funding levels Day 95 10 days Day 105 


Establish EHCPLT Day 95 10 days Day 105 


Second RFP issued Day 105 40 days Day 145 


Second RFP submissions due Day 145     


Second RFP review, deconfliction, and selection Day 145 40 days Day 185 


Second RFP negotiations Day 185 15 days Day 200 


Post RFP Process Day 185 30 days Day 215 


The RFP announcement and guidance will be posted in a timely manner on the 


Corporation’s website and the Division of Purchasing’s website prior to RFP issuance, 


for both the First and Second RFPs. Revising available PAUs and funding levels, 


establishing the EHCPLT, and issuing the Second RFP will partially run in parallel with 


the negotiations with successful proposer(s) task of the First RFP. The negotiations 


component of the Second RFP Process will partially run in parallel with the Post RFP 


process. 
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2.4.2 Project Prioritization and Scoring 


Describe how the prioritization and scoring process will be conducted and is consistent 


with the BEAD NOFO requirements on pages 42 – 46. 


Rhode Island has an absolute preference for fiber-to-the-premises (FTTP) as the 


optimal communications infrastructure (in “determin[ing] that ‘Priority Broadband 


Projects’ are those that use end-to-end fiber-optic architecture,” NTIA has 


demonstrated a preference for the use of end-to-end fiber-optic infrastructure. See 


BEAD NOFO, pg. 42). The Corporation’s first RFP of the Deployment Subgrantee 


Selection and Scoring Process will be for Priority Broadband Projects only. In the 


second RFP, the Corporation will establish an EHCPLT and accept proposals for 


Priority Broadband Projects and Other Last-Mile Broadband Deployment Projects (see 


Sections 2.4.9-10 for further details on the EHCPLT). 


Prior to scoring proposals, proposers must submit materials for completion to meet 


the Corporation’s gating criteria. These criteria describe the minimum qualifications 


or representations/certificates a proposer must meet to have their proposal 


evaluated by the Corporation. When appropriate, proposers may submit information 


to simultaneously demonstrate they meet the gating criteria and for evaluation within 


the scoring process.  


The table below summarizes the Corporation’s gating criteria: 


Gating Criteria 


Category 


Gating Criteria Category Reference 


Section 


Financial Capability Qualifications for Financial Obligations 2.4.11.a  


Financial Capability Letter of Credit 2.4.11.b 


Financial Capability Audited Financial Statements 2.4.11.c 


Financial Capability Required Business Plans and Financial Analysis 2.4.11.d 


Managerial Capability Resumes for Key Personnel 2.4.12.a 


Managerial Capability Readiness to Manage Proposed Projects 2.4.12.b 


Technical Capability Implementation and Credentialed Workforce 2.4.13.a 


Technical Capability Project Management Plan 2.4.13.b 


Compliance Evaluation Compliance with Federal, State, and Local Laws 2.4.14.a 
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Gating Criteria 


Category 


Gating Criteria Category Reference 


Section 


Compliance Evaluation Worker-led Health and Safety Committees 2.4.14.b 


Operational Capability Operational Qualifications 2.4.15.a 


Operational Capability Number of Years of Operation 2.4.15.b 


Operational Capability Compliance with FCC From 477, Rules/Regulations 2.4.15.c 


Operational Capability Operating and Financial Reports for Electric 


Transmission of Distribution Services 


2.4.15.d 


Operational Capability Operational Capabilities of New Entrants 2.4.15.e 


Ownership Supporting Ownership Information 2.4.16.a 


Public Funding Disclosure of Existing & Future Publicly Funded 


Projects 


2.4.17.a 


Public Funding Detailed Information for Existing and Future 


Publicly Funded Projects 


2.4.17.b 


Workforce Credential 


Plan 


Detail about the proposers’ policies and 


procedures around ensuring the workforce is 


credentialed, including whether workforces are 


unionized or not, subcontracted or directly 


employed, or trained while on the job. 


2.8.2 


Minority Inclusion Recruitment Plan for MBEs, WBEs and Labor 


Surplus Firms 


2.9.1 


Climate Change Climate change mitigation plan and commitment to 


maintenance and upkeep of network for its useful 


life (20 years or as otherwise defined by 


forthcoming NTIA guidance) 


2.11.1.IV 


Cybersecurity and 


Supply Chain 


Cybersecurity risk management plan and supply 


chain risk management plan 


2.16.4 


Certification of 


Compliance with NTIA 


regulations 


Certification that the Proposers will adhere to all 


requirements of the BEAD NOFO and other 


applicable published NTIA regulations (e.g., the 


forthcoming “Tailoring the Uniform Guidance to the 


BEAD Program”). 


N/A 


 


After the Corporation has established that a proposal meets the gating criteria, the 


Corporation will select proposal using Scoring Criteria. The proposal, subject to the 
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deconfliction process, with the greatest number of points will be awarded a subgrant.  


The Corporation has developed its scoring criteria in compliance with NTIA’s rules, 


which specify that the primary criteria together must account for at least 75 percent 


of a proposal’s final score. 


The tables below summarize the Corporation’s Scoring Criteria, and associated 


points, for Priority Broadband Projects and Other Last-Mile Broadband Projects. 


Scoring Criteria – Priority Broadband Projects 


Scoring Criteria 
Weighting: 
Points 


Weighting: 
Share of Points 


Primary Criteria   


Affordability (required by NTIA) 35 33% 


Minimal BEAD Program Outlay (required by NTIA) 30 28% 


Fair Labor Practices (required by NTIA) 15 14% 


Sum of Primary Criteria 80 75% 


Secondary Criteria   


Local and Tribal Coordination 7 7% 


Equitable Workforce Development and Job Quality 6 6% 


ISBE Participation* 6 6% 


Community Impact 4 4% 


Open Access 2 2% 


Speed to Deployment (required by NTIA) 1 1% 


Sum of Secondary Criteria 26 25% 


 


* “ISBE”, as defined by Rhode Island laws, means a small business enterprise that is owned and controlled by one or 


more individuals who are women or minorities as defined by R.I. Gen. Laws § 37-14.1-3 or a small business enterprise 


that is owned and controlled by one or more individuals with disabilities as defined by R.I. Gen. Laws § 37-2.2-2. To 


be recognized under these Regulations as an ISBE, the business must be certified as either: a. an MBE by the ODEO; 


b. a WBE by the ODEO; or c. a Disability Business Enterprise by the Governor’s Commission on Disabilities (see 


Section 2.6.7 of 220-RICR-80-10-2, Regulations Governing Participation by Small Business Enterprises in State 


Purchase of Goods and Services and in Public Works Projects).  
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Scoring Criteria – Other Last-Mile Broadband Projects 


Scoring Criteria 
Weighting: 
Points 


Weighting: 
Share of Points 


Primary Criteria   


Affordability (required by NTIA) 35 33% 


Minimal BEAD Program Outlay (required by NTIA) 30 28% 


Fair Labor Practices (required by NTIA) 15 14% 


Sum of Primary Criteria 80 75% 


Secondary Criteria   


Local and Tribal Coordination 7 7% 


Equitable Workforce Development and Job Quality 6 6% 


ISBE Participation 6 6% 


Speed of Network and Other Capabilities (required 
by NTIA) 


4 4% 


Open Access 2 2% 


Speed to Deployment (required by NTIA) 1 1% 


Sum of Secondary Criteria 26 25% 


 


For each of the scoring criteria, the Corporation has defined the following: 


− A description of the criterion, 


− The submittal requirements (including relevant documentation, commitments, 


and/or representations proposers will be asked to provide in their responses to 


the RFP), and 


− The Corporation’s evaluation approach and/or scoring formula/rubric. 


 The Rhode Island Access to Public Records Act provides an exemption for “[t]rade 


secrets and commercial or financial information obtained from a person, firm or 


corporation that is of a privileged or confidential nature.” Therefore, Proposers should 


label any information that is a trade secrets or commercial or financial information 


that is of a privileged or confidential nature. 
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2.4.2.1 Primary Criteria 


Primary Criterion #1 (PC#1) – Affordability (35 points) 


Description: For both Priority Broadband Projects and Other Last-Mile Broadband 


Projects, proposers will be able to earn points by showing a commitment to provide 


the most affordable total price to the customer for 1/1 Gbps service (or, pending NTIA 


approval, substantially similar service such as 940/880 Mbps) or 100/20 Mbps service, 


respectively.  


Submittal Requirements: The Corporation will require proposers of both Priority 


Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 


following requirements: 


1. Certify binding commitment to a non-promotional price, as specified by the 


proposer, for a period to be determined based on NTIA’s forthcoming guidance; 


2. Proposers are permitted to included annual inflation adjustments based on the 


annual Personal Consumption Expenditures (PCE) Price Index for services 


excluding energy and housing, as published by U.S. Commerce Bureau of 


Economic Analysis; 


3. Proposers must commit to offering the same rates to households that receive 


broadband subsidy or participate in an affordable broadband program and 


households that do not receive a broadband subsidy or participate in an 


affordable broadband program; 


4. The service costs must be inclusive of all taxes, fees, and charges, with no 


additional non-recurring costs or fees to the consumer (i.e., no installation or 


equipment costs); 


5. The service must provide typical latency measurements of no more than 100 


milliseconds; 


6. The service may not be subject to data caps, surcharges, or usage-based 


throttling, and is subject only to the same acceptable use policies to which 
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subscribers to all other broadband internet access service plans offered to 


home subscribers by the participating subgrantee must adhere; 


7. In the event the proposer later offers a lower cost plan and/or a plan with 


higher speeds at the same price, it will permit subscribers that are subscribed 


to the service option to upgrade to the new offering at no additional cost; and 


8. Per NOFO requirement, “Sustainability Pro Forma Analyses of Proposed 


Projects,” proposers must submit a business plan and related pro forma or 


cash flow analyses to substantiate the sustainability of the proposed project, 


with at least three years of operating cost and cash flow projections post 


targeted completion of the project. The Corporation expects that the cash flow 


projections will include, at a minimum, capital and operating cost components 


and the revenue component, which will be reviewed for reasonableness using 


available Federal/State cost benchmarks. 


Evaluation and Scoring: The Corporation will review for reasonableness all the 


revenue and cost components of the business plan and cash flow projections. If the 


Corporation is not satisfied with the proposer’s submittals, it may assign a score of 


zero points to this evaluation criterion, or request one-time clarifications from 


proposers in case of lack of sufficient detail. If the clarifications provided are not 


sufficient, the Corporation may assign a score of zero points for PC#1 (Affordability). 


If the Corporation believes the submittals, the Corporation will assign points based 


on the following approach: 


Description Awarded 


Points 


Proposer(s) with lowest monthly subscription cost 35 


Proposer(s) with monthly subscription costs greater than or equal to twice 


the lowest proposal  


0 


All other Proposers are awarded points proportionally to the proposal with 


the lowest monthly subscription costs. For example, a proposal with monthly 


costs X% higher than the lowest cost proposal will earn points based on 


following formula: Awarded Points = (1-X%) x 35 


Formula-


based 
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Primary Criterion #2 (PC#2) – Minimal BEAD Program Outlay (30 points) 


Description: For both Priority Broadband Projects and Other Last-Mile Broadband 


Projects, proposers will be able to earn points in this section based on the absolute 


lowest dollar value of BEAD funding that will be required to complete the project in 


each Project Area Unit, accounting for both total projected cost and the prospective 


proposer’s proposed match (which must, absent a waiver, cover no less than 25 


percent of the project’s total cost). 


Submittal Requirements: The Corporation will require proposers of both Priority 


Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 


following requirements for PC#2 (Minimal BEAD Program Outlay): 


1. Submit, for each PAU, the total projected cost to connect all locations 


(unserved BSLs, underserved BSLs, and CAIs) within the PAU, the proposed 


match, and the dollar amount of the BEAD funding requested, computed as 


the difference between the previous two items; 


2. Submit, for each PAU, the total projected cost to connect only unserved and 


underserved locations within the PAU, the proposed match, and the dollar 


amount of the BEAD funding requested, computed as the difference between 


the previous two items; 


3. In all cases for each PAU, the match, absent of a waiver, must cover no less 


than 25 percent of the project cost; 


4. Commitment to spend at least 50 percent of the matching funds prior to any 


distribution of BEAD funds, which will be done on a reimbursable basis per 


deployment progress milestones achieved by the selected proposer; 


5. If given an award, proposers will be required to build the network all the way 


to the customer’s premises (upon service activation); for example, there will 


be no additional funding for long driveways. Proposers will be responsible for 


the cost of all drops and customer premise telecommunications equipment as 


a condition of receiving funding and will not be allowed to charge residents of 


locations subsidized by BEAD funding for drops or customer premise 
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equipment; 


6. Certify upon submission of the proposal that they understand their cost 


commitment is binding, and that the Corporation will not award any additional 


funds for unexpected costs;  


7. Per NOFO requirement “Sustainability / Pro Forma Analyses of Proposed 


Project”, proposers need to submit a business plan and related proforma or 


cash flow analysis to substantiate the projected cost to complete the project 


for each Project Area Unit, which will be reviewed for reasonableness using 


available federal and state cost benchmarks; 


8. A narrative description of the proposer’s approach to the deployment of 


broadband, including elements such as use of existing infrastructure, access to 


poles, conduits, easements, or right of ways, existing or planned relationships 


with contractors and trade partners, and its approach to network design, 


scalability, and resiliency. 


Evaluation and Scoring: The Corporation will review for reasonableness the projected 


cost to complete the project for each Project Area Unit in conjunction with the 


business plan, related proforma or cash flow analysis, and narrative. If the 


Corporation is not satisfied with the proposer’s submittals, it may assign a score of 


zero points to this evaluation criterion or request one-time clarifications from 


proposers in case of lack of sufficient detail. If the clarifications provided are not 


sufficient, the Corporation may assign a score of zero points to this evaluation 


criterion, PC#2 (Minimal BEAD Program Outlay). 


If the Corporation believes the submittals, the Corporation will assign points based 


on the following approach: 


Description Awarded 
Points 


Proposer(s) with lowest BEAD Outlay  30 


Proposers with BEAD Outlays greater than or equal to twice the lowest 


proposal 


0 
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Description Awarded 
Points 


All other Proposers are awarded points proportionally to the proposal with 


the lowest BEAD Outlays. For example, a proposal with outlays X% higher 


than the lowest proposal will earn points based on following formula: 


Awarded Points = (1-X%) x 30 


Formula-
Based 


 


 


Primary Criterion #3 (PC#3) – Fair Labor Practices (15 points) 


Description: For both Priority Broadband Projects and Other Last-Mile Broadband 


Projects, proposers will be able to earn points in this section by having a 


demonstrated record of and plans to be in compliance with Federal labor and 


employment laws. New entrants are permitted to make specific, forward-looking 


commitments to strong labor and employment standards and protections. 


Submittal Requirements: The Corporation will require proposers of both Priority 


Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 


following requirements for PC#3 (Fair Labor Practices): 


1. Submit documentation to prove past compliance with Federal labor and 


employment laws: 


a. A certification from an Officer/Director-level employee (or equivalent) of 


the proposer, as well as its contractors and subcontractors, evidencing 


consistent past compliance with Federal labor and employment laws for 


the preceding three years. 


b. A narrative description of the proposer’s historical use of contracting 


and subcontracting arrangements, including staffing plans. 


c. At least one example of each contractor and subcontractor’s 


compliance with Federal labor and employment laws in the context of 


broadband deployment or a similar project in the last three years. 


2. Submit written disclosure from the proposer of any instances in which it or its 


contractors or subcontractors have been found to have violated laws such as 


the Occupational Safety and Health Act, the Fair Labor Standards Act, or any 
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other applicable labor and employment laws for the preceding three years; 


3. New entrants without a record of labor and employment law compliance will 


be required to make specific, forward-looking commitments to strong labor 


and employment standards and protections with respect to BEAD-funded 


projects; 


4. Submit a plan for ensuring compliance with Federal labor and employment 


laws in the delivery of deployment from proposers, including its contractors 


and subcontractors.  This plan should include: 


a. Information on applicable wage scales and wage and overtime payment 


practices for each class of employees expected to be involved directly 


in the physical construction of the broadband network, and 


b. Information on how the subgrantee will ensure the implementation of 


workplace safety protocols, including but not limited to the use of 


safety committees that are authorized to raise health and safety 


concerns in connection with the delivery of deployment projects. These 


protocols should comply with the Occupational Safety and Health Act 


and the Fair Labor Standards Act. 


Evaluation and Scoring: For both Priority Broadband Projects and Other Last-Mile 


Broadband Projects, the Corporation will assign points based on the following 


approach: 


Description Maximum 


Points 


Evaluation of past compliance with Federal labor and employment laws, as 


evidenced by:  


• Certification from an officer of consistent past compliance for the 


past three years (2 points),  


• A narrative of historical contracting and subcontracting arrangements 


(2 points), and 


• At least one example of each contractor and subcontractor’s 


compliance with Federal labor and employment laws (2 points) 


6 


Disclosure of no violations of applicable labor and employment laws in the 
3 
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Description Maximum 


Points 


preceding three years for the prospective proposer and its contractor(s) 


and/or subcontractor(s) 


Evaluation of plan for ensuring performance with Federal labor and 


employment laws that includes: 


• Applicate wages scales (2 points) 


• Wage and overtime payment practices for each class of employee 


involved in the network construction and ensure compliance in its 


own labor and employment practices (2 points) 


• How the subgrantee will ensure implementation of workplace safety 


protocols that comply with OSHA and the Fair Labors and Standards 


Act (2 points) 


6 


 


The Corporation will award points for new entrants without a record of labor and 


employment law compliance based on its evaluation of the proposer’s specific, 


forward-looking commitments to strong labor and employment standards and 


protections with respect to BEAD-funded projects. 


 


 


2.4.2.2 Secondary Criteria 


Secondary Criterion #1 (SC#1) – Local and Tribal Coordination (7 points) 


Description: For both Priority Broadband Projects and Other Last-Mile Broadband 


Projects, proposers will be able to earn points by demonstrating a proven ability to 


form substantive public-private collaborative partnerships with nonprofits, 


community organizations, local governments and/or tribal governments, as well as 


proof of support from nonprofits, community organizations, local governments and/or 


tribal governments in the proposed project area. Areas of collaboration for public-


private partnerships may include planning and delivery of broadband infrastructure, 


financing deployment of broadband infrastructure, maintenance and operations of 


broadband infrastructure, knowledge transfer, development of technical or 
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managerial skills, and/or improvements to the community. 


Submittal Requirements: The Corporation will require proposers of both Priority 


Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 


following requirements for SC#1 (Local and Tribal Coordination): 


1. Submit narrative describing proposer’s experience forming substantive public-


private partnerships with nonprofits, community organizations, local 


governments and/or tribal governments, and at least one example of a recent 


partnership; 


2. Submit letters of support from nonprofits, community organizations, local 


governments and/or tribal governments with organizations in the proposed 


project area; and 


3. Submit a narrative outlining the partnership plan and how the proposer will 


keep the partnering nonprofits, community organizations, local governments 


and/or tribal governments engaged and involved in this project. 


Evaluation and Scoring: For both Priority Broadband Projects and Other Last-Mile 


Broadband Projects, the Corporation will assign points based on the following 


approach: 


Description Maximum 


Points 


Evaluation of narrative that describes (1) ability to form public-private 


partnerships, with at least one example of a recent partnership, and (2) 


partnership and stakeholder engagement plan  


2 


Evaluation of letters of support for this project from nonprofits, community 


organization, local governments and/or tribal governments 


5 
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Secondary Criterion #2 (SC#2) – Equitable Workforce Development and Job Quality 


(6 points) 


Description: For both Priority Broadband Projects and Other Last-Mile Broadband 


Projects, proposers will be able to earn points by demonstrating and proving their 


commitment to advancing equitable workforce development and job quality 


objectives. 


Submittal Requirements: The Corporation will require proposers of both Priority 


Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 


following requirements for SC#2 (Equitable Workforce Development and Job Quality): 


1. Certify that they will require their contractors and subcontractors to provide 


apprenticeships and pre-apprenticeships tied to a Registered Apprenticeship 


program, joint labor management partnerships, and other high-quality, on-the-


job training opportunities, which may include minimum requirements of 


contractor or subcontractor job hours to be performed by apprentices; and 


ensuring that such programs lead to employment with wages at rates not less 


than the rates prevailing on projects and other eligible activities of a similar 


character in the locality as determined by the Secretary of Labor in 


accordance with subchapter IV of chapter 31 of title 40, United States Code.  


2. Submit narrative supporting proposer’s commitment to offering quality jobs.  


Proposers will be scored based in part on the extent to which they will deliver 


on the quality jobs standard.  


a. A “quality job” is defined as a job that exceeds the local prevailing wage 


for an industry in the region, includes basic benefits (e.g., paid leave, 


health insurance, retirement/savings plan), and/or is unionized, and 


helps the employee develop the skills and experiences necessary to 


advance along a career path. “Prevailing wage” is defined by the 


Department of Labor as “the average wage paid to similarly employed 


workers in a specific occupation in the area of intended employment.” 


See Economic Development Administration, ARPA Good Jobs Challenge 


NOFO, EDAHDQ-ARPGJ-2021-2006964, at n. 1, available at 


https://www.grants.gov/web/grants/viewopportunity.html?oppId=334720 



https://www.grants.gov/web/grants/viewopportunity.html?oppId=334720
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3. Submit documentation supporting proposers’ commitment to prioritize hiring 


local workers. This documentation should include hiring plans highlighting how 


the proposer will recruit and ensure access to historically underrepresented 


populations facing labor market barriers. (Underrepresented populations 


include communities of color, women, and other groups such as persons with 


disabilities, LGBTQI+ people, disconnected youth, individuals in recovery, 


individuals with past criminal records, including justice-impacted and reentry 


participants, serving trainees participating in the SNAP, TANF, and WIC, and 


veterans and military spouses.) 


Evaluation and Scoring: For both Priority Broadband Projects and Other Last-Mile 


Broadband Projects, the Corporation will assign points based on the following 


approach: 


Description Maximum 


Points 


Certification that proposer will require contractors and subcontractors to 


provide Registered Apprenticeships and pre-apprenticeships tied to a 


Registered Apprenticeship, joint labor management partnership or other high-


quality, on-the-job training opportunities 


2 


Evaluation of narrative supporting a commitment to offering quality jobs, 


defined as one which “exceeds the local prevailing wage, includes basic 


benefits (e.g., paid leave, health insurance, retirement/savings plan), and/or is 


unionized, and helps the employee develop the skills and experiences 


necessary to advance along a career path 


2 


Evaluation of narrative detailing approach to prioritize local hiring, as 


evidenced by documentation such as hiring plans to recruit local workers as 


well as support career access for historically underrepresented populations 


2 


 


 


Secondary Criterion #3 (SC#3) – ISBE Participation (6 points) 


Description: This scoring element is required by the Rhode Island State Legislature. 


For both Priority Broadband Projects and Other Last-Mile Broadband Projects, 
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proposers will be able to earn points by committing to the participation of firms 


owned and controlled by minorities (MBEs), women (WBEs), and small disadvantaged 


businesses owned and controlled by persons with disabilities (Disability Business 


Enterprises a/k/a “DisBE”) (collectively, MBEs, WBEs, and DisBEs are referred to 


herein as ISBEs) in the performance of deployment activities associated to the BEAD 


Program. 


Submittal Requirements: The Corporation will require proposers of both Priority 


Broadband Projects and Other Last-Mile Broadband Projects to adhere to the 


following requirements for SC#3 (ISBE Participation): 


1. Complete, sign, and submit with their overall proposal in a sealed envelope a 


MBE, WBE, and/or Disability Business Enterprise Participation Plan for each 


MBE, WBE and/or Disability Business Enterprise subcontractor/supplier to be 


utilized on the solicitation. 


Evaluation and Scoring: For both Priority Broadband Projects and Other Last-Mile 


Broadband Projects, the Corporation will assign points based on ISBE Participation 


Rate. 


The calculation of ISBE Participation Rate is as follows: 


I. ISBE Participation Rate for Non-ISBE Vendors. The ISBE participation rate for 


non-ISBE vendors shall be expressed as a percentage and shall be calculated 


by dividing the amount of non-ISBE vendor’s total contract price that will be 


subcontracted to ISBEs by the non-ISBE vendor’s total contract price. For 


example, if the non-ISBE’s total contract price is $100,000.00 and it 


subcontracts a total of $12,000.00 to ISBEs, the non-ISBE’s ISBE participation 


rate would be 12%. 


II. ISBE Participation Rate for ISBE Vendors. The ISBE participation rate for ISBE 


vendors shall be expressed as a percentage and shall be calculated by dividing 


the amount of the ISBE vendor’s total contract price that will be 


subcontracted to ISBEs and the amount that will be self-performed by the 


ISBE vendor by the ISBE vendor’s total contract price. For example, if the ISBE 


vendor’s total contract price is $100,000.00 and it subcontracts a total of 
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$12,000.00 to ISBEs and will perform a total of $8,000.00 of the work itself, 


the ISBE vendor’s ISBE participation rate would be 20%. 


The number of points assigned for ISBE Participation Rate will be: 


I. The vendor with the highest ISBE participation rate shall receive the maximum 


ISBE participation points (6 points). 


II. All other vendors shall receive ISBE participation points by applying the 


following formula: [Proposer’s ISBE participation rate] / [Highest ISBE 


participation rate] x 6 points 


For example, if Vendor A has the highest ISBE participation rate at 20% and Vendor 


B’s ISBE participation rate is 12%, Vendor A will receive the maximum 6 points and 


Vendor B will receive 3.6 points (= 12% / 20% x 6). 


Any Proposer that fails to submit a proposed ISBE Participation Rate or any 


requested substantiating documentation in a timely manner shall receive zero (0) 


ISBE participation points. 


 


 


Secondary Criterion #4a (SC#4a) – Community Impact (4 points) (Priority Broadband 


Projects) 


Description: For Priority Broadband Projects, Community Impact refers to the 


additional benefits or services that proposers will offer to communities, in the form 


of incremental non-subsidized locations passed in the PAU by end-to-end fiber optic 


technology. The Corporation is evaluating this criterion as it seeks to incentivize 


subgrantees to use their networks to serve as many Rhode Islanders as possible and 


BEAD-subsidized networks are likely to be proximate to locations that are not eligible 


for funding. Subgrantees will not be eligible to use BEAD-funding to pass or connect 


to these additional locations, and incremental spending to pass or connect these 


locations will not count to the subgrantees’ match of at least 25% of eligible BEAD 
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expenses. Proposers with the commitment to serve the most incremental locations in 


the PAU with end-to-end fiber will earn maximum points. 


Submittal Requirements: For Community Impact, Priority Broadband Project 


proposers must submit the following materials and information: 


1. A list and count of additional locations in the PAU that are not BEAD-eligible 


that the proposer intends to serve prior to 2028 (proposers may not include 


locations it already serves or locations it intends to upgrade or overbuild), 


2. A network build plan or other evidence that clearly demonstrates that these 


additional locations will not be subsidized by Rhode Island’s BEAD funds (such 


plans or evidence may consider use of planned assets, including the BEAD-


funded network), 


3. A deployment cost analysis and business plan that prove that these additional 


locations will be economically viable (such analysis may consider use of 


planned assets, including as the BEAD-funded network), 


4. A narrative walk-through describing the incremental build plans and analyses 


in items 1-3, and 


5. Certification that if granted the PAU, the proposer will serve those locations at 


no additional cost to the State of Rhode Island 


Evaluation and Scoring: For Priority Broadband Projects, the Corporation will assign 


points based on the following approach: 


Description Awarded 


Points 


Proposer(s) with the most incremental end-to-end fiber premises built in the 


PAU at no incremental cost to the State 


4 


Proposer(s) with no incremental end-to-end fiber premises built in the PAU  0 


All other Proposers are awarded points proportionally to the proposal with 


the highest incremental premises built. For example, a proposal with X 


incremental premises will earn points based on following formula: Awarded 


Points = X / [Number of Incremental Premises in Highest Proposal] x 4 


Formula-


based 



Text Inserted�

Text

"Page 65 May 24, 2024"



Text Inserted�

Text

"*** Description:"



Text Inserted�

Text

"Awarded Points: 4 *** Description:"



Text Inserted�

Text

"Awarded Points: 0 *** Description:"



Text Replaced�

Text

[Old]: "Formula based" 
[New]: "Awarded Points: Formula-based ***"

Font-size "9.96001" changed to "11.04".



Text Replaced�

Text

[Old]: "56 December 20, 2023" 
[New]: "66 May 24, 2024"







 


Page 57 December 20, 2023 


 


Secondary Criterion #4b (SC#4b) – Speed of Network and Other Capabilities (4 


points) (Other Last-Mile Broadband Projects) 


Description: For Other Last-Mile Broadband Projects, proposers will be able to earn 


points by proposing to deploy projects that use broadband technologies that are 


scalable, affordable, and with longer useful life of the capital asset useful life, for 


each Project Area Unit. 


Submittal Requirements: The Corporation will require proposers of Other Last-Mile 


Broadband Projects to submit a description of the technology proposed for 


deployment in the Project Area Unit, the expected download and upload speeds and 


latency for each eligible location within the PAU, and evidence of the expected 


speeds and latency for each location (e.g., technical modeling, anticipated network 


design or architecture, or detailed technical narrative). 


Evaluation and Scoring: The Corporation will review for reasonableness all submittals. 


If the Corporation is not satisfied with the proposer’s submittals, it may assign a 


score of zero points to this evaluation criterion, or request one-time clarifications 


from proposers in case of lack of sufficient detail. If the clarifications provided are 


not sufficient, the Corporation may assign a score of zero points for Speed of 


Network and Other Capabilities. 


If the Corporation is satisfied with the submittals, the Corporation will assign points 


based on the following approach: 


Description Awarded 


Points 


Hybrid fiber-coaxial using a DOCSIS 3.1 standard or higher 4 


Fixed wireless using licensed spectrum 3 


Low Earth Orbit (LEO) satellite 1  
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Secondary Criterion #5 (SC#5) – Open Access (2 points) 


Description: The NTIA encourages states to adopt selection criteria promoting 


proposers’ provision of wholesale open access to last-mile broadband service 


providers for the life of the network, on fair, equal, and neutral terms to all potential 


retail providers. 


Submittal Requirements:  Proposers must submit a narrative describing their plans 


for open-access of their network. This narrative must include:  


1. A statement that either reflects the proposer’s binding commitment to offer 


open-access or the proposer’s intent not to offer open-access; and a timeline 


for open-access, if planned, and 


2. If the proposer commits to offering open-access: 


a. A timeline for open-access, 


b. Proposed wholesale rates and other terms of service,  


c. A narrative detailing the proposer’s relationship with likely retail service 


providers, and  


d. A business plan and related pro forma or cash flow analysis to 


substantiate the economic viability of an open-access network. 


Evaluation and Scoring: The Corporation will review for reasonableness all submittals. 


If the Corporation is not satisfied with the proposer’s submittals, it may assign a 


score of zero points to this evaluation criterion, or request one-time clarifications 


from proposers in case of lack of sufficient detail. If the clarifications provided are 


not sufficient, the Corporation may assign a score of zero points for SC#5 (Open 


Access). 


If the Corporation is satisfied with the submittals, the Corporation will assign points 


based on the following approach: 


Description Awarded 


Points 


Commitment and availability of immediate open access of the Proposer’s 


network 
2 


Commitment to open access within five years 1 
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Description Awarded 


Points 


No plans for open access of the Proposer’s network at any time in the future 0 


 


 


Secondary Criterion #6 (SC#6) – Speed to Deployment (1 point) 


Description: For both Priority Broadband Projects and Other Last-Mile Broadband 


Projects, proposers will be able to earn points by demonstrating their commitment to 


provide service for all eligible locations in each Project Unit Area within 48 months 


from the date the subgrantee is formally contracted with the Corporation. 


Submittal Requirements: The Corporation will require proposers of both Priority 


Broadband Projects and Other Last-Mile Broadband Projects to submit, as part of the 


Project Management Plan, a project schedule that details activities such as design & 


engineering, procurement, mobilization, civil works, structural, mechanical, electrical 


works, or testing and commissioning. 


Evaluation and Scoring: For both Priority Broadband Projects and Other Last-Mile 


Broadband Projects, the Corporation will assign points based on the following 


approach:  


Description Awarded 


Points 


Service is provided to all eligible locations in the Project Area Unit in 


less than 48 months after BEAD agreement is executed 


1 
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2.4.2.3 Attachment: Scoring Rubric 


As a required attachment, submit the scoring rubric to be used in the subgrantee 


selection process for deployment projects. Eligible Entities may use the template 


provided by NTIA, or use their own format for the scoring rubric. 


The Corporation’s Scoring Rubric for Priority Broadband and Other Last Mile 


Deployment Projects is available here. 


Scoring Criteria – Priority Broadband Projects (Round 1 & Round 2) 


Scoring Criteria 
Weighting: 
Points 


Weighting: 
Share of Points 


Primary Criteria   


Affordability (required by NTIA) 35 33% 


Minimal BEAD Program Outlay (required by NTIA) 30 28% 


Fair Labor Practices (required by NTIA) 15 14% 


Sum of Primary Criteria 80 75% 


Secondary Criteria   


Local and Tribal Coordination 7 7% 


Equitable Workforce Development and Job Quality 6 6% 


ISBE Participation 6 6% 


Community Impact 4 4% 


Open Access 2 2% 


Speed to Deployment (required by NTIA) 1 1% 


Sum of Secondary Criteria 26 25% 


 


Scoring Criteria – Other Last-Mile Broadband Projects (Round 2 Only) 


Scoring Criteria Weighting: 
Points 


Weighting: 
Share of Points 


Primary Criteria   


Affordability (required by NTIA) 35 33% 


Minimal BEAD Program Outlay (required by NTIA) 30 28% 


Fair Labor Practices (required by NTIA) 15 14% 


Sum of Primary Criteria 80 75% 



https://commerceri-my.sharepoint.com/:f:/p/brian_thorn/EqrdPjQ6HadBhNL3kU_IXnwBoQhqtV-qX994CJVmHuTXhQ?e=jwgD2p

Text Replaced�

Text

[Old]: "60 December 20, 2023" 
[New]: "71 May 24, 2024"







 


Page 61 December 20, 2023 


Scoring Criteria 
Weighting: 
Points 


Weighting: 
Share of Points 


Secondary Criteria   


Local and Tribal Coordination 7 7% 


Equitable Workforce Development and Job Quality 6 6% 


ISBE Participation 6 6% 


Speed of Network and Other Capabilities (required 
by NTIA) 


4 4% 


Open Access 2 2% 


Speed to Deployment (required by NTIA) 1 1% 


Sum of Secondary Criteria 26 25% 


 


 


2.4.3 Prioritization of Eligible Locations 


Describe how the proposed subgrantee selection process will prioritize Unserved 


Service Projects in a manner that ensures complete coverage of all unserved locations 


prior to prioritizing Underserved Service Projects followed by prioritization of eligible 


CAIs. 


The Corporation is committed to prioritizing Unserved Service Projects over 


Underserved Service Projects, and to ensuring that all Unserved Service Projects will 


receive coverage before Underserved Service Projects are addressed. The Corporation 


is also committed to ensuring that all Underserved Service Projects will receive 


coverage before eligible CAIs. The Corporation will prioritize connecting CAIs over 


non-deployment activities. 


Based on the BEAD award and the number of unserved and underserved locations 


identified within the National Broadband Map, the Corporation believes it will have 


more than sufficient funds to connect all unserved and underserved locations. 


Nonetheless, to ensure sufficient funds remain to connect all unserved and 


underserved locations, the Corporation will create a cost estimate for constructing 


facilities to connect all unserved locations and underserved locations. If the 


Corporation calculates that incremental funds remains after all unserved and 
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underserved locations are connected, it will include eligible CAIs within its list of 


BEAD-eligible locations. Should remaining funds be insufficient to connect all eligible 


CAIs, the Corporation will include only a subset of CAIs within its list of BEAD-eligible 


locations. 


To further ensure that unserved underserved locations are connected, the 


Corporation will require proposers to submit, for each PAU, the total projected cost 


to connect all locations (unserved BSLs, underserved BSLs, and CAIs) within the PAU 


and the total projected cost to connect only unserved and underserved locations 


within the PAU. This will enable the Corporation to award funds to connect only 


unserved and underserved locations, should proposals to connect all locations 


exceed the Corporation’s budget. 


 


2.4.4 Non-Deployment Projects 


If proposing to use BEAD funds to prioritize non-deployment projects prior to, or in lieu 


of the deployment of services to eligible CAIs, provide a strong rationale for doing so. 


If not applicable to plans, note “Not applicable.” 


Not Applicable 
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2.4.5 EHP and BABA Compliance Plans 


The proposed subgrantee selection process is expected to demonstrate to 


subgrantees how to comply with all applicable Environmental and Historic 


Preservation (EHP) and Build America, Buy America Act (BABA) requirements for their 


respective project or projects. Describe how the Eligible Entity will communicate EHP 


and BABA requirements to prospective subgrantees, and how EHP and BABA 


requirements will be incorporated into the subgrantee selection process. 


The Corporation is committed to ensuring that all potential proposers understand 


that all projects to deploy network facilities must be compliant with EHP and BABA 


Requirements outlined in the BEAD NOFO. The Corporation and its consultants will 


undertake efforts to ensure subgrantees adhere to the requirements of Build 


America, Buy America Act (BABA) and any results of NTIA proposed waiver, the 


National Environmental Policy Act (NEPA) (42 U.S.C. § 4321 et seq.) and National 


Historic Preservation Act (NHPA) (54 U.S.C. § 300101 et seq.). 


The Corporation will include the requirements for this section in its RFP. With 


specific reference to BABA compliance efforts, the Corporation and/or its consultants 


will ensure the following key points are highlighted to proposers: 


- Requirements that all iron, steel, manufactured products (including but not 


limited to fiber-optic communications facilities), and construction materials 


used in the project or other eligible activities are produced in the United 


States unless a waiver is granted.  


- In determining whether a product is produced in America, proposers must 


comply with definitions included in Section 70912 of the Build America, Buy 


America Act (BABA), which provides that a manufactured product is considered 


produced in the United States if the manufactured product was manufactured 


in the United States and the cost of the components of the manufactured 


product that are mined, produced or manufactured in the United States is 


greater than 55 percent of the total cost of all components of the 


manufactured product, unless another standard for determining the minimum 


amount of domestic content of the manufactured product has been 


established under applicable law or regulation. 
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- In addition to the provisions above, proposers may not use BEAD funding to 


purchase or support any covered communications equipment or service, as 


defined in Section 9 of the Secure and Trusted Communications Networks Act 


of 2019 (47 U.S.C. § 1608). 


- The Infrastructure Act expressly prohibits subgrantees from using BEAD 


funding to purchase or support fiber optic cable and optical transmission 


equipment manufactured in the People’s Republic of China unless a waiver of 


this requirement is received from the assistant secretary.  


The Corporation recognizes the importance of compliance with BABA, and the need 


for ongoing monitoring of subgrantees to ensure compliance. The Corporation will 


ensure proposers are prepared to comply with BABA requirements once further 


guidance is finalized by NTIA. Documentation related to the requirements for this 


section will be collected and reviewed by qualified Corporation personnel. 


Specific to NEPA and NHPA compliance efforts, the Corporation will ensure the 


following key points are highlighted to proposers: 


- Proposers will be asked to describe how they will comply with applicable 


environmental and national historical preservation requirements. 


- Proposers will be responsible for obtaining all necessary federal level, Rhode 


Island level, and local governmental permits and approvals necessary for the 


proposed work to be conducted based on the timeline for implementation for 


project areas. 


- Projects and other eligible activities are expected to be designed so that they 


minimize the potential for adverse impacts on the environment. 


The Corporation recognizes the importance of compliance with NEPA and NHPA 


noted above and the need for ongoing monitoring of subgrantees to ensure 


compliance. The Corporation will ensure preparedness for compliance requirements 


with NEPA and NHPA by: 


- Reviewing available materials. The Corporation will require the proposer to 


review EHP and NEPA resources developed by NTIA and additional guidance in 


the BEAD NOFO, so the proposer understands the NEPA and NHPA review 
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processes. 


- Sourcing of EHP-focused staff or contractors. The Corporation will require the 


proposer to demonstrate the readiness of their broadband team to analyze 


potential environmental impacts. Additionally, the Corporation will require the 


proposer to designate certain individuals to be specifically responsible for EHP 


activities; and to outline their responsibilities with regard to EHP and NEPA 


review. The Corporation will require the proposer to certify that if at any time 


during the project they do not have the capacity or expertise in-house, they 


will hire additional staff or contractor support to ensure their broadband team 


has the appropriate capacity and expertise to manage EHP activities.  


- Outlining their approach for EHP activities. The Corporation will require the 


proposer to provide a narrative outlining their approach to EHP activities. 


These activities may include, but not be limited to coordinating with other 


state offices like the Department of Transportation & Development with 


experience administering federal grants to identify best practices for EHP 


activities; identifying subcontractors they may engage to support with potential 


environmental assessments; and sharing best practices for developing a 


project description that provides enough detail about the potential impacts to 


the environment to make a preliminary determination about the level of NEPA 


review required.  


Because adhering to these requirements is necessary to participate in any BEAD 


funding grant rounds, engagement with stakeholders is critical for success. The 


Corporation will encourage selected proposers to engage with federal, state, and 


local stakeholders, including: 


- Federal agencies. Federal land and resource managing agencies, including but 


not limited to the National Park Service, the U.S. Fish and Wildlife Service, the 


Bureau of Land Management, the National Marine Fisheries Service, the U.S. 


Army Corps of Engineers, the U.S. Coast Guard, the U.S. Forest Service, and 


others, to understand any restrictions or special conditions that may apply to 


infrastructure proposed on federal land, or that may impact federally managed 


resources such as wetlands, threatened or endangered species, navigable 


waterways and others. 



Text Inserted�

Text

"of both deployment projects that will commence prior to the approval of the Final Proposal (in accordance with BEAD NOFO IV.B.8) and deployment projects that will be executed following approval of the Final Proposal"



Text Inserted�

Text

"Page 76 May 24, 2024"



Text Replaced�

Text

[Old]: "65 December 20, 2023" 
[New]: "77 May 24, 2024"







 


Page 66 December 20, 2023 


- State and local agencies. State and local agencies that may have a role in EHP 


requirements, such as the State or Local Historic Preservation Office, as well 


as state or local agencies that may need to issue their own permits for any 


proposed projects.  
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Last-Mile Broadband Deployment Project Areas 


2.4.6 Project Area Definition 


Describe how the Eligible Entity will define project areas from which they will solicit 


proposals from prospective subgrantees. If prospective subgrantees will be given the 


option to define alternative proposed project areas, describe the mechanism for de-


conflicting overlapping proposals to allow for like-to-like comparisons of competing 


proposals. 


Definitions 


- Project Area Units (PAUs) are contiguous, indivisible geographic units defined 


by the Corporation and comprise the unserved BSLs and underserved BSLs 


(and CAIs, if enough funding remains) in that geographic area. Subgrantees are 


required to build to 100% of the BSLs and, if enough funds remain, CAIs in a 


granted PAU. Further details are below. 


- A Project Area (PA) is comprised of one or more PAUs (and the BSLs & CAIs 


contained therein) that a particular proposer plans to serve, as stated in their 


proposal. PAs are to describe a contiguous set of PAUs or a set of closely 


proximate PAUs that the proposer plans to serve together using related 


infrastructure and operations. During the Deployment Subgrantee Selection 


Process proposers may specify more than one PA within their proposal. 


Further details are below. 


- Crucial Project Area Units (CPAUs) are proposer-specified PAUs that are 


necessary to the proposer’s PA, due to the PAU’s position in the build plan, the 


economics of the PA, the proximity to pre-existing network assets, or other 


economic or operational factors. The Corporation expects that proposers 


would prefer to build first to CPAUs within a given PA and second to other 


PAUs within the same PA. PAUs not designated as CPAUs will be considered 


severable from the PA. 


- The Deconfliction Process describes the mechanism for deconflicting 


overlapping proposals to allow for like-to-like comparisons of competing 


proposals. 
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Project Area Units 


The Corporation will solicit proposals during the Deployment Subgrantee Selection 


Process for each PAU. Proposers may submit proposals for one or more PAUs. 


Proposers may specify Project Areas, as defined above. 


- The Corporation will define PAUs following the completion of the State-


Administered Challenge Process in accordance with NTIA’s guidance. The 


Corporation intends to use boundaries defined by the Census Bureau to 


delineate the boundaries of PAUs. The Corporation will select the precise unit 


of measurement for PAUs after the Challenge Process. 


- In defining PAUs, the Corporation will endeavor to create areas that: 


o Will align with previous and ongoing local broadband planning and 


implementation processes in Rhode Island (see Section 2.2). 


o Will align with existing approaches taken by ISPs in the State, 


o Will be capitally and operationally efficient by clustering proximate 


unserved locations, underserved locations, and CAIs, 


o Will ease permitting barriers, 


o Will be sufficiently large to attract large ISPs while being sufficiently 


small to permit the participation of small/new ISPs, and 


o Will be inclusive of covered populations, as defined by the Digital Equity 


Act, or other historically marginalized communities. 


- The set of PAUs and the BSLs and CAIs therein will be published by the 


Corporation at or before the beginning of the Deployment Subgrantee 


Selection process. 


o The Corporation reserves the right to modify the definitions of PAUs 


prior to the Second RFP to ensure all eligible locations are served and 


as many locations as possible are served with end-to-end fiber. 


- The PAUs established by the Corporation and the BSLs and CAIs they contain 


are not up for negotiation; proposers may not submit alternative project area 


units. 


- Proposers must include plans to build to 100% of the identified unserved or 


underserved BSLs and, if sufficient funds remain, CAIs in each PAU. Proposers 


will be asked to provide two plans, one with CAIs and another without, for the 
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Corporation to review in the event CAIs cannot be funded. As mentioned, 


unserved locations, underserved locations, and CAIs will be prioritized for 


broadband service in that order. However, CAIs will be included in project area 


unit definitions to maximize build efficiency for the subgrantee. 


 


Project Areas & Crucial Project Areas 


Proposers may designate Project Areas, comprised of one or more PAUs, and identify 


Crucial Project Area Units within the PAs. The purpose of PAs and CPAUs is to enable 


proposers to communicate the economic and/or operational factors that impact 


deployment. The Corporation reserves the right to grant proposers a subset of PAUs 


within their proposed PA(s), subject to the Deconfliction Process.  


As proposers are not permitted to unreasonably or excessively designate PAUs as 


CPAUs, no more than one-fourth of a project area’s PAUs may be designated as a 


CPAU. CPAUs must be contiguous and indivisible. 


 


Deconfliction Process 


The Corporation will grant complete PAs to selected proposers as often as possible; 


in theory, the efficiencies of having network equipment across contiguous PAUs will 


result in cost savings, thereby improving a proposer’s score in the Deployment 


Subgrantee Selection process. However, recognizing proposers may have proposed 


overlapping PAs, the Corporation plans to adhere to the following deconflicting 


process: 


1. The Corporation will first evaluate proposals for each PAU individually. The 


Corporation will preliminarily award these PAUs based on the Scoring 


Approach.  


2. The Corporation will next consider the following factors to finalize its selection 


of awards by balancing its desire to minimize costs and ensure universal 


coverage: 
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a. The designation of PAUs as CPAUs:  


i. Proposers will not be awarded PAUs that are not designated as 


CPAUs in PAs where the Proposer did not win the CPAU(s) 


ii. Proposers not awarded CPAUs within a PA will have the option to 


withdraw their proposal for that PA or submit a revised proposal 


for that PA without the lost CPAUs Proposers that submit a 


revised proposal may do so only once in Round One of the 


Deployment Subgrantee Selection Process. 


b. The strength of the proposal for the PA as a whole, and 


i. When comparing PAs from two or more proposers, the 


Corporation will make its best effort to make a like-for-like 


comparison between proposed PAs (e.g., comparing costs per 


location passed/connected, selecting a subset of PAUs within a 


PA for comparison). 


c. The award of non-competitive PAUs (i.e., any PAU for which there is only 


one proposal). 


 


2.4.7 Addressing Unmet Needs 


If no proposals to serve a location or group of locations that are unserved, 


underserved, or a combination of both are received, describe how the Eligible Entity 


will engage with prospective subgrantees in subsequent funding rounds to find 


internet service providers willing to expand their existing or proposed service areas or 


other actions that the Eligible Entity will take to ensure universal coverage. 


The Corporation anticipates that it will run two RFP rounds for the Deployment 


Subgrantee Selection Process. If a particular PAU does not receive any interest from 


proposers after the first round, the Corporation will take the following steps to 


ensure that all BSLs in Rhode Island are served following the second round: 


- Upon completing the first round of the Deployment Subgrantee Selection 


Process, the Corporation will review the list of PAUs that did not receive bids. 


The Corporation may decide to further subdivide PAUs to break out 
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undesirable locations, such as prohibitively expensive locations, to ensure that 


at least part of the PAU will be served via priority technologies. 


- Before the Second RFP, the Corporation will set an EHCPLT (see Sections 


2.4.9-10). Locations above this threshold may be served using non-priority 


technologies. 


- Following the conclusion of the Second RFP and after the Corporation has 


identified the list of unserved and underserved BSLs that have received no 


proposals, the Corporation will engage directly with potential ISPs (e.g., 


incumbents, proposers, and nearby internet service providers in the area) to 


notify them of the outstanding opportunities and to solicit proposals for the 


remaining underserved and unserved locations. 


o Such engagement with potential ISPs may include negotiations that 


provide inducements, which may include permission to use non-priority 


technologies and/or reducing/relaxing some requirements. 


 


2.4.8 Tribal Government Consent to Deployment 


Describe how the Eligible Entity intends to submit proof of Tribal Governments’ 


consent to deployment if planned projects include any locations on Tribal Lands. 


The Corporation’s engagement with the Narragansett Indian Tribe (Tribe), the only 


federally recognized tribe in Rhode Island, is ongoing as of the submission of this 


Initial Proposal. This engagement has included a formal Dear Tribal Leader Letter 


(sent via certified mail on November 7, 2023) and virtual consultations with the 


Tribe’s Director of Community Planning & Natural Resources and Program Assistant, 


the last of which occurred on December 6, 2023. Both the Corporation and the Tribe 


are enthusiastic about coordinating future broadband efforts through BEAD and other 


programs. 


The Corporation notes that there are no unserved or underserved locations, according 


to the National Broadband Map, in Tribal Lands. However, it is possible that BEAD-


eligible locations in Tribal Lands will be identified during the Challenge Process. In 


the event that BEAD-eligible locations fall within Tribal Lands, the Corporation will 
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make every reasonable effort to (1) liaise with the Narragansett Indian Tribe to secure 


written consent for broadband deployment prior to the definition of Project Area 


Units and prior to the Deployment Subgrantee Selection Process begins, (2) consult 


with the Narragansett Indian Tribe on the selection of an internet service provider for 


those locations, and (3) collaborate with the Narragansett Indian Tribe to monitor the 


activities of subgrantees that win project area units on Tribal lands. 


If the Corporation identifies BEAD-eligible locations within Tribal Lands, the 


Corporation will submit a formal Resolution of Consent to NTIA. 
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Extremely High Cost per Location Threshold 


2.4.9 Extremely High Cost per Location Threshold Identification Process 


Identify or outline a detailed process for identifying an Extremely High Cost Per 


Location Threshold to be utilized during the subgrantee selection process. The 


explanation must include a description of any cost models used and the parameters 


of those cost models, including whether they consider only capital expenditures or 


include operational costs for the lifespan of the network. 


Per the BEAD NOFO guidance, the goal in establishing the Extremely High Cost Per 


Location Threshold is to “[maximize] the use of the best available technology” and 


deployment of end-to-end fiber projects wherever possible (see BEAD NOFO, pg. 31). 


The Corporation will wait until all proposals have been received during the first round 


of the Deployment Subgrantee Selection Process before establishing an EHCPLT. This 


will ensure that the State’s limited BEAD funds are used as efficiently as possible to 


achieve the State’s broadband objectives, including that of universal service. The 


Corporation may set an EHCPLT prior to or after awarding grants in the first round of 


the Deployment Subgrantee Selection Process. This approach will enable the 


Corporation to maximize the use of priority technologies at as many unserved and 


underserved as possible, while simultaneously ensuring universal access. 


To establish the EHCPLT, the Corporation plans to estimate the cost to serve, on an 


incremental basis, the unserved and underserved locations not awarded after 


evaluation of proposals submitted in the first round of the Deployment Subgrantee 


Selection Process. The Corporation will perform a thorough optimization assessment 


and analysis to guarantee the EHCPLT will be set at the maximum possible value to 


ensure the objectives of (1) universal high-speed broadband service, (2) deploying as 


much fiber as possible, and (3) using the BEAD funding efficiently.  


For this analysis, the Corporation will use NTIA’s Eligible Entity Planning Tool or other 


route-based cost optimization planning tool to determine the cost per location to 


pass the remaining premises with priority broadband. Depending on the amount of 


remaining funds and premises left over from the first round of funding, this analysis 
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will help determine how many of the remaining locations can be covered at a 


reasonable cost by priority broadband technologies. This analysis will also consider 


the funding needed to serve locations above the EHCPLT with non-priority 


technologies such as fixed wireless or low Earth orbit (LEO) satellite.  


Please note the Corporation does not plan to disclose an EHCPLT – or an expected or 


estimated EHCPLT – prior to the conclusion of the first round of proposals of the 


Deployment Subgrantee Selection Process both to both ensure a fair & equitable 


process and to maximize the likelihood that the State will achieve all its objectives. 


 


2.4.10 Using EHCPLT to Maximize Broadband Reach 


Outline a plan for how the Extremely High Cost Per Location Threshold will be utilized 


in the subgrantee selection process to maximize the use of the best available 


technology while ensuring that the program can meet the prioritization and scoring 


requirements set forth in Section IV.B.6.b of the BEAD NOFO. The response must 


describe:  


a. The process for declining a subgrantee proposal that exceeds the threshold 


where an alternative technology is less expensive.  


b. The plan for engaging subgrantees to revise their proposals and ensure 


locations do not require a subsidy.  


c. The process for selecting a proposal that involves a less costly technology and 


may not meet the definition of Reliable Broadband.  


The Corporation is committed to satisfying the BEAD NOFO guidance of providing 


service with the most robust, affordable, and scalable technologies feasible under 


Rhode Island’s unique circumstances. The State will seek to provide broadband 


access to as many unserved and underserved areas as possible with fiber prior to 


examining alternative technologies. The Corporation foresees a small number of 


projects that will be deemed unable to leverage Reliable Broadband Services below 


the EHCPLT due to fiber being cost prohibitive. The Corporation anticipates such 


projects to be concentrated on off-grid or island locations, due to the State’s highly 
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coastal nature. In these cases, after ensuring all other service options have been 


depleted, the Corporation will seek proposals with alternative, non-priority 


deployment approaches/technologies to serve the remaining unserved BSLs. The 


Corporation envisions this to occur after the first round of proposals and after it 


establishes an EHCPLT. 


As per the BEAD NOFO, a technology that does not meet the Reliable Broadband 


Service definition must still, at a minimum, be capable of providing service of 100/20 


Mbps and latency less than or equal to 100 milliseconds at a lower cost. (The term 


“Reliable Broadband Service” means broadband service is accessible to a location via: 


(i) fiber-optic technology; (ii) Cable Modem/ Hybrid fiber-coaxial technology; (iii) 


digital subscriber line (DSL) technology; or (iv) terrestrial fixed wireless technology 


utilizing entirely licensed spectrum or using a hybrid of licensed and unlicensed 


spectrum. See BEAD NOFO, page 15). The Corporation intends to leave open the 


opportunity for competing proposals where this is the case and where no technology 


meeting the definition of Reliable Broadband Service would be deployable for an 


amount of subsidy that is less than the EHCPLT. 
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Deployment Subgrantee Qualifications 


2.4.11 Financial Capability Evaluation 


Describe how the Eligible Entity will ensure prospective subgrantees deploying network 


facilities meet the minimum qualifications for financial capability as outlined on pages 


72 – 73 of the BEAD NOFO. If the Eligible Entity opts to provide application materials 


related to the BEAD subgrantee selection process, the Eligible Entity response may 


reference those to outline alignment with requirements for this section. The response 


must:  


a. Detail how the Eligible Entity will require prospective subgrantees to certify that 


they are qualified to meet the obligations associated with a Project, that 


prospective subgrantees will have available funds for all project costs that 


exceed the amount of the grant, and that prospective subgrantees will comply 


with all Program requirements, including service milestones. To the extent the 


Eligible Entity disburses funding to subgrantees only upon completion of the 


associated tasks, the Eligible Entity will require each prospective subgrantee to 


certify that it has and will continue to have sufficient financial resources to 


cover its eligible costs for the Project until such time as the Eligible Entity 


authorizes additional disbursements.  


b. Detail how the Eligible Entity plans to establish a model letter of credit 


substantially similar to the model letter of credit established by the FCC in 


connection with the Rural Digital Opportunity Fund (RDOF).  


c. Detail how the Eligible Entity will require prospective subgrantees to submit 


audited financial statements.  


d. Detail how the Eligible Entity will require prospective subgrantees to submit 


business plans and related analyses that substantiate the sustainability of the 


proposed project.  


The Corporation will review the qualifications of proposers described in the RFP 


responses and will ensure that all proposers seeking to deploy network facilities 


meet the minimum qualifications for financial capability outlined in the BEAD NOFO.  


The Corporation will communicate the requirements for this section to all potential 
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proposers via the RFP process. The Corporation will include all requirements in the 


RFP instructions, in addition to the grant agreement terms and conditions, and 


monitoring requirements. Proposers will be required to submit their qualifications as 


part of their proposal in response to the Corporation’s RFP.  


 


a. Required Qualifications for Financial Obligations  


The Financial Capability will be evaluated from the financial data submitted by 


Proposers in the RFP process. The Corporation will review typical financial health 


indicators such as audited financial statements (submitted per Section 2.4.11c below) 


including debt to equity/leverage, liquidity ratios, average revenues in the past three 


years, and profit levels in the past three years. For mitigating project completion 


risks, the ability of the subgrantee to pay liquidated damages in the event of 


implementation delays would also be assessed.  


The Corporation will require proposers to certify that they: 1. are qualified to meet 


the obligations associated with their Project; 2. will have available funds for all 


project costs that exceed the amount of the grant; and 3. will comply with all BEAD 


Program requirements, including service milestones. The certification will cover fund 


availability over the implementation period. Furthermore, before every grant 


disbursement request, the Corporation will evaluate the usage of the grants 


disbursed previously.  


After proposers are selected, the Corporation will continuously monitor the project 


progress, funds usage and subgrantee’s financial capability and will require each 


subgrantee to certify that it has and will continue to have sufficient financial 


resources to cover its eligible costs for the Project until the Corporation authorizes 


additional disbursements.  


 


b. Required Model Letter of Credit 


Under the NOFO, the Corporation will establish a model letter of credit similar to the 
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model letter of credit established by the FCC in connection with the Rural Digital 


Opportunity Fund (RDOF). The Corporation will require proposers to submit a letter 


from an eligible bank (see 47 C.F.R. § 54.804(c)(2)) in which the bank commits to 


issuing an irrevocable standby letter of credit to the proposer. The letter must 


include the dollar amount of the letter of credit and the issuing bank’s agreement to 


adhere to the Corporation’s model letter of credit terms and conditions. Before 


executing any subgrantee agreements, each proposer must obtain an irrevocable 


standby letter of credit, which the Corporation deems acceptable, and amounts to no 


less than 25 percent of the subaward amount. An opinion letter from its legal 


counsel must be included with the letter of credit stating, subject only to customary 


assumptions, limitations and qualifications, that in a proceeding under Title 11 of the 


United States Code, 11 U.S.C. § 101 et seq. (the “Bankruptcy Code”), the bankruptcy 


court would not treat the letter of credit or proceeds of the letter of credit as 


property of the subgrantee’s bankruptcy estate under Section 541 of the Bankruptcy 


Code.  


The Corporation understands that the Letter of Credit requirement might affect 


MBE/WBE entities more than others. To reduce the negative impact on MBEs/WBEs, 


the Corporation will adopt NTIA’s BEAD Letter of Credit Waiver, published on 


November 1, 2023. As articulated by NTIA’s conditional programmatic waiver, the 


Corporation will: 


- Allow Credit Unions to Issue Letter of Credit. The NOFO requires subgrantees 


to obtain a letter of credit from a U.S. bank with a safety rating issued by 


Weiss of B− or better. The waiver permits proposers to fulfill the letter of 


credit requirement (or any alternative permitted under the waiver) utilizing any 


United States credit union that is insured by the National Credit Union 


Administration and that has a credit union safety rating issued by Weiss of B− 


or better.  


- Allow Use of Performance Bonds. The waiver permits a proposer to provide a 


performance bond equal to 100% of the BEAD subaward amount in lieu of a 


letter of credit, provided that the bond is issued by a company holding a 


certificate of authority as an acceptable surety on federal bonds as identified 


in the Department of Treasury Circular 570. The Rhode Island Little Miller Act, 
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under Rhode Island General Laws 37-12, regulates payment and performance 


bonds for state-level public works and construction works. 


- Allow to Reduce the Obligation Upon Completion of Milestones. The waiver 


allows the Corporation to reduce the amount of the letter of credit obligation 


below 25% over time or reduce the amount of the performance bond below 


100% over time, upon a proposer fulfilling deployment milestones specified by 


the Corporation. 


- Allow for an Alternative Initial Letter of Credit or Performance Bond 


Percentage. The NOFO requires that the initial amount of the letter of credit 


be 25% of the subaward (or the initial amount of the performance bond be 


100% of the subaward under the option described above). The waiver allows 


the initial amount of the letter of credit or performance bond to be 10% of the 


subaward amount during the entire period of performance when the 


Corporation issues funding on a reimbursable basis consistent with Section 


IV.C.1.b of the NOFO and reimbursement is for periods of no more than six 


months each. See: https://broadbandusa.ntia.gov/funding-programs/policies-


waivers/BEAD-Letter-of-Credit-Waiver  


 


c. Required Audited Financial Statements  


The Corporation will require each proposer to include in their proposal financial 


statements from the prior year that are audited by an independent certified public 


accountant. If the proposer has not been audited during the ordinary course of 


business, in lieu of submitting audited financial statements, it must submit unaudited 


financial statements from the prior year and certify that it will provide financial 


statements from the prior fiscal year that are audited by an independent certified 


public accountant prior to disbursal of the grant amount. The Corporation will not 


approve or disburse any grant for the deployment or upgrading of network facilities 


unless it is determined that the documents submitted demonstrate the proposer’s 


financial capability with respect to the proposed project.  


 



https://broadbandusa.ntia.gov/funding-programs/policies-waivers/BEAD-Letter-of-Credit-Waiver

https://broadbandusa.ntia.gov/funding-programs/policies-waivers/BEAD-Letter-of-Credit-Waiver
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d. Required Business Plans and Financial Analysis  


The Corporation will require that each proposer submit business plans and related 


pro forma or cash flow analyses that substantiate the financial sustainability of the 


proposed project. The business plans may include, but not be limited to the 


following: Executive Summary; Project Description; Capital Costs; Operating and 


Maintenance Costs; Implementation Schedule; Financial Analysis Justifying Proposed 


User Rates; Technical and Operational Plan; Risk Assessment; etc. 


The financial analysis should include at least three years of operating cost and cash 


flow projections post targeted completion of the project. The Management Team 


section will include pertinent resumes of key staff along with a matrix illustrating the 


skills and roles of lead staff with accompanying business plan deliverables.  


The Corporation will assess and evaluate business plans and related financial 


analyses to ensure that the proposer’s plan is technically feasible and financially 


viable, and the team has the appropriate capacity and expertise. 


 


2.4.11.1 Optional Attachment: Draft Application Materials 


As an optional attachment, submit application materials related to the BEAD 


subgrantee selection process, such as drafts of the Requests for Proposals for 


deployment projects, and narrative to crosswalk against requirements in the 


Deployment Subgrantee Qualifications section. 


Not applicable. 


 


2.4.12 Managerial Capability Evaluation 


Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for managerial capability as 


outlined on pages 73 – 74 of the BEAD NOFO. If the Eligible Entity opts to provide 


application materials related to the BEAD subgrantee selection process, the Eligible 
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Entity response may reference those to outline alignment with requirements for this 


section. The response must:  


a. Detail how the Eligible Entity will require prospective subgrantees to submit 


resumes for key management personnel.  


b. Detail how it will require prospective subgrantees to provide a narrative 


describing their readiness to manage their proposed project and ongoing 


services provided.  


The Corporation will review the qualifications of proposers through the RFP 


responses and will ensure that all proposers seeking to deploy network facilities 


meet the minimum qualifications for managerial capability outlined in the BEAD 


NOFO. 


The Corporation will communicate the requirements for this section to all potential 


proposers via the RFP process. The Corporation will include all requirements in the 


RFP instructions, in addition to the grant agreement terms and conditions, and 


monitoring requirements. Proposers will be required to submit their qualifications as 


part of their proposal in response to the Corporation’s RFP.  


 


a. Resumes for Key Personnel Requirement 


The resumes of key personnel provided by the subgrantee are expected to represent 


various areas such as design and construction management, financing, marketing, 


operations, maintenance, and general management. Their experience will be 


evaluated based on the relevance to their proposed roles in future projects. Some 


criteria for evaluating the personnel include:  


- Total years of relevant experience and track record, 


- Number of years of experience with the subgrantee, 


- Experience with several projects similar in scope to that of the Project and 


details of such Projects, 


- Existing capacity to undertake the Project, and 
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- Staffing plans and organizational charts to evaluate proposed capability. 


 


b. Readiness to Manage Proposed Project Requirements  


The Corporation will require all proposers to provide a narrative describing their 


readiness to manage their proposed project and ongoing services to be provided. This 


narrative should include at a minimum:  


- Proof of experience and track record. Proposers must provide a key personnel 


narrative that describes relevant qualifications of key management personnel 


proposed to support this project. They will be required to submit detailed 


resumes along with a narrative explanation of the given role and 


responsibilities. The Corporation will be looking for: proof of experience 


undertaking projects of similar size and scope in general, and also specifically 


in Rhode Island and / or the selected Project Areas being bid for; qualifications 


of key personnel in successfully managing engineering, design, construction, 


operations and maintenance of similar projects with proof of quality of 


services delivered to end users using reference checks; experience and 


capacity in recruiting and training engineering, design and construction labor; 


and experience including the presence of personnel, processes, and systems to 


respond to network performance impairments or outages. 


- Proof of existing capacity. Proposers must describe their ability and experience 


to manage a broadband services network; and proof that they have the 


capacity to complete the project given its other projects and existing workload. 


Proposers will be asked to include recent and upcoming organizational 


changes and relevant organizational policies. The Corporation will evaluate the 


capacity of the subgrantee to manage the project in addition to their already 


existing project obligations.  


- Proof of current managerial capability. Additionally, the Corporation will require 


a project organizational chart(s) and corporate relationships chart detailing all 


parents, subsidiaries, and affiliates. The Corporation will also require a 


roles/responsibility matrix illustrating how the skills of key staff align with 


Project deliverables; including upcoming organizational changes; and any 
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relevant organizational policies. The Corporation will require a staffing plan for 


key personnel and will evaluate the number of persons available on the full-


time and part-time basis to manage the project, their proposed commitment, 


and their number relative to the overall staff size of the proposed subgrantee. 


 


2.4.13 Technical Capability Evaluation 


Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for technical capability as 


outlined on page 74 of the BEAD NOFO. If the Eligible Entity opts to provide 


application materials related to the BEAD subgrantee selection process, the Eligible 


Entity response may reference those to outline alignment with requirements for this 


section. The response must:  


a. Detail how the Eligible Entity will require prospective subgrantees to certify that 


they are technically qualified to complete and operate the Project and that they 


are capable of carrying out the funded activities in a competent manner, 


including that they will use an appropriately skilled and credentialed workforce.  


b. Detail how the Eligible Entity will require prospective subgrantees to submit a 


network design, diagram, project costs, build-out timeline and milestones for 


project implementation, and a capital investment schedule evidencing complete 


build-out and the initiation of service within four years of the date on which the 


entity receives the subgrant, all certified by a professional engineer, stating that 


the proposed network can deliver broadband service that meets the requisite 


performance requirements to all locations served by the Project.  


The Corporation will review the qualifications of proposers through the RFP 


responses and will ensure that all proposers seeking to deploy network facilities 


meet the minimum qualifications for technical capability outlined in the BEAD NOFO. 


As needed, the Corporation will develop predetermined standards of technical 


capabilities that correspond to industry standards, the BEAD NOFO and best 


practices. The Corporation may source the assistance of the Rhode Island Board of 
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Registration for Professional Engineers, Rhode Island Society of Professional 


Engineers, and the National Society of Professional Engineers (NSPE) to ensure 


outreach methods and overview of requirements are adequately provided to all 


proposers. 


 


a. Technical Qualifications for Implementation and Credentialed Workforce  


The proposer will be evaluated on their project management and project financing 


experience, Design-Build experience, and broadband infrastructure operations and 


maintenance experience. The proposer will be required to provide a narrative 


explaining how their experience translates into value in the context of the Project and 


Project Area(s) being bid. 


The Corporation will first seek a detailed organizational narrative explaining the 


proposed structure of the proposer’s team and the role of each key entity (both 


prime contractors and key subcontractors) including joint venture partners and 


consultants. The proposer's qualifications should provide details of similarly sized 


projects completed by the subgrantee in the last five to 10 years to demonstrate 


overall technical qualifications of the proposer. In describing similar projects 


completed by the subgrantee, the Corporation will consider any projects completed 


for the Corporation, the State of Rhode Island, any local government agency of Rhode 


Island or any projects completed for other public sector or private sector owners. If 


any projects have been implemented in other unserved and underserved areas of the 


country, those may be sought as well. 


For a proposer who is a current broadband provider, the Corporation will require 


details on the products and services, operations, total subscriber count, type of 


services (business/residential), local presence in the region and other markets served 


including demonstrating any similar agreements with municipalities, electric utilities 


or other public-private partnerships.  


For all the project phases including design, construction, and operations, the 


Corporation will require proposers to provide details on all the different types of 


technical staff required along with information on their training and credentials.  
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The Corporation will require proposers to certify that they are technically qualified to 


complete and operate the Project; and that they are capable of fulfilling funded 


activities in a competent manner, including that they will use an appropriately skilled 


and credentialed workforce.  


In addition to the certification, proposers will be asked to provide additional 


documentation:  


- Documentation of current licensing with governing bodies to operate in Rhode 


Island; 


- Attestation of current Rhode Island licensing for any engineers who certify 


network design, diagrams, project costs, etc.; and  


- Demonstration of experience designing and delivering projects of similar size, 


complexity, and timeline.  


 


b. Proposed Project Management Plan Requirement  


The Corporation will require proposers to submit a network design, diagram, project 


costs, build out timeline and milestones for project implementation; and a capital 


investment schedule evidencing that within four (4) years of the date on which they 


receive the subgrant: the complete build-out of the Project, and the initiation of 


service all certified by a professional engineer (PE), stating that the proposed network 


can deliver broadband service that meets the requisite performance requirements to 


all locations served by the Project.  


Deployment subgrantee will be required to submit all documentation around their 


Project Management Plan. This will include, but not be limited to:  


- Project network and schedule. Project’s network design criteria, network 


design, architecture, protocols, diagram, and timeline including key milestones 


for project implementation, preparations, and risk factors. These key 


milestones include, but are not limited to contracting, engineering, pole 


licensing and make-ready permitting construction and connections. The 
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proposer’s plan to manage any time overruns and delays due to unforeseen 


factors will need to be identified.  


- Capital investment schedule. The Corporation will also require the proposer to 


provide a capital investment schedule showing complete build-out and 


initiation of service within four (4) years of the date on which the proposer 


receives the subgrant. The schedule will detail various cost components such 


as design, engineering, procurement, mobilization, civil works, structural, 


mechanical, electrical works, testing, and commissioning.  


- Project costs. The Corporation will also require the proposer to provide a 


project budget. The project budget must include Total Project Area Costs, 


Total Federal Grant Request, Total Cash Matching Funds, Total In-Kind 


Matching Funds, Total Matching Funds (Cash and In-Kind) and Total Matching 


Funds as a percentage of Total Project Costs.  


- Operations and maintenance plan. Proposers will be required to describe how 


the technology system is to be safely operated daily. The plan will contain a 


comprehensive description of the technology system’s resources, daily routine 


operational and maintenance procedures. 


- Procurement management. The Corporation will also require the proposers to 


identify key procurement items (materials, equipment, or labor) that are on the 


critical path and may delay the project implementation.  


- Risk management. Proposers will be required to identify all potential risks to 


their projects and how they intend to mitigate these risks.  


- Project health, safety, security, and environmental management. In accordance 


with the laws, subgrantees would be required to comment on the health, 


safety, security, and environmental management practices in their project 


areas. 


 


2.4.14 Compliance Evaluation 


Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for compliance with applicable 


laws as outlined on page 74 of the BEAD NOFO. If the Eligible Entity opts to provide 
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application materials related to the BEAD subgrantee selection process, the Eligible 


Entity response may reference those to outline alignment with requirements for this 


section. The response must:  


a. Detail how the Eligible Entity will require prospective subgrantees to 


demonstrate that they are capable of carrying out funded activities in a 


competent manner in compliance with all applicable federal, state, territorial, 


and local laws.  


b. Detail how the Eligible Entity will require prospective subgrantees to permit 


workers to create worker-led health and safety committees that management 


will meet with upon reasonable request.  


The Corporation will review the qualifications of proposers through the RFP 


responses and will ensure that all proposers seeking to deploy network facilities 


meet the minimum qualifications for compliance with applicable laws outlined in the 


BEAD NOFO. 


 


a. Compliance with Federal, State and Local Laws 


The Corporation will require proposers to demonstrate that they are capable of 


carrying out funded activities in a competent manner in compliance with all 


applicable Federal, State and local laws. To do this, the Corporation will require 


proposers to provide a detailed history of compliance with all applicable federal, 


state, and local laws for previous broadband projects funded by federal and state 


programs, including disclosure of any default on any federal or state obligation 


associated with grants for broadband deployment. The Corporation will also require 


the proposer to provide evidence of current compliance policies and procedures for 


applicable federal, state, and local laws. 


The Deployment Subgrantee Selection process will include an exhaustive list of areas 


where applicable laws need to be taken care of while implementing any BEAD funded 


project. The list will include but not be limited to: 


- Potential environmental impacts, as required by the National Environmental 


Policy Act (NEPA) and the National Historic Preservation Act for compliance 
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with applicable environmental and national historical preservation 


requirements. 


- Usage of fiber-optic communications facilities, equipment and construction 


materials used in the project as per the Build America, Buy America Act 


(BABA). 


- Restrictions on buying equipment from a specified country. 


- Worker safety as per Occupational Safety and Health Administration (OSHA) 


regulations and/or other applicable safety regulations. 


- Minimum wage, overtime, and non-discrimination as per Department of Labor 


and/or other applicable labor regulations. 


- Construction contract/subcontract specific legislation including anti-indemnity 


statutes, prompt payment acts, lien statutes and retainage statutes. 


- Local licensing and permitting requirements. 


- Contracting with Minority Businesses Enterprises (MBEs) and Women’s 


Business Enterprises (WBEs). 


- Applicable Procurement rules and regulations. 


The Corporation follows Rhode Island law pertaining to procurement methods, which 


are meant to encourage competitive proposals and ensure that the state does not 


unfairly advantage or disadvantage any vendor. The Corporation will work to 


incorporate existing federal, state, and local requirements and procedures; and to 


develop new policies, if and where needed. Additionally, the Corporation will review 


and implement guidance from NTIA’s Subgrantee Selection Primer as needed.  
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b. Worker-led Health and Safety Committees 


The Corporation will require proposers to permit workers to create worker-led health 


and safety committees that management will meet upon reasonable request. To 


meet this requirement, the Corporation will require proposers to provide evidence of 


policies and procedures that allow for the formation of worker-led health and safety 


committees that management will meet upon reasonable request. The Corporation 


will compare this information with best practices on working with labor groups, 


including those found in NTIA Internet For All: Workforce Planning Guide. Additionally, 


the Corporation will require certification of this compliance in quarterly fiscal and 


progress reports throughout the project.  


The Corporation will also require proposers to submit documentation on any 


workplace safety violations resulting in a citation in the past three years; and access 


to workplace safety manuals that govern the proposer’s work and work environment 


during all stages of a project, namely engineering, design, permitting, environmental 


review, construction/splicing, testing, provisioning, and ongoing support of the 


broadband infrastructure. 


 


2.4.15 Operational Capability Evaluation 


Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for operational capability as 


outlined on pages 74 – 75 of the BEAD NOFO. If the Eligible Entity opts to provide 


application materials related to the BEAD subgrantee selection process, the Eligible 


Entity response may reference those to outline alignment with requirements for this 


section. The response must:  


a. Detail how the Eligible Entity will require prospective subgrantees to certify that 


they possess the operational capability to qualify to complete and operate the 


Project.  


b. Detail how the Eligible Entity will require prospective subgrantees to submit a 


certification that they have provided a voice, broadband, and/or electric 


transmission or distribution service for at least two (2) consecutive years prior 
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to the date of their application submission or that they are a wholly owned 


subsidiary of such an entity and attest to and specify the number of years the 


prospective subgrantee or its parent company has been operating.  


c. Detail how the Eligible Entity will require prospective subgrantees that have 


provided a voice and/or broadband service, to certify that it has timely filed 


Commission Form 477s and the Broadband DATA Act submission, if applicable, 


as required during this time period, and otherwise has complied with the 


Commission’s rules and regulations.  


d.  Detail how the Eligible Entity will require prospective subgrantees that have 


operated only an electric transmission or distribution service, to submit 


qualified operating or financial reports, that it has filed with the relevant 


financial institution for the relevant time period along with a certification that 


the submission is a true and accurate copy of the reports that were provided to 


the relevant financial institution.  


e. In reference to new entrants to the broadband market, detail how the Eligible 


Entity will require prospective subgrantees to provide evidence sufficient to 


demonstrate that the newly formed entity has obtained, through internal or 


external resources, sufficient operational capabilities.  


The Corporation will review the qualifications of proposers through the RFP 


responses and will ensure that all proposers seeking to deploy network facilities 


meet the minimum qualifications for operational capability outlined in the BEAD 


NOFO. 


 


a. Required Operational Qualifications 


The Corporation will require proposers to certify that they possess the operational 


capability to qualify to complete and operate the project. To do this, during 


prequalification, the Corporation will require proposers to provide operational details 


including, but not limited to:  


- Years providing internet service; 


- Types of internet service provided;  
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- Current subscribers, including households, businesses, and community anchor 


institutions; 


- Description of previous experience in operating and managing a utility-based 


infrastructure network including details of households and population served. 


- Description of industry experience with broadband and telecommunications 


infrastructure operation and management; 


- Experience of working with municipal agencies to develop affordable pricing or 


packages for key community stakeholders and populations; 


- Details of key business entities/partners/subcontractors used in operating and 


management of the network; 


- Completed federally funded deployment projects, including their sources of 


funding and timeframes for completion (or non-completion);  


- Penalties paid by the proposer, any subsidiary or affiliate of the proposer or 


the holding company of the proposer relative to deployment projects;  


- The number of times proposer has ever been a defendant in the State of 


Rhode Island for a criminal proceeding or civil litigation related to the 


deployment or operation of a broadband infrastructure; and 


- Whether a proposer has ever defaulted on a federal or state obligation to 


deploy broadband infrastructure and if so, to provide details. 


 


b. Required Number of Years in Operation 


The Corporation will require the proposer to submit a certificate that they have 


provided a voice, broadband and/or electric transmission or distribution service for at 


least two (2) consecutive years prior to the date of their proposal submission, or that 


it is a wholly owned subsidiary of such an entity. The certificate provided by the 


proposer must attest to and specify the number of years that proposer or its parent 


company has been operating. The Corporation will also seek documentation that 


evidences the total years of operational experience.  


In the case of public-private partnerships, only one entity needs to provide this 


certification.  
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Entities with less than two years of operation can demonstrate operational capability 


based on the guidelines enumerated below in “Required Operational Capabilities of 


New Entrants.” 


 


c. Required Compliance with FCC Form 477, Rules and Regulations 


For proposers that have provided voice and/or broadband service, the Corporation 


will require the proposer to certify via a checkbox timely filing of Commission Form 


477 and the Broadband DATA Act submission, if applicable during this timeframe.  


The Corporation will also require the proposer to certify via a checkbox that it has 


complied with the Commission’s rules and regulations. In case of pending or 


completed enforcement action, civil litigation, or other matter in which they failed to 


comply or were alleged to have failed to comply with the Commission’s rules and 


regulations, the proposer should submit an explanation. 


 


d. Required Operating and Financial Reports for Electric Transmission of Distribution 


Services  


For proposers who have operated only an electric transmission or distribution 


service, the Corporation will require the proposers to submit a qualified operating 


and/or financial reports for the last three (3) years they have filed with the relevant 


financial institution for the relevant time period. Along with this, the Corporation will 


require the proposer to submit certification that the submission is a true and 


accurate copy of the reports provided to the relevant financial institution. 


 


e. Required Operational Capabilities of New Entrants  


For new entrants to the broadband market, the Corporation will require proposers to 


provide sufficient evidence to demonstrate that the newly formed entity has 


sufficient operational capabilities that it has developed or obtained through internal 


or external resources. This evidence may include, but not be limited to: 
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- Resumes from key personnel who will be part of the new entity;  


- Project descriptions and narratives from contractors, subcontractors or other 


partners with relevant operational experience who will be part of the new 


entity; 


- Experience of operating non-broadband networks and infrastructure; 


- Availability of physical assets including office space, vehicles, equipment, etc. 


that will assist the proposer to provide services;  


- Capabilities transferable from non-broadband networks to broadband 


networks; and  


- Any other comparable data or evidence. 


 


2.4.16 Ownership Qualification 


Describe how the Eligible Entity will ensure that any prospective subgrantee deploying 


network facilities meets the minimum qualifications for providing information on 


ownership as outlined on page 75 of the BEAD NOFO. If the Eligible Entity opts to 


provide application materials related to the BEAD subgrantee selection process, the 


Eligible Entity response may reference those to outline alignment with requirements 


for this section. The response must detail how the Eligible Entity will require 


prospective subgrantees to provide ownership information consistent with the 


requirements set forth in 47 C.F.R. § 1.2112(a)(1)-(7).  


The Corporation will review the qualifications of proposers through the RFP 


responses and will ensure that all proposers seeking to deploy network facilities 


meet the minimum qualifications for ownership outlined in the BEAD NOFO. The 


Corporation will ensure that proposers seeking to deploy network facilities are 


thoroughly vetted and meet the minimum qualifications for providing information on 


ownership as outlined in the BEAD NOFO and consistent with the requirements set 


forth in 47 C.F.R. § 1.2112(a)(1)-(7). 
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a. Required Supporting Ownership Information  


Proposers will be required to submit the relevant ownership information listed below 


as required by 47 C.F.R. § 1.2112(a)(1)-(7): 


1. List the real party or parties in interest in the proposer or proposal, including a 


complete disclosure of the identity and relationship of those persons or 


entities directly or indirectly owning or controlling (or both) the proposer; 


2. List the name, address, and citizenship of any party holding 10 percent or more 


of stock in the proposer, whether voting or nonvoting, common or preferred, 


including the specific amount of the interest or percentage held; 


3. List, in the case of a limited partnership, the name, address and citizenship of 


each limited partner whose interest in the proposer is 10 percent or greater (as 


calculated according to the percentage of equity paid in or the percentage of 


distribution of profits and losses);  


4. List, in the case of a general partnership, the name, address and citizenship of 


each partner, and the share or interest participation in the partnership; 


5. List, in the case of a limited liability company, the name, address, and 


citizenship of each of its members whose interest in the proposer is 10 


percent or greater; 


6. List all parties holding indirect ownership interests in the proposer as 


determined by successive multiplication of the ownership percentages for 


each link in the vertical ownership chain, that equals 10 percent or more of the 


proposer, except that if the ownership percentage for an interest in any link in 


the chain exceeds 50 percent or represents actual control, it shall be treated 


and reported as if it were a 100 percent interest; and  


7. List any FCC-regulated entity or proposer for an FCC license, in which the 


proposer or any of the parties identified in paragraphs (1) through (5) above, 


owns 10 percent or more of stock, whether voting or nonvoting, common or 


preferred. This list must include a description of each such entity's principal 
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business and a description of each such entity's relationship to the proposer 


(e.g. Company A owns 10 percent of Company B (the proposer) and 10 percent 


of Company C, then Companies A and C must be listed on Company B's 


proposal, where C is an FCC licensee and/or license proposer). 


 


2.4.17 Public Funding Disclosure 


Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for providing information on other 


public funding as outlined on pages 75 – 76 of the BEAD NOFO. If the Eligible Entity 


opts to provide application materials related to the BEAD subgrantee selection 


process, the Eligible Entity response may reference those to outline alignment with 


requirements for this section. The response must:  


a. Detail how it will require prospective subgrantees to disclose for itself and for 


its affiliates, any application the subgrantee or its affiliates have submitted or 


plan to submit, and every broadband deployment project that the subgrantee or 


its affiliates are undertaking or have committed to undertake at the time of the 


application using public funds.  


b. At a minimum, the Eligible Entity shall require the disclosure, for each 


broadband deployment project, of: (a) the speed and latency of the broadband 


service to be provided (as measured and/or reported under the applicable 


rules), (b) the geographic area to be covered, (c) the number of unserved and 


underserved locations committed to serve (or, if the commitment is to serve a 


percentage of locations within the specified geographic area, the relevant 


percentage), (d) the amount of public funding to be used, (e) the cost of service 


to the consumer, and (f) the matching commitment, if any, provided by the 


subgrantee or its affiliates.  


The Corporation will review the qualifications of proposers through the RFP 


responses and will ensure that all proposers seeking to deploy network facilities 


meet the minimum qualifications for disclosure of publicly funded projects outlined 


in the BEAD NOFO.  
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a. Disclosure of Existing and Future Publicly Funded Projects 


The Corporation will require each proposer to disclose, for itself and for its affiliates 


any proposal they have submitted or plan to submit, and every broadband 


deployment project they are undertaking or have committed to undertake at the time 


of the proposal using public funds. Public funds include, but are not limited to funds 


provided under: the Families First Coronavirus Response Act (Public Law 116- 127; 134 


Stat. 178); the CARES Act (Public Law 116-136; 134 Stat. 281); the Consolidated 


Appropriations Act, 2021 (Public Law 116-260; 134 Stat. 1182); the American Rescue 


Plan of 2021 (Public Law 117-2; 135 Stat. 4); the Federal Universal Service Fund high-


cost program (e.g., RDOF, CAF); or State or local universal service or broadband 


deployment funding program. 


 


b. Detailed Information for Existing and Future Publicly Funded Projects 


The Corporation will require the proposer to provide a list of publicly funded projects 


both under development as well as contemplated in the next three (3) years. As 


some of the data may be commercially sensitive, the Corporation will maintain strict 


confidentiality around such data. For each of these projects, the Corporation will 


require the proposer to disclose:  


- The speed and latency of the broadband service to be provided (as measured 


and/or reported under the applicable rules); 


- The geographic area to be covered;  


- The number of unserved and underserved locations committed to serve (or, if 


the commitment is to serve a percentage of locations within the specified 


geographic area, the relevant percentage); 


- The amount, types, and conditions associated with each public funding to be 


used; 


- The cost of service to the consumer;  


- The matching commitment, if any, provided and to be provided by the 


proposer or its affiliates;  


- The ownership structure of the network; 
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- The support provided by the public agency in the project implementation; and 


- The project partners, including Contractors, Suppliers, Consultants, and others. 
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2.5 Non-Deployment Subgrantee Selection (Requirement 


9) 


2.5.1 Fair, Open and Competitive Subgrantee Selection 


Describe a fair, open, and competitive subgrantee selection process for eligible non-


deployment activities. Responses must include the objective means, or process by 


which objective means will be developed, for selecting subgrantees for eligible non-


deployment activities. If the Eligible Entity does not intend to subgrant for non-


deployment activities, indicate such. 


The Corporation intends to spend the majority of its BEAD funds on broadband 


deployment activities. If remaining BEAD funds are available, the Corporation will 


determine how it will use those funds after the conclusion of the Deployment 


Subgrantee Selection Process. In the interim, please see below (Section 2.5.2) a list of 


potential activities that Rhode Island is interested in conducting pending the 


availability of remaining funds after serving all unserved and underserved locations.” 


The Corporation intends to procure most, if not all, of the non-deployment activities, 


unless they are related to an ongoing activity managed by the Corporation (e.g., 


community engagement to increase enrollment in ACP). However, the Corporation will 


retain the right to conduct activities itself after the Deployment Subgrantee Selection 


Process, should funds remain. 


The Corporation intends to design and implement a fair, open, and competitive 


selection process for non-deployment activities in line with the BEAD NOFO and 


listed below: 


- Implementation of the Corporation’s digital equity plans (to supplement, but 


not to duplicate or supplant, Planning Grant funds received by the Corporation 


in connection with the Digital Equity Act of 2021). Such activities may include: 


o Broadband sign-up assistance and programs that provide technology 


support, 


o Multi-lingual outreach to support adoption and digital literacy, 
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o Digital navigators, 


o User training with respect to cybersecurity, privacy, and other digital 


safety matters, 


o Digital literacy/upskilling (from beginner-level to advanced), 


o Computer science, coding, and cybersecurity education programs, 


o Prisoner education to promote pre-release digital literacy, job skills, 


online job acquisition skills, and other digital literacy benefits, or 


o Remote learning or telehealth services/facilities. 


- Installing internet and Wi-Fi infrastructure or providing reduced-cost 


broadband within a multi-family residential building, with priority given to a 


residential building that has substantial share of unserved households or is in 


a location in which the percentage of individuals with a household income that 


is at or below 150 percent of the poverty line applicable to a family of the size 


involved is higher than the national percentage of such individuals. 


- Affordable internet programs, including programs to provide affordable 


internet-capable devices. 


- Broadband-related training and workforce development. 


- Direct subsidies for use toward broadband subscription, where the Corporation 


shows the subsidies will improve affordability for the end user population (and 


to supplement, but not to duplicate or supplant, the subsidies provided by the 


Affordable Connectivity Program).  


- Costs associated with stakeholder engagement, including travel, capacity-


building, or contract support. 


- Other allowable costs necessary to carrying out programmatic activities of an 


award, not to include ineligible costs described in Section V.H.2 of the NOFO. 


The Corporation is committed to a fair, open, and competitive subgrantee selection 


process for non-deployment activities. The State of Rhode Island is well versed with 


effective and transparent utilization of federal grants and has resources to address 


matters related to collusion, bias, conflicts of interest, arbitrary decisions, and other 
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factors that could undermine confidence in the process. 


The following is a brief summary of the process that the Corporation envisions for 


the selection of non-deployment activities: 


- Pre-solicitation planning and development of Request for Proposals (RFP) 


package. The Corporation will develop an RFP that could include at a 


minimum: (i) goals and objectives, (ii) list of eligible non-deployment activities, 


(iii) eligibility criteria, (iv) submission instructions and timeline, (v) evaluation 


factors/ scoring criteria, (vi) evaluation process, and (vii) federal and state 


award guidelines. As the RFP package is being developed, the Corporation will 


post the pre-launch of the RFP process for non-deployment activities on its 


website prior to RFP issuance, as well as through the Corporation’s monthly 


newsletters, email distribution lists, or other channels. Effort will be made to 


ensure that organizations of underrepresented communities and minorities-


owned businesses are made aware of the grant opportunity; through its 


existing stakeholder engagement and digital equity efforts, the Corporation will 


reach out to relevant partners to inform them of non-deployment 


opportunities funded through BEAD. 


- Launch of RFP. The RFP will be publicly posted on the Corporation’s website 


and the website for the Division of Purchasing and responses will be due at 


least thirty (30) days after the RFP is posted so prospective proposers have 


sufficient time to participate. The Corporation will also make public 


announcements of the RFP through its website, email distribution lists 


(including proposers in the deployment selection process), press releases, 


social media public postings, and channels of partners. The Corporation may 


also promote the RFP through newspaper or other advertisements. 


- Evaluation and scoring. The Corporation will establish an evaluation 


committee, which will evaluate and score proposals, in accordance with 


evaluation factors or scoring criteria defined in the RFP. Members of the 


evaluation committee will be asked to certify, amongst other things, 


compliance with conflict-of-interest standards and confidentiality. 


Membership in the evaluation committee may be comprised of Corporation 
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representatives, subject matter experts, community stakeholders or other 


relevant roles as determined by the Corporation. 


- Selection and notice. The Corporation will ensure that the selection of non-


deployment activities is transparent and will publish the list of awarded 


proposers on its website. An appeals process, consistent with state law, will 


be in place to allow proposers to protest an award decision. 


 


2.5.2 Non-Deployment Initiatives 


Describe the Eligible Entity’s plan for the following:  


a. How the Eligible Entity will employ preferences in selecting the type of non-


deployment initiatives it intends to support using BEAD Program funds.  


b. How the non-deployment initiatives will address the needs of residents within 


the jurisdiction.  


c. The ways in which engagement with localities and stakeholders will inform the 


selection of eligible non-deployment activities.  


d.  How the Eligible Entity will determine whether other uses of the funds might be 


more effective in achieving the BEAD Program’s equity, access, and deployment 


goals.  


The Corporation is not yet able to determine if it will have sufficient funds to engage 


in non-deployment activities after completing deployment activities to achieve 


universal coverage. The Corporation’s preliminary plan for non-deployment activities, 


should it have the ability to implement them, is described below. 


 


Non-Deployment Initiative Selection Prioritization 


The Corporation intends to prioritize the type of initiatives it will select based on the 


following considerations: 


- Return on investment for the state and its residents: the initiative will have a 


generational impact on residents of the Commonwealth and will address the 
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digital divide in a sustainable manner. 


- Alignment to state economic development priorities: the non-deployment 


initiative addresses a component of the digital divide beyond access to 


broadband infrastructure that is supported by data from the forthcoming 


Rhode Island Digital Equity Plan as well as the state’s Comprehensive 


Economic Development Strategy. 


- Degree of innovation: the non-deployment initiative addresses an aspect of the 


digital divide without a current solution or supplements an existing solution in 


an innovative manner. 


- Capacity and experience: organizations in the prospective pool of proposers 


generally have the experience and organizational capacity necessary to 


administer a potentially significant program. 


 


Non-Deployment Programs Addressing Constituent Needs 


Non-deployment initiatives will address a broad range of needs for both new and 


long-term broadband subscribers within Rhode Island, including: 


- Training in digital skills, computer science, and cybersecurity; 


- Access to remote/online services such as learning, telehealth, or reentry 


programming; 


- Supplement activities identified in the upcoming Digital Equity Plan; or 


- Direct subsidies for use toward broadband subscription to improve 


affordability for the end user population. 


 


Stakeholder Input into Non-Deployment Initiative Selection 


As described in Section 2.3, which describes the ongoing local coordination efforts 


and tribal engagement process undertaken by the Corporation, the Corporation is 


conducting outreach with communities in public settings, community-based 


organizations, non-profits, ISPs, labor/workforce organizations, municipalities, Tribal 


governments, and other stakeholders to understand digital needs beyond the 


deployment of physical infrastructure. In-person and virtual events include 
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workshops, listening sessions, ACP outreach sessions, and office hours. Additionally, 


the Corporation has solicited consumer input and community anchor institution input 


through surveys posted on its website.  


The feedback gathered during stakeholder engagement activities will inform the 


selection or prioritization of non-deployment activities, in coordination with priorities 


identified in the forthcoming Digital Equity Plan. Additionally, the public comment 


process for this Initial Proposal will provide insight into the selection or prioritization 


of non-deployment activities. 


 


Use of Funding for BEAD Equity, Access, and Deployment Goals 


The Corporation will allocate BEAD Program funding for non-deployment activities in 


alignment with the BEAD NOFO — to cover unserved/underserved locations and to 


deploy symmetrical gigabit connections to CAIs — and the forthcoming Digital Equity 


Plan. During the implementation period, the Corporation will evaluate the 


performance of non-deployment funds considering a set of key performance 


indicators that will be developed considering themes/criteria such as: access, 


availability, affordability, adoption, equity across geography, equity across population 


segments, performance versus peers, impact on economic activity, and other criteria 


as dictated by the Corporation. 


 


2.5.3 Commitment to Broadband Deployment 


Describe the Eligible Entity’s plan to ensure coverage to all unserved and underserved 


locations prior to allocating funding to non-deployment activities. 


The Corporation is focused on expanding end-to-end high-speed broadband through 


fiber to as many unserved/underserved locations within Rhode Island as possible, 


after which the EHCPLT will designate expensive unserved and underserved locations 


to be served with fixed wireless or alternative technologies. Once all unserved and 


underserved locations are covered, the Corporation intends to focus on ensuring 


deployment of symmetric gigabit connections to CAIs. 
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In the event there are remaining BEAD funds, the Corporation will determine how it 


will use those funds after the conclusion of the Deployment Subgrantee Selection 


Process. This section identifies non-deployment activities the Corporation would 


intend to fund with remaining BEAD funds. 


 


2.5.4 Non-Deployment Subgrantee Evaluation Process 


Describe how the Eligible Entity will ensure prospective subgrantees meet the general 


qualifications outlined on pages 71 – 72 of the BEAD NOFO. 


The Corporation is not yet able to determine if it will have sufficient funds to engage 


in non-deployment activities after completing deployment activities to achieve 


universal coverage. If the Corporation had sufficient BEAD funds to implement non-


deployment activities, it will ensure that proposers meet the three general 


qualifications below: 


- Proposers are capable of carrying out activities in a competent manner in 


compliance with all applicable federal, Rhode Island, and local laws;  


- Proposers have the financial and managerial capacity to meet the 


commitments and requirements of the BEAD Program and such other 


requirements as have been prescribed by the Assistant Secretary or the 


Corporation; and  


- Proposers have the technical and operational capability to provide the services 


promised in the proposal. 


In the context of the Non-Deployment Subgrantee Selection Process and for each of 


the three qualifications defined above, the Corporation intends to define the 


following parameters. Note that certain numerical thresholds for the minimum 


standards are indicative placeholders and are subject to change; thresholds will be 


determined within each specific RFP. The Corporation is committed to designing RFPs 


that provide access to for-profit, non-profit, and public entities, as well as public-


private partnerships. 
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Compliance with all applicable federal, Rhode Island, and local laws 


Minimum standards to 


determine compliance 


- Track record or experience of past performance (e.g., in the last 


[3] years) complying with all applicable federal, state, and local 


laws for a minimum of [2] grants/subgrants covering a similar 


scope of work or funding amount 


Methods to determine a 


proposer meets the 


necessary standards 


- Review of case studies or narrative grants/subgrants 


- Interview client references 


Evidence the 


Corporation will accept 


- Case study or narrative description of grants/subgrants covering 


a similar scope of work or funding amount 


- Client references 


 


Financial and managerial capacity to meet the commitments 


Minimum standards to 


determine compliance 


Managerial: 


- Years of experience of key personnel dedicated to management 


functions 


- Track record of successful completion (on time and on budget) 


of projects funded through federal funding programs 


Financial: 


- Submission of a detailed budget in compliance with the 


requirements set forth in the request for proposals 


- Proposer’s financial strength 


- Proposer’s business credit scores 


Methods to determine a 


proposer meets the 


necessary standards 


- Review of resumes of key staff and project qualifications 


- Interview client references 


- Review of assumptions and methodology to estimate the budget 


- Review of proposer’s audited financial statements and business 


credit scores 
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Financial and managerial capacity to meet the commitments 


Evidence the 


Corporation will accept 


- Resumes of key staff 


- Project qualifications 


- Client references 


- Estimated budget to deliver the scope of works 


- Audited financial statements 


- Corporate/business credit scores 


 


Technical and operational capability to provide the services 


Minimum standards to 


determine compliance 


- Years of experience of key personnel dedicated to the delivery of 


the scope of works 


- Track record of quality in the delivery of projects of similar size 


and scope and/or funded through federal funding programs 


- Understanding of scope of work to be provided 


Methods to determine a 


proposer meets the 


necessary standards 


- Review of resumes of key staff and project qualifications 


- Interview client references 


- Evaluation workplan and schedule of deliverables 


Evidence the 


Corporation will accept 


- Resumes of key staff 


- Project qualifications 


- Client references 


- Narrative description of workplan to deliver the project and 


schedule of deliverables 


 


The Corporation reserves the right to adjust and/or be more or less specific with 


these parameters to tailor the Non-Deployment Subgrantee Selection Process after 


the conclusion of the Deployment Subgrantee Selection Process, when it will have 


more certainty about remaining BEAD funding. The Corporation will seek feedback 


and approval from NTIA prior to finalizing these adjustments.  
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2.6 Eligible Entity Implementation Activities (Requirement 


10)  


2.6.1 Implementation Activities 


Describe any initiatives the Eligible Entity proposes to implement as the recipient 


without making a subgrant, and why it proposes that approach. 


As discussed in Requirement 9 (Non-Deployment Subgrantee Selection), the 


Corporation may have funds remaining after awarding deployment grants for 


unserved and underserved locations and CAIs. The Corporation expects to subaward 


most types of non-deployment activities; however, it will implement the following 


activities directly: 


- Data collection, analysis, and mapping to the extent necessary beyond the 


planning fund allocation to facilitate the goals of the BEAD Program and digital 


equity plans; and 


- Stakeholder engagement, including activities such as publicizing the ACP and 


outreach to increase enrollment.  
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2.7 Labor Standards and Protection (Requirement 11) 


2.7.1 Required Compliance Materials for Selection 


Describe the specific information that prospective subgrantees will be required to 


provide in their applications and how the Eligible Entity will weigh that information in 


its competitive subgrantee selection processes. Information from prospective 


subgrantees must demonstrate the following and must include information about 


contractors and subcontractors: 


a. Prospective subgrantees’ record of past compliance with federal labor 


and employment laws, which: 


i. Must address information on these entities’ compliance with federal 


labor and employment laws on broadband deployment projects in the 


last three years; 


ii. Should include a certification from an Officer/Director-level employee 


(or equivalent) of the prospective subgrantee evidencing consistent 


past compliance with federal labor and employment laws by the 


subgrantee, as well as all contractors and subcontractors; and 


iii. Should include written confirmation that the prospective subgrantee 


discloses any instances in which it or its contractors or 


subcontractors have been found to have violated laws such as the 


Occupational Safety and Health Act, the Fair Labor Standards Act, or 


any other applicable labor and employment laws for the preceding 


three years. 


b. Prospective subgrantees’ plans for ensuring compliance with federal labor 


and employment laws, which must address the following: 


i. How the prospective subgrantee will ensure compliance in its own 


labor and employment practices, as well as that of its contractors 


and subcontractors, including: 


1. Information on applicable wage scales and wage and 


overtime payment practices for each class of employees 


expected to be involved directly in the physical construction 


of the broadband network; and 
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2. How the subgrantee will ensure the implementation of 


workplace safety committees that are authorized to raise 


health and safety concerns in connection with the delivery 


of deployment projects. 


As part of the proposal submitted in the Subgrantee Selection Process, the 


Corporation will require the following information about records of past compliance 


with federal labor and employment laws from proposers, including its contractors 


and subcontractors: 


- A certification from an Officer/Director-level employee (or equivalent) of 


the proposer, as well as its contractors and subcontractors, evidencing 


consistent past compliance with federal labor and employment laws for the 


preceding three years;  


- Written disclosure from the proposer of all instances in which it or its 


contractors or subcontractors have been found to have violated laws such 


as the Occupational Safety and Health Act, the Fair Labor Standards Act, or 


any other applicable labor and employment laws for the preceding three 


years; 


- Narrative description of the proposer’s historical use of contracting and 


subcontracting arrangements, including staffing plans, and 


- At least one example of each contractor and subcontractor’s compliance 


with federal labor and employment laws in the context of broadband 


deployment or a similar project in the last three years. 


New entrants without a record of labor and employment law compliance will be 


allowed to mitigate this fact by making specific, forward-looking commitments to 


strong labor and employment standards and protections with respect to BEAD-


funded projects. 


As part of the proposal submitted in the Subgrantee Selection Process, the 


Corporation will require the following information about plans – which are binding 


commitments – for ensuring compliance with federal labor and employment laws 


from proposers, including its contractors and subcontractors: 
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- Information on applicable wage scales and wage and overtime payment 


practices for each class of employees expected to be involved directly in 


the physical construction of the broadband network, 


- A narrative explaining how the subgrantee will ensure the implementation 


of workplace safety protocols, including but not limited to the use of 


worker-led health and safety committees that are authorized to raise 


health and safety concerns in connection with the delivery of deployment 


projects. These protocols should comply with the Occupational Safety and 


Health Act and the Fair Labor Standards Act, and  


- A narrative explaining how the prospective subgrantee will ensure 


compliance in its own labor and employment practices, as well as that of 


its contractors and subcontractors. 


The Corporation will give priority to fair labor practices when evaluating proposals. 


Fair labor practices are a primary criterion within the Corporation’s Scoring Criteria, 


comprising 15 points out of 106 potential points. As described in Section 2.4.2, the 


Corporation will assign points based on the following approach for both Priority 


Broadband Projects and Other Last-Mile Broadband Projects: 


Description Maximum 


Points 


Evaluation of past compliance with Federal labor and employment laws, as 


evidenced by:  


• Certification from an officer of consistent past compliance for the 


past three years (2 points),  


• A narrative of historical contracting and subcontracting arrangements 


(2 points), and 


• At least one example of each contractor and subcontractor’s 


compliance with Federal labor and employment laws (2 points) 


6 


Disclosure of no violations of applicable labor and employment laws in the 


preceding three years for the prospective proposer and its contractor(s) 


and/or subcontractor(s) 


3 


Evaluation of plan for ensuring performance with Federal labor and 


employment laws that includes: 


• Applicate wages scales (2 points) 


6 
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Description Maximum 


Points 


• Wage and overtime payment practices for each class of employee 


involved in the network construction (2 points) 


• How the subgrantee will ensure implementation of workplace safety 


protocols that comply with OSHA and the Fair Labors and Standards Act 


and ensure compliance in its own labor and employment practices (2 


points) 


 


The Corporation will award points for new entrants without a record of labor and 


employment law compliance based on its evaluation of the proposer’s specific, 


forward-looking commitments to strong labor and employment standards and 


protections with respect to BEAD-funded projects. 


 


2.7.2 Mandatory Labor and Employment Measures for Subgrantees 


Describe in detail whether the Eligible Entity will make mandatory for all subgrantees 


(including contractors and subcontractors) any of the following and, if required, how it 


will incorporate them into binding legal commitments in the subgrants it makes: 


a. Using a directly employed workforce, as opposed to a subcontracted workforce; 


b. Paying prevailing wages and benefits to workers, including compliance with 


Davis-Bacon and Service Contract Act requirements, where applicable, and 


collecting the required certified payrolls; 


c. Using project labor agreements (i.e., pre-hire collective bargaining agreements 


between unions and contractors that govern terms and conditions of 


employment for all workers on a construction project); 


d. Use of local hire provisions; 


e. Commitments to union neutrality; 


f. Use of labor peace agreements; 


g. Use of an appropriately skilled workforce (e.g., through Registered 


Apprenticeships or other joint labor-management training programs that serve 


all workers, particularly those underrepresented or historically excluded); 
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h. Use of an appropriately credentialed workforce (i.e., satisfying requirements for 


appropriate and relevant pre-existing occupational training, certification, and 


licensure); and 


i. Taking steps to prevent the misclassification of workers. 


The Corporation will make mandatory for all subgrantees (including contractors and 


subcontractors) the following requirements and it will incorporate them into binding 


legal commitments in the subgrants: 


- Paying prevailing wages and benefits to workers, including compliance with 


Davis-Bacon and Service Contract Act requirements, where applicable, and 


collecting the required certified payrolls; 


- Commitments to union neutrality; 


- Use of an appropriately skilled workforce (e.g., through Registered 


Apprenticeships or other joint labor-management training programs that 


serve all workers, particularly those underrepresented or historically 


excluded); 


- Use of an appropriately credentialed workforce (i.e., satisfying requirements 


for appropriate and relevant pre-existing occupational training, certification, 


and licensure); and 


- Taking steps to prevent the misclassification of workers. 


The listed labor standard and protection requirements will be evaluated in the 


subgrantee selection process under a Primary Criterion (Fair Labor Practices); thus, 


proposers (including contractors and subcontractors) will provide narrative and/or 


documentation that addresses these items in support of their proposal. 


In addition to the proposal, for those requirements the Corporation will make 


mandatory and a binding legal commitment, Subgrantees (including contractors and 


subcontractors) will be required to provide annual certificates of compliance. 
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2.8 Workforce Readiness (Requirement 12) 


The impact of BEAD funding on Rhode Island’s labor market, more specifically in the 


state’s telecommunications workforce, is expected to start in earnest in 2025-2026 


(although some planning activities are likely to occur sooner). The occupations likely 


to play a key role in BEAD deployments are: 


- Equipment operators (including construction equipment, crane, and industrial 


equipment operators) 


- Fiber and wireless technicians (including industrial aerial installers and 


repairers, radio and base station installers / fiber technicians, splicing and 


wireless technicians and foremen supervisors) 


- Inspectors (including health and safety and permit inspectors)  


- Laborers and material movers 


- Master and stage electricians 


- Network architects and coordinators 


- RF & field engineers (including telecommunications hardware designers)  


- Software Engineers (including network architects and cybersecurity 


professionals) 


- Structural engineers (including civil and structural engineers, tower engineering 


technicians) 


- Surveyors and drafters (including construction drafters, land surveyors and 


map makers, and surveying and map technicians) 


- Trenchers 


- Trucking crews (including supervisors of crane and trucking crews) 


Several factors, including those listed below, may impact the availability or access to 


qualified workforce: 


- Type of role: manual (hands-on physical activity), specialized (knowledge of a 


particular field, technique, or skill), and supervisory (monitoring of daily 


operations and progress oversight of workflow processes). 


- Degree of mobility across states: Higher mobility across states could pose a 


challenge because the United States is projected to experience a nationwide 
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worker shortage, and qualified workers may move to states where 


deployments will be larger and workforce scarce. 


- Ability for remote performance: Remote roles could benefit from a greater 


hiring pool than primarily on-site roles. 


The expected outcomes in Rhode Island’s labor market from implementing the BEAD 


Program are: 


- The new demand for jobs anticipated to be created because of BEAD funding 


in Rhode Island will be around 300 Full Time Employees (FTEs), representing 


5% of Rhode Island’s 5,400 FTEs cross-industry deficit (calculated as total 


workforce supply less total workforce demand). 


- The cross-industry workforce deficit for all BEAD occupation groups was 


estimated at 10%. Trenchers, electricians, equipment operators, surveyors and 


drafters, and fiber/wireless technicians were the BEAD deployment groups 


with the greater workforce deficit, between 12-21% of the estimated supply of 


workforce for each individual occupation group. 


The table below summarizes workforce development considerations for those BEAD 


occupation groups with higher projected workforce deficit in Rhode Island. 


BEAD 


Occupation 


Group 


Projected 


Workforce 


Deficit (2026) 


Type of  


Role 
Considerations 


Trenchers -21.0% Manual - Roles required for the construction/ 


delivery of broadband deployment. 


- Skills could be transferable from other 


industries due to lower educational 


requirement; may require certifications or 


skills training. 


- Partners to engage include workforce 


development institutions, apprenticeship 


programs, unions, Rhode Island Dept. of 


Labor and Training (RIDLT), and other 


regional agencies, contractors/employers. 


Equipment 


operators 
-12.1% Manual 


Fiber and 


wireless 


technicians 


-11.9% Mostly Manual 
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BEAD 


Occupation 


Group 


Projected 


Workforce 


Deficit (2026) 


Type of  


Role 
Considerations 


Master and 


stage 


electricians 


-17.8% Specialized 


- Roles required for the construction/ 


delivery of broadband deployment. 


- Skills are likely not transferable from other 


industries due to high educational 


requirements or on-the-job training. 


- Partners to engage include unions, 


workforce development institutions, 


apprenticeship programs, RIDLT, and other 


regional agencies, contractors/ employers. 


Surveyors and 


drafters 
-12.0% Specialized 


- Roles required for the entire lifecycle of 


the BEAD Program (planning, design, 


construction, and maintenance). 


- Skills are likely not transferable from other 


industries due to high educational 


requirements or on-the-job training. 


- Partners to engage include workforce 


development institutions, apprenticeship 


programs, RIDLT and other regional 


agencies, contractors/ employers. 


 


2.8.1 Equitable Workforce Development and Job Quality 


Describe how the Eligible Entity and their subgrantees will advance equitable 


workforce development and job quality objectives to develop a skilled, diverse 


workforce. At a minimum, this response must clearly provide each of the following, as 


outlined on page 59 of the BEAD NOFO:  


a. A description of how the Eligible Entity will ensure that subgrantees support the 


development and use of a highly skilled workforce capable of carrying out work 


in a manner that is safe and effective;  


b. A description of how the Eligible Entity will develop and promote sector-based 


partnerships among employers, education and training internet service 
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providers, the public workforce system, unions and worker organizations, and 


community-based  organizations that provide relevant training and wrap-


around services to support workers to access and complete training (such as 


child care, transportation, mentorship, etc.), to attract, train, retain, or transition 


to meet local workforce needs and increase high-quality job opportunities;  


c. A description of how the Eligible Entity will plan to create equitable on-ramps 


into broadband-related jobs, maintain job quality for new and incumbent 


workers engaged in the sector; and continually engage with labor organizations 


and community-based organizations to maintain worker voice throughout the 


planning and implementation process; and  


d. A description of how the Eligible Entity will ensure that the job opportunities 


created by the BEAD Program and other broadband funding programs are 


available to a diverse pool of workers.  


A highly skilled workforce is essential in ensuring job seekers have the tools and 


training they need to be competitive in the telecommunications labor market, while 


creating a strong talent pool for proposers. The Corporation will collaborate with 


community, labor, and educational institutions to create a skilled and diverse 


workforce. 


The anticipated increase in overall workforce demand in Rhode Island because of the 


BEAD Program, around 300 FTEs, is relatively limited. As described in this Section 


2.8.1, the Corporation: 


• Will use targeted existing programs to advance equitable workforce 


development and job quality objectives to develop a skilled, diverse workforce; 


• Will compile and make available a Subgrantee Information Packet containing 


information about existing state, federal, union, and community workforce 


development, training or apprenticeships, and diversity programs, initiatives, 


and funding; 


• Will leverage its existing relationships with internet service providers, unions 


and workforce groups, municipalities, state offices, and community-based 


organizations to inform Rhode Island’s workforce about BEAD opportunities; 


and 
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• Intends to create a Workforce Advisory Council to advise the Corporation on 


strategic planning, oversight, and evaluation of statewide broadband workforce 


development, creating a feedback loop with public agencies and industry 


players to improve workforce readiness coordination and policy. 


The proposed Workforce Advisory Council will complement the existing Broadband 


Advisory Council, which is tasked with advising on broadband-related investment 


strategies. The Workforce Advisory Council, anticipated to meet quarterly, is expected 


to include representatives of state organizations (e.g., Rhode Island Department of 


Labor and Training, Governor’s Workforce Board), municipalities, unions, ISPs, training 


and workforce development organizations, community-based organizations, as well 


as subject-matter experts. 


Further, the Corporation will define workforce requirements and guidance for 


subgrantees to ensure that the BEAD Program projects balance worker competence, 


training, and certifications with a competitive and attractive environment for workers 


in Rhode Island. 


The Corporation is committed to ensuring its Workforce Readiness efforts especially 


support low-income households, aging populations, incarcerated individuals and 


people with criminal records, veterans, people with disabilities, people with language 


barriers, racial and ethnic minorities, and rural inhabitants, as well as other 


historically marginalized communities.  


 


Ensuring a Highly Skilled and Safe Workforce 


The Corporation’s approach to ensuring the use of a highly skilled and safe workforce 


will include the following activities: 


- Use scoring criteria to incentivize equitable workforce development and safe 


working conditions. For both Priority Broadband Projects and Other Last-Mile 


Broadband Projects, the Corporation will award 15 points to Fair Labor 


Practices and 6 Points to Equitable Workforce Development and Job Quality  



Text Replaced�

Text

[Old]: "117 December 20, 2023" 
[New]: "130 May 24, 2024"







 


Page 118 December 20, 2023 


o Fair Labor Practices: Proposers will be able to earn points by describing 


how they will ensure implementation of workplace safety protocols that 


comply with OSHA and the Fair Labors and Standards Act 


o Equitable Workforce Development and Job Quality: Proposers will be 


able to earn points by demonstrating and proving their commitment to 


advancing equitable workforce development and job quality objectives. 


Proposers will earn the greatest number of points in this category by 


providing apprenticeships and pre-apprenticeships tied, on-the-job 


training opportunities, and helps employees develop the skills and 


experiences necessary to advance along a career path.  


- Collaborate with the Rhode Island Department of Labor and Training (RIDLT) to 


create BEAD-tailored training opportunities. Flexible job training opportunities 


offered virtually and onsite can help further develop workers’ skills and 


prepare them for gaining new skills that will help them succeed in today’s 


dynamic workforce environment. RIDLT offers resources to Rhode Islanders 


who are looking to develop their skills and find employment, such as job 


boards, free or reduced training programs and apprenticeships, and career 


advice. RIDLT’s Real Jobs Rhode Island, a nationally recognized industry-led 


workforce training initiative, provides placements, upskilling, and pipelines for 


future ventures. While RIDLT does not currently have broadband-related 


initiatives, partners within the Real Jobs RI initiative, such as Building Futures, 


that offer general construction apprenticeship programs that include 


occupational health and safety (e.g., OSHA) training, which are likely to be 


useful to individuals involved in the deployment of broadband. The Corporation 


is planning to engage with RIDLT to explore collaboration opportunities to 


develop skills and safety training programs specific to broadband deployment. 


Should funds remain after the Deployment Subgrantee Selection Process, the 


Corporation may allocate non-deployment funds to support such skills and 


training programs in collaboration with RIDLT. 


- Support workforce training programs and apprenticeships. The Corporation will 


provide support to BEAD-related workforce training programs and 



Text Replaced�

Text

[Old]: "118 December 20, 2023" 
[New]: "131 May 24, 2024"







 


Page 119 December 20, 2023 


apprenticeships. Such support may include funding (should sufficient non-


deployment funds be available), marketing, and curriculum development 


guidance/expertise. 


o The Corporation has engaged with unions like the International 


Brotherhood of Electrical Workers (IBEW), which offers apprenticeships, 


to understand how that opportunity can be used by Rhode Islanders for 


the BEAD program. IBEW specifically has indicated plans for a New 


England-wide broadband technology apprentice program; the 


Corporation will continue to work with IBEW to explore ways it can 


support this apprenticeship program.  


o The Corporation has a relationship with Building Futures, a construction 


industry workforce development collective. Building Futures runs a 


program in collaboration with RIDLT, Apprentice RI, which helps 


employers build new apprenticeship programs. Apprenticeship RI has 


more than 45 active registered apprenticeship programs covering 


occupations important for BEAD deployment, including network 


engineers, network technicians, and electricians. The Corporation has 


started conversations with Building Futures to determine how the 


Apprenticeship RI program could be applicable to BEAD deployment 


activities and to identify how the Corporation can support it. At a 


minimum, the Corporation will help to publicize BEAD-related 


apprenticeship opportunities from Building Future to the public through 


its existing network of community partners, including community action 


agencies, libraries, job centers, and municipalities.  


- Encourage subgrantees to access federally funded career services. In the RFP 


package for the Deployment Subgrantee Selection Process, the Corporation 


will encourage subgrantees to participate in Federal job readiness programs 


under the Workforce Innovation and Opportunity Act (WIOA), which are 


administered in Rhode Island by the Providence/Cranston Workforce 


Development Board and RIDLT. For example: 


o On-the-Job Training (OJT) program lets employers hire and train skilled 
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workers and get reimbursed for those costs; and 


o The Incumbent Worker Training Program provides reimbursement for 


costs on training that supports continuing education and upskilling of 


incumbent employees of Rhode Island employers.  


- Promote higher education programs relevant to the broadband industry. The 


Corporation is collaborating with the Community College of Rhode Island 


(CCRI) to explore whether existing academic programs can be tailored or 


developed to support employment in the broadband industry. 


o CCRI has experience creating academic programs to support new 


investments in Rhode Island. For example, CCRI, in partnership with 


trade organizations and industry players, recently designed a broad 


range of academic programs and certificates to develop appropriate 


technical and safety knowledge suitable for the offshore wind industry, 


a nascent economic activity in the U.S. and Rhode Island. The 


Corporation will work with CCRI to determine the feasibility of a similar 


program for broadband and will advise the College on the development 


of its curriculum. 


o The Corporation will also engage with New England Technical College 


and Roger Williams University, which both have construction degree 


programs and existing relationships with the Corporation, to help 


connect their students with BEAD subgrantees. 


As part of the submission requirements in the Subgrantee Selection Process, the 


Corporation will require prospective/potential subgrantees to submit a plan 


demonstrating that their project workforce has appropriate credentials, including 


pre-existing occupational training, certification, and licensure (see Section 2.8.2). 


 


Partnerships to Meet Workforce Needs and Increase Job Opportunities 


The Corporation’s approach to developing and promoting sector-based partnerships 
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to attract, train, retain, or transition employees to meet local workforce needs and 


increase high-quality job opportunities will include the following activities: 


- Connect subgrantees and employees to support (wrap-around) services. The 


Comprehensive Support Service Directory is a tool sponsored by the 


Governor’s Workforce Board (GWB) of Rhode Island and developed for the 


state employment agency and other workforce development network partners 


to locate and connect with support services and service providers throughout 


Rhode Island (see the State of Rhode Island’s Governor’s Workforce Board 


Comprehensive Support Services Directory, March 2022:  


https://gwb.ri.gov/sites/g/files/xkgbur746/files/2022-


08/RICSS_Desk_Guide_March2022_0.pdf and Resources for Real Jobs RI 


Partners: https://gwb.ri.gov/resources/partners/real-jobs-ri-partners). This 


source of information provides a complete picture of what career resources, 


assistance, and services are available in the region for jobseekers. The 


Corporation, in collaboration with workforce development partners, will 


identify applicable wrap-around services, such as childcare, transportation, 


mentorship, as well as organizations or programs that provide such services. 


The Corporation will make this information known to subgrantees, as well as 


to individuals attending workforce development training programs. The 


Corporation will also leverage the expertise of its Workforce Advisory Council 


to identify gaps in wrap-around services and to determine approaches for 


closing these gaps. 


- Collaborate with unions and worker organizations. According to the Bureau of 


Labor Statistics, 16.1% of Rhode Island’s private and public sector workers 


were union members in 2022, compared with 10.1% of workers in the United 


States (US Bureau of Labor Statistics, “Members of union as a percent of 


employed in the United States and Rhode Island, 2012-22,” US Bureau of Labor 


Statistics, https://www.bls.gov/regions/northeast/news-


release/unionmembership_rhodeisland.htm). These data suggest that a 


significant portion of the broadband deployment workforce will be unionized. 


The Corporation has already established relationships with the International 


Brotherhood of Electrical Workers and the International Labor union, both of 



https://gwb.ri.gov/sites/g/files/xkgbur746/files/2022-08/RICSS_Desk_Guide_March2022_0.pdf

https://gwb.ri.gov/sites/g/files/xkgbur746/files/2022-08/RICSS_Desk_Guide_March2022_0.pdf

https://gwb.ri.gov/resources/partners/real-jobs-ri-partners

https://www.bls.gov/regions/northeast/news-release/unionmembership_rhodeisland.htm

https://www.bls.gov/regions/northeast/news-release/unionmembership_rhodeisland.htm
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which represent telecommunication and construction workers in Rhode Island. 


The Corporation intends to continue regular engagement with these labor 


groups so as to remain aware of the needs of workers. Further, the 


Corporation intends to include unions and worker organizations in its 


Workforce Advisory Council to further inform the Corporation’s broadband 


work. 


- Engage with state/regional workforce development initiatives. Real Jobs Rhode 


Island is a business-led workforce development initiative founded in 2015 and 


administered by RIDLT. Real Jobs Rhode Island provides placements, 


upskilling, and pipelines for future ventures. While RIDLT does not currently 


have broadband-related initiatives, partners within the Real Jobs RI initiative, 


such as Building Futures, offer general construction apprenticeship programs 


that include occupational health and safety (e.g., OSHA) training, which are 


likely to be useful to individuals involved in the deployment of broadband. The 


Corporation is planning to engage with RIDLT, Building Futures, and Real Jobs 


Rhode Island, to explore collaboration opportunities to develop skills and 


safety training programs specific to broadband deployment. Should funds 


remain after the Deployment Subgrantee Selection Process, the Corporation 


may allocate non-deployment funds to support such skills and training 


programs in collaboration with RIDLT. The Corporation also intends to develop 


a relationship with Rhode Island Women in the Trades, a non-profit that 


delivers a pre-apprenticeship program to get women ready for a career in 


construction (see RI Women in the Trades, 


https://www.riwomeninthetrades.org/). 


 


Creating Equitable On-Ramps to Broadband Jobs, Maintaining Job Quality, and 


Maintaining Worker Voice 


The Corporation intends to undertake the following activities to create equitable on-


tramps, maintain job quality for new and incumbent workers, and maintain worker 


voice throughout the BEAD implementation process: 



https://www.riwomeninthetrades.org/
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- Create a Workforce Advisory Council, inclusive of unions, worker organizations, 


ISPs, public agencies (e.g., Rhode Island Department of Labor and Training, 


Governor’s Workforce Board), training and workforce development 


organizations, community-based organizations, and subject matter experts. 


The proposed Workforce Advisory Council will complement the existing 


Broadband Advisory Council, which is tasked with advising on broadband-


related investment strategies. The Workforce Advisory Council will discuss 


ways to improve working conditions on BEAD projects, provide resources and 


training opportunities, and provide a conduit for workers and the broader 


community to liaise with subgrantees and employers.  


- Provide subgrantees with the resources to post open job opportunities on 


state job boards. Subgrantees will be encouraged to maximize the reach of 


their hiring process by using the local and state job boards, databases, and 


partner resources provided by the Corporation. 


- Provide subgrantees with resources to utilize the SupplyRI database to engage 


local Rhode Island suppliers for contracting or subcontracting opportunities. 


Subgrantees will be encouraged to engage with the Corporation to ensure that 


suppliers are aware of contracting or subcontracting opportunities.  


- Engage community organizations such as community action agencies and 


workforce development centers to ensure communities have access to and 


information about BEAD job training, apprenticeships, and employment 


opportunities. 


- As required by the NOFO, subgrantees must allow workers to convene a 


worker-led health and safety committee to discuss concerns with their 


employer (see Section 2.4.14b on Compliance measures and additional 


information). 


 


Efforts to Ensure Job Access for a Diverse Workforce 


The Corporation’s approach to ensuring that the job opportunities created by the 


BEAD program are available to a diverse pool of workers will include the following 


activities: 



Text Replaced�

Text

[Old]: "123 December 20, 2023" 
[New]: "136 May 24, 2024"







 


Page 124 December 20, 2023 


- Promote pre-apprenticeship and registered apprenticeship programs for 


underrepresented groups. The Corporation will use state-based initiatives such 


as existing partnerships within the Real Jobs RI program to identify pre-


apprenticeship as well as registered apprenticeship programs, that offer 


industry-recognized credentials and can create a more accessible pathways 


into the telecommunications industry for underrepresented or historically 


excluded workers. Once relevant partners and/or skills programs are identified, 


the Corporation will connect them with subgrantees, so they are aware of a 


potential pool of talent from underrepresented or historically excluded 


workers. Additionally, Rhode Island Women in the Trade, a non-profit that 


delivers a pre-apprenticeship program to get women ready for a career in the 


construction industry, has been awarded with a Women in Apprenticeship and 


Nontraditional Occupations grant to help connect women with careers in 


nontraditional occupations.  The Corporation will explore the possibility of 


connecting Rhode Island Women in Trades with the deployment subgrantees 


as potential employment partners. 


- Support diversity in hiring practices. The Corporation will require subgrantees 


(including their contractors and subcontractors) to document and track efforts 


to hire and retain workers from historically underserved groups, which could 


include women, people of color, veterans, and people with disabilities. The 


Corporation will encourage subgrantees to utilize state resources to access 


diverse talent and suppliers. For example, the SkillsRI’s WorkABILITY initiative 


is a collaboration of Rhode Island state agencies and their service providers to 


identify new sources of underrepresented talent (see “SkillsRI WorkABILITY 


Initiative,” Skills for Rhode Island’s Future, https://skillsforri.com/workability). 


Additionally, SupplyRI is an initiative that connects local suppliers to large 


buyers; WBEs and MBEs are well represented in SupplyRI’s database of over 


2,000 suppliers. The Corporation will highlight the WorkABILITY and SupplyRI 


initiatives to help meet the subgrantees’ workforce needs while also 


considering goals for diversity, equity, and inclusion in the workplace. 


- Outreach to diverse employees. Many established Real Jobs RI partnerships 


are identity-based organizations, such as Veterans Pathway Partnership, Black 



https://skillsforri.com/workability
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Lives Matter RI for Real Jobs, and RI Reentry Employment Collaborative. The 


Corporation will liaise with Real Jobs RI and their partners to promote BEAD 


job opportunities for diverse groups, including minorities, women, formerly 


incarcerated individuals, homeless individuals, and other covered populations. 


- Promote accountability and transparency. As required in the BEAD NOFO, page 


59, the Corporation will annually publish aggregated workforce data, including 


information on underrepresented or historically excluded workers, which could 


include women, people of color, veterans, people with disabilities, formerly 


incarcerated persons, and other underserved groups. Subgrantee reporting of 


this data throughout the BEAD program will be required and monitored 


through the Corporation’s chosen subgrantee monitoring mechanism. 


- Advantage ISBE in Subgrantee Selection. Per Section 2.4.2, the Corporation will 


assign up to six (6) points to those subgrantees that include ISBE participation 


in their proposals.  


 


 


2.8.2 Ensuring an Appropriately Skilled and Credentialed Workforce 


Describe the information that will be required of prospective subgrantees to 


demonstrate a plan for ensuring that the project workforce (including contractors and 


subcontractors) will be an appropriately skilled and credentialed workforce. These 


plans should include the following:  


a. The ways in which the prospective subgrantee will ensure the use of an 


appropriately skilled workforce, e.g., through Registered Apprenticeships or 


other joint labor-management training programs that serve all workers;  


b. The steps that will be taken to ensure that all members of the project 


workforce will have appropriate credentials, e.g., appropriate and relevant pre-


existing occupational training, certification, and licensure;  


c. Whether the workforce is unionized;  


d. Whether the workforce will be directly employed or whether work will be 
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performed by a subcontracted workforce; and  


e. The entities that the proposed subgrantee plans to contract and subcontract 


with in carrying out the proposed work.  


If the project workforce or any subgrantee’s, contractor’s, or subcontractor’s workforce 


is not unionized, the subgrantee must also provide with respect to the non-union 


workforce:  


a. The job titles and size of the workforce (FTE positions, including for contractors 


and subcontractors) required to carry out the proposed work over the course of 


the project and the entity that will employ each portion of the workforce;  


b. For each job title required to carry out the proposed work (including contractors 


and subcontractors), a description of:  


c. Safety training, certification, and/or licensure requirements (e.g., OSHA 10, OSHA 


30, confined space, traffic control, or other training as relevant depending on 


title and work), including whether there is a robust in-house training program 


with established requirements tied to certifications, titles; and  


d. Information on the professional certifications and/or in-house training in place 


to ensure that deployment is done to a high standard.  


A skilled and qualified workforce is critical to the delivery of broadband 


infrastructure in Rhode Island that will achieve the BEAD’s Program equity, access, 


and deployment goals. 


To ensure that subgrantees and each of their contractors and subcontractors have 


the technical and operational capacity to carry out the subgrant, as a gating criterion, 


the Corporation will require proposers to have a Workforce Credential Plan for 


ensuring that the project workforce will be appropriately skilled and credentialed 


(including by the subgrantee and each of its contractors and subcontractors). The 


plan for a highly skilled and credentialed workforce will include documenting and 


certifying the following: 


1. The ways in which the proposer will ensure the use of an appropriately skilled 


workforce, e.g., through Registered Apprenticeships or other joint labor-


management training programs that serve all workers; 


i. Proposers must certify they will require their contractors and 
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subcontractors to provide apprenticeships and pre-


apprenticeships through a Registered Apprenticeship, joint labor 


management partnership, or other high-quality, on-the-job 


training opportunity as a part of the Equitable Workforce 


Development and Job Quality scoring criterion (Section 2.4.2), 


these measures may be included in the Workforce Credential 


Plan. 


2. The steps that will be taken to ensure that all members of the project 


workforce will have appropriate credentials, e.g., appropriate and relevant pre-


existing occupational training, certification, and licensure; 


i. Proposers must submit a narrative describing their procedures for 


ensuring workforce credentials. 


ii. Proposers should discuss policies around providing trainings, 


certification or licensure to their workforce. Proposers should 


discuss which trainings are required, whether they perform the 


training in-house or outsource to third-parties, and whether they 


provide additional trainings or apprenticeships beyond what is 


required. 


iii. Proposers should discuss procurement procedures for 


contractors or subcontractors with proof of credentials, how 


those credentials are verified, and whether ongoing training or 


certifications will be required for contractors or subcontractors. 


iv. Proposers should include information about the procedures to 


ensure that licenses and certifications are up-to-date. 


3. Whether the workforce is unionized; 


i. If the workforce is unionized, proposers should include which 


unions they will be working with and for which roles. 


ii. Proposers should include the credentials, training programs, 


apprenticeships, or other opportunities provided by the union to 


its members.  


4. Whether the workforce will be directly employed or whether work will be 


performed by a subcontracted workforce; and 


i. Proposers must elaborate on hiring and training policies for 
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directly employed and contracted workforces, respectively. For 


example, the proposer may train, certify and/or license directly 


employed workers but would not provide those resources to 


subcontractors, who will be hired with those credentials. 


ii. Proposers must certify that all workers, whether they are directly 


employed or contracted, will have the necessary credentials to 


undertake BEAD project work. 


5. The entities that the proposer plans to contract and subcontract with in 


carrying out the proposed work. 


i. Proposers must provide the names of contractors and 


subcontractors, the work those companies will perform, the 


number of contracted or subcontracted employees by job title, 


and the relevant credentials required to perform that work. 


ii. Proposers must certify that those contracted or subcontracted 


companies will have the necessary credentials. 


 


If the project workforce or any subgrantee, contractor, or subcontractor is not 


unionized, the subgrantee will also need to provide with respect to the non-unionized 


workforce: 


1. The job titles and size of the workforce (FTE positions, including for 


contractors and subcontractors) required to carry out the proposed work over 


the course of the project and the entity that will employ each portion of the 


workforce; 


2. For each job title required to carry out the proposed work (including 


contractors and subcontractors), a description of: 


i. Safety training, certification, and/or licensure requirements (e.g., OSHA 


10, OSHA 30, confined space, traffic control, or other training as relevant 


depending on title and work), including whether there is a robust in-


house training program with established requirements tied to 


certifications, titles; and 
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ii. Information on the professional certifications and/or in-house training in 


place to ensure that deployment is done at a standard consistent with 


the BEAD program’s goals and in compliance with federal and state 


laws. 


During the Subgrantee Selection Process, the Corporation will assess subgrantees’ 


(including contractors and subcontractors) commitments with respect to advancing 


workforce development and job quality as a Secondary Criterion (Equitable Workforce 


Development and Job Quality).  
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2.9 Minority Business Enterprises (MBEs)/ Women’s 


Business Enterprises (WBEs)/ Labor Surplus Firms 


Inclusion (Requirement 13) 


2.9.1 Recruitment Plan for MBEs, WBEs and Labor Surplus Firms 


Describe the process, strategy, and the data tracking method(s) the Eligible Entity will 


implement to ensure that minority businesses, women-owned business enterprises 


(WBEs), and labor surplus area firms are recruited, used, and retained when possible. 


The BEAD Program is an opportunity to increase the participation of minority-owned 


and women-owned businesses in the economic fabric of the state. The Corporation is 


committed to ensuring that Minority Business Enterprises (MBEs), Women’s Business 


Enterprises (WBEs), and Labor Surplus Area (LSA) firms are actively recruited, used, 


and retained where possible in broadband deployment and non-deployment activities 


as part of the BEAD Program. 


The Corporation will encourage MBE/WBE participation in the solicitations associated 


to the BEAD Program, including via the Deployment Subgrantee Selection Process 


(see Section 2.4.2), which allocates up to 6 points to the participation of ISBE firms in 


a proposer’s project. 


As of the time of this writing, the state’s list of certified MBE/WBE firms for 


participating in state and/or federally funded solicitations includes 475 businesses, 


including around 50 consulting engineering firms and a small amount of 


telecommunications/broadband engineering firms, IT infrastructure contractors, or 


suppliers of telecommunication products (See MBE / WBE Directory Search, State of 


Rhode Island Department of Administration, Division of Equity, Diversity & Inclusion, , 


https://dedi.ri.gov/divisions-units/minority-business-enterprise-compliance-


office/minority-business-enterprise-mbe). While the universe of certified MBE/WBEs 


is limited, the Corporation is eager to increase the pool of qualified minority 


businesses. The Corporation’s Minority Business Accelerator Initiative, which includes 


$6M in investment and technical assistance, will assist WBE/MBE with registering 


with the state’s Division of Equity, Diversity, and Inclusion (DEDI), and identify them 



https://dedi.ri.gov/divisions-units/minority-business-enterprise-compliance-office/minority-business-enterprise-mbe

https://dedi.ri.gov/divisions-units/minority-business-enterprise-compliance-office/minority-business-enterprise-mbe
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as candidates at varying stages in the supply chain. As detailed below, the 


Corporation will continue to plan and implement outreach events/activities targeted 


to MBE/WBE firms in the context of broadband deployment and the BEAD Program 


and will market the BEAD Program to the minority business community, emphasizing 


contracting and subcontracting opportunities. 


The Division of Equity, Diversity & Inclusion (DEDI) at the RI Department of 


Administration manages State programs that facilitate equal opportunity employment 


opportunities and MBE/WBE participation in Rhode Island. DEDI oversees operations 


of the following functional offices: 


- The State Equal Opportunity Office enforces the State’s policy of equal 


opportunity and affirmative action, provides training and technical assistance 


to any company doing business in Rhode Island, and ensures non-


discrimination and equal opportunity. 


- The Human Resources Outreach & Diversity Office develops the State’s 


business case for diversity and inclusion in employment and services. 


- The Minority Business Enterprise Compliance Office promotes the 


development of certified MBEs, WBEs, and Disadvantaged Business Enterprises 


(DBEs) by facilitating their participation in Rhode Island’s business and 


economic development opportunities, promotes the participation of certified 


businesses in public and private purchasing and contracting programs, and 


assists with new legislative and policy proposals that facilitate the involvement 


of minorities and women in the mainstream of the economy. 


- The Supplier Diversity Office is responsible for increasing the number of 


businesses certified as an MBE, and to ensure that all businesses, including 


diverse and small businesses, have an opportunity to participate in the state’s 


procurement activities. 


Drawing on existing Corporation, statewide, and federal programs and initiatives, the 


Corporation will undertake the following activities: 


- Coordinate with state and local government departments/divisions of minority 
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business support to expand BEAD-related opportunities for qualified MBEs and 


WBEs; 


- Leverage the 2,000-supplier SupplyRI database to engage local diverse 


suppliers, ensure their awareness of the program, connect them to potential 


anchors, and support them—in collaboration with the APEX program, which 


serves 300+ business clients annually—in being able to take on government 


contracts as sub-contractors; 


o SupplyRI has identified approximately 60 suppliers with the potential to 


contribute to the broadband work within its existing database. Of these, 


7 to 8 are classified as woman or minority-owned businesses and 5 of 


them hold state WBE/MBE certifications. 


- Partner with SupplyRI, as well as the Corporation’s business services team, to 


engage these minority/women-owned businesses and expand this list in a few 


targeted ways. This collective strategy has also been leveraged in the offshore 


wind industry to bring more local suppliers and particularly MBEs/WBEs into 


the industry supply chain. That work includes conducting a supply chain 


analysis to identify Rhode Island companies with the potential to serve the 


broadband industry—drawing out “adapted" companies with experience in the 


broadband industry and "adaptable" companies that offer products or services 


relevant to the industry but that lack known direct project experience. This 


information will inform and allow the Corporation to provide, through SupplyRI 


virtual and in-person events, more targeted connections for companies who 


may fit within the broadband supply chain; 


o SupplyRI helps connect local suppliers to large Rhode Island businesses 


(anchors) through an online database of pre-screened suppliers, 


technical/business assistance, training resources, capital access 


programs, such as the Commerce Corporation’s Small Business 


Assistance Program, and networking events. SupplyRI connects local 


suppliers with large business institutions and guides them to better 


understand their purchasing/procurement processes and needs. 
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- Use capital and technical assistance from federal organizations such as the 


Small Business Administration and the Minority Business Development Agency 


of the Department of Commerce and Department of Labor’s Women’s Bureau 


for creating broader opportunities for MBEs and WBEs; 


- Based on existing databases/certification programs, such as Rhode Island’s 


Minority Business Compliance Office, place MBE/WBE firms on solicitation lists 


for the BEAD program, and proactively identify and engage MBE/WBE firms 


that are better suited to be involved in the BEAD Program, with a focus on 


deployment of broadband; 


- Plan and implement outreach events/activities targeted to MBE/WBE firms in 


the context of broadband deployment and the BEAD Program, including but 


not limited to information sessions or webinars, networking events with 


proposers, targeted newsletters, and other events or activities; 


- Market the BEAD Program to the minority business community, emphasizing 


contracting and subcontracting opportunities; 


- Facilitate MBE/WBE participation in large contracts that require high insurance 


premium payments by investigating the adoption of a co-op model of 


insurance launched as a pilot by other state business organizations such as 


the RI Truckers Association and RI Builders Association, as appropriate; 


- Facilitate MBE/WBE participation by exploring the launch of revolving loan 


facilities to cover working capital needs from contractual payment terms, as 


appropriate; 


- Leverage the Rhode Island APEX Accelerator, an entity within the Corporation 


that serves over 300 local businesses to help them navigate contracting with 


Federal, State, and local agencies, to help support MBE/WBEs relevant to the 


BEAD Program.  Additionally, the Corporation will host at least one 


webinar/training with APEX clients to ensure they are aware of the BEAD 


program; 


- Assist MBE/WBEs, through the Minority Business Accelerator, with their state 
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MBE/WBE certification program, as well as provide direct outreach to all 


businesses working with the Accelerator, and support MBE/WBEs looking to 


act as subcontractors through the BEAD Program; 


- Rhode Island has a State MBE/WBE participation requirement for all state 


contracts – 15% of the dollar value of the contract goes to businesses 


registered in Rhode Island as MBE or WBE, either as a prime/principal or as a 


sub. The Corporation has included an allocation of up to six (6) points for ISBE 


participation in the scoring evaluation of the Deployment Subgrantee Selection 


Process;  


- Define in the Subgrantee Selection Process solicitation package a compliance 


monitoring and data tracking protocol for subgrantees to report on utilization 


of MBE/WBE firms, consistent with the guidelines from the Division of Equity, 


Diversity and Inclusion (DEDI), which will include specific MBE/WBE utilization 


KPIs to be tracked through the Corporation’s subgrantee monitoring process 


(see Section 2.16.2d for more information about EY Virtual, which will track 


BEAD projects and host required subgrantee reporting modules); and 


- Understanding that the Letter of Credit Requirement may negatively affect 


MBEs and WBEs more than others, adopt NTIA’s guidance in waiving the Letter 


of Credit requirement and accept alternative financial documents to determine 


financial health (see Section 2.4.11 for acceptable alternatives) 


 


Labor Surplus Areas (LSA) 


The U.S. Department of Labor, Employment and Training Administration recently 


issued the LSA list for the fiscal year ending September 30, 2024. Currently, one 


jurisdiction in the State of Rhode Island, located on an island (Block Island), is 


included in this list. There are 392 businesses on Block Island representing 37 


industries; none of those who specified their industry are related to the supply chain 


for broadband. It is impractical to use labor and firms from that area for 


deployments, as all deployments are expected to happen on the mainland. However, 


the Corporation, through state agencies such as the Department of Labor and 
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Training, will increase awareness of the contracting opportunities that the BEAD 


Program can provide to the local business community in Rhode Island’s LSA. As part 


of the Subgrantee Selection Process, the Corporation will also include information 


pertaining to LSA location/s and firms for potential subgrantees. 


 


2.9.2 Check Box: MBE/WBE/LSA Inclusion 


Certify that the Eligible Entity will take all necessary affirmative steps to ensure 


minority businesses, women’s business enterprises, and labor surplus area firms are 


used when possible, including the following outlined on pages 88 – 89 of the BEAD 


NOFO:  


a. Placing qualified small and minority businesses and women’s business 


enterprises on solicitation lists;  


b. Assuring that small and minority businesses, and women’s business enterprises 


are solicited whenever they are potential sources;  


c. Dividing total requirements, when economically feasible, into smaller tasks or 


quantities to permit maximum participation by small and minority businesses, 


and women’s business enterprises;  


d. Establishing delivery schedules, where the requirement permits, which 


encourage participation by small and minority businesses, and women’s 


business enterprises;  


e. Using the services and assistance, as appropriate, of such organizations as the 


Small Business Administration and the Minority Business Development Agency 


of the Department of Commerce; and  


f. Requiring subgrantees to take the affirmative steps listed above as it relates to 


subcontractors.  


🗹 Yes, the Corporation will take all necessary affirmative steps to ensure minority 


businesses, women’s business enterprises, and labor surplus area firms are used 


when possible, including the following outlined on pages 88 – 89 of the BEAD NOFO: 


- Placing qualified small and minority businesses and women’s business 
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enterprises on solicitation lists; 


- Assuring that small and minority businesses, and women’s business 


enterprises are solicited whenever they are potential sources; 


- Dividing total requirements, when economically feasible, into smaller tasks or 


quantities to permit maximum participation by small and minority businesses, 


and women’s business enterprises; 


- Establishing delivery schedules, where the requirement permits, which 


encourage participation by small and minority businesses, and women’s 


business enterprises; 


- Using the services and assistance, as appropriate, of such organizations as the 


Small Business Administration and the Minority Business Development Agency 


of the Department of Commerce; and 


- Requiring subgrantees to take the affirmative steps listed above as it relates to 


subcontractors. 
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2.10 Cost and Barrier Reduction (Requirement 14) 


2.10.1 Cost and Barrier Reduction Progress 


Identify steps that the Eligible Entity has taken or will take to reduce costs and 


barriers to deployment. Responses may include but not be limited to the following:  


a. Promoting the use of existing infrastructure;  


b. Promoting and adopting dig-once policies;  


c. Streamlining permitting processes;  


d. Streamlining cost-effective access to poles, conduits, easements; and  


e. Streamlining rights of way, including the imposition of reasonable access 


requirements.  


The Corporation is committed to reducing costs and barriers to deployment of BEAD 


projects in the most efficient and cost-effective manner for an optimal use of the 


BEAD funding on broadband deployment projects. Rhode Island’s approach to cost 


and barrier reduction, which is detailed below, will assist the Subgrantees with 


utilizing BEAD Program funds efficiently, while also reducing unnecessary delays. 


 


Promoting the use of existing infrastructure 


The Corporation is completing an asset inventory that identifies soft assets 


(including, but limited to programs, activities, strategies, skills and technical 


assistance) and hard assets (including but not limited to towers, buildings, utility 


poles, and public Wi-Fi access points) in relation to deployment, adoption, 


affordability, access, and digital equity. In addition to the Digital Equity Ecosystem 


Mapping Tool, an online tool created by the Corporation to map out all CAI hard and 


soft assets, the Corporation is working with a GIS vendor and with ISPs to detail 


existing soft and hard broadband infrastructure available in the state. As of 


September 2023, the Corporation has identified over 2,000 miles of middle mile 


infrastructure in state, including: 


- The Rhode Island Department of Transportation (RIDOT), the Rhode Island 
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Public Transit Authority (RIPTA), and other public entities also have available 


fiber which may be used to foster middle mile infrastructure solutions. 


- Private Internet Service Providers own and operate middle mile fiber to 


support their various broadband and mobile services, which are not shared 


with the public for competitive and security reasons. 


The depth of Rhode Island’s existing infrastructure provides a substantial foundation 


to build from and to expand last-mile broadband access to unserved and 


underserved locations. 


Finally, the Corporation intends to promote public-private partnerships that will 


encourage private ISPs to use their existing fiber assets in cooperation with 


municipalities, CAIs, or non-profits to improve and extend broadband services. 


 


Promoting and adopting dig-once policies 


The Rhode Island Department of Transportation (RIDOT) has a dig-once policy on all 


capital projects. Additionally, RIDOT has appointed the Corporation’s Director of 


Broadband Strategy as broadband utility coordinator, in the context of FHWA’s 


Broadband Infrastructure Deployment rule 23 CFR 645.307(a).  As state broadband 


utility coordinator, the Corporation’s Director of Broadband Strategy will establish a 


Municipal Broadband Group in which relevant municipalities and state organizations, 


including RIDOT, will meet regularly to increase coordination and communication for 


planned and ongoing construction projects that could include broadband 


infrastructure. 


RIDOT, in collaboration with the Division of Statewide Planning, has developed an 


electronic version of the State Transportation Improvement Program that is available 


to the general public and all stakeholders (see 2022-2031 STIP Project Dashboard). 


This tool is used to notify broadband infrastructure entities of upcoming projects 


where broadband opportunities exist, aligning capital projects with broadband 


deployment where fiber infrastructure could be co-located in the right-of-way. 


 



https://risegis.ri.gov/portal/apps/opsdashboard/index.html#/a2122bbbf1434cd6b73d6b2216458c1b
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Streamlining permitting processes 


The Corporation will continue to work with its local and state government partners to 


streamline the permitting process of broadband projects and reduce the 


administrative burden on cities and local authorities. The Corporation is in the 


process of meeting with local and state authorities and infrastructure owners to 


understand the permitting and leasing processes. These stakeholders include 


municipality leaders, the State Historic Preservation Office (SHPO), RI Energy, RIDOT, 


RI Turnpike and Bridge Authority, and other entities that will control the review and 


approval of permits. 


The Corporation has allocated funds from its $5 million BEAD Planning Grant, to 


establish a Municipal Help Desk to support municipalities to approve permit 


deployments, conditional on reasonable access to the public right-of-way, and to 


coordinate with subgrantees to assist with the application process. The Corporation 


will assemble and staff a municipal help desk to assist municipalities and 


subgrantees during the planning and review of permit applications from BEAD 


deployment projects. Anticipated responsibilities and support from the municipal 


help desk are: 


- Provide information about application fees and requirements to subgrantees 


- Expedite municipal review of permit applications through tasks like: 


o Receive permitting packages/documentation 


o Identify items for technical review by the relevant departments (e.g., 


information technology, public safety, public works, facilities, 


transportation). 


o Identify items for policy and legal review as needed and forward those 


to a team handling these issues 


o Review zoning and permitting applications for completion 


- Assist municipalities with the review process and timeline 


- Coordinate communications with subgrantees and broadband deployment 


partners 
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Streamlining cost-effective access to poles, conduits, easements 


As part of the asset inventory under development, the Corporation will make best 


effort attempts to compile pole location data throughout the state, so this 


information is available to proposers during the Subgrantee Selection Process and 


they can adequately price the cost of broadband deployment projects. The 


Corporation has existing relationships with electric utilities and other pole owners; as 


a result, the Corporation will aggregate pole access requests for RI Energy on behalf 


of all subgrantees to streamline the review and approval process and reduce costs. 


The Corporation will work with pole owners to help Subgrantees avoid delays and 


excessive costs. The Corporation will also engage with the Governer’s Board to assist 


with securing expedient access to poles and reasonable application fees. 


Conduits are more common in urban areas of the state, where public agencies, 


utilities, and telecommunication companies have built conduits for their own 


purposes. The Corporation will work with these entities to identify existing 


infrastructure and determine whether, and under what conditions, subgrantees could 


use existing conduit in BEAD broadband deployments. The Corporation will make a 


reasonable effort to help subgrantees minimize the costs associated with access to 


these conduits. 


 


Streamlining rights of way, including the imposition of reasonable access 


requirements 


The Corporation recognizes that streamlining rights of way and access requirements 


is crucial for fast and cost-effective deployment of broadband infrastructure. 


Subgrantees may interact with several stakeholders such as RIDOT, local 


municipalities, the Division of Public Utilities, private utility providers, or private 


landowners when deploying last-mile broadband infrastructure. The Corporation will 


work with the Governor’s Office to negotiate with these entities to allow for 


expedient and fair permitting processes. 


The Corporation will ensure open communication with municipalities through the 


Municipal Broadband Group.  Additionally, the Corporation’s municipal help desk will 
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coordinate between municipalities and subgrantees to provide information, expedite 


permitting filing and assist in compiling and organizing applications to help 


streamline the permitting approval process. 


Prior to the beginning of the Subgrantee Selection Process, the Corporation will 


identify significant stakeholders for right of way and access and will document 


permitting or access requirements to build broadband infrastructure. This 


information will be included in the grant solicitation package for potential 


subgrantees.  


Upon award of BEAD funding, the Corporation will work closely with subgrantees and 


their counterparts to track progress of the right of way and access permitting 


process. 


 


Mitigating supply chain disruptions 


An increase of broadband deployment in the U.S., driven by both federal funding and 


private investment, may increase competition for required equipment and materials, 


placing more pressure on prices and the supply chain. Rhode Island may be affected 


by obstacles regarding supply chain disruptions, which can delay materials delivery 


and broadband deployment project timelines while increasing costs. The Corporation 


is preparing for many materials to be affected by supply chain challenges and price 


increases, such as fiber optic cable, switches, and connectors. 


The Corporation plans to address these obstacles through utilizing the Corporation’s 


SupplyRI program, which connects local suppliers with large business institutions 


(anchors) requiring large purchases through an online database of pre—screened 


suppliers, technical/business assistance, training resources, capital access programs, 


such as the Rhode Island Commerce Corporation’s Small Business Assistance 


program, and networking events. SupplyRI has identified approximately 60 suppliers 


in its existing database with the potential to contribute to the broadband work. The 


Corporation will ensure that subgrantees are aware of SupplyRI and suppliers 


relevant to the broadband supply chain. In turn, the Corporation will reach out to 


relevant suppliers to make them aware of BEAD-related opportunities. 
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Additionally, the Corporation recently assessed the offshore wind industry in Rhode 


Island and its supply chain capacity. The Corporation plans to use a similar 


framework for the broadband industry: 


• First, through a comprehensive supply chain analysis, the Corporation will 


identify and categorize Rhode Island companies with potential for involvement 


in the broadband industry. Leveraging data from state partners like SupplyRI, 


the analysis will identify between "adapted" companies with proven experience 


in broadband projects (domestic or international) and "adaptable" companies 


offering products or services relevant to the industry but lacking known direct 


project experience. 


• Second, this information will inform the state's "Strategic Plan for Jobs and 


Investment" and will provide the foundation for a comprehensive internal 


roadmap for further developing Rhode Island's broadband supply chain, aiming 


to identify significant opportunities for local companies and workers to 


contribute to the industry's growth. 


By leveraging deeper insights into the supply chain landscape, the Corporation and 


SupplyRI will facilitate more targeted connections for companies across the 


broadband industry, enabling a more impactful approach to support Rhode Island's 


participation in the industry, decreasing the risk of supply chain disruption, and 


ensuring adherence to the Buy America provisions of the BEAD NOFO. 


To support subgrantees in meeting deployment timelines following the selection 


phase, the Corporation will also ensure an open communication channel with 


subgrantees to monitor supply chain challenges as projects progress and support 


mitigation of unexpected delays. 


 


Subgrantee Selection Process Design 


The Corporation also intends to use the design of the Deployment Subgrantee 


Selection Process to lower upfront capital costs. As a primary selection criterion is 


BEAD program outlays, proposers are incentivized to keep costs to a minimum and to 
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provide as high a match as possible. The Corporation has allocated up to 30 out of 


106 points (or 28% of the total score) to the Minimal BEAD Program Outlay based on 


the absolute lowest dollar value of BEAD funding requested by each proposer to 


complete broadband deployment in a Project Area Unit.  
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2.11 Climate Assessment (Requirement 15) 


2.11.1 Climate Threat Assessment and Mitigation Methods 


Describe the Eligible Entity’s assessment of climate threats and proposed mitigation 


methods. If an Eligible Entity chooses to reference reports conducted within the past 


five years to meet this requirement, it may attach this report and must provide a 


crosswalk narrative, with reference to page numbers, to demonstrate that the report 


meets the five requirements below. If the report does not specifically address 


broadband infrastructure, provide additional narrative to address how the report 


relates to broadband infrastructure. At a minimum, this response must clearly do each 


of the following, as outlined on pages 62 – 63 of the BEAD NOFO:  


a. Identify the geographic areas that should be subject to an initial hazard 


screening for current and projected future weather and climate-related risks 


and the time scales for performing such screenings;  


b. Characterize which projected weather and climate hazards may be most 


important to account for and respond to in these areas and over the relevant 


time horizons;  


c. Characterize any weather and climate risks to new infrastructure deployed 


using BEAD Program funds for the 20 years following deployment;  


d. Identify how the proposed plan will avoid and/or mitigate weather and climate 


risks identified; and  


e. Describe plans for periodically repeating this process over the life of the 


Program to ensure that evolving risks are understood, characterized, and 


addressed, and that the most up-to-date tools and information resources are 


utilized.  


Rhode Island’s topography and changing climate pose potential obstacles for 


broadband deployment and resilience. Due to its coastal nature, Rhode Island is 


particularly susceptible to coastal and inland flooding, erosion, rising sea level, and 


natural disasters such as hurricanes and other severe storms; each of these hazards 


are challenges that require mitigation to ensure the federal and state investment in 


broadband infrastructure is long-lasting. 
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Drawing on the work of Rhode Island’s climate action plan, the “Resilient Rhody” 


strategy (last updated in 2021) and the 2019 State Hazard Management Plan (SHMP), 


the Corporation identified the most pressing climate change risks for broadband 


infrastructure. These reports also highlight the ongoing initiatives the State of Rhode 


Island has prioritized to address climate change-induced challenges and 


emergencies. 


 


I. Vulnerable Geographic Areas  


The Rhode Island State Hazard Mitigation Plan (SHMP) identifies several weather and 


climate-related hazards to Rhode Island that are relevant to its broadband 


infrastructure: 


• Sea level rise and land erosion, 


• Flooding (inland and coastal areas), 


• Storms (including severe winter storms, hurricanes, tropical storms, and 


severe thunderstorms), 


• High winds, and 


• Extreme heat. 


All 39 of Rhode Island municipalities may be impacted by some or all of these 


climate events. Therefore, the following table includes all Rhode Island municipalities 


and the associated climate hazards that could affect newly deployed broadband 


infrastructure (please note there are no unincorporated areas within the state): 


Municipality Coastal or 
Riverside Risks 
(land erosion, 
coastal flooding, 
sea level rise) 


Flood 
Zone(s) 
(See below 
for 
definitions) 


High Wind Risk Storm Risk 
(Thunderstorms, 
Tropical Storms, 
Winter Storms) 


Extreme 
Heat Risk 


Barrington Coastal AE, VE Impacted Impacted Impacted 


Bristol Coastal AE, VE Impacted Impacted Impacted 


Burrillville Not Impacted A, AE Impacted Impacted Impacted 


Central Falls River AE Impacted Impacted Impacted 


Charlestown Coastal, River A, AE, VE Impacted Impacted Impacted 


Coventry River A, AE Not Impacted Impacted Impacted 



Text Replaced�

Text

[Old]: "145 December 20, 2023" 
[New]: "158 May 24, 2024"







 


Page 146 December 20, 2023 


Municipality Coastal or 
Riverside Risks 
(land erosion, 
coastal flooding, 
sea level rise) 


Flood 
Zone(s) 
(See below 
for 
definitions) 


High Wind Risk Storm Risk 
(Thunderstorms, 
Tropical Storms, 
Winter Storms) 


Extreme 
Heat Risk 


Cranston Coastal, River A, AE, VE Impacted Impacted Impacted 


Cumberland River A, AE Impacted Impacted Impacted 


East Greenwich Coastal A, AE Impacted Impacted Impacted 


East Providence Coastal AE, VE Impacted Impacted Impacted 


Exeter Not Impacted A, AE Impacted Impacted Impacted 


Foster Not Impacted A Impacted Impacted Impacted 


Glocester Not Impacted A, AE Impacted Impacted Impacted 


Hopkinton Not Impacted A, AE Impacted Impacted Impacted 


Jamestown Coastal A, AE, VE Impacted Impacted Impacted 


Johnston Not Impacted A, AE Impacted Impacted Impacted 


Lincoln River A, AE Impacted Impacted Impacted 


Little Compton Coastal A, AE, VE Impacted Impacted Impacted 


Middletown Coastal A, AE, VE Impacted Impacted Impacted 


Narragansett Coastal A, AE, VE Impacted Impacted Impacted 


Newport Coastal AE, VE Impacted Impacted Impacted 


New Shoreham Coastal AE, VE Impacted Impacted Impacted 


North Kingstown Coastal A, AE, VE Impacted Impacted Impacted 


North Providence Not Impacted A, AE Impacted Impacted Impacted 


North Smithfield Not Impacted A, AE Impacted Impacted Impacted 


Pawtucket Coastal, River A, AE, VE Impacted Impacted Impacted 


Portsmouth Coastal A, AE, VE Impacted Impacted Impacted 


Providence Coastal, River A, AE, AH, VE Impacted Impacted Impacted 


Richmond Not Impacted A, AE Impacted Impacted Impacted 


Scituate Not Impacted A, AE Impacted Impacted Impacted 


Smithfield Not Impacted A, AE Impacted Impacted Impacted 


South Kingstown Coastal A, AE, VE Impacted Impacted Impacted 


Tiverton Coastal A, AE, VE Impacted Impacted Impacted 


Warren Coastal AE, VE Impacted Impacted Impacted 


Warwick Coastal, River A, AE, VE Impacted Impacted Impacted 


Westerly Coastal, River A, AE, VE Impacted Impacted Impacted 


West Greenwich Not Impacted A Not Impacted Impacted Impacted 


West Warwick River A, AE Impacted Impacted Impacted 


Woonsocket River A, AE Impacted Impacted Impacted 
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II. Initial Hazard Screening Process 


The Corporation conducted an initial hazard assessment for all municipalities (as 


stated in the above table), in consultation with resources from the Federal 


Emergency Management Agency (FEMA), the Rhode Island Emergency Management 


Agency (RIEMA), the National Oceanic and Atmosphere Administration (NOAA), the 


National Weather Service (NWS), and the Rhode Island Coastal Resources 


Management Council (CRMC). This screening is intended to identify areas where 


projected changes in sea levels, weather patterns, landscape, and population will 


affect broadband infrastructure and broadband infrastructure deployment over the 


next 20 years.  


Consequently, the screening identified high-risk municipalities to deploy broadband 


infrastructure due to projected climate change (henceforth known as “climate-risk 


areas”). Climate risk areas will be flagged to potential subgrantees according to the 


risks posed in those locations. In turn, the subgrantee proposers will need to address 


how they plan to deploy in those areas given certain hazardous climate and weather 


conditions. 


The Corporation intends to flag the following relevant climate-risks based on the 


results of the above Hazard Screening for each eligible-location: 


1. Flood zone 


2. Distance to shoreline  


3. High winds and tropical storm risk 


Please note that all Rhode Island municipalities are affected by rising air 


temperatures, thunderstorms, and winter storms; proposers will be expected to 


address those universal risks in their proposals for all eligible locations, regardless of 


their location within the state.  


Flood Zone: The Corporation will identify flood zones using the FEMA guidelines for 


Flood Insurance Rate Maps (FIRM). The FEMA National Flood Hazard Layer will be 


used to identify the flood zone categorization for all areas:  
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Category Threshold 


Zone X Areas subject to inundation by the 0.2% annual-chance flood event or areas 


of minimal flood hazard 


Zone A Areas subject to inundation by the 1% annual-chance flood event determined 


using approximate methods 


Zone AE Areas subject to inundation by the 1% annual-chance flood event determined 


using detailed methods 


Zone AH Areas subject to inundation by the 1% annual-chance shallow flooding 


(usually areas of ponding) where average depths are between 1-3 ft. 


Zone AO Areas subject to inundation by the 1% annual-chance shallow flooding 


(usually sheet flow) where average depths are between 1-3 ft. 


Zone VE Coastal areas subject to inundation by the 1% annual-chance flood event 


with additional hazards due to storm-induced velocity wave action 


 


See RIEMA, “Floodplain Mapping,” https://riema.ri.gov/planning-mitigation/floodplain-


management/mapping 


 
Rhode Island Floodplain Viewer in the greater Providence area. Source: Rhode Island Emergency Management Agency, 


“Floodplain Mapping,” https://riema.ri.gov/planning-mitigation/floodplain-management/mapping 


Distance to Shoreline: According to Rhode Island’s Coastal Resource Management 


Council’s (CRMC) Shoreline Change Special Area Management Plan (SAMP) 2018, “on 



https://riema.ri.gov/planning-mitigation/floodplain-management/mapping

https://riema.ri.gov/planning-mitigation/floodplain-management/mapping

https://riema.ri.gov/planning-mitigation/floodplain-management/mapping
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average, Rhode Island’s coastline is eroding 1.9 feet per year, with some localities 


nearly double that” (RI CRMC, Shoreline Change SAMP, “Executive Summary,” 2018). 


Should the rate of erosion remain consistent with historical averages, Rhode Island’s 


shore will erode approximately 40 feet over the next 20 years, the assumed lifespan 


of proposed broadband infrastructure, without accounting for sea-level rise. Should 


the rate of erosion double historical averages, Rhode Island’s shore will erode 


approximately 80 feet over the next 20 years. 


To be cautious and to account for sea-level changes, the Corporation will tag BSLs 


within 200 feet of the shore as at risk for coastal erosion over the next 20 years. 


 
Rhode Island shoreline changes in South Kingston. The red line represents the position of the shoreline in 1939; blue 


represents the position of the shoreline in 2004. Shoreline distance is calculated from a “baseline” represented by the 


black line. Source: Rhode Island Coastal Resources Management Council, “Matunuck Headland, South Kingston, 


Shoreline Change 1939-2004,” Rhode Island Shoreline Change Special Area Management Plan. Rhode Island Coastal 


Resources Management Council, 2007, http://www.crmc.ri.gov/maps/maps_shorechange.html 


High Winds and Tropical Storm Risk: Damages caused by high winds due to 


hurricanes, tropical storms and microbursts are projected to increase across the 



http://www.crmc.ri.gov/maps/maps_shorechange.html
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state of Rhode Island. Storms with winds above 50 mph are most likely to cause 


damage (NOAA National Severe Storms Laboratory, “NSSL Research: Damaging 


Winds,” https://www.nssl.noaa.gov/research/wind/). The coastal areas of Washington 


County and Block Island experienced the most of Rhode Island’s high wind events 


over the last 15 years in both frequency and magnitude, being the only areas to report 


80 mph wind events (National Weather Service, Storm Events Database, 2008-2023. 


Distributed by NOAA National Centers for Environmental Information, 


https://www.ncdc.noaa.gov/stormevents/). Areas which have reported 5 or more 


annual high wind events exceeding 50 mph in the last five years were flagged as high 


wind risk areas.  


 


III. Weather and Climate-Related Risks to Current and Future Infrastructure 


Utilizing the tools and resources recommended by NTIA, as well as State-issued 


reports (including the 2019 State Hazard Mitigation Plan and Resilient Rhody from 


2018), the Corporation has identified the following weather and climate hazards as 


the most critical threats to broadband infrastructure (current infrastructure and 


future BEAD-funded infrastructure) in Rhode Island: 


- Storm Frequency and Intensity. According to the NOAA, Rhode Island has been 


subject to increasing winter storms and tropical storms over the last decade. 


As storm frequency and intensity increase, aerial telecom infrastructure (poles, 


towers, antennae, and other equipment) could be damaged by high winds, 


heavy precipitation, flooding, and landscape erosion. 


- Sea Level Rise, Coastal Flooding, and Erosion. Rhode Island’s coasts will likely 


be subject to rising sea levels, which further exacerbates the threat of 


landscape erosion and flooding in coastal areas. Coastal flooding further 


threatens to erode the landscape, which could dislodge the existing and future 


telecom infrastructure built in coastal areas. 


- Increased Air Temperatures and Extreme Heat. Increased air temperatures are 


expected to continue, affecting not only the vulnerable coastal areas, but also 


inland areas. Rising temperatures could influence power and broadband 


infrastructure, which requires cooling.  



https://www.nssl.noaa.gov/research/wind/

https://www.ncdc.noaa.gov/stormevents/
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IV. Mitigation Plan 


The Corporation plans to address the impact of weather and climate related hazards 


to broadband infrastructure through: 


1 The assessment of the viability of proposed broadband network deployments 


with respect to network design in high-risk areas  


2 The consideration of an EHCPLT to ensure efficient deployment of capital in 


areas with remote or challenging topography, such as off-grid or island 


locations. The EHCPLT may inform decisions about deploying to high-risk 


locations that could be better served with non-fiber technology.  


3 The requirement of all subgrantees to commit to maintaining BEAD-funded 


broadband infrastructure over its 20-year lifespan (or as otherwise defined by 


forthcoming NTIA guidance), despite the potentially higher maintenance costs 


resulting from climate risks. Ongoing maintenance will ensure fewer outages 


and minimized outage time from climate hazards. 


As a part of the Deployment Subgrantee Selection Process, potential subgrantees 


must address the climate and weather risks in project areas for which they apply. 


The Corporation will require proposers to submit ongoing maintenance and climate 


change mitigation plans as part of their proposal. While subgrantee candidates will be 


asked to address climate risks, responses will not be included as a selection 


criterion; rather, climate considerations are a gating factor for participation in the 


Deployment Subgrantee Selection Process (i.e., only proposals that demonstrate 


consideration of relevant climate risks and include mitigation plans, which detail how 


subgrantees will address these risks, will be considered complete and eligible for 


participation in the Deployment Subgrantee Selection Process). 


Examples of appropriate mitigation plans include, but are not limited to: 


- Discussion of buried vs. aerial deployments – the state’s vulnerability to 


hurricanes and similar storm conditions may make deploying buried fiber a 


better long-term solution. However, given projected sea-level rise and coastal 
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and inland flooding concerns, aerial fiber may make more sense to deploy in 


certain areas.  


- Consideration of the expected risks of flooding, winter and tropical storms, 


rising sea levels, and all other climate risks noted herein within build plans, 


including the expected project costs and BEAD outlay.  


- Budgeting for back-up generators or other sources of alternative power to 


ensure redundancy in electrical systems. 


Additionally, Rhode Island has outlined numerous climate change and hazard 


mitigation strategies to protect the state’s population, infrastructure, and resources. 


Resilient Rhody (last updated in 2021) highlights measures that the State plans to 


take or already has underway. These initiatives underscore Rhode Island’s state-wide 


commitment to prepare for climate change and contribute to this Initial Proposal’s 


mitigation strategies as it relates to broadband infrastructure. Relevant highlights of 


the plan include: 


- The Coastal Resources Management Council (CRMC) is a resource for 


developers; the agency’s goal is to raise awareness of coastal hazards such as 


sea level rise and shoreline erosion and guide developers away from vulnerable 


areas (Rhode Island Infrastructure Bank, “Resilient Rhody Three-Year Impact 


Report,” 2021, pg. 4, https://climatechange.ri.gov/resilient-rhody) 


- Office of Energy Resources (OER) is developing a Microgrid Plan; microgrids are 


municipal-level grids that can disconnect from the larger electrical grid, 


increasing municipal energy resilience and reducing the risk of power loss to 


essential facilities, including telecom. (“Resilient Rhody Three-Year Impact 


Report,” pg. 8) 


- Stormwater infrastructure upgrades noted as necessary as precipitation 


patterns have changed since the state’s current infrastructure was built over 


75 years ago. Rhode Island Department of Environmental Management (RIDEM) 


and Rhode Island Department of Transportation (RIDOT) have multiple 


initiatives and programs related to improving stormwater management and 


designing green Low-Impact Development (LID) strategies that reduce runoff 


and ease the impact of increased precipitation. (Rhode Island Climate Change, 


Resilient Rhody: Rhode Island Statewide Climate Resilience Action Strategy, 



https://climatechange.ri.gov/resilient-rhody
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Rhode Island Climate Change, 2018: pp. 24-25, 


https://climatechange.ri.gov/resilient-rhody) 


Relatedly, the State Hazard Mitigation Plan (SHMP), last updated in 2019, provides an 


overview of all hazards that threaten Rhode Island and potential mitigation strategies 


to be undertaken by state or federal agencies and/or public-private partnerships. 


Apropos of this Initial Proposal, the SHMP lays out multiple agencies, initiatives, 


procedures and plans that help address natural disasters, including floods and severe 


storms that threaten infrastructure (RIEMA, “Table 4.1 Current Plans, Programs, 


Policies and Funding Opportunities that Support Risk Reduction, Community 


Resiliency and Mitigation Activities,” State Hazard Mitigation Plan. RIEMA, 2019. Pages 


4-3-8.  https://riema.ri.gov/planning-mitigation/hazard-mitigation/hazard-mitigation-


planning) Rhode Island’s many mitigation strategies include preventative, proactive, 


and reactive measures. Examples include:  


- Preventative: 


o Enhanced Hazard Tree Mitigation Plan (National Grid) (see 2019 State 


Hazard Mitigation Plan, pg. 4-3) 


o Debris Management Plan Technical Assistance (RIEMA) (see 2019 State 


Hazard Mitigation Plan, pg. 4-5) 


o Energy Assurance Plan (Rhode Island Office of Energy) (see 2019 State 


Hazard Mitigation Plan, pg. 4-6) 


o Rhode Island Ocean Special Area Management Program (CRMC) (see 


2019 State Hazard Mitigation Plan, pg. 4-7) 


- Proactive 


o Real-time monitoring of river stage, streamflow tides and pond levels 


(US Geological Survey) (see 2019 State Hazard Mitigation Plan, pg. 4-8) 


o Real-time flooding inundation mapping studies (US Geological Survey) 


(see 2019 State Hazard Mitigation Plan, pg. 4-8) 


o Shoreline Change Maps (CRMC) (see 2019 State Hazard Mitigation Plan, 


pg. 4-3) 


- Reactive 


o Swift emergency response to infrastructure damage from various 


agencies and internet service providers as laid out in various plans 



https://climatechange.ri.gov/resilient-rhody

https://riema.ri.gov/planning-mitigation/hazard-mitigation/hazard-mitigation-planning

https://riema.ri.gov/planning-mitigation/hazard-mitigation/hazard-mitigation-planning
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o Flood event summaries and studies (National Weather Service) (see 2019 


State Hazard Mitigation Plan, pg. 4-3) 


 


V. Plan for Long-Term Reassessment of Climate Risk 


To ensure that BEAD-funded infrastructure will withstand climate risks, the 


Corporation will continue to monitor risks that climate change progression could 


have on broadband infrastructure. Utilizing the national and state resources outlined 


in the initial hazard screening process, the Corporation will update its Initial Hazard 


Screening every 5 years over the useful life of the network (20 years or as otherwise 


defined by forthcoming NTIA guidance). Upon identification of additional climate 


hazards impacting networks deployed with BEAD-funds, the Corporation will notify 


Subgrantees of new risks and request an updated plan detailing mitigation strategies 


and approaches. 


Additionally, as the Corporation will require Subgrantees to maintain their networks 


for 20 years (or as otherwise defined by forthcoming NTIA guidance) regardless of 


climate hazards, the Corporation will require subgrantees to commit to long-term 


maintenance plans, which account for current and future hazards. To ensure 


adherence to these plans, the Corporation will monitor subgrantees to ensure that 


climate risks are being properly considered and addressed in deployment programs. 


 


2.11.1 Optional Attachment: Relevant Reports 


As an optional attachment, submit any relevant reports conducted within the past five 


years that may be relevant for this requirement and will be referenced in the text 


narrative above. 


Relevant statewide initiatives related to climate resilience and hazard mitigation are: 


- Resilient Rhody Climate Resilience Action Strategy (updated 2021) 


o Available here. 



https://commerceri-my.sharepoint.com/:f:/p/brian_thorn/EqrdPjQ6HadBhNL3kU_IXnwBoQhqtV-qX994CJVmHuTXhQ?e=jwgD2p
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o This Initial Proposal has been informed by Rhode Island’s Resilient Rhody 


Climate Resilience Action Strategy, which was most recently updated in 


2021 (originally adopted in 2018). This strategy details the impacts of 


climate change and highlights the numerous state agencies, projects, 


and initiatives that are designed to mitigate climate change impacts. 


 


- Rhode Island State Hazard Mitigation Plan (2019) 


o Available here. 


o The Rhode Island State Hazard Mitigation Plan (SHMP) identified the 


most significant climate risks in Rhode Island based on likelihood of 


occurrence, range of impact, and the probable level of impact (see 


“Hazard Ranking Methodology, RIEMA, 2019 State Hazard Mitigation Plan, 


pg. 3-14). The Corporation used this list of climate risks as a starting 


point to look at the impact of climate change on broadband 


infrastructure. Additionally, the SHMP provided a list of local, and state 


resources, agencies, databases, and initiatives responsible for 


collaborating on climate change mitigation and their capabilities, funding 


and technical assistance.  


  



https://commerceri-my.sharepoint.com/:f:/p/brian_thorn/EqrdPjQ6HadBhNL3kU_IXnwBoQhqtV-qX994CJVmHuTXhQ?e=jwgD2p
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2.12 Low-Cost Broadband Service Option (Requirement 16) 


2.12.1 Low-Cost Broadband Service Option(s) 


Describe the low-cost broadband service option(s) that must be offered by 


subgrantees as selected by the Eligible Entity, including why the outlined option(s) 


best services the needs of residents within the Eligible Entity’s jurisdiction. At a 


minimum, this response must include a definition of low-cost broadband service 


option that clearly addresses the following, as outlined on page 67 of the BEAD NOFO:  


a. All recurring charges to the subscriber, as well as any non-recurring costs or 


fees to the subscriber (e.g., service initiation costs);  


b. The plan’s basic service characteristics (download and upload speeds, latency, 


any limits on usage or availability, and any material network management 


practices);  


c. Whether a subscriber may use any Affordable Connectivity Benefit subsidy 


toward the plan’s rate; and  


d. Any provisions regarding the subscriber’s ability to upgrade to any new low-cost 


service plans offering more advantageous technical specifications.  


Provided that the Affordable Connectivity Program (ACP) or any successor program 


remains funded, will require subgrantees to provide the following low-cost 


broadband service option: 


- The proposed service option: 


o Costs $30 per month or less, inclusive of all taxes, fees, and charges if the 


subscriber does not reside on Tribal Lands, or $75 per month or less, inclusive 


of all taxes, fees, and charges if the subscriber resides on Tribal Lands, with no 


additional non-recurring costs or fees to the consumer such as installation 


costs or consumer premise equipment (CPE); 


o Allows the end user to apply the Affordable Connectivity Benefit subsidy to the 


service price; 


o Provides the greater of (a) typical download speeds of at least 100 Mbps and 


typical upload speeds of at least 20 Mbps, or the fastest speeds the 


infrastructure is capable of if less than 100 Mbps/20 Mbps or (b) the 
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performance benchmark for fixed terrestrial broadband service established by 


the Federal Communications Commission pursuant to Section 706(b) of the 


Communications Act of 1934, as amended; 


o Provides typical latency measurements of no more than 100 milliseconds;  


o Is not subject to data caps, surcharges, or usage-based throttling, and is 


subject only to the same acceptable use policies to which subscribers to all 


other broadband internet access service plans offered to home subscribers by 


the participating subgrantee must adhere; and  


o In the event the internet service provider later offers a low-cost plan with 


higher speeds downstream and/or upstream, permits Eligible Subscribers that 


are subscribed to a low-cost broadband service option to upgrade to the new 


low-cost offering at any time and at no additional cost. 


- Subgrantees are required to participate in the Affordable Connectivity Program or 


any successor program, and Eligible Subscribers that are eligible for a broadband 


service subsidy can apply the subsidy to the proposed service option. While it is 


not mandatory that subgrantees inform customers of their mandatory 


participation in the ACP, proposers are strongly recommended to establish that 


potential customers are conscious of their participation in the Affordable 


Connectivity Program. 


- The Corporation will require the low-cost broadband service option to be offered 


by subgrantees to those who are eligible to participate in the FCC’s Affordable 


Connectivity Program. Criteria for eligibility can be found on the ACP’s website 


here. Subgrantees are prohibited from imposing extra eligibility conditions beyond 


what the Affordable Connectivity Program mandates.  


- The Corporation will require the low-cost broadband service option to be available 


to eligible recipients for the useful life of the network, which will be defined in 


the forthcoming NTIA guidance. 


If the ACP is depleted or otherwise suspended and no successor program created, 


the Corporation will require subgrantees to provide the following low-cost broadband 


service option: 


- The proposed service option: 


o Costs $30 per month or less, inclusive of all taxes, fees, and charges, with no 



https://www.affordableconnectivity.gov/do-i-qualify/
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additional non-recurring costs or fees to the consumer such as installation 


costs or consumer premise equipment (CPE), with the exception of annual 


inflation increases based on the annual Personal Consumption Expenditures 


(PCE) Price Index for services excluding energy and housing, as published by 


U.S. Commerce Bureau of Economic Analysis; 


o Allows the end user to apply any state or federal connectivity subsidy to the 


service price; 


o Provides the greater of (a) typical download speeds of at least 100 Mbps and 


typical upload speeds of at least 20 Mbps, or the fastest speeds the 


infrastructure is capable of if less than 100 Mbps/20 Mbps or (b) the 


performance benchmark for fixed terrestrial broadband service established by 


the Federal Communications Commission pursuant to Section 706(b) of the 


Communications Act of 1934, as amended; 


o Provides typical latency measurements of no more than 100 milliseconds;  


o Is not subject to data caps, surcharges, or usage-based throttling, and is 


subject only to the same acceptable use policies to which subscribers to all 


other broadband internet access service plans offered to home subscribers by 


the participating subgrantee must adhere; and 


o In the event the internet service provider later offers a low-cost plan with 


higher speeds downstream and/or upstream, permits Eligible Subscribers that 


are subscribed to a low-cost broadband service option to upgrade to the new 


low-cost offering at any time and at no additional cost. 


- The Corporation will require the low-cost broadband service option to be offered 


by subgrantees to households located in areas in which the percentage of 


individuals with a household income that is at or below 150 percent of the poverty 


line applicable to a family of the size involved is higher than the state percentage 


of such individuals. 


- The Corporation will require the low-cost broadband service option to be available 


to eligible recipients for the useful life of the network, which will be defined in 


the forthcoming NTIA guidance. 
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2.12.2 Check Box: ACP Participation Requirement for Subgrantees 


Certify that all subgrantees will be required to participate in the Affordable 


Connectivity Program or any successor program. 


🗹 Yes, the Corporation certifies that all subgrantees will be required to participate in 


the Affordable Connectivity Program or any successor program.  
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2.13 Middle-Class Affordability Plans 


2.13.1 Middle-Class Affordability Plan 


Describe a middle-class affordability plan that details how high-quality broadband 


services will be made available to all middle-class families in the BEAD-funded 


network’s service area at reasonable prices. This response must clearly provide a 


reasonable explanation of how high-quality broadband services will be made available 


to all middle-class families in the BEAD-funded network’s service area at reasonable 


prices. 


Affordability is a primary goal of the ConnectRI program. As a result, the Corporation 


will ensure all middle-class families in the BEAD-funded network’s service area have 


access to high-speed broadband at reasonable prices.  


To achieve this goal, the Corporation has designed the Deployment Projects 


Subgrantee Selection Process & Scoring Approach to emphasize affordability, which is 


the selection criterion with the largest impact on a proposer’s potential score, making 


up 33% of the score. As articulated within Section 2.4 of this Initial Proposal, the 


Corporation will score proposers, in part, based on the prices they commit to offering 


for high-speed broadband (1 Gbps download/upload speeds for Priority Broadband 


Projects and 100/20 Mbps download/upload speeds for Other Broadband projects). 


Proposers with more affordable prices will receive scores higher than proposers with 


less affordable prices for these speeds, which given the weight of this criterion will 


likely result in proposers with the most affordable plans winning bids across the 


state, which will largely benefit middle class families. 
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2.14 Use of 20 Percent of Funding (Requirement 17) 


2.14.1 Funding Allocation Request 


Describe the Eligible Entity’s planned use of any funds being requested, which must 


address the following:  


a. If the Eligible Entity does not wish to request funds during the Initial Proposal 


round, it must indicate no funding requested and provide the rationale for not 


requesting funds.  


b. If the Eligible Entity is requesting less than or equal to 20 percent of funding 


allocation during the Initial Proposal round, it must detail the amount of 


funding requested for use upon approval of the Initial Proposal, the intended 


use of funds, and how the proposed use of funds achieves the statutory 


objective of serving all unserved / underserved locations.  


c. If the Eligible Entity is requesting more than 20 percent (up to 100 percent) of 


funding allocation during the Initial Proposal round, it must detail the amount 


of funding requested for use upon approval of the Initial Proposal, the intended 


use of funds, how the proposed use of funds achieves the statutory objective of 


serving all unserved / underserved locations, and provide rationale for 


requesting funds greater than 20 percent of the funding allocation.  


The Corporation is requesting 100% of Rhode Island’s $108,718,820.75 allocation in 


BEAD funding for use upon approval of the Initial Proposal. Five million dollars has 


already been awarded to Rhode Island for the BEAD Planning Grant. 


The Corporation anticipates that the intended use of funds will include the following 


activities: 


- Activities required as part of the Initial Proposal, such as the design and 


implementation of the Subgrantee Selection Process and the design and 


implementation of the External Engagement and the execution of the 


Challenge Process, 


- Administrative costs subject to the 2% cap that will fund expenses relating 


(directly or indirectly) to administration of the grant under Section 


60102(d)(2)(B) of the Infrastructure Act, and 
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- Deployment activities that will fund programmatic costs for broadband 


deployment, including construction and acquisition of infrastructure, as well as 


workforce preparation/training. 


The Corporation does not anticipate implementing any Non-Deployment Activities 


upfront or prior to Deployment Activities and will focus its efforts on broadband 


deployment and administering the program. 


The Corporation’s request is based on the following: 


- The expected capital cost to expand broadband networks to all unserved and 


underserved locations in Rhode Island. 


- The desire to implement a successful and competitive Subgrantee Selection 


Process, as defined in Requirement #8 (Deployment Subgrantee Selection) that 


will attract a wide and qualified pool of potential subgrantees, maximizing the 


reach of BEAD funding in Rhode Island when neighboring states are also 


conducting similar processes. 


- The obstacles for broadband deployment and resilience in areas with remote 


or challenging access posed by Rhode Island’s topography, climate conditions 


and coastal nature of the land, within the four-year deployment timeframe of 


the BEAD Program. 


- The need to ensure that an adequate skilled workforce, such as trained fiber 


technicians to construct and maintain fiber networks, is available for 


broadband deployment when those interventions are needed. 


The Corporation requests that the Assistant Secretary make the total allocation of 


funds to be obligated at the Initial Proposal stage of the BEAD Program due to the 


size and speed of RI’s deployments, the general principals of not pre-obligating 


funding that one doesn’t have, and the state law on multi-year contracts—which 


specifies that the state may only enter into multi-year contracts if “funds for the 


first fiscal year of the contemplated contract are available at the time of contracting 


and the contract states that payment and performance obligations for succeeding 


fiscal years shall be subject to the availability of funds therefor” (R.I. Gen. Laws § 37-


2-33). 
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Additionally, the Corporation requests funds greater than 20 percent of the state 


funding allocation to: 


- Provide budget certainty for proposers (based on the outreach efforts 


conducted by the Corporation, a fully funded program will provide confidence 


amongst subgrantees, creating a more competitive environment for the 


Subgrantee Selection Process); and 


- Allow for faster deployment of broadband infrastructure (within the four-year 


timeframe established in the Notice of Funding Availability statute) including 


foundational activities such as workforce development and capacity building 


for permitting activities. 


This approach will ensure all Rhode Islanders can connect to broadband service and 


address barriers to digital equity and will help achieve the Corporation’s objectives of 


maximizing funding allocation with a focus on affordability and driving economic and 


workforce development. 


 


2.14.2 Financial Data Entry 


Enter the amount of the Initial Proposal Funding Request. If not requesting Initial 


Proposal funds, enter ‘$0.00.’ 


$103,718,820.75 


 


2.14.3 Check Box: BEAD Program Requirements Adherence 


Certify that the Eligible Entity will adhere to BEAD Program requirements regarding 


Initial Proposal funds usage. If the Eligible Entity is not requesting funds in the Initial 


Proposal round and will not submit the Initial Proposal Funding Request, note “Not 


applicable.” 


🗹 Yes, The Corporation will adhere to BEAD Program regarding Initial Proposal usage 


of funds. 
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2.15 Eligible Entity Regulatory Approach (Requirement 18) 


2.15.1 Regulatory Approach 


Disclose whether the Eligible Entity will waive all laws of the Eligible Entity concerning 


broadband, utility services, or similar subjects, whether they predate or postdate 


enactment of the Infrastructure Act that either (a) preclude certain public sector 


internet service providers from participation in the subgrant competition or (b) impose 


specific requirements on public sector entities, such as limitations on the sources of 


financing, the required imputation of costs not actually incurred by the public sector 


entity, or restrictions on the service a public sector entity can offer. If the Eligible 


Entity will not waive all such laws for BEAD Program project selection purposes, 


identify those that it will not waive (using the Excel attachment) and their date of 


enactment and describe how they will be applied in connection with the competition 


for subgrants. If there are no applicable laws, note such.  


To the knowledge of the Corporation, Rhode Island does not have any laws 


concerning broadband, utility services, or similar subjects, that either (a) preclude 


certain public sector providers from participating in the subaward competition or (b) 


impose specific requirements on public sector entities, such as limitations on the 


sources of financing, the required imputation of costs not actually incurred by the 


public sector entity, or restrictions on the service a public sector entity can offer. 


Block Island’s Broadband BI network is an example of a public-private partnership 


that created Rhode Island’s first municipally-owned fiber-to-the-home network 


connecting all locations in New Shoreham, Rhode Island, on Block Island. 


 


2.15.1.1 Optional Attachment: Regulatory Approach 


As a required attachment only if the Eligible Entity will not waive laws for BEAD 


Program project selection purposes, provide a list of the laws that the Eligible Entity 


will not waive for BEAD Program project selection purposes, using the Eligible Entity 


Regulatory Approach template provided. 


Not applicable.  
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2.16 Certification of Compliance with BEAD Requirements 


(Requirement 19) 


2.16.1 Check Box: Intent to Comply 


Certify the Eligible Entity’s intent to comply with all applicable requirements of the 


BEAD Program, including the reporting requirements. 


🗹 Yes, the Corporation intends to comply with all applicable requirements of the 


BEAD Program, including reporting requirements. 


 


2.16.2 Subgrantee Accountability Procedures 


Describe subgrantee accountability procedures, including how the Eligible Entity will, 


at a minimum, employ the following practices outlined on page 51 of the BEAD NOFO:  


a. Distribution of funding to subgrantees for, at a minimum, all deployment 


projects on a reimbursable basis (which would allow the Eligible Entity to 


withhold funds if the subgrantee fails to take the actions the funds are meant 


to subsidize);  


b. The inclusion of claw back provisions (i.e., provisions allowing recoupment of 


funds previously disbursed) in agreements between the Eligible Entity and any 


subgrantee;  


c. Timely subgrantee reporting mandates; and  


d. Robust subgrantee monitoring practices.  


Funding Accountability Framework 


The Corporation will distribute funding to subgrantees for all deployment projects on 


a reimbursable basis. The only costs that will be reimbursed or paid are those that 


are: 


1. Within the scope of the approved deployment project, 


2. Consistent with the approved budget, and/or as amended, 
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3. Consistent with federal cost principles, and 


4. Consistent with limitations applicable to the BEAD funding agreement. 


The subgrantee agreement will define a funding distribution schedule based on 


physical completion and testing, if applicable, of the deployment projects and the 


submittal of sufficient documentation, such as as-built drawings and location data 


for verification purposes. 


For non-deployment projects, the Corporation may consider alternative options to 


distribute funding to subgrantees that are underrepresented or minority-owned, 


including but not limited to a one-time advance payment at the outset of the non-


deployment project to cover initial working capital needed to deliver the scope 


proposed. The subgrantee shall submit an itemized invoice detailing any estimated 


allowable expenses for which the advance payment will be used. 


 


Claw back Provisions 


During the development of the RFP solicitation package, expected for 1Q-2Q 2024, 


the Corporation will establish provisions to recapture or claw back funds already paid 


to the subgrantee in the event of the subgrantee’s noncompliance with the BEAD 


Program’s requirements, including but not limited to failure to deploy network 


infrastructure in accordance with mandated deadlines. The Corporation will ensure 


that its grant agreement will contain a provision that describes the appropriate 


events that would trigger the recapture or claw back of BEAD Program funds, which 


may include but are not limited to: 


- Defective deployment of broadband infrastructure, not meeting reporting 


deadlines, or other breach under the grant agreement; 


- Reasonable indication that the deployment of broadband infrastructure will 


not be completed within the timeframe specified; 


- Failure to offer broadband services at the prices committed to for the required 


period in the subgrantee’s original proposal; 


- Third-party claims; 


- Failure to make payments due to contractors or subcontractors; 
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- Incorrect invoicing, including overcharges in violation of the terms of the grant 


agreement; 


- Unpaid and delinquent taxes or other debt owed to state agencies by the 


subgrantee; 


- Any claim against the subgrantee by a state agency arising from this grant 


agreement or any other agreement between the subgrantee and any state 


agency; or 


- Any other instances of fraud, waste or abuse related to the funding. 


 


Timely Subgrantee Reporting Mandates 


At a minimum, the Corporation plans to include/enforce the following subgrantee 


reporting requirements: 


1. Financial Reporting. The subgrantee will submit financial reports in the format 


required by the Corporation. The Corporation will request subgrantee financial 


reporting on a quarterly basis; however, it reserves the right to set up more 


frequent cadence (e.g., monthly, every other month) based on the subgrantee’s 


performance within this program. Failure to submit the required financial 


reports may cause a delay or suspension of funding. 


2. Activity (Programmatic) Reporting. The subgrantee will submit activity reports 


in the format required by the Corporation. The Corporation will request 


subgrantee activity reporting on a quarterly basis; however, it reserves the 


right to set up more frequent cadence (e.g., monthly, every other month) based 


on the subgrantee’s performance within this program. 


3. Close-out Reporting. The subgrantee will complete all applicable 


administrative actions and all required work of the subaward by the date 


specified in the grant agreement, including but not limited to: (i) submission of 


final financial, activity and other reports; (ii) completion of all outstanding 


obligations, so no new obligations are to be made after the end of the 


performance period; (iii) post close-out adjustments to the final financial 


report if an audit or review of the subgrantee occurs after the award close out; 
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or (iv) completion of a close-out checklist to the Corporation certifying the 


items contained in the Close-out Reporting process have been addressed. 


 


Robust Subgrantee Monitoring Practices 


The Corporation will require subgrantees, or subrecipients, to submit relevant project 


accountability reports (As used herein, the terms “subgrantee” and “subgrant” are 


meant to have the same meaning, respectively, as the terms “subrecipient” and 


“subaward” in federal financial assistance regulations and other governing 


authorities.) Subgrantees will be required to submit reports through EY Virtual, EY’s 


proprietary technology to assist in managing, controlling, and monitoring the 


disbursements of funds to improve efficiencies and decrease risks This database will 


be individualized to the needs of Rhode Island. The EY Virtual platform has the 


following functions: 


1. Project Inventory: monitors activities in real time (e.g., obligated amounts, 


expenditures, and other key metrics) 


2. Project Management and Subrecipient Management: includes the narrative of 


the project and subrecipient-tailored information such as award amount 


3. Financial Transactions: tracks and monitors expenditures 


4. KPI Tracking: tracking outcomes and output measures 


5. Compliance: ensures subrecipients are compliant and consistent in their 


reporting  


The Corporation will implement the following practices to proactively monitor 


subgrantee, or subrecipient, accountability and compliance with all BEAD Program 


requirements for the duration of their projects per 2 C.F.R. Part 200 Subpart D, 


200.331-333 (Subrecipient Monitoring and Management):  


1. The Corporation will ensure that every subaward is clearly identified to the 


subrecipient as a subaward and includes the following information at the time 


of the subaward and if any of these data elements change, include the 


changes in subsequent subaward modifications. When some of this 


information is not available, the pass-through entity must provide the best 
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information available to describe the Federal award and subaward. Required 


information includes: 


i. Federal award identification; 


ii. All requirements imposed by the Corporation on the subrecipient so 


that the Federal award is used in accordance with Federal statutes, 


regulations and the terms and conditions of the Federal award; 


iii. Any additional requirements that the Corporation imposes on the 


subrecipient in order for the pass-through entity to meet its own 


responsibility to the Federal awarding agency including identification of 


any required financial and performance reports;  


iv. An approved federally recognized indirect cost rate negotiated between 


the subrecipient and the Federal Government; 


v. A requirement that the subrecipient permit the Corporation and 


auditors to have access to the subrecipient's records and financial 


statements as necessary for the pass-through entity to meet the 


requirements of this part; and  


vi. Appropriate terms and conditions concerning closeout of the subaward. 


2. The Corporation will evaluate each subrecipient's risk of noncompliance with 


Federal statutes, regulations, and the terms and conditions of the subaward 


for purposes of determining the appropriate subrecipient monitoring described 


in this section, which may include consideration of such factors as:  


i. The subrecipient's prior experience with the same or similar subawards;  


ii. The results of previous audits and the extent to which the same or 


similar subaward has been audited as a major program;  


iii. Whether the subrecipient has new personnel or new or substantially 


changed systems; and  


iv. The extent and results of Federal awarding agency monitoring (e.g., if 


the subrecipient also receives Federal awards directly from a federal 


awarding agency). 


3. The Corporation will consider imposing specific subaward conditions upon a 


subrecipient if appropriate. 
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4. The Corporation will monitor the activities of the subrecipient as necessary to 


ensure that the subaward is used for authorized purposes, in compliance with 


Federal statutes, regulations, and the terms and conditions of the subaward; 


and that subaward performance goals are achieved. The Corporation’s 


monitoring of the subrecipient will include: 


i. Reviewing financial and performance reports required by the 


Corporation. 


ii. Following up and ensuring that the subrecipient takes timely and 


appropriate action on all deficiencies pertaining to the Federal award 


provided to the subrecipient from the Corporation detected through 


audits, on-site reviews, and written confirmation from the subrecipient, 


highlighting the status of actions planned or taken to address Single 


Audit findings related to the particular subaward. 


iii. Issuing a management decision for applicable audit findings pertaining 


only to the Federal award provided to the subrecipient from the 


Corporation. 


iv. The Corporation is responsible for resolving audit findings specifically 


related to the subaward and not responsible for resolving crosscutting 


findings. 


5. Depending upon the Corporation's assessment of risk posed by the 


subrecipient (as described in paragraph (2) of this section), the Corporation 


may use the following monitoring tools to ensure proper accountability and 


compliance with program requirements and achievement of performance 


goals:  


i. Training and technical assistance on program-related matters; and  


ii. On-site reviews of the subrecipient's program operations;  


iii. Arrange agreed-upon-procedures engagements related to audit services. 


6. The Corporation will verify that every subrecipient is audited as required by 2 


C.F.R. Part 200 Subpart F. 


7. The Corporation will consider whether the results of the subrecipient's audits, 
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on-site reviews, or other monitoring indicate conditions that necessitate 


adjustments to the Corporation's own records.  


8. The Corporation will consider taking enforcement action against noncompliant 


subrecipients. 


 


2.16.3 Check Box: Civil Rights and Non-Discrimination in Subgrantee 


Selection 


Certify that the Eligible Entity will account for and satisfy authorities relating to civil 


rights and nondiscrimination in the selection of subgrantees. 


🗹 YES, the Corporation will account for and satisfy authorities relating to civil rights 


and nondiscrimination in the selection of subgrantees. 


 


2.16.4 Check Box: Cybersecurity Compliance and Supply Chain Risk 


Management 


Certify that the Eligible Entity will ensure subgrantee compliance with the 


cybersecurity and supply chain risk management requirements on pages 70 - 71 of the 


BEAD NOFO to require prospective subgrantees to attest that:  


Cybersecurity  


1. The prospective subgrantee has a cybersecurity risk management plan (the 


plan) in place that is either: (a) operational, if the prospective subgrantee is 


providing service prior to the award of the grant; or (b) ready to be 


operationalized upon providing service, if the prospective subgrantee is not yet 


providing service prior to the grant award;  


2. The plan reflects the latest version of the National Institute of Standards and 


Technology (NIST) Framework for Improving Critical Infrastructure Cybersecurity 


(currently Version 1.1) and the standards and controls set forth in Executive 


Order 14028 and specifies the security and privacy controls being implemented;  
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3. The plan will be reevaluated and updated on a periodic basis and as events 


warrant; and  


4. The plan will be submitted to the Corporation prior to the allocation of funds. If 


the subgrantee makes any substantive changes to the plan, a new version will 


be submitted to the Corporation within 30 days.  


 


Supply Chain Risk Management (SCRM)  


1. The prospective subgrantee has a SCRM plan in place that is either: (a) 


operational, if the prospective subgrantee is already providing service at the 


time of the grant; or (b) ready to be operationalized, if the prospective 


subgrantee is not yet providing service at the time of grant award;  


2. The plan is based upon the key practices discussed in the NIST publication 


NISTIR 8276, Key Practices in Cyber Supply Chain Risk Management: 


Observations from Industry and related SCRM guidance from NIST, including 


NIST 800-161, Cybersecurity Supply Chain Risk Management Practices for 


Systems and Organizations and specifies the supply chain risk management 


controls being implemented;  


3. The plan will be reevaluated and updated on a periodic basis and as events 


warrant; and  


4. The plan will be submitted to the Eligible Entity prior to the allocation of funds. 


If the subgrantee makes any substantive changes to the plan, a new version 


will be submitted to the Eligible Entity within 30 days. The Eligible Entity must 


provide a subgrantee’s plan to NTIA upon NTIA’s request.  


🗹 YES, the Corporation will ensure subgrantee compliance with the cybersecurity and 


supply chain risk management requirements on pages 70 - 71 of the BEAD NOFO to 


require proposers to attest that: 


 


Cybersecurity 


1. The proposer has a cybersecurity risk management plan (the plan) in 


place that is either: (a) operational, if the proposer is providing 


service prior to the award of the grant; or (b) ready to be 
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operationalized upon providing service, if the proposer is not yet 


providing service prior to the grant award; 


2. The plan reflects the latest version of the National Institute of 


Standards and Technology (NIST) Framework for Improving Critical 


Infrastructure Cybersecurity (currently Version 1.1) and the standards 


and controls set forth in Executive Order 14028 and specifies the 


security and privacy controls being implemented; 


3. The plan will be reevaluated and updated on a periodic basis 


and as events warrant; and 


4. The plan will be submitted to the Eligible Entity prior to the 


allocation of funds. If the subgrantee makes any substantive changes 


to the plan, a new version will be submitted to the Eligible Entity 


within 30 days. 


 


Supply Chain Risk Management (SCRM) 


1. The proposer has a SCRM plan in place that is either: (a) operational, 


if the proposer is already providing service at the time of the grant; 


or (b) ready to be operationalized, if the proposer is not yet providing 


service at the time of grant award; 


2. The plan is based upon the key practices discussed in the NIST 


publication NISTIR 8276, Key Practices in Cyber Supply Chain Risk 


Management: Observations from Industry and related SCRM guidance 


from NIST, including NIST 800-161, Cybersecurity Supply Chain Risk 


Management Practices for Systems and Organizations and specifies 


the supply chain risk management controls being implemented; 


3. The plan will be reevaluated and updated on a periodic basis and as 


events warrant; and 


4. The plan will be submitted to the Corporation prior to the allocation 


of funds. If the subgrantee makes any substantive changes to the 


plan, a new version will be submitted to the Corporation within 30 


days. The Corporation will be required to provide a subgrantee’s plan 
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to NTIA upon NTIA’s request.   



Text Replaced�

Text

[Old]: "175 December 20, 2023" 
[New]: "190 May 24, 2024"







 


Page 176 December 20, 2023 


2.17 Volume 2 Public Comment 


2.17.1: Public Comment 


Describe the public comment period and provide a high-level summary of the 


comments received during the Volume I public comment period and how they were 


addressed by the Eligible Entity. The response must demonstrate:  


a. The public comment period was no less than 30 days; and  


b. Outreach and engagement activities were conducted to encourage feedback 


during the public comment period.  


The Corporation solicited input and comments regarding this document from all 


Rhode Islanders and other stakeholders. The Corporation posted the Proposal to its 


website, https://commerceri.com/broadband, and announced its release through a 


press release, its newsletter (700+ contacts), and social media channels. Additionally, 


the Corporation verbally informed key stakeholders of the public comment period for 


the Initial Proposal through meetings with the Broadband Advisory Council, ISPs 


operating in the state, and municipal government representatives; feedback was 


solicited and encouraged in communications about the Initial Proposal. Feedback was 


provided during the public comment period, beginning November 3, 2023, and ending 


December 4, 2023. The Corporation carefully reviewed and considered all feedback 


submitted through the online comment form previously available on the 


Corporation’s website. 


Following the public comment period, the Corporation updated this document prior 


to its submission to NTIA. This updated document includes a high-level summary of 


the comments received and details regarding how the Corporation addressed these 


comments below. 


  



https://commerceri.com/broadband
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Summary of Public Comments 


Section Comment Response 


2.1 Include high-quality job creation and 


workforce development as an explicit 


priority of the program 


Adopt recommendation 


regarding high-quality job 


creation (workforce 


development is already noted 


within the Initial Proposal as a 


goal).  


2.1 Define job creation and workforce 


development metrics with which to track 


subgrantees, and make the monitored 


metrics public. 


The Corporation has already 


identified job creation, 


employment, and enrollment in 


workforce development as 


performance metrics. 


2.1 Technical neutrality is necessary and 


statutory. The state limits the 


opportunities by imposing a data rate 


requirement beyond 100/20. Fixed 


wireless can accommodate needs for 


100/20. 


NTIA requires Rhode Island to 


prioritize end-to-end Fiber 


optic infrastructure (see BEAD 


NOFO, page 42). 


2.1 The Corporation should set an EHCPLT 


that encourages providers of all 


technologies. 


NTIA requires Rhode Island to 


prioritize end-to-end Fiber 


optic infrastructure (see BEAD 


NOFO, page 42). Providers of 


non-fiber technologies may 


submit proposals in the second 


RFP of the Deployment 


Subgrantee Selection Process. 


2.1 Consider how Mobile Broadband (5G) can 


work in the state. Those connected with 


fiber may not be able to afford it, so FWA 


should be considered as an affordable 


competitor.  


NTIA requires Rhode Island to 


prioritize end-to-end Fiber 


optic infrastructure (see BEAD 


NOFO, page 42). Providers of 


non-fiber technologies may 


submit proposals in the second 


RFP of the Deployment 


Subgrantee Selection Process. 
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Section Comment Response 


Further, the Corporation’s 


selection criteria prioritize 


affordability and requires 


participation in a low-cost 


option. 


2.1 Establish Critical Resiliency Need criterion 


for wireless infrastructure. Fiber networks 


are less resilient and take longer to 


restore. This is why people rely on cell 


phones instead of wi-fi.  


NTIA requires Rhode Island to 


prioritize end-to-end Fiber 


optic infrastructure (see BEAD 


NOFO, page 42). Providers of 


non-fiber technologies may 


submit proposals in the second 


RFP of the Deployment 


Subgrantee Selection Process.  


2.1 Create a separate section on the role of 


Wireless in BEAD that addresses how you 


envision wireless technologies as a part of 


BEAD program. 


NTIA requires Rhode Island to 


prioritize end-to-end Fiber 


optic infrastructure (see BEAD 


NOFO, page 42). Providers of 


non-fiber technologies may 


submit proposals in the second 


RFP of the Deployment 


Subgrantee Selection Process. 


2.1 Resilience of broadband timing signals is 


not addressed in the proposal. 


Interruption or malicious attacks on 


timing signals could disrupt the network, 


and having back-up timing systems could 


increase resilience. NITRO (Nationwide 


Integration of Timing Resiliency for 


Operation) is an alternative timing 


solution that can be expanded with BEAD 


funds.  


Rhode Island's Initial Proposal 


already requires Subgrantees to 


operate reliable and secure 


networks  


2.1 To make universal broadband a reality in 


Rhode Island, the Corporation should 


partner with experienced providers to 


ensure not only that broadband networks 


The Corporation will consider 


proposers qualifications, 


including experience, as part of 


the Subgrantee Selection 
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Section Comment Response 


will be built quickly, correctly, and 


efficiently, but also that Rhode Island 


residents will receive service over them 


for years to come. 


Process. 


2.1 Use funds for strategic enhancement of 


middle-mile infrastructure and use of 


open-access models. 


IIJA and NTIA require BEAD 


funds be prioritized for last 


mile projects. While proposers 


may utilize funds for middle 


mile projects, these projects 


need to have last-mile end 


points that provide service to 


unserved and/or underserved 


locations.  


2.1 Support for awarding proposers with a 


history of effective public private 


partnerships 


No response or action required 


2.1 Opposes symmetrical speed requirements 


(100/100 Mbps) because there’s no 


evidence that consumers will demand 


symmetrical upload. The Corporation 


should consider “the best tool for the job” 


which may be FWA, which would be 


excluded by symmetrical requirements. 


Rhode Island intends to use 


BEAD funds to build future-


proofed networks. Technology 


that has the ability to provide 


symmetrical speeds is required 


in order for the network to be 


considered future-proofed. 


2.1 100/100 symmetrical speeds align with 


consumer expectations and home 


broadband needs better than FCC’s 


proposed national broadband speeds 


No response or action required 


2.1 Corporation must be aware of adoption 


needs and digital equity / skills training 


that will emerge from universal access, 


and while RICC does not anticipate non-


deployment activities, it should be aware 


of the work needed in the next few years. 


The Corporation is aware of 


digital equity work needed to 


increase adoption. Rhode Island 


intends to use BEAD funds for 


non-deployment activities, 


should monies remain after all 


deployment projects have been 


awarded. In addition to BEAD, 
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the Corporation will receive 


funding via the Digital Equity 


Act to support equitable 


adoption activities. 


2.1 Digital literacy initiatives have already 


helped 2,800+ people, as supported via 


ARPA funding. Public agencies and 


government services require some degree 


of digital literacy to apply for services 


online. 


The Corporation is aware of 


digital equity work needed to 


increase digital literacy. Rhode 


Island intends to use BEAD 


funds for non-deployment 


activities, should monies remain 


after all deployment projects 


have been awarded. In addition 


to BEAD, the Corporation will 


receive funding via the Digital 


Equity Act to support digital 


literacy activities. 


2.2 Narragansett Indian Tribe requests 


additional engagement 


The Corporation has engaged 


directly with the Tribe via the 


contact information provided 


2.2 The Corporation has done a great job 


hearing the needs of local communities 


and receiving the input of CAIs through 


community events, focus groups, 


individual check-in meetings, and more. 


No response or action required 


2.3 Support for the Corporation’s outreach 


efforts and transparency of the 


Corporation.  


 


No response or action required 


2.3 ACP enrollment numbers are relatively 


low (vs. awareness) and more funds 


should be allocated to help CAIs enroll 


people. 


The Corporation has other 


projects underway to improve 


ACP enrollment. Rhode Island 


ACP enrollment is currently 


amongst the highest in the 


nation and has grown by at 


least 18pp because of the 
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Corporation’s efforts. 


2.4.1 Define “any ISP that is currently licensed.” 


“Licensing” typically applies to 


electromagnetic spectrum. IP / VOIP 


service are not regulated in RI, which 


could attract new marketplace entrants.  


Proposers must be registered to 


conduct business within Rhode 


Island. 


2.4.1 Clarify the milestones needed for 


reimbursement. Industry standard is net 


30 terms for Capex.  


The Corporation anticipates 


that the subaward will require 


the subgrantee to provide proof 


of having spent 50% of its 


matching funds commitment on 


the Project prior to any 


distribution of BEAD funding. 


2.4.1 Encourages Corporation to not tilt the 


playing field in a way that discourages 


participation by private sector entities.  


NTIA requires the Corporation 


to be neutral on this issue. 


2.4.2 Assign higher scores to proposals that 


benefit more CAIs than other proposals 


Proposers are required to serve 


all locations within a project 


area unit, which include both 


BSLs and CAIs. 


2.4.2 Consider other technologies that offer 


reliable broadband at similar or better 


speeds vs. fiber 


NTIA requires Rhode Island to 


prioritize end-to-end Fiber 


optic infrastructure (see BEAD 


NOFO, page 42). 


2.4.2 Reconsider limiting Round 1 to only fiber 


providers as affordability could be greatly 


affected by the ability of FWA providers 


to bid for projects 


The NTIA requires Rhode Island 


to prioritize end-to-end Fiber 


optic infrastructure (see BEAD 


NOFO, page 42). 


2.4.2 Allow providers to submit project bids 


that utilizes a mixture of technologies to 


maximize fiber and BEAD funds. That 


would mean that areas below the EHCPLT 


would be non-fiber. 


This suggestion is not compliant 


with NTIA rules. Locations 


below the EHCPLT may only be 


served via Priority Broadband 


Projects. 


2.4.2 Corporation should not wait until Final 


Proposal to deliver requirements for 


The Corporation has included 


detailed Scoring Criteria in the 
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selection Initial Proposal. 


2.4.2 Affordability - $30 is not affordable and 


other states have assigned higher scores 


to lower costs. 


Assign more points to those providers 


who offer free service during BEAD 


performance period. 


BEAD subgrantees are required 


to offer a Low-Cost Broadband 


Service Option. With ACP’s 


subsidy, the Low-Cost Option 


would be free to qualifying 


subscribers. See Section 2.12.  


2.4.2 Prioritize proposals that commit to not 


raising the cost of the low-cost option 


through BEAD performance period.  


BEAD subgrantees are required 


to offer a Low-Cost Broadband 


Service Option. See Section 


2.12. 


2.4.2 Reduce points for Affordability – it would 


be a “race to the bottom” that would not 


be sustainable for maintaining the 


network 


The Initial Proposal explains 


Rhode Island’s interest in 


expanding affordability. 


Additionally, Affordability is a 


central tenant of BEAD. 


2.4.2 Prioritizing Affordability is against the 


IIJA’s prohibition of “rate regulation.”  


NTIA and the BEAD NOFO 


require the Corporation to 


consider Affordability. The 


Corporation will not set rates 


but will incentivize ISPs to offer 


affordable prices to Rhode 


Islanders. 


2.4.2 Corporation should prioritize scoring 


criteria that disincentivizes monopoly 


pricing, and encouraging providers to offer 


a low-income option is imperative. 


BEAD is designed to ensure all 


locations are served via high-


speed, reliable broadband.  


2.4.2 Corporation should award half the points 


to applicants that are testing a new price 


or product vs. those that submit their 


normal rate. Market dynamics in these 


locations will likely not be supported by 


“unrealistic business plans” because of 


smaller revenue streams.  


Proposers should submit the 


most affordable rate they can 


offer Rhode Islanders. As stated 


in the Initial Proposal, the 


Corporation will evaluate 


business plans to ensure the 


viability of Proposers’ plans. 
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Section Comment Response 


2.4.2 Corporation should advantage proposers 


who offer the same rates for subsidized 


and unsubsidized rather than setting 


lower or higher prices than usual. 


The Corporation has required 


proposers to offer the same 


rates to subsidized and 


unsubsidized households. 


2.4.2 Reduce points for Minimum BEAD Outlay The Corporation seeks to use 


federal dollars as cost 


efficiently as possible and, 


therefore, believes Minimum 


BEAD Outlay is one of the most 


important criteria. 


2.4.2 Minimum BEAD Outlay – clarify that the 


dollar value will be based on cost per 


BSL. Otherwise, the Corporation will be 


incentivizing smaller projects. 


Subgrants will be awarded for 


Project Area Units (PAUs), not 


for individual locations. 


Subgrantees must build to all 


eligible locations within a PAU. 


The Corporation will compare 


the BEAD Outlays from various 


proposers for each PAU.  


2.4.2 Prioritize Minimum BEAD Outlay over 


Affordability 


The Initial Proposal explains 


Rhode Island’s interest in 


expanding affordability. 


Additionally, Affordability is a 


central tenant of BEAD. 


2.4.2 Minimum BEAD Outlay should have 50 


points 


Both Affordability and Minimum 


BEAD Outlay are important 


priorities for the Corporation. 


The Corporation’s point 


structure balances these 


priorities based on the State’s 


and NTIA’s objectives. 


2.4.2 Minimum BEAD Outlay scores should 


prioritize match (lowest % of total costs 


requested from BEAD means the highest 


match) 


The Corporation seeks to use 


federal dollars as cost 


efficiently as possible. 


Therefore, the Corporation 


seeks to minimize BEAD Outlays 
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on a dollar basis. All Proposers 


will be required to provide at 


least a 25 percent match.  


2.4.2 Increase points for Fair Labor Practices – 


only awarding 10 points does not 


adequately prioritize providers who hire 


experienced and skilled personnel. Also, 


give weight to union-represented labor. 


The Corporation has increased 


points for Fair Labor Practice to 


15 points. Please note that the 


Fair Labor Practices selection 


criteria, as mandated by NTIA, 


regards only compliance with 


federal labor and employment 


law. The Corporation expects 


most proposers will have 


similar compliance with such 


laws. The Corporation will 


award additional points for 


labor practices within the 


Equitable Workforce 


Development and Job Quality 


Criteria. 


2.4.2 Monetary investment in a skilled, diverse 


workforce will help the state’s economic 


goals and benefit communities 


The Corporation will award 


points to proposers who invest 


in a skilled, diverse workforce 


under the Equitable Workforce 


Development and Job Quality 


Criteria. Further details 


regarding the Corporation’s 


workforce readiness initiatives 


may be found in Section 2.8. 


2.4.2 Disagree with the inclusion of open 


access – it doesn’t make sense as a 


model for the high-cost less densely 


populated areas to be served by BEAD. 


Proposers are not required to 


operate an open access 


network. 


2.4.2 Open Access should not have any points.  Proposers are not required to 


operate an open access 


network. 
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Section Comment Response 


2.4.2 Award points to providers that use their 


own funds to extend network deployment 


(i.e., CT Economic Development Impact) 


The Corporation has adopted 


this recommendation to 


incentivize additional non-BEAD 


funded deployments. See 


“Community Impact” criterion. 


2.4.2 Remove Open Access, or reduce to 2.5 


points, with 1 point going toward details 


re: open access, 1 point going toward 


wholesale rates, and 0.5 point going to 


identification of ISP partners 


Proposers are not required to 


operate an open access 


network.  


2.4.2 Support open access and the 


transparency of maps of open access 


providers in the state. 


No action or response required 


2.4.2 Corporation must adopt rules promoting 


competition, so must adopt Open Access 


No action or response required 


2.4.2 Recommends Kansas’s draft for 


evaluating local coordination, 5 points for 


community engagement and 2 points for 


letters of support. 


No action or response required 


2.4.2 Ongoing local coordination / engagement 


during subgrantee selection and 


implementation is necessary for ensuring 


BEAD funds are getting to communities 


and to build trust with providers. 


No action or response required 


2.4.2 Speed to Deployment should be a top 


priority among secondary criteria 


Rhode Island is a small state 


with relatively few eligible BSLs 


(in comparison to other states); 


the Corporation anticipates that 


most Proposers will have 


similar speeds of deployment.  


2.4.2 Include climate concerns in scoring 


model. FWA can address these challenges 


in a less costly and time-consuming way 


vs. fiber. A white paper by [Redacted] 


claims that FWA generates 55% less 


The Corporation, within both 


Subgrantee Selection (Section 


2.8) and Climate Assessment 


(Section 2.11), already requires 


all Proposers to comply with 
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cumulative carbon emissions vs. FTTH. standards developed because of 


climate concerns. 


2.4.2 Evaluate service quality in scoring criteria 


like technical support, enforceable SLAs, 


optimized Wi-Fi spectrum design. Points 


that award solutions that provide superior 


network mgmt. practices. This would 


advantage Managed Wi-Fi 


Minimum service qualities are 


described in the BEAD NOFO, 


which subgrantees are bound 


by. 


2.4.2 Assess non-fiber options using objective 


criteria. Perhaps speed performance tiers 


can help segregate non-fiber options. 


The Corporation will assess 


non-fiber projects based on 


their current and anticipated 


capabilities. 


2.4.2 Require marketing plan / public 


awareness from subgrantees 


This is a requirement of NTIA 


for Subgrantees and the 


Corporation requires 


Subgrantees to adhere to all 


NTIA rules and regulations. 


2.4.2 Corporation should ask for cost per unit 


in proposals involving MDU BSLs and 


proposals should include cost per 


customer served and compare the 


difference of bulk pricing vs. by unit. 


The Corporation seeks to use 


federal dollars as cost 


efficiently as possible and, 


therefore, will evaluate overall 


costs for Project Area Units via 


the Minimum BEAD Outlay 


criteria. Proposers are required 


to connect all eligible locations 


within a PAU. 


2.4.2 Revisit the requirement to specify 


incremental cost to serve CAIs in each 


PAU and allow proposers to aggregate the 


cost of serving of CAIs, which would be 


more practical. Otherwise, evaluate bids 


that include all CAIs in the PAU, because 


the proposers would be on equal footing 


in terms of the locations served. If CAIs 


need to be cut out, assume that 


The Corporation has clarified 


that the Initial Proposal requires 


Proposers to submit the 


requested BEAD Outlay for 


building to all eligible locations 


(unserved/ underserved BSLs & 


CAIs) in a PAU and with building 


to only the unserved/ 


underserved BSLs in a PAU. The 
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proposals will be the same cost relative 


to one another. 


Corporation will request this 


information to ensure it has 


sufficient funds to connect all 


Unserved and Underserved 


BSLs, as required by NTIA. 


2.4.2 Not connecting all units in an MDU would 


violate the low-cost broadband 


stipulation that there would be not be 


additional non-recurring costs. Proposers 


should be asked how they are going to 


ensure all units have access and if they 


will have additional costs associated with 


connecting units. 


The Corporation already 


prohibits Proposers from 


charging consumers at BEAD-


eligible BSLs with connect 


costs; this include connect 


costs in MDUs. 


2.4.2 Suggests mandating or giving preference 


to providers that give the ownership of an 


MDU’s internal wiring to the owner of the 


MDU, to allow for competition. 


BEAD funds are only eligible for 


last-mile deployment projects; 


in-building wiring is not eligible 


for BEAD subsidy. 


2.4.2 Acknowledge the enforcement of a literal 


1 Gbps requirement is unrealistic—it’s 


typically 940/880 Mbps 


The NTIA has established the 


“80/80 Rule” which affords 


margin around requirements. 


The Corporation anticipates 


940/880 Mbps will be 


considered within this margin of 


error but requires further 


guidance from NTIA. The 


Corporation has added language 


within the Initial Proposal to 


this regard. 


2.4.2 Evaluate Minium BEAD Outlay and costs 


and separate out the cost of labor so as 


not to pressure proposers to lower labor 


costs.  


The Corporation seeks to use 


federal dollars as cost 


efficiently as possible and, 


therefore, believes Minimum 


BEAD Outlay should be 


evaluated wholistically. 


2.4.2 Lack of specificity for scoring labor The Corporation reviewed and 
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factors. Encourage public comment 


before final scoring rubric. 


Recommendations for how to allocate 


points included in the attachment. 


considered recommendations. 


NTIA does not permit additional 


time for further Public 


Comment. 


2.4.5 Continue to work with ISPs and 


understand the impact of supply chain 


issues as it relates to BABA and relevant 


waivers needed to complete BEAD 


projects. 


The Corporation seeks to 


minimize costs and barriers to 


network deployment. Please see 


Section 2.10 for further details 


on cost and barrier reduction. 


2.4.6 The second round RFP helps reflect the 


transparency of the process and redirect 


interest to PAUs that don’t receive 


interest in round 1. 


No action or response required 


2.4.6 Allow subgrantees to connect categories 


of CAIs across PAUs without requiring 


connecting every location in the PAU 


The Corporation seeks to 


connect locations as cost 


effectively as possible. 


Connecting CAIs and BSLs 


separately would be antithetical 


to this goal, given their 


geographic proximity and ability 


to use similar networks. 


2.4.6 Allow certain PAUs to be severable from 


the PA (opposite of CPAU) 


PAUs that are not classified as 


CPAUs are already considered 


severable from the PA.  


2.4.6 Use Census Blocks to define PAUs or 


allow providers to define their own PAUs, 


as providers will see networks that are 


not immediately apparent to the State. 


This will increase accessibility to small 


providers, allow cost savings by 


prioritizing Minimal BEAD Outlay, and help 


target the EHCPLT.  


The Corporation seeks to design 


project areas that permit 


efficient use of BEAD funds 


while also enabling efficient 


administration. The Corporation 


believes PAUs at the location or 


Census Block level do not meet 


this goal. Given the limited 


number of BEAD-eligible 


locations in Rhode Island 


(compared to other states), the 
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Section Comment Response 


Corporation believes providers 


of all sizes will be able to 


participate. 


2.4.6 Proposed project areas should get a 


public comment period before 


finalization. Could allow Corporation to 


gain more insight into true broadband 


needs across the state 


The NTIA has defined strict 


timelines for BEAD and has not 


included sufficient time for 


such a public comment period. 


2.4.9 Fold PAUs that don’t get proposals into 


EHCPLT designation 


The Corporation will set the 


EHCPLT prior to the Second 


RFP, in order to ensure eligible 


locations with PAUs without 


proposals are connected. 


2.4.9 Set the EHCPLT in advance so as the 


maximize savings that will allow for 


deployment. 


Based on NTIA’s rules and the 


State’s objectives, the 


Corporation seeks to deploy as 


much fiber as possible. The 


Corporation will set the EHCPLT 


after evaluating proposals to 


achieve this goal. 


2.4.10 Set EHCPLT to optimize the effectiveness 


of public funds in promoting the State’s 


broadband and digital economy strategies, 


not at some artificially high threshold that 


leaves unserved locations unserved and 


wastes public funding overbuilding 


locations that are already served 


The Corporation’s approach 


comports with this comment. 


The Corporation will set the 


EHCPLT to balance its goals of 


deploying as much fiber as 


possible (based on NTIA’s rules) 


and using funds efficiently so as 


to ensure all 


unserved/underserved locations 


are connected.  


2.4.11 Rhode Island should find that a Letter of 


Credit (“LOC”) is only required when there 


are legitimate concerns about an 


applicant’s ability to meet a series of 


financial health criteria. For example, two 


The Corporation has adopted 


NTIA’s latest guidance regarding 


Letters of Credit, 
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Section Comment Response 


years of publicly available audited 


financial statements, which could be at 


the parent company level, should be 


sufficient to gauge an applicant’s financial 


health and determine whether an LOC 


should be required to ensure the 


applicant has sufficient resources to 


complete a funded project. Rhode Island 


could also adopt a menu of alternative 


forms including comfort letters from a 


financial institution, parental guarantees, 


or other requirements, as Virginia 


proposes. Encourage Corporation to adopt 


recently revised NTIA guidance and not 


requiring LOC or alternative until after 


selecting an applicant for approval 


2.4.11 The Corporation should treat any 


information submitted by a broadband 


provider that contains confidential 


commercial data or information as 


exempt from disclosure under state open 


records laws and other applicable 


statutes or provisions. 


The Corporation had stated that 


Proposers may note information 


that is confidential and, as 


such, should be exempt from 


disclosure. 


2.4.11 Requiring 3 years of audited financials 


goes beyond the NOFO and should be 


reconsidered as they are costly. Audited 


financial information should be available 


as an appropriate point of time, but not 


as table stakes for the proposal. 


The Corporation requires 


audited financial information to 


qualify a proposer so as to 


avoid defaults after awards 


have been made. 


2.4.13 Confirming that in-kind matches 


contribute to the 25% match requirement. 


How will in-kind matches be assessed? 


What methods of valuation approaches 


will be allowable? 


Yes, in-kind matches are 


permitted. Please refer to the 


BEAD NOFO at 21 for further 


details regarding in-kind 


contributions. 


2.4.13 Is “functional system” the intended The Corporation requires 



Text Inserted�

Text

"Section 2.4.11"



Text Replaced�

Text

[Old]: "2.4.11" 
[New]: "Response: The Corporation has adopted NTIA’s latest guidance regarding Letters of Credit, **"

Font-size "9.96001" changed to "11.04".



Text Inserted�

Text

"Summary of Comment(s):"



Text Inserted�

Text

"Response:"



Text Inserted�

Text

"** Section 2.4.11 Summary of Comment(s):"



Text Inserted�

Text

"Response:"



Text Inserted�

Text

"** Section 2.4.13 Summary of Comment(s):"



Text Inserted�

Text

"Response:"



Text Inserted�

Text

"** Section 2.4.13 Summary of Comment(s):"



Text Deleted�

Text

"The Corporation requires"



Text Replaced�

Text

[Old]: "190 December 20, 2023" 
[New]: "213 May 24, 2024"







 


Page 191 December 20, 2023 


Section Comment Response 


language in Section 2.4.13. If so, are these 


requirements in the context of the 


entirety of the RI BEAD program or 


narrowed to the disbursement process 


(“documentation”) 


Proposers to submit a Proposed 


Project Workplan. Such 


documentation must include 


how Proposers intend to satisfy 


the Corporation’s functional 


system needs. Such needs will 


be further articulated in the 


Request for Proposal. 


2.5 Set an EHCPLT that will cover all 


locations and use the remaining funds on 


digital adoption work and replacing the 


ACP. 


BEAD is a deployment program 


first and foremost. The 


Corporation plans to adhere to 


this spirit but hopes to have 


funds remaining to support 


non-deployment activities. 


2.5 Suggests using non-deployment funds for 


Wi-Fi infrastructure in low-income MDUs 


The Corporation added the 


installation of Wi-Fi in low-


income MDUs as a potential 


non-deployment activity (as 


permitted by BEAD NOFO, p. 


33).  


2.5 Corporation should invest in affordable 


Internet and device programs across 


Rhode Island to guarantee that price is 


not a barrier to home broadband 


connections. 


The Corporation added 


affordable Internet and device 


programs as potential non-


deployment activities. 


2.5 Some BEAD funding should be 


intentionally left for non-deployment 


activities to cover digital equity plans, 


giving priority to multi-lingual outreach to 


support adoption and digital literacy, 


digital navigators, user training with 


respect to cybersecurity, privacy, and 


other digital safety matters, and digital 


literacy/upskilling (from beginner-level to 


advanced). 


BEAD is a deployment program 


first and foremost. The 


Corporation plans to adhere to 


this spirit but hopes to have 


funds remaining to support 


non-deployment activities. All 


suggested non-deployment 


activities enumerated are 


already included within the 


Initial Proposal. 
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2.5 Wants to overbuild places that already 


have reliable broadband before devoting 


funds to non-deployment 


IIJA and NTIA do not permit 


funds for this purpose. 


2.5 Funds should be used to support network 


resilience / hardening 


IIJA and NTIA do not permit 


funds for this purpose, unless 


upgrades are associated with 


unserved or underserved 


locations (see BEAD NOFO, p. 


33). 


2.5 Rhode Island should not invest in fiber 


and instead save money with FWA, which 


would allow it to fund a digital equity 


program. So it needs to change scoring 


criteria / set an EHCPLT to advantage 


FWA.  


NTIA requires Rhode Island to 


prioritize end-to-end Fiber 


optic infrastructure (see BEAD 


NOFO, page 42). 


2.7 Require documentation of compliance 


and disclosure of any violations on ALL 


broadband projects; mandate collection 


of any utility state law violations 


The Corporation adopted this 


recommendation. 


2.7 Clarify that records of contractors and 


subcontractors should be disclosed as 


well 


The Corporation already 


required labor standards to 


apply to contractors and 


subcontractors. 


2.7 Worker-led health and safety committee 


provisions are not specific enough. These 


should be contractually mandated. 


The Corporation clarified its 


language regarding worker-led 


health and safety committees.  


2.7 Workforce plans in 2.7 should be binding 


legal commitments enforceable through 


the grant contract 


The Corporation adopted this 


recommendation. 


2.7 Recommends the Corporation take a 


flexible approach to NOFO guidance about 


labor standards, recognizing that creating 


a checklist of requirements may be 


unnecessarily restrictive and 


inappropriate for some employers. 


The Corporation seeks to 


balance competing interests in 


setting its Mandatory Labor and 


Employment Measures. The 


Corporation notes, for example, 


that it has not mandated the 
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Section Comment Response 


use of unionized labor forces, 


despite public comments urging 


the Corporation to do so, to 


avoid restricting the 


participation of some 


employers.  


2.8 Broadband Nation is a platform to attract 


and train new talent in the broadband 


industries. They will work to amplify 


existing training programs and job 


opportunities available from industry 


partners. 


The Corporation is aware of 


Broadband Nation and will 


consider participating at the 


appropriate time. 


2.8 Partnership with union can offer pre-


apprenticeships and partnerships with 


targeted communities, including reentry 


programs and veterans 


The Corporation has already 


engaged with Unions to develop 


apprenticeship and training 


programs. 


2.8 Ensure that people with criminal records 


are able to participate in all workforce 


development efforts and new job growth. 


The Corporation clarified 


language regarding workforce 


readiness to include people 


with criminal records. 


2.9 Letter of Credit requirement has a 


negative impact on MBE/WBEs 


The Corporation has adopted 


NTIA’s latest guidance regarding 


Letters of Credit, 


2.10 Suggest adopting batch permit standards 


similar to legislative changes in CA that 


reduce delays and save money. 


While the Corporation 


appreciates this comment, the 


Corporation is unable to adopt 


legislation, which is the 


responsibility of the RI General 


Assembly. 


2.10 ISP would like to share “best practices” 


that would help streamlining permitting 


practices that they’ve learned from 


dealing with RI PUC, DPUC, and RIDOT. 


The Corporation will engage 


with ISP to understand 


permitting best practices. 


2.10 Suggest promoting policies like “micro-


trenching, setting smart street restoration 


As described within this Initial 


Proposal, the Corporation will 
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obligations, focusing application fees on 


actual costs, and implementing expedited 


review of zoning and permitting 


applications. Transparent review 


procedures for all project-related 


documentation will enhance efficiency 


and project predictability.” 


encourage proposers to reduce 


costs and will support 


subgrantees in expediting the 


permitting process. 


2.10 Ensure that municipalities have the 


resources needed to process permits 


quickly, or receive grants to hire or 


incorporate technologies that can help 


The Corporation has already 


allocated $1M to support 


municipalities in their review of 


permits (see Section 2.10). 


2.10 ROW fees may inhibit deployment / 


network design because poles require 


prohibitive fees and underground 


wouldn’t, which isn’t necessarily the most 


efficient use of funds. 


The Corporation is committed 


to reducing ROW fees, as 


outlined within the Initial 


Proposal. 


2.10 Access to poles and public ROW is a 


challenge to providers; the Corporation 


should work with pole owners to manage 


ROW and facilities and not allow them to 


deny access for competitive reasons 


The Corporation will help 


Subgrantees avoid delays and 


excessive costs. See Section 


2.10 for further details.  


2.10 Suggests using the Broadband Ready 


Communities (BRC) model to give 


Municipalities a tool to handle 


bureaucratic approvals. The model 


designates a single point of contact, lays 


out timeline commitments and defines 


reasonable fees for permits. See: 


https://www.pewtrusts.org/-


/media/assets/2023/04/broadband-ready-


communities-ta-memo-pdf.pdf 


The Corporation has already 


committed to working with 


Municipalities to ensure they 


are ready to support broadband 


deployments. 


2.11 Next-generation Fixed Wireless Access 


(ngFWA) has overcome challenges to 


maintain service during inclement 


NTIA requires Rhode Island to 


prioritize end-to-end Fiber 


optic infrastructure (see BEAD 
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weather. RICC should make sure that 


broadband investments in FWA should be 


robust to adverse weather. 


NOFO, page 42). 


2.12 Participating in ACP should be sufficient 


for the requirement of subgrantees to 


offer low-cost broadband. The 


Corporation should be aware of rate 


regulation prohibition.  


The Corporation has largely 


adopted NTIA’s model for the 


Low-Cost Broadband Service 


Option, which includes requiring 


participation in ACP. 


2.12 Suggests pricing below the FCC Urban 


Rate Comparability benchmark to 


determine the threshold for low-cost 


broadband option 


The Corporation has largely 


adopted NTIA’s model for the 


Low-Cost Broadband Service 


Option. 


2.12 Include periodic rate adjustments if 


moving forward with $30 low-cost plan 


based on Consumer Price Index 


The Corporation has revised the 


Low-Cost Broadband Service 


Option should ACP expire to 


include inflation, based on the 


annual Personal Consumption 


Expenditures (PCE) Price Index 


for services excluding energy 


and housing, as published by 


U.S. Commerce Bureau of 


Economic Analysis.  


2.12 Include reasonable limits on the duration 


of the required plan and adjustments—no 


more than 5 years from award.  


The Corporation has required 


participation in the Low-Cost 


Broadband Service Option for 


the useful life of the network, 


which will be defined in the 


forthcoming NTIA Guidance. 


2.12 Requiring a low-cost broadband option in 


a post-ACP world would be impractical 


because qualifying consumers wouldn’t 


get the subsidy to afford it anyway. Some 


ISPs have a low-cost option that already 


exists. 


The Corporation believes that, 


should Congress not extend 


ACP, qualifying Rhode Islanders 


should still have access to a 


Low-Cost Option. 


2.12 In support of the low-cost broadband No action or response required 
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option available to HHs with low income 


2.12 Low-Income initiatives from providers do 


not offer quality broadband, and they 


often have few options in their price 


points. If adults get a better job, they 


would lose their internet option and slip 


through the cracks. 


In addition to the Low-Cost 


Option, the Corporation will 


incentivize providers to offer 


affordable plans through 


prioritization of Affordability 


criterion. 


2.13 Prioritizing Open Access in subgrantee 


selection will increase the availability of 


retail options for middle class families.  


The Corporation has already 


prioritized Open Access via the 


Subgrantee Selection Process. 


See Section 2.4. 


2.13 The Corporation should not define a 


middle class rate, but can confirm that 


BEAD funded service is at or below the 


FCC’s “reasonable comparability” 


benchmark. 


The Corporation will use 


selection criteria to ensure 


Middle Class Affordability. The 


Corporation will award more 


points to Proposers with more 


affordable plans, but Proposers 


are free to set whatever rates 


they wish. 


2.13 Support for Middle Class Affordability 


Plan 


No action or response required 


2.15 On July 5, 2023, NTIA published a Request 


for Comment regarding tailoring the 


Uniform Guidance to the BEAD program, 


but has not yet issued final guidance on 


this matter. The Proposal should reflect 


that NTIA’s final guidance will apply to 


the State’s BEAD program as well. This 


includes treating awards to subgrantees 


as fixed amount subawards for purposes 


of Part 200, regardless of any specific 


reimbursement terms in the underlying 


contracts or Proposal. Doing so will 


minimize conflicting or unnecessary 


requirements and processes that 


The Corporation has noted that 


it will require will Subgrantees 


to comply with NTIA’s rules, 


including the forthcoming, 


“Tailoring the Application of the 


Uniform Guidance to the BEAD 


Program.” 
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Section Comment Response 


otherwise would increase burdens for 


both the Corporation and providers and 


reduce the overall efficacy of the BEAD 


program, while providing the Corporation 


with sufficient oversight to prevent waste, 


fraud, and abuse. 


2.16 Commentor has developed standard for 


supply chain risk management and 


cybersecurity and suggests that the 


Corporation require that subgrantees have 


operational Cybersecurity and SCRM 


plans, using standard to evaluate 


compliance plans. 


The Corporation already 


requires Subgrantees to deploy 


networks that are secure and 


protected against cyber threats. 


2.16 Incorporate local governments and 


community organizations in the 


accountability process. 


The Corporation has already 


engaged and will continue to 


engage throughout the BEAD 


program with local and tribal 


governments; such engagement 


will help ensure accountability. 


2.16 Incorporate compliance measures like in 


WV’s IPV2 that includes past performance 


in a similar program and past compliance 


reporting as evidence to determine 


whether subgrantee can carry out funded 


activities.  


Per Section 2.4.2, past 


compliance with federal labor 


and employment law is a part 


of submittal requirements for 


Fair Labor Practices. 


General The Corporation should have fiber where 


feasible but be open to other 


technologies that reach 100/20 and can 


scale to 100. Suggests that tiers of 


alternative broadband speeds would get 


extra points.  


This comment aligns with the 


Corporation’s existing approach 


(see Section 2.4 for further 


details). 
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2.17.2: Optional Attachment: Supplemental Materials 


As an optional attachment, submit supplemental materials to the Volume I submission 


and provide references to the relevant requirements. Note that only content submitted 


via text boxes, certifications, and file uploads in sections aligned to Initial Proposal 


requirements in NTIA Grants Portal will be reviewed, and supplemental materials 


submitted here are for reference only. 


Not applicable 
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