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Initial Proposal Volume II  

Project Name: Broadband Equity, Access, and Deployment 

July 11, 2024 

Project Abstract/Update 

The Wyoming Broadband Office (WBO), part of the Wyoming Business Council (WBC), is eligible to 
participate in the National Telecommunications and Information Administration’s (NTIA) Broadband 
Equity, Access, and Deployment (BEAD) Program, which can primarily be used to fund broadband 
infrastructure projects.  To receive funding from the BEAD program, WBO is required to complete an 
Initial Proposal, which will include a comprehensive plan for implementing the program.  The second 
part of the Initial Proposal, Volume II, outlines how WBO will distribute its $348 million BEAD allocation 
to achieve the broadband deployment goals outlined in its Five-Year Action Plan and reiterated below.  
WBO posted its Initial Proposal, Volume II for public comment on October 18, 2023.  The public 
comment period remained open until November 17, 2023.  This version has been updated to reflect the 
input received from a variety of stakeholders during the public comment period as well as initial 
feedback from the NTIA. 

  

Text Replaced�
Text
[Old]: "December 21, 2023" 
[New]: "July 11, 2024"



 

        
WYOMING BROADBAND OFFICE 
WYOMINGBUSINESS.ORG/BROADBAND  2 

Table of Contents 

2.1 Objectives (Requirement 1) ......................................................................................................................... 5 
2.1.1 Long-term Objectives .......................................................................................................... 5 

2.2 Local, Tribal, and Regional Broadband Planning Processes (Requirement 2) ........................................... 13 
2.2.1 Local, Tribal, and Regional Coordination ........................................................................... 13 

2.3 Local Coordination (Requirement 4) .......................................................................................................... 14 
2.3.1 Stakeholders, Collaborators, and Constituencies .............................................................. 14 
2.3.2 Tribal Consultation ............................................................................................................ 40 

2.4 Deployment Subgrantee Selection (Requirement 8) ................................................................................. 42 
2.4.1 Deployment Subgrantee Selection Process ....................................................................... 42 
2.4.2 Scoring Methodology ........................................................................................................ 45 
2.4.3 Prioritization of Unserved BSLs, Underserved BSLs, and Eligible CAIs .............................. 58 
2.4.4 Prioritization of Non-Deployment Projects ....................................................................... 61 
2.4.5 Environmental and Historic Preservation and Build America, Buy America Act Compliance
 61 
2.4.6 Project Area Definition ...................................................................................................... 63 
2.4.7 No Proposal Scenario ......................................................................................................... 65 
2.4.8 Deployment Projects on Tribal Lands ................................................................................ 65 
2.4.9 Identifying the Extremely High Cost Per Location Threshold (EHCPLT) ............................ 66 
2.4.10 Utilizing the EHCPLT ........................................................................................................... 67 
2.4.11 Financial Capability ............................................................................................................ 68 
2.4.12 Managerial Capability ........................................................................................................ 73 
2.4.13 Technical Capability ........................................................................................................... 74 
2.4.14 Compliance with Applicable Law ....................................................................................... 75 
2.4.15 Operational Capability ....................................................................................................... 77 
2.4.16 Ownership Information ..................................................................................................... 79 
2.4.17 Other Public Funding ......................................................................................................... 80 

2.5 Non-Deployment Subgrantee Selection (Requirement 9) ......................................................................... 82 
2.5.1 Fair, Open and Competitive Selection ............................................................................... 82 
2.5.2 Plan Description ................................................................................................................. 82 
2.5.3 Unserved and Underserved Coverage ............................................................................... 83 
2.5.4 General Qualifications ....................................................................................................... 83 

2.6 Eligible Entity Implementation Activities (Requirement 10) ...................................................................... 83 
2.6.1 Eligible Entity Implementation Activities........................................................................... 83 

2.7 Labor Standards and Protection (Requirement 11) ................................................................................... 83 
2.7.1 Required Information ........................................................................................................ 83 

Text Replaced�
Text
[Old]: "11" 
[New]: "13"

Text Replaced�
Text
[Old]: "11" 
[New]: "13"

Text Replaced�
Text
[Old]: "12" 
[New]: "14"

Text Replaced�
Text
[Old]: "12" 
[New]: "14"

Text Replaced�
Text
[Old]: "31" 
[New]: "40"

Text Replaced�
Text
[Old]: "33" 
[New]: "42"

Text Replaced�
Text
[Old]: "33" 
[New]: "42"

Text Replaced�
Text
[Old]: "37" 
[New]: "45"

Text Replaced�
Text
[Old]: "50" 
[New]: "58"

Text Replaced�
Text
[Old]: "52" 
[New]: "61"

Text Replaced�
Text
[Old]: "53" 
[New]: "61"

Text Replaced�
Text
[Old]: "55" 
[New]: "63"

Text Replaced�
Text
[Old]: "56" 
[New]: "65"

Text Replaced�
Text
[Old]: "57" 
[New]: "65"

Text Replaced�
Text
[Old]: "57" 
[New]: "66"

Text Replaced�
Text
[Old]: "58" 
[New]: "67"

Text Replaced�
Text
[Old]: "59" 
[New]: "68"

Text Replaced�
Text
[Old]: "63" 
[New]: "73"

Text Replaced�
Text
[Old]: "64" 
[New]: "74"

Text Replaced�
Text
[Old]: "66" 
[New]: "75"

Text Replaced�
Text
[Old]: "68" 
[New]: "77"

Text Replaced�
Text
[Old]: "70" 
[New]: "79"

Text Replaced�
Text
[Old]: "71" 
[New]: "80"

Text Replaced�
Text
[Old]: "73" 
[New]: "82"

Text Replaced�
Text
[Old]: "73" 
[New]: "82"

Text Replaced�
Text
[Old]: "73" 
[New]: "82"

Text Replaced�
Text
[Old]: "73" 
[New]: "83"

Text Replaced�
Text
[Old]: "73" 
[New]: "83"

Text Replaced�
Text
[Old]: "74" 
[New]: "83"

Text Replaced�
Text
[Old]: ".......................................................................... 74" 
[New]: "........................................................................... 83"

Text Replaced�
Text
[Old]: "74" 
[New]: "83"

Text Replaced�
Text
[Old]: "74" 
[New]: "83"



 

        
WYOMING BROADBAND OFFICE 
WYOMINGBUSINESS.ORG/BROADBAND  3 

2.7.2 Mandatory Labor Standards .............................................................................................. 85 

2.8 Workforce Readiness (Requirement 12) .................................................................................................... 86 
2.8.1 Advancing Equitable Workforce Development ................................................................. 86 
2.8.2 Subgrantee Requirements for Workforce Readiness ........................................................ 98 

2.9 Minority Business Enterprises (MBEs)/ Women’s Business Enterprises (WBEs)/ Labor Surplus Firms 
Inclusion (Requirement 13) ..................................................................................................................... 100 

2.9.1 Process, Strategy, and Data Tracking .............................................................................. 100 
2.9.2 Certification of Affirmative Steps to Include MBEs, WBEs, and Other Small Businesses 103 

2.10 Cost and Barrier Reduction (Requirement 14) ....................................................................................... 103 
2.10.1 Cost and Barrier Reduction .............................................................................................. 103 

2.11 .............................................................................................................  Climate Assessment (Requirement 15)
 ................................................................................................................................................................. 107 

2.11.1 Natural Hazard Risk Assessment ..................................................................................... 107 

2.12 Low-Cost Broadband Service Option (Requirement 16) ......................................................................... 116 
2.12.1 Low-cost Service Option(s) .............................................................................................. 116 
2.12.2 Affordable Connectivity Program Certification ............................................................... 119 

2.13 Middle-Class Affordability Plans ............................................................................................................ 119 
2.13.1 Middle-Class Affordability Plan ....................................................................................... 119 

2.14 Use of 20 Percent of Funding (Requirement 17) .................................................................................... 120 
2.14.1 Request for Funding During Initial Proposal Round ........................................................ 120 
2.14.2 Financial Data Entry ......................................................................................................... 123 
2.14.3 Compliance with BEAD Requirements ............................................................................. 123 

2.15 Eligible Entity Regulatory Approach (Requirement 18) ......................................................................... 123 
2.15.1 Eligible Entity Regulatory Approach ................................................................................ 123 

2.16 Certification of Compliance with BEAD Requirements (Requirement 19) .............................................. 124 
2.16.1 Certification of Intent to Comply with BEAD Program Requirements ............................ 124 
2.16.2 Subgrantee Accountability Requirements ....................................................................... 124 
2.16.3 Certification of Compliance with Civil Right and Nondiscrimination Policies ................. 129 
2.16.4 Certification of Subgrantee Compliance with Cybersecurity and Supply Chain Risk 
Management Requirements ..................................................................................................................... 129 

2.17 Volume II Public Comment ..................................................................................................................... 130 
2.17.1 Public Comment Process ................................................................................................. 130 
2.17.2 Optional Attachments ..................................................................................................... 131 

2.18 Appendix ................................................................................................................................................ 132 
2.18.1 Formal Tribal Consultation Letter from WBC CEO to the Eastern Shoshone .................. 132 
2.18.2 Formal Tribal Consultation Letter from WBC CEO to the Northern Arapaho ................. 134 

Text Replaced�
Text
[Old]: "76" 
[New]: "85"

Text Replaced�
Text
[Old]: "77" 
[New]: "86"

Text Replaced�
Text
[Old]: "77" 
[New]: "86"

Text Replaced�
Text
[Old]: "88" 
[New]: "98"

Text Replaced�
Text
[Old]: "........................................................................................................................ 90" 
[New]: "..................................................................................................................... 100"

Text Replaced�
Text
[Old]: "................................................................................ 90" 
[New]: ".............................................................................. 100"

Text Replaced�
Text
[Old]: ".. 93" 
[New]: "103"

Text Replaced�
Text
[Old]: "......................................................................................... 93" 
[New]: "....................................................................................... 103"

Text Replaced�
Text
[Old]: "................................................................................................ 93 2.11" 
[New]: ".............................................................................................. 103 2.11 ............................................................................................................."

Text Replaced�
Text
[Old]: ".................................................................................................... 97" 
[New]: "................................................................................................................................................................. 107"

Text Replaced�
Text
[Old]: "....................................................................................... 97" 
[New]: "..................................................................................... 107"

Text Replaced�
Text
[Old]: "106" 
[New]: "116"

Text Replaced�
Text
[Old]: "106" 
[New]: "116"

Text Replaced�
Text
[Old]: "109" 
[New]: "119"

Text Replaced�
Text
[Old]: "109" 
[New]: "119"

Text Replaced�
Text
[Old]: "109" 
[New]: "119"

Text Replaced�
Text
[Old]: "110" 
[New]: "120"

Text Replaced�
Text
[Old]: "110" 
[New]: "120"

Text Replaced�
Text
[Old]: "112" 
[New]: "123"

Text Replaced�
Text
[Old]: "............................................................................ 112" 
[New]: "............................................................................. 123"

Text Replaced�
Text
[Old]: "113" 
[New]: "123"

Text Replaced�
Text
[Old]: "113" 
[New]: "123"

Text Replaced�
Text
[Old]: "............................................. 113" 
[New]: ".............................................. 124"

Text Replaced�
Text
[Old]: "113" 
[New]: "124"

Text Replaced�
Text
[Old]: "114" 
[New]: "124"

Text Replaced�
Text
[Old]: "118" 
[New]: "129"

Text Replaced�
Text
[Old]: "118" 
[New]: "129"

Text Replaced�
Text
[Old]: "119" 
[New]: "130"

Text Replaced�
Text
[Old]: "119" 
[New]: "130"

Text Replaced�
Text
[Old]: "121" 
[New]: "131"

Text Replaced�
Text
[Old]: "122" 
[New]: "132"

Text Replaced�
Text
[Old]: "122" 
[New]: "132"

Text Replaced�
Text
[Old]: "124" 
[New]: "134"



 

        
WYOMING BROADBAND OFFICE 
WYOMINGBUSINESS.ORG/BROADBAND  4 

2.18.3 Agenda for July 6 Meeting between NABC and the Governor’s Tribal Liaison ............... 136 
2.18.4 Agenda for July 18 Meeting between Governor’s Office and NABC ............................... 137 
2.18.5 Agenda for July 20 Meeting between Governor’s Office and ESBC ................................ 138 
2.18.6 Email on August 22 from Governor’s Tribal Liaison to ESBC ........................................... 139 
2.18.7 Email on August 28 from Governor’s Tribal Liaison to ESBC ........................................... 139 
2.18.8 Email on August 28 from ESBC Chairman to Governor’s Tribal Liaison .......................... 139 
2.18.9 Email on September 5 from Governor’s Tribal Liaison to ESBC ...................................... 140 
2.18.10 Agenda for September 5 Meeting between Governor’s Tribal Liaison and NABC .......... 140 
2.18.11 Tracking Numbers for the October 10 Tribal Consultation Request Sent via Certified Mail
 141 
2.18.12 Resolution of NABC Creating Wind River Internet .......................................................... 142 
 

 

  

Text Replaced�
Text
[Old]: "126" 
[New]: "136"

Text Replaced�
Text
[Old]: "127" 
[New]: "137"

Text Replaced�
Text
[Old]: "128" 
[New]: "138"

Text Replaced�
Text
[Old]: "129" 
[New]: "139"

Text Replaced�
Text
[Old]: "129" 
[New]: "139"

Text Replaced�
Text
[Old]: "129" 
[New]: "139"

Text Replaced�
Text
[Old]: "130" 
[New]: "140"

Text Replaced�
Text
[Old]: "130 2.18.11 [PLACEHOLDER] Personalized Note Accompanying October 10 Tribal Consultation Request Error! Bookmark not defined. 2.18.12 Tracking Numbers for the October 10 Tribal Consultation Request Sent via Certified Mail 131 2.18.13" 
[New]: "140 2.18.11 Tracking Numbers for the October 10 Tribal Consultation Request Sent via Certified Mail 141 2.18.12"

Text Replaced�
Text
[Old]: "132" 
[New]: "142"



 

        
WYOMING BROADBAND OFFICE 
WYOMINGBUSINESS.ORG/BROADBAND  5 

2.1 Objectives (Requirement 1) 

2.1.1 Long-term Objectives 

NTIA guidance: Outline the long-term objectives for deploying broadband; closing the digital divide; 
addressing access, affordability, equity, and adoption issues; and enhancing economic growth and job 
creation. Eligible Entities may directly copy objectives included in their Five-Year Action Plans. 

This section is nearly identical to Section 2.2 (Goals and Objectives) in Wyoming’s Five-Year Action Plan 
and Section 2.3 (Strategy and Objectives) of Wyoming’s Digital Access Plan 

WBO has identified a holistic set of goals across six dimensions of broadband deployment and digital 
access to achieve its mission: broadband availability, broadband affordability and adoption, device 
availability and affordability, digital skills, privacy and cybersecurity, and online accessibility and 
inclusivity.  This holistic set of goals includes all required components of both the BEAD and Digital 
Access Programs.  Together, these goals enable the realization of Wyoming’s integrated vision for 
broadband and digital connectivity, drawing on a range of capital streams including the BEAD and Digital 
Equity programs.  Specifically, the BEAD goals related to Broadband Deployment and Economic Growth 
and Job Creation are covered under Section 2.1.1.1 Broadband Availability, the BEAD goal related to 
Broadband Access is covered under Section 2.1.1.1 Broadband Availability and Section 2.1.1.3 Device 
Availability and Affordability, the BEAD goals related to Broadband Adoption and Broadband 
Affordability are covered under Section 2.1.1.2 Broadband Affordability and Adoption, and the BEAD 
goal related to Digital Equity is covered under Section 2.1.1.4 Digital Skills.  WBO also recognizes that 
accomplishing this holistic set of goals will further contribute to economic growth and job creation for 
the State of Wyoming. 

For each dimension, WBO has identified a potential objective or strategy, potential KPI(s), the current 
baseline, future goals, and a data collection approach.  Future goals include both near-term goals that 
are within two years of beginning BEAD and Digital Access implementation and long-term goals that are 
within five years of beginning implementation. 

2.1.1.1 Broadband Availability 

Connecting to and effectively using affordable, reliable, and future-proof broadband is important to 
reaching many of Wyoming’s current goals, particularly around economic and workforce development, 
education, and health.  Using broadband, however, first requires having it, and today too many 
Wyomingites do not.  Consequently, WBO’s most urgent focus is increasing broadband availability and 
achieving its goal to provide all Wyoming citizens and businesses – including all Covered Populations – 
access to reliable, high-speed internet at their homes, in their communities, and at their businesses 
(Exhibit 1). 
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In addition to BEAD funds, the Wyoming State Library recently launched its Wyoming Library Multi-
Purpose Community Facility Program, which is funded by a $12.6 million grant from the U.S. Treasury’s 
Capital Projects Fund.  The grant program is targeted towards all public libraries or public community 
colleges/universities in Wyoming that provide public access to the internet.  Individual libraries may 
submit proposals for projects that will best serve the needs of their communities, but projects must be 
centered around library improvements that enable community members to pursue or participate in 
work activities, education activities, or health monitoring. 

Exhibit 1: Objectives related to broadband availability 

Goal 1: Provide all Wyoming citizens and businesses with access to reliable high-speed 
internet at home and in their communities 

Objective/Strategy Potential KPI Baseline Near-Term1 Long-
Term2 

Data Collection 

Provide all Wyoming 
citizens and 
businesses with access 
to reliable high-speed 
internet at home and 
in their communities 

 

% (and #) of 
unserved 
locations 

15% (39,215) unserved, 
includes all currently 
unserved locations 
(i.e., those with and 
without federal funding 
commitments to serve)  

 

12% (~20% 
decrease in 
unserved 
locations) 

 

0% 

 

BEAD 
subgrantee 
reporting 

 

% (and #) of 
underserved 
locations 

8% (20,403) 
underserved, includes 
all currently 
underserved locations 
(i.e., those with and 
without federal funding 
commitments to 
upgrade) 

6.4% (~20% 
decrease in 
underserved 
locations) 

 

0% 

 

BEAD 
subgrantee 
reporting 

 

 
1 WBO has defined near-term goals in this plan as two years. 

2 WBO has defined long-term goals in this plan as five years. 
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Goal 1: Provide all Wyoming citizens and businesses with access to reliable high-speed 
internet at home and in their communities 

Objective/Strategy Potential KPI Baseline Near-Term1 Long-
Term2 

Data Collection 

Enable workforce 
training for 
broadband 
deployment roles 

 

 

% (and #) of 
subgrantees 
reporting labor as 
a barrier to timely 
construction of 
BEAD–funded 
projects 

0% (0) because BEAD 
has not started  

 

<10%  

 

0% 

 

BEAD 
subgrantee 
reporting  

 

# of workers re-
skilled/up skilled; 
# of training 
programs 

To be identified with Department of Workforce 
Services through Initial Proposal planning 

Department of 
Workforce 
Services 

2.1.1.2 Broadband Affordability and Adoption 

Increasing broadband adoption across the state is critical to the state’s future.  WBO is also keenly 
aware that its share of the State Digital Equity Capacity Grant Program is likely to be modest.  As a 
result, Wyoming will accelerate broadband adoption through strategies related to both its BEAD 
implementation (e.g., Affordable Connectivity Program [ACP] participation by subgrantees, subgrantee 
marketing plans) and Digital Access Plan implementation (e.g., raising awareness of ACP among Covered 
Populations, increasing the number of state programs that promote ACP), with a focus on reducing 
disparities in adoption by Covered Populations (Exhibit 2).  In addition, the Community Services Network 
of Wyoming (CSNOW) and the Council of Community Services (CCS) have received a total of $475,000 in 
grants from the Federal Communications Commission (FCC) to increase ACP enrollment.  WBO expects 
that these initiatives will have a substantial impact on ACP enrollment and broadband adoption among 
Covered Populations. 
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Exhibit 2: Objectives related to broadband affordability and adoption 

Goal 2: Increase the number of Wyoming citizens who subscribe to broadband, including 
low-cost programs 

Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 

Require all BEAD 
subgrantees to 
participate in ACP 

 

% of BEAD 
subgrantees 
participating in 
ACP 

0% 
because 
BEAD has 
not started 

 

100% of 
subgrantees 
participate in ACP 

 

100% of 
subgrantees 
participate in ACP 

 

BEAD 
subgrantee 
reporting 

 

Require all BEAD 
subgrantees to offer a 
low-cost plan 

 

% of BEAD 
subgrantees 
offering low-
cost plans 

0% 
because 
BEAD has 
not started 

 

100% of 
subgrantees offer 
a low-cost plan 

 

100% of 
subgrantees offer 
a low-cost plan 

 

BEAD 
subgrantee 
reporting 

 

Increase adoption of 
new services through 
broad awareness of 
BEAD subgrantees’ 
new infrastructure 
buildouts and low-
cost plans 

% of locations 
newly served or 
upgraded areas 
through BEAD 
that received 
marketing / 
outreach about 
new service 
and low-cost 
plans 

0% 
because 
BEAD has 
not started  

 

100% of newly 
served / upgraded 
BEAD locations 
receive outreach 
from subgrantee 

 

100% of newly 
served / 
upgraded BEAD 
locations receive 
outreach from 
subgrantee 

 

 

BEAD 
subgrantee 
reporting 

 

Grow number of 
relevant state 
programs that 
promote ACP or other 
low-cost program 
enrollment (e.g., 
SNAP) 

 

% of state 
programs that 
promote ACP or 
other low-cost 
program 
enrollment 
through 
existing 
channels which 
serve large 

To be 
identified 
through 
planning 
process  

 

75% state program 
participation 

 

100% State 
program 
participation 

 

Data reporting  
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Goal 2: Increase the number of Wyoming citizens who subscribe to broadband, including 
low-cost programs 

Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 

portions of 
ACP-eligible 
citizens  

Boost enrollment of 
ACP among eligible 
households 

 

% of 
households 
eligible for ACP 
that subscribe   

24% ACP 
enrollment  

 

Increase ACP 
enrollment to 
highest rate in the 
Rocky Mountain 
region 

Maintain ACP 
enrollment at 
highest rate in 
the Rocky 
Mountain region 

ACP enrollment 
data  

 

2.1.1.3 Device Availability and Affordability 

While 94% of households earning more than $75,000/year own a computer, only 83% of households 
earning between $20,000 and $75,000 do.  For households earning less than $20,000, the computer 
ownership rate is 66%.  Supporting short- and longer-term device loans through Community Anchor 
Institutions (CAIs) such as schools, libraries, affordable housing communities, health care providers, etc. 
can help bridge the gap for citizens who do not own computers (Exhibit 3). 

Exhibit 3: Objectives related to device availability and affordability 

Goal 3: Increase the number of Wyoming citizens with the opportunity to use one or more 
computing devices 

Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 

Expand access to 
device loans (i.e., 
laptop, tablet, 
hotspot) 

# of loanable 
devices from 
libraries or 
colleges  

 

Zero laptops / 
tablets 
available 

~120 loanable 
hotspots 
available at 
libraries 

2,000 devices 
and/or hotspots 
available 
(requested 
through separate 
funding source) 

Add devices as 
needed to 
maintain 75% 
utilization 

 

Utilization 
numbers and 
waitlist data from 
State Library and 
Colleges 
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Goal 3: Increase the number of Wyoming citizens with the opportunity to use one or more 
computing devices 

Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 

Utilization 
rate of 
devices at 
libraries or 
colleges 

To be 
identified 
through 
baseline 
assessment 

100% utilization - 
hotspots are 
continuously 
checked-out and 
have a waitlist  

75% utilization 

 

2.1.1.4 Digital Skills 

Increased digital skills (i.e., digital literacy) for all Wyomingites ensures that citizens can effectively use 
the internet – once broadband is available and they have adopted it – to support their economic, 
educational, health and related goals.  WBO’s goals focus on education and jobs for students and adults, 
as well as health access for all citizens (Exhibit 4). 

Exhibit 4: Objectives related to digital skills 

Goal 4: Increase the number of Wyoming citizens who are equipped to use the internet and 
internet-enabled devices to support their economic, educational, health and related goals 

Objective/Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 

Grow the number of 
Wyomingites who possess 
the digital skills to support 
an exceptional education, 
economy, and workforce 

# of workers re-
skilled/up skilled 

0, because 
the Digital 
Access 
Program 
has not 
started 

 

# of people across 
Covered Populations that 
complete certifications at 
learning locations 

# of certifications 
completed across 
Covered Populations at 
learning locations 

Specific increases to be 
defined during State 
Digital Equity Capacity 
Grant subgrantee 

Digital Access 
subgrantee 
reporting 

# of K-12 students 
participating in basic 
and advanced skills 
training 

Text Inserted�
Text
"To be"

Text Inserted�
Text
"100% utilization hotspots are continuously checked-out and have a waitlist 75% utilization"

Text Inserted�
Text
"identified"

Text Inserted�
Text
"through"

Text Replaced�
Text
[Old]: "colleges To be identified through baseline" 
[New]: "baseline colleges"

Text Deleted�
Text
"100% utilization hotspots are continuously checked-out and have a waitlist 75% utilization"

Text Deleted�
Text
"Access"

Text Deleted�
Text
"application process"

Text Inserted�
Text
"Access"

Text Inserted�
Text
"10 WYOMINGBUSINESS.ORG/BROADBAND WYOMING BROADBAND OFFICE"



 

        
WYOMING BROADBAND OFFICE 
WYOMINGBUSINESS.ORG/BROADBAND  11 

Goal 4: Increase the number of Wyoming citizens who are equipped to use the internet and 
internet-enabled devices to support their economic, educational, health and related goals 

Objective/Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 

application process 

Increase the number of 
Wyomingites who are 
trained to use telehealth 
services to access medical 
care 

# of patients who are 
trained to use 
telehealth services 

0, because 
the Digital 
Access 
Program 
has not 
started 

Increase in telehealth 
training; specific activities 
and scope to be refined 
pending public comment 
and further evaluation 

Digital Access 
subgrantee 
reporting 

2.1.1.5 Privacy and Cybersecurity  

Trust is a key component in driving adoption and use of the internet.  To support citizen trust as they 
use broadband, WBO will monitor subgrantee cybersecurity risk through their adoption of the National 
Institute of Standards and Technology (NIST) cybersecurity framework.  WBO’s efforts will be 
complemented by the creation of the State and Local Cybersecurity Grant Program, which provides 
federal funds to State, local, and Tribal governments to address cybersecurity risks and threats to digital 
infrastructure.  Wyoming was recently notified that it will receive $11 million as part of the program, 
which was funded by the Infrastructure and Jobs Act.  WBO’s discussions with stakeholders across the 
state indicate that privacy and security are already included in basic digital skills classes, and it is WBO’s 
expectation that this continues (Exhibit 5). 

 

Exhibit 5: Objectives related to online privacy and cybersecurity 

Goal 5: Create a safe environment (e.g., privacy and cybersecurity) for citizens to engage 
with broadband-enabled devices 

Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 
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Goal 5: Create a safe environment (e.g., privacy and cybersecurity) for citizens to engage 
with broadband-enabled devices 

Require subgrantees 
to adopt the NIST 
cybersecurity 
framework 

% of subgrantees 
that have adopted 
NIST’s 
cybersecurity 
framework 

0%, 
because 
BEAD has 
not started 

100% 100% BEAD subgrantee 
reporting 

2.1.1.6 Online Accessibility and Inclusivity 

Online accessibility and inclusivity will enable Wyoming citizens and businesses to interact with 
government more easily.  Accessible online services make government services more intuitive and user-
friendly for all citizens and provide special consideration for Wyomingites with lower literacy levels, 
disabilities, or those who primarily communicate in another language (e.g., Spanish).  Importantly, 
accessibility also means meeting people where they are in terms of technology and skills and driving 
change through the lens of citizen experience.  This may include ensuring that government services work 
as well for someone on the newest laptop or the oldest cell phone, that language is clear and easy to 
understand, and that the steps to complete a task or activity have been built through ongoing discussion 
and feedback from stakeholders.  WBO plans to first partner with the Department of Enterprise 
Technology Services to support the assessment of current state services and prioritize areas for 
enhancement, with a particular focus on those that most impact Covered Populations (Exhibit 6). 

Exhibit 6: Objectives related to online accessibility and inclusivity 

Goal 6: Promote a range of internet-enabled government service offerings which meet 
citizen needs 

Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 

Expand the number of 
state government 
services delivered 
online, with emphasis 
on those which 
primarily serve 
Covered Populations 

% (and #) of 
state 
government 
services which 
are online and 
mobile-friendly 

 

To be 
determined 
from initial 
assessment  

 

 

Conduct current 
state 
assessment in 
collaboration 
with ETS  
Prioritize 
services for 

Implement 
enhancement in 
collaboration 
with ETS 

 

 

Data from 
relevant state 
departments 
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Goal 6: Promote a range of internet-enabled government service offerings which meet 
citizen needs 

Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 

Incorporate 
accessibility for those 
who possess auditory, 
visual, or other 
impairments 

% (and #) of 
state 
government 
services which 
are accessible  

enhancement  

 

Offer state services 
online in Spanish and / 
or other languages 

% (and #) of 
state online 
services 
offered in 
Spanish and / 
or other 
languages 

 

2.2 Local, Tribal, and Regional Broadband Planning Processes (Requirement 2)  

2.2.1 Local, Tribal, and Regional Coordination 

NTIA guidance: Identify and outline steps that the Eligible Entity will take to support local, Tribal, and 
regional broadband planning processes or ongoing efforts to deploy broadband or close the digital 
divide. In the description, include how the Eligible Entity will coordinate its own planning efforts with the 
broadband planning processes of local and Tribal Governments, and other local, Tribal, and regional 
entities. Eligible Entities may directly copy descriptions in their Five-Year Action Plans. 

While formal broadband plans do not currently exist at the local, Tribal, or regional level in Wyoming, 
since its founding in 2018, WBO has been active in engaging with municipal and Tribal leaders on 
broadband planning efforts to deploy broadband infrastructure in their communities. 

2.2.1.1 Local and Regional Broadband Planning Processes 

As discussed in Section 2.10.1, in 2021, WBO developed a pamphlet entitled “Better Broadband: An 
Empowered Community in 7 Steps.”  The pamphlet and checklist were designed to support local officials 
looking to improve broadband access in their communities.  WBO used the pamphlet as a resource 
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during its engagements with local officials.  As part of its BEAD planning process, WBO has prioritized 
seeking input from local governments.  As mentioned in Section 2.3.1.4, on April 25, WBO hosted a 
virtual listening session specifically for local governments.  In addition, as noted in Section 2.3.1.5, local 
and county officials regularly attended the listening session closest to their jurisdiction. 

WBO has also regularly engaged with the statewide organizations that represent local and county 
officials.  As noted in Section 2.3.1.6, WBO has hosted individual meetings with both the Wyoming 
Association of Municipalities (WAM) and the Wyoming County Commissioners Association (WCCA).  
After the release of its Digital Access Plan and Initial Proposal Volume I drafts, WBO personally reached 
out to the leadership of WAM, WCCA, and the Wyoming Association of County Officers to encourage 
them to share each draft plan with their membership. 

2.2.1.2 Tribal Broadband Planning Processes 

As detailed extensively in Section 2.3.2, WBO has gone through great lengths to support Wyoming’s two 
federally designated Tribes, the Northern Arapaho and Eastern Shoshone, with broadband planning and 
give them an opportunity to provide input on the State’s broadband planning process.  In addition to the 
formal Tribal consultation, WBO has served as an informal resource for Wind River Internet (a Northern 
Arapaho Tribal Industries company that provides broadband service in and around the Wind River 
Reservation) over the past several years.  WBO is in regular contact with Wind River Internet’s executive 
team and has participated in broadband-focused events on the Reservation, including a local 
coordination workshop hosted in Gillette on September 27, 2022, and a technical assistance visit for 
Wind River Internet’s U.S. Department of Agriculture grant on May 11, 2023.  WBO has also conducted 
personalized outreach to Wind River Internet in conjunction with its Connect Wyoming grant program. 

2.3 Local Coordination (Requirement 4)  

2.3.1 Stakeholders, Collaborators, and Constituencies 

NTIA guidance: Describe the coordination conducted, summarize the impact such coordination has on 
the content of the Initial Proposal, and detail ongoing coordination efforts. Set forth the plan for how the 
Eligible Entity will fulfil the coordination associated with its Final Proposal. 

2.3.1.1 Local Coordination Tracker Tool 

NTIA guidance: As a required attachment, submit the Local Coordination Tracker Tool to certify that the 
Eligible Entity has conducted coordination, including with Tribal Governments, local community 
organizations, unions and work organizations, and other groups. 
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WBO has detailed coordination conducted with Tribal Governments, local community organizations, 
unions and worker organizations, and other groups using NTIA’s Local Coordination Tracker Tool.  Exhibit 
8, Exhibit 12, Exhibit 13, Exhibit 14, and Exhibit 15 are outputs derived from the Local Coordination 
Tracker Tool. 

2.3.1.2 Introduction 

The Wyoming Broadband Office (WBO) recognizes that successful stakeholder engagement creates a 
crucial input to understanding the unique internet accessibility challenges of Wyoming’s population.  To 
develop a sustainable, holistic stakeholder strategy, WBO integrated stakeholder engagement for 
development of both the Five-Year Action Plan, Digital Access Plan, and Initial Proposal.  WBO also 
collaborated with state and local leaders, increasing the likelihood of reaching all stakeholder groups 
and fostering open dialogue. 

WBO designed its engagement strategy to reach a broad audience, holding 26 large events (in-person 
and virtual), fielding six organizational surveys, and offering focused 1-1 sessions to collect more in-
depth stakeholder input.  Given Wyoming’s large rural population – approximately 60% – WBO 
leveraged a variety of engagement formats such as virtual sessions, in-person sessions, surveys, and 
phone calls to reach as many groups as possible.  See Section 2.3.1.3 for more detail around each 
engagement format.  

WBO also wanted to develop a sustainable path for future stakeholder engagement.  To accomplish 
that, WBO built on the trust the Wyoming Business Council (WBC) has created with communities across 
the state.  WBO partnered with WBC’s six Regional Directors, all of whom have deep ties with 
communities in their regions. 

The Regional Directors recommended WBO localize marketing and outreach efforts for all sessions.  In 
addition, Regional Directors recommended WBO host in-person listening sessions across all six WBC 
regions at convenient and familiar locations such as colleges and community centers.  WBO ensured 
each in-person location met accessibility needs and were proximate to underserved and unserved 
citizens.  For more information on WBO’s strategy for virtual and in-person listening sessions across the 
six regions, please see Sections 2.3.1.4 and 2.3.1.5. 

WBO believes that investing in an ongoing, comprehensive stakeholder engagement process that 
incorporates feedback into both the BEAD and Digital Access Plan will help create an approach that best 
reflects the unique needs of Wyoming citizens.  To date, the stakeholder engagement process has 
enabled WBO to: 

● Disseminate information and frameworks to all stakeholder entity groups (public, private, 
community based, and Covered Populations) to support decision-making; 

https://wyomingbusiness.org/wp-content/uploads/2024/01/2023.12.21_BEAD-Initial-Proposal-Volume-II_Local-Coordination-Documentation-Tracker_PRELIMINARY-DRAFT.xlsx
Text Replaced�
Text
[Old]: "12" 
[New]: "15"



Font "Calibri" changed to "Montserrat-Medium".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



 

        
WYOMING BROADBAND OFFICE 
WYOMINGBUSINESS.ORG/BROADBAND  16 

● Initiate and maintain an open dialogue with stakeholders by structuring engagement 
touchpoints (including listening sessions); 

● Identify and learn about obstacles and barriers for all Wyomingites (and Covered Populations in 
particular) to inform approaches to deployment and digital access; and 

● Establish channels for future engagement and collaboration. 

This process has successfully established a common pathway across regions in the state for collaborating 
with myriad stakeholder groups to support the development of the BEAD Five-Year Action Plan, BEAD 
Initial Proposal, and the Digital Access Plan.  

2.3.1.3 Engagement Plan and Process 

WBO plays a critical role within Wyoming to increase prosperity for Wyoming communities, businesses, 
and citizens.  WBO has worked closely with the Governor’s Office, legislators, broadband providers, 
WBC’s Broadband Advisory Council, and community stakeholder groups to ensure funding it pursues fits 
state needs and priorities. 

To support the development of the BEAD Five-Year Action Plan, BEAD Initial Proposal and Digital Access 
Plan, WBO implemented several types of stakeholder engagement touchpoints: 

● Statewide virtual listening sessions (11) 

● Regional in-person listening sessions (15) 

● 1:1 Engagements with state agencies and other stakeholders (32) 

● Surveys to community leaders, organizational stakeholders, and representatives of organizations 
that serve Covered Populations (6) 

These touchpoints served not only to collect input that informed the BEAD Five-Year Action Plan, BEAD 
Initial Proposal and Digital Access Plan, but also to disseminate information about these programs to 
relevant stakeholders across the state.  During each engagement, WBO first shared the background and 
context for these funding programs, information on the current state of broadband and digital access in 
Wyoming, existing efforts related to these programs, and how each unique stakeholder group can 
engage in these programs. 

WBO launched and executed a marketing strategy for all the listening sessions and surveys, using an 
email marketing tool to send emails to individual stakeholders and ensure emails were successfully 
delivered to key stakeholders.  See the following subsections on statewide virtual listening sessions 
(Section 2.3.1.4), regional in-person listening sessions (Section 2.3.1.5), and surveys to key stakeholders 
and Covered Populations (Section 2.3.1.7) for more detail around WBO’s marketing efforts. 
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WBO’s stakeholder engagement team has extensive experience gathering input and feedback from 
broadband providers, citizens, private and nonprofit organizations, and rural and tribal authorities.  The 
engagement team tailored the stakeholder engagement process to reach key stakeholder groups for 
input on the potential future-state of broadband in Wyoming.  WBO’s stakeholder engagement team 
sought personalized responses from stakeholders by presenting a range of data elements, including 
current state of broadband availability, service speeds, ACP uptake, and subscriptions to fiber, cable, or 
DSL internet. 

2.3.1.4 Statewide Virtual Listening Sessions 

WBO’s strategy for virtual listening sessions was to take a broad approach for outreach by partnering 
with state leaders and hosting statewide sessions.  WBO successfully marketed, organized, and led one 
virtual meeting on February 28th (2023) and held seven virtual meetings during the week of April 24th 
(2023) for state agencies, local and regional governments, CAIs, service providers, organizations 
representing Covered Populations, workforce development organizations, and business and economic 
development organizations.  WBO held an additional virtual session on June 13th (2023) for those who 
could not attend one of the in-person regional listening sessions.  After the release of its Initial Proposal 
Vol. I for public comment, WBO hosted a webinar to update stakeholders on the BEAD planning process 
and encourage comments during its public comment process.  WBO also hosted several webinars for 
broadband providers to collect input into its Initial Proposal.  Marketing materials for the April events 
included information about all seven listening sessions, so stakeholders could decide whether to attend 
all events or those most convenient for their schedules (Exhibit 7). 

Exhibit 7: Wyoming Broadband Office’s online marketing of statewide virtual listening sessions in April 20233 

 

 
3  WBC hosts in-person broadband meetings across Wyoming June 5 to 9.  (2023, May 22).  Wyoming Business 

Council.  https://wyomingbusiness.org/news/wbc-hosts-in-person-broadband-meetings-across-wyoming-june-5-to-9/. 
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Exhibit 8 provides a detailed summary of each of the eleven statewide virtual listening sessions.  Across 
the eleven statewide virtual listening sessions, WBO successfully conducted outreach to a total of 935 
stakeholders, and WBO successfully hosted a total of 184 stakeholders. 

Exhibit 8: Summary of statewide virtual listening sessions 

Date of Event Total 
Attendance 

Focus Area(s) Attendees by Stakeholder Entity Type 

02/28/2023 34  IIJA/DE/BEAD programs 

 Inputs 

 Timelines 

Public Entities 

 Healthcare Professionals  

04/24/2023 11  State Agencies 

 

Public Entities 

 Academic Community 

 House of Representatives (staff member)  

 State Departments (infrastructure) 

Private Sector 

 Community Development Groups 

Community Based Organizations 

 Representing People with Disabilities 

 Rural Community 

04/25/2023 14  Local and Regional 
Government  

Public Entities 

 Local Government 

 Elected Officials 

 Public Housing Authorities  

 State departments (infrastructure) 

Private Sector 

 Broadband Providers 

 Economic Development Groups 

Community Based Organizations 

 Representing People with Disabilities 

 Rural Community 
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Date of Event Total 
Attendance 

Focus Area(s) Attendees by Stakeholder Entity Type 

04/26/2023 8  Community Anchor 
Institutions 

 

Public Entities 

 Academic Community 

 Libraries 

Private Sector 

 Broadband Providers 

 Economic Development Groups 

04/26/2023 24  Broadband Service 
Providers 

 

Private Sector 

 Broadband Providers 

Community Based Organizations 

 Community Development Groups 

04/27/2023 4  Digital Access 

 

Private Sector 

 Broadband Providers 

Community Based Organizations 

 Representing People with Disabilities 

04/27/2023 3  Workforce development 

 

Private Sector 

 Broadband Providers 

 Economic Development Groups 

04/28/2023 12  Business and economy Public Entities 

 Local Government 

Private Sector 

 Broadband Providers 

 Chambers of Commerce 

 Economic Development Groups 

6/13/2023 17  Listening session  
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Date of Event Total 
Attendance 

Focus Area(s) Attendees by Stakeholder Entity Type 

8/31/2023 53  BEAD and Digital Access 
planning process update 

Private Sector 

 Broadband Providers 

 Economic Development Groups 

Community Based Organizations 

 Representing Aging Populations 

 Representing Low-Income Populations 

Public Entities 

 Local and State Government 

 Federal Legislative Offices 

 Public Educational Institutions 

10/26/2023 25  BEAD and Digital Access 
planning process update 

Private Sector 

 Broadband Providers 

 Economic Development Groups 

Community Based Organizations 

 Labor Unions 

Public Entities 

 Local and State Government 

11/30/2023 32  BEAD Initial Proposal 
Volume II Update & 
Input 

Private Sector 

 Broadband Providers 

2.3.1.5 Regional In-Person Listening Sessions 

WBO took a regional approach to in-person listening sessions by partnering with WBC Regional Directors 
and local leaders.  WBO successfully advertised, organized, and led 15 in-person regional listening 
sessions during the week of June 5, 2023. 

WBO hosted an initial planning session with Regional Directors across the state to determine the 
marketing and location strategies for all in-person listening sessions.  For the location strategy, WBO and 
the Regional Directors decided to host 15 in-person listening sessions at sites located centrally within 
communities and at Community College facilities.  Central locations provided the benefit of convenience 
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and familiarity for stakeholders.  Community College facilities offered a variety of benefits, including 
ample space; video and projection capabilities for presentations; and physical components to support 
accessibility needs, familiarity, and positive association.  To conduct the in-person sessions, WBO 
organized the engagement team into three groups, each with ownership over a geographic segment to 
ensure coverage of all of Wyoming’s regions.  In those locations where a community college was not 
present or available, Regional Directors and WBO chose to host sessions at publicly used and accessible 
facilities. 

For marketing efforts, WBO coordinated with state agencies, Regional Directors, and public-entity 
associations to cast a wider net on outreach.  Regional Directors amplified marketing efforts by sending 
email notices out directly to their networks.  In addition, when attending conferences of county or 
municipal associations, Regional Directors distributed hard copies of the marketing materials (Exhibit 9).  
WBO marketed the events on WBO’s website and weekly newsletter (Exhibit 10). 

Exhibit 9: Wyoming Broadband Office’s flyer marketing of 
regional in-person listening sessions 

Exhibit 10: Wyoming Broadband Office’s online marketing of 
regional in-person listening sessions4 

In addition, WBO engaged state agencies and anchor institutions to ensure sessions were widely 
marketed.  For example, the Wyoming State Library marketed the in-person listening sessions on Twitter 
to its approximately 1,700 followers (Exhibit 11). 

 
4  WBC hosts in-person broadband meetings across Wyoming June 5 to 9.  (2023, May 22).  Wyoming Business 

Council.  https://wyomingbusiness.org/news/wbc-hosts-in-person-broadband-meetings-across-wyoming-june-5-to-9/. 

https://wyomingbusiness.org/news/wbc-hosts-in-person-broadband-meetings-across-wyoming-june-5-to-9/
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Exhibit 11: Wyoming State Library Twitter marketing of WBO’s regional in-person listening sessions5
 

WBO also partnered with the Wyoming Association of Municipalities (WAM), Wyoming County 
Commissioners Association (WCCA), and Wyoming Association of County Officers (WACO) to market the 
in-person listening sessions digitally and through flyers.  WBO communicated directly with leaders of 
each association to gather feedback and collaborate on the preferred approach for marketing and 
attendance.  Working with WAM, WCCA, and WACO enabled WBO to further personalize its outreach 
approach and successfully reach employees across municipalities and counties. 

To increase effectiveness of marketing efforts to reach key target stakeholder groups, WBO contacted 
community college, library, senior center, and veteran networks and requested they post flyers and 
include marketing materials in digital newsletters. 

Exhibit 12 provides a detailed summary of each of the 15 regional in-person listening sessions.  Across 
these sessions, WBO successfully engaged a total of 117 attendees across 96 organizations.  Entities 
representing rural populations attended every meeting, and there were also groups that worked with 
low-income, disabled, aging and veteran populations, as well as incarcerated citizens, those with 
language barriers or lower literacy, and members of racial or ethnic minorities.  Organizations that 
served housing insecure individuals, youth, and farmers and ranchers also attended listening sessions.  
Each session covered a broad range of topics, including existing assets for broadband deployment and 
digital access, existing and potential partners, and obstacles and barriers for implementation. 

As noted under the statewide virtual listening sessions, WBO also hosted a virtual session for those who 
were unable to attend any of the in-person regional listening sessions. 

 
5  Wyoming State Library Twitter message marketing the in-person listening sessions. 

https://twitter.com/WyoLibraries/status/1662187639531814936?cxt=HHwWsIC2xb-2o5EuAAAA. 

https://twitter.com/WyoLibraries/status/1662187639531814936?cxt=HHwWsIC2xb-2o5EuAAAA
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Exhibit 12: Summary of In-Person Regional Listening Sessions 

Date Location Attendance Attendees by Stakeholder Entity Type 

June 5, 
2023 

Alpine 

 

3 Public Entities  

 Teton County Library 

 Wyoming House of Representatives  

Evanston 10 Public Entities  

 Evanston City Council 

 Uinta County 

 Lincoln County 

Private Sector 

 Union Wireless 

 Wazi Technical Solutions 

 All West Communications 

Community Based Organizations 

 Wyoming Business Council Board 

Powell 5 Public Entities  

● Dossie Overfield Park County Commission 

Private Sector 

● Nemont Telephone 

● TCT 

● Range Communications 

Pinedale 9 Public Entities  

● State House of Representatives  

● Sublette County 

● Sweetwater County 

● Town of Pinedale 

June 6, 
2023 

Greybull 

 

3 Public Entities 

● South Big Horn Conservation District 
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Date Location Attendance Attendees by Stakeholder Entity Type 

Private Sector 

● TCT 

Community Based Organizations 

● Big Horn County Citizens for Economic Development 

Riverton 15 Public Entities 

● Central Wyoming College and Wyoming PBS 

● City of Lander 

● City of Riverton 

● Fremont County 

Private Sector 

● Range Communications 

● Teton Therapy 

● Wind River Internet 

Community Based Organizations 

● Idea Inc. (Improve and Develop Economic Activity) 

Rock Springs 13 Public Entities 

● City of Green River  

● Sweetwater County Library System 

● Sweetwater County School District #2 

● Wyoming Legislature District 17 

● Western Wyoming Community College 

Private Sector 

● All West Communications 

● Union Telephone Company 

● Genesis Alkali 

● Silver Star Communications 

● Rocky Mountain Power 

● Rock Springs Chamber of Commerce 

Community Based Organizations 
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Date Location Attendance Attendees by Stakeholder Entity Type 

● Rock Springs Housing Authority 

● Equality State Center 

June 7, 
2023 

Casper 6 Public Entities 

● City of Casper 

● City of Green River  

● State House of Representatives 

Private Sector 

● Union Telephone 

● Casper Area Chamber of Commerce 

Community Based Organizations 

● The Wyoming Relay Equipment Distribution Program (WYRED) 

Rawlins 8 Public entities 

● Carbon County 

● Carbon County Library System 

● Carbon County School District 1 

● Town of Riverside 

● Carbon County Higher Education Center 

Community Based Organizations 

● Rawlins Downtown Development Authority 

● Wyoming Business Council 

Sheridan 8 Private Sector  

● Range Communications 

● Sheridan County Chamber of Commerce 

● Sheridan Press 

● Visionary Broadband  

Community Based Organizations 

● Community Services Network of Wyoming  

Gillette 4 Public entities 
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Date Location Attendance Attendees by Stakeholder Entity Type 

June 8, 
2023 

● City of Gillette  

Private Sector  

● Visionary Broadband  

Community Based Organizations 

● Council of Community Services 

Laramie 9 Public entities 

● Albany County Commission 

● City of Laramie 

● Department of Workforce Services 

● Wyoming State Museum 

Private Sector  

● LARIAT 

● Lumen 

Torrington 11 Public entities 

● City of Torrington 

● Department of Workforce Services 

● Eastern Wyoming College 

● Town of Fort Laramie 

Private Sector  

● Vistabeam Internet 

● Wyoming Newspapers Inc. 

Community Based Organizations 

● Goshen County Senior Friendship Center 

● WYO Help 

Cheyenne 10 Public entities 

● Department of Workforce Services 

● Laramie County Library 

● Laramie County School District 1 

● Platte County Library 
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Date Location Attendance Attendees by Stakeholder Entity Type 

● Public Service Commission 

● Wyoming Department of Transportation 

Community Based Organizations 

● AARP Wyoming 

June 9, 
2023 

 

Sundance 3 Public entities 

● Crook County Library 

● Crook County Museum & 1875 Art Gallery 

2.3.1.6 1:1 Engagements with State Agencies and Other Stakeholders 

Interagency cooperation is paramount to ensuring the BEAD Five-Year Action Plan, BEAD Initial Proposal, 
and Digital Access plans support and further enhance state initiatives and priorities.  Several 
departments participated in listening sessions (e.g., Department of Workforce Services [DWS], Wyoming 
Department of Transportation [WYDOT]), which provided opportunities for direct discussions with 
stakeholder attendees.  WBO also engaged state agencies directly to understand how their visions align 
with broadband deployment and skills needs, identify opportunities for partnership in achieving the 
state’s broadband goals and objectives, and explore potential gaps across the state in broadband 
deployment and digital access that impact service delivery.  In addition to state agencies, WBO has also 
engaged several other stakeholders (e.g., nonprofit organizations, internet service providers) that have 
reached out and requested meetings.  In each case, WBO hosted 1:1 virtual engagement sessions and 
discussed a broad range of strategic priorities in May and June 2023 (Exhibit 13).  WBO will continue to 
engage with stakeholders in this format throughout the planning process. 

 

 

Exhibit 13: Summary of 1:1 virtual engagement sessions with state departments and other stakeholders 

Stakeholder Title Date Topics Discussed/Addressed 

State Agency: 
Enterprise Technology 
Services 

5/24/2023 ● Broadband outcomes for Wyoming 

● E-commerce + digital government services  
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Stakeholder Title Date Topics Discussed/Addressed 

● Virtual classrooms, learning opportunities 

● Remote healthcare 

● Promoting benefits with citizens 

Wyoming Association 
of Municipalities 
(WAM) 

5/25/2023 ● Overview of BEAD and Digital Access planning processes 

● Engagement with local WAM stakeholders during planning process 

● Ongoing engagement throughout BEAD deployment 

Wyoming County 
Commissioners 
Association (WCCA) 

5/30/2023 ● Overview of BEAD and Digital Access planning processes 

● Engagement with local WCCA stakeholders during planning process 

● Ongoing engagement throughout BEAD deployment 

State Agency: State 
Library 

6/1/2023 ● Potential areas for collaboration with the Wyoming Unified Network 

● Aspirations for broadband and internet connectivity at all state 
libraries 

● Broadband adoption programs including loaned devices and hot spots, 
free of charge 

● Marketing and outreach campaigns on digital access programs for 
Wyoming Citizens  

State Agency: 
Department of Health 

6/7/2023 ● Last mile connectivity challenges 

● Agency promotion of telehealth services and programs 

● Opportunities for telepsychiatry and remote patient monitoring 

● Cultural adoption of telehealth services 

State Agency: 
Community Colleges 
Commission 

6/12/2023 ● Broadband redundancy / resiliency throughout the community college 
and Adult Education system 

● Refreshing laptops that are too old and purchasing more computer 
equipment  

● Connectivity for rural communities 

● Training on cybersecurity best practice 
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Stakeholder Title Date Topics Discussed/Addressed 

State Agency: 
Department of 
Education 

6/14/2023 ● ETS as the main source of conduit to central district offices 

● Deployment barriers due to rurality by providing vendors access to 
right of way (ROW)  

● School broadband infrastructure and activity to increase access at 
underserved locations 

● Sustainability of devices on loan for tele-education 

State Agency: 
Department of 
Workforce Services 

6/15/2023 ● Affordability and accessibility challenges for citizens to access services 
and programs 

● Partnership opportunities related to training future labor skills for 
broadband deployment and adoption 

● Current programming supporting digital skills as well as potential 
future programming  

American Association 
of Retired Persons 
(AARP) 

6/21/2023 ● Collaboration in promoting ACP adoption 

● Current programming supporting digital skills 

● Key partners in promoting digital skills and home internet use 

Wyoming Rural Electric 
Association, Rocky 
Mountain Power, Black 
Hills Energy 

6/22/2023 ● Overview of the BEAD and Digital Access planning process 

● Engagement of electric cooperatives in the BEAD program 

International 
Brotherhood of 
Electrical Workers 
(IBEW) District 8 

6/26/2023 ● Potential collaboration on workforce development 

● Continued engagement throughout planning and implementation 

State Agency: Veterans 
Commission 

6/28/2023 ● Limited connectivity (broadband and cell service) in rural communities 

● Online service delivery, including telehealth services and programs 

● Cross-agency partnership opportunities 

Wyoming Telehealth 
Consortium 

6/28/2023 ● Overview of BEAD and Digital Access planning processes 

● Role of telehealth in digital literacy initiatives 
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Stakeholder Title Date Topics Discussed/Addressed 

State Government: 
Legislative Briefing 

7/14/2023 ● Overview of BEAD and Digital Access planning processes 

AARP Older Adults 
Technology Services 
(OATS) 

7/20/2023 ● Issues related to broadband adoption, availability, and affordability for 
those over age 60 

● Current programming for seniors in Wyoming 

Communication 
Workers of America 
(CWA) District 7 

7/24/2023 ● Potential collaboration regarding workforce readiness 

● Continued engagement throughout planning and implementation 

Xcelerate Networks 7/26/2023 ● Overview of the BEAD and Digital Access planning process 

● Industry knowledge sharing 

U.S. Department of 
Education (DoE) Office 
of Educational 
Technology 

7/27/2023 ● Overview of BEAD and Digital Access planning processes 

● Information sharing regarding national education initiatives linked to 
broadband 

Laborers International 
Union of North 
America (LiUNA) 
District 1271 

8/3/2023 ● Potential collaboration regarding workforce readiness 

● Continued engagement throughout planning and implementation 

Wyoming Chambers of 
Commerce 

8/10/2023 ● Overview of BEAD and Digital Access planning processes 

State Agency: 
Department of 
Transportation 

9/6/2023 (and 
monthly 
meetings) 

● Overview of BEAD and Digital Access planning processes 

● Efforts to reduce costs of and barriers to broadband deployment 

State Government: 
Legislative Services 
Office Briefing 

9/12/2023 ● Overview of BEAD and Digital Access planning processes 

● Review of preliminary decisions regarding Initial Proposal Vol. II 
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Stakeholder Title Date Topics Discussed/Addressed 

State Agency: 
Community Colleges 
Commission 

9/15/2023 ● Overview of BEAD and Digital Access planning processes 

● State workforce readiness initiatives at community colleges and the 
Adult Education program 

State Agency: 
Department of 
Workforce Services 

9/18/2023 ● Overview of BEAD and Digital Access planning processes 

● State workforce readiness initiatives managed by the Department of 
Workforce Services 

State Government: 
Governor’s Office 

9/19/2023 ● Overview of BEAD and Digital Access planning processes 

● Review of preliminary decisions regarding Initial Proposal Vol. II 

Department of 
Transportation and 
Broadband Providers 

9/19/2023 ● Overview of BEAD and Digital Access planning processes 

● Opportunities to reduce costs of and barriers to broadband 
deployment 

State Government: 
Legislative Briefing 

9/26/2023 ● Overview of BEAD and Digital Access planning processes 

● Review of preliminary decisions regarding Initial Proposal Vol. II 

Wyoming Telehealth 
Consortium 

9/26/2023 ● Update on BEAD and Digital Access planning processes 

● Role of telehealth in digital literacy initiatives 

Department of 
Transportation and 
Broadband Providers 

9/27/2023 ● Opportunities to reduce costs of and barriers to broadband 
deployment 

● Planning for current and future broadband deployment 

State Government: 
Legislative Services 
Office Briefing 

11/2/2023 ● Overview of BEAD and Digital Access planning processes 

● Review of key elements of Initial Proposal Vol. II 

Department of 
Transportation and 
Broadband Providers 

11/17/2023 ● Opportunities to reduce costs of and barriers to broadband 
deployment 

● Planning for current and future broadband deployment 
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Stakeholder Title Date Topics Discussed/Addressed 

State Government: 
Governor’s Office 

12/5/2023 ● Summary of public comments received on Initial Proposal Volume II 

● Discussion regarding the NTIA low-cost plan requirement 

2.3.1.7 Surveys to Key Stakeholders and Covered Populations 

In addition to meetings and listening sessions, WBO developed and fielded six stakeholder surveys 
across the following topics: infrastructure assets, digital skills and tools assets, workforce development 
training and readiness programs, CAI broadband access, Covered Population broadband barriers, and 
broadband provider engagement.  These surveys provided WBO with insights about barriers and assets 
present in the state, as well as ideas about how barriers could be alleviated through strategies designed 
to provide broadband access, devices, training and support, and data privacy and cybersecurity. Example 
responses include:  

● One respondent noted that her broadband was unreliable and expensive and that this made it 
very difficult to attract remote workers. 

● Another wrote that many of his adult education students did not have broadband at home and 
only had a cell phone to access digital resources.  He expressed that students having broadband 
and devices would improve their outcomes and opportunities for academic and professional 
success. 

● A library worker explained that many people in her community did not have broadband 
infrastructure.  While the library offers on-site desktop computers and Wi-Fi, she noted that it 
“is very inconvenient… to have to drive many miles away just to have access to something most 
people have in their own homes.”  

● A person who works with Wyomingites who have disabilities discussed the difficulty of poor or 
no internet connections for members of the deaf community who rely on video relay service or 
remote interpreting.  She also shared the challenges people face when employers, educational 
providers, or broadband provider staff do not know how to turn on accessibility settings in 
webinars and similar situations. 

These are but a few of the powerful and informative responses Wyomingites provided via surveys.  To 
generate interest, WBO included links to the surveys in all communication that was sent out to 
stakeholders.  During in-person and online meetings, WBO also shared the survey with all meeting 
attendees.  WBO received 58 responses from entities across the state. These responses provided 
additional context that further supported WBO’s assessment of broadband and digital access in 
Wyoming today. 

Exhibit 14: Public Survey Engagements 
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Survey title Key stakeholder groups Total # of 
respondents 

Wyoming Agency Asset 
Inventory Survey 

State, local, and regional government 
agencies 

7 

 

Wyoming Digital Access 
Program Inventory 

Stakeholders with knowledge of 
programs helping the community use 
broadband technologies 

13 

 

Wyoming Workforce 
Development Opportunity 
Survey 

Stakeholders with input into 
broadband workforce development 

13 

Wyoming Community Anchor 
Institution Broadband Access 
Survey 

Schools, libraries, health providers, 
public safety, housing, faith-based 
and other community organizations 

6 

 

Wyoming Covered 
Populations Broadband 
Barriers Survey 

Organizations that serve or represent 
unserved and underserved 
populations 

12 

 

Wyoming Broadband 
Provider Engagement Survey 

Broadband Providers 

 

7 

 

TOTAL NUMBER OF RESPONSES 58 

2.3.1.8 Stakeholders, Collaborators, and Constituencies 

WBO’s outreach strategy targeted a broad range of stakeholders in Wyoming.  WBO has categorized its 
stakeholders using the NTIA’s classification of organizations provided in the Local Coordination Tracker 
Tool that will be submitted with its Initial Proposal Vol. II.  To date, WBO has identified and conducted 
outreach to a total of 1,343 stakeholders.  This number continues to grow as stakeholder engagement is 
ongoing throughout the planning process.  Exhibit 15 displays more detail on the total stakeholders that 
were emailed invitations for participation within each category.  

Exhibit 15: Stakeholders reached during engagement outreach 
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NTIA-Specified Organization Type # 

Civil Rights Organization 11 

Community Anchor Institution 77 

County or Municipal Government 706 

Economic Development 23 

Foundation 1 

Health or Telehealth Organization (Direct Service and Policy focus)  18 

Indian Tribe, Alaska Native Entity, or Native Hawaiian Organization 13 

Industry Representative or Association (501c6)    103 

Institutions of Higher Education (if not listed above)                                 43 

Local Education Agency 42 

Native American-Serving, Nontribal Institution 3 

Nonprofit Organization (501c3) 16 

Organization that Represents Covered Populations 125 

Public Housing Authority 13 

Workforce Development Organization 17 

Other 130 

Private Sector  89 
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NTIA-Specified Organization Type # 

Community Sector 11 

Federal Government 9 

State Government 19 

Private Citizen 2 

Total Key Stakeholders 1341 

2.3.1.9 Key Takeaways 

Stakeholder input has been critical to the development of the draft BEAD Five-Year Action Plan, BEAD 
Initial Proposal, and Digital Access Plan.  The breadth of outreach and diversity of engagement resulted 
in robust discussions and new ideas.  WBO employed a variety of methods to reach potential attendees, 
including digital (e.g., email, social media, websites), phone, and traditional (e.g., print).  However, a key 
to this success was also working directly with state, regional, and local leaders, who provided WBO with 
a large set of contacts across stakeholder groups and directly supported outreach efforts.  Local leaders 
also helped WBO tailor engagement sessions by identifying trusted and convenient locations to hold 
listening sessions. 

The stakeholder engagement sessions proved immensely valuable in surfacing common themes for 
Wyomingites related to challenges and opportunities across infrastructure deployment, affordability 
and adoption, and digital skills programs.  In addition, the in-person regional engagement sessions had 
unexpected positive outcomes such as cross-collaboration and the incubation of new ideas from groups 
of stakeholders that do not regularly interact.  Stakeholder groups expressed a common desire for 
improvements in overall broadband infrastructure and Wi-Fi connectivity, citing the rurality and 
topography of Wyoming as common challenges.  In addition, attendees discussed the challenge of 
affordability for satellite service for all citizens (and low-income citizens in particular).  Participants 
discussed the importance of promoting services and programs and noted that challenges in this space 
were mostly due to the remoteness of Wyoming stakeholders.  Stakeholders did share a few examples 
where promotion has been successful.  For example, senior centers, libraries, court houses, counties, 
schools, and higher education institutions (universities and colleges) have been successful with 
promoting digital programs. 
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Below is a detailed synopsis of the key takeaways from all the stakeholder listening sessions. 

Deployment 

The many unserved areas in Wyoming and the unreliability of some existing broadband services 
impede a range of activities from everyday tasks to those related to educational and economic growth.  
For example: 

● A museum’s alarm system can be triggered erroneously because of its poor internet connection 
● Businesses cannot take credit cards because of an inconsistent broadband connection 
● Low broadband availability in some communities requires teachers to send home paper packets 
● Limited and inconsistent connections make it difficult for businesses to create an online 

presence 
● Farmers are unable to use new technologies, such as autonomous tractors 
● Citizens drive to served locations to call and report emergencies because of unreliable cellular 

and broadband connectivity in a community 

The rural/frontier nature (e.g., population density, topography) of many unserved and underserved 
locations is an obstacle to deployment: 

● There is a short annual construction window due to weather conditions and hardened soil 
● There is a lack of broadband provider coverage in sparsely populated areas near Wyoming’s 

eastern state border 
● There are difficulties with middle mile and last mile deployment, overall, and especially for 

servicing areas with high volumes of outdoor recreation 
● New developments are bringing in new citizens, but even with increased population density, the 

developments and the communities in which they are located are not always finding improved 
broadband access 

● In select areas of the state, county and local facilities could improve their services with access to 
faster broadband speeds 

Labor costs and shortages have increased the challenge of expanding broadband in unserved areas 
due to: 

● Limited pipeline of skilled and unskilled workers, resulting in recruitment from other states or 
abroad to find qualified workers 

● Longer construction times (e.g., when drops are 6-7 miles apart) that amplify labor costs 

The process to attain permits, especially on federally owned lands, results in delayed or more 
expensive projects; for example:  

● An application to the Bureau of Land Management (BLM) had still not been approved after three 
years 

● Respondents reported varied experience when working with offices within BLM 
● Providers may be required to create more expensive routes to avoid federal land 
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While all public libraries and K-12 schools have broadband access, the quality and reliability vary 
considerably: 

● Schools are connected to the Wyoming Unified Network, but remote locations may not have 
sufficient broadband 

● Connectivity limitations at libraries can be a result of availability or affordability 
● Public Wi-Fi is available at libraries, but with limited connectivity in some cases 

Affordability 

High prices keep broadband and satellite service out of reach for low-income Wyomingites: 

● Families tend to prioritize costs related to housing and food insecurities over costs of 
connectivity  

● Satellite service, which is sometimes the only available service, can be unaffordable for many 
citizens 

● Nonprofit organizations, school districts, and broadband providers have an opportunity to 
conduct additional outreach to increase ACP participation 

Device lending programs could be more impactful if expanded: 

● Program size and capacity vary across organizations or geographies, with some school districts 
and libraries offering device lending programs, and several social service non-profits 
incorporating these programs into their operating models, but few doing this work at scale 

Digital Skills 

Multiple organizations across the state offer digital skills training and there is informal coordination 
that could be expanded:  

● Organizations providing training range from broadband providers to libraries to nonprofit 
organizations and could be expanded to further support Covered Populations (e.g., at VA 
hospitals, public housing authorities, rural schools, senior centers, jails) 

● More coordination among training providers could increase the number of citizens who could 
benefit from training 

Transportation is an issue that can affect multiple Covered Populations: 

● Members of the public without broadband or a device at home often want to visit a library or 
similar organization providing access and skills, but may not be able to if they lack 
transportation and the nearest location is 1-2 hours away 

Organizations in Wyoming are undertaking innovative work with their physical spaces: 

● Libraries are coordinating with the University of Wyoming to offer telehealth kiosks in their 
public areas  

● Gillette College has built Area 59, which is a large makerspace and technology learning center 
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● Vistabeam has partnered with Microsoft to launch the Vistabeam Empowerment Center in 
Torrington, focused on providing digital skills training, increasing device availability, and 
providing broadband-enabled community meeting space 

2.3.1.10 Plans for Future Engagement 

Continued engagement with stakeholders is an important aspect to an effective broadband program 
that reflects the needs of Wyoming citizens.  WBO plans to maintain and grow the current stakeholder 
list as a means of extending the communication strategy that was developed to support the broadband 
planning process.  The stakeholder list currently includes unions and worker organizations, organizations 
representing unserved and underserved populations, Tribal governments and entities including Tribal 
service providers, local and statewide government representation, and organizations representing 
historically marginalized populations.  As outreach and engagement continues throughout the execution 
phase of the broadband program, the list will be further expanded to include even more representatives 
from these various groups. 

In addition to keeping all key stakeholders updated on the BEAD program, WBO’s engagement strategy 
will also help to promote opportunities for women and historically marginalized populations to engage 
in jobs and workforce development opportunities generated through BEAD-eligible activities.  
Throughout the BEAD stakeholder engagement efforts, WBO has discussed the BEAD program with 
several organizations whose members include MBEs, WBEs, and other small businesses including the 
Wyoming Telecommunications Association, Wyoming Rural Electric Association, Wyoming Chambers of 
Commerce, and more.  In particular, WBO’s continued engagement with labor organizations and 
community organizations will ensure these entities have the information needed to market BEAD-
funded employment and development opportunities to women and historically marginalized 
populations.  WBO will also widely advertise such opportunities to women and historically marginalized 
populations both through its own email, virtual, and in-person communications, but also through other 
state agencies and organizations that target these populations (see Section 2.9 for additional 
information on WBO’s plans to promote recruitment of women and historically marginalized 
populations). Some of these organizations include: 

● Industry associations including but not limited to the Wyoming Telecommunications 
Association, Wyoming Rural Electric Association, Wyoming Economic Development Association, 
Wyoming State Chamber of Commerce, and local chambers of commerce 

● Small Business Administration-funded centers in Wyoming including but not limited to the 
Wyoming Women’s Business Center and the Wyoming Small Business Development Center 

● Diverse community and industry organizations including but not limited to the Wyoming 
Hispanic Chamber of Commerce and the Native American Development Corporation 
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● Local government associations including but not limited to the Wyoming County Commissioners 
Association and the Wyoming Association of Municipalities 

WBO’s future outreach strategy includes attendance at conferences and events to engage with and be 
available to key broadband stakeholders.  Regular conference attendance is an effective strategy to 
build network and outreach with a variety of populations across the state.  

Additionally, WBO will provide frequent briefings to key stakeholder groups to maintain ongoing 
dialogue.  Briefings to the legislature through coordination with the Legislative Services Office as was 
used during the broadband planning efforts will continue to foster future engagement and feedback on 
key efforts for the state.  WBO will also continue to coordinate closely with the Governor’s Office to 
ensure broadband efforts remain aligned with and help accelerate broader State priorities.  WBO will 
continue frequent briefings and trainings to a list of Internet Service Providers originally created for the 
ARPA-CPF program.  WBO, independently and through coordination with the Wyoming Telecom 
Association and the Wyoming Department of Transportation, will continue to provide status updates 
and request feedback as needed to support the broadband program.  Briefings will provide status 
updates and request feedback as needed to support the broadband program. 

WBO will also conduct and report on broadband efforts and provide updates on a quarterly basis in the 
WBC newsletter.  The WBC newsletter extends beyond the broadband stakeholder list and so provides 
the opportunity to extend outreach across the state.  In conjunction with the newsletter updates, WBO 
will offer quarterly public webinar updates regarding status and efforts.  Webinars will be announced 
through the broadband communication channels including email and website announcements and in 
the quarterly newsletter updates.  Webinars can be recorded and posted for future stakeholder 
reference from the WBC website.  WBO has found the use of the WBC website as an effective tool in 
sharing information during the planning process and plans to extend that success in the ongoing 
outreach strategy.  Newsletters, webinars, and the website also offer a mechanism for stakeholders to 
contact the WBO through phone and email.  Information WBO receives from its outreach will be taken 
into consideration as it refines broadband related planning and implementation.  

Finally, periodic educational and informational webinars may also be provided as necessary to support 
engagement in the process at key intervals.  For example, education sessions may be provided to inform 
participants how to best engage in the challenge process or how to apply to NTIA for Digital Equity 
Competitive Grant funds.  These educational webinars will be announced and marketed in a fashion like 
the quarterly update webinars leveraging the broadband communication channels including email and 
website announcements and in the quarterly newsletter updates. 

In reference to NTIA’s guidance regarding transparency in the stakeholder engagement process, WBO 
has included an overview of the public comments received during the public comment period for Initial 
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Proposal Volume II in Section 2.17.  This overview also highlights changes that WBO made to this 
document prior to submission to NTIA as a result of the public comments it received. 

2.3.2 Tribal Consultation 

NTIA guidance: Describe the formal tribal consultation process conducted with federally recognized 
Tribes, to the extent that the Eligible Entity encompasses federally recognized Tribes. If the Eligible Entity 
does not encompass federally recognized Tribes, note “Not applicable.” 

As part of Wyoming’s outreach and planning work for BEAD and Digital Equity, WBO has conducted 
extensive engagement with the Northern Arapaho Tribe of Wyoming and Eastern Shoshone Tribe.  
These are the only two federally recognized Tribes in Wyoming and both reside on the Wind River 
Reservation.  Each Tribe is governed by a Tribal Business Council.  A timeline of WBO’s Tribal 
engagement with respect to the BEAD and Digital Access Program planning processes is included below: 

● From March 21-23, 2023, WBO attended the National Tribal Telecommunications Association’s 
(NTTA) Tribal Broadband Summit where the State’s broadband coordinator hosted meetings 
with the Northern Arapaho 

● On June 14, 2023, WBO hosted a meeting with the Governor’s Tribal Liaisons (Wyoming 
Governor’s representatives to the Tribes) for the Northern Arapaho and Eastern Shoshone to 
discuss how best to incorporate Tribal input into the State’s broadband planning process 

● On June 26, 2023, the Governor’s Tribal Liaisons approved WBO sending formal Tribal 
consultation letters to the Northern Arapahoe and Eastern Shoshone Business Councils 

● On July 6, 2023, WBO sent a request for formal Tribal consultation to each member of the 
Northern Arapaho (NABC) and Eastern Shoshone Business Councils (ESBC) 

● Also on July 6, 2023, WBO attended a meeting with the Governor’s Tribal Liaison and NABC to 
discuss the BEAD planning process, receive feedback on the State’s draft Digital Access Plan, and 
identify opportunities for closer coordination between WBO and the Tribe 

● On July 18, 2023, during the NABC quarterly meeting with Governor Mark Gordon, the 
Governor’s Tribal Liaison updated the Tribe about the State’s progress on broadband planning 
and gathered feedback/input 

● On July 20, 2023, during the ESBC quarterly meeting with Governor Mark Gordon, the 
Governor’s Tribal Liaison updated the Tribe about the State’s progress on broadband planning 
and created space for feedback/input 

● On August 21, 2023, the NABC and ESBC received an invitation to provide comment on the 
State’s draft Initial Proposal Volume I, and on August 22, the Governor’s Tribal Liaisons followed-
up with a personalized message to the NABC and ESBC reiterating their invitation to provide 
comments on the draft and offering to answer any questions 

● On August 28-30, 2023, WBO attended the NTTA’s Tribal Broadband Summit where it met with 
representatives from the Northern Arapaho and Eastern Shoshone Tribes 
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● On September 5, 2023, the Governor’s Tribal Liaison emailed the ESBC letting them know of 
WBO’s willingness to meet during September to take questions or receive input on the BEAD 
planning process 

● Also on September 5, 2023, the Governor’s Tribal Liaison updated the NABC about the State’s 
progress on broadband planning and created space for feedback/input 

● On October 10, 2023, WBO sent an additional request for formal Tribal consultation to members 
of the NABC and ESBC via certified mail; these letters were confirmed to be delivered on 
October 12 and 13, 2023 

● On October 18, 2023, the NABC and ESBC received an invitation to provide public comment on 
the State’s draft Initial Proposal Volume II.  In addition, the NABC and ESBC also received a 
reminder invitation to submit public comment on November 7, 2023 

WBO has also ensured that Tribal representatives were invited to all in-person listening sessions, virtual 
listening sessions, and statewide broadband updates conducted since Summer 2022.  When possible, 
these meetings were recorded and later published to the WBC YouTube channel. 

While neither Tribe has indicated to WBO that they have a formal broadband plan or initiative, WBO has 
regularly engaged with the leadership of Wind River Internet, a Northern Arapaho Tribal Industries 
company established in 2014 (see also Section 2.18.11).  Wind River Internet provides broadband and 
other service to several of the principal municipalities on the Wind River Reservation (e.g., Arapahoe, 
Boulder Flats, Ethete, Fort Washakie, Midval, Riverton, etc.) as well as communities immediately outside 
the reservation (i.e., Lander).  In previous engagements with the Northern Arapaho, WBO has been 
referred to Wind River Internet leadership for all State broadband deployment planning processes.  As 
part of the United State Department of Agriculture’s (USDA) ReConnect program, WBO participated in a 
technical assistance office visit to Wind River Internet on May 11, 2023. 

While not related to the BEAD program, WBO regularly engaged with Tribal representatives in relation 
to its Connect Wyoming program.  Tribal representatives have participated in webinars related to the 
grant program and received materials via e-mail.  Wind River Internet submitted an application for 
Connect Wyoming 2 ARPA/CPF, which is currently being evaluated along with other provider 
applications. 

As it has done previously, WBO will ensure that Wind River Internet, ESBC, and NABC are invited to any 
future statewide stakeholder engagement efforts surrounding the BEAD Initial Proposal.  

2.3.2.1 Formal Tribal Consultation Documents 

NTIA guidance: As a required attachment only if the Eligible Entity encompasses federally recognized 
Tribes, provide evidence that a formal tribal consultation process was conducted, such as meeting 
agendas and participation lists. 

https://www.youtube.com/playlist?list=PLzBef6nqfTC88thVVrgTwBLMY8NJMm64w
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WBO has included as an appendix to this document the letters containing the formal request for 
consultation that were sent to the members of the NABC and ESBC in July, agendas from NABC and ESBC 
where the BEAD program was mentioned, as well as emails from the Governor’s Tribal Liaisons to the 
NABC and ESBC regarding the BEAD program. 

2.4 Deployment Subgrantee Selection (Requirement 8) 

2.4.1 Deployment Subgrantee Selection Process 

NTIA guidance: Describe a detailed plan to award subgrants to last-mile broadband deployment projects 
through a fair, open, and competitive process. 

Since it was established in 2018, WBO has overseen several grant programs to achieve its vision of 
ensuring that every Wyoming citizen and business can connect to and effectively use affordable, 
reliable, and future-proof broadband.  This includes administering two rounds of federally-funded 
broadband grants through its Connect Wyoming platform: $48M of CARES Act funds in 20206 and $70.5 
million of Wyoming’s allocation from the U.S. Treasury Department’s Capital Projects Fund (CPF) in 
2023.7  In designing its BEAD deployment subgrantee selection process, WBO relied on the expertise it 
has developed over the past several years within the State. 

WBO designed its deployment subgrantee selection process with fairness, openness, and 
competitiveness in mind: 

Fairness: As the largest investment in the state’s broadband infrastructure to date, WBO prioritized 
development of a fair process to achieve the maximum impact for Wyomingites.  As discussed in further 
detail in Section 2.4.2, WBO will score all subgrantee applicants according to a rubric that will be publicly 
available to potential subgrantees ahead of time.  Wherever possible, WBO will seek to base its 
evaluation of project proposals on quantitative measures to remove subjectivity from the process and 
avoid arbitrary decisions and bias.  Where a subjective evaluation is most appropriate, WBO will provide 
clear guidance to subgrantee applicants and evaluators on what elements are required to achieve the 
maximum score.  WBO intends to continue its relationship with existing consultants for neutral, 
unaffiliated technical review and scoring of all proposals to avoid even the perception of bias or conflicts 
of interest in the application process. However, WBO will make the final determination of sub-awards. 
Finally, in compliance with federal statute, WBO will ask applicants to confirm that they have not 

 
6 Shippen, Donna. “WYOMING BROADBAND APPROPRIATIONS AND EXPENDITURES, 2011 TO PRESENT.” Wyoming Legislature, January 2022. 

https://wyoleg.gov/LSOResearch/2022/22FS008%20Broadband%20Appropriations%20and%20Expenditures%20since%202011.pdf.    

7 U.S. Department of Treasury.  Capital Projects Fund Award Fact Sheet Wyoming.  https://home.treasury.gov/system/files/136/Batch-9-State-
Award-Fact-Sheet-WY-Feb-2023.pdf. 

https://wyoleg.gov/LSOResearch/2022/22FS008%20Broadband%20Appropriations%20and%20Expenditures%20since%202011.pdf
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discussed the details of their proposal with any other subgrantee applicant to ensure a fair playing field 
for all subgrantees and prevent collusion.  

Competitiveness: Given the anticipated shortfall of funding to provide fiber service to every unserved 
and underserved location in Wyoming (detailed in Section 2.4.3), a competitive grant application is of 
the utmost importance to ensure WBO can maximize the use of its BEAD allocation.  From the outset of 
this process, WBO has prioritized engagement with municipalities, internet service providers, and other 
entities that could serve as highly qualified subgrantee applicants to generate interest in the program.  
WBO also designed its deployment subgrantee application process to be as minimally burdensome as 
possible to applicants while still being robust enough to provide the best outcome for Wyomingites and 
satisfy NTIA’s guidance. 

Openness: WBO has sought to build a transparent and open deployment subgrantee application process 
through early and frequent engagement with key stakeholders, incorporating their input into the 
process where appropriate and ensuring they are aware of the general timeframe in which the 
application process will launch.  Upon the launch of the application process, WBO will (at minimum) host 
at least one public webinar aimed at increasing interest from potential applicants, publicize the grant 
round through government communications channels, and email all stakeholders on its broadband 
interest list.   As discussed further in Section 2.15, the State of Wyoming has no regulations prohibiting 
public sector organizations from participating in its deployment subgrantee application process and is 
open to applications from all qualified entities.  WBO has also committed to ensuring equal access to 
information among subgrantee applicants by providing (as contractually allowed) the benchmark against 
which a subgrantee applicant’s project cost will be measured and other information that will be used to 
evaluate applicants.  Time-permitting, WBO may make the draft deployment subgrantee application 
materials available for public comment before they are finalized. 

WBO’s deployment subgrantee application process will begin with a pre-qualification round.  The pre-
qualification round will be focused on evaluating subgrantee applicants’ financial, operational, and 
managerial capabilities; their compliance with federal, state, and local labor laws; their workforce 
readiness; and their compliance with other BEAD requirements (as outlined in Section 2.4.2.2).  The pre-
qualification round will take place before the launch of the formal deployment subgrantee application 
process at a time to-be-determined by WBO but could overlap with the State’s challenge process, which 
was outlined in Initial Proposal Volume I.  To participate in the deployment subgrantee application 
process, applicants will be required to participate in the pre-qualification round.  Mandatory 
participation in the pre-qualification round will help ensure the most effective allocation of the State’s 
administrative resources in reviewing applications and reduce the burden on deployment subgrantee 
applicants by allowing them more time to assemble all required components. 
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The pre-qualification round will be open for at least 30 days, after which WBO will begin to evaluate 
applications.  The criteria that WBO will use during the pre-qualification process is detailed in Section 
2.4.2.2.  Most of the application materials submitted during the pre-qualification round will be 
evaluated on a pass/fail basis (i.e., there will be a minimum hurdle that applicants must meet in 
response to each question, but a formal application score will not be determined for pre-qualification 
components).  In the interest of creating the most competitive formal deployment subgrantee 
application process as possible, WBO reserves the right to engage with applicants after the application 
window to solicit missing material or request revised material.  This will help to ensure that the formal 
deployment subgrantee application round has as many applicants as possible, resulting in the best 
possible outcome for Wyomingites.  After it has finished evaluating applications, WBO will notify those 
applicants who are approved to participate in the formal deployment subgrantee application process via 
email to the subgrantee applicant point of contact. 

Exhibit 16: Overview of WBO deployment subgrantee process 

 

During the formal application round, subgrantee applicants will be given flexibility to construct their 
own project areas (as detailed in Section 2.4.2.3) using census block groups (CBGs) as a geographic unit.  
Applicants will be free to assemble one or more CBGs into project areas to be included in their proposal.  
Given the size of some CBGs in Wyoming, following completion of the challenge process and before the 
launch of the formal deployment subgrantee application process, WBO may divide some CBGs into 
smaller geographic units to incentivize the inclusion of more rural unserved and underserved Broadband 
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Serviceable Locations (BSLs).  Any potential subdivision of CBGs will be based on the distribution of un- 
and underserved BSLs across a CBG and the location of un- and underserved BSLs in relation to 
geographic barriers.  For example, if there are two concentrations of un- and underserved BSLs on 
opposite ends of a large CBG or a mountain range separating the two clusters, WBO may divide such a 
CBG into two separate geographic units.  As part of the application materials, WBO will post a list of 
CBGs eligible for funding, including a list of unserved and underserved BSLs and their corresponding FCC 
Location IDs and GPS coordinates.  WBO may also include additional information for each CBG that 
could be relevant to applicants in constructing project areas, including but not limited to: benchmarks of 
the estimated portion of the State’s BEAD allocation to serve all unserved and underserved BSLs, the 
GPS coordinates for each CAI, and an interactive map to highlight the location of each geographic unit.  
Subgrantee applicants will be required to serve all of the BSLs in every CBG included in their proposed 
project area. 

Applicants’ proposed project areas will be individually evaluated using the rubric described in Section 
2.4.2.  After scoring is completed, WBO will run an initial analysis to establish an Extremely High Cost Per 
Location Threshold (EHCPLT) that will be most conducive to enabling the accomplishment of Wyoming 
and the BEAD program deployment goals, namely providing at a minimum 100mbps/20mbps service to 
all unserved and underserved BSLs in the State.  The EHCPLT, further described in Sections 2.4.9 and 
2.4.10, will also aid WBO in identifying proposals which may be best served by other reliable broadband 
technologies to ensure the most efficient allocation of Wyoming’s BEAD allocation.  Given applicants will 
be allowed to construct their own project areas, WBO will deconflict overlapping proposals (as described 
in Section 2.4.6) to ensure BEAD funds can be extended as far as possible.  Following deconfliction, WBO 
may conduct a second grant round and potentially negotiate with applicants to ensure that all unserved 
and underserved BSLs across the state are included in a project area.  Finally, WBO will notify applicants 
of their proposal status, contingent on NTIA review and approval, before NTIA’s Final Proposal deadline. 

Included in its formal contract with subgrantees, WBO will implement NTIA’s recommended Sub-
granting Accountability Procedures, which will include: 

● Disbursement of funding on a reimbursable basis using a fixed award subcontract, to ensure 
completion of subsidized activities 

● Clawback provisions to allow for the recoupment of funds in the case of broken commitments 
● Timely subgrantee reporting mandates and robust monitoring procedures aligned with WBO’s 

reporting schedule to the NTIA 

2.4.2 Scoring Methodology 

NTIA guidance: Describe how the prioritization and scoring process will be conducted and is consistent 
with the BEAD NOFO requirements on pages 42 – 46. 
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2.4.2.1 Scoring Rubric 

NTIA guidance: As a required attachment, submit the scoring rubric to be used in the subgrantee 
selection process for deployment projects.  Eligible Entities may use the template provided by NTIA or use 
their own format for the scoring rubric. 

WBO has developed a scoring rubric to be used in the subgrantee selection process for deployment 
projects using the template provided by NTIA.  The scoring rubric will be used to identify preliminary 
winners among competing projects covering the same location(s).  The methodology for scoring each of 
the criteria outlined in the scoring rubric including examples is further detailed in Sections 2.4.2.4 – 
2.4.2.6 below. 

2.4.2.2 Pre-qualification round 

During the pre-qualification round, applicants will be asked to submit materials as required by NTIA that 
demonstrate the applicant’s financial, managerial, operational, and technical expertise as related to 
broadband deployment.  During this round, the applicants will be reviewed on a pass/fail basis, with the 
exceptions outlined below.  The evaluator will be principally concerned with the quality, completeness, 
and appropriateness of the applicant’s submission with the aim of approving as many qualified 
applicants as possible to participate in the formal subgrantee application process.  Some materials 
provided during pre-qualification will be evaluated as part of an applicant’s project proposal score 
during the main round (i.e., materials related to fair labor practices).  As mentioned in Section 2.4.1, 
WBO reserves the right to engage with applicants after submitting their pre-qualification materials to 
request any missing materials or request revisions of submitted materials in the interest of the applicant 
proceeding to the formal subgrantee application stage.  Pre-qualification submissions which do not 
include all the minimum required information shall be afforded seven calendar days from notification to 
correct the deficiency.  Pre-qualification submissions which remain deficient after this period may be 
disqualified. 

During the prequalification process, WBO will cross-check all subgrantee applicants with the federal 
debarment list as any applicant who is on the federal debarment list will not be eligible to apply for 
BEAD funding.  WBO will also require subgrantee applicants to disclose any instances of defaulting on 
previous broadband infrastructure funding awards.  While those applicants that have defaulted on 
previous broadband infrastructure funding awards will not be automatically disqualified from applying, 
WBO will take this information into consideration as they make prequalification decisions. 

WBO also reserves the right to disqualify at a later stage in the deployment subgrantee grant process 
any subgrantee applicant who was deemed qualified in the pre-qualification round, should the 

https://wyomingbusiness.org/wp-content/uploads/2024/01/2023.12.21_BEAD-Initial-Proposal_Volume-II_Subgrantee-Selection-Scoring-Rubric_PRELIMINARY-DRAFT.xlsx
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subgrantee applicant’s qualifications not be commensurate with the size and scope of their final project 
proposal. 

Materials that will be evaluated on a pass/fail basis during the pre-qualification round include the 
following: 

Financial capability (as outlined in Section 2.4.11) 

● Unqualified audited financial statements from the prior fiscal year 
● Statement signed by an executive with the authority to bind the company, which certifies the 

subgrantee’s qualifications 

Managerial capability (as outlined in Section 2.4.12) 

● One-page resumes from relevant financial, technical, and management personnel (i.e., 
anticipated key project members for the implementation of the BEAD program as defined by 
each subgrantee) that demonstrate a minimum of five years of experience with 
telecommunications deployment, validated through providing at least three short project 
descriptions 

● Organizational chart and a narrative detailing the applicant’s processes and structure to manage 
large projects 

Technical capability (as outlined in Section 2.4.13) 

● If not submitted as part of the managerial capability requirements, applicants must provide the 
resumes of an employed Chief Technology Officer (or equivalent technical lead role) and 
contractor oversight team with the relevant certifications (both management and non-
management) for deployment projects as mandated by state and federal law 

● Certification that if the applicant chooses to contract resources, all contracted resources will 
have the relevant and necessary skills 

Operational capability (as outlined in Section 2.4.15) 

● If the subgrantee applicant has provided a voice, broadband, and/or electric transmission or 
distribution service for at least two consecutive years prior to the date of their pre-qualification 
submission or they are a wholly owned subsidiary of such an entity, they must attest to and 
specify the number of years the applicant or its parent company has been operating 

● If the applicant has provided a voice and/or broadband service, the applicant will be asked to 
certify that it has filed FCC Form 477 and the Broadband Deployment Accuracy and 
Technological Availability (DATA) Act submission, if applicable, during the previous two years, 
and otherwise has complied with the FCC’s rules and regulations 
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● If the applicant has not provided broadband service and has operated only an electric 
transmission or distribution service, the applicant will be asked to submit qualified operating or 
financial reports 

Legal compliance (as outlined in Sections 2.4.14 and 2.4.16) 

● Certification that applicant will permit workers on BEAD deployment projects to create worker-
led health and safety committees that management will meet with upon reasonable request 

● Ownership information consistent with the requirements set forth in 47 C.F.R. § 1.2112(a)(1)-(7) 

Cybersecurity compliance 

● Certification that the applicant has (and will provide to WBO) a cybersecurity risk management 
plan in place that is either: (a) operational, if the applicant is providing service prior to the award 
of the grant; or (b) ready to be operationalized upon providing service, if the applicant is not yet 
providing service prior to the grant award 

● Certification that the applicant’s cybersecurity plan specifies the security and privacy controls 
being implemented and reflects the latest version of the National Institute of Standards and 
Technology (NIST) Framework for Improving Critical Infrastructure Cybersecurity (currently 
Version 1.1) and the standards and controls set forth in Executive Order 14028  

● Certification that the applicant’s cybersecurity plan will be reevaluated and updated on a 
periodic basis and as events warrant and a timeline for how frequently the plan is reevaluated 
and updated 

● Certification that the applicant’s cybersecurity plan will be submitted to WBO prior to the 
allocation of funds, and if the applicant makes any substantive changes to the plan, a new 
version will be submitted to WBO within 30 days 

Supply chain compliance 

● Certification that the applicant has (and will provide to WBO) a supply chain risk management 
plan in place that is either: (a) operational, if the applicant is already providing service at the 
time of the grant; or (b) ready to be operationalized, if the applicant is not yet providing service 
at the time of grant award 

● Certification that the applicant’s supply chain risk management plan is based upon the key 
practices discussed in the NIST publication NISTIR 8276, Key Practices in Cyber Supply Chain Risk 
Management: Observations from Industry and related SCRM guidance from NIST, including NIST 
800-161, Cybersecurity Supply Chain Risk Management Practices for Systems and Organizations 
and specifies the supply chain risk management controls being implemented 
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● Certification that the applicant’s supply chain risk management plan will be reevaluated and 
updated on a periodic basis and as events warrant and a timeline for how frequently the plan is 
reevaluated and updated 

● Certification that the applicant’s supply chain risk management plan will be submitted to WBO 
prior to the allocation of funds, and if the applicant makes any substantive changes to the plan, 
a new version will be submitted to WBO within 30 days 

Other public funding (as outlined in Section 2.4.17) 

● List of applications the applicant submitted or plans to submit related to federal or state 
broadband funding, and every broadband deployment project that the applicant or its affiliates 
are undertaking or have committed to undertake at the time of the application using public 
funds 

Materials that will be submitted during the pre-qualification round, but contribute to the applicant’s 
score during the formal subgrantee application process include: 

Fair labor practices (as outlined in Sections 2.7 and 2.4.14) 

● Legal opinion from applicant attesting to compliance with applicable laws, and: 
o Detailing any violations or pending court proceedings within the previous three years 
o Disclosure of any violations of federal labor and employment laws on broadband 

deployment projects in the last three years 
o Disclosure of any violations of the Occupational Safety and Health Act or Fair Labor 

Standards Act within the previous three years. 
● Certification from an Officer/Director-level employee (or equivalent) of the applicant evidencing 

consistent past compliance with federal labor and employment laws by the subgrantee, as well 
as all contractors and subcontractors 

2.4.2.3 Formal subgrantee application process 

WBO developed scoring rubrics for priority and non-priority projects that reflect NTIA requirements, 
while emphasizing criteria important to Wyoming broadband deployment.  NTIA guidance mandates 
that WBO include certain primary and secondary criteria, including: 

● Primary criteria (75%): minimal BEAD program outlay, affordability, fair labor practices 
● Secondary criteria (25%): speed to deployment; speed of network and other technical 

capabilities (non-priority projects only) 

NTIA mandates that a minimum of 75% of possible points be awarded to the three primary criteria, 
while the remaining 25% is allocated among primary and secondary criteria, with no secondary criterion 
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exceeding the weight of any primary criterion (Exhibit 17).  WBO chose to include additional criteria that 
reflect Wyoming-specific priorities, including: 

● Unserved BSLs: Even with the State’s $348M BEAD allocation, there may not be enough funding 
to provide fiber service to all unserved and underserved locations (see Section 2.4.3).  To comply 
with NTIA requirements to provide reliable broadband service to all unserved locations at a 
minimum, WBO will award points to applicants for maximizing the percentage of unserved 
locations relative to served locations included in their project area proposals 

● Natural hazard risk mitigation: As discussed in the Climate Assessment (Section 2.11), certain 
Wyoming areas are at high-risk for natural hazard damage to infrastructure.  In the interest of 
protecting Wyoming’s historic investment in broadband deployment, WBO will award points to 
applicants who demonstrate a clear approach to natural hazard risk mitigation in broadband 
deployment 

● Local and Tribal coordination: Wyoming municipalities and Tribal governments have a vested 
interest in expanding broadband access to their residents, and WBO believes that early 
engagement is crucial to broadband deployment success.8  With that in mind, WBO will award 
applicants that engage local and Tribal governments while assembling their proposed project 
areas represent the rubrics for priority (fiber) and non-priority (other reliable broadband 
technologies) projects, respectively.  

 
8 Wyoming Business Council (2018) Wyoming Broadband Enhancement Plan.  
https://cms5.revize.com/revize/lincoln/Document_center/I%20want%20to/Wyoming%20Broadband%20Enhancement%20Plan%2012-6-
2018.pdf. 

https://cms5.revize.com/revize/lincoln/Document_center/I%20want%20to/Wyoming%20Broadband%20Enhancement%20Plan%2012-6-2018.pdf
https://cms5.revize.com/revize/lincoln/Document_center/I%20want%20to/Wyoming%20Broadband%20Enhancement%20Plan%2012-6-2018.pdf
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WBO will evaluate project proposals using the following scoring methodology in addition to ensuring 
that an applicant provided all required materials, even if they don’t impact the applicant’s score.  
Applicants must submit all required materials to the specifications that will be indicated in the 
application before their application is eligible to be scored.  In the case that an applicant includes 
multiple project areas in a single application (as described in Section 2.4.6), the applicant will receive a 
separate score for each project area.  For both priority and non-priority projects, the total points 
possible for a single project area is 100.  In the scoring methodology that follows, for any rank ordering 
of applicants based on quantiles, in the event of a tie that falls between two quantile ranges, applicants 
will receive the higher of the two scores. 

2.4.2.4 Primary criteria (priority and non-priority projects) 

Minimal BEAD program outlay: 50 points possible 

● WBO will calculate a benchmark BEAD allocation for an applicant’s project area by summing the 
previously published benchmarks for each CBG included in an applicant’s proposed project area 

● Benchmarks will be calculated using data (e.g., estimated capital expenditure, estimated BEAD 
subsidy required for fiber or fixed wireless service) from CostQuest Associates (the vendor used 
by the FCC in their Broadband Funding Map) as a starting point; the NTIA has provided this data 
to states for BEAD planning purposes.  WBO will calculate the benchmarks following completion 
of the challenge process and before launching the subgrantee application process 

o WBO intends to set the total sum of the benchmarks for all CBGs in the State with un- or 
underserved locations equal to the total BEAD funding available, utilizing CostQuest 
Associates data to arrive at a benchmark commensurate with the State’s BEAD 
allocation.  WBO will set benchmarks by considering the CostQuest estimates for both 
capital expenditure and estimated BEAD subsidy required for greenfield and brownfield 
deployment of fiber and fixed wireless service.  An optimization analysis will be 
conducted to identify which locations may require use of different technologies to help 
determine the appropriate estimate for each CBG. 

o In setting its benchmarks per the process noted above, WBO may consider other data, 
including data from its Connect Wyoming 2 ARPA/CPF program, to validate and refine 
the benchmarks 

o WBO is facing a significant funding shortfall and does not anticipate being able to 
provide fiber service to every unserved and underserved BSL.  In setting its benchmarks 
equal to the State’s BEAD allocation, WBO intends to provide subgrantee applicants a 
realistic perspective of what portion of the subsidy they could hope to receive from the 
State if awarded a BEAD grant 
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o WBO reserves the right to make additional adjustments as needed before launch of the 
subgrantee process to reflect its assessment of how best to achieve WBO and NTIA 
goals within Wyoming’s BEAD budget allocation 

● Applicants will receive points by taking the requested BEAD subsidy as a percentage of the 
benchmark, converting the percentage to a decimal, multiplying it by 25, and subtracting it from 
the total potential points.  The requested BEAD subsidy is the amount of BEAD funds requested 
from the State.  Thus, applicants can reduce their requested BEAD subsidy to receive more 
points by increasing their match. 

● For example, if an applicant’s requested BEAD subsidy is 40% of the benchmark, the applicant 
will receive 40 points, calculated using the formula below: 

50 − (0.4 × 25) = 40 𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝 𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟 

● As another example, if the applicant’s requested BEAD subsidy is 160% of the benchmark, the 
applicant will receive 10 points, calculated using the formula below: 

50 − (1.60 × 25) = 10 𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝 𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟 

Affordability: 15 points possible 

● All applicants must submit the price for a 1Gbps download/1 Gbps upload internet service plan 
for priority projects (or 100 Mbps download/20 Mbps upload internet service plan for non-
priority projects) that will be offered to all BEAD-funded BSLs within the service area after 
deployment is completed.  For both priority and non-priority projects, latency must be less than 
100ms per the requirement of the BEAD NOFO.  WBO will rank all proposed plan rates for the 
respective speeds above, from lowest to highest price to generate 6 discrete ranges, and award 
points based on which quantile the proposed plan lies in.  Proposals will be scored as follows in 
Exhibit 19: 

Exhibit 19: Affordability criteria scoring by pricing quantile 

Pricing Quantile Points awarded 

First quantile (lowest price range) 15 points 

Second quantile 12 points 

Third quantile 9 points 

Fourth quantile 6 points 
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Pricing Quantile Points awarded 

Fifth quantile 3 points 

Sixth quantile (highest price range) 0 points 

 

● For example, if the applicant’s proposed price is in the first quantile (i.e., within the lowest 
~16.7% of all subgrantee applicant proposed prices), they will receive 15 points; if an applicant’s 
price is within the third quantile, they will receive 9 points; if an applicant’s price is among the 
highest ~16.7% of prices among all the prices proposed by subgrantee applicants for that speed 
tier, they will receive 0 points. 

Fair labor practices: 10 points possible 

● Applicants will be scored based on compliance with federal labor laws and submission of 
required documents to fulfill NTIA requirements for a maximum of 4 points 

o Applicants who have had no violations of federal fair labor laws (including the 
Occupational Safety and Health Act and the Fair Labor Practices Act) will receive 4 points 

o Applicants who have had violations of federal fair labor laws (including the Occupational 
Safety and Health Act and the Fair Labor Practices Act) will be compared to other 
applicants: applicants whose total violation count falls within the highest quartile, will 
receive no points; those in the second quartile will receive 1 point; those in the third will 
receive 2 points; and those in the lowest will receive 3 points 

● Applicants will be able to receive an additional 6 points by making a forward-looking 
commitment to adhere to all state and federal fair labor laws. 

● Applicants who are new entrants and therefore do not have a record of past compliance with 
labor laws will be able to earn the maximum 10 points by making a forward-looking 
commitment to adhere to all state and federal fair labor laws. 

2.4.2.5 Secondary criteria (priority projects) 

Speed to deployment: 9 points available 

● All applicants are required to begin service no more than 48 months after receiving their grant 
● All applicants will receive 1 base point for committing to deploy service in their project area in 

less than 48 months; applicants will receive additional bonus points for committing to deploy 
service in their project area even further ahead of the 48-month deadline, with 2 points 
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awarded for every six-month increment faster than the 48-month deadline, as per the following 
table: 

Number of months to deploy broadband Number of points awarded 

<48 months 1 point 

42 months 3 points 

36 months 5 points 

30 months 7 points 

24 months or less 9 points 

 

● For example, an applicant who commits to deploying service in 36 months, will receive 5 points; 
an applicant who commits to deploying service within 18 months will receive 9 points 

Unserved BSLs: 9 points available 

● WBO will calculate the number of unserved BSLs in an applicant’s project area 
● All project areas submitted by applicants will then be ranked based on the ratio of unserved 

BSLs to served BSLs in their project areas 
● Applicants whose project areas fall in the bottom quantile of all proposed project areas will 

receive one point and so on until applicants whose project areas appear in the top quantile will 
receive 9 points 

Natural hazard risk mitigation: 3 points available 

● All applicants will be asked to submit a narrative detailing how they mitigate natural hazard risk 
in building and operating broadband infrastructure 

● Applicants whose project area does not include a CBG identified as high-risk (see Section 2.11) 
will be evaluated on a pass/fail basis on the quality of their approach as reviewed by industry 
experts, with applicants who pass receiving 3 points 

● Applicants whose project area includes a high-risk CBG will be asked to submit an additional 
narrative addressing the NTIA’s six dimensions of natural hazard risk mitigation based on the 
natural hazards most common in their project area 
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o NTIA’s six dimensions include: technology platform (e.g., buried vs. aerial fiber), 
retrofitting/hardening (e.g., hardened conduits), redundant power (e.g., backup 
generators at core infrastructure sites), existing risk mitigation plans (already mandated 
for all applicants), restoration speed (e.g., public commitments around service 
restoration after an outage), and network redundancies (e.g., connecting new 
deployment to existing infrastructure to allow for continued service) 

o Applicants will be evaluated on a pass/fail basis based on the quality of their approach 
as reviewed by industry experts, with applicants receiving 0.5 points for their response 
to each of the six dimensions 

Local and tribal government coordination: 4 points 

● Wyoming has 99 incorporated cities and towns and one Tribal jurisdiction 
● WBO will calculate how many cities, towns, and/or Tribal jurisdictions are located wholly within 

or overlap with the applicant’s proposed project area 
● Applicants will receive 1 point for garnering a letter of support from the municipal government 

(or Resolution of Consent or equivalent document from a Tribal government) from the 
jurisdiction that contains the most BSLs within their proposed project area 

● They will receive 1 point (up to three total additional points) for every 25% of other municipal 
governments within their project area who provide a letter of support (or a Resolution of 
Consent or equivalent document from a Tribal government) 

● For example, if an applicant receives a letter of support from the municipal/Tribal government 
that contains the most BSLs in their proposed project area along with letters of support from 50% 
of the remainder of municipalities in their proposed project area, they will receive 3 points 

● Applicants should note that a Resolution of Consent or equivalent document from a Tribal 
government is a required application component for any project area that includes Tribal lands 

2.4.2.6 Secondary criteria (non-priority projects) 

Speed to deployment: 7 points available 

● All applicants are required to begin service no more than 48 months after NTIA provides 
approval of WBO’s final proposal 

● All applicants will receive 1 base point for committing to deploy service in their project area in 
less than 48 months; applicants will receive additional bonus points for committing to deploy 
service in their project area even further ahead of the 48-month deadline, with 2 points 
awarded for every six-month increment faster than the 48-month maximum, as per the 
following table: 
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Number of months to deploy broadband Number of points awarded 

<48 months 1 point 

42 months 3 points 

36 months 5 points 

30 months 7 points 

 

● For example, an applicant who commits to deploying service in 36 months, will receive 5 points; 
an applicant who commits to deploying service within 24 months will receive 7 points 

Speed of network and other technical capabilities: 6 points 

● Applicants will have their technology type, network design and accompanying narrative (see 
Section 2.4.13.2)  evaluated by a broadband industry expert, as determined by WBO, who will 
evaluate the appropriateness of the applicant’s proposal for the project area based on 
geographic, topographic, technical, and other elements 

● If an applicant's technology type and network design is deemed as weak by the broadband 
industry expert, they will receive 1 point. If an applicant's technology type and network design is 
deemed exceptional by the broadband industry expert, they will receive 6 points 

Unserved BSLs: 6 points available 

● WBO will calculate the number of unserved BSLs in an applicant’s project area 
● All project areas submitted by applicants will then be ranked based on the ratio of unserved 

BSLs to served BSLs in their project areas 
● Applicants whose project areas fall in the bottom sextile of all proposed project areas will 

receive 1 point and so on until applicants whose project areas appear in the top sextile will 
receive 6 points 

Natural hazard risk mitigation: 3 points available 

● All applicants will be asked to submit a narrative detailing how they mitigate natural hazard risk 
in building and operating broadband infrastructure 
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● Applicants whose project area does not include a CBG identified as high-risk (see Section 2.11) 
will be evaluated on a pass/fail basis on the quality of their approach as reviewed by industry 
experts, with applicants who pass receiving 3 points 

● Applicants whose project area includes a high-risk CBG will be asked to submit an additional 
narrative addressing the NTIA’s six dimensions of natural hazard risk mitigation based on the 
natural hazards most common in their project area 

o NTIA’s six dimensions include: technology platform (e.g., buried vs. aerial fiber), 
retrofitting/hardening (e.g., hardened conduits), redundant power (e.g., backup 
generators at core infrastructure sites), existing risk mitigation plans (already mandated 
for all applicants), restoration speed (e.g., public commitments around service 
restoration after an outage), and network redundancies (e.g., connecting new 
deployment to existing infrastructure to allow for continued service) 

o Applicants will be evaluated on a pass/fail basis based on the quality of their approach 
as reviewed by industry experts, with applicants receiving 0.5 points for their response 
to each of the six dimensions 

Local and tribal government coordination: 3 points 

● Wyoming has 99 incorporated cities and towns and one Tribal jurisdiction 
● WBO will calculate how many cities, towns, and/or Tribal jurisdictions are located wholly within 

or overlap with the applicant’s proposed project area 
● Applicants will receive 1 point for garnering a letter of support from the municipal government 

(or Resolution of Consent or equivalent document from a Tribal government) from the 
jurisdiction that contains the most BSLs within their proposed project area 

● They will receive 0.5 points (up to two total additional points) for every 25% of other municipal 
government within their project area who provide a letter of support (or a Resolution of 
Consent or equivalent document from a Tribal government) 

● For example, if an applicant receives a letter of support from the municipal/Tribal government 
that contains the most BSLs in their proposed project area along with letters of support from 
50% of the other municipalities in their proposed project area, they would receive 2 points 

● Applicants should note that a Resolution of Consent or equivalent document from a Tribal 
government is a required application component for any project area that includes Tribal lands 

2.4.3 Prioritization of Unserved BSLs, Underserved BSLs, and Eligible CAIs 

NTIA guidance: Describe how the proposed subgrantee selection process will prioritize Unserved Service 
Projects in a manner that ensures complete coverage of all unserved locations prior to prioritizing 
Underserved Service Projects followed by prioritization of eligible CAIs 
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As mentioned earlier in this proposal, while Wyoming’s BEAD allocation of $348 million represents the 
most significant investment to-date in the State’s broadband infrastructure, it may not be enough to 
provide fiber service to every unserved BSL, underserved BSL, and CAI within the State.  WBO estimates 
that it could require more than $1 billion of funding to achieve that goal,9 which underscores the 
importance of the prioritization exercise that WBO will undertake to achieve the best possible result for 
all Wyomingites.  In line with NTIA guidance, WBO fully intends to provide reliable broadband access to 
(at a minimum) all unserved BSLs and as many underserved BSLs as possible through its BEAD allocation, 
and WBO has designed its deployment subgrantee process specifically to achieve that goal. 

From the outset, WBO has included as part of its scoring rubric additional points to applicants who reach 
the most unserved locations as possible when constructing their project area.  WBO plans to emphasize 
this element during applicant outreach preceding the opening of the formal deployment subgrantee 
grant process to incentivize applicants to construct project areas that reflect WBO’s deployment goals.  
WBO also allocated 50% of total possible points that an applicant could receive to minimizing the BEAD 
outlay, which will further aid WBO in ensuring that its allocation is able to reach as many unserved and 
underserved BSLs as possible. 

WBO will also rely on benchmarks of the estimated BEAD allocation for each CBG.  This will be the same 
model used to score applicants, as described in Section 2.4.2.  The Wyoming Legislature may 
appropriate funds to supplement BEAD deployment, which WBO could potentially use to further ensure 
coverage of all unserved BSLs in the event some BSLs are not included in the project areas submitted by 
applicants.  WBO could potentially use these funds (if appropriated) to provide “best and final offers” 
during negotiations that could result in: 

● Reducing a subgrantee applicant’s portion of the required 25% match through the contribution 
of State funds to incentivize the subgrantee applicant to serve more unserved or underserved 
BSLs 

● Increasing the benchmark allocation for very high-cost project areas to incentivize an applicant 
to serve those areas that may not otherwise receive bids 

After all applications have been submitted, scored, ranked, and deconflicted WBO will sort CBGs with 
unserved and underserved BSLs and their corresponding project areas into one of four categories: 

● CBGs with unserved or underserved BSLs that do not fall within the boundaries of a proposed 
project area 

● A project area where there is only one priority proposal (i.e., a proposal with end-to-end fiber-
optic facilities to each end-user premises) 

 
9 “FCC Broadband Serviceable Location Fabric - Costquest.” CostQuest Associates, July 5, 2023. https://www.costquest.com/broadband-

serviceable-location-fabric/.  
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● A project area where there is only one non-priority proposal (i.e., a proposal utilizing non-fiber 
reliable broadband technology as defined by the NTIA) 

● A project area where there are 2+ proposals 

For CBGs with unserved or underserved BSLs that were not included in any proposed project area, 
WBO will engage with applicants who have proposed adjacent project areas to submit pricing bids to 
include the additional unserved or underserved BSLs.  If the lowest bid is less than the benchmark 
allocated to serve that project area, then WBO will provisionally award10 the proposal.  If it exceeds the 
benchmarks, WBO will engage with the bidder with the highest scored bid to reach a reasonable 
agreement on the cost to serve the BSLs.  If the unserved or underserved BSLs still do not attract a 
suitable bidder, WBO may target those locations for service using a technology that does not meet 
NTIA’s definition of reliable broadband service (e.g., satellite service, unlicensed fixed wireless) or 
reserve the location for a second deployment subgrantee round.  In the event an alternative technology 
must be used as a last resort, WBO will negotiate with willing providers to determine the requirements 
needed to provide broadband service. 

For a project area that received just one priority proposal, if that proposal is a priority proposal below 
the EHCPLT (see Section 2.4.9) and below WBO’s benchmark allocation for the project area, then WBO 
will provisionally award the proposal.  If the proposal is a priority proposal that exceeds WBO’s 
benchmark allocation or the EHCPLT, then WBO will engage with the provider to reduce the cost of their 
proposal to one that is more reasonable to serve their project area.  If that is not possible, WBO may 
induce proposals from other subgrantee applicants (e.g., with an adjacent project area or using a 
different technology), target those locations for service using a technology that does not meet NTIA’s 
definition of reliable broadband service (e.g., satellite service, unlicensed fixed wireless) or reserve the 
location for a second deployment subgrantee round.  In the event an alternative technology must be 
used as a last resort, WBO will negotiate with willing providers to determine the requirements needed 
to provide broadband service. 

For a project area that received just one non-priority proposal and no priority proposals, if the 
proposal falls below WBO’s benchmark allocation, then WBO will provisionally award the proposal.  If 
the proposal is a non-priority proposal that exceeds WBO’s benchmark allocation, then WBO will engage 
with the provider to reduce the cost of their proposal to one that is more reasonable to serve their 
project area.  If that is not possible, WBO may induce proposals from other subgrantee applicants (e.g., 
with an adjacent project area), target those locations for service using a technology that does not meet 
NTIA’s definition of reliable broadband service (e.g., satellite service, unlicensed fixed wireless), or 

 
10 Provisionally award in this case does not indicate that WBO will formally make an award to the applicant; instead, it refers to a tentative, 

non-binding, internal award that WBO reserves the right to share with select applicants as it sees fit in achieving its deployment goals. 
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reserve the location for a second deployment subgrantee round.  In the event an alternative technology 
must be used as a last resort, WBO will negotiate with willing providers to determine the requirements 
needed to provide broadband service. 

For a project area that received multiple non-priority proposals and no priority proposals or multiple 
priority proposals, WBO will first identify the winning applicant based on the scoring rubric.  If the 
winning applicant’s proposal has a cost below WBO’s benchmark allocation, then WBO will provisionally 
award the proposal.  If the winning applicant’s proposal has a cost that exceeds WBO’s benchmark 
allocation, then WBO will engage with the provider to reduce the cost of their proposal to one that is 
more reasonable.  If that is not possible, WBO may induce proposals from other subgrantee applicants 
(e.g., with an adjacent project area), target those locations for service using a technology that does not 
meet NTIA’s definition of reliable broadband service (e.g., satellite service, unlicensed fixed wireless), or 
reserve the location for a second deployment subgrantee round.  In the event an alternative technology 
must be used as a last resort, WBO will negotiate with willing providers to determine the requirements 
needed to provide broadband service. 

After making provisional awards but before making final awards, if WBO is unable to serve all unserved 
BSLs, it will first ensure that proposals that include a high-poverty area are prioritized for funding.  WBO 
will undertake a similar effort if it is able to provide service to all unserved BSLs but not all underserved.  
While WBO currently believes it can meet Wyoming and NTIA goals for broadband deployment during 
one single grant round, if at any point during the process outlined above WBO feels that it could achieve 
better results for Wyomingites by conducting a second deployment subgrantee application round, WBO 
reserves the right to do so. 

2.4.4 Prioritization of Non-Deployment Projects 

NTIA guidance: If proposing to use BEAD funds to prioritize non-deployment projects prior to, or in lieu of 
the deployment of services to eligible CAIs, provide a strong rationale for doing so. If not applicable to 
plans, note “Not applicable.” 

Not applicable 

2.4.5 Environmental and Historic Preservation and Build America, Buy America Act Compliance 

NTIA guidance: The proposed subgrantee selection process is expected to demonstrate to subgrantees 
how to comply with all applicable Environmental and Historic Preservation (EHP) and Build America, Buy 
America Act (BABA) requirements for their respective project or projects. Describe how the Eligible Entity 
will communicate EHP and BABA requirements to prospective subgrantees, and how EHP and BABA 
requirements will be incorporated into the subgrantee selection process.  
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During the pre-qualification process outlined in Section 2.4.1, subgrantee applicants will be asked to 
certify that they understand and will comply with relevant Environmental and Historic Preservation 
(EHP) and Build America, Buy America Act (BABA) requirements.  Subgrantees awarded BEAD funds will 
be required to re-certify their compliance on a semiannual basis for the duration of the BEAD 
implementation period.  In any webinars or information published on the WBO website regarding its 
deployment subgrantee application process, WBO will endeavor to include information about 
subgrantee compliance with applicable EHP and BABA regulations.  WBO may also offer limited pre-
application technical assistance to potential subgrantee applicants focused on how these regulations 
could affect their project proposals. 

2.4.5.1 Build America, Buy America Compliance 

As a State with a growing and diversified manufacturing sector,11 WBO understands that the BEAD 
program represents a significant opportunity for domestic manufacturers and is committed to ensuring 
subgrantee awareness of and compliance with BABA.  As subgrantee applicants gather the necessary 
information for their application, WBO will ensure that they understand how BABA could impact their 
project proposals by emphasizing the most important elements, as outlined by NTIA in the BEAD NOFO: 

● All iron, steel, and manufactured products (including but not limited to fiber-optic 
communications facilities) and construction materials used in the project must be produced in 
the United States 

● Section 70912 of BABA outlines the definition of “produced in the United States” with respect to 
manufactured products 

● The Secretary of Commerce may offer limited waivers of BABA requirements in very specific 
instances, including: 

o When applying a domestic procurement preference would be inconsistent with the 
public interest 

o Types of iron, steel, manufactured products, or construction materials are not produced 
in the United States in sufficient and reasonably available quantities or of a satisfactory 
quality 

o The inclusion of iron, steel, manufactured products, or construction materials produced 
in the United States will increase the cost of the overall project by more than 25% 

● Consistent with the waiver principles outlined in 70921(b)(1), the Secretary of Commerce will 
seek to minimize any waivers of BABA requirements, and any waivers granted will be limited in 
duration and scope 

 
11 “Advanced Manufacturing in Wyoming.” Wyoming Business Council, 2022. https://wyomingbusiness.org/wp-

content/uploads/2022/06/WBC_Manufacturing_2022-1.pdf.  
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WBO will make available to potential subgrantee applicants relevant NTIA guidance it receives regarding 
BABA as well as the NTIA BABA email address (BABA@ntia.gov) for any further specific questions. 

In addition to BABA requirements, WBO will also emphasize two other relevant purchasing 
requirements as outlined in the BEAD NOFO: 

● Subgrantees may not use BEAD funding to purchase or support any covered communications 
equipment or service, as defined in Section 9 of the Secure and Trusted Communications 
Networks Act of 2019 (47 U.S.C. § 1608) 

● Subgrantees are prohibited from using BEAD funding to purchase or support fiber optic cable 
and optical transmission equipment manufactured in the People’s Republic of China unless a 
waiver is received from the Assistant Secretary of Commerce 

2.4.5.2 Environmental and Historic Preservation Compliance 

WBO will also inform subgrantees of the relevant federal and state EHP regulations, as WBO 
understands them.  WBO will encourage subgrantee applicants to do the following: 

● Have a clear understanding of how National Environmental Policy Act and National Historic 
Preservation Act requirements could apply to their project proposal, depending on 
requirements outlined in the BEAD NOFO as well as the land ownership within their proposed 
project areas 

● Research the applicability of permits from the Wyoming Department of Environmental Quality 
and Wyoming State Historic Preservation Office and whether this could impact deployment in 
their proposed project areas 

● Engage early and often with the appropriate federal land and resource agencies given 
Wyoming’s large proportion of federal land (e.g., National Park Service, U.S. Fish and Wildlife 
Service, Bureau of Land Management, U.S. Army Corps of Engineers, U.S. Forest Service, etc.) 

● Explore the possibility of contracting with or hiring employees with EHP-related expertise to 
support in preparing relevant reports or documentation—especially if the proposed project area 
contains federal or Tribal lands—if this knowledge is not already contained within the 
subgrantee’s organization 

2.4.6 Project Area Definition 

NTIA guidance: Describe how the Eligible Entity will define project areas from which they will solicit 
proposals from prospective subgrantees. If prospective subgrantees will be given the option to define 
alternative proposed project areas, describe the mechanism for de-conflicting overlapping proposals to 
allow for like-to-like comparisons of competing proposals. 

mailto:BABA@ntia.gov
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As previously noted in Section 2.4.1, WBO intends to provide flexibility to applicants to construct their 
own project areas using geographic units defined by WBO.  WBO has chosen CBGs as its foundational 
geographic unit, while reserving the right to divide some of Wyoming’s more sizeable CBGs into smaller 
subsets in the interest of incentivizing inclusion of more rural unserved or underserved BSLs.  During the 
subgrantee application process, applicants will have the opportunity to construct project area(s) using 
CBGs or other geographic units defined by WBO (in the event WBO splits some of the larger CBGs).  This 
approach will help ensure that subgrantees can submit proposals that reflect their best business case 
based on the realities on the ground, while also enabling WBO to objectively compare proposals using 
standard geographic units.  A project area could be as small as a single CBG/geographic unit or include 
multiple CBGs/geographic units to take advantage of economies of scale.  Applicants are encouraged to 
aggregate CBGs/geographic units into project areas that best reflect their most cost-effective business 
case.  An applicant’s project area(s) can be located anywhere within the State and need not be confined 
to areas where they already have a physical presence, as long as the applicant believes it can provide 
cost-competitive broadband deployment and operations.  Applicants are incentivized by the scoring 
rubric to build project areas that maximize the inclusion of unserved BSLs, while minimizing BEAD 
outlay, which could mean that the most competitive proposals will include infrastructure and 
affordability options that incentivize the inclusion of underserved BSLs or CAIs “en route” to more rural 
BSLs. 

Applicants will be permitted to submit multiple project areas as part of a single application; however, no 
single applicant may include the same CBG in multiple proposed project areas (i.e., none of the 
applicant’s proposed project areas can overlap with each other in any way).  In the case that an 
applicant decides to submit multiple project areas as part of a single application, each project area will 
receive a score based on the rubric.  Qualifications that apply to the applicant itself (e.g., labor 
compliance, experience in Wyoming) will be applied to all the applicant’s proposed project areas, while 
elements specific to the project area (e.g., estimated BEAD allocation, affordability) will be applied to 
each individual project area. 

WBO fully expects that different applicants’ proposed project areas will overlap, and when that is the 
case, WBO will manage a deconfliction process to determine the winning applicant and incentivize the 
inclusion of unserved and underserved BSLs in the remaining CBGs.  WBO will rely on its rubric to 
determine which applicant wins in the case of overlapping project areas.  Whichever applicant has the 
highest score according to the rubric will be awarded their proposed project area, including the portion 
that overlaps with other applicants.  WBO will repeat this process multiple times in the case that there 
are several overlapping proposals from different applicants.  After WBO has identified provisional 
winners for all overlapping areas, WBO will then offer non-winning applicant(s) a subsidy equivalent to 
the benchmark for their remaining project area(s), starting with the applicant who has the next highest 
score.  If the non-winning applicant(s) are not interested in serving a reduced project area at the subsidy 
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WBO offers, WBO will then engage applicants adjacent to the remaining project area(s) with the same 
offer to induce them to absorb the remaining project area(s).  If that is unsuccessful, WBO could 
potentially use funds that may be appropriated by the State legislature (as described in Section 2.4.3) to 
make a “best and final offer” to solicit additional interest from other applicants.  If that is not possible, 
WBO may target those locations for service using a technology that does not meet NTIA’s definition of 
reliable broadband service (e.g., satellite service) or reserve the location for a second deployment 
subgrantee round. 

2.4.7 No Proposal Scenario 

NTIA guidance: If no proposals to serve a location or group of locations that are unserved, underserved, 
or a combination of both are received, describe how the Eligible Entity will engage with prospective 
subgrantees in subsequent funding rounds to find providers willing to expand their existing or proposed 
service areas or other actions that the Eligible Entity will take to ensure universal coverage. 

For CBGs with unserved or underserved BSLs that were not included in any proposed project area, 
WBO will engage with applicants who have proposed adjacent project areas to submit pricing bids to 
include the additional unserved or underserved BSLs.  If the lowest bid is less than the benchmark 
allocated to serve that project area, then WBO will provisionally award12 the proposal.  If it exceeds the 
benchmarks, WBO will engage with the bidder with the highest scored bid to reach a reasonable 
agreement on the cost to serve the BSLs.  In some cases, WBO may decide to use funds appropriated by 
the State legislature to supplement BEAD deployment efforts to make a “best and final offer” to 
adjacent applicants.  If the unserved or underserved BSLs still do not attract a suitable bidder, WBO may 
target those locations for service using a technology that does not meet NTIA’s definition of reliable 
broadband service (e.g., satellite service, unlicensed fixed wireless) or reserve the location for a second 
deployment subgrantee round.  In the event an alternative technology must be used as a last resort, 
WBO will negotiate with willing providers to determine the requirements needed to provide broadband 
service. 

2.4.8 Deployment Projects on Tribal Lands 

NTIA guidance: Describe how the Eligible Entity intends to submit proof of Tribal Governments’ consent 
to deployment if planned projects include any locations on Tribal Lands.  

WBO recognizes the role that the Eastern Shoshone and Northern Arapaho governments play in 
managing the development of the Wind River Reservation and looks forward to working alongside Tribal 

 
12 Provisionally award in this case does not indicate that WBO will formally make an award to the applicant; instead, it refers to a tentative, 

non-binding, internal award that WBO reserves the right to share with select applicants as it sees fit in achieving its deployment goals. 
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authorities to achieve the goals of NTIA’s BEAD Program.  In deploying BEAD funds, WBO is committed 
to ensuring that any project area extending onto Tribal lands receives full consent from all appropriate 
Tribal governing bodies prior to beginning any works associated with the BEAD Program.   

As outlined in Section 2.3.2, WBO has engaged the Eastern Shoshone and Northern Arapaho 
governments and affiliated Tribal entities throughout the BEAD planning process to ensure that both 
Wind River Tribal Governments are aware of the BEAD program.  WBO encourages subgrantee 
applicants to collaborate with Tribal governments through a Tribal consultation process that aligns with 
the Bureau of Indian Affairs’ best practices,13 if they are considering including Tribal lands as part of any 
proposed project area.  As required by NTIA, subgrantee applicants must submit a Resolution of Consent 
or other equivalent document from the Eastern Shoshone and/or Northern Arapaho Business Councils 
or their designated authority as part of the deployment subgrantee application process if a subgrantee 
applicant’s proposed project area includes providing services to BSLs located on Tribal lands.  This 
required documentation will contribute to the subgrantee applicant’s score for Local and Tribal 
Coordination as outlined in Section 2.4.2 

If awarded a BEAD grant from WBO, subgrantees whose project areas include Tribal lands could be 
subjected to additional regulatory requirements.  Subgrantee applicants who are considering a project 
that includes Tribal lands are encouraged to review the considerations outlined in the FCC’s Handbook 
on Infrastructure Deployment on Tribal Lands, which includes details about potential compliance with 
the National Environmental Policy Act, HEARTH Act permitting, and the right of way regulations codified 
in 25 CFR§169 and 25 U.S.C.§324.14  

2.4.9 Identifying the Extremely High Cost Per Location Threshold (EHCPLT) 

NTIA guidance: Identify or outline a detailed process for identifying an Extremely High Cost Per Location 
Threshold to be utilized during the subgrantee selection process. The explanation must include a 
description of any cost models used and the parameters of those cost models, including whether they 
consider only capital expenditures or include operational costs for the lifespan of the network. 

In the face of a potential funding shortfall to provide fiber service to all unserved and underserved 
locations across the state, WBO views the EHCPLT as another tool to help it prioritize which high-scoring 
project proposals to fund and maximize the use of its BEAD allocation to provide reliable broadband 
service to as many Wyomingites as possible. 

 
13 Bureau of Indian Affairs. Tribal Treaty Rights Best Practices Flow Chart.  https://www.bia.gov/sites/default/files/dup/inline-

files/ttr_flowchart.pdf. 

14 Federal Communications Commission.  (2022 May 16).  Handbook on Infrastructure Deployment on Tribal Lands.  
https://www.fcc.gov/sites/default/files/nnctf_infrastructure_handbook_adopted_05.16.22.pdf. 
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WBO will determine the EHCPLT after the deployment subgrantee round has closed and will use it to 
efficiently allocate its BEAD funding based on the proposals it receives.  WBO intends to run an 
optimization exercise relying on inputs from CostQuest Associates data and the bids received to 
determine how setting the EHCPLT at different levels might affect WBO’s ability to meet State and NTIA 
goals.  In addition to WBO’s own analysis, WBO may use the NTIA’s Eligible Entity Planning Tool as an 
input to determine its final EHCPLT. 

2.4.10 Utilizing the EHCPLT 

NTIA guidance: Outline a plan for how the Extremely High Cost Per Location Threshold will be utilized in 
the subgrantee selection process to maximize the use of the best available technology while ensuring 
that the program can meet the prioritization and scoring requirements set forth in Section IV.B.6.b of the 
BEAD NOFO.  The response must describe: 

a. The process for declining a subgrantee proposal that exceeds the threshold where an alternative 
technology is less expensive. 

b. The plan for engaging subgrantees to revise their proposals and ensure locations do not require 
a subsidy. 

c. The process for selecting a proposal that involves a less costly technology and may not meet the 
definition of Reliable Broadband. 

Please see the process outlined in Section 2.4.3 and 2.4.9 for a detailed look at how WBO will review 
and prioritize applications, including how WBO will engage with applicants in the case that their priority 
proposal exceeds the EHCPLT.  The EHCPLT will be a factor in determining which proposals are awarded 
for a given geographic unit.  Once the EHCPLT has been determined, the scoring rubric will be used to 
determine the winning bidder in overlapping areas.  If the winning applicant’s proposal has a cost below 
the EHCPLT and/or benchmark allocation, then WBO will provisionally award the proposal.  If the 
winning applicant’s proposal has a cost that exceeds the EHCPLT and/or benchmark allocation, then 
WBO will engage with the provider to reduce the cost of their proposal.  If the winning bidder is unable 
to bring their bid below the EHCPLT and benchmark allocation, then WBO will engage with the bidder 
that has the second highest score.  The same process will continue until WBO has identified the highest 
scoring priority bidder with a cost that is below the EHCPLT and will provisionally award that bidder.  If 
no priority bids can be brought below the EHCPLT, then WBO will provisionally award the highest scoring 
non-priority bid that offers Reliable Broadband Service technology meeting the BEAD Program’s 
technical requirements (assuming it is below the EHCPLT).  In the event no bids are received for a given 
area, WBO will engage with applicants to induce new or revised proposals that allow for maximizing the 
deployment of reliable broadband technology, with an emphasis on extending the State’s fiber 
broadband network to as many Wyomingites as possible. 
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If WBO is unable to reach an agreement with providers to provide fiber service or an alternative 
technology within the EHCPLT, WBO may target those locations for service using a technology that does 
not meet NTIA’s definition of reliable broadband service (e.g., satellite service, unlicensed fixed wireless) 
or reserve the location for a second deployment subgrantee round.  However, in such cases, WBO will 
not award funds to deploy a technology that does not meet NTIA’s definition of reliable broadband 
service in the event another technology that does not meet NTIA’s definition of reliable broadband 
service is already available in the area. 

2.4.11 Financial Capability 

NTIA guidance: Describe how the Eligible Entity will ensure prospective subgrantees deploying network 
facilities meet the minimum qualifications for financial capability as outlined on pages 72 – 73 of the 
BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD subgrantee 
selection process, the Eligible Entity response may reference those to outline alignment with 
requirements for this section. The response must:  

a. Detail how the Eligible Entity will require prospective subgrantees to certify that they are 
qualified to meet the obligations associated with a Project, that prospective subgrantees will 
have available funds for all project costs that exceed the amount of the grant, and that 
prospective subgrantees will comply with all Program requirements, including service milestones. 
To the extent the Eligible Entity disburses funding to subgrantees only upon completion of the 
associated tasks, the Eligible Entity will require each prospective subgrantee to certify that it has 
and will continue to have sufficient financial resources to cover its eligible costs for the Project 
until such time as the Eligible Entity authorizes additional disbursements.  

b. Detail how the Eligible Entity plans to establish a model letter of credit substantially similar to 
the model letter of credit established by the FCC in connection with the Rural Digital Opportunity 
Fund (RDOF).  

c. Detail how the Eligible Entity will require prospective subgrantees to submit audited financial 
statements.  

d. Detail how the Eligible Entity will require prospective subgrantees to submit business plans and 
related analyses that substantiate the sustainability of the proposed project. 

WBO is committed to selecting deployment subgrantees that have the financial resources and 
capabilities necessary to successfully complete implementation of BEAD-funded projects and manage 
them over the life of the assets.  In line with this commitment, WBO will take steps to confirm 
subgrantee applicants’ financial capabilities during both the pre-qualification round and formal 
subgrantee application process.  All documentation will be reviewed by qualified personnel and 
evaluated on a pass/fail basis.  Subgrantee applicants who are deemed to fail any of the requirements 
mentioned below may be asked to re-submit required documentation within seven calendar days.  If 
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subgrantee applicants ultimately fail to provide documentation that meets the standards outlined 
below, the subgrantee applicant will be ineligible to receive any funding as part of the BEAD deployment 
subgrantee process. 

2.4.11.1 Optional Application Materials Attachment 

NTIA guidance: As an optional attachment, submit application materials related to the BEAD subgrantee 
selection process, such as drafts of the Requests for Proposals for deployment projects, and narrative to 
crosswalk against requirements in the Deployment Subgrantee Qualifications section. 

Time permitting, WBO may make subgrantee application materials available for public comment; 
however, they are not included in this Initial Proposal Vol. II. 

2.4.11.2 Available Funding 

Like the model employed in its Connect Wyoming 2 ARPA/CPF program, WBO plans to reimburse 
subgrantees upon the submission of invoices as services are performed, in line with Wyo. Stat. §16-6-
602.  To ensure that subgrantee applicants have the financial resources to cover eligible costs until they 
receive reimbursement, WBO will rely on a review of a subgrantee applicant’s financial statements 
during the pre-qualification round (as described in Section 2.4.11.4) and a letter of credit provided 
during the formal application process (as described in Section 2.4.11.3).  WBO believes that these two 
measures will help to guarantee that subgrantees have the financial resources necessary to complete 
any awarded project.  Furthermore, WBO will also require subgrantees to certify via a checkbox 
certification on their application that they are qualified to meet the obligations associated with a 
Project, that they will have available funds for all project costs that exceed the amount of the grant, and 
that they will comply with all Program requirements, including service milestones. 

2.4.11.3 Letter of Credit 

WBO was pleased to see the NTIA issue guidance expanding the options subgrantees have to meet the 
letter of credit requirement contained in the BEAD NOFO.  As discussed earlier in this proposal, the 
BEAD program represents the single largest investment in Wyoming broadband infrastructure to date 
and has the potential to be transformative for Wyomingites.  More importantly, WBO is conscious that 
the BEAD program is an investment of taxpayer dollars coming from Wyomingites and Americans across 
the country.  It is with this in mind that WBO has committed to a conservative approach in disbursing 
BEAD funding to subgrantees.  As described in Sections 2.16.2.1 and 2.16.2.2, WBO has decided to 
disburse grant funds on a reimbursable basis only (not to exceed a six-month reimbursement period) 
and include clawback provisions as part of its grant award terms. 
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Throughout its stakeholder engagement process, WBO heard that for some businesses, the cost of 
obtaining a letter of credit could be significant on top of the 25% match already required by the BEAD 
program, which could inflate the overall cost of subgrantee applicants’ project proposals.  This was 
especially concerning given Wyoming’s anticipated funding shortfall to deploy fiber to all unserved and 
underserved locations.  As an alternative, NTIA has granted permission for subgrantee applicants to 
obtain a conditional programmatic waiver to waive the letter of credit requirement as described below: 

1. Subgrantee Option to Use Credit Unions 
a. That portion of the LOC Requirement that requires the use of a bank that meets the 

eligibility requirements of 47 C.F.R. § 54.804(c)(2) is waived where the subgrantee 
otherwise meets the LOC Requirement using:  
Any United States credit union that:  

i. is insured by the National Credit Union Administration;15 
and   

ii. has a credit union safety rating issued by Weiss of B− or better.16 
2. Subgrantee Option to Use Performance Bonds 

a. That the LOC Requirement is waived where:  
i. During the application process, prospective subgrantees are required to submit 

a letter from a company holding a certificate of authority as an acceptable 
surety on federal bonds as identified in the Department of Treasury Circular 570 
committing to issue a performance bond to the prospective subgrantee.17 The 
letter shall at a minimum provide the dollar amount of the performance bond. 

ii. Prior to entering into any subgrantee agreement, each prospective subgrantee 
obtains a performance bond, acceptable in all respects to the Eligible Entity and 
in a value of no less than 100 percent of the subaward amount.18 

b. Where a subgrantee chooses to exercise the option to obtain a performance bond 
under this waiver, the requirement that the subgrantee “provide with its letter of credit 
an opinion letter from legal counsel clearly stating, subject only to customary 
assumptions, limitations, and qualifications, that in a proceeding under Title 11 of the 
United States Code, 11 U.S.C. § 101 et seq. (the “Bankruptcy Code”), the bankruptcy 
court would not treat the letter of credit or proceeds of the letter of credit as property 
of the winning subgrantee’s bankruptcy estate under Section 541 of the Bankruptcy 
Code” is waived. 

3. Reduction of LOC/Performance Bonds Upon Completion of Milestones 

 
15 NCUA is the “independent federal agency that insures deposits at federally insured credit unions, protects the members who own credit 

unions, and charters and regulates federal credit unions.”  https://ncua.gov/about.  The National Credit Union Administration is to credit 
unions as the Federal Deposit Insurance Company is to banks.   

16 https://weissratings.com/en/credit-unions.  

17 See https://www.fiscal.treasury.gov/surety-bonds/list-certified-companies.html.    

18 For the sake of clarity, Eligible Entities are not required to prepare a model performance bond. 
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a. The requirement that “In no event, however, shall the letter of credit have a value of 
less than 25 percent of the subaward amount” is waived, conditioned on the 
requirement that the subgrantee obtain a new a letter of credit in a reduced amount 
upon achievement of specific deployment milestones that are publicly specified by the 
Eligible Entity and applicable to all subgrantees subject to the LOC Requirement.  Where 
a subgrantee chooses to utilize a performance bond in lieu of a letter of credit under 
section 2.2 above, Eligible Entities shall also have the option to reduce the amount of 
the performance bond by a commensurate amount as subgrantees meet the same 
service milestones.  

b. By way of example, an Eligible Entity could specify that a subgrantee may obtain a new 
letter of credit or renew its existing letter of credit to reduce its value in accordance 
with the following limitations:   

i. Upon demonstrating to the satisfaction of the Eligible Entity that it has 
completed the buildout of 40 percent of locations to be served by the project, a 
subgrantee may obtain a new letter of credit or renew its existing letter of credit 
so that it is valued at no less than 20 percent of the award amount.   

ii. Upon demonstrating to the satisfaction of the Eligible Entity that it has 
completed the buildout of 60 percent of locations to be served by the project, a 
subgrantee may obtain a new letter of credit or renew its existing letter of credit 
so that it is valued at no less than 15 percent of the award amount.   

iii. Upon demonstrating to the satisfaction of the Eligible Entity that it has 
completed the buildout of 80 percent of locations to be served by the project, a 
subgrantee may obtain a new letter of credit or renew its existing letter of credit 
so that it is valued at no less than 10 percent of the award amount.   

iv. Upon demonstrating to the satisfaction of the Eligible Entity that it has 
completed the buildout of 100 percent of locations to be served by the project, 
a subgrantee may terminate its letter of credit under the terms set forth 
therein.   

4. Subgrantee Option for Alternative Initial LOC or Performance Bond Percentage 
a. The requirement that the initial letter of credit be for 25% of the subaward amount, or 

in the case where a subgrantee chooses to utilize a performance bond consistent with 
section 2.2 above, allow the initial amount of the performance bond to be lower than 
100% of the subaward amount, where:  

i. The Eligible Entity issues funding on a reimbursable basis consistent with Section 
IV.C.1.b of the NOFO;  

ii. Reimbursement is for periods of no more than six months; and  
iii. The subgrantee commits to maintain a letter of credit or performance bond in 

the amount of 10% of the subaward until it has demonstrated to satisfaction of 
the Eligible Entity that it has completed the buildout of 100 percent of locations 
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to be served by the project or until the period of performance of the subaward 
has ended, whichever occurs first.19 

2.4.11.4 Audited Financial Statements 

During the pre-qualification round, subgrantee applicants will be required to submit unqualified audited 
financial statements from the previous fiscal year along with a signed statement by an executive with 
the authority to bind the company that certifies the statements are true and correct.  Subgrantee 
applicants who have not needed to develop audited financial statements during their normal course of 
business will be allowed to submit unaudited statements at the time of application but must provide 
WBO with independently audited financial statements before WBO submits its final proposal to the 
NTIA.  WBO will conduct a high-level analysis using common financial ratios to ensure that the 
subgrantee applicant is in appropriate financial health. 

Pursuant to Wyo. Stat. § 16-4-203, financial statements submitted as part of the pre-qualification round 
or formal deployment subgrantee application process will be considered privileged information and not 
disclosed as part of any public records request. 

2.4.11.5 Business Plans 

As part of the formal subgrantee application process, applicants will be required to complete a template 
pro forma model that includes at a minimum estimated capital and operating expenditures (e.g., labor, 
materials, regulatory costs, etc.) and revenue from BEAD-deployed infrastructure in each of their 
proposed project areas.  Accompanying the pro forma model, subgrantee applicants will be required to 
submit a budget narrative that details critical assumptions and overall approach.  WBO intends to 
provide the template pro forma model to all subgrantee applicants when it releases final deployment 
subgrantee application materials.  WBO will evaluate the pro-forma model to verify that the subgrantee 
applicant has employed reasonable assumptions (e.g., pricing, number of subscriptions) and 
demonstrates positive cash flow within a reasonable timeframe. 

Pursuant to Wyo. Stat. § 16-4-203, business plans submitted as part of the pre-qualification round or 
formal deployment subgrantee application process will be considered privileged information and not 
disclosed as part of any public records request. 

 
19 For the sake of clarity, the option to reduce the amount of the performance bond by a commensurate amount as subgrantees meet the 

same service milestones described in section 2.4.11.3.3 may not be applied to a letter of credit or performance bond obtained under this 
section 2.4.11.3.4. 
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2.4.12 Managerial Capability 

NTIA guidance: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 
network facilities meets the minimum qualifications for managerial capability as outlined on pages 73 – 
74 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD 
subgrantee selection process, the Eligible Entity response may reference those to outline alignment with 
requirements for this section. The response must:  

a. Detail how the Eligible Entity will require prospective subgrantees to submit resumes for key 
management personnel.  

b. Detail how it will require prospective subgrantees to provide a narrative describing their 
readiness to manage their proposed project and ongoing services provided. 

WBO expects subgrantees to have a robust team with experience in large-scale broadband or other 
similar deployment efforts.  During the pre-qualification round, WBO will require subgrantee applicants 
to provide resumes and an accompanying narrative that evidences they have the required expertise in-
house to execute any proposed BEAD deployment project.  All documentation will be reviewed by 
qualified personnel and evaluated on a pass/fail basis.  Subgrantee applicants who are deemed to fail 
any of the requirements mentioned below may be asked to re-submit required documentation within 
seven calendar days.  If subgrantee applicants ultimately fail to provide documentation that meets the 
standards outlined below, the subgrantee applicant will be ineligible to receive any funding as part of 
the BEAD deployment subgrantee process. 

2.4.12.1 Key Management Personnel 

During the pre-qualification round, for each anticipated key project member, subgrantee applicants 
must submit a one-page resume as well as a narrative explaining the role this person is expected to play 
as part of an awarded BEAD project.  Responsible financial, technical, and managerial personnel should 
each have five or more years of experience with telecommunications or other similar deployment 
projects, demonstrated by submitting short descriptions of three previous broadband or other relevant 
deployment projects.  WBO asks that subgrantee applicants do not include key management personnel’s 
personal contact information (e.g., home address, personal phone number, etc.) as part of the resume 
submission. 

2.4.12.2 Managerial Narrative 

During the pre-qualification round, subgrantee applicants will be required to submit an organizational 
chart of key management personnel and an accompanying narrative.  The narrative should detail how 
the team has worked together on projects of a similar size and scope to the subgrantee applicant’s 
anticipated project proposal.  In the case that the management team does not have a long history of 
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working together, the narrative should detail how the company has used a similar structure to execute 
projects of a similar size and scope, including mention of the projects’ outcomes. 

2.4.13 Technical Capability 

NTIA guidance: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 
network facilities meets the minimum qualifications for technical capability as outlined on page 74 of the 
BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD subgrantee 
selection process, the Eligible Entity response may reference those to outline alignment with 
requirements for this section. The response must:  

a. Detail how the Eligible Entity will require prospective subgrantees to certify that they are 
technically qualified to complete and operate the Project and that they are capable of carrying 
out the funded activities in a competent manner, including that they will use an appropriately 
skilled and credentialed workforce.  

b. Detail how the Eligible Entity will require prospective subgrantees to submit a network design, 
diagram, project costs, build-out timeline and milestones for project implementation, and a 
capital investment schedule evidencing complete build-out and the initiation of service within 
four years of the date on which the entity receives the subgrant, all certified by a professional 
engineer, stating that the proposed network can deliver broadband service that meets the 
requisite performance requirements to all locations served by the Project. 

WBO expects subgrantee applicants to have the requisite technical capabilities to execute a broadband 
deployment project in Wyoming.  WBO will require subgrantee applicants to submit materials to 
support their technical capabilities during both the pre-qualification round and formal deployment 
subgrantee application process as outlined below.  If it deems appropriate, WBO may provide a 
template to subgrantee applicants that aligns with predetermined standards of technical capability to 
aid subgrantee applicants in their network design submission.  If WBO chooses to do so, this will be 
posted publicly with the finalized subgrantee application materials.  For non-priority projects, any 
network performance requirements will also be included in the full application materials.  All 
documentation will be reviewed by qualified personnel and evaluated on a pass/fail basis.  Subgrantee 
applicants who are deemed to fail any of the requirements mentioned below may be asked to re-submit 
required documentation within seven calendar days.  If subgrantee applicants ultimately fail to provide 
documentation that meets the standards outlined below, the subgrantee applicant will be ineligible to 
receive any funding as part of the BEAD deployment subgrantee process. 
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2.4.13.1 Using an Appropriately Skilled Workforce 

During the pre-qualification round, as part of the submission outlined in Section 2.4.12.1, subgrantee 
applicants should include the resumes of their organization’s Chief Technology Officer, project engineer, 
and, if the subgrantee anticipates using a contracted workforce for any part of their proposed project, 
the relevant management personnel who will be responsible for overseeing any contracted labor or 
other organizations.  As part of the accompanying key personnel narrative, the subgrantee applicant 
should mention all relevant certifications held by these personnel, including all of those that may be 
required for broadband deployment projects as specified by Wyoming or federal law.  WBO will review 
these materials to ensure compliance with relevant state and local laws as well as industry best 
practices. 

During the formal subgrantee application process, as part of their workforce readiness submission (as 
detailed in Section 2.8.2), subgrantee applicants will be asked to detail how they will ensure that all 
contracted resources will have all relevant and necessary skills and certifications. 

2.4.13.2 Network Design 

As part of the formal subgrantee application process, subgrantee applicants will be required to submit a 
detailed project plan to accompany each of their proposed project areas.  The plan must include 
estimated project costs (which should match the numbers submitted in the pro-forma template detailed 
in Section 2.4.11.5), project timeline and relevant milestones for implementation.  The timeline and 
milestones should reflect NTIA requirements that broadband service is initiated within four years of the 
subgrantee receiving an award.  Additionally, subgrantee applicants must include a network design and 
a network diagram.  All materials specified in this subsection must be reviewed and approved by a 
Professional Engineer with an active license from the Wyoming Board of Professional Engineers and 
Professional Land Surveyors.  The Professional Engineer must certify that the materials outlined in this 
section are reasonable and could be achieved within a four-year deployment timeline. 

2.4.14 Compliance with Applicable Law 

NTIA guidance: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 
network facilities meets the minimum qualifications for compliance with applicable laws as outlined on 
page 74 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the 
BEAD subgrantee selection process, the Eligible Entity response may reference those to outline alignment 
with requirements for this section. The response must:  

a. Detail how the Eligible Entity will require prospective subgrantees to demonstrate that they are 
capable of carrying out funded activities in a competent manner in compliance with all 
applicable federal, state, territorial, and local laws.  
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b. Detail how the Eligible Entity will require prospective subgrantees to permit workers to create 
worker-led health and safety committees that management will meet with upon reasonable 
request.  

WBO requires without exception that all subgrantees comply with applicable federal, state, and local 
laws at all times throughout the duration of the BEAD program.  WBO will require applicants to provide 
materials attesting to their history of legal compliance during the pre-qualification round and during the 
formal subgrantee application process.  WBO will work closely with the Wyoming Attorney General’s 
office to ensure that all final subgrantee project proposals comply with the relevant state and federal 
procurement laws.  All documentation will be reviewed by qualified personnel.  Subgrantee applicants 
who are deemed to fail any of the requirements mentioned below may be asked to re-submit required 
documentation within seven calendar days.  If subgrantee applicants ultimately fail to provide 
documentation that meets the standards outlined below, the subgrantee applicant will be ineligible to 
receive any funding as part of the BEAD deployment subgrantee process. 

2.4.14.1 Legal Compliance 

Submitted during the pre-qualification round but evaluated for scoring during the formal deployment 
subgrantee application process, WBO will require subgrantee applicants to submit a formal legal opinion 
attesting to their history of compliance and detailing any violations or pending court proceedings and 
compliance with federal labor and employment laws (including in situations where the subgrantee 
applicant may have relied upon contracted labor and the contractor was found to be at fault) within the 
previous three years.  Applicants must also include in their legal opinion mentions of any violations of 
the Occupational Safety and Health Act or Fair Labor Standards Act within the previous three years.  If 
any violation was associated specifically with a broadband deployment project, the applicant must 
disclose that information.  The legal opinion must be signed by an officer/director level employee of the 
subgrantee applicant and should be reviewed by counsel before submitting to ensure accuracy.  WBO 
intends to publish a template along with the final subgrantee application materials to ease the burden 
on subgrantee applicants.  This template will be substantively similar to the legal opinion required by the 
USDA’s Rural Development Broadband ReConnect Program.20  As part of the review process, WBO will 
confirm that the lawyer submitting the opinion is in good standing with the Wyoming State Bar and may 
disqualify subgrantee applicants who have committed past violations or who have relevant pending 
legal proceedings. 

While this information will be asked of subgrantee applicants during the pre-qualification round, as 
mentioned in Section 2.4.2.2, the quality, completeness, and information included in the legal opinion 

 
20 USDA. (n.d.). Reconnect program application – legal opinion - USDA. USDA Rural Development Broadband ReConnect Program. 

https://www.usda.gov/sites/default/files/documents/reconnect-program-legal-opinion.docx. 

https://www.usda.gov/sites/default/files/documents/reconnect-program-legal-opinion.docx
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related to labor and employment practices will contribute to the applicant’s score for the Fair Labor 
Practices criteria on the scoring rubric. 

2.4.14.2 Worker-led Health and Safety Committees 

During the pre-qualification round, subgrantee applicants will be required to certify that they will allow 
for the creation of worker-led health and safety committees that management will meet with upon 
reasonable request.  Prior to receiving any awarded funds, subgrantees will be required to upload 
documentation that reflects they have communicated this fact to relevant employees.  Subgrantees may 
be required to recertify that they allow for the creation of worker-lead health and safety committees on 
a semiannual basis. 

2.4.15 Operational Capability 

NTIA guidance: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 
network facilities meets the minimum qualifications for operational capability as outlined on pages 74 – 
75 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD 
subgrantee selection process, the Eligible Entity response may reference those to outline alignment with 
requirements for this section. The response must:  

a. Detail how the Eligible Entity will require prospective subgrantees to certify that they possess the 
operational capability to qualify to complete and operate the Project.  

b. Detail how the Eligible Entity will require prospective subgrantees to submit a certification that 
they have provided a voice, broadband, and/or electric transmission or distribution service for at 
least two (2) consecutive years prior to the date of their application submission or that they are a 
wholly owned subsidiary of such an entity and attest to and specify the number of years the 
prospective subgrantee or its parent company has been operating.  

c. Detail how the Eligible Entity will require prospective subgrantees that have provided a voice 
and/or broadband service, to certify that it has timely filed Commission Form 477s and the 
Broadband DATA Act submission, if applicable, as required during this time period, and 
otherwise has complied with the Commission’s rules and regulations.  

d. Detail how the Eligible Entity will require prospective subgrantees that have operated only an 
electric transmission or distribution service, to submit qualified operating or financial reports, 
that it has filed with the relevant financial institution for the relevant time period along with a 
certification that the submission is a true and accurate copy of the reports that were provided to 
the relevant financial institution.  

e. In reference to new entrants to the broadband market, detail how the Eligible Entity will require 
prospective subgrantees to provide evidence sufficient to demonstrate that the newly formed 
entity has obtained, through internal or external resources, sufficient operational capabilities.  
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WBO expects that all subgrantee applicants will have the operational expertise necessary to deploy and 
operate a broadband network in Wyoming.  To demonstrate this expertise, WBO will require applicants 
to provide relevant certifications and documentation as outlined below.  All documentation will be 
reviewed by qualified personnel and evaluated on a pass/fail basis.  Subgrantee applicants who are 
deemed to fail any of the requirements mentioned below may be asked to re-submit required 
documentation within seven calendar days.  If subgrantee applicants ultimately fail to provide 
documentation that meets the standards outlined below, the subgrantee applicant will be ineligible to 
receive any funding as part of the BEAD deployment subgrantee process. 

2.4.15.1 Certification of Operational Capability 

During the formal subgrantee application process, WBO will require subgrantee applicants to certify that 
they possess the relevant operational capability to complete their proposed project.  If the subgrantee 
applicant has hired or contracted additional personnel with operational expertise between their pre-
qualification submission of key personnel (as outlined in Section 2.4.12.1) and the submission of their 
formal application, they will be required to submit the relevant resumes and narratives during the 
formal application process. 

2.4.15.2 Certification of Relevant Experience 

During the pre-qualification round, subgrantee applicants that have provided voice, broadband, and/or 
electric transmission or distribution service for at least two consecutive years prior to the date of their 
application submission or are a wholly owned subsidiary of such an entity must attest to that fact and 
indicate the number of years they have been operating.  Additionally, subgrantee applicants will be 
asked to provide the states in which they have operated in and for what periods.  WBO will confirm any 
relevant licenses or permits required by the State of Wyoming with the appropriate authority (e.g., 
Wyoming Secretary of State, Wyoming Public Service Commission, etc.) 

2.4.15.3 Compliance with FCC Rules and Regulations 

During the pre-qualification round, subgrantee applicants that have provided a voice and/or broadband 
service must certify that they have filed FCC Form 477s and the Broadband DATA Act submissions, if 
applicable, as required during the previous two years, and otherwise have complied with the 
Commission’s rules and regulations.  WBO will confirm the accuracy of this certification through 
analyzing public records. 

2.4.15.4 Electric Transmission Subgrantee Applicants 

WBO welcomes applications from subgrantee applicants who have experience operating an electric 
transmission or distribution service and have built or acquired the relevant expertise to deploy and 
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provide broadband service within Wyoming.  As required by the NTIA, electric transmission subgrantee 
applicants will be required to submit the appropriate financial and operating reports during the pre-
qualification round.  Acceptable submissions to fulfill this requirement include Rural Utilities Service 
(RUS) Form 7, Financial and Operating Report Electric Distribution; the RUS Form 12, Financial and 
Operating Report Electric Power Supply; the National Rural Utilities Cooperative Finance Corporation 
(CFC) Form 7, Financial and Statistical Report; the CFC Form 12, Operating Report; or the CoBank Form 
7; or the functional replacement of one of these reports.  

2.4.15.5 New Entrants to the Broadband Market 

As noted above, WBO welcomes new entrants to the broadband market that have the relevant financial, 
operational, and technical expertise to deploy and operate a broadband network in Wyoming’s often 
challenging topography and geography.  New entrants will be held to the same standard during review 
of qualifications as experienced subgrantee applicants and should demonstrate hired or contracted 
expertise that is equivalent.  After conducting a rigorous review process, WBO will not award any 
subgrants to applicants that it deems unable to fulfill all the requirements outlined in this Initial 
Proposal. 

2.4.16 Ownership Information 

NTIA guidance: Describe how the Eligible Entity will ensure that any prospective subgrantee deploying 
network facilities meets the minimum qualifications for providing information on ownership as outlined 
on page 75 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the 
BEAD subgrantee selection process, the Eligible Entity response may reference those to outline alignment 
with requirements for this section. The response must:  

a. Detail how the Eligible Entity will require prospective subgrantees to provide ownership 
information consistent with the requirements set forth in 47 C.F.R. § 1.2112(a)(1)-(7).  

During the pre-qualification round, consistent with NTIA guidance, WBO will require subgrantee 
applicants to upload an ownership narrative that meets the requirements outlined in 47 C.F.R. § 
1.2112(a)(1)-(7).  Subgrantee applicants must respond comprehensively and accurately.  All 
documentation will be reviewed by qualified personnel and evaluated on a pass/fail basis.  Subgrantee 
applicants who are deemed to fail any of the requirements mentioned below may be asked to re-submit 
required documentation within seven calendar days.  If subgrantee applicants ultimately fail to provide 
documentation that meets the standards outlined below, the subgrantee applicant will be ineligible to 
receive any funding as part of the BEAD deployment subgrantee process. 

Requirements for the ownership narrative include: 
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● List of the real party or parties in interest in the subgrantee applicant or application, including a 
complete disclosure of the identity and relationship of those persons or entities directly or 
indirectly owning or controlling (or both) the subgrantee applicant 

● List of the names, addresses, and citizenships of any party holding 10 percent or more of stock in 
the subgrantee applicant, whether voting or nonvoting, common or preferred, including the 
specific amount of the interest or percentage held 

● List of, in the case of a limited partnership, the names, addresses, and citizenships of each 
limited partner whose interest in the subgrantee applicant is 10 percent or greater (as 
calculated according to the percentage of equity paid in or the percentage of distribution of 
profits and losses) 

● List of, in the case of a general partnership, the names, addresses and citizenships of each 
partner, and the share or interest participation in the partnership 

● List of, in the case of a limited liability company, the names, addresses, and citizenships of each 
of its members whose interest in the subgrantee applicant is 10 percent or greater 

● List of all parties holding indirect ownership interests in the subgrantee applicant as determined 
by successive multiplication of the ownership percentages for each link in the vertical ownership 
chain, that equals 10 percent or more of the applicant, except that if the ownership percentage 
for an interest in any link in the chain exceeds 50 percent or represents actual control, it shall be 
treated and reported as if it were a 100 percent interest 

● List of any FCC-regulated entity or applicant for an FCC license, in which the subgrantee 
applicant or any of the parties identified in other bullets as part of this section, owns 10 percent 
or more of stock, whether voting or nonvoting, common or preferred. This list must include a 
description of each such entity’s principal business and a description of each such entity’s 
relationship to the subgrantee applicant (e.g., Company A owns 10 percent of Company B (the 
subgrantee applicant) and 10 percent of Company C, then Companies A and C must be listed on 
Company B’s application, where C is an FCC licensee and/or license applicant) 

2.4.17 Other Public Funding 

NTIA guidance: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 
network facilities meets the minimum qualifications for providing information on other public funding as 
outlined on pages 75 – 76 of the BEAD NOFO. If the Eligible Entity opts to provide application materials 
related to the BEAD subgrantee selection process, the Eligible Entity response may reference those to 
outline alignment with requirements for this section. The response must:  

a. Detail how it will require prospective subgrantees to disclose for itself and for its affiliates, any 
application the subgrantee or its affiliates have submitted or plan to submit, and every 
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broadband deployment project that the subgrantee or its affiliates are undertaking or have 
committed to undertake at the time of the application using public funds.  

b. At a minimum, the Eligible Entity shall require the disclosure, for each broadband deployment 
project, of: (a) the speed and latency of the broadband service to be provided (as measured 
and/or reported under the applicable rules), (b) the geographic area to be covered, (c) the 
number of unserved and underserved locations committed to serve (or, if the commitment is to 
serve a percentage of locations within the specified geographic area, the relevant percentage), 
(d) the amount of public funding to be used, I the cost of service to the consumer, and (f) the 
matching commitment, if any, provided by the subgrantee or its affiliates.  

Subgrantee applicants that have experience in implementing other federal grants could make qualified 
applicants for WBO’s BEAD deployment subgrantee process; however, consistent with NTIA guidance, 
WBO will require applicants to disclose this experience during the pre-qualification round.  All 
documentation will be reviewed by qualified personnel and evaluated on a pass/fail basis.  Subgrantee 
applicants who are deemed to fail any of the requirements mentioned below may be asked to re-submit 
required documentation within seven calendar days.  If subgrantee applicants ultimately fail to provide 
documentation that meets the standards outlined below, the subgrantee applicant will be ineligible to 
receive any funding as part of the BEAD deployment subgrantee process. 

For all projects that use federal funds for broadband deployment, subgrantee applicants will be required 
to upload a narrative that includes: 

● Any application the subgrantee or its affiliates have submitted or plan to submit 
● Every broadband deployment project that the subgrantee or its affiliates are undertaking or 

have committed to undertake at the time of the application 

These projects could be, but do not necessarily have to be, associated with programs in the below list of 
relevant federal and state statutes: 

● Families First Coronavirus Response Act (Public Law 116-127; 134 Stat. 178) 
● CARES Act (Public Law 116-136; 134 Stat. 281) 
● Consolidated Appropriations Act, 2021 (Public Law 116-260; 134 Stat. 1182) 
● American Rescue Plan of 2021 (Public Law 117-2; 135 Stat. 4) 
● Any federal Universal Service Fund high-cost program (e.g., RDOF, CAF) 
● Any State of Wyoming broadband grant program including but not limited to Connect Wyoming 

1 and Connect Wyoming 2 ARPA/CPF 

For each broadband deployment project identified that meets the requirements above, subgrantee 
applicants must provide: 
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● Speed and latency of the broadband service to be provided (as measured and/or reported under 
the applicable rules) 

● Geographic area to be covered 
● Number of unserved and underserved locations committed to serve (or, if the commitment is to 

serve a percentage of locations within the specified geographic area, the relevant percentage) 
● Amount of public funding to be used 
● Cost of service to the consumer 
● Matching commitment, if any, provided by the subgrantee applicant or its affiliates 

o Per BEAD NOFO guidelines, ‘high cost’ CBGs will not require a subgrantee match.  
Therefore, the matching commitment will be waived for high cost CBGs. Applicants must 
still make a matching commitment for all other CBGs in their application. 

2.5 Non-Deployment Subgrantee Selection (Requirement 9)  

2.5.1 Fair, Open and Competitive Selection 

NTIA guidance: Describe a fair, open, and competitive subgrantee selection process for eligible non-
deployment activities. Responses must include the objective means, or process by which objective means 
will be developed, for selecting subgrantees for eligible non-deployment activities. If the Eligible Entity 
does not intend to subgrant for non-deployment activities, indicate such. 

WBO does not anticipate having funds remaining for non-deployment activities.  However, WBO will 
revise this section should funds become available prior to submission of its Final Proposal to NTIA. 

2.5.2 Plan Description 

NTIA guidance: Describe the Eligible Entity’s plan for the following:  

a.  How the Eligible Entity will employ preferences in selecting the type of non-deployment 
initiatives it intends to support using BEAD Program funds.  

b.  How the non-deployment initiatives will address the needs of residents within the jurisdiction.  

c. The ways in which engagement with localities and stakeholders will inform the selection of eligible 
non-deployment activities.  

d. How the Eligible Entity will determine whether other uses of the funds might be more effective in 
achieving the BEAD Program’s equity, access, and deployment goals.  

WBO does not anticipate having funds remaining for non-deployment activities.  However, WBO will 
revise this section should funds become available prior to submission of its Final Proposal to NTIA. 
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2.5.3 Unserved and Underserved Coverage 

NTIA guidance: Describe the Eligible Entity’s plan to ensure coverage to all unserved and underserved 
locations prior to allocating funding to non-deployment activities.  

WBO does not anticipate having funds remaining for non-deployment activities.  However, WBO will 
revise this section should funds become available prior to submission of its Final Proposal to NTIA. 

2.5.4 General Qualifications 

NTIA guidance: Describe how the Eligible Entity will ensure prospective subgrantees meet the general 
qualifications outlined on pages 71 – 72 of the BEAD NOFO.  

Not applicable 

2.6 Eligible Entity Implementation Activities (Requirement 10)  

2.6.1 Eligible Entity Implementation Activities 

NTIA guidance: Describe any initiatives the Eligible Entity proposes to implement as the recipient without 
making a subgrant, and why it proposes that approach.  

WBO intends to manage several elements of the grant administration, monitoring, and reporting 
requirements outlined in the NOFO, including but not limited to: the challenge process (as described in 
Initial Proposal Vol. I), evaluation of subgrantee applications (as described in Section 2.4), and 
monitoring and reporting (as described in Section 2.16.2).  WBO has elected to conduct these activities 
without making a subgrant to maintain proper oversight of its BEAD program and ensure an efficiently 
run program that maximizes funding for deployment.  To support the State’s transparency and 
accountability efforts, the State also intends to engage third-party technical expertise where 
appropriate to support its grant administration efforts.  WBO intends to use a portion of its BEAD 
allocation to fund these activities. 

2.7 Labor Standards and Protection (Requirement 11)  

2.7.1 Required Information 

NTIA guidance: Describe the specific information that prospective subgrantees will be required to provide 
in their applications and how the Eligible Entity will weigh that information in its competitive subgrantee 
selection processes. Information from prospective subgrantees must demonstrate the following and must 
include information about contractors and subcontractors:  

a. Prospective subgrantees’ record of past compliance with federal labor and employment 
laws, which:  
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i. Must address information on these entities’ compliance with federal labor and 
employment laws on broadband deployment projects in the last three years;  

ii. Should include a certification from an Officer/Director-level employee (or equivalent) of 
the prospective subgrantee evidencing consistent past compliance with federal labor and 
employment laws by the subgrantee, as well as all contractors and subcontractors; and  

iii. Should include written confirmation that the prospective subgrantee discloses any 
instances in which it or its contractors or subcontractors have been found to have 
violated laws such as the Occupational Safety and Health Act, the Fair Labor Standards 
Act, or any other applicable labor and employment laws for the preceding three years.  

b. Prospective subgrantees’ plans for ensuring compliance with federal labor and employment                 
laws, which must address the following:  

i. How the prospective subgrantee will ensure compliance in its own labor and 
employment practices, as well as that of its contractors and subcontractors, including:  

1. Information on applicable wage scales and wage and overtime payment 
practices for each class of employees expected to be involved directly in the 
physical construction of the broadband network; and  

2. How the subgrantee will ensure the implementation of workplace safety 
committees that are authorized to raise health and safety concerns in 
connection with the delivery of deployment projects.  

As discussed at length in Section 2.4.11 thru Section 2.4.17, WBO is committed to ensuring that 
subgrantees are qualified to undertake BEAD deployment activities in Wyoming, and more specifically, 
have a history of compliance with all federal, state, and local laws.  Subgrantees’ compliance with labor 
laws is no exception – details on how WBO will ensure compliance are included below. 

2.7.1.1 History of Compliance with Federal Labor and Employment Laws 

As discussed in Section 2.4.14.1, submitted during the pre-qualification round but evaluated for scoring 
during the formal deployment subgrantee application process, WBO will require subgrantee applicants 
to submit a formal legal opinion attesting to their history of compliance and detailing any violations or 
pending court proceedings and compliance with federal labor and employment laws (including in 
situations where the subgrantee applicant may have relied upon contracted labor and the contractor 
was found to be at fault) within the previous three years.  Applicants must also include in their legal 
opinion mentions of any violations of the Occupational Safety and Health Act or Fair Labor Standards Act 
within the previous three years.  If any violation was associated specifically with a broadband 
deployment project, the applicant must disclose that information.  The legal opinion must be signed by 
an officer/director level employee of the subgrantee applicant and should be reviewed by counsel 
before submitting to ensure accuracy.  WBO intends to publish a template along with the final 
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subgrantee application materials to ease the burden on subgrantee applicants.  This template will be 
substantively similar to the legal opinion required by the USDA’s Rural Development Broadband 
ReConnect Program.21  As part of the review process, WBO will confirm that the lawyer submitting the 
opinion is in good standing with the Wyoming State Bar and may disqualify subgrantee applicants who 
have committed past violations or who have relevant pending legal proceedings. 

While this information will be asked of subgrantee applicants during the pre-qualification round, as 
mentioned in Section 2.4.2.2, the quality, completeness, and information included in the legal opinion 
related to labor and employment practices will contribute to the applicant’s score for the Fair Labor 
Practices criteria on the scoring rubric. 

2.7.1.2 Planned Compliance with Federal Labor and Employment Laws 

As part of their workforce readiness narrative, detailed in Section 2.8.2, subgrantee applicants will be 
required to submit the wage scales and overtime payment practices for each class of employees 
involved directly in the physical construction of the broadband network.  As mentioned in Section 
2.4.14.2, during the pre-qualification round, subgrantee applicants will be required to certify that they 
will allow for the creation of worker-led health and safety committees that management will meet with 
upon reasonable request.  Prior to receiving any awarded funds, subgrantees will be required to upload 
documentation that reflects they have communicated this fact to relevant employees.  Subgrantees may 
be required to recertify that they allow for the creation of worker-lead health and safety committees on 
a semiannual basis. 

 

The quality, completeness, and information contained in the workforce readiness narrative related to 
the wage scales and overtime payment policies will contribute to the applicant’s score for the Fair Labor 
Practices criteria on the scoring rubric. 

2.7.2 Mandatory Labor Standards 

NTIA guidance: Describe in detail whether the Eligible Entity will make mandatory for all subgrantees 
(including contractors and subcontractors) any of the following and, if required, how it will incorporate 
them into binding legal commitments in the subgrants it makes:  

a. Using a directly employed workforce, as opposed to a subcontracted workforce;  

 
21 USDA. (n.d.). Reconnect program application – legal opinion - USDA. USDA Rural Development Broadband ReConnect Program. 

https://www.usda.gov/sites/default/files/documents/reconnect-program-legal-opinion.docx.  
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b. Paying prevailing wages and benefits to workers, including compliance with Davis-Bacon and 
Service Contract Act requirements, where applicable, and collecting the required certified 
payrolls;  

c. Using project labor agreements (i.e., pre-hire collective bargaining agreements between unions 
and contractors that govern terms and conditions of employment for all workers on a 
construction project);  

d. Use of local hire provisions;  
e. Commitments to union neutrality;  
f. Use of labor peace agreements;  
g. Use of an appropriately skilled workforce (e.g., through Registered Apprenticeships or other joint 

labor-management training programs that serve all workers, particularly those 
underrepresented or historically excluded);  

h. Use of an appropriately credentialed workforce (i.e., satisfying requirements for appropriate and 
relevant pre-existing occupational training, certification, and licensure); and  

i. Taking steps to prevent the misclassification of workers.  

As indicated in Section 2.4.13.1 and Section 2.8, WBO takes seriously its subgrantee applicants’ use of an 
appropriately credentialed workforce to carry out BEAD deployment work in Wyoming to protect this 
historic investment for the subsequent generations of Wyomingites. 

WBO will make mandatory for all subgrantees their use of an appropriately credentialed workforce 
(element H in the NTIA guidance), as required by federal, state, and local regulations (i.e., ensuring that 
all employees have the required certifications and licensures for their position).  Subgrantee applicants 
will need to certify their intention to do this during the application process, and WBO will include a 
provision to this effect in its award contract. 

2.8 Workforce Readiness (Requirement 12) 

2.8.1 Advancing Equitable Workforce Development 

NTIA guidance: Describe how the Eligible Entity and their subgrantees will advance equitable workforce 
development and job quality objectives to develop a skilled, diverse workforce. At a minimum, this 
response must clearly provide each of the following, as outlined on page 59 of the BEAD NOFO:  

a. A description of how the Eligible Entity will ensure that subgrantees support the development 
and use of a highly skilled workforce capable of carrying out work in a manner that is safe and 
effective;  

b. A description of how the Eligible Entity will develop and promote sector-based partnerships 
among employers, education and training providers, the public workforce system, unions and 
worker organizations, and community-based organizations that provide relevant training and 
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wrap-around services to support workers to access and complete training (such as child care, 
transportation, mentorship, etc.), to attract, train, retain, or transition to meet local workforce 
needs and increase high-quality job opportunities;  

c. A description of how the Eligible Entity will plan to create equitable on-ramps into broadband-
related jobs, maintain job quality for new and incumbent workers engaged in the sector; and 
continually engage with labor organizations and community-based organizations to maintain 
worker voice throughout the planning and implementation process; and  

d. A description of how the Eligible Entity will ensure that the job opportunities created by the BEAD 
Program and other broadband funding programs are available to a diverse pool of workers. 

WBO recognizes the importance of ensuring that a skilled workforce is available for BEAD deployment 
projects, and throughout the development of its Five-Year Action Plan, Digital Access Plan, and Initial 
Proposal, regularly coordinated workforce readiness planning with the Department of Workforce 
Services, Wyoming Community College Commission, and the Wyoming Governor’s Office.  To identify its 
workforce needs throughout the life of the BEAD program, WBO conducted an analysis of the estimated 
impact of BEAD funding on the Wyoming labor market.  The results from this analysis are included in 
Exhibit 20. 

Text Replaced�
Text
[Old]: "77" 
[New]: "87"



Font "Calibri" changed to "Montserrat-Medium".



 

        
WYOMING BROADBAND OFFICE 
WYOMINGBUSINESS.ORG/BROADBAND  88 

Exhibit 20: Top 10 Positions Created from BEAD Funding22232425 

 

Workforce demand is expected to increase throughout the deployment period, peaking in 2027 during 
the height of BEAD construction.  Of the top 10 jobs expected to be created from BEAD funding, 60% of 
them (those wages indicated in green in Exhibit 20 above) have a median wage above the state median 
wage for all occupations.  In 2027, WBO projects that BEAD funding could create demand for an 
additional ~600 workers, representing an increase of just 0.02% in positions over the projected number 
of these same jobs available in 2027.  The minimal impact on the overall Wyoming workforce in 
comparison to baseline projections is a testament to the investments in and strength of Wyoming’s 
existing workforce readiness programs, which are detailed below.  There is, however, expected to be a 
more acute impact on several key positions related to BEAD deployment, including electric power-line 
installers and repairers and telecommunications line installers and repairers, with BEAD funding 
expected to increase demand over the baseline by 17% and 16% in 2027, respectively. 

 
22 Top occupations are selected based on the number of jobs generated from new construction CapEx spending in the year of highest forecast 

demand (.>10 jobs in 2027). Each occupation is mapped against an associated SOC code. 

23 Lightcast Labor Analytics. 

24 Lightcast Labor Analytics; Federal funding includes BEAD (~$348 million), Connect Wyoming 2 ARPA/CPF (~$70 million), and E-ACAM (~$188 
million). 

25 Growth is calculated by dividing potential jobs created by forecast and baseline jobs in 2027. 
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To ensure that demand for these positions is met, WBO will work alongside its State agency partners at 
the Department of Workforce Services, Community College Commission, and Department of Education 
to promote opportunities to qualified job seekers, especially though Wyoming’s network of 18 
Workforce Centers across the State.  WBO will require subgrantees and their contractors to provide a 
list of job openings to the nearest Wyoming Workforce Center to their project area to ensure that local 
Wyomingites are aware of potential opportunities during BEAD deployment. 

Another important aspect of BEAD workforce readiness is ensuring that subgrantees are aware of 
Wyoming programs that could serve as a source of qualified workers.  Working alongside its State 
agency partners, WBO intends to hold a minimum of two events that allow State agency partners to 
promote relevant programs to subgrantees and subgrantee applicants.  The first could take place during 
the formal subgrantee application process, where subgrantee applicants will have an opportunity to 
learn about relevant programs and ask questions.  Subgrantee applicants will be strongly encouraged to 
mention how they will make use of existing State programs to source talent as part of their workforce 
readiness narrative (see Section 2.4.2.4).  Once subgrantees have been finalized and approved by the 
NTIA, WBO could host another event for subgrantees and their contractors to learn about existing State 
programs that could be a source of local programs for their deployment projects.  In addition, WBO 
intends to compile a list of relevant programs to distribute to subgrantee applicants, either as a 
pamphlet or as a page on its website. 

WBO and its State partners are committed to the development of a highly skilled workforce in Wyoming, 
building sector-based partnerships, promoting equitable on-ramps into broadband-related jobs while 
sustaining job quality and worker voices, and ensuring a diverse pool of workers, through the State 
programs outlined below. 

2.8.1.1 Development of a Highly Skilled Workforce 

As outlined in Section 2.7.2 and at the beginning of Section 2.8.1, WBO intends to promote the 
development of a highly skilled and appropriately credentialed workforce by: 

● Requiring that subgrantees abide by all applicable federal, State, local, and Tribal regulations 
regarding certifications and occupational licensures required to perform deployment work 

● Coordinating with State partners to promote subgrantee participation in existing State 
workforce development programs (like those outlined below) 

● Incorporating mention of existing State programs into the scoring criteria for the subgrantee 
applicant’s workforce development narrative 

● Requiring that subgrantees coordinate with local Wyoming Workforce Centers, which regularly 
work with Wyomingites that are part of the programs below 
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2.8.1.1.1 Fiber Optics Training Programs at Wyoming Community Colleges 

Wyoming Community Colleges are statutorily required to coordinate with local businesses and 
organizations in order to develop programs that will bridge identified gaps in the local workforce. 26  
These partnerships include comprehensive training programs, some of which are relevant to BEAD 
deployment, such as Fiber Optics Association (FOA)-sanctioned and US Department of Labor (DOL)-
recognized training programs for certified fiber optics technicians.27  While some programs (like at 
Laramie County Community college) are uniquely designed for anyone involved with the testing and 
maintenance of fiber optics networks, other programs (like at Western Wyoming Community College) 
are structured as general technology certifications and can be used by all types of technicians, like 
outside plant and premises installers or technicians working in fiber optics for electrical utilities, 
wireless, network design, etc.28 

2.8.1.1.2 Wyoming Registered Apprenticeships  

Wyoming Registered Apprenticeships are employment-focused training programs that include on-the-
job training, classroom education, increasing responsibility at work, and culminate with industry or 
nationally recognized credentials.  Registered apprenticeships provide several benefits to Wyoming’s 
economy, including the training of a highly skilled workforce and a reduction in employee turnover (on 
average, 94% of apprenticeship participants continue employment after their apprenticeship is 
finished).29  Between 2019 and 2022, there were 30 new registered apprenticeship programs created 
and 315 total participants in registered apprenticeships in Wyoming, including 40+ participants who 
previously identified as unemployed, long-term unemployed, dislocated, or incarcerated.30 Between 
2019 and 2022, DWS was awarded $641,000 in U.S. DOL discretionary funds to expand apprenticeship 
opportunities statewide.31  Registered Apprenticeships operate as one-size-fits-all and can 
accommodate any job or industry as long as employers are looking to grow, offer-mentorship, and have 
the capacity to offer on-the-job training.  Costs related to college education could 100% reimbursable, 
through funding received from the DOL State Apprenticeship Expansion Formula grant, which offsets 

 
26 WY Stat § 21-18-202 (2022). 

27 Laramie County Community College.  Certified Fiber Optics Training.  https://www.lccc.wy.edu/workforce/development/fiberOptics.aspx. 

28 The fiber Optic Association Inc.  FOA Approved Training.  http://foa-approved.org/schools/western-wyoming-community-college. 

29 Wyoming Department of Workforce Services.  Wyoming Registered Apprenticeship Program (RAP) Tool-Kit.  https://dws.wyo.gov/wp-
content/uploads/2021/06/RAP-Toolkit.pdf. 

30 Wyoming Workforce Development Council.  (2022).  Wyoming PYS 2020-2023.  https://wyowdc.wyo.gov/wp-
content/uploads/2022/02/Final-State-Plan.pdf. 

31 Wyoming Workforce Development Council.  (2022).  Wyoming PYS 2020-2023.  https://wyowdc.wyo.gov/wp-
content/uploads/2022/02/Final-State-Plan.pdf. 

https://www.lccc.wy.edu/workforce/development/fiberOptics.aspx
about:blank
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costs related to on-the-job education.  Available registered apprenticeships in Wyoming include 
electrical apprenticeships, apprenticeships with the Laborer’s International Union of North America 
(focused on construction positions), and carpentry apprenticeships.  These three apprenticeship 
programs could prepare Wyomingites for the top positions expected to be available as a result of BEAD 
funding, as identified in Exhibit 20. 

2.8.1.1.3 Wyoming Pre-Apprenticeship Program 

Wyoming pre-apprenticeships are feeder programs for Wyoming registered apprenticeships and enable 
young adults aged 16 to 24 to enter the workforce.  The program entails a mixture of classroom 
instruction and hands-on education in a pre-apprentice’s respective field and focuses on building the 
prerequisite knowledge and skills for pre-apprentices to succeed in the workplace.  Wyoming’s Pre-
Apprenticeship Program is available to high-school students in 13 districts across the state and offers 
micro-credentials to participants, which were developed in partnership with the University of Wyoming.  
For example, the construction industry pre-apprenticeship module involves collaborating with a 
construction management team and working on building a pre-apprentice’s skills related to blueprint 
drafting, architecture, etc.  Pre-apprentices, upon Program completion, could enter one of Wyoming’s 
registered apprenticeships on an accelerated path.  Wyoming pre-apprenticeships are free of cost to 
participants, and DWS offers grant funds to help companies offset the costs of hiring a pre-apprentice. 

2.8.1.1.4 Department of Workforce Services Workforce Development Training Fund  

The Wyoming Development Training Fund (WDTF) connects employers with professional development 
opportunities for their employees.  The program’s aim is to keep workers in Wyoming by creating 
professional development opportunities through upskilling and other training.  There are five grants 
available from the WDTF: business training grants to teach new skills or retain employees; pre-hire 
grants to train potential employees; pre-obligation grants for training funding to attract industry; 
internship grants to offset the costs of creating an internship program; and apprenticeship grants to 
offset the costs of creating an apprenticeship program.32  WBO will partner with the DWS to promote 
WDTF programs to subgrantees, with a focus on grants to offset the creation of registered 
apprenticeships throughout the BEAD deployment process.  

 
32 City of Evanston, WY Economic Development.  (2023 March 2).  Discover Available Resources for Workforce Development in Uinta County, 

WY.  https://www.businesswyoming.com/news/p/item/48969/discover-available-resources-for-workforce-development-in-uinta-county-
wy. 

https://www.businesswyoming.com/news/p/item/48969/discover-available-resources-for-workforce-development-in-uinta-county-wy
https://www.businesswyoming.com/news/p/item/48969/discover-available-resources-for-workforce-development-in-uinta-county-wy
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2.8.1.1.5 Wyoming Works Program33 

Wyoming Works is an individual grant program targeted at students participating in selected programs 
at Wyoming Community Colleges.  The Program was established in 2019 with a $5 million allocation 
from the Wyoming Legislature – $3 million allocated specifically for individual student grants and $2 
million allocated to Wyoming Community Colleges to coordinate with the Wyoming Business Alliance to 
identify and develop educational programs that meet employer needs.  While the approved programs 
vary by community college, all of them are aligned with local workforce and economic development 
priorities.  Several Wyoming Community Colleges offer grants for programs relevant to BEAD 
deployment, including but not limited to: 

● Casper College: Construction Management, Construction Technology, Cyber Security, Electrical 
Apprenticeship, Electronics Technology, Engineering Technology and Design, and Welding 
Technology 

● Central Wyoming College: Business Management, Electrical Apprenticeship Certificate, Welding 
AAS, Welding Certificate I, and Welding Certificate II 

● Eastern Wyoming College: Business Administration (distance learning) and Business 
Administration 

● Laramie County Community College: Cybersecurity, Cybersecurity Fundamentals Certificate, 
Cybersecurity Professional Certificate, Industrial Maintenance Certificate, Industry Systems 
Technology Certificate, and Welding Technology 

● Sheridan College and Gillette College: Business, Cyber Security, Electrical Apprenticeship, 
Engineering Technology, Industrial Electrician, Industrial Operations Management and 
Supervision, and Welding Technology 

● Northwest College: Electrical Apprenticeship, Cybersecurity, Construction Equipment Operator, 
and Welding Technology  

● Western Wyoming Community College: Electrical Apprenticeship, Industrial Maintenance 
Technology, Maintenance Mechanic for Industry, Welding Technology, and Powerline 
Technology 

Eligible students could receive a standard grant of up to $1,680 per academic year or a critical grant of 
up to $3,360 per academic year. 

2.8.1.1.6 Wyoming Adult Education Programs34 

Wyoming Community Colleges and DWS offer comprehensive adult education programs to help 
Wyomingites realize their career goals—even if they do not have a high school diploma.  Adult 

 
33 Wyoming Community Colleges. Wyoming Works.  https://communitycolleges.wy.edu/wp-content/uploads/2021/02/2019-1009-

WyomingWorks-2.pdf. 

34 Wyoming Community Colleges Commission.  (2021 May 27).  Adult Education Access to Eligible Career Pathways Programs.  
https://communitycolleges.wy.edu/wp-content/uploads/2021/06/Eligible-Career-Pathways-Programs-Memo-1.pdf. 

https://communitycolleges.wy.edu/wp-content/uploads/2021/02/2019-1009-WyomingWorks-2.pdf
https://communitycolleges.wy.edu/wp-content/uploads/2021/02/2019-1009-WyomingWorks-2.pdf
https://communitycolleges.wy.edu/wp-content/uploads/2021/06/Eligible-Career-Pathways-Programs-Memo-1.pdf
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education programs offer participants high school equivalency certificates, workforce preparation, and 
soft skill development to promote long-term employment.  Between 2021 to 2022, there were 1,586 
participants in Adult Education programs across Wyoming.35  The State used a portion of its ARPA funds 
for the Adult Education program to work with students to develop Integrated Education and Training 
(IET) programs.  These IET programs combine contextualized literacy, workforce skills, and training, 
which often result in industry-recognized credentials.  In addition, the Adult Education program recently 
launched a new career pathways program that aims to address workforce skill gaps for the most in-
demand industries.  There are several IET pathways offered to Adult Education students that are 
relevant to BEAD deployment, including energy manufacturing and technology, building and 
construction, and manufacturing, fabricating, and engineering. 

2.8.1.2 Promotion of Sector-Based Partnerships 

As outlined at the beginning of Section 2.8.1, WBO intends to promote the development of sector-based 
partnerships by: 

● Coordinating with State partners to promote subgrantee participation in existing State 
workforce development programs (like those outlined below) 

● Incorporating mention of existing State programs into the scoring criteria for the subgrantee 
applicant’s workforce development narrative 

● Requiring that subgrantees coordinate with local Wyoming Workforce Centers, which regularly 
work with Wyomingites that are part of the programs below 

2.8.1.2.1 Department of Family Services Child Care Subsidy36 

The Child Care Subsidy Program helps low-income families pay for the cost of care when the parent(s) 
are searching for employment, working, in school, or in training.  This subsidy is needs-based, with the 
amount being dependent on the income level of the family and the cost of care provided.  The Child 
Care Subsidy Program provide vulnerable Wyomingites with the support they need to pursue job 
opportunities in BEAD deployment. 

2.8.1.2.2 Wyoming’s Tomorrow Scholarship37 

The Wyoming’s Tomorrow Scholarship was developed by the Wyoming State Legislature and provides 
grants of up to $7,200 for recipients to put towards tuition in pursuit of a degree or certification.  The 

 
35 Wyoming Community Colleges.  Adult Education Demographics & Performance.  https://communitycolleges.wy.edu/data-

hub/dashboards/adult-education-dashboard/. 

36 Wyoming Department of Family Services.  Child Care.  https://dfs.wyo.gov/services/family-services/child-care/. 

37 Western Wyoming Community College.  Wyoming’s Tomorrow.  https://www.westernwyoming.edu/admissions-and-aid/financial-
aid/wyomings-tomorrow.php. 

https://communitycolleges.wy.edu/data-hub/dashboards/adult-education-dashboard/
https://communitycolleges.wy.edu/data-hub/dashboards/adult-education-dashboard/
https://dfs.wyo.gov/services/family-services/child-care/
https://www.westernwyoming.edu/admissions-and-aid/financial-aid/wyomings-tomorrow.php
https://www.westernwyoming.edu/admissions-and-aid/financial-aid/wyomings-tomorrow.php
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scholarship targets adults aged 24 and older who are enrolled in one of Wyoming’s eight community 
colleges.  Recipients are required to create an account with the DWS to facilitate connections with local 
employers.  As all subgrantees will be required to coordinate with local workforce centers, Wyoming’s 
Tomorrow Scholarship recipients will have access to BEAD deployment job openings across the state. 

2.8.1.2.3 Wyoming Innovation Partnership 

The Wyoming Innovation Partnership was created in 2021, as a signature initiative of Governor Mark 
Gordon.  The Partnership brings together state entities (e.g., DWS, WBC), educational institutions (e.g., 
community colleges, University of Wyoming) and local partners to advance the State’s economic 
development priorities.  During the first phase of the Partnership’s process, several community colleges 
received funding to develop specialized fiber optics programs in anticipation of an increase in demand 
for BEAD broadband deployment positions. 38  Additionally, the Partnership funded the launch of the 
University of Wyoming’s School of Computing, which will produce graduates that are part of Wyoming’s 
broadband-enabled workforce, with degree programs like computing, data science, and applied 
software development.39 

2.8.1.3 Ensuring Job Quality and Equitable On-Ramps 

As outlined at the beginning of Section 2.8.1, WBO intends to ensure job quality for new and incumbent 
workers and promote equitable on-ramps by: 

● Coordinating with State partners to promote subgrantee participation in existing State 
workforce development programs (like those outlined below) 

● Incorporating mention of existing State programs into the scoring criteria for the subgrantee 
applicant’s workforce development narrative 

● Requiring that subgrantees coordinate with local Wyoming Workforce Centers, which regularly 
work with Wyomingites that are part of the programs below 

Additionally, WBO has committed to continuous engagement with labor organizations and community-
based organizations to ensure worker voices are heard throughout the BEAD deployment process.  For a 
description of WBO’s future stakeholder engagement plans, see Section 2.3.1.10. 

2.8.1.3.1 Climb Wyoming 

Climb Wyoming is a non-profit organization supported by the Wyoming Department of Family Services.  
The organization has a mission to help low-income single mothers achieve self-sufficiency through 
career progression by offering training and employment placements.  Developed over 36 years, Climb 

 
38 University of Wyoming.  Wyoming Innovation Partnership.  https://www.uwyo.edu/wip/index.html. 

39 “School of Computing Academics.” University of Wyoming School of Computing. Accessed September 19, 2023. 
https://www.uwyo.edu/soc/academics/academics.html.  

https://www.uwyo.edu/wip/index.html
https://www.uwyo.edu/soc/academics/academics.html
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Wyoming has created a comprehensive program with three components: pre-program stabilization, 
intensive training, and graduate services.  The pre-program stabilization component connects 
participants to wraparound services that provide food, housing, and childcare resources, while helping 
them access treatment, counseling, legal services, and dental and vision care.  The intensive training 
component provides industry-specific education, mental health services, life skills and job placement.  
Lastly the graduate services component offers professional development, guidance on workplace issues 
and wage increases and referrals to community services.  Climb Wyoming had a 98% graduation rate in 
2022 and has contributed to more than 44 million hours of work in Wyoming’s economy since 1986.40  
WBO intends to work with the Department of Family Services and Climb Wyoming to explore if any 
positions created through BEAD deployment might be a good fit for graduates of Climb Wyoming’s 
programs.  

2.8.1.3.2 Wyoming WIOA- and Wagner-Peyser-supported programs 

DWS administers Wyoming’s Workforce Innovation and Opportunity Act (WIOA) funded programs.  
Services funded by WIOA in Wyoming include skill assessments, individual employment plan 
development, planning to achieve workforce goals, work experience assistance, critical skills training, 
and on-the-job training.  The program offers training opportunities in high-growth and high-demand 
industries, including construction trades.  Funding for these services is available for youth between the 
ages of 14 and 24 who may be required to meet low-income eligibility or another state employment 
barrier, and adults aged 18 and older who are unemployed, under-employed, dislocated, or lacking skills 
necessary to obtain employment paying a self-sufficient wage, and who may be required to meet low-
income eligibility.  As part of its close collaboration with the Department of Workforce Services, WBO 
intends to explore opportunities to ensure that participants in WIOA-funded programs are aware of 
potential job opportunities available as a result of BEAD deployment.41 

2.8.1.3.3 Work Initiative Network42 

In partnership with the Wyoming Child Support Program, the DWS created the Work Initiative Network 
to improve the employment situations of non-custodial parents.  The Work Initiative Network’s mission 
is to increase workforce participation and earning potential of non-custodial parents so that they can 
make reliable child support payments.  The Work Initiative Network aims to achieve their mission 
through personalized coaching, case management, and wraparound service navigation to improve the 

 
40 Climb Wyoming.  The Program.  https://www.climbwyoming.org/about-us/program/ 

41 Wyoming Workforce Services.  Workforce Innovation & Opportunity Act.  https://dws.wyo.gov/dws-division/workforce-center-program-
operations/resources/workforce-innovation-opportunity-act/. 

42 Wyoming Workforce Services.  Joint Labor, Health & Social Services Committee Information Request on Safety Net Programs.  
https://wyoleg.gov/InterimCommittee/2021/10-20210916DWSSafety-NetPrograms.LSO.JtLabor.pdf.  

https://www.climbwyoming.org/about-us/program/
https://dws.wyo.gov/dws-division/workforce-center-program-operations/resources/workforce-innovation-opportunity-act/
https://dws.wyo.gov/dws-division/workforce-center-program-operations/resources/workforce-innovation-opportunity-act/
https://wyoleg.gov/InterimCommittee/2021/10-20210916DWSSafety-NetPrograms.LSO.JtLabor.pdf
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financial environment of participants and their children.  As the Network case managers regularly 
interact with local Workforce Centers, Network participants will have access to BEAD deployment job 
opportunities. 

2.8.1.3.4 Dads Making a Difference43 

The Dads Making a Difference program was developed as a partnership between the DWS and the 
Department of Family Services through a Federal Temporary Assistance for Needy Families grant.  The 
Dads Making a Difference program targets fathers who face significant barriers to labor market entry 
and self-sufficiency.  Participants of the Dads Making a Difference program receive life skills training 
including training on co-parenting, financial literacy, job searching and employee retention.  They also 
have access to training for jobs in high-growth industries.  Through its partnership with the DWS, WBO 
will inform participants of potential opportunities created by BEAD deployment grants throughout the 
state. 

2.8.1.4 Recruiting from a Diverse Pool of Workers 

As outlined at the beginning of Section 2.8.1, WBO intends to promote recruitment from a diverse pool 
of workers by: 

● Coordinating with State partners to promote subgrantee participation in existing State 
workforce development programs (like those outlined below) 

● Incorporating mention of existing State programs into the scoring criteria for the subgrantee 
applicant’s workforce development narrative 

● Requiring that subgrantees coordinate with local Wyoming Workforce Centers, which regularly 
work with Wyomingites that are part of the programs below 

2.8.1.4.1 Wyoming Workforce Centers’ Veterans Program44 

The Wyoming DWS Employment & Training Workforce Centers offer specialized services for Wyoming 
veterans through their Veterans Program, including workforce and labor market guidance, job search 
services, resume building, skills assessments, and training support.  Through the requirement that 
subgrantees share job postings with the closest Wyoming Workforce Center, WBO seeks to enable 
veterans to find relevant job opportunities in BEAD deployment roles. 

 
43 Wyoming Workforce Services.  Joint Labor, Health & Social Services Committee Information Request on Safety Net Programs.  

https://wyoleg.gov/InterimCommittee/2021/10-20210916DWSSafety-NetPrograms.LSO.JtLabor.pdf.  

44 Wyoming Workforce Services.  Veterans Program.  https://dws.wyo.gov/dws-division/workforce-center-program-
operations/programs/veterans-program/. 

https://wyoleg.gov/InterimCommittee/2021/10-20210916DWSSafety-NetPrograms.LSO.JtLabor.pdf
https://dws.wyo.gov/dws-division/workforce-center-program-operations/programs/veterans-program/
https://dws.wyo.gov/dws-division/workforce-center-program-operations/programs/veterans-program/
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2.8.1.4.2 Department of Workforce Services and Department of Corrections Pathway Home 345 

The Pathway Home 3 Grant, awarded by the U.S. DOL to DWS in partnership with the Department of 
Corrections, provides justice-involved individuals and incarcerated adults with support services and the 
tools to build key employable skills.  The Pathway Home 3 Grant is focused on securing employment and 
actively works with local businesses to identify equitable opportunities for individuals facing barriers to 
labor market re-entry.  The $3.9 million Pathway Home 3 Grant was awarded to Wyoming in August 
2022.  Over the three-year period of the grant, DWS and the Department of Corrections will work in 
tandem to serve 400 participants through education on critical skills like job readiness, employability, 
digital literacy, and job search strategies.  WBO intends to engage the DWS to identify opportunities to 
integrate broadband-specific credentials into the program (e.g., Occupational Safety and Health 
Administration’s [OSHA] Safety and Health Fundamentals Certificate, fiber optics specialization, etc.), so 
formerly justice-involved individuals and incarcerated adults can pursue BEAD-funded jobs. 

2.8.1.4.3 Wind River Jobs Corps Center46 

The Wind River Jobs Corps Center is located on the Wind River Indian Reservation and is administered 
by the U.S. DOL.  The Wind River Jobs Corps Center provides young adults between the ages of 16 and 
24 with vocational and educational training, with the goal of helping low-income young adults improve 
their daily satisfaction and quality of life through academic and on-the-job learning.  They have 
additionally partnered with Central Wyoming College to provide dual enrollment college courses as an 
advanced training program.  The Center offers building construction technology, carpentry, heavy 
equipment operations and electrical pre-apprenticeships.  WBO intends to engage with the Wind River 
Jobs Corps Center to ensure subgrantees with nearby project areas have an opportunity to source talent 
from program graduates. 

2.8.1.4.4 Workforce Rehabilitation Program47 

DWS works with 4,000+ Wyoming residents with disabilities to assist them with achieving their 
vocational goals.  The Workforce Rehabilitation Program provides Wyomingites with disabilities with 
individualized services including counseling, work eligibility assessment, job search and placement, job 
retention guidance, and career follow-up guidance.  The Workforce Rehabilitation Program also offers 
services such as deaf and blind interpretive services and transportation to ensure career pursuits are 

 
45 Wyoming Workforce Services.  (2022 August 31).  Wyoming awarded federal grant to support adults reentering the workforce from 

incarceration.  https://dws.wyo.gov/wyoming-awarded-federal-grant-to-support-adults-reentering-the-workforce-from-incarceration/. 

46 Wind River Jobs Corps Center.  Training programs.  https://windriver.jobcorps.gov/train. 

47 Wyoming Department of Workforce Services.  Vocational Rehabilitation.  https://dws.wyo.gov/dws-division/vocational-rehabilitation/. 
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viable.  WBO will work alongside DWS to ensure that Wyomingites with disabilities who are qualified for 
BEAD-funded jobs will have access to them. 

2.8.2 Subgrantee Requirements for Workforce Readiness 

NTIA guidance: Describe the information that will be required of prospective subgrantees to demonstrate 
a plan for ensuring that the project workforce (including contractors and subcontractors) will be an 
appropriately skilled and credentialed workforce. These plans should include the following:  

a. The ways in which the prospective subgrantee will ensure the use of an appropriately skilled 
workforce, e.g., through Registered Apprenticeships or other joint labor-management training 
programs that serve all workers;  

b. The steps that will be taken to ensure that all members of the project workforce will have 
appropriate credentials, e.g., appropriate and relevant pre-existing occupational training, 
certification, and licensure;  

c. Whether the workforce is unionized;  
d. Whether the workforce will be directly employed or whether work will be performed by a 

subcontracted workforce; and  
e. The entities that the proposed subgrantee plans to contract and subcontract with in carrying out 

the proposed work.  

If the project workforce or any subgrantees, contractor’s, or subcontractor’s workforce is not unionized, 
the subgrantee must also provide with respect to the non-union workforce:  

a. The job titles and size of the workforce (FTE positions, including for contractors and 
subcontractors) required to carry out the proposed work over the course of the project and the 
entity that will employ each portion of the workforce;  

b. For each job title required to carry out the proposed work (including contractors and 
subcontractors), a description of:  

i. Safety training, certification, and/or licensure requirements (e.g., OSHA 10, OSHA 30, 
confined space, traffic control, or other training as relevant depending on title and 
work), including whether there is a robust in-house training program with established 
requirements tied to certifications, titles; and  

ii. Information on the professional certifications and/or in-house training in place to ensure 
that deployment is done at a high standard.  

During the formal subgrantee application process, WBO will ask subgrantee applicants to submit a 
workforce readiness narrative that will be scored as part of Fair Labor Practices criteria, as outlined in 
Section 2.4.2.4.  The workforce readiness narrative at a minimum will be required to contain the 
following components: 
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● The ways in which a subgrantee applicant will ensure the use of an appropriately skilled 
workforce, (e.g., through Registered Apprenticeships or other joint labor-management training 
programs that serve all workers) 

● The steps that will be taken to ensure that all members of the project workforce will have 
appropriate credentials (e.g., appropriate and relevant pre-existing occupational training, 
certification, and licensure) 

● Information on applicable wage scales and wage / overtime payment practices for each class of 
employees expected to be involved directly in the physical construction of the broadband 
network 

● An indication of whether the workforce is unionized 
● An indication of whether the workforce will be directly employed or whether work will be 

performed by a subcontracted workforce 
● An indication that the applicant and its contractors/subcontractors have existing labor and 

employment practices in place and that the applicant will recertify this annually for the duration 
of the BEAD implementation period 

If the subgrantee applicant indicates that it will not use a unionized workforce, the subgrantee applicant 
will be required to include the following as part of its workforce narrative: 

● The job titles and size of the workforce (FTE positions, including for contractors and 
subcontractors) required to carry out the proposed work over the course of the project and the 
entity that will employ each portion of the workforce 

● For each job title required to carry out the proposed work (including contractors and 
subcontractors), a description of:  

o Safety training, certification, and/or licensure requirements (e.g., OSHA 10, OSHA 30, 
confined space, traffic control, or other training as relevant depending on title and 
work), including whether there is a robust in-house training program with established 
requirements tied to certifications and titles 

o Information on the professional certifications and/or in-house training in place to 
ensure that deployment is done at a high standard. 

WBO strongly encourages subgrantee applicants to include mention of the existing State programs, 
resources, and partnerships that could serve as a viable source of talent during the BEAD deployment 
process. 
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2.9 Minority Business Enterprises (MBEs)/ Women’s Business Enterprises (WBEs)/ Labor Surplus 
Firms Inclusion (Requirement 13)  

2.9.1 Process, Strategy, and Data Tracking 

NTIA guidance: Describe the process, strategy, and the data tracking method(s) the Eligible Entity will 
implement to ensure that minority businesses, women-owned business enterprises (WBEs), and labor 
surplus area firms are recruited, used, and retained when possible. 

WBO’s unique placement as part of the WBC provides it with a valuable connection to the Wyoming 
business community.  WBC has a history of positive, proactive engagement to support the State’s 
economic development priorities, including the growth of Wyoming’s minority-owned, women-owned, 
and other small businesses.  To meet NTIA guidance around women-owned business enterprises 
(WBEs), minority-owned business enterprises (MBEs), and other small businesses, WBO will work with a 
diverse set of local organizations to promote the BEAD deployment subgrantee application to qualified 
businesses across the state.  Given the State’s strong economy, Wyoming does not have any designated 
labor surplus areas; however, should this change ahead of the submission of its final proposal, WBO will 
update its plan accordingly.48 

Pursuant to the requirements in 2 C.F.R. § 200.321, WBO will take the following affirmative steps to 
ensure the inclusion of MBEs, WBEs, and other small businesses: 

● WBO will place qualified WBEs, MBEs, and other small businesses on solicitation lists 
● WBO will ensure that WBEs, MBEs, and other small businesses are solicited whenever they are 

potential sources 
● WBO will divide the total requirements, when economically feasible, into smaller tasks or 

quantities to permit maximum participation by WBEs, MBEs, and small businesses 
● WBO will establish delivery schedules, where the requirement permits, which encourage 

participation by WBEs, MBEs, and other small businesses 
● WBO will utilize the services and assistance, as appropriate, of such organizations as the Small 

Business Administration and the Minority Business Development Agency of the Department of 
Commerce 

● WBO will require subgrantees to take the affirmative steps listed above as it relates to its 
subcontractors. 

 
48 “Labor Surplus Area.” Employment and Training Administration. Accessed September 20, 2023. https://www.dol.gov/agencies/eta/lsa. 
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2.9.1.1 Soliciting WBEs, MBEs, and other small businesses 

WBO and WBC do not maintain any specific solicitation lists for their grant programs; however, WBO will 
continue to engage with local stakeholders to ensure that qualified WBEs, MBEs, and other small 
businesses are aware of the BEAD deployment subgrantee application process and how they might 
participate.  Throughout its robust stakeholder engagement program (as discussed in Section 2.3.1), 
WBO has discussed the BEAD program with several organizations whose members include MBEs, WBEs, 
and other small businesses including the Wyoming Telecommunications Association, Wyoming Rural 
Electric Association, Wyoming Chambers of Commerce, and more.  In preparation for the launch of the 
deployment subgrantee process, WBO intends to engage and share its deployment subgrantee 
application with a diverse set of organizations: 

● Industry associations including but not limited to the Wyoming Telecommunications 
Association, Wyoming Rural Electric Association, Wyoming Economic Development Association, 
Wyoming State Chamber of Commerce, and local chambers of commerce 

● Small Business Administration-funded centers in Wyoming including but not limited to the 
Wyoming Women’s Business Center and the Wyoming Small Business Development Center 

● Diverse community and industry organizations including but not limited to the Wyoming 
Hispanic Chamber of Commerce and the Native American Development Corporation 

● Local government associations including but not limited to the Wyoming County Commissioners 
Association and the Wyoming Association of Municipalities 

To track its efforts to solicit applications from MBEs, WBEs, and other small businesses, WBO will 
maintain a record of its engagement with the organizations identified above, and wherever possible, ask 
that WBO be copied on any communications to organizations’ membership or other solicitation lists that 
promote the BEAD deployment subgrantee application process. 

2.9.1.2 Dividing Total Requirements into Smaller Tasks 

WBO has designed its deployment subgrantee application process with the aim of generating as many 
applications from qualified applicants as possible.  There are two features of the subgrantee application 
process that could reduce the burden on WBEs, MBEs, and other small businesses: the planned pre-
qualification round and flexible project area design. 

WBO’s pre-qualification process (as outlined in Section 2.4.2.2) was designed to spread out over time 
the administrative burden of the deployment subgrantee application process and allow subgrantee 
applicants more time to compile materials needed for the application.  During the pre-qualification 
round, which could take place concurrently with the challenge process, subgrantee applicants will 
submit materials related to their qualifications to execute a BEAD deployment project. During the formal 
subgrantee application process, subgrantee applicants will focus on developing the specifics of their 
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proposed projects.  The addition of a pre-qualification round reduces the intensity of effort required at 
any given point during the subgrantee application process. 

WBO will also allow applicants to design their own project areas.  As outlined in Section 2.4.6, project 
areas can be as small as a single CBG, allowing subgrantee applicants to tailor their application to their 
individual ability to execute.  The scoring process outlined in Section 2.4.2 is neutral to the size of the 
project area, with quantitative metrics scored on a scale wherever possible.  If it best suits an MBE, 
WBE, or other small business to submit an application with a small project area, WBO encourages them 
to do so. 

2.9.1.3 Flexible Delivery Schedules 

While the WBO scoring methodology outlined in Section 2.4.2 does incentivize speed to deployment (as 
required by NTIA), WBO has opted not to include any additional measures that restrict subgrantee 
applicants’ flexibility to deliver on their proposed projects.  WBO is pleased to allow subgrantees the 
flexibility to design a plan that suits their ability to execute, as long as subgrantees are able to show 
progress against their KPIs and their proposed timeline complies with NTIA’s requirement that service 
begin no longer than four years after grant funds are awarded. 

2.9.1.4 Coordination with Federal Entities 

As mentioned in Section 2.9.1.1, WBO will engage with Small Business Administration-funded centers in 
Wyoming, including the Wyoming Women’s Business Center and the Wyoming Small Business 
Development Center, to promote its BEAD deployment subgrantee application to qualified small 
businesses.  Unfortunately, Wyoming does not have a local Minority Business Development Agency 
Business Center.49 

2.9.1.5 Requirements for Subgrantees 

In line with NTIA guidance, WBO will require subgrantees to take affirmative steps to include MBEs, 
WBEs, and other small businesses in any subcontractor solicitation funded by a BEAD deployment grant 
award.  WBO will serve as a resource for subgrantees as they navigate this process by sharing the 
organizations WBO engaged with to promote its own subgrantee application.  WBO will also require that 
subgrantees divide total requirements into smaller contracts and take steps to develop flexible delivery 
schedules, as the subgrantee determines appropriate.  Upon the request of WBO or NTIA, subgrantees 
will be required to provide documentation that they have taken affirmative steps to abide by the 
requirements of 2 C.F.R. § 200.321. 

 
49 “MBDA Business Centers.” Minority Business Development Agency, May 4, 2023. https://www.mbda.gov/mbda-programs/business-centers.  
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2.9.2 Certification of Affirmative Steps to Include MBEs, WBEs, and Other Small Businesses 

NTIA guidance: Certify that the Eligible Entity will take all necessary affirmative steps to ensure minority 
businesses, women’s business enterprises, and labor surplus area firms are used when possible, including 
the following outlined on pages 88 – 89 of the BEAD NOFO:  

a. Placing qualified small and minority businesses and women’s business enterprises on solicitation 
lists;  

b. Assuring that small and minority businesses, and women’s business enterprises are solicited 
whenever they are potential sources;  

c. Dividing total requirements, when economically feasible, into smaller tasks or quantities to 
permit maximum participation by small and minority businesses, and women’s business 
enterprises;  

d. Establishing delivery schedules, where the requirement permits, which encourage participation 
by small and minority businesses, and women’s business enterprises;  

e. Using the services and assistance, as appropriate, of such organizations as the Small Business 
Administration and the Minority Business Development Agency of the Department of Commerce; 
and  

f. Requiring subgrantees to take the affirmative steps listed above as it relates to subcontractors.  

WBO certifies that it will take all necessary affirmative steps to ensure MBEs, WBEs, and other small 
businesses are used when possible by following the guidance outlined in the BEAD NOFO. 

2.10 Cost and Barrier Reduction (Requirement 14) 

2.10.1 Cost and Barrier Reduction 

NTIA guidance: Identify steps that the Eligible Entity has taken or will take to reduce costs and barriers to 
deployment. Responses may include but not be limited to the following:  

a. Promoting the use of existing infrastructure;  

b. Promoting and adopting dig-once policies;  

c. Streamlining permitting processes;  

d. Streamlining cost-effective access to poles, conduits, easements; and  

e. Streamlining rights of way, including the imposition of reasonable access requirements.  

The State of Wyoming recognizes the importance of reducing costs and barriers to ensure that federal 
funding is used efficiently to deploy broadband infrastructure to all unserved and underserved areas in 
the State.  Putting cost-effective measures in place and streamlining regulatory processes have been a 
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priority for Wyoming in prior deployment efforts and will continue to be one throughout BEAD 
deployment.   

WBC and WBO have actively engaged with county and municipal governments to promote a streamlined 
regulatory approach to broadband deployment.  WBC published its Broadband Enhancement Plan after 
the creation of the WBO in 2018.  The Broadband Enhancement plan outlined several measures WBC, 
municipalities, and counties could take to streamline infrastructure deployment.  Priorities included 
improving pole attachment policies to aid providers in installing services more efficiently; standardizing 
permitting for towers and antennas and modifying zoning restrictions; making right of way on city 
property easy and cost-effective to access; and working with carriers to establish provider neutral 
locations and towers for interconnection.50 

In 2021, WBC published a pamphlet for municipalities titled “Better Broadband: An Empowered 
Community in 7 Steps” to encourage dig-once policies, streamlined access to rights of way, template 
lease agreements, and clear review processes.  It used the material during sessions with local 
governments on how their municipalities could become “broadband ready.”  WBC continues to serve as 
a resource and point of contact for municipalities looking to navigate broadband service in a cost-
effective and efficient manner.51 

While Wyoming state law gives broad discretion to counties and municipalities in regulating last-mile 
deployment, the State regulates broadband deployment along state roads and interstates as well as 
manages access to state-owned towers through WYDOT.  The following outlines how WYDOT and other 
state agencies promote the use of existing infrastructure; the use of dig-once policies; streamlined 
permitting; streamlined access to poles, conduits, and easements; and streamlined rights of way. 

2.10.1.1  Promoting the Use of Existing Infrastructure 

WBO enjoys a great working relationship with WYDOT in advancing policies and practices that ease the 
burden for providers to deploy broadband infrastructure throughout the State of Wyoming.  WYDOT 
regularly engages with broadband providers to hear their concerns around additional barriers to 
deployment (see meeting details in Exhibit 13). 

To allow for the expansion of broadband capacity, WYDOT has adopted a statewide encroachment 
policy based on road type.  Currently, for interstates, telecommunications and broadband companies 

 
50 Wyoming Business Council.  (2018, December 6).  Wyoming Broadband Enhancement Plan.  

https://cms5.revize.com/revize/lincoln/Document_center/I%20want%20to/Wyoming%20Broadband%20Enhancement%20Plan%2012-6-
2018.pdf. 

51 Wyoming Business Council.  (2021) Better Broadband: An Empowered Community In 7 Steps.  https://wyomingbusiness.org/wp-
content/uploads/2021/12/Broadband-handout-2021-Final-1-1.pdf. 

https://cms5.revize.com/revize/lincoln/Document_center/I%20want%20to/Wyoming%20Broadband%20Enhancement%20Plan%2012-6-2018.pdf
https://cms5.revize.com/revize/lincoln/Document_center/I%20want%20to/Wyoming%20Broadband%20Enhancement%20Plan%2012-6-2018.pdf
https://wyomingbusiness.org/wp-content/uploads/2021/12/Broadband-handout-2021-Final-1-1.pdf
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are required to install two additional conduits or an alternate solution providing increased capacity for 
future use by themselves or competitors.  For primary and secondary highways, companies are required 
to install additional conduits, or an alternate solution based on local community needs providing 
increased capacity for future use by themselves or competitors.  WYDOT is in the process of developing 
a database to track additional conduit capacity throughout the state for providers to potentially use as a 
supplement to their on-the-ground knowledge in developing their broadband network. 

Additionally, telecommunications and broadband companies are required to provide access points or 
vaults at each community and interchange for the length of their proposed facility.  For highway rights 
of way occupancy, companies are required to provide service connections to State facilities within a 
specified distance as part of a shared resource agreement. 

WYDOT also operates a network of 105 radio communications towers across Wyoming through 
WyoLink, a statewide interoperable public safety system.  While WYDOT itself maintains 96 towers, local 
agencies control 9 towers.  WYDOT allows private providers to access tower space through lease 
agreements, promoting cost effectiveness and multiuse of existing infrastructure.52 

2.10.1.2 Promoting and Adopting Dig-Once Policies 

WYDOT employs a dig-once policy to facilitate statewide infrastructure development for 
telecommunication and broadband services.  WYDOT has successfully worked with broadband providers 
across the state on this policy.  For example, WYDOT recently worked with two broadband providers in 
and around Casper that were looking to deploy new infrastructure.  WYDOT engaged the two providers 
to share the cost of the dig, resulting in less disruption to the right of way and a reduced deployment 
cost for each provider.53 

2.10.1.3 Streamlining Permitting Processes 

WYDOT’s Utilities Section is responsible for regulating utility companies wishing to use the Department’s 
right of way as a utility corridor.  The Utilities Section operates e-permitting for utility companies 
through an online licensing system, MaintStar, which serves as a centralized portal to license and permit 
application submissions.  This aligns with NTIA’s permitting best practices which encourages states to 
implement web portals and tracking to streamline the permitting process.54 

 
52 Wyoming Department of Transportation.  (2023, March) What is WyoLink? 

https://www.dot.state.wy.us/files/live/sites/wydot/files/shared/Administration/WyoLink/Telecom_talking%20points_March2023.pdf. 

53 Interview with Wyoming Department of Transportation. (2023, September 6). 

54 National Telecommunications and Information Administration.  (2023, February).  Examples and Best Practices of Streamlining Permitting.  
https://broadbandusa.ntia.gov/sites/default/files/2023-03/Permitting_Best_Practices_Case_Studies.pdf. 

https://www.dot.state.wy.us/files/live/sites/wydot/files/shared/Administration/WyoLink/Telecom_talking%20points_March2023.pdf
https://broadbandusa.ntia.gov/sites/default/files/2023-03/Permitting_Best_Practices_Case_Studies.pdf
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The Utilities Section also works to ensure permits are affordable.  There is currently no fee for new 
rights of way permits or for maintenance and repair permits.  In addition, the Utilities Section provides a 
master list of approved engineering consultants for companies as a resource to meet the requirement 
that facilities are certified that they have been installed in accordance with their license.55  

Before BEAD construction begins, WBO intends to engage with the Wyoming Office of State Lands and 
Investments to identify opportunities to streamline the permitting processes for broadband deployment 
projects that may cross State lands.  Given that 48% of Wyoming land is federally owned, streamlining 
the permitting process on federal lands could be crucial to an on-time deployment of broadband 
infrastructure in the State.  Wyoming Sen. John Barrasso has been a champion of the bipartisan process 
to streamline broadband permitting on federal lands.  After the NTIA released guidance urging states to 
“expedit[e] permitting timelines and waiv[e] fees where applicable, where doing so does not undermine 
other critical policy goals,” Sen. Barrasso led a bipartisan coalition of lawmakers encouraging the NTIA 
and other federal agencies to “similarly expedite permitting timelines and waive fees” where possible.56  
Sen. Barrasso also recently introduced the bipartisan CLOSE THE GAP Act, which seeks to statutorily 
require federal agencies to modernize and streamline the broadband permitting process on federal 
lands.57  WBO will continue to work with local representatives of federal land management agencies, the 
NTIA, and its elected representatives to identify other mechanisms to more efficiently deploy broadband 
across the State. 

2.10.1.4 Streamlining Cost-Effective Access to Poles, Conduits, Easements 

WYDOT promotes small cell wireless technology rights of way under lease agreements.  In these 
agreements, WYDOT requires lessees to provide engineering computations and plans prepared and 
sealed by a Wyoming Licensed Professional Engineer and a proposal for pole sharing with other small 
cell wireless technology providers.  WYDOT also has standard requirements to improve utility pole 
access, like requiring poles to be engineered to accommodate at least three antenna systems.  To access 
previously-laid conduits, providers can work with WYDOT’s Utilities Section to gain a permit in a cost- 

 
55 Wyoming Department of Transportation.  Utilities Section.  

https://www.dot.state.wy.us/home/engineering_technical_programs/utilities_section.html. 

56 Barrasso, J. (2022, December 1). Barrasso, Luján lead bipartisan letter to expand high-speed internet access in rural communities. 
https://www.barrasso.senate.gov/public/index.cfm/news-releases?ID=F1E0FE39-F955-4A00-9AF9-A8E08BBDBDEE. 

57 Barrasso, J. (2023, September 20). Barrasso, Sinema introduce Bill to increase access to broadband on Federal Land. 
https://www.barrasso.senate.gov/public/index.cfm/2023/9/barrasso-sinema-introduce-bill-to-increase-access-to-broadband-on-federal-
land. 

https://www.dot.state.wy.us/home/engineering_technical_programs/utilities_section.html
https://www.barrasso.senate.gov/public/index.cfm/news-releases?ID=F1E0FE39-F955-4A00-9AF9-A8E08BBDBDEE
https://www.barrasso.senate.gov/public/index.cfm/2023/9/barrasso-sinema-introduce-bill-to-increase-access-to-broadband-on-federal-land
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and time-effective manner.  By providing clear rules, standardized right-of-way lease agreements, and 
online resources, providers know what to expect from the regulatory process.58 

2.10.1.5 Streamlining Rights of Way, including the Imposition of Reasonable Access Requirements 

WYDOT is also committed to streamlining rights of way through permitting affordability and quick 
application return.  While engineering and appraisal, easement, and landowner negotiation processes 
can take up to a year, once a provider has assembled all the relevant information, WYDOT has a two-
week turnaround time for reviewing right-of-way applications.  This adheres to NTIA best practices 
which highlights that states should adhere to the public, established timelines for reviewing and denying 
applications.59 

2.11 Climate Assessment (Requirement 15) 

2.11.1 Natural Hazard Risk Assessment 

NTIA guidance: Describe the Eligible Entity’s assessment of climate threats and proposed mitigation 
methods. If an Eligible Entity chooses to reference reports conducted within the past five years to meet 
this requirement, it may attach this report and must provide a crosswalk narrative, with reference to 
page numbers, to demonstrate that the report meets the five requirements below. If the report does not 
specifically address broadband infrastructure, provide additional narrative to address how the report 
relates to broadband infrastructure. At a minimum, this response must clearly do each of the following, 
as outlined on pages 62 – 63 of the BEAD NOFO:  

a. Identify the geographic areas that should be subject to an initial hazard screening for current 
and projected future weather and climate-related risks and the time scales for performing such 
screenings;  

b. Characterize which projected weather and climate hazards may be most important to account 
for and respond to in these areas and over the relevant time horizons;  

c. Characterize any weather and climate risks to new infrastructure deployed using BEAD Program 
funds for the 20 years following deployment;  

d. Identify how the proposed plan will avoid and/or mitigate weather and climate risks identified; 
and  

 
58 Wyoming Department of Transportation.  (2020, September 25).  OP 1 19-03 Utility ROW Encroachments 2020.  

https://www.dot.state.wy.us/files/live/sites/wydot/files/shared/Utilities/OP%2019-03_Utility%20ROW%20Encroachments_2020.pdf. 

59  Wyoming Department of Transportation.  (2020, June 8).  WyoLink and Broadband in Highway Rights-of-Way.  
https://wyoleg.gov/InterimCommittee/2020/S24-202006082002-06-08V3FWYDOT-BroadbandTaskForcePresentation.pdf. 

https://www.dot.state.wy.us/files/live/sites/wydot/files/shared/Utilities/OP%2019-03_Utility%20ROW%20Encroachments_2020.pdf
https://wyoleg.gov/InterimCommittee/2020/S24-202006082002-06-08V3FWYDOT-BroadbandTaskForcePresentation.pdf
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e. Describe plans for periodically repeating this process over the life of the Program to ensure that 
evolving risks are understood, characterized, and addressed, and that the most up-to-date tools 
and information resources are utilized.  

Wyoming is home to some of the country’s most magnificent natural landscapes—from Yellowstone 
National Park to Devil’s Tower National Monument and everything in between—but it’s precisely the 
State’s rugged beauty that also makes it vulnerable to natural hazard risk.  To understand the risk to 
BEAD deployment infrastructure over the next 20 years, WBO conducted a natural hazard risk 
assessment in-line with NTIA guidance using FEMA’s National Risk Index (NRI).60  

2.11.1.1 Identification of High-Risk Areas 

While the composite risk data highlighted on FEMA’s NRI is helpful, it does not accurately capture the 
risk to broadband infrastructure.  None of its components— especially Expected Annual Loss—are 
controlled for the size of the community, which as a largely rural state, could underestimate Wyoming’s 
riskiness.  WBO dug into FEMA’s technical documentation to identify the Expected Annual Loss Rate for 
Buildings (or EALR-B) as the most accurate measure of risk to broadband infrastructure.  This variable, 
which is part of FEMA’s Expected Annual Loss calculation, allows for a community size-controlled 
analysis of “natural hazard intensities,” and builds on years of historical data to provide an accurate view 
of natural hazard risk to infrastructure across the country. 

In analyzing FEMA’s EALR-B data, on a state level, Wyoming has a lower natural hazard risk intensity 
than other U.S. States and territories.  Wyoming’s EALR-B rating is in the 20th percentile nationally, 
which, using FEMA’s ranking scale, categorizes the state as bordering on Relatively Low/Very Low risk 
for natural hazard impact on infrastructure.  To further identify high-risk areas in the state, WBO 
analyzed FEMA’s EALR-B data on a census-tract level, which is the most granular level available.  WBO 
compared the EALR-B score for Wyoming census tracts against all census tracts nationally, classifying 
their level of risk using FEMA’s taxonomy from Very Low (0-20th percentile), Relatively Low (20th-40th 
percentile), Relatively Moderate (40th-60th percentile), Relatively High (60th-80th percentile), and Very 
High (60th-80th percentile).  This analysis resulted in 22 census tracts being identified as high-risk (21 in 
the 60th-80th percentile and one in the 80th to 100th percentile) as demonstrated in Exhibit 21, which will 
serve as WBO’s identified high-risk areas. 

 
60 Federal Emergency Management Agency.  (2023).  The National Risk Index’s Data Maps. https://hazards.fema.gov/nri/learn-more.  
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Exhibit 21: High-risk areas in Wyoming 

Census Tract ID County FEMA EALR-B Risk Rating 

56005000101 Campbell Relatively High 

56005000701 Campbell Relatively High 

56009956600 Converse Relatively High 

56011950300 Crook Relatively High 

56013000400 Fremont Relatively High 

56019955100 Johnson Relatively High 

56023978001 Lincoln Relatively High 

56023978002 Lincoln Relatively High 

56023978100 Lincoln Very High 

56029965301 Park Relatively High 

56033000501 Sheridan Relatively High 

56035000101 Sublette Relatively High 

56035000103 Sublette Relatively High 

56039967601 Teton Relatively High 

56039967703 Teton Relatively High 
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Census Tract ID County FEMA EALR-B Risk Rating 

56039967704 Teton Relatively High 

56039967801 Teton Relatively High 

56039967802 Teton Relatively High 

56041975301 Uinta Relatively High 

56041975402 Uinta Relatively High 

56045951100 Weston Relatively High 

56045951300 Weston Relatively High 

The 22 high-risk areas are clustered in the northwest and northeast of the state and span 12 counties: 
Campbell, Converse, Crook, Fremont, Johnson, Lincoln, Park, Sheridan, Sublette, Teton, Uinta, and 
Weston.  These 12 counties represent ~31% of Wyoming’s total area and two distinct topographical 
regions: the northwestern counties are mountainous and densely forested, while the northeastern 
counties mark the beginning of the Great Plains. 

2.11.1.2 Hazards in High-Risk Areas 

The natural hazards most important to account for in the high-risk areas include wildfires, landslides, 
earthquakes, cold weather phenomena (i.e., cold waves, ice storms, and winter weather) and general 
storm phenomena (i.e., lightning, hail, and strong wind).  To identify which hazards were responsible for 
driving the composite riskiness of the areas identified above, WBO analyzed the EALR-B for individual 
hazards in the high-risk areas, and, once again, compared the rate to census tracts across the country 
using FEMA’s rating taxonomy.  The maps (Exhibit 22, Exhibit 23, Exhibit 24) below indicate the risk level 
for individual hazards in identified high-risk areas compared to census tracts nationwide. 
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Exhibit 22: Wildfire, landslide, and earthquake EAL-B 

 

Exhibit 23: Ice storm, cold wave, and snow EAL-B 

   

 

Exhibit 24: Lightning, hail, and strong wind EAL-B 

   

2.11.1.3 Risks to BEAD-Deployed Infrastructure  

The top risks to BEAD-deployed infrastructure over the next 20 years include: earthquakes, floods, hail, 
landslides, lightning, strong wind, tornadoes, wildfires, and winter storms.  WBO arrived at this subset of 
risks by referencing the top natural hazard risks identified by the Wyoming Office of Homeland Security 
(WY OHS) in their FEMA-approved State Hazard Mitigation Plan, by analyzing the top natural hazard 
risks in high-risk areas according to the FEMA National Risk Index, and by relying on internal expertise 
within the Office. 
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The top natural hazard risks impact broadband infrastructure in the following ways: through power 
outages61, through equipment damage62 and through signal degradation.63  Natural hazards like 
earthquakes, strong wind, and wildfires can cause power lines to go down or power to be turned off for 
safety resulting in a break to internet accessibility.  Natural hazards like landslides, lightning, tornadoes, 
winter storms, etc. can cause fiber cables to be cut or cell towers to be knocked, resulting in severed 
connectivity.  Natural hazards like floods and hail can cause the signal between fixed wireless 
transmitters and receivers to be absorbed, impacting their performance. 

As part of the State Hazard Mitigation Plan, WY OHS and the Wyoming State Geological Survey identify 
how natural hazard risks identified today could change in the future.  Below is a summary of each of the 
top risks to BEAD infrastructure and how they might change over the next 20 years.64 

2.11.1.3.1 Earthquakes65 

Earthquakes are common in Wyoming and are likely to continue to occur in Wyoming in the future.  
Official earthquake records have been kept for the past 140 years.  In that time some 47,000 
earthquakes have been recorded in Wyoming.  Only a small percentage of those have been felt by 
people.  Most Wyoming earthquakes occur in the western third of the state. 

While changes in future conditions is not expected to directly affect earthquake frequency or intensity, 
it could exacerbate indirect or secondary impacts of earthquakes.  For example, changes in future 
conditions could increase the frequency and intensity of extreme precipitation events, in turn increasing 
the probability of landslides and liquefaction events during an earthquake if the earthquake coincided 
with a wetter season. 

2.11.1.3.2 Floods66 

Flooding has caused significant damage in Wyoming, with some floods causing millions of dollars of 
damage within just a few hours.  Every county has experienced some kind of flooding after spring rains, 

 
61 University of Southern California ANT Lab.  Evaluation of Hurricane Harvey's Effects on the Internet's Edge.  

https://ant.isi.edu/outage/ani/harvey/index.html. 

62 Clooms.  (2021, March 22). Fiber-Optic Cables Cut: What are the Consequences and How to Fix It.  https://www.clooms.com/fiber-optic-
cables-cut/. 

63 WXResearch.  (2023, May 10).  Does Rain Affect WiFi? https://wxresearch.org/does-rain-affect-wifi/. 

64 The Wyoming Office of Homeland Security. (2020).  Wyoming State Hazard Mitigation Plan 2021-2016.  
https://drive.google.com/file/d/1YW8MRc3SaS_pPXg1rmB7ajY3YsW4Uli5/view?pli=1. 

65 Ibid. 

66 Ibid. 
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heavy thunderstorms, winter snow thaws, or ice jams.  Flooding is the second highest loss-generating 
natural hazard in the state, exceeded only by hail. 

According to analysis by FEMA Region VIII on the projected changes in natural hazards frequency and 
intensity, flood hazard zones are projected to increase in size across the state.  Intense storms with 
periods of heavy rain are projected to occur more frequently in Wyoming, increasing the frequency of 
flood events. 

2.11.1.3.3 Hail67 

Hail causes more than $1 billion of property damage nationally each year.  The southeast corner of 
Wyoming lies within the nation’s “Hail Alley.”  Together with adjacent portions of Colorado and 
Nebraska, this region of Wyoming is battered by more hailstorms than any other part of the United 
States.  Climatological data shows this area of Wyoming averages five to nine days of hail annually. 

According to analysis by FEMA Region VIII on the projected changes in natural hazards frequency and 
intensity, the areas in the State at risk of hail events are not expected to change in the future.  However, 
for areas currently at risk, the warming of the atmosphere could lead to an increase in intensity of 
summer thunderstorms, and as a result, increase the frequency and intensity of hail events. 

2.11.1.3.4 Landslides68 

Some of the highest landslide densities in the country are found within Wyoming.  There have been 43 
landslides between 2014 and 2019 across the State.  Many of these landslide events, including rockfall 
and mudslides, blocked traffic or damaged roadways.  These landslide events were typically triggered by 
rain, heavy downpour events, or snow melt. 

Winter and spring precipitation are projected to increase for Wyoming.  Increased precipitation 
generally increases landslide risk and increases in extreme precipitation can increase debris flow 
potential.  An increase in wildfires and earthquakes could also destabilize soil on steep slopes increasing 
landslide risk. 

2.11.1.3.5 Lightning69 

Lightning in Wyoming tends to occur with warmer temperatures as heat energy fuels storm clouds and 
is one of the more common natural hazard risks.  Predictive models estimate an increase in temperature 

 
67 The Wyoming Office of Homeland Security. (2020).  Wyoming State Hazard Mitigation Plan 2021-2016.  

https://drive.google.com/file/d/1YW8MRc3SaS_pPXg1rmB7ajY3YsW4Uli5/view?pli=1. 

68 Ibid. 

69 Ibid. 
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by the end of the century.  For every degree of warming, the chance of a significant lighting event 
increases up to 12%. 

2.11.1.3.6 Strong wind70 

High winds occur year-round in Wyoming.  In the spring and summer, high winds often accompany 
severe thunderstorms.  These winds are typically straight-line winds, which generally occur with 
thunderstorms that are not associated with rotation (i.e., are not tornadoes).  It is these winds, which 
can exceed 100 miles per hour (mph), that represent the most common type of severe weather and are 
responsible for most of the thunderstorm-related wind damage in the State.  Straight-line winds may 
also exacerbate existing weather conditions, as in blizzards, by increasing the effect on temperature and 
decreasing visibility due to the movement of particulate matter through the air.  Strong winds may also 
exacerbate fire conditions by drying out the ground cover, propelling fuel, such as tumbleweeds, around 
the region, and increasing the intensity of existing fires.  These winds may damage crops, push 
automobiles off roads, damage roofs and structures, and cause secondary damage due to flying debris. 

2.11.1.3.7 Tornadoes71 

The National Weather Service defines a tornado as a violently rotating column of air extending from a 
thunderstorm to the ground.  The most violent tornadoes are capable of tremendous destruction with 
wind speeds of 250 mph or more.  Damage paths can be more than one-mile wide and 50 miles long.  
The phenomena result in a destructive rotating column of air ranging in diameter from a few yards to 
greater than a mile, usually associated with a downward extension of cumulonimbus clouds.  Though 
climate data is available to explain a predisposition to tornadoes, there is no accurate way of predicting 
when or where a tornado may occur.  

2.11.1.3.8 Wildfires72 

Wyoming’s semi-arid climate and rural character make the State vulnerable to frequent and sometimes 
catastrophic wildland fires.  As defined by the National Interagency Fire Center, a “wildland fire” is any 
non-prescribed, non-structure fire that occurs in non-populated areas.  Changing weather patterns and 
conditions could affect typical wildfire behavior, frequency of ignitions, fire management, and fuel loads.  
Increasing temperatures may intensify wildfire threat and susceptibility to more frequent wildfires in the 
State.  Forests are also sensitive to variable precipitation events, as drought has contributed to trees 
being more susceptible to pests and pathogens, in turn contributing to greater amounts of standing 

 
70 The Wyoming Office of Homeland Security. (2020).  Wyoming State Hazard Mitigation Plan 2021-2016.  

https://drive.google.com/file/d/1YW8MRc3SaS_pPXg1rmB7ajY3YsW4Uli5/view?pli=1. 

71 Ibid. 

72 Ibid. 
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dead fuels.  The extending of the wildfire season into winter months, coinciding with seasonal high wind 
patterns, can also create dangerous fire behavior.  While the recent historic trend shows a general 
upward trend in acreage burned per year, not all wildfires are considered destructive given that there 
are positive ecological benefits from periodic fires.  Suppression resources have been more focused on 
wildfires with life and safety threats in recent decades. 

2.11.1.3.9 Winter storms73 

Severe winter storms affect far more people in Wyoming than their summer counterparts, even though 
they are inherently less violent.  Severe snowstorms are so extensive that they usually require a day or 
two to cross and completely exit the state.  Blizzard conditions bring the triple threat of heavy snowfall, 
strong winds, and low temperatures.  Poor visibility and huge snowdrifts are major hazards caused by 
blowing snow.  These storms disrupt work, make travel difficult or impossible, isolate communities, kill 
livestock by the hundreds or thousands, and sometimes leave human fatalities in their wake. 

Changing weather patterns and conditions have the potential to exacerbate the severity and intensity of 
winter storms, including potential heavy amounts of snow.  A warming climate may also result in 
warmer winters, the benefits of which may include lower winter heating demand, less cold stress on 
humans and animals, and a longer growing season.  However, these benefits are expected to be offset 
by the negative consequences of warmer summer temperatures and earlier runoff from melting 
snowpack in watersheds. 

2.11.1.4 Risk Mitigation Approach 

Section 2.4.2 details how WBO plans to incorporate natural hazard risk mitigation strategies into the 
subgrantee selection process, with the aim of ensuring resiliency of BEAD infrastructure over the life of 
the grant period and beyond. 

WBO plans to ask all subgrantee applicants to detail their natural hazard risk mitigation approach to 
broadband deployment, while asking applicants whose project area includes identified high-risk areas to 
provide specific responses to how they will incorporate NTIA’s six risk mitigation measures into their 
deployment planning. 

2.11.1.5 Timeline for Updating this Assessment 

WBO plans to reassess natural hazard risks and high-risk areas once every five years, in line with WY 
OHS updates to the State Hazard Mitigation Plan.  WBO reserves the right to ask subgrantees to provide 

 
73 The Wyoming Office of Homeland Security. (2020).  Wyoming State Hazard Mitigation Plan 2021-2016.  

https://drive.google.com/file/d/1YW8MRc3SaS_pPXg1rmB7ajY3YsW4Uli5/view?pli=1. 
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more information regarding natural hazard risk mitigation depending on the outcome of updated 
assessments. 

2.11.1.6 Optional Attachment: Wyoming State Hazard Mitigation Plan 

NTIA guidance: As an optional attachment, submit any relevant reports conducted within the past five 
years that may be relevant for this requirement and will be referenced in the text narrative above.  

WBO intends to include the FEMA-approved Wyoming State Hazard Mitigation Plan for 2021-2026 as 
supplementary information. 

2.12 Low-Cost Broadband Service Option (Requirement 16)  

2.12.1 Low-cost Service Option(s) 

NTIA guidance: Describe the low-cost broadband service option(s) that must be offered by subgrantees 
as selected by the Eligible Entity, including why the outlined option(s) best services the needs of residents 
within the Eligible Entity’s jurisdiction. At a minimum, this response must include a definition of low-cost 
broadband service option that clearly addresses the following, as outlined on page 67 of the BEAD NOFO:  

a. All recurring charges to the subscriber, as well as any non-recurring costs or fees to the 
subscriber (e.g., service initiation costs);  

b. The plan’s basic service characteristics (download and upload speeds, latency, any limits on 
usage or availability, and any material network management practices);  

c. Whether a subscriber may use any Affordable Connectivity Benefit subsidy toward the plan’s 
rate; and  

d. Any provisions regarding the subscriber’s ability to upgrade to any new low-cost service plans 
offering more advantageous technical specifications. 

As outlined in Section 2.1.1.2, WBO has a goal of improving broadband affordability for all Wyomingites 
and has a vested interest in ensuring that the service that results from BEAD-deployed infrastructure is 
ultimately affordable to those that it was intended to serve.  On average, 68% of Wyoming households 
have adopted terrestrial broadband74, and one of the goals of the BEAD program is to significantly 
increase that number across the state—which will in part rely on the availability of a low-cost plan to 
those who qualify for it.  To ensure that broadband is affordable for the most vulnerable Wyomingites 
and as mandated by the NTIA, WBO will require all subgrantee applicants to participate in the FCC’s 
Affordable Connectivity Program (ACP) as well as offer a low-cost plan for those who qualify. 

 
74 “American Community Survey Data.” Census.gov, January 26, 2023. https://www.census.gov/programs-surveys/acs/data.html. 
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While WBO appreciates the model plan suggested by NTIA, Wyoming’s unique topography and 
population density make it a challenge to implement as written. Throughout the stakeholder 
engagement process and public comment period, WBO heard from potential subgrantee applicants that 
setting a low-cost price point would have a significant effect on their bottom line and could deter them 
from applying for BEAD funding in the first place.  There are several characteristics about Wyoming that 
make implementing a low-cost plan challenging, including but not limited to the state’s low population 
(lowest nationwide), population density,75 and significant wilderness areas.76  The challenges expressed 
by subgrantee applicants are reflected in market analysis of broadband offerings across the state right 
now: just 1% of BSLs within the state currently have access to broadband service of at least 
100mbps/20mpbs for $30 per month or less.77 

To determine an appropriate price given Wyoming’s unique characteristics, Wyoming conducted an 
analysis using the FCC’s survey data on urban broadband rates in the Western United States (i.e., 
Washington, Oregon, California, Nevada, Montana, Colorado, Wyoming, New Mexico, and Arizona).  The 
FCC conducts this annual survey to assess the rates of fixed voice and broadband services provided to 
consumers in urban areas.  The data is used by the FCC to establish reasonable benchmarks for fixed 
voice and broadband rates, which are used for universal services purposes.  The survey data, as depicted 
in Exhibit 25, indicates that the average and median costs of 100/20 Mbps plans in Wyoming are 
approximately $70 per month. 

Exhibit 25: Monthly cost of ~100mbps/20mbps internet plans reported in the FCC broadband rate survey, 202378 

Geographic region Mean plan cost ($/month) Median plan cost ($/month) 
Number of 

plans 
reported 

Western United States79 $69.95 $69.40 182 

 
75 U.S. Census Bureau quickfacts: United States; Wyoming. Accessed September 16, 2023. 

https://www.census.gov/quickfacts/fact/table/US,WY/PST045222. 

76 “Wyoming Wilderness Information Map.” Regional Wilderness Program. Accessed September 16, 2023. 
https://www.fs.usda.gov/Internet/FSE_DOCUMENTS/stelprd3852605.html. 

77 FCC National Broadband Map. Accessed September 16, 2023. https://broadbandmap.fcc.gov/; desktop research from provider websites. 

78 FCC broadband rate survey. Accessed December 4, 2023. https://www.fcc.gov/economics-analytics/industry-analysis-division/urban-rate-
survey-data-resources. 

79 “Western United States” includes Washington, Oregon, California, Nevada, Montana, Colorado, Wyoming, New Mexico, and Arizona. 

https://broadbandmap.fcc.gov/
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The Broadband Commission for Sustainable Development has indicated that 2% of monthly income is an 
appropriate target for broadband affordability.  Using 2% of monthly income as a benchmark, setting a 
price for broadband service of $40 a month after accounting for the ACP subsidy would ensure that 
broadband meets the affordability target for households in Wyoming.80  Even in the event ACP is 
discontinued, broadband would still meet the affordability target for most households in Wyoming.  The 
WBO estimated affordability by calculating the percent of households in Wyoming that would have to 
pay more than 2% of their income on broadband at various price points using income distribution data 
from the US Census.  Based on the above, WBO has designed its low-cost plan to be affordable for the 
majority of Wyomingites while also encouraging broad participation in the subgrantee process.  For 
households that may not be able to afford the low-cost plan option, WBO will rely on other state 
programs that offer affordable connectivity options.  For example, in addition to the low-cost plan 
outlined here, the State of Wyoming has several other programs to ensure access to broadband 
services, including through a device and hotspot loan program available through local libraries.  
Additional details on Wyoming’s low-cost plan are further detailed below. 

2.12.1.1 Low-Cost Plan Details 

The plan required to be offered by subgrantee applicants will have the following elements: 

● Eligibility: Eligibility criteria for the low-cost plan will be the same as those for the Affordable 
Connectivity Program81 or another relevant federal program (e.g., Lifeline) in the event the 
Affordable Connectivity Program does not continue 

● Speed: 100mbps/20mbps minimum or the fastest speeds the infrastructure is capable of 
offering if less than 100mbps/20mbps 

● Latency: No more than 100 milliseconds 
● Terms: No data caps, surcharges, or usage-based throttling; subject to the same acceptable use 

policies to which subscribers to all other broadband internet service plans offered to home 
subscribers by the subgrantee applicant must adhere 

● Changes: If the subgrantee applicant offers a low-cost plan with higher speeds downstream 
and/or upstream, there will be no restrictions for eligible subscribers to the low-cost plan to 
upgrade for no additional cost 

● Cost: not-to-exceed $70 per month, exclusive of all taxes, fees, and charges for those that do 
not reside on Tribal Lands; $75 per month or less, exclusive of all taxes, fees, and charges if the 
subscriber resides on Tribal Lands; no additional non-recurring fees or costs.  Eligible consumers 

 
80 Affordability model assumes straight-line income distribution between intervals $0-$10k, $10k-$15k, $15k-$25k, $25k-$35k, $35k-

$50k,$50k-$75k, $75k-$100k, $100k-$150k, $150k-$200k, and $200k and up. 

81 “Do I Qualify?” Universal Service Administrative Company, June 30, 2023. https://www.lifelinesupport.org/do-i-qualify/. 
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must be able to apply the ACP benefit to the plan price noted above to further reduce the cost 
to the consumer.  In the event ACP is discontinued: 

o WBO will keep the same price of not-to-exceed $70 per month, exclusive of all taxes, 
fees and charges for those that do not reside on Tribal Lands 

o WBO will adjust the price to not-to-exceed $70 per month, exclusive of all taxes, fees 
and charges if the subscriber resides on Tribal lands; no additional non-recurring fees or 
costs. 

o WBO reserves the right to adjust its low-cost plan requirements to best serve 
Wyomingites, with approval from NTIA 

● Inflation: Allows for annual increase in plan cost tied to the Consumer Price Index 
● Duration: This plan must be offered for ten years after service begins  
● ACP: Subgrantee applicants must agree to participate in the ACP or ACP successor program, as 

identified by NTIA 

2.12.2 Affordable Connectivity Program Certification 

NTIA guidance: Certify that all subgrantees will be required to participate in the Affordable Connectivity 
Program or any successor program. 

WBO certifies that it will require all subgrantees to participate in the Affordable Connectivity Program or 
any successor program identified by NTIA. 

2.13 Middle-Class Affordability Plans  

2.13.1 Middle-Class Affordability Plan 

NTIA guidance: Describe a middle-class affordability plan that details how high-quality broadband 
services will be made available to all middle-class families in the BEAD-funded network’s service area at 
reasonable prices. This response must clearly provide a reasonable explanation of how high-quality 
broadband services will be made available to all middle-class families in the BEAD-funded network’s 
service area at reasonable prices.  

WBO is taking a two-pronged approach to ensure that broadband is affordable to Wyoming’s middle 
class: scoring subgrantee applicants based on the affordability of their plans as part of their project 
proposals and requiring subgrantees to price their plans incorporating rural-urban parity. 

As described in Section 2.4.2.4, affordability is an important element in WBO’s scoring approach.  
Affordability will be worth 15% of a subgrantee applicant’s score, which is the second highest for any 
individual criteria.  Applicants will be scored based on a comparison of their lowest-cost plan available to 
all BSLs (1Gbps/1Gpbs for priority projects and 100mbps/20mbps for non-priority projects) in the 
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proposed project area to a reference price.  Subgrantee applicants whose lowest-priced plan is equal to 
the reference price will receive a score of 7.5 points (or 50% of the 15 points available).  Subgrantee 
applicants whose lowest-priced plan is either above or below the reference price will receive additional 
points based on the percentage gap between their proposed plan price and the reference price, with 
those committing to offer plans below the reference price earning more points.  To achieve the highest 
score possible according to the rubric, applicants are incentivized to offer the most affordable plan 
feasible according to their business case. 

Additionally, WBO will require subgrantee applicants to price their plans using rural-urban parity.  The 
competitive landscape of internet service in Wyoming is such that there is often significantly more 
competition located in Wyoming cities and towns, forcing providers to lower their prices to gain 
customers; however, in rural areas, there are often fewer providers offering service, allowing providers 
to price their plans higher, disadvantaging rural Wyomingites.  For each speed of broadband service 
offered on BEAD-deployed infrastructure, WBO will require that the lowest price a provider offers 
utilizing the same technology and the same speed anywhere within the state be available to all 
customers on BEAD-funded infrastructure as well. 

For example, if a provider is offering fiber service in Laramie using infrastructure built several years ago 
at a total cost of $100/month with 1gbps/1gbps speeds, and that same provider wins a BEAD grant to 
offer fiber service in Rock River, the provider must offer a 1gpbs/1gbps plan to Rock River residents at 
$100/month.  As another example, if a provider wins a BEAD grant to offer fixed wireless broadband 
service in Ranchester and Big Horn, the lowest prices the provider offers at every speed tier (e.g., 
100mbps/20mbps, 300mbps/300mbps, etc.) in Ranchester must be available to residents in Bighorn and 
vice-versa. 

This standard ensures that all Wyomingites have access to the most affordable, market-driven 
broadband plan available regardless of how close they live to a major population center. 

2.14 Use of 20 Percent of Funding (Requirement 17)  

2.14.1 Request for Funding During Initial Proposal Round 

NTIA guidance: Describe the Eligible Entity’s planned use of any funds being requested, which must 
address the following:  

a.  If the Eligible Entity does not wish to request funds during the Initial Proposal round, it must 
indicate no funding requested and provide the rationale for not requesting funds.  

b.  If the Eligible Entity is requesting less than or equal to 20 percent of funding allocation during the 
Initial Proposal round, it must detail the amount of funding requested for use upon approval of 
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the Initial Proposal, the intended use of funds, and how the proposed use of funds achieves the 
statutory objective of serving all unserved / underserved locations.  

c.  If the Eligible Entity is requesting more than 20 percent (up to 100 percent) of funding allocation 
during the Initial Proposal round, it must detail the amount of funding requested for use upon 
approval of the Initial Proposal, the intended use of funds, how the proposed use of funds 
achieves the statutory objective of serving all unserved / underserved locations, and provide 
rationale for requesting funds greater than 20 percent of the funding allocation. 

WBO is requesting that NTIA grants the State 100% of its $348 million BEAD allocation upon approval of 
its Initial Proposal.  WBO’s rationale behind this request is rooted in WBC’s (the State Agency to which 
WBO belongs) customary practices around grant administration and WBO’s goal to provide service to all 
served and unserved BSLs within the state. 

While not required by statute or the State constitution, WBC customarily does not enter into contract 
with or award grant money to subgrantees without first having the appropriate level of funding within 
the Agency’s accounts.  While there are exceptions to this practice (i.e., a written federal guaranty of 
any awards made by WBC), they are considered outside of WBC’s standard operating procedures.  If 
WBC were to not receive 100% of its funding upon approval of its Initial Proposal, the Agency would 
need to seek a special exception from the State Budgeting Office to award the grants and complete the 
contracting process (in line with NTIA guidance) before funds are received. 

As discussed elsewhere in this proposal, WBO recognizes the task ahead of it in deploying BEAD funding 
to meet NTIA’s and the State’s goals for broadband access, affordability, and adoption.  The State’s 
allocation is $348 million, but estimates from NTIA’s data vendor, CostQuest Associates, show that it 
may require an allocation of more than $1 billion to provide fiber-optic broadband service to every 
unserved and underserved location in the state.  The funding shortfall is magnified when considering the 
limited construction season in Wyoming.  Given the often-harsh winter weather in Wyoming, 
construction is typically limited to just six months out of the year—from May thru October.  Having 
funds in-hand and ready to deploy as soon as WBO receives approval of its Final Proposal could allow 
subgrantees to begin construction as early as possible in the 2025 dig season, reducing the time to 
service initiation for Wyomingites waiting for broadband service. 

WBO also plans to use a portion of its funding, as allowed by the NTIA, to manage the challenge process, 
requisite map updates, application review, and Final Proposal creation.  As discussed in the State’s Five-
Year Action Plan, WBO has only one full-time employee, the State’s Broadband Coordinator.  WBO 
regularly engages technical experts to aid the Office in grant administration responsibilities.  As noted 
earlier in this Section, the WBC is similarly limited in its ability to engage technical experts without 
funding in the Agency’s accounts.  Receiving its allocation upon approval of the Initial Proposal could 
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allow WBO to ensure that it has engaged the proper technical and managerial expertise to support the 
grant administration process. 

Specifically, WBO is requesting $342,977,922.27 in its Initial Proposal Funding Request, which represents 
Wyoming’s full BEAD allocation after subtracting the $4,899,999 that was awarded in BEAD Initial 
Planning Funds. WBO intends to use $6,802,113 of its funding request for administration of the BEAD 
grant, including travel, monitoring and compliance / audit, grant coordination and technical support, 
and indirect costs. WBO intends to use the remaining funds of $336,175,809 for programmatic costs, 
which include awards to subrecipients to deploy broadband, as well as costs associated with running the 
challenge process and mapping. Given that WBO anticipates a funding shortfall to deploy fiber to all 
unserved and underserved locations, WBO has sought to maximize the funding that will be used for 
deployment. A breakdown of the costs for each category as per the Initial Proposal Funding Request are 
provided in Exhibit 26 below. 

Exhibit 26: Summary of BEAD budget breakdown as per Initial Proposal Funding Request 

Budget Category Estimated Cost (USD) 

Personnel $0 

Travel $114,192 

Equipment $0 

Supplies $0 

Contractual-Subawards $341,173,809 

Construction $0 

Other $0 

Indirect $1,689,921 

Cost Sharing-Matching $0 

Text Replaced�
Text
[Old]: "$342,977,922" 
[New]: "$342,977,922.27"

Text Inserted�
Text
"122 WYOMINGBUSINESS.ORG/BROADBAND WYOMING BROADBAND OFFICE"



 

        
WYOMING BROADBAND OFFICE 
WYOMINGBUSINESS.ORG/BROADBAND  123 

Program Income $0 

TOTAL $342,977,922 

 

2.14.2  Financial Data Entry 

NTIA guidance: Enter the amount of the Initial Proposal Funding Request. If not requesting Initial 
Proposal funds, enter ‘$0.00.’ 

WBO is requesting its full $347,877,921.27 allocation upon approval of its Initial Proposal. 

2.14.3 Compliance with BEAD Requirements 

NTIA guidance: Certify that the Eligible Entity will adhere to BEAD Program requirements regarding 
Initial Proposal funds usage. If the Eligible Entity is not requesting funds in the Initial Proposal round and 
will not submit the Initial Proposal Funding Request, note “Not applicable.” 

WBO certifies that it will adhere to BEAD Program requirements regarding the use of funds granted 
upon approval of its Initial Proposal. 

2.15 Eligible Entity Regulatory Approach (Requirement 18)  

2.15.1 Eligible Entity Regulatory Approach 

NTIA guidance: Disclose whether the Eligible Entity will waive all laws of the Eligible Entity concerning 
broadband, utility services, or similar subjects, whether they predate or postdate enactment of the 
Infrastructure Act that either (a) preclude certain public sector providers from participation in the 
subgrant competition or (b) impose specific requirements on public sector entities, such as limitations on 
the sources of financing, the required imputation of costs not actually incurred by the public sector 
entity, or restrictions on the service a public sector entity can offer.  

If the Eligible Entity will not waive all such laws for BEAD Program project selection purposes, identify 
those that it will not waive (using the Excel attachment) and their date of enactment and describe how 
they will be applied in connection with the competition for subgrants. If there are no applicable laws, 
note such.  

The State of Wyoming does not currently have any laws concerning broadband, utility services, or 
similar subjects that either (a) preclude certain public sector providers from participation in the 
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deployment subgrantee application process or (b) impose specific requirements on public-sector 
entities, such as limitations on the sources of financing, the required imputation of costs not actually 
incurred by the public sector entity, or restrictions on the service a public sector entity can offer. 

2.15.1.1 Optional Attachment of Non-Waived Laws 

NTIA guidance: As a required attachment only if the Eligible Entity will not waive laws for BEAD Program 
project selection purposes, provide a list of the laws that the Eligible Entity will not waive for BEAD 
Program project selection purposes, using the Eligible Entity Regulatory Approach template provided.  

Not applicable 

2.16 Certification of Compliance with BEAD Requirements (Requirement 19) 

2.16.1 Certification of Intent to Comply with BEAD Program Requirements 

NTIA guidance: Certify the Eligible Entity’s intent to comply with all applicable requirements of the BEAD 
Program, including the reporting requirements. 

WBO intends to comply with all applicable requirements of the BEAD program, including the reporting 
requirements. 

2.16.2 Subgrantee Accountability Requirements 

NTIA guidance: Describe subgrantee accountability procedures, including how the Eligible Entity will, at a 
minimum, employ the following practices outlined on page 51 of the BEAD NOFO:  

a. Distribution of funding to subgrantees for, at a minimum, all deployment projects on a 
reimbursable basis (which would allow the Eligible Entity to withhold funds if the subgrantee 
fails to take the actions the funds are meant to subsidize); 

b. The inclusion of clawback provisions (i.e., provisions allowing recoupment of funds previously 
disbursed) in agreements between the Eligible Entity and any subgrantee; 

c. Timely subgrantee reporting mandates; and 
d. Robust subgrantee monitoring practices 

WBO recognizes the importance of implementing strong subgrantee accountability measures to protect 
this historic investment in Wyoming’s broadband infrastructure.  In line with NTIA guidance and 
requirements, WBO will distribute funding to subgrantees on a reimbursable basis only, include 
clawback provisions in its BEAD award contracts with subgrantees, require timely reports from 
subgrantees, and implement a robust subgrantee monitoring process. 
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2.16.2.1 Distribution of Funds on a Reimbursable Basis 

As mentioned in Section 2.4.1, WBO will distribute BEAD funding to subgrantees on a reimbursable 
basis, linked to their project progress and adequate expense reporting.  While they will be updated to 
ensure alignment with all NTIA BEAD Program requirements, WBO anticipates the BEAD deployment 
subgrantee payment terms will be substantively similar to the contract used in other federal broadband 
grant programs, including Connect Wyoming 2 ARPA/CPF.  Prior to disbursing grant funds to 
subgrantees, WBO will require that subgrantees submit invoices and/or receipts with sufficient detail to 
ensure that any grant funds requested are being disbursed in line with the subgrantee’s approved 
project proposal and BEAD award contract.  When applicable, as outlined in Section 2.4.5, subgrantees 
must include details about the origin of products purchased with BEAD funds that are subject to the 
Build America, Buy America Act.  WBO reserves the right to withhold reimbursement if the subgrantee 
fails to perform, to the satisfaction of the WBO or WBC, its duties and responsibilities as outlined in its 
BEAD award contract or approved project proposal.  No payment will be made for any work performed 
prior to WBO receiving NTIA approval of its Final Proposal and entering into a formal contract with a 
subgrantee.  In accordance with Wyo. Stat. § 16-6-602, approved disbursements will be paid within 45 
days of submission of the required invoices and/or receipts.  

2.16.2.2 Clawback Provisions 

As mentioned in Section 2.4.1, WBO will include clawback provisions in its BEAD deployment contracts.  
These clawback provisions will be structured to allow the recoupment of funds previously disbursed if 
the subgrantee fails to meet the requirements and objectives set out in its approved project proposal or 
other elements of the BEAD award contract.  WBO will finalize the clawback provisions at a later date, 
but they could include punitive measures designed to enforce commitments by subgrantee applicants 
that contributed to a project proposal’s overall score (e.g., failure to meet time-to-deployment criteria, 
for which a subgrantee applicant was awarded points). 

2.16.2.3 Timely Subgrantee Reporting Mandates 

WBO will adopt all reporting procedures as outlined by the NTIA in the BEAD NOFO.  Subgrantees will be 
required to report on a semiannual basis for the duration of the subgrant.  WBO will require that all 
reports conform to NTIA standards, and include at a minimum: 

● A list of addresses or location identifications (including the Broadband Serviceable Location 
Fabric FCC ID number established under 47 U.S.C. 642(b)(1)(B)) that constitute the service 
locations that will be served by the broadband infrastructure to be constructed and the status of 
each project 

https://wyomingbusiness.org/wp-content/uploads/2023/06/229881-Connect-WY-Template-Final-3.pdf
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● A list of new locations served within each project area at the relevant reporting intervals, and 
service taken (if applicable) 

● Whether each address or location is residential, commercial, or a community anchor institution 
● A description of the types of facilities that have been constructed and installed 
● A description of the peak and off-peak actual speeds of the broadband service being offered 
● A description of the maximum advertised speed of the broadband service being offered 
● A description of the non-promotional prices, including any associated fees, charged for different 

tiers of broadband service being offered 
● A list of all interconnection agreements that were requested, and their current status 
● The number and amount of contracts and subcontracts awarded by the subgrantee 

disaggregated by recipients of each such contract or subcontracts that are MBEs or WBEs 
● Any other data that would be required to comply with the data and mapping collection 

standards of the Commission under Section 1.7004 of title 47, Code of Federal Regulations, or 
any successor regulation, for broadband infrastructure projects 

● An SF-425: Federal Financial Report and any other information necessary to meet the 
requirements described in the Department of Commerce Financial Assistance Standard Terms 
and Conditions (dated November 12, 2020), Section A.01 for Financial Reports 

● Labor report that details compliance with the labor requirements outlined in this Initial Proposal 
Volume II 

For any projects where the expected total cost is greater than $5,000,000, in addition to the items listed 
above, subgrantees will be subject to the following requirements for their regular reports: 

● Certification that all laborers and mechanics employed by contractors and subcontractors in the 
performance of the project are paid wages at rates not less than those prevailing, as determined 
by the U.S. Secretary of Labor in accordance with Subchapter IV of Chapter 31 of Title 40, United 
States Code (commonly known as the “Davis-Bacon Act”), for the corresponding classes of 
laborers and mechanics employed on projects of a character similar to the contract work in the 
civil subdivision of Wyoming or by the Department of Workforce Services pursuant to Wyo. Stat. 
§27-4-406 OR if such a certification is not provided, the subgrantee must provide a project 
employment and local impact report detailing: 

o The number of contractors and subcontractors working on the project 
o The number of workers on the project hired directly and hired through a third party 
o The wages and benefits of workers on the project by classification 
o Whether those wages are at rates less than those prevailing, as determined by the U.S. 

Secretary of Labor in accordance with Subchapter IV of Chapter 31 of Title 40, United 
States Code (commonly known as the “Davis-Bacon Act”), for the corresponding classes 

https://www.commerce.gov/sites/default/files/2020-11/DOC%20Standard%20Terms%20and%20Conditions%20-%2012%20November%202020%20PDF_0.pdf
https://www.commerce.gov/sites/default/files/2020-11/DOC%20Standard%20Terms%20and%20Conditions%20-%2012%20November%202020%20PDF_0.pdf
Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Inserted�
Text
"126 WYOMINGBUSINESS.ORG/BROADBAND WYOMING BROADBAND OFFICE"



 

        
WYOMING BROADBAND OFFICE 
WYOMINGBUSINESS.ORG/BROADBAND  127 

of laborers and mechanics employed on projects of a character similar to the contract 
work in the civil subdivision of Wyoming 

● If the subgrantee has not provided a certification that a project either will use a unionized 
project workforce or includes a project-labor agreement, meaning a pre-hire collective 
bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 
158(f)), then the subgrantee must provide a project workforce continuity plan, detailing: 

o Steps taken and to be taken to ensure the project has ready access to a sufficient supply 
of appropriately skilled and unskilled labor to ensure construction is completed in a 
competent manner throughout the life of the project (as detailed in Sections 2.7 and 
2.8) including a description of any required professional certifications and/or in-house 
training, Registered Apprenticeships or labor-management partnership training 
programs, and partnerships with entities like unions, community colleges, or 
community-based groups 

o Steps taken and to be taken to minimize risks of labor disputes and disruptions that 
would jeopardize timeliness and cost-effectiveness of the project 

o Steps taken and to be taken to ensure a safe and healthy workplace that avoids delays 
and costs associated with workplace illnesses, injuries, and fatalities, including 
descriptions of safety training, certification, and/or licensure requirements for all 
relevant workers (e.g., OSHA 10, OSHA 30, confined space, traffic control, or other 
training required of workers employed by contractors), including issues raised by 
workplace safety committees and their resolution 

o The name of any subcontracted entity performing work on the project, and the total 
number of workers employed by each such entity, disaggregated by job title 

o Steps taken and to be taken to ensure that workers on the project receive wages and 
benefits sufficient to secure an appropriately skilled workforce in the context of the 
local or regional labor market 

2.16.2.4 Robust subgrantee monitoring practices 

WBO intends to implement robust subgrantee monitoring practices, rooted in the requirements 
outlined in 2 C.F.R. § 200.332.  The monitoring protocol may include the following practices and 
procedures to review awardee activities and monitor overall progress toward completion of project 
deliverables. 

● Standard operating procedures 
o WBO will produce Standard Operating Procedures once this Initial Proposal Volume II is 

approved to document all internal processes, including templates for applicant and 
awardee communications 

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".

Text Replaced�
Text
[Old]: "116" 
[New]: "127"



Font "Calibri" changed to "Montserrat-Medium".

Text Replaced�
Text
[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



 

        
WYOMING BROADBAND OFFICE 
WYOMINGBUSINESS.ORG/BROADBAND  128 

o WBO will create a file for each awarded grant to ensure robust documentation of the 
subgrantee’s application materials, award materials, the executed contract, semi-annual 
reports, reimbursement requests, any applicable change requests, and any other 
documentation relevant to implementation of the BEAD program 

● Required semiannual reporting (further detailed in Section 2.16.2.3 above) 
o All subgrantees will be required to submit semi-annual reports (i.e., every six months) to 

provide updates to WBO on the progress of implementation. 
o WBO will use these semi-annual reports to inform the semi-annual report due to NTIA, 

and also help WBO identify any risks to the timely completion of project deliverables.  
WBO will follow up with any subgrantees that do not submit all required documentation 
or for which additional information is required.  WBO will also follow-up with 
subgrantees based on any risks identified in order to ensure mitigation plans are quickly 
developed and implemented 

o Semiannual reporting requirements will include the following: 
▪ Financial Report 

● Semiannual financial report, including an update on the status of 
expended and any remaining funds 

● Reimbursement requests (if applicable, based on completion of 
required reimbursement milestones during the reporting period) 

▪ Progress Report 
● Semiannual progress report, tied to approved program metrics, 

including the FCC location IDs for any locations to which broadband has 
been deployed 

● Evidence to demonstrate that the required activities per the project 
milestones have been completed 

▪ Labor Report  
● Semiannual report confirming adherence to required labor standards 
● Documentation of any health and safety issues raised 
● Notification of any violations of required labor standards 

● Field inspections 
o Interim field inspections 

▪ A professional engineer may be dispatched to project areas on both a random 
and scheduled basis to review applicant stated progress and evaluate accuracy 
of in-progress and completed project builds 

o Close out field inspections 
▪ A professional engineer will also complete close out in-field inspections of all 

awarded projects prior to final approval and final payment of remaining funds 
● Technical assistance 

o WBO will provide technical assistance as needed throughout project implementation to 
mitigate any risks and ensure timely completion of project deliverables across all 
subgrantees 

o Technical assistance requests can be submitted to WBO via the WBO email address 
o WBO will also set up regular office hours and informational webinars to provide 

additional as needed technical assistance and share best practices 
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2.16.3 Certification of Compliance with Civil Right and Nondiscrimination Policies 

NTIA guidance: Certify that the Eligible Entity will account for and satisfy authorities relating to civil 
rights and nondiscrimination in the selection of subgrantees. 

WBO certifies that it will account for and satisfy authorities relating to civil rights and nondiscrimination 
in the selection of subgrantees. 

2.16.4 Certification of Subgrantee Compliance with Cybersecurity and Supply Chain Risk 
Management Requirements 

NTIA guidance: Certify that the Eligible Entity will ensure subgrantee compliance with the cybersecurity 
and supply chain risk management requirements on pages 70 - 71 of the BEAD NOFO to require 
prospective subgrantees to attest that:  

Cybersecurity  

1. The prospective subgrantee has a cybersecurity risk management plan (the plan) in place that is 
either: (a) operational, if the prospective subgrantee is providing service prior to the award of 
the grant; or (b) ready to be operationalized upon providing service, if the prospective 
subgrantee is not yet providing service prior to the grant award;  

2. The plan reflects the latest version of the National Institute of Standards and Technology (NIST) 
Framework for Improving Critical Infrastructure Cybersecurity (currently Version 1.1) and the 
standards and controls set forth in Executive Order 14028 and specifies the security and privacy 
controls being implemented;  

3. The plan will be reevaluated and updated on a periodic basis and as events warrant; and  
4. The plan will be submitted to the Eligible Entity prior to the allocation of funds. If the subgrantee 

makes any substantive changes to the plan, a new version will be submitted to the Eligible Entity 
within 30 days.  

Supply Chain Risk Management (SCRM)  

1. The prospective subgrantee has a SCRM plan in place that is either: (a) operational, if the 
prospective subgrantee is already providing service at the time of the grant; or (b) ready to be 
operationalized, if the prospective subgrantee is not yet providing service at the time of grant 
award;  

2. The plan is based upon the key practices discussed in the NIST publication NISTIR 8276, Key 
Practices in Cyber Supply Chain Risk Management: Observations from Industry and related SCRM 
guidance from NIST, including NIST 800-161, Cybersecurity Supply Chain Risk Management 
Practices for Systems and Organizations and specifies the supply chain risk management controls 
being implemented;  
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3. The plan will be reevaluated and updated on a periodic basis and as events warrant; and  
4. The plan will be submitted to the Eligible Entity prior to the allocation of funds. If the subgrantee 

makes any substantive changes to the plan, a new version will be submitted to the Eligible Entity 
within 30 days. The Eligible Entity must provide a subgrantee’s plan to NTIA upon NTIA’s request. 

WBO certifies that it will ensure subgrantee compliance with the cybersecurity and supply chain risk 
management requirements outlined in the BEAD NOFO. 

2.17 Volume II Public Comment  

2.17.1 Public Comment Process 

NTIA guidance: Describe the public comment period and provide a high-level summary of the comments 
received during the Volume II public comment period and how they were addressed by the Eligible Entity. 
The response must demonstrate: 

a. The public comment period was no less than 30 days; and 
b. Outreach and engagement activities were conducted to encourage feedback during the public 

comment period. 

WBO posted the draft version of its Initial Proposal Volume II for public comment on October 18, 2023, 
and the public comment period lasted 30 days (closed on November 17, 2023). 

Similar to how WBO managed the public comment periods for its Digital Access Plan and Initial Proposal 
Volume I, the full draft of this document is posted on the WBC website along with a Google Form for any 
members of the public to provide comments.  With the launch of the public comment period, WBO sent 
out an email to the entire WBC distribution list, which includes those stakeholders who had previously 
indicated interest in broadband deployment efforts or who have previously commented on BEAD or 
Digital Access documents.  WBO also coordinated with other State agencies, asking them to provide 
comments and announce the opening of the comment period on any relevant distribution lists.  Finally, 
WBO emailed all elected officials in the Wyoming legislature to ensure that they have an opportunity to 
review and participate in the public comment period.  On November 7, WBO sent a reminder email to 
the lists mentioned above reminding them to participate in the public comment process ahead of the 
November 17 deadline. 

Additionally, WBO provided an overview of Initial Proposal Volume II and detailed how to participate in 
the public comment period during its Statewide Broadband Update which took place on October 26 at 
2:00p MT.  There were a total of 25 people that attended the webinar, principally from potential 
subgrantee applicants with some representation from State and local government, labor organizations, 
and economic development organizations. A recording of the webinar can be found on the WBC 
YouTube channel here.  Throughout the public comment period, WBC also periodically posted to its 

https://wyomingbusiness.org/communities/broadband/bead/
https://forms.gle/LTG9cVYwhpzTDi6r6
https://www.youtube.com/watch?v=dcbUhoKDrXk
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social media channels to encourage Wyomingites to provide input (an example from WBC Facebook 
page can be found here). 

During the public comment period WBO received 34 comments via its Google Form and 11 more that 
were emailed directly to the WBO Broadband Manager.  Comments principally centered on the 
affordability requirements, but also included topics across most areas of the Initial Proposal Volume II, 
including project areas, scoring, etc.  As a result of the public comment period, WBO has elected to 
make the following updates to its Initial Proposal Volume II: 

● Adjusted affordability criteria for priority and non-priority projects to measure quantile ranges 
instead of using a reference price. Additional details are provided in section 2.4.2 

● Scaled scoring for speed to deployment criteria for priority and non-priority projects to make it 
possible to achieve maximum points in section 2.4.2 

● Clarified that the scoring rubric will be used to decide amongst subgrantee applicants for 
competing projects that cover the same location(s) in section 2.4 

● Clarified that subgrantees must only offer low-cost service options to ACP-eligible consumers on 
BEAD-funded networks in section 2.12 

● Clarified that any network performance requirements will be included in the subgrantee 
application materials in section 2.4.13 

● Adopted NTIA guidance on acceptable waivers on required letters of credit in section 2.4.11.3 
● Added that applicants who are on the federal debarment list will not be eligible for BEAD 

funding, and subgrantee applicants who have defaulted on previous broadband infrastructure 
funding awards must disclose such information during prequalification in section 2.4.2.2 

● Adjusted language to be more inclusive related to those who communicate with American Sign 
Language in section 2.1.1.6 

● Clarified that high cost CBGs will not require a matching commitment, however all other CBGs 
will in a subgrantee application in section 2.4.17 

2.17.2 Optional Attachments 

NTIA guidance: As an optional attachment, submit supplemental materials to the Volume II submission 
and provide references to the relevant requirements. Note that only content submitted via text boxes, 
certifications, and file uploads in sections aligned to Initial Proposal requirements in the NTIA Grants 
Portal will be reviewed, and supplemental materials submitted here are for reference only.  

WBO does not intend to include any additional supplementary materials. 

  

https://www.facebook.com/WyoBizCouncil/posts/pfbid02yGSwG99xebzWEaAcmrVDkgJUELbETPWByYkfHJMZS1DpZoLSG3L9CrLnaHL51fvZl
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2.18 Appendix 

2.18.1 Formal Tribal Consultation Letter from WBC CEO to the Eastern Shoshone 

This letter was mailed on July 6, 2023 and again on October 10, 2023 

Dear Chairman XXXXXXXXX, Vice Chair XXXXXXXXX, members of the Eastern Shoshone Business Council,  

Through the Infrastructure Investment and Jobs Act, several significant opportunities were made 
available to States and Tribes that focus on high-speed internet funding, development, and equity. Of 
the various programs, Wyoming is actively participating in the Broadband Equity, Access, and 
Deployment Program (BEAD) and the Digital Access/Equity Program (DAP).  Wyoming has received 
planning funding for both programs earlier in 2023.   

Wyoming will receive $347M from BEAD funding for broadband infrastructure and is anticipating 
receiving $7.5M in Digital Access funding.  The reason for this letter is to establish contact on this topic 
and offer the Tribe the opportunity to meet and consult with the State on the Digital Access Plan and 
inform the Tribe of their eligibility for the anticipated BEAD funding.  If this is a topic of interest to the 
Council, we are happy to kick off engagement. 

As part of its participation, the State must meaningfully incorporate ongoing Tribal input in the planning 
and implementation processes for using granted funds, a commitment we take seriously considering the 
strong relationship built between our two sovereign entities. The purpose of this input is to ensure that 
the Tribe can inform the State of its priorities, goals, and needs when it comes to high-speed internet 
inclusion and equity, especially considering its unique local insight and expertise when it comes to 
bridging the internet divide on the Wind River Reservation. This includes perspectives on the challenges 
and impacts of high-speed internet implementation in Tribal lands as well as gaps that need to be 
considered. We recognize that the Tribe is an important contributor and partner with the State in its 
success moving forward and that high-speed internet is an important part of that success.  

Turning to the programs at hand, I wanted to provide some more detail on their background and 
purpose. The BEAD program provides roughly $42 billion to fund the development of high-speed 
internet infrastructure and access to unserved or underserved areas throughout the country. The state 
is required to develop a Five-Year Action Plan, an Initial and Final Proposal, which will be submitted to 
the National Telecommunications and Information Administration (NTIA). Operating in tandem with the 
BEAD program, the DAP program will use its approximately $7.5M to help fund State, Territorial, and 
Tribal efforts in the implementation of the State Digital Access/Equity Plan which identify barriers to 
digital equity and develop strategies for overcoming those barriers.  
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Importantly, it is possible that certain subgrantee opportunities may be available for Tribal projects 
under the State’s plans, subject to the necessary federal requirements. The Tribe may also have the 
opportunity to submit its own Tribal-specific plans for consideration in the State process. In that vein, 
and should the Tribe opt to engage, there are several high-level topics the State would like to discuss 
and present to the Council, or its designee as appropriate, for input: 

● A general description of Wyoming’s planning processes, implementation timelines, and plans for 
ongoing engagement  

● The Tribe’s strategic planning and prioritization regarding broadband access and digital 
inclusion, including any opportunities for collaboration with the State 

● The development of an effective and efficient engagement process with the State, including 
discussing specific points of contact 

● Various federal requirements regarding subgrantees and required matching funds 
● The Tribe’s thoughts on specific locations, communities, and surrounding areas that are most 

impacted by a lack of meaningful broadband access and the key barriers within those areas to 
improving access 

● The Tribe’s thoughts on barriers and obstacles to the development of broadband infrastructure, 
increased broadband adoption, or improved digital literacy skills 

● The Tribe’s thoughts on the impact to the Tribe or its lands of statewide broadband projects 
● The Tribe’s thoughts on projects it has undertaken in recent years to address high-speed 

internet access  
● The Tribe’s thoughts on ways that improved broadband access could help address digital equity 

and achieve broader Tribal and State policy goals  
● Information about planning funds and technical assistance that may be available to the Tribe 
● The Tribes’ thoughts on past experiences with federal funding programs 
● The Tribe’s role in reviewing grant proposals  

Unfortunately, the State has a short window for engaging with the Tribe this summer. Initial planning 
funding was awarded to the State in early 2023 and the State must submit its Five-Year Action Plan by 
September 16, 2023 but hopes to have an early submission on July 17, 2023.  Additionally, the Digital 
Access/Equity Plan is due December 20, 2023 but must be released for a 30-day comment period. The 
state is anticipating releasing the DAP for comment on July 17, 2023.  These dates may vary slightly.  
After these initial submissions, the state will continue to engage with the public and the tribe 
throughout the planning and program delivery before the finalization of the State’s Initial Proposal 
around the first part of 2024.     

Bearing these dates in mind, we would like to offer the chance to schedule a meeting with the Tribal 
Business Council or the Wind River Inter-Tribal Council the week of July 10, 2023. The Governor’s Office 
is also willing to add this as an agenda item to the Tribe’s quarterly meeting agenda with the Governor 
for its July 20, 2023 meeting, as well as future quarterly meetings as necessary. If the week of July 10 is 
not feasible for your schedule, we are happy to look at the earliest available date after that. Importantly, 
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the State has had some contact with XXXXXXXXX, Eastern Shoshone Information Technology Director to 
date. Moving forward, and if the Council is amenable, we are willing to coordinate on establishing 
working groups for both the State and Tribe that can meet more frequently and work out details. 

Thank you again for your time in reading this letter, and my team and I look forward to hearing from you 
and answering any questions you may have.  

 

      Sincerely, 

      ______________________ 

      XXXXXXXXX, 

CEO, Wyoming Business Council 

2.18.2 Formal Tribal Consultation Letter from WBC CEO to the Northern Arapaho 

This letter was mailed on July 6, 2023 and again on October 10, 2023 

Dear Chairman XXXXXXXXX, Co-Chair XXXXXXXXX, members of the Northern Arapaho Business Council,  

Through the Infrastructure Investment and Jobs Act, several significant opportunities were made 
available to States and Tribes that focus on high-speed internet funding, development, and equity. Of 
the various programs, Wyoming is actively participating in the Broadband Equity, Access, and 
Deployment Program (BEAD) and the Digital Access/Equity Program (DAP).  Wyoming has received 
planning funding for both programs earlier in 2023.   

Wyoming will receive $347M from BEAD funding for broadband infrastructure and is anticipating 
receiving $7.5M in Digital Access funding.  The reason for this letter is to establish contact on this topic 
and offer the Tribe the opportunity to meet and consult with the State on the Digital Access Plan and 
inform the Tribe of their eligibility for the anticipated BEAD funding.  If this is a topic of interest to the 
Council, we are happy to kick off engagement. 

As part of its participation, the State must meaningfully incorporate ongoing Tribal input in the planning 
and implementation processes for using granted funds, a commitment we take seriously considering the 
strong relationship built between our two sovereign entities. The purpose of this input is to ensure that 
the Tribe can inform the State of its priorities, goals, and needs when it comes to high-speed internet 
inclusion and equity, especially considering its unique local insight and expertise when it comes to 
bridging the internet divide on the Wind River Reservation. This includes perspectives on the challenges 
and impacts of high-speed internet implementation in Tribal lands as well as gaps that need to be 
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considered. We recognize that the Tribe is an important contributor and partner with the State in its 
success moving forward and that high-speed internet is an important part of that success.  

Turning to the programs at hand, I wanted to provide some more detail on their background and 
purpose. The BEAD program provides roughly $42 billion to fund the development of high-speed 
internet infrastructure and access to unserved or underserved areas throughout the country. The state 
is required to develop a Five-Year Action Plan, an Initial and Final Proposal, which will be submitted to 
the National Telecommunications and Information Administration (NTIA). Operating in tandem with the 
BEAD program, the DAP program will use its approximately $7.5M to help fund State, Territorial, and 
Tribal efforts in the implementation of the State Digital Access/Equity Plan which identify barriers to 
digital equity and develop strategies for overcoming those barriers.  

Importantly, it is possible that certain subgrantee opportunities may be available for Tribal projects 
under the State’s plans, subject to the necessary federal requirements. The Tribe may also have the 
opportunity to submit its own Tribal-specific plans for consideration in the State process. In that vein, 
and should the Tribe opt to engage, there are several high-level topics the State would like to discuss 
and present to the Council, or its designee as appropriate, for input: 

● A general description of Wyoming’s planning processes, implementation timelines, and plans for 
ongoing engagement  

● The Tribe’s strategic planning and prioritization regarding broadband access and digital 
inclusion, including any opportunities for collaboration with the State 

● The development of an effective and efficient engagement process with the State, including 
discussing specific points of contact 

● Various federal requirements regarding subgrantees and required matching funds 
● The Tribe’s thoughts on specific locations, communities, and surrounding areas that are most 

impacted by a lack of meaningful broadband access and the key barriers within those areas to 
improving access 

● The Tribe’s thoughts on barriers and obstacles to the development of broadband infrastructure, 
increased broadband adoption, or improved digital literacy skills 

● The Tribe’s thoughts on the impact to the Tribe or its lands of statewide broadband projects 
● The Tribe’s thoughts on projects it has undertaken in recent years to address high-speed 

internet access  
● The Tribe’s thoughts on ways that improved broadband access could help address digital equity 

and achieve broader Tribal and State policy goals  
● Information about planning funds and technical assistance that may be available to the Tribe 
● The Tribes’ thoughts on past experiences with federal funding programs 
● The Tribe’s role in reviewing grant proposals  

Unfortunately, the State has a short window for engaging with the Tribe this summer. Initial planning 
funding was awarded to the State in early 2023 and the State must submit its Five-Year Action Plan by 
September 16, 2023 but hopes to have an early submission on July 17, 2023.  Additionally, the Digital 
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Access/Equity Plan is due December 20, 2023 but must be released for a 30-day comment period. The 
state is anticipating releasing the DAP for comment on July 17, 2023.  These dates may vary slightly.  
After these initial submissions, the state will continue to engage with the public and the tribe 
throughout the planning and program delivery before the finalization of the State’s Initial Proposal 
around the first part of 2024.     

Bearing these dates in mind, we would like to offer the chance to schedule a meeting with the Tribal 
Business Council or the Wind River Inter-Tribal Council the week of July 10, 2023. The Governor’s Office 
is also willing to add this as an agenda item to the Tribe’s quarterly meeting agenda with the Governor 
for its July 20, 2023 meeting, as well as future quarterly meetings as necessary. If the week of July 10 is 
not feasible for your schedule, we are happy to look at the earliest available date after that. Moving 
forward, and if the Council is amenable, we are willing to coordinate on establishing working groups for 
both the State and Tribe that can meet more frequently and work out details. 

Thank you again for your time in reading this letter, and my team and I look forward to hearing from you 
and answering any questions you may have.  

 

      Sincerely, 

      ______________________ 

      XXXXXXXXX, 

CEO, Wyoming Business Council 

2.18.3 Agenda for July 6 Meeting between NABC and the Governor’s Tribal Liaison 

NABC AGENDA  
July 6, 2023   
10:00 am  
Council Chambers  

I. Zoom with XXXXXXXXX  to discuss NTIA/BEAD Grant  
II. Meeting with XXXXXXXXXXXXXXXXXXX  

III. Can I meet with XXXXXXXXXX to help be a bridge for transition if and when she  retires again?   
IV. Letter for support of XXXXXXXXX  

a. We have a draft we are finalizing for the NABC’s review.  
V. ZZZZZZZZZZZZZZZZZZZZZZZZZZZZZZZ Economic Development Corporation is  coming 
to Riverton on July 19/20 to present opportunities to EST and would like to meet with  NABC.  

a. He will be presenting to Tribal leaders about the projected growth and 
development  occurring in South Lincoln County. He and his group would like to 
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understand the Tribes’ interest in participating, if any, in this growth and discussing 
common areas of  transportation, housing, workforce development and training.  

VI. Select Tribal Committee meeting  
a. XXXXXXXXX will be there in person and will touch base beforehand regarding topics 
we  plan to speak on.   

VII. MMIP on July 17  
VIII. WGA Resolution calling for more law enforcement  

a. https://westgov.org/resolutions/article/policy-resolution-2023-09-missing-and-murdered 
indigenous-persons  

IX. Quarterly Zoom with NABC and XXXXXXXXX  
a. First Draft Agenda to get out ASAP  
b. Ask if any specific topics NABC wants to cover 

2.18.4 Agenda for July 18 Meeting between Governor’s Office and NABC 

July 18, 2023 Quarterly Meeting between Wyoming Governor and Northern Arapaho 
Business Council (NABC) 
 
AGENDA 
 
12:00 -1:00 PM  
Virtual 
Zoom Meeting Link 
 
ATTENDEES: 
 XXXXXXXXX, Chairman, NABC 
 XXXXXXXXX, Co-Chair, NABC 
 XXXXXXXXX, Councilman, NABC 
 XXXXXXXXX, Councilwoman, NABC 
 XXXXXXXXX, Councilman, NABC 
 XXXXXXXXX, Councilwoman, NABC 
 
 XXXXXXXXX  
 XXXXXXXXX, Special Counsel for the Governor 
 XXXXXXXXX, Tribal Liaison to the Northern Arapaho Tribe for Governor Mark Gordon 
 
DISCUSSION POINTS: 

● Kickoff and Introductions 
o Any introductory statements from NABC 
o Any introductory statements from XXXXXXXXX  

● Topics 
o Wild Horse Management 
o Homelessness Solution 

▪ WCDA Discussion 
▪ Wyoming Tenant Law/ Tenant Bill of Rights 
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o Food Costs  
o MMIP and MMIW 

▪ Report from 7/17 MMIP Task Force Meeting 
▪ Ashanti Alert System: 
▪ WGA Resolution 

▪ Federal Advocacy Possibilities 
▪ Potential DVSA Funding Request 

o Title IV.E 
▪ Recognition of Finishing Incentives Contract 
▪ WYCAPS and transition to new database 
▪ IV.E. Case File Reviews 

o Title IV.D Child Support FTI Data  
▪ Bill in Congress 
▪ NGA advocacy 

o Heads up Regarding EPA WQS Rule Comments 
o Broadband Check-in 
o Liquor 
o UW Concerns re Student Support 
o Potential Visit from XXXXXXXXXXXXXX 

2.18.5 Agenda for July 20 Meeting between Governor’s Office and ESBC 

AGENDA 
 
12:00 -1:00 PM  
Virtual 
Zoom Meeting Link 
 
ATTENDEES: 
  

XXXXXXXXX, Chairman, ESBC 
 XXXXXXXXX, Vice Chairman, ESBC 
 XXXXXXXXX, Councilman, ESBC 
 XXXXXXXXX, Councilwoman, ESBC 
 XXXXXXXXX, Councilman, ESBC 
 XXXXXXXXX, Councilman, ESBC 
 
 XXXXXXXXX 
 XXXXXXXXX, Special Counsel  
  
DISCUSSION POINTS: 

● Topics 
o Wild Horse Management 
o MMIP and MMIW 

▪ 7/17 MMIP Task Force Meeting 
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▪ Ashanti Alert System: 
▪ WGA Resolution 

▪ Federal Advocacy Possibilities 
▪ Potential DVSA Funding Request 

o Title IV.E 
▪ Drafting IV.E. program contract 

o Title IV.D Child Support FTI Data  
▪ Bill in Congress 
▪ NGA advocacy 

o Heads up Regarding EPA WQS Rule Comments 
o Broadband 
o Liquor Discussion 
o Potential Visit from XXXXXXXXXXXXXX 

2.18.6 Email on August 22 from Governor’s Tribal Liaison to ESBC 

Subject: FW: UPDATED: Your Feedback is Needed on Wyoming’s BEAD Plan 

Good morning Chairman XXXXXXXXX, Vice Chair XXXXXXXXX, members of the Council,  

I just wanted to make sure you received this email invitation for comment on the State's BEAD 
broadband grant proposal. This ties back to the "Dear Tribal" letter we sent a few weeks ago 
regarding this program, and you will likely get another forwarded email from me on this shortly as 
well. Happy to answer any questions as best I can.  

Thank you,  
[Quoted text hidden]  

2.18.7 Email on August 28 from Governor’s Tribal Liaison to ESBC 

Subject: FW: Virtual Broadband Info Session August 31 

Good Afternoon Chairman XXXXXXXXX, Vice Chair XXXXXXXXX, members of the Council, 

Apologies for several emails. Just wanted to forward along the recent WBC notice regarding the 
opportunity to get more info on how Wyoming is spending money it received from the feds on 
broadband development under the BEAD program. I know XXXXXXXXX is the contact on this for 
the Tribe, so apologies if I am duplicating something he is already on. 

Thank you,  

2.18.8 Email on August 28 from ESBC Chairman to Governor’s Tribal Liaison 

Subject: RE: FW: Virtual Broadband Info Session August 31 

Thank you for the information! 
[Quoted text hidden]  
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2.18.9 Email on September 5 from Governor’s Tribal Liaison to ESBC 

Subject: WY State BEAD Program 

Afternoon Chairman XXXXXXXXX, Vice Chair XXXXXXXXX, members of the Council,  

I just wanted to give you a heads up that the Wyoming Business Council point on Wyoming's 
Broadband Equity, Access, and Deployment program, Elaina Zempel, would be willing to meet 
with the Council virtually this month if you have any questions or input on the state funding plan. 
Happy to connect the dots if that is something of interest. I have cc'd her on this email chain just 
to keep you all in the loop. 

2.18.10 Agenda for September 5 Meeting between Governor’s Tribal Liaison and NABC 

NABC AGENDA 
September 5, 2023  
11:00 am 
Council Chambers 
 
 

 . CoC HUD Housing- STATE PRESNETATION AT 11-11:20am via ZOOM 
1. 2 Options and then let NABC decide internally what direction I should take with the state 

to support NABC and Homelessness  
2. Field trip on September 20, 2023- September 21, 2023 

1. Gillette- 1:30pm to Council on Community Services 
2. Casper- 10:30am to Wyoming Rescue Mission 

 . Select Tribal Relations/ Legislative Persons 
1. XXXXX- August 30, 2023 
2. XXXXX- September 7, 2023 
3. XXXXX- September 18, 2023 
4. XXXXX- Unable to get a meeting with/ unsure how to proceed 
5. Tax Discussion 
6. Requested Homelessness be put on future agenda 

1. Topics associated Mortgages, increased rent, Homeless Shelters 
7. Literacy Rates 

1. XXXXX-Education under XXXXXXXXX 
2. XXXXX- decolonizing the classroom 

 . NTIA-BEAD/ Broadband mention 
 . MMIP on November 6, 2023 

1. BIA hiring process  
2. Ashanti Alert: HUGE SUCCESS!!! 

1. Follow-Up Request- 
1. Additional training for missing person/child 

2. Follow-Up with DCI regarding Fentanyl Education for the Community? Just an 
honorable mention if there is time.  

 . Enbridge Visit on September 12, 2023 at 1:00 pm at the Casino 
I.  
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2.18.11 Tracking Numbers for the October 10 Tribal Consultation Request Sent via Certified Mail 

Letters mailed to Tribes October 2023 

Northern Arapaho Business Council and Eastern Shoshone Business Council 

 NAME TRACKING # DATE RECEIVED 

1  70142120000086517798 10/12 at 11:01am 

2  70142120000086517781 10/12 at 11:01am 

3  70142120000086517774 10/12 at 11:01am 

4  70142120000086517767 10/12 at 11:01am 

5  70142120000086517750 10/12 at 11:01am 

6  70142120000086517743 10/12 at 11:01am 

7  70142120000086517736 10/13 at 2:05pm 

8  70142120000086517729 10/13 at 2:05pm 

9  70142120000086517712 10/13 at 2:05pm 

10  70142120000086517705 10/13 at 2:05pm 

11  70142120000086517699 10/13 at 2:05pm 

12  70142120000086517682 10/13 at 2:05pm 

13  70142120000086517675 10/13 at 2:02pm 
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2.18.12 Resolution of NABC Creating Wind River Internet 
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Initial Proposal Volume II  
Project Name: Broadband Equity, Access, and Deployment 


December 21, 2023 


Project Abstract/Update 


The Wyoming Broadband Office (WBO), part of the Wyoming Business Council (WBC), is eligible to 


participate in the National Telecommunications and Information Administration’s (NTIA) Broadband 


Equity, Access, and Deployment (BEAD) Program, which can primarily be used to fund broadband 


infrastructure projects.  To receive funding from the BEAD program, WBO is required to complete an 


Initial Proposal, which will include a comprehensive plan for implementing the program.  The second 


part of the Initial Proposal, Volume II, outlines how WBO will distribute its $348 million BEAD allocation 


to achieve the broadband deployment goals outlined in its Five-Year Action Plan and reiterated below.  


WBO posted its Initial Proposal, Volume II for public comment on October 18, 2023.  The public 


comment period remained open until November 17, 2023.  This version has been updated to reflect the 


input received from a variety of stakeholders during the public comment period as well as initial 


feedback from the NTIA. 
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2.1 Objectives (Requirement 1) 


2.1.1 Long-term Objectives 


NTIA guidance: Outline the long-term objectives for deploying broadband; closing the digital divide; 


addressing access, affordability, equity, and adoption issues; and enhancing economic growth and job 


creation. Eligible Entities may directly copy objectives included in their Five-Year Action Plans. 


This section is nearly identical to Section 2.2 (Goals and Objectives) in Wyoming’s Five-Year Action Plan 


and Section 2.3 (Strategy and Objectives) of Wyoming’s Digital Access Plan 


WBO has identified a holistic set of goals across six dimensions of broadband deployment and digital 


access to achieve its mission: broadband availability, broadband affordability and adoption, device 


availability and affordability, digital skills, privacy and cybersecurity, and online accessibility and 


inclusivity.  This holistic set of goals includes all required components of both the BEAD and Digital 


Access Programs.  Together, these goals enable the realization of Wyoming’s integrated vision for 


broadband and digital connectivity, drawing on a range of capital streams including the BEAD and Digital 


Equity programs.  Specifically, the BEAD goals related to Broadband Deployment and Economic Growth 


and Job Creation are covered under Section 2.1.1.1 Broadband Availability, the BEAD goal related to 


Broadband Access is covered under Section 2.1.1.1 Broadband Availability and Section 2.1.1.3 Device 


Availability and Affordability, the BEAD goals related to Broadband Adoption and Broadband 


Affordability are covered under Section 2.1.1.2 Broadband Affordability and Adoption, and the BEAD 


goal related to Digital Equity is covered under Section 2.1.1.4 Digital Skills.  WBO also recognizes that 


accomplishing this holistic set of goals will further contribute to economic growth and job creation for 


the State of Wyoming. 


For each dimension, WBO has identified a potential objective or strategy, potential KPI(s), the current 


baseline, future goals, and a data collection approach.  Future goals include both near-term goals that 


are within two years of beginning BEAD and Digital Access implementation and long-term goals that are 


within five years of beginning implementation. 


2.1.1.1 Broadband Availability 


Connecting to and effectively using affordable, reliable, and future-proof broadband is important to 


reaching many of Wyoming’s current goals, particularly around economic and workforce development, 


education, and health.  Using broadband, however, first requires having it, and today too many 


Wyomingites do not.  Consequently, WBO’s most urgent focus is increasing broadband availability and 


achieving its goal to provide all Wyoming citizens and businesses – including all Covered Populations – 
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access to reliable, high-speed internet at their homes, in their communities, and at their businesses 


(Exhibit 1). 


In addition to BEAD funds, the Wyoming State Library recently launched its Wyoming Library Multi-


Purpose Community Facility Program, which is funded by a $12.6 million grant from the U.S. Treasury’s 


Capital Projects Fund.  The grant program is targeted towards all public libraries or public community 


colleges/universities in Wyoming that provide public access to the internet.  Individual libraries may 


submit proposals for projects that will best serve the needs of their communities, but projects must be 


centered around library improvements that enable community members to pursue or participate in 


work activities, education activities, or health monitoring. 


Exhibit 1: Objectives related to broadband availability 


Goal 1: Provide all Wyoming citizens and businesses with access to reliable high-speed 
internet at home and in their communities 


Objective/Strategy Potential KPI Baseline Near-Term1 Long-
Term2 


Data Collection 


Provide all Wyoming 
citizens and businesses 
with access to reliable 
high-speed internet at 
home and in their 
communities  


% (and #) of 
unserved locations 


15% (39,215) unserved, 
includes all currently 
unserved locations (i.e., 
those with and without 
federal funding 
commitments to serve)   


12% (~20% 
decrease in 
unserved 
locations)  


0%  BEAD subgrantee 
reporting  


% (and #) of 
underserved 
locations 


8% (20,403) underserved, 
includes all currently 
underserved locations 
(i.e., those with and 
without federal funding 
commitments to upgrade) 


6.4% (~20% 
decrease in 
underserved 
locations)  


0%  BEAD subgrantee 
reporting  


Enable workforce training 
for broadband 
deployment roles 


  


% (and #) of 
subgrantees 
reporting labor as a 
barrier to timely 
construction of 
BEAD–funded 
projects 


0% (0) because BEAD has 
not started   


<10%   0%  BEAD subgrantee 
reporting   


# of workers re-
skilled/up skilled; # 
of training programs 


To be identified with Department of Workforce Services 
through Initial Proposal planning 


Department of 
Workforce Services 


 
1 WBO has defined near-term goals in this plan as two years. 


2 WBO has defined long-term goals in this plan as five years. 
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2.1.1.2 Broadband Affordability and Adoption 


Increasing broadband adoption across the state is critical to the state’s future.  WBO is also keenly 


aware that its share of the State Digital Equity Capacity Grant Program is likely to be modest.  As a 


result, Wyoming will accelerate broadband adoption through strategies related to both its BEAD 


implementation (e.g., Affordable Connectivity Program [ACP] participation by subgrantees, subgrantee 


marketing plans) and Digital Access Plan implementation (e.g., raising awareness of ACP among Covered 


Populations, increasing the number of state programs that promote ACP), with a focus on reducing 


disparities in adoption by Covered Populations (Exhibit 2).  In addition, the Community Services Network 


of Wyoming (CSNOW) and the Council of Community Services (CCS) have received a total of $475,000 in 


grants from the Federal Communications Commission (FCC) to increase ACP enrollment.  WBO expects 


that these initiatives will have a substantial impact on ACP enrollment and broadband adoption among 


Covered Populations. 


Exhibit 2: Objectives related to broadband affordability and adoption 


Goal 2: Increase the number of Wyoming citizens who subscribe to broadband, including 
low-cost programs 


Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 


Require all BEAD 
subgrantees to 
participate in ACP 


 


% of BEAD 
subgrantees 
participating in 
ACP 


0% because 
BEAD has not 
started 


 


100% of subgrantees 
participate in ACP 


 


100% of subgrantees 
participate in ACP 


 


BEAD subgrantee 
reporting 


 


Require all BEAD 
subgrantees to offer a 
low-cost plan 


 


% of BEAD 
subgrantees 
offering low-cost 
plans 


0% because 
BEAD has not 
started 


 


100% of subgrantees 
offer a low-cost plan 


 


100% of subgrantees 
offer a low-cost plan 


 


BEAD subgrantee 
reporting 


 


Increase adoption of new 
services through broad 
awareness of BEAD 
subgrantees’ new 
infrastructure buildouts 
and low-cost plans 


% of locations 
newly served or 
upgraded areas 
through BEAD that 
received 
marketing / 
outreach about 
new service and 
low-cost plans 


0% because 
BEAD has not 
started  


 


100% of newly served 
/ upgraded BEAD 
locations receive 
outreach from 
subgrantee 


 


100% of newly 
served / upgraded 
BEAD locations 
receive outreach 
from subgrantee 


 


 


BEAD subgrantee 
reporting 


 


Grow number of relevant 
state programs that 
promote ACP or other 
low-cost program 
enrollment (e.g., SNAP) 


 


% of state 
programs that 
promote ACP or 
other low-cost 
program 
enrollment 
through existing 
channels which 
serve large 
portions of ACP-
eligible citizens  


To be 
identified 
through 
planning 
process  


 


75% state program 
participation 


 


100% State program 
participation 


 


Data reporting  
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Goal 2: Increase the number of Wyoming citizens who subscribe to broadband, including 
low-cost programs 


Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 


Boost enrollment of ACP 
among eligible 
households 


 


% of households 
eligible for ACP 
that subscribe   


24% ACP 
enrollment  


 


Increase ACP 
enrollment to highest 
rate in the Rocky 
Mountain region 


Maintain ACP 
enrollment at 
highest rate in the 
Rocky Mountain 
region 


ACP enrollment 
data  


 


2.1.1.3 Device Availability and Affordability 


While 94% of households earning more than $75,000/year own a computer, only 83% of households 


earning between $20,000 and $75,000 do.  For households earning less than $20,000, the computer 


ownership rate is 66%.  Supporting short- and longer-term device loans through Community Anchor 


Institutions (CAIs) such as schools, libraries, affordable housing communities, health care providers, etc. 


can help bridge the gap for citizens who do not own computers (Exhibit 3). 


Exhibit 3: Objectives related to device availability and affordability 


Goal 3: Increase the number of Wyoming citizens with the opportunity to use one or more 
computing devices 


 Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 


Expand access to device 
loans (i.e., laptop, tablet, 
hotspot) 


# of loanable 
devices from 
libraries or 
colleges   


Zero laptops / 
tablets available 


~120 loanable 
hotspots 
available at 
libraries 


2,000 devices and/or 
hotspots available 
(requested through 
separate funding 
source) 


Add devices as 
needed to 
maintain 75% 
utilization  


Utilization numbers 
and waitlist data 
from State Library 
and Colleges  


Utilization rate of 
devices at 
libraries or 
colleges 


To be identified 
through baseline 
assessment 


100% utilization - 
hotspots are 
continuously 
checked-out and 
have a waitlist  


75% utilization 


 


2.1.1.4 Digital Skills 


Increased digital skills (i.e., digital literacy) for all Wyomingites ensures that citizens can effectively use 


the internet – once broadband is available and they have adopted it – to support their economic, 


educational, health and related goals.  WBO’s goals focus on education and jobs for students and adults, 


as well as health access for all citizens (Exhibit 4). 
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Exhibit 4: Objectives related to digital skills 


Goal 4: Increase the number of Wyoming citizens who are equipped to use the internet and 
internet-enabled devices to support their economic, educational, health and related goals  


Objective/Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 


Grow the number of 
Wyomingites who possess the 
digital skills to support an 
exceptional education, 
economy, and workforce 


# of workers re-
skilled/up skilled 


0, because the 
Digital Access 
Program has 
not started 


 


# of people across Covered 
Populations that complete 
certifications at learning 
locations 


# of certifications completed 
across Covered Populations 
at learning locations 


Specific increases to be 
defined during State Digital 
Equity Capacity Grant 
subgrantee application 
process 


Digital Access 
subgrantee reporting 


# of K-12 students 
participating in basic 
and advanced skills 
training 


Increase the number of 
Wyomingites who are trained 
to use telehealth services to 
access medical care 


# of patients who are 
trained to use 
telehealth services 


0, because the 
Digital Access 
Program has 
not started 


Increase in telehealth 
training; specific activities 
and scope to be refined 
pending public comment and 
further evaluation 


Digital Access 
subgrantee reporting 


2.1.1.5 Privacy and Cybersecurity  


Trust is a key component in driving adoption and use of the internet.  To support citizen trust as they 


use broadband, WBO will monitor subgrantee cybersecurity risk through their adoption of the National 


Institute of Standards and Technology (NIST) cybersecurity framework.  WBO’s efforts will be 


complemented by the creation of the State and Local Cybersecurity Grant Program, which provides 


federal funds to State, local, and Tribal governments to address cybersecurity risks and threats to digital 


infrastructure.  Wyoming was recently notified that it will receive $11 million as part of the program, 


which was funded by the Infrastructure and Jobs Act.3  WBO’s discussions with stakeholders across the 


state indicate that privacy and security are already included in basic digital skills classes, and it is WBO’s 


expectation that this continues (Exhibit 5). 
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Exhibit 5: Objectives related to online privacy and cybersecurity 


Goal 5: Create a safe environment (e.g., privacy and cybersecurity) for citizens to engage 
with broadband-enabled devices 


Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 


Require subgrantees to 
adopt the NIST 
cybersecurity framework 


% of subgrantees that 
have adopted NIST’s 
cybersecurity 
framework 


0%, because 
BEAD has not 
started 


100% 100% BEAD subgrantee 
reporting 


2.1.1.6 Online Accessibility and Inclusivity 


Online accessibility and inclusivity will enable Wyoming citizens and businesses to interact with 


government more easily.  Accessible online services make government services more intuitive and user-


friendly for all citizens and provide special consideration for Wyomingites with lower literacy levels, 


disabilities, or those who primarily communicate in another language (e.g., Spanish).  Importantly, 


accessibility also means meeting people where they are in terms of technology and skills and driving 


change through the lens of citizen experience.  This may include ensuring that government services work 


as well for someone on the newest laptop or the oldest cell phone, that language is clear and easy to 


understand, and that the steps to complete a task or activity have been built through ongoing discussion 


and feedback from stakeholders.  WBO plans to first partner with the Department of Enterprise 


Technology Services to support the assessment of current state services and prioritize areas for 


enhancement, with a particular focus on those that most impact Covered Populations (Exhibit 6). 


Exhibit 6: Objectives related to online accessibility and inclusivity 


Goal 6: Promote a range of internet-enabled government service offerings which meet 
citizen needs 


Objective/ Strategy Potential KPI Baseline Near-Term Long-Term Data Collection 


Expand the number of 
state government 
services delivered online, 
with emphasis on those 
which primarily serve 
Covered Populations 


% (and #) of state 
government 
services which are 
online and mobile-
friendly  


To be determined 
from initial 
assessment  


  


Conduct current 
state assessment 
in collaboration 
with ETS  
Prioritize services 
for enhancement   


Implement 
enhancement in 
collaboration with 
ETS 


  


Data from relevant 
state departments  


Incorporate accessibility 
for those who possess 
auditory, visual, or other 
impairments 


% (and #) of state 
government 
services which are 
accessible  


Offer state services online 
in Spanish and / or other 
languages 


% (and #) of state 
online services 
offered in Spanish 
and / or other 
languages 
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2.2 Local, Tribal, and Regional Broadband Planning Processes (Requirement 2)  


2.2.1 Local, Tribal, and Regional Coordination 


NTIA guidance: Identify and outline steps that the Eligible Entity will take to support local, Tribal, and 


regional broadband planning processes or ongoing efforts to deploy broadband or close the digital 


divide. In the description, include how the Eligible Entity will coordinate its own planning efforts with the 


broadband planning processes of local and Tribal Governments, and other local, Tribal, and regional 


entities. Eligible Entities may directly copy descriptions in their Five-Year Action Plans. 


While formal broadband plans do not currently exist at the local, Tribal, or regional level in Wyoming, 


since its founding in 2018, WBO has been active in engaging with municipal and Tribal leaders on 


broadband planning efforts to deploy broadband infrastructure in their communities. 


2.2.1.1 Local and Regional Broadband Planning Processes 


As discussed in Section 2.10.1, in 2021, WBO developed a pamphlet entitled “Better Broadband: An 


Empowered Community in 7 Steps.”  The pamphlet and checklist were designed to support local officials 


looking to improve broadband access in their communities.  WBO used the pamphlet as a resource 


during its engagements with local officials.  As part of its BEAD planning process, WBO has prioritized 


seeking input from local governments.  As mentioned in Section 2.3.1.4, on April 25, WBO hosted a 


virtual listening session specifically for local governments.  In addition, as noted in Section 2.3.1.5, local 


and county officials regularly attended the listening session closest to their jurisdiction. 


WBO has also regularly engaged with the statewide organizations that represent local and county 


officials.  As noted in Section 2.3.1.6, WBO has hosted individual meetings with both the Wyoming 


Association of Municipalities (WAM) and the Wyoming County Commissioners Association (WCCA).  


After the release of its Digital Access Plan and Initial Proposal Volume I drafts, WBO personally reached 


out to the leadership of WAM, WCCA, and the Wyoming Association of County Officers to encourage 


them to share each draft plan with their membership. 


2.2.1.2 Tribal Broadband Planning Processes 


As detailed extensively in Section 2.3.2, WBO has gone through great lengths to support Wyoming’s two 


federally designated Tribes, the Northern Arapaho and Eastern Shoshone, with broadband planning and 


give them an opportunity to provide input on the State’s broadband planning process.  In addition to the 


formal Tribal consultation, WBO has served as an informal resource for Wind River Internet (a Northern 


Arapaho Tribal Industries company that provides broadband service in and around the Wind River 


Reservation) over the past several years.  WBO is in regular contact with Wind River Internet’s executive 


team and has participated in broadband-focused events on the Reservation, including a local 
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coordination workshop hosted in Gillette on September 27, 2022, and a technical assistance visit for 


Wind River Internet’s U.S. Department of Agriculture grant on May 11, 2023.  WBO has also conducted 


personalized outreach to Wind River Internet in conjunction with its Connect Wyoming grant program. 


2.3 Local Coordination (Requirement 4)  


2.3.1 Stakeholders, Collaborators, and Constituencies 


NTIA guidance: Describe the coordination conducted, summarize the impact such coordination has on 


the content of the Initial Proposal, and detail ongoing coordination efforts. Set forth the plan for how the 


Eligible Entity will fulfil the coordination associated with its Final Proposal. 


2.3.1.1 Local Coordination Tracker Tool 


NTIA guidance: As a required attachment, submit the Local Coordination Tracker Tool to certify that the 


Eligible Entity has conducted coordination, including with Tribal Governments, local community 


organizations, unions and work organizations, and other groups. 


WBO has detailed coordination conducted with Tribal Governments, local community organizations, 


unions and worker organizations, and other groups using NTIA’s Local Coordination Tracker Tool.  Exhibit 


8, Exhibit 12, Exhibit 13, Exhibit 14, and Exhibit 15 are outputs derived from the Local Coordination 


Tracker Tool. 


2.3.1.2 Introduction 


The Wyoming Broadband Office (WBO) recognizes that successful stakeholder engagement creates a 


crucial input to understanding the unique internet accessibility challenges of Wyoming’s population.  To 


develop a sustainable, holistic stakeholder strategy, WBO integrated stakeholder engagement for 


development of both the Five-Year Action Plan, Digital Access Plan, and Initial Proposal.  WBO also 


collaborated with state and local leaders, increasing the likelihood of reaching all stakeholder groups 


and fostering open dialogue. 


WBO designed its engagement strategy to reach a broad audience, holding 26 large events (in-person 


and virtual), fielding six organizational surveys, and offering focused 1-1 sessions to collect more in-


depth stakeholder input.  Given Wyoming’s large rural population – approximately 60% – WBO 


leveraged a variety of engagement formats such as virtual sessions, in-person sessions, surveys, and 


phone calls to reach as many groups as possible.  See Section 2.3.1.3 for more detail around each 


engagement format.  


WBO also wanted to develop a sustainable path for future stakeholder engagement.  To accomplish 


that, WBO built on the trust the Wyoming Business Council (WBC) has created with communities across 



https://wyomingbusiness.org/wp-content/uploads/2023/10/2023.10.16_BEAD-Initial-Proposal-Volume-II_Local-Coordination-Documentation-Tracker_PRELIMINARY-DRAFT.xlsx
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the state.  WBO partnered with WBC’s six Regional Directors, all of whom have deep ties with 


communities in their regions. 


The Regional Directors recommended WBO localize marketing and outreach efforts for all sessions.  In 


addition, Regional Directors recommended WBO host in-person listening sessions across all six WBC 


regions at convenient and familiar locations such as colleges and community centers.  WBO ensured 


each in-person location met accessibility needs and were proximate to underserved and unserved 


citizens.  For more information on WBO’s strategy for virtual and in-person listening sessions across the 


six regions, please see Sections 2.3.1.4 and 2.3.1.5. 


WBO believes that investing in an ongoing, comprehensive stakeholder engagement process that 


incorporates feedback into both the BEAD and Digital Access Plan will help create an approach that best 


reflects the unique needs of Wyoming citizens.  To date, the stakeholder engagement process has 


enabled WBO to: 


• Disseminate information and frameworks to all stakeholder entity groups (public, private, 


community based, and Covered Populations) to support decision-making; 


• Initiate and maintain an open dialogue with stakeholders by structuring engagement 


touchpoints (including listening sessions); 


• Identify and learn about obstacles and barriers for all Wyomingites (and Covered Populations in 


particular) to inform approaches to deployment and digital access; and 


• Establish channels for future engagement and collaboration. 


This process has successfully established a common pathway across regions in the state for collaborating 


with myriad stakeholder groups to support the development of the BEAD Five-Year Action Plan, BEAD 


Initial Proposal, and the Digital Access Plan.  


2.3.1.3 Engagement Plan and Process 


WBO plays a critical role within Wyoming to increase prosperity for Wyoming communities, businesses, 


and citizens.  WBO has worked closely with the Governor’s Office, legislators, broadband providers, 


WBC’s Broadband Advisory Council, and community stakeholder groups to ensure funding it pursues fits 


state needs and priorities. 


To support the development of the BEAD Five-Year Action Plan, BEAD Initial Proposal and Digital Access 


Plan, WBO implemented several types of stakeholder engagement touchpoints: 


• Statewide virtual listening sessions (11) 


• Regional in-person listening sessions (15) 
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• 1:1 Engagements with state agencies and other stakeholders (32) 


• Surveys to community leaders, organizational stakeholders, and representatives of organizations 


that serve Covered Populations (6) 


WBO launched and executed a marketing strategy for all the listening sessions and surveys, using an 


email marketing tool to send emails to individual stakeholders and ensure emails were successfully 


delivered to key stakeholders.  See the following subsections on statewide virtual listening sessions 


(Section 2.3.1.4), regional in-person listening sessions (Section 2.3.1.5), and surveys to key stakeholders 


and Covered Populations (Section 2.3.1.7) for more detail around WBO’s marketing efforts. 


WBO’s stakeholder engagement team has extensive experience gathering input and feedback from 


broadband providers, citizens, private and nonprofit organizations, and rural and tribal authorities.  The 


engagement team tailored the stakeholder engagement process to reach key stakeholder groups for 


input on the potential future-state of broadband in Wyoming.  WBO’s stakeholder engagement team 


sought personalized responses from stakeholders by presenting a range of data elements, including 


current state of broadband availability, service speeds, ACP uptake, and subscriptions to fiber, cable, or 


DSL internet. 


2.3.1.4 Statewide Virtual Listening Sessions 


WBO’s strategy for virtual listening sessions was to take a broad approach for outreach by partnering 


with state leaders and hosting statewide sessions.  WBO successfully marketed, organized, and led one 


virtual meeting on February 28th (2023) and held seven virtual meetings during the week of April 24th 


(2023) for state agencies, local and regional governments, CAIs, service providers, organizations 


representing Covered Populations, workforce development organizations, and business and economic 


development organizations.  WBO held an additional virtual session on June 13th (2023) for those who 


could not attend one of the in-person regional listening sessions.  After the release of its Initial Proposal 


Vol. I for public comment, WBO hosted a webinar to update stakeholders on the BEAD planning process 


and encourage comments during its public comment process.  WBO also hosted several webinars for 


broadband providers to collect input into its Initial Proposal.  Marketing materials for the April events 


included information about all seven listening sessions, so stakeholders could decide whether to attend 


all events or those most convenient for their schedules (Exhibit 7). 
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Exhibit 7: Wyoming Broadband Office’s online marketing of statewide virtual listening sessions in April 20234 


 


Exhibit 8 provides a detailed summary of each of the eleven statewide virtual listening sessions.  Across 
the eleven statewide virtual listening sessions, WBO successfully conducted outreach to a total of 935 
stakeholders, and WBO successfully hosted a total of 184 stakeholders. 


Exhibit 8: Summary of statewide virtual listening sessions 


Date of 
Event 


Total 
Attendance 


Focus Area(s) Attendees by Stakeholder Entity Type 


02/28/2023 34 • IIJA/DE/BEAD 
programs 


• Inputs 


• Timelines 


Public Entities 


• Healthcare Professionals  


04/24/2023 11 • State Agencies 


 


Public Entities 


• Academic Community 


• House of Representatives (staff member)  


• State Departments (infrastructure) 


Private Sector 


• Community Development Groups 


Community Based Organizations 


• Representing People with Disabilities 


• Rural Community 


04/25/2023 14 • Local and Regional 
Government  


Public Entities 


• Local Government 


• Elected Officials 


• Public Housing Authorities  


• State departments (infrastructure) 


Private Sector 


 
4  WBC hosts in-person broadband meetings across Wyoming June 5 to 9.  (2023, May 22).  Wyoming Business 


Council.  https://wyomingbusiness.org/news/wbc-hosts-in-person-broadband-meetings-across-wyoming-june-5-to-9/ 
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Date of 
Event 


Total 
Attendance 


Focus Area(s) Attendees by Stakeholder Entity Type 


• Broadband Providers 


• Economic Development Groups 


Community Based Organizations 


• Representing People with Disabilities 


• Rural Community 


04/26/2023 8 • Community Anchor 
Institutions 


 


Public Entities 


• Academic Community 


• Libraries 


Private Sector 


• Broadband Providers 


• Economic Development Groups 


04/26/2023 24 • Broadband Service 
Providers 


 


Private Sector 


• Broadband Providers 


Community Based Organizations 


• Community Development Groups 


04/27/2023 4 • Digital Access 


 


Private Sector 


• Broadband Providers 


Community Based Organizations 


• Representing People with Disabilities 


04/27/2023 3 • Workforce 
development 


 


Private Sector 


• Broadband Providers 


• Economic Development Groups 


04/28/2023 12 • Business and 
economy 


Public Entities 


• Local Government 


Private Sector 


• Broadband Providers 


• Chambers of Commerce 


• Economic Development Groups 


6/13/2023 17 • Listening session Private Sector 


• Broadband Providers 


• Economic Development Groups 


Community Based Organizations 


• Representing Aging Populations 


• Representing Rural Populations 


Public Entities 


• Local and State Government 
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Date of 
Event 


Total 
Attendance 


Focus Area(s) Attendees by Stakeholder Entity Type 


8/31/2023 53 • BEAD and Digital 
Access planning 
process update 


Private Sector 


• Broadband Providers 


• Economic Development Groups 


Community Based Organizations 


• Representing Aging Populations 


• Representing Low-Income Populations 


Public Entities 


• Local and State Government 


• Federal Legislative Offices 


• Public Educational Institutions 


10/26/2023 25 • BEAD and Digital 
Access planning 
process update 


Private Sector 


• Broadband Providers 


• Economic Development Groups 


Community Based Organizations 


• Labor Unions 


Public Entities 


• Local and State Government 


11/30/2023 32 • BEAD Initial 
Proposal Volume II 
Update & Input 


Private Sector 


• Broadband Providers 


2.3.1.5 Regional In-Person Listening Sessions 


WBO took a regional approach to in-person listening sessions by partnering with WBC Regional Directors 


and local leaders.  WBO successfully advertised, organized, and led 15 in-person regional listening 


sessions during the week of June 5, 2023. 


WBO hosted an initial planning session with Regional Directors across the state to determine the 


marketing and location strategies for all in-person listening sessions.  For the location strategy, WBO and 


the Regional Directors decided to host 15 in-person listening sessions at sites located centrally within 


communities and at Community College facilities.  Central locations provided the benefit of convenience 


and familiarity for stakeholders.  Community College facilities offered a variety of benefits, including 


ample space; video and projection capabilities for presentations; and physical components to support 


accessibility needs, familiarity, and positive association.  To conduct the in-person sessions, WBO 


organized the engagement team into three groups, each with ownership over a geographic segment to 


ensure coverage of all of Wyoming’s regions.  In those locations where a community college was not 


present or available, Regional Directors and WBO chose to host sessions at publicly used and accessible 


facilities. 
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For marketing efforts, WBO coordinated with state agencies, Regional Directors, and public-entity 


associations to cast a wider net on outreach.  Regional Directors amplified marketing efforts by sending 


email notices out directly to their networks.  In addition, when attending conferences of county or 


municipal associations, Regional Directors distributed hard copies of the marketing materials (Exhibit 9).  


WBO marketed the events on WBO’s website and weekly newsletter (Exhibit 10). 


Exhibit 9: Wyoming Broadband Office’s flyer marketing of 
regional in-person listening sessions 


Exhibit 10: Wyoming Broadband Office’s online marketing of 
regional in-person listening sessions5 


In addition, WBO engaged state agencies and anchor institutions to ensure sessions were widely 


marketed.  For example, the Wyoming State Library marketed the in-person listening sessions on Twitter 


to its approximately 1,700 followers (Exhibit 11). 


 
5  WBC hosts in-person broadband meetings across Wyoming June 5 to 9.  (2023, May 22).  Wyoming Business 


Council.  https://wyomingbusiness.org/news/wbc-hosts-in-person-broadband-meetings-across-wyoming-june-5-to-9/ 



https://wyomingbusiness.org/news/wbc-hosts-in-person-broadband-meetings-across-wyoming-june-5-to-9/
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Exhibit 11: Wyoming State Library Twitter marketing of WBO’s regional in-person listening sessions6
 


WBO also partnered with the Wyoming Association of Municipalities (WAM), Wyoming County 


Commissioners Association (WCCA), and Wyoming Association of County Officers (WACO) to market the 


in-person listening sessions digitally and through flyers.  WBO communicated directly with leaders of 


each association to gather feedback and collaborate on the preferred approach for marketing and 


attendance.  Working with WAM, WCCA, and WACO enabled WBO to further personalize its outreach 


approach and successfully reach employees across municipalities and counties. 


To increase effectiveness of marketing efforts to reach key target stakeholder groups, WBO contacted 


community college, library, senior center, and veteran networks and requested they post flyers and 


include marketing materials in digital newsletters. 


Exhibit 12 provides a detailed summary of each of the 15 regional in-person listening sessions.  Across 


these sessions, WBO successfully engaged a total of 117 attendees across 96 organizations.  Entities 


representing rural populations attended every meeting, and there were also groups that worked with 


low-income, disabled, aging and veteran populations, as well as incarcerated citizens, those with 


language barriers or lower literacy, and members of racial or ethnic minorities.  Organizations that 


served housing insecure individuals, youth, and farmers and ranchers also attended listening sessions.  


Each session covered a broad range of topics, including existing assets for broadband deployment and 


digital access, existing and potential partners, and obstacles and barriers for implementation. 


As noted under the statewide virtual listening sessions, WBO also hosted a virtual session for those who 


were unable to attend any of the in-person regional listening sessions. 


 
6  Wyoming State Library Twitter message marketing the in-person listening sessions. 


https://twitter.com/WyoLibraries/status/1662187639531814936?cxt=HHwWsIC2xb-2o5EuAAAA 



https://twitter.com/WyoLibraries/status/1662187639531814936?cxt=HHwWsIC2xb-2o5EuAAAA
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Exhibit 12: Summary of In-Person Regional Listening Sessions 


Date Location Attendance Attendees by Stakeholder Entity Type 


June 5, 
2023 


Alpine 


 


3 Public Entities  


• Teton County Library 


• Wyoming House of Representatives  


Evanston 10 Public Entities  


• Evanston City Council 


• Uinta County 


• Lincoln County 


Private Sector 


• Union Wireless 


• Wazi Technical Solutions 


• All West Communications 


Community Based Organizations 


• Wyoming Business Council Board 


Powell 5 Public Entities  


• Dossie Overfield Park County Commission 
Private Sector 


• Nemont Telephone 


• TCT 


• Range Communications 


Pinedale 9 Public Entities  


• State House of Representatives  


• Sublette County 


• Sweetwater County 


• Town of Pinedale 


June 6, 
2023 


Greybull 


 


3 Public Entities 


• South Big Horn Conservation District 
Private Sector 


• TCT 
Community Based Organizations 


• Big Horn County Citizens for Economic Development 


Riverton 15 Public Entities 


• Central Wyoming College and Wyoming PBS 


• City of Lander 


• City of Riverton 


• Fremont County 
Private Sector 


• Range Communications 


• Teton Therapy 


• Wind River Internet 
Community Based Organizations 


• Idea Inc. (Improve and Develop Economic Activity) 


Rock Springs 13 Public Entities 


• City of Green River  


• Sweetwater County Library System 


• Sweetwater County School District #2 


• Wyoming Legislature District 17 
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Date Location Attendance Attendees by Stakeholder Entity Type 


• Western Wyoming Community College 
Private Sector 


• All West Communications 


• Union Telephone Company 


• Genesis Alkali 


• Silver Star Communications 


• Rocky Mountain Power 


• Rock Springs Chamber of Commerce 
Community Based Organizations 


• Rock Springs Housing Authority 


• Equality State Center 


June 7, 
2023 


Casper 6 Public Entities 


• City of Casper 


• City of Green River  


• State House of Representatives 
Private Sector 


• Union Telephone 


• Casper Area Chamber of Commerce 
Community Based Organizations 


• The Wyoming Relay Equipment Distribution Program (WYRED) 


Rawlins 8 Public entities 


• Carbon County 


• Carbon County Library System 


• Carbon County School District 1 


• Town of Riverside 


• Carbon County Higher Education Center 
Community Based Organizations 


• Rawlins Downtown Development Authority 


• Wyoming Business Council 


Sheridan 8 • Private Sector  


• Range Communications 


• Sheridan County Chamber of Commerce 


• Sheridan Press 


• Visionary Broadband  
Community Based Organizations 


• Community Services Network of Wyoming  


June 8, 
2023 


Gillette 4 Public entities 


• City of Gillette  
Private Sector  


• Visionary Broadband  
Community Based Organizations 


• Council of Community Services 


Laramie 9 Public entities 


• Albany County Commission 


• City of Laramie 


• Department of Workforce Services 


• Wyoming State Museum 
Private Sector  


• LARIAT 


• Lumen 
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Date Location Attendance Attendees by Stakeholder Entity Type 


Torrington 11 Public entities 


• City of Torrington 


• Department of Workforce Services 


• Eastern Wyoming College 


• Town of Fort Laramie 
Private Sector  


• Vistabeam Internet 


• Wyoming Newspapers Inc. 
Community Based Organizations 


• Goshen County Senior Friendship Center 


• WYO Help 


Cheyenne 10 Public entities 


• Department of Workforce Services 


• Laramie County Library 


• Laramie County School District 1 


• Platte County Library 


• Public Service Commission 


• Wyoming Department of Transportation 
Community Based Organizations 


• AARP Wyoming 


June 9, 
2023 


 


Sundance 3 Public entities 


• Crook County Library 


• Crook County Museum & 1875 Art Gallery 


2.3.1.6 1:1 Engagements with State Agencies and Other Stakeholders 


Interagency cooperation is paramount to ensuring the BEAD Five-Year Action Plan, BEAD Initial Proposal, 


and Digital Access plans support and further enhance state initiatives and priorities.  Several 


departments participated in listening sessions (e.g., Department of Workforce Services [DWS], Wyoming 


Department of Transportation [WYDOT]), which provided opportunities for direct discussions with 


stakeholder attendees.  WBO also engaged state agencies directly to understand how their visions align 


with broadband deployment and skills needs, identify opportunities for partnership in achieving the 


state’s broadband goals and objectives, and explore potential gaps across the state in broadband 


deployment and digital access that impact service delivery.  In addition to state agencies, WBO has also 


engaged several other stakeholders (e.g., nonprofit organizations, internet service providers) that have 


reached out and requested meetings.  In each case, WBO hosted 1:1 virtual engagement sessions and 


discussed a broad range of strategic priorities in May and June 2023 (Exhibit 13).  WBO will continue to 


engage with stakeholders in this format throughout the planning process. 


Exhibit 13: Summary of 1:1 virtual engagement sessions with state departments and other stakeholders 


Stakeholder Title Date Topics Discussed/Addressed 


State Agency: Enterprise 
Technology Services 


5/24/2023 • Broadband outcomes for Wyoming 


• E-commerce + digital government services  


• Virtual classrooms, learning opportunities 
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Stakeholder Title Date Topics Discussed/Addressed 


• Remote healthcare 


• Promoting benefits with citizens 


Wyoming Association of 
Municipalities (WAM) 


5/25/2023 • Overview of BEAD and Digital Access planning processes 


• Engagement with local WAM stakeholders during planning process 


• Ongoing engagement throughout BEAD deployment 


Wyoming County 
Commissioners 
Association (WCCA) 


5/30/2023 • Overview of BEAD and Digital Access planning processes 


• Engagement with local WCCA stakeholders during planning process 


• Ongoing engagement throughout BEAD deployment 


State Agency: State Library 6/1/2023 • Potential areas for collaboration with the Wyoming Unified Network 


• Aspirations for broadband and internet connectivity at all state libraries 


• Broadband adoption programs including loaned devices and hot spots, 
free of charge 


• Marketing and outreach campaigns on digital access programs for 
Wyoming Citizens  


State Agency: Department 
of Health 


6/7/2023 • Last mile connectivity challenges 


• Agency promotion of telehealth services and programs 


• Opportunities for telepsychiatry and remote patient monitoring 


• Cultural adoption of telehealth services 


State Agency: Community 
Colleges Commission 


6/12/2023 • Broadband redundancy / resiliency throughout the community college 
and Adult Education system 


• Refreshing laptops that are too old and purchasing more computer 
equipment  


• Connectivity for rural communities 


• Training on cybersecurity best practice 


State Agency: Department 
of Education 


6/14/2023 • ETS as the main source of conduit to central district offices 


• Deployment barriers due to rurality by providing vendors access to right 
of way (ROW)  


• School broadband infrastructure and activity to increase access at 
underserved locations 


• Sustainability of devices on loan for tele-education 


State Agency: Department 
of Workforce Services 


6/15/2023 • Affordability and accessibility challenges for citizens to access services and 
programs 


• Partnership opportunities related to training future labor skills for 
broadband deployment and adoption 


• Current programming supporting digital skills as well as potential future 
programming  


American Association of 
Retired Persons (AARP) 


6/21/2023 • Collaboration in promoting ACP adoption 


• Current programming supporting digital skills 


• Key partners in promoting digital skills and home internet use 


Wyoming Rural Electric 
Association, Rocky 
Mountain Power, Black 
Hills Energy 


6/22/2023 • Overview of the BEAD and Digital Access planning process 


• Engagement of electric cooperatives in the BEAD program 


International Brotherhood 
of Electrical Workers 
(IBEW) District 8 


6/26/2023 • Potential collaboration on workforce development 


• Continued engagement throughout planning and implementation 
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Stakeholder Title Date Topics Discussed/Addressed 


State Agency: Veterans 
Commission 


6/28/2023 • Limited connectivity (broadband and cell service) in rural communities 


• Online service delivery, including telehealth services and programs 


• Cross-agency partnership opportunities 


Wyoming Telehealth 
Consortium 


6/28/2023 • Overview of BEAD and Digital Access planning processes 


• Role of telehealth in digital literacy initiatives 


State Government: 
Legislative Briefing 


7/14/2023 • Overview of BEAD and Digital Access planning processes 


AARP Older Adults 
Technology Services 
(OATS) 


7/20/2023 • Issues related to broadband adoption, availability, and affordability for 
those over age 60 


• Current programming for seniors in Wyoming 


Communication Workers 
of America (CWA) District 
7 


7/24/2023 • Potential collaboration regarding workforce readiness 


• Continued engagement throughout planning and implementation 


Xcelerate Networks 7/26/2023 • Overview of the BEAD and Digital Access planning process 


• Industry knowledge sharing 


U.S. Department of 
Education (DoE) Office of 
Educational Technology 


7/27/2023 • Overview of BEAD and Digital Access planning processes 


• Information sharing regarding national education initiatives linked to 
broadband 


Laborers International 
Union of North America 
(LiUNA) District 1271 


8/3/2023 • Potential collaboration regarding workforce readiness 


• Continued engagement throughout planning and implementation 


Wyoming Chambers of 
Commerce 


8/10/2023 • Overview of BEAD and Digital Access planning processes 


State Agency: Department 
of Transportation 


9/6/2023 (and 
monthly meetings) 


• Overview of BEAD and Digital Access planning processes 


• Efforts to reduce costs of and barriers to broadband deployment 


State Government: 
Legislative Services Office 
Briefing 


9/12/2023 • Overview of BEAD and Digital Access planning processes 


• Review of preliminary decisions regarding Initial Proposal Vol. II 


State Agency: Community 
Colleges Commission 


9/15/2023 • Overview of BEAD and Digital Access planning processes 


• State workforce readiness initiatives at community colleges and the Adult 
Education program 


State Agency: Department 
of Workforce Services 


9/18/2023 • Overview of BEAD and Digital Access planning processes 


• State workforce readiness initiatives managed by the Department of 
Workforce Services 


State Government: 
Governor’s Office 


9/19/2023 • Overview of BEAD and Digital Access planning processes 


• Review of preliminary decisions regarding Initial Proposal Vol. II 


Department of 
Transportation and 
Broadband Providers 


9/19/2023 • Overview of BEAD and Digital Access planning processes 


• Opportunities to reduce costs of and barriers to broadband deployment 


State Government: 
Legislative Briefing 


9/26/2023 • Overview of BEAD and Digital Access planning processes 


• Review of preliminary decisions regarding Initial Proposal Vol. II 


Wyoming Telehealth 
Consortium 


9/26/2023 • Update on BEAD and Digital Access planning processes 


• Role of telehealth in digital literacy initiatives 
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Stakeholder Title Date Topics Discussed/Addressed 


Department of 
Transportation and 
Broadband Providers 


9/27/2023 • Opportunities to reduce costs of and barriers to broadband deployment 


• Planning for current and future broadband deployment 


State Government: 
Legislative Services Office 
Briefing 


11/2/2023 • Overview of BEAD and Digital Access planning processes 


• Review of key elements of Initial Proposal Vol. II 


Department of 
Transportation and 
Broadband Providers 


11/17/2023 • Opportunities to reduce costs of and barriers to broadband deployment 


• Planning for current and future broadband deployment 


State Government: 
Governor’s Office 


12/5/2023 • Summary of public comments received on Initial Proposal Volume II 


• Discussion regarding the NTIA low-cost plan requirement 


2.3.1.7 Surveys to Key Stakeholders and Covered Populations 


In addition to meetings and listening sessions, WBO developed and fielded six stakeholder surveys 


across the following topics: infrastructure assets, digital skills and tools assets, workforce development 


training and readiness programs, CAI broadband access, Covered Population broadband barriers, and 


broadband provider engagement.  These surveys provided WBO with insights about barriers and assets 


present in the state, as well as ideas about how barriers could be alleviated through strategies designed 


to provide broadband access, devices, training and support, and data privacy and cybersecurity. Example 


responses include:  


• One respondent noted that her broadband was unreliable and expensive and that this made it 


very difficult to attract remote workers. 


• Another wrote that many of his adult education students did not have broadband at home and 


only had a cell phone to access digital resources.  He expressed that students having broadband 


and devices would improve their outcomes and opportunities for academic and professional 


success. 


• A library worker explained that many people in her community did not have broadband 


infrastructure.  While the library offers on-site desktop computers and Wi-Fi, she noted that it 


“is very inconvenient… to have to drive many miles away just to have access to something most 


people have in their own homes.”  


• A person who works with Wyomingites who have disabilities discussed the difficulty of poor or 


no internet connections for members of the deaf community who rely on video relay service or 


remote interpreting.  She also shared the challenges people face when employers, educational 


providers, or broadband provider staff do not know how to turn on accessibility settings in 


webinars and similar situations. 


These are but a few of the powerful and informative responses Wyomingites provided via surveys.  To 


generate interest, WBO included links to the surveys in all communication that was sent out to 


stakeholders.  During in-person and online meetings, WBO also shared the survey with all meeting 


attendees.  WBO received 58 responses from entities across the state. These responses provided 
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additional context that further supported WBO’s assessment of broadband and digital access in 


Wyoming today. 


Exhibit 14: Public Survey Engagements 


Survey title Key stakeholder groups Total # of 
respondents 


Wyoming Agency Asset 
Inventory Survey 


State, local, and regional government 
agencies 


7 


 


Wyoming Digital Access Program 
Inventory 


Stakeholders with knowledge of 
programs helping the community use 
broadband technologies 


13 


 


Wyoming Workforce 
Development Opportunity 
Survey 


Stakeholders with input into broadband 
workforce development 


13 


Wyoming Community Anchor 
Institution Broadband Access 
Survey 


Schools, libraries, health providers, 
public safety, housing, faith-based and 
other community organizations 


6 


 


Wyoming Covered Populations 
Broadband Barriers Survey 


Organizations that serve or represent 
unserved and underserved populations 


12 


 


Wyoming Broadband Provider 
Engagement Survey 


Broadband Providers 


 


7 


 


TOTAL NUMBER OF RESPONSES 58 


2.3.1.8 Stakeholders, Collaborators, and Constituencies 


WBO’s outreach strategy targeted a broad range of stakeholders in Wyoming.  WBO has categorized its 


stakeholders using the NTIA’s classification of organizations provided in the Local Coordination Tracker 


Tool that will be submitted with its Initial Proposal Vol. II.  To date, WBO has identified and conducted 


outreach to a total of 1,343 stakeholders.  This number continues to grow as stakeholder engagement is 


ongoing throughout the planning process.  Exhibit 15 displays more detail on the total stakeholders that 


were emailed invitations for participation within each category.  


Exhibit 15: Stakeholders reached during engagement outreach 


NTIA-Specified Organization Type 
 


Civil Rights Organization 11 


Communities Anchor Institution 77 


County or Municipal Government 706 


Economic Development 23 


Foundation 1 


Health or Telehealth Organization (Direct Service and Policy focus)  18 
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Indian Tribe, Alaska Native Entity, or Native Hawaiian Organization 13 


Industry Representative or Association (501c6)    103 


Institutions of Higher Education (if not listed above)                                 43 


Local Education Agency 42 


Native American-Serving, Nontribal Institution 3 


Nonprofit Organization (501c3) 16 


Organization that Represents Covered Populations 125 


Public Housing Authority 13 


Workforce Development Organization 17 


Other 130 


Private Sector  89 


Community Sector 11 


Federal Government 9 


State Government 19 


Private Citizen 2 


Total Key Stakeholders 1341 


2.3.1.9 Key Takeaways 


Stakeholder input has been critical to the development of the draft BEAD Five-Year Action Plan, BEAD 


Initial Proposal, and Digital Access Plan.  The breadth of outreach and diversity of engagement resulted 


in robust discussions and new ideas.  WBO employed a variety of methods to reach potential attendees, 


including digital (e.g., email, social media, websites), phone, and traditional (e.g., print).  However, a key 


to this success was also working directly with state, regional, and local leaders, who provided WBO with 


a large set of contacts across stakeholder groups and directly supported outreach efforts.  Local leaders 


also helped WBO tailor engagement sessions by identifying trusted and convenient locations to hold 


listening sessions. 


The stakeholder engagement sessions proved immensely valuable in surfacing common themes for 


Wyomingites related to challenges and opportunities across infrastructure deployment, affordability 


and adoption, and digital skills programs.  In addition, the in-person regional engagement sessions had 


unexpected positive outcomes such as cross-collaboration and the incubation of new ideas from groups 


of stakeholders that do not regularly interact.  Stakeholder groups expressed a common desire for 


improvements in overall broadband infrastructure and Wi-Fi connectivity, citing the rurality and 


topography of Wyoming as common challenges.  In addition, attendees discussed the challenge of 
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affordability for satellite service for all citizens (and low-income citizens in particular).  Participants 


discussed the importance of promoting services and programs and noted that challenges in this space 


were mostly due to the remoteness of Wyoming stakeholders.  Stakeholders did share a few examples 


where promotion has been successful.  For example, senior centers, libraries, court houses, counties, 


schools, and higher education institutions (universities and colleges) have been successful with 


promoting digital programs. 


Below is a detailed synopsis of the key takeaways from all the stakeholder listening sessions. 


Deployment 


The many unserved areas in Wyoming and the unreliability of some existing broadband services 


impede a range of activities from everyday tasks to those related to educational and economic growth.  


For example: 


• A museum’s alarm system can be triggered erroneously because of its poor internet connection 


• Businesses cannot take credit cards because of an inconsistent broadband connection 


• Low broadband availability in some communities requires teachers to send home paper packets 


• Limited and inconsistent connections make it difficult for businesses to create an online 


presence 


• Farmers are unable to use new technologies, such as autonomous tractors 


• Citizens drive to served locations to call and report emergencies because of unreliable cellular 


and broadband connectivity in a community 


The rural/frontier nature (e.g., population density, topography) of many unserved and underserved 


locations is an obstacle to deployment: 


• There is a short annual construction window due to weather conditions and hardened soil 


• There is a lack of broadband provider coverage in sparsely populated areas near Wyoming’s 


eastern state border 


• There are difficulties with middle mile and last mile deployment, overall, and especially for 


servicing areas with high volumes of outdoor recreation 


• New developments are bringing in new citizens, but even with increased population density, the 


developments and the communities in which they are located are not always finding improved 


broadband access 


• In select areas of the state, county and local facilities could improve their services with access to 


faster broadband speeds 


Labor costs and shortages have increased the challenge of expanding broadband in unserved areas 


due to: 


• Limited pipeline of skilled and unskilled workers, resulting in recruitment from other states or 


abroad to find qualified workers 


• Longer construction times (e.g., when drops are 6-7 miles apart) that amplify labor costs 
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The process to attain permits, especially on federally owned lands, results in delayed or more 


expensive projects; for example:  


• An application to the Bureau of Land Management (BLM) had still not been approved after three 


years 


• Respondents reported varied experience when working with offices within BLM 


• Providers may be required to create more expensive routes to avoid federal land 


While all public libraries and K-12 schools have broadband access, the quality and reliability vary 


considerably: 


• Schools are connected to the Wyoming Unified Network, but remote locations may not have 


sufficient broadband 


• Connectivity limitations at libraries can be a result of availability or affordability 


• Public Wi-Fi is available at libraries, but with limited connectivity in some cases 


Affordability 


High prices keep broadband and satellite service out of reach for low-income Wyomingites: 


• Families tend to prioritize costs related to housing and food insecurities over costs of 


connectivity  


• Satellite service, which is sometimes the only available service, can be unaffordable for many 


citizens 


• Nonprofit organizations, school districts, and broadband providers have an opportunity to 


conduct additional outreach to increase ACP participation 


Device lending programs could be more impactful if expanded: 


• Program size and capacity vary across organizations or geographies, with some school districts 


and libraries offering device lending programs, and several social service non-profits 


incorporating these programs into their operating models, but few doing this work at scale 


Digital Skills 


Multiple organizations across the state offer digital skills training and there is informal coordination 


that could be expanded:  


• Organizations providing training range from broadband providers to libraries to nonprofit 


organizations and could be expanded to further support Covered Populations (e.g., at VA 


hospitals, public housing authorities, rural schools, senior centers, jails) 


• More coordination among training providers could increase the number of citizens who could 


benefit from training 


Transportation is an issue that can affect multiple Covered Populations: 



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "29" 
[New]: "37"



Font "Calibri" changed to "Montserrat-Medium".







 


        


WYOMING BROADBAND OFFICE 


WYOMINGBUSINESS.ORG/BROADBAND 30 


• Members of the public without broadband or a device at home often want to visit a library or 


similar organization providing access and skills, but may not be able to if they lack 


transportation and the nearest location is 1-2 hours away 


Organizations in Wyoming are undertaking innovative work with their physical spaces: 


• Libraries are coordinating with the University of Wyoming to offer telehealth kiosks in their 


public areas  


• Gillette College has built Area 59, which is a large makerspace and technology learning center 


• Vistabeam has partnered with Microsoft to launch the Vistabeam Empowerment Center in 


Torrington, focused on providing digital skills training, increasing device availability, and 


providing broadband-enabled community meeting space 


2.3.1.10 Plans for Future Engagement 


Continued engagement with stakeholders is an important aspect to an effective broadband program 


that reflects the needs of Wyoming citizens.  WBO plans to maintain and grow the current stakeholder 


list as a means of extending the communication strategy that was developed to support the broadband 


planning process.  The stakeholder list currently includes unions and worker organizations, organizations 


representing unserved and underserved populations, Tribal governments and entities including Tribal 


service providers, local and statewide government representation, and organizations representing 


historically marginalized populations.  As outreach and engagement continues throughout the execution 


phase of the broadband program, the list will be further expanded to include even more representatives 


from these various groups. 


WBO’s future outreach strategy includes attendance at conferences and events to engage with and be 


available to key broadband stakeholders.  Regular conference attendance is an effective strategy to 


build network and outreach with a variety of populations across the state.  


Additionally, WBO will provide frequent briefings to key stakeholder groups to maintain ongoing 


dialogue.  Briefings to the legislature through coordination with the Legislative Services Office as was 


used during the broadband planning efforts will continue to foster future engagement and feedback on 


key efforts for the state.  WBO will also continue to coordinate closely with the Governor’s Office to 


ensure broadband efforts remain aligned with and help accelerate broader State priorities.  WBO will 


continue frequent briefings and trainings to a list of Internet Service Providers originally created for the 


ARPA-CPF program.  WBO, independently and through coordination with the Wyoming Telecom 


Association and the Wyoming Department of Transportation, will continue to provide status updates 


and request feedback as needed to support the broadband program.  Briefings will provide status 


updates and request feedback as needed to support the broadband program. 
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WBO will also conduct and report on broadband efforts and provide updates on a quarterly basis in the 


WBC newsletter.  The WBC newsletter extends beyond the broadband stakeholder list and so provides 


the opportunity to extend outreach across the state.  In conjunction with the newsletter updates, WBO 


will offer quarterly public webinar updates regarding status and efforts.  Webinars will be announced 


through the broadband communication channels including email and website announcements and in 


the quarterly newsletter updates.  Webinars can be recorded and posted for future stakeholder 


reference from the WBC website.  WBO has found the use of the WBC website as an effective tool in 


sharing information during the planning process and plans to extend that success in the ongoing 


outreach strategy.  Newsletters, webinars, and the website also offer a mechanism for stakeholders to 


contact the WBO through phone and email.  Information WBO receives from its outreach will be taken 


into consideration as it refines broadband related planning and implementation.  


Finally, periodic educational and informational webinars may also be provided as necessary to support 


engagement in the process at key intervals.  For example, education sessions may be provided to inform 


participants how to best engage in the challenge process or how to apply to NTIA for Digital Equity 


Competitive Grant funds.  These educational webinars will be announced and marketed in a fashion like 


the quarterly update webinars leveraging the broadband communication channels including email and 


website announcements and in the quarterly newsletter updates. 


In reference to NTIA’s guidance regarding transparency in the stakeholder engagement process, WBO 


has included an overview of the public comments received during the public comment period for Initial 


Proposal Volume II in Section 2.17.  This overview also highlights changes that WBO made to this 


document prior to submission to NTIA as a result of the public comments it received. 


2.3.2 Tribal Consultation 


NTIA guidance: Describe the formal tribal consultation process conducted with federally recognized 


Tribes, to the extent that the Eligible Entity encompasses federally recognized Tribes. If the Eligible Entity 


does not encompass federally recognized Tribes, note “Not applicable.” 


As part of Wyoming’s outreach and planning work for BEAD and Digital Equity, WBO has conducted 


extensive engagement with the Northern Arapaho Tribe of Wyoming and Eastern Shoshone Tribe.  


These are the only two federally recognized Tribes in Wyoming and both reside on the Wind River 


Reservation.  Each Tribe is governed by a Tribal Business Council.  A timeline of WBO’s Tribal 


engagement with respect to the BEAD and Digital Access Program planning processes is included below: 


• From March 21-23, 2023, WBO attended the National Tribal Telecommunications Association’s 


(NTTA) Tribal Broadband Summit where the State’s broadband coordinator hosted meetings 


with the Northern Arapaho 
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• On June 14, 2023, WBO hosted a meeting with the Governor’s Tribal Liaisons (Wyoming 


Governor’s representatives to the Tribes) for the Northern Arapaho and Eastern Shoshone to 


discuss how best to incorporate Tribal input into the State’s broadband planning process 


• On June 26, 2023, the Governor’s Tribal Liaisons approved WBO sending formal Tribal 


consultation letters to the Northern Arapahoe and Eastern Shoshone Business Councils 


• On July 6, 2023, WBO sent a request for formal Tribal consultation to each member of the 


Northern Arapaho (NABC) and Eastern Shoshone Business Councils (ESBC) 


• Also on July 6, 2023, WBO attended a meeting with the Governor’s Tribal Liaison and NABC to 


discuss the BEAD planning process, receive feedback on the State’s draft Digital Access Plan, and 


identify opportunities for closer coordination between WBO and the Tribe 


• On July 18, 2023, during the NABC quarterly meeting with Governor Mark Gordon, the 


Governor’s Tribal Liaison updated the Tribe about the State’s progress on broadband planning 


and gathered feedback/input 


• On July 20, 2023, during the ESBC quarterly meeting with Governor Mark Gordon, the 


Governor’s Tribal Liaison updated the Tribe about the State’s progress on broadband planning 


and created space for feedback/input 


• On August 21, 2023, the NABC and ESBC received an invitation to provide comment on the 


State’s draft Initial Proposal Volume I, and on August 22, the Governor’s Tribal Liaisons followed-


up with a personalized message to the NABC and ESBC reiterating their invitation to provide 


comments on the draft and offering to answer any questions 


• On August 28-30, 2023, WBO attended the NTTA’s Tribal Broadband Summit where it met with 


representatives from the Northern Arapaho and Eastern Shoshone Tribes 


• On September 5, 2023, the Governor’s Tribal Liaison emailed the ESBC letting them know of 


WBO’s willingness to meet during September to take questions or receive input on the BEAD 


planning process 


• Also on September 5, 2023, the Governor’s Tribal Liaison updated the NABC about the State’s 


progress on broadband planning and created space for feedback/input 


• On October 10, 2023, WBO sent an additional request for formal Tribal consultation to members 


of the NABC and ESBC via certified mail; these letters were confirmed to be delivered on 


October 12 and 13, 2023 


• On October 18, 2023, the NABC and ESBC received an invitation to provide public comment on 


the State’s draft Initial Proposal Volume II.  In addition, the NABC and ESBC also received a 


reminder invitation to submit public comment on November 7, 2023 


WBO has also ensured that Tribal representatives were invited to all in-person listening sessions, virtual 


listening sessions, and statewide broadband updates conducted since Summer 2022.  When possible, 


these meetings were recorded and later published to the WBC YouTube channel. 


While neither Tribe has indicated to WBO that they have a formal broadband plan or initiative, WBO has 


regularly engaged with the leadership of Wind River Internet, a Northern Arapaho Tribal Industries 


company established in 2014 (see also Section 2.18.11).  Wind River Internet provides broadband and 


other service to several of the principal municipalities on the Wind River Reservation (e.g., Arapahoe, 



https://www.youtube.com/playlist?list=PLzBef6nqfTC88thVVrgTwBLMY8NJMm64w
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Boulder Flats, Ethete, Fort Washakie, Midval, Riverton, etc.) as well as communities immediately outside 


the reservation (i.e., Lander).  In previous engagements with the Northern Arapaho, WBO has been 


referred to Wind River Internet leadership for all State broadband deployment planning processes.  As 


part of the United State Department of Agriculture’s (USDA) ReConnect program, WBO participated in a 


technical assistance office visit to Wind River Internet on May 11, 2023. 


While not related to the BEAD program, WBO regularly engaged with Tribal representatives in relation 


to its Connect Wyoming program.  Tribal representatives have participated in webinars related to the 


grant program and received materials via e-mail.  Wind River Internet submitted an application for 


Connect Wyoming 2 ARPA/CPF, which is currently being evaluated along with other provider 


applications. 


As it has done previously, WBO will ensure that Wind River Internet, ESBC, and NABC are invited to any 


future statewide stakeholder engagement efforts surrounding the BEAD Initial Proposal.  


2.3.2.1 Formal Tribal Consultation Documents 


NTIA guidance: As a required attachment only if the Eligible Entity encompasses federally recognized 


Tribes, provide evidence that a formal tribal consultation process was conducted, such as meeting 


agendas and participation lists. 


WBO has included as an appendix to this document the letters containing the formal request for 


consultation that were sent to the members of the NABC and ESBC in July, agendas from NABC and ESBC 


where the BEAD program was mentioned, as well as emails from the Governor’s Tribal Liaisons to the 


NABC and ESBC regarding the BEAD program. 


2.4 Deployment Subgrantee Selection (Requirement 8) 


2.4.1 Deployment Subgrantee Selection Process 


NTIA guidance: Describe a detailed plan to award subgrants to last-mile broadband deployment projects 


through a fair, open, and competitive process. 


Since it was established in 2018, WBO has overseen several grant programs to achieve its vision of 


ensuring that every Wyoming citizen and business can connect to and effectively use affordable, 


reliable, and future-proof broadband.  This includes administering two rounds of federally-funded 


broadband grants through its Connect Wyoming platform: $48M of CARES Act funds in 20207 and $70.5 


 
7 Shippen, Donna. “WYOMING BROADBAND APPROPRIATIONS AND EXPENDITURES, 2011 TO PRESENT.” Wyoming Legislature, January 2022. 


https://wyoleg.gov/LSOResearch/2022/22FS008%20Broadband%20Appropriations%20and%20Expenditures%20since%202011.pdf.  
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million of Wyoming’s allocation from the U.S. Treasury Department’s Capital Projects Fund (CPF) in 


2023.8  In designing its BEAD deployment subgrantee selection process, WBO relied on the expertise it 


has developed over the past several years within the State. 


WBO designed its deployment subgrantee selection process with fairness, openness, and 


competitiveness in mind: 


Fairness: As the largest investment in the state’s broadband infrastructure to date, WBO prioritized 


development of a fair process to achieve the maximum impact for Wyomingites.  As discussed in further 


detail in Section 2.4.2, WBO will score all subgrantee applicants according to a rubric that will be publicly 


available to potential subgrantees ahead of time.  Wherever possible, WBO will seek to base its 


evaluation of project proposals on quantitative measures to remove subjectivity from the process and 


avoid arbitrary decisions and bias.  Where a subjective evaluation is most appropriate, WBO will provide 


clear guidance to subgrantee applicants and evaluators on what elements are required to achieve the 


maximum score.  WBO also intends to engage neutral, unaffiliated technical experts to review and score 


all proposals to avoid even the perception of bias or conflicts of interest in the application process.  


Finally, in compliance with federal statute, WBO will ask applicants to confirm that they have not 


discussed the details of their proposal with any other subgrantee applicant to ensure a fair playing field 


for all subgrantees and prevent collusion. 


Competitiveness: Given the anticipated shortfall of funding to provide fiber service to every unserved 


and underserved location in Wyoming (detailed in Section 2.4.3), a competitive grant application is of 


the utmost importance to ensure WBO can maximize the use of its BEAD allocation.  From the outset of 


this process, WBO has prioritized engagement with municipalities, internet service providers, and other 


entities that could serve as highly qualified subgrantee applicants to generate interest in the program.  


WBO also designed its deployment subgrantee application process to be as minimally burdensome as 


possible to applicants while still being robust enough to provide the best outcome for Wyomingites and 


satisfy NTIA’s guidance. 


Openness: WBO has sought to build a transparent and open deployment subgrantee application process 


through early and frequent engagement with key stakeholders, incorporating their input into the 


process where appropriate and ensuring they are aware of the general timeframe in which the 


application process will launch.  Upon the launch of the application process, WBO will (at minimum) host 


at least one public webinar aimed at increasing interest from potential applicants, publicize the grant 


round through government communications channels, and email all stakeholders on its broadband 


 
8 U.S. Department of Treasury.  Capital Projects Fund Award Fact Sheet Wyoming.  https://home.treasury.gov/system/files/136/Batch-9-State-


Award-Fact-Sheet-WY-Feb-2023.pdf 



https://home.treasury.gov/system/files/136/Batch-9-State-Award-Fact-Sheet-WY-Feb-2023.pdf
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interest list.   As discussed further in Section 2.15, the State of Wyoming has no regulations prohibiting 


public sector organizations from participating in its deployment subgrantee application process and is 


open to applications from all qualified entities.  WBO has also committed to ensuring equal access to 


information among subgrantee applicants by providing (as contractually allowed) the benchmark against 


which a subgrantee applicant’s project cost will be measured and other information that will be used to 


evaluate applicants.  Time-permitting, WBO may make the draft deployment subgrantee application 


materials available for public comment before they are finalized. 


WBO’s deployment subgrantee application process will begin with a pre-qualification round.  The pre-


qualification round will be focused on evaluating subgrantee applicants’ financial, operational, and 


managerial capabilities; their compliance with federal, state, and local labor laws; their workforce 


readiness; and their compliance with other BEAD requirements (as outlined in Section 2.4.2.2).  The pre-


qualification round will take place before the launch of the formal deployment subgrantee application 


process at a time to-be-determined by WBO but could overlap with the State’s challenge process, which 


was outlined in Initial Proposal Volume I.  To participate in the deployment subgrantee application 


process, applicants will be required to participate in the pre-qualification round.  Mandatory 


participation in the pre-qualification round will help ensure the most effective allocation of the State’s 


administrative resources in reviewing applications and reduce the burden on deployment subgrantee 


applicants by allowing them more time to assemble all required components. 


The pre-qualification round will be open for at least 30 days, after which WBO will begin to evaluate 


applications.  The criteria that WBO will use during the pre-qualification process is detailed in Section 


2.4.2.2.  Most of the application materials submitted during the pre-qualification round will be 


evaluated on a pass/fail basis (i.e., there will be a minimum hurdle that applicants must meet in 


response to each question, but a formal application score will not be determined for pre-qualification 


components).  In the interest of creating the most competitive formal deployment subgrantee 


application process as possible, WBO reserves the right to engage with applicants after the application 


window to solicit missing material or request revised material.  This will help to ensure that the formal 


deployment subgrantee application round has as many applicants as possible, resulting in the best 


possible outcome for Wyomingites.  After it has finished evaluating applications, WBO will notify those 


applicants who are approved to participate in the formal deployment subgrantee application process via 


email to the subgrantee applicant point of contact. 
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Exhibit 16: Overview of WBO deployment subgrantee process 


 


During the formal application round, subgrantee applicants will be given flexibility to construct their 


own project areas (as detailed in Section 2.4.2.3) using census block groups (CBGs) as a geographic unit.  


Applicants will be free to assemble one or more CBGs into project areas to be included in their proposal.  


Given the size of some CBGs in Wyoming, following completion of the challenge process and before the 


launch of the formal deployment subgrantee application process, WBO may divide some CBGs into 


smaller geographic units to incentivize the inclusion of more rural unserved and underserved Broadband 


Serviceable Locations (BSLs).  Any potential subdivision of CBGs will be based on the distribution of un- 


and underserved BSLs across a CBG and the location of un- and underserved BSLs in relation to 


geographic barriers.  For example, if there are two concentrations of un- and underserved BSLs on 


opposite ends of a large CBG or a mountain range separating the two clusters, WBO may divide such a 


CBG into two separate geographic units.  As part of the application materials, WBO will post a list of 


CBGs eligible for funding, including a list of unserved and underserved BSLs and their corresponding FCC 


Location IDs and GPS coordinates.  WBO may also include additional information for each CBG that 


could be relevant to applicants in constructing project areas, including but not limited to: benchmarks of 


the estimated portion of the State’s BEAD allocation to serve all unserved and underserved BSLs, the 


GPS coordinates for each CAI, and an interactive map to highlight the location of each geographic unit.  


Subgrantee applicants will be required to serve all of the BSLs in every CBG included in their proposed 


project area. 
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Applicants’ proposed project areas will be individually evaluated using the rubric described in Section 


2.4.2.  After scoring is completed, WBO will run an initial analysis to establish an Extremely High Cost Per 


Location Threshold (EHCPLT) that will be most conducive to enabling the accomplishment of Wyoming 


and the BEAD program deployment goals, namely providing at a minimum 100mbps/20mbps service to 


all unserved and underserved BSLs in the State.  The EHCPLT, further described in Sections 2.4.9 and 


2.4.10, will also aid WBO in identifying proposals which may be best served by other reliable broadband 


technologies to ensure the most efficient allocation of Wyoming’s BEAD allocation.  Given applicants will 


be allowed to construct their own project areas, WBO will deconflict overlapping proposals (as described 


in Section 2.4.6) to ensure BEAD funds can be extended as far as possible.  Following deconfliction, WBO 


may conduct a second grant round and potentially negotiate with applicants to ensure that all unserved 


and underserved BSLs across the state are included in a project area.  Finally, WBO will notify applicants 


of their proposal status, contingent on NTIA review and approval, before NTIA’s Final Proposal deadline. 


Included in its formal contract with subgrantees, WBO will implement NTIA’s recommended Sub-


granting Accountability Procedures, which will include: 


• Disbursement of funding on a reimbursable basis using a fixed award subcontract, to ensure 


completion of subsidized activities 


• Clawback provisions to allow for the recoupment of funds in the case of broken commitments 


• Timely subgrantee reporting mandates and robust monitoring procedures aligned with WBO’s 


reporting schedule to the NTIA 


2.4.2 Scoring Methodology 


NTIA guidance: Describe how the prioritization and scoring process will be conducted and is consistent 


with the BEAD NOFO requirements on pages 42 – 46. 


2.4.2.1 Scoring Rubric 


NTIA guidance: As a required attachment, submit the scoring rubric to be used in the subgrantee 


selection process for deployment projects.  Eligible Entities may use the template provided by NTIA or use 


their own format for the scoring rubric. 


WBO has developed a scoring rubric to be used in the subgrantee selection process for deployment 


projects using the template provided by NTIA.  The scoring rubric will be used to identify preliminary 


winners among competing projects covering the same location(s).  The methodology for scoring each of 


the criteria outlined in the scoring rubric including examples is further detailed in Sections 2.4.2.4 – 


2.4.2.6 below. 



https://wyomingbusiness.org/wp-content/uploads/2023/10/2023.10.16_BEAD-Initial-Proposal_Volume-II_Subgrantee-Selection-Scoring-Rubric_PRELIMINARY-DRAFT.xlsx
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2.4.2.2 Pre-qualification round 


During the pre-qualification round, applicants will be asked to submit materials as required by NTIA that 


demonstrate the applicant’s financial, managerial, operational, and technical expertise as related to 


broadband deployment.  During this round, the applicants will be reviewed on a pass/fail basis, with the 


exceptions outlined below.  The evaluator will be principally concerned with the quality, completeness, 


and appropriateness of the applicant’s submission with the aim of approving as many qualified 


applicants as possible to participate in the formal subgrantee application process.  Some materials 


provided during pre-qualification will be evaluated as part of an applicant’s project proposal score 


during the main round (i.e., materials related to fair labor practices and workforce readiness).  As 


mentioned in Section 2.4.1, WBO reserves the right to engage with applicants after submitting their pre-


qualification materials to request any missing materials or request revisions of submitted materials in 


the interest of the applicant proceeding to the formal subgrantee application stage.  Pre-qualification 


submissions which do not include all the minimum required information shall be afforded seven 


calendar days from notification to correct the deficiency.  Pre-qualification submissions which remain 


deficient after this period may be disqualified. 


During the prequalification process, WBO will cross-check all subgrantee applicants with the federal 


debarment list as any applicant who is on the federal debarment list will not be eligible to apply for 


BEAD funding.  WBO will also require subgrantee applicants to disclose any instances of defaulting on 


previous broadband infrastructure funding awards.  While those applicants that have defaulted on 


previous broadband infrastructure funding awards will not be automatically disqualified from applying, 


WBO will take this information into consideration as they make prequalification decisions. 


WBO also reserves the right to disqualify at a later stage in the deployment subgrantee grant process 


any subgrantee applicant who was deemed qualified in the pre-qualification round, should the 


subgrantee applicant’s qualifications not be commensurate with the size and scope of their final project 


proposal. 


Materials that will be evaluated on a pass/fail basis during the pre-qualification round include the 


following: 


Financial capability (as outlined in Section 2.4.11) 


• Unqualified audited financial statements from the prior fiscal year 


• Statement signed by an executive with the authority to bind the company, which certifies the 


subgrantee’s qualifications 


Managerial capability (as outlined in Section 2.4.12) 
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• One-page resumes from relevant financial, technical, and management personnel (i.e., 


anticipated key project members for the implementation of the BEAD program as defined by 


each subgrantee) that demonstrate a minimum of five years of experience with 


telecommunications deployment, validated through providing at least three short project 


descriptions 


• Organizational chart and a narrative detailing the applicant’s processes and structure to manage 


large projects 


Technical capability (as outlined in Section 2.4.13) 


• If not submitted as part of the managerial capability requirements, applicants must provide the 


resumes of an employed Chief Technology Officer (or equivalent technical lead role) and 


contractor oversight team with the relevant certifications (both management and non-


management) for deployment projects as mandated by state and federal law 


• Certification that if the applicant chooses to contract resources, all contracted resources will 


have the relevant and necessary skills 


Operational capability (as outlined in Section 2.4.15) 


• If the subgrantee applicant has provided a voice, broadband, and/or electric transmission or 


distribution service for at least two consecutive years prior to the date of their pre-qualification 


submission or they are a wholly owned subsidiary of such an entity, they must attest to and 


specify the number of years the applicant or its parent company has been operating 


• If the applicant has provided a voice and/or broadband service, the applicant will be asked to 


certify that it has filed FCC Form 477 and the Broadband Deployment Accuracy and 


Technological Availability (DATA) Act submission, if applicable, during the previous two years, 


and otherwise has complied with the FCC’s rules and regulations 


• If the applicant has not provided broadband service and has operated only an electric 


transmission or distribution service, the applicant will be asked to submit qualified operating or 


financial reports 


Legal compliance (as outlined in Sections 2.4.14 and 2.4.16) 


• Certification that applicant will permit workers on BEAD deployment projects to create worker-


led health and safety committees that management will meet with upon reasonable request 


• Ownership information consistent with the requirements set forth in 47 C.F.R. § 1.2112(a)(1)-


(7) 


Cybersecurity compliance 
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• Certification that the applicant has (and will provide to WBO) a cybersecurity risk management 


plan in place that is either: (a) operational, if the applicant is providing service prior to the award 


of the grant; or (b) ready to be operationalized upon providing service, if the applicant is not yet 


providing service prior to the grant award 


• Certification that the applicant’s cybersecurity plan specifies the security and privacy controls 


being implemented and reflects the latest version of the National Institute of Standards and 


Technology (NIST) Framework for Improving Critical Infrastructure Cybersecurity (currently 


Version 1.1) and the standards and controls set forth in Executive Order 14028  


• Certification that the applicant’s cybersecurity plan will be reevaluated and updated on a 


periodic basis and as events warrant and a timeline for how frequently the plan is reevaluated 


and updated 


• Certification that the applicant’s cybersecurity plan will be submitted to WBO prior to the 


allocation of funds, and if the applicant makes any substantive changes to the plan, a new 


version will be submitted to WBO within 30 days 


Supply chain compliance 


• Certification that the applicant has (and will provide to WBO) a supply chain risk management 


plan in place that is either: (a) operational, if the applicant is already providing service at the 


time of the grant; or (b) ready to be operationalized, if the applicant is not yet providing service 


at the time of grant award 


• Certification that the applicant’s supply chain risk management plan is based upon the key 


practices discussed in the NIST publication NISTIR 8276, Key Practices in Cyber Supply Chain Risk 


Management: Observations from Industry and related SCRM guidance from NIST, including NIST 


800-161, Cybersecurity Supply Chain Risk Management Practices for Systems and Organizations 


and specifies the supply chain risk management controls being implemented 


• Certification that the applicant’s supply chain risk management plan will be reevaluated and 


updated on a periodic basis and as events warrant and a timeline for how frequently the plan is 


reevaluated and updated 


• Certification that the applicant’s supply chain risk management plan will be submitted to WBO 


prior to the allocation of funds, and if the applicant makes any substantive changes to the plan, 


a new version will be submitted to WBO within 30 days 


Other public funding (as outlined in Section 2.4.17) 


• List of applications the applicant submitted or plans to submit related to federal or state 


broadband funding, and every broadband deployment project that the applicant or its affiliates 


are undertaking or have committed to undertake at the time of the application using public 


funds 
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Materials that will be submitted during the pre-qualification round, but contribute to the applicant’s 


score during the formal subgrantee application process include: 


Fair labor practices (as outlined in Sections 2.7 and 2.4.14) 


• Legal opinion from applicant attesting to compliance with applicable laws, and: 


o Detailing any violations or pending court proceedings within the previous three years 


o Disclosure of any violations of federal labor and employment laws on broadband 


deployment projects in the last three years 


o Disclosure of any violations of the Occupational Safety and Health Act or Fair Labor 


Standards Act within the previous three years. 


• Certification from an Officer/Director-level employee (or equivalent) of the applicant evidencing 


consistent past compliance with federal labor and employment laws by the subgrantee, as well 


as all contractors and subcontractors 


2.4.2.3 Formal subgrantee application process 


WBO developed scoring rubrics for priority and non-priority projects that reflect NTIA requirements, 


while emphasizing criteria important to Wyoming broadband deployment.  NTIA guidance mandates 


that WBO include certain primary and secondary criteria, including: 


• Primary criteria (75%): minimal BEAD program outlay, affordability, fair labor practices 


• Secondary criteria (25%): speed to deployment; speed of network and other technical 


capabilities (non-priority projects only) 


NTIA mandates that a minimum of 75% of possible points be awarded to the three primary criteria, 


while the remaining 25% is allocated among primary and secondary criteria, with no secondary criterion 


exceeding the weight of any primary criterion (Error! Reference source not found.).  WBO chose to 


include additional criteria that reflect Wyoming-specific priorities, including: 


• Unserved BSLs: Even with the State’s $348M BEAD allocation, there may not be enough funding 


to provide fiber service to all unserved and underserved locations (see Section 2.4.3).  To comply 


with NTIA requirements to provide reliable broadband service to all unserved locations at a 


minimum, WBO will award points to applicants for maximizing the percentage of unserved 


locations relative to served locations included in their project area proposals 


• Service in Wyoming: Given the unique challenges facing widescale broadband deployment in 


Wyoming (e.g., challenging topography and low population density), WBO will award points to 


applicants that have prior experience operating in Wyoming 


• Natural hazard risk mitigation: As discussed in the Climate Assessment (Section 2.11), certain 


Wyoming areas are at high-risk for natural hazard damage to infrastructure.  In the interest of 


protecting Wyoming’s historic investment in broadband deployment, WBO will award points to 
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applicants who demonstrate a clear approach to natural hazard risk mitigation in broadband 


deployment 


• Local and Tribal coordination: Wyoming municipalities and Tribal governments have a vested 


interest in expanding broadband access to their residents, and WBO believes that early 


engagement is crucial to broadband deployment success.9  With that in mind, WBO will award 


applicants that engage local and Tribal governments while assembling their proposed project 


areas 


Error! Reference source not found. and Exhibit 18: Non-priority projects rubric 


 represent the rubrics for priority (fiber) and non-priority (other reliable broadband technologies) 


projects, respectively. 


 


 
9 Wyoming Business Council (2018) Wyoming Broadband Enhancement Plan.  


https://cms5.revize.com/revize/lincoln/Document_center/I%20want%20to/Wyoming%20Broadband%20Enhancement%20Plan%2012-6-


2018.pdf 


Exhibit 17: Priority projects rubric 



https://cms5.revize.com/revize/lincoln/Document_center/I%20want%20to/Wyoming%20Broadband%20Enhancement%20Plan%2012-6-2018.pdf

https://cms5.revize.com/revize/lincoln/Document_center/I%20want%20to/Wyoming%20Broadband%20Enhancement%20Plan%2012-6-2018.pdf
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Exhibit 18: Non-priority projects rubric 


 


WBO will evaluate project proposals using the following scoring methodology in addition to ensuring 


that an applicant provided all required materials, even if they don’t impact the applicant’s score.  


Applicants must submit all required materials to the specifications that will be indicated in the 


application before their application is eligible to be scored.  In the case that an applicant includes 


multiple project areas in a single application (as described in Section 2.4.6), the applicant will receive a 


separate score for each project area.  For both priority and non-priority projects, the total points 


possible for a single project area is 100. 


2.4.2.4 Primary criteria (priority and non-priority projects) 


Minimal BEAD program outlay: 50 points possible 


• WBO will calculate a benchmark BEAD allocation for an applicant’s project area by summing the 


previously published benchmarks for each CBG included in an applicant’s proposed project area 


• Benchmarks will be calculated using data (e.g., estimated capital expenditure, estimated BEAD 


subsidy required for fiber or fixed wireless service) from CostQuest Associates (the vendor used 


by the FCC in their Broadband Funding Map) as a starting point; the NTIA has provided this data 


to states for BEAD planning purposes.  WBO will calculate the benchmarks following completion 


of the challenge process and before launching the subgrantee application process 


o WBO intends to set the total sum of the benchmarks for all CBGs in the State with un- or 


underserved locations equal to the total BEAD funding available, utilizing CostQuest 
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Associates data to arrive at a benchmark commensurate with the State’s BEAD 


allocation.  WBO will set benchmarks by considering the CostQuest estimates for both 


capital expenditure and estimated BEAD subsidy required for greenfield and brownfield 


deployment of fiber and fixed wireless service.  An optimization analysis will be 


conducted to identify which locations may require use of different technologies to help 


determine the appropriate estimate for each CBG. 


o In setting its benchmarks per the process noted above, WBO may consider other data, 


including data from its Connect Wyoming 2 ARPA/CPF program, to validate and refine 


the benchmarks 


o WBO is facing a significant funding shortfall and does not anticipate being able to 


provide fiber service to every unserved and underserved BSL.  In setting its benchmarks 


equal to the State’s BEAD allocation, WBO intends to provide subgrantee applicants a 


realistic perspective of what portion of the subsidy they could hope to receive from the 


State if awarded a BEAD grant 


o WBO reserves the right to make additional adjustments as needed before launch of the 


subgrantee process to reflect its assessment of how best to achieve WBO and NTIA 


goals within Wyoming’s BEAD budget allocation 


• Applicants will receive points by taking the requested BEAD subsidy as a percentage of the 


benchmark, converting the percentage to a decimal, multiplying it by 25, and subtracting it from 


the total potential points.  The requested BEAD subsidy is the amount of BEAD funds requested 


from the State.  Thus, applicants can reduce their requested BEAD subsidy to receive more 


points by increasing their match. 


• For example, if an applicant’s requested BEAD subsidy is 40% of the benchmark, the applicant 


will receive 40 points, calculated using the formula below: 


50 − (0.4 × 25) = 40 𝑝𝑜𝑖𝑛𝑡𝑠 𝑟𝑒𝑐𝑒𝑖𝑣𝑒𝑑 


• As another example, if the applicant’s requested BEAD subsidy is 160% of the benchmark, the 


applicant will receive 10 points, calculated using the formula below: 


50 − (1.60 × 25) = 10 𝑝𝑜𝑖𝑛𝑡𝑠 𝑟𝑒𝑐𝑒𝑖𝑣𝑒𝑑 


Affordability: 15 points possible 


• All applicants must submit the price for a 1Gbps download/1 Gbps upload internet service plan 


for priority projects (or 100 Mbps download/20 Mbps upload internet service plan for non-


priority projects) that will be offered to all BEAD-funded BSLs within the service area after 


deployment is completed.  WBO will rank all proposed plan rates for the respective speeds 


above, from lowest to highest price to generate 6 discrete ranges, and award points based on 


which quantile the proposed plan lies in.  Proposals will be scored as follows in Exhibit 19: 
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Exhibit 19: Affordability criteria scoring by pricing quantile 


Pricing Quantile Points awarded 


First quantile (lowest price range) 15 points 


Second quantile 12 points 


Third quantile 9 points 


Fourth quantile 6 points 


Fifth quantile 3 points 


Sixth quantile (highest price range) 0 points 


 


• For example, if the applicant’s proposed price is in the first quantile (i.e., within the lowest 


~16.7% of all subgrantee applicant proposed prices), they will receive 15 points; if an applicant’s 


price is within the third quantile, they will receive 9 points; if an applicant’s price is among the 


highest ~16.7% of prices among all the prices proposed by subgrantee applicants for that speed 


tier, they will receive 0 points. 


Fair labor practices: 10 points possible 


• Applicants will be scored based on compliance with federal labor laws and submission of 


required documents to fulfill NTIA requirements for a maximum of 4 points 


o Applicants who have had no violations of federal fair labor laws (including the 


Occupational Safety and Health Act and the Fair Labor Practices Act) will receive 4 points 


o Applicants who have had violations of federal fair labor laws (including the Occupational 


Safety and Health Act and the Fair Labor Practices Act) will be compared to other 


applicants: applicants whose total violation count falls within the highest quartile, will 


receive no points; those in the second quartile will receive 1 point; those in the third will 


receive 2 points; and those in the lowest will receive 3 points 


• Applicants will be scored on a qualitative basis for their workforce preparedness narrative (see 


additional content in Section 2.8.2); to receive the maximum score of 6 points, applicants must: 


o Meet all NTIA requirements outlined in Section 2.8.2 


o Include reference to State programs, resources, and partnerships that the subgrantee 


applicant could utilize to ensure an appropriately skilled workforce 


o Ensure that their workforce readiness plan is commensurate with the size of their 


project proposal 


2.4.2.5 Secondary criteria (priority projects) 


Speed to deployment: 9 points available 


• All applicants are required to begin service no more than 48 months after receiving their grant 
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• All applicants will receive 1 base point for confirming their adherence to NTIA’s 48-month 


guidance; applicants will receive additional bonus points for committing to deploy service in 


their project area ahead of the 48-month deadline, with 2 points awarded for every six-month 


increment faster than the 48-month deadline, as per the following table: 


Number of months to deploy broadband Number of points awarded 


More than 48 months 0 points 


48 months 1 point 


42 months 3 points 


36 months 5 points 


30 months 7 points 


24 months or less 9 points 


 


• For example, an applicant who commits to deploying service in 36 months, will receive 5 points; 


an applicant who commits to deploying service within 18 months will receive 9 points 


Unserved BSLs: 6 points available 


• WBO will calculate the number of unserved BSLs in an applicant’s project area 


• All project areas submitted by applicants will then be ranked based on the ratio of unserved 


BSLs to served BSLs in their project areas 


• Applicants whose project areas fall in the bottom sextile of all proposed project areas will 


receive one point and so on until applicants whose project areas appear in the top sextile will 


receive 6 points 


Service in Wyoming: 4 points available 


• Applicants will be asked to indicate how many years their organization (and any predecessor 


organizations from mergers or acquisitions) have provided voice, broadband (i.e., fiber-optic, 


fixed wireless, DSL, or cable), or electric transmission services in Wyoming 


• Applicants who have had at least two years of service in Wyoming as of January 1, 2024 will 


receive 4 points; those with less than two years of service as of January 1, 2024 will receive no 


points 


Natural hazard risk mitigation: 3 points available 
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• All applicants will be asked to submit a narrative detailing how they mitigate natural hazard risk 


in building and operating broadband infrastructure 


• Applicants whose project area does not include a CBG identified as high-risk (see Section 2.11) 


will be evaluated on a pass/fail basis on the quality of their approach as reviewed by industry 


experts, with applicants who pass receiving 3 points 


• Applicants whose project area includes a high-risk CBG will be asked to submit an additional 


narrative addressing the NTIA’s six dimensions of natural hazard risk mitigation based on the 


natural hazards most common in their project area 


o NTIA’s six dimensions include: technology platform (e.g., buried vs. aerial fiber), 


retrofitting/hardening (e.g., hardened conduits), redundant power (e.g., backup 


generators at core infrastructure sites), existing risk mitigation plans (already mandated 


for all applicants), restoration speed (e.g., public commitments around service 


restoration after an outage), and network redundancies (e.g., connecting new 


deployment to existing infrastructure to allow for continued service) 


o Applicants will be evaluated on a pass/fail basis based on the quality of their approach 


as reviewed by industry experts, with applicants receiving 0.5 points for their response 


to each of the six dimensions 


Local and tribal government coordination: 3 points 


• Wyoming has 99 incorporated cities and towns and one Tribal jurisdiction 


• WBO will calculate how many cities, towns, and/or Tribal jurisdictions are located wholly within 


or overlap with the applicant’s proposed project area 


• Applicants will receive 1 point for garnering a letter of support from the municipal government 


(or Resolution of Consent or equivalent document from a Tribal government) from the 


jurisdiction that contains the most BSLs within their proposed project area 


• They will receive 0.5 points (up to two total additional points) for every 25% of other municipal 


governments within their project area who provide a letter of support (or a Resolution of 


Consent or equivalent document from a Tribal government) 


• For example, if an applicant receives a letter of support from the municipal/Tribal government 


that contains the most BSLs in their proposed project area along with letters of support from 50% 


of the remainder of municipalities in their proposed project area, they will receive 2 points 


• Applicants should note that a Resolution of Consent or equivalent document from a Tribal 


government is a required application component for any project area that includes Tribal lands 


2.4.2.6 Secondary criteria (non-priority projects) 


Speed to deployment: 7 points available 
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• All applicants are required to begin service no more than 48 months after NTIA provides 


approval of WBO’s final proposal 


• All applicants will receive 1 base point for confirming their adherence to NTIA’s 48-month 


guidance; applicants will receive additional bonus points for committing to deploy service in 


their project area ahead of the 48-month deadline, with 2 points awarded for every six-month 


increment faster than the 48-month maximum, as per the following table: 


Number of months to deploy broadband Number of points awarded 


More than 48 months 0 points 


48 months 1 point 


42 months 3 points 


36 months 5 points 


30 months 7 points 


 


• For example, an applicant who commits to deploying service in 36 months, will receive 5 points; 


an applicant who commits to deploying service within 24 months will receive 7 points 


Speed of network and other technical capabilities: 6 points 


• Applicants will have their network design and accompanying narrative (see Section 2.4.13.2)  


evaluated by a broadband industry expert, as determined by WBO, who will evaluate the 


appropriateness of the applicant’s proposal for the project area based on geographic, 


topographic, technical, and other elements 


Unserved BSLs: 3 points available 


• WBO will calculate the number of unserved BSLs in an applicant’s project area 


• All project areas submitted by applicants will then be ranked based on the ratio of unserved 


BSLs to served BSLs in their project areas 


• Applicants whose project areas fall in the bottom sextile of all proposed project areas will 


receive 0.5 points and so on until applicants whose project areas appear in the top sextile will 


receive 3 points 


Service in Wyoming: 3 points available 


• Applicants will be asked to indicate how many years their organization (and any predecessor 


organizations from mergers or acquisitions) have provided voice, broadband (i.e., fiber-optic, 


fixed wireless, DSL, or cable), or electric transmission services in Wyoming 
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• Applicants who have had at least two years of service in Wyoming as of January 1, 2024 will 


receive 3 points; those with less than two years of service as of January 1, 2024 will receive no 


points 


Natural hazard risk mitigation: 3 points available 


• All applicants will be asked to submit a narrative detailing how they mitigate natural hazard risk 


in building and operating broadband infrastructure 


• Applicants whose project area does not include a CBG identified as high-risk (see Section 2.11) 


will be evaluated on a pass/fail basis on the quality of their approach as reviewed by industry 


experts, with applicants who pass receiving 3 points 


• Applicants whose project area includes a high-risk CBG will be asked to submit an additional 


narrative addressing the NTIA’s six dimensions of natural hazard risk mitigation based on the 


natural hazards most common in their project area 


o NTIA’s six dimensions include: technology platform (e.g., buried vs. aerial fiber), 


retrofitting/hardening (e.g., hardened conduits), redundant power (e.g., backup 


generators at core infrastructure sites), existing risk mitigation plans (already mandated 


for all applicants), restoration speed (e.g., public commitments around service 


restoration after an outage), and network redundancies (e.g., connecting new 


deployment to existing infrastructure to allow for continued service) 


o Applicants will be evaluated on a pass/fail basis based on the quality of their approach 


as reviewed by industry experts, with applicants receiving 0.5 points for their response 


to each of the six dimensions 


Local and tribal government coordination: 3 points 


• Wyoming has 99 incorporated cities and towns and one Tribal jurisdiction 


• WBO will calculate how many cities, towns, and/or Tribal jurisdictions are located wholly within 


or overlap with the applicant’s proposed project area 


• Applicants will receive 1 point for garnering a letter of support from the municipal government 


(or Resolution of Consent or equivalent document from a Tribal government) from the 


jurisdiction that contains the most BSLs within their proposed project area 


• They will receive 0.5 points (up to two total additional points) for every 25% of other municipal 


government within their project area who provide a letter of support (or a Resolution of 


Consent or equivalent document from a Tribal government) 


• For example, if an applicant receives a letter of support from the municipal/Tribal government 


that contains the most BSLs in their proposed project area along with letters of support from 


50% of the other municipalities in their proposed project area, they would receive 2 points 
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• Applicants should note that a Resolution of Consent or equivalent document from a Tribal 


government is a required application component for any project area that includes Tribal lands 


2.4.3 Prioritization of Unserved BSLs, Underserved BSLs, and Eligible CAIs 


NTIA guidance: Describe how the proposed subgrantee selection process will prioritize Unserved Service 


Projects in a manner that ensures complete coverage of all unserved locations prior to prioritizing 


Underserved Service Projects followed by prioritization of eligible CAIs 


As mentioned earlier in this proposal, while Wyoming’s BEAD allocation of $348 million represents the 


most significant investment to-date in the State’s broadband infrastructure, it may not be enough to 


provide fiber service to every unserved BSL, underserved BSL, and CAI within the State.  WBO estimates 


that it could require more than $1 billion of funding to achieve that goal,10 which underscores the 


importance of the prioritization exercise that WBO will undertake to achieve the best possible result for 


all Wyomingites.  In line with NTIA guidance, WBO fully intends to provide reliable broadband access to 


(at a minimum) all unserved BSLs and as many underserved BSLs as possible through its BEAD allocation, 


and WBO has designed its deployment subgrantee process specifically to achieve that goal. 


From the outset, WBO has included as part of its scoring rubric additional points to applicants who reach 


the most unserved locations as possible when constructing their project area.  WBO plans to emphasize 


this element during applicant outreach preceding the opening of the formal deployment subgrantee 


grant process to incentivize applicants to construct project areas that reflect WBO’s deployment goals.  


WBO also allocated 50% of total possible points that an applicant could receive to minimizing the BEAD 


outlay, which will further aid WBO in ensuring that its allocation is able to reach as many unserved and 


underserved BSLs as possible. 


WBO will also rely on benchmarks of the estimated BEAD allocation for each CBG.  This will be the same 


model used to score applicants, as described in Section 2.4.2.  The Wyoming Legislature may 


appropriate funds to supplement BEAD deployment, which WBO could potentially use to further ensure 


coverage of all unserved BSLs in the event some BSLs are not included in the project areas submitted by 


applicants.  WBO could potentially use these funds (if appropriated) to provide “best and final offers” 


during negotiations that could result in: 


• Reducing a subgrantee applicant’s portion of the required 25% match through the contribution 


of State funds to incentivize the subgrantee applicant to serve more unserved or underserved 


BSLs 


 
10 “FCC Broadband Serviceable Location Fabric - Costquest.” CostQuest Associates, July 5, 2023. https://www.costquest.com/broadband-


serviceable-location-fabric/. 
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• Increasing the benchmark allocation for very high-cost project areas to incentivize an applicant 


to serve those areas that may not otherwise receive bids 


After all applications have been submitted, scored, ranked, and deconflicted WBO will sort CBGs with 


unserved and underserved BSLs and their corresponding project areas into one of four categories: 


• CBGs with unserved or underserved BSLs that do not fall within the boundaries of a proposed 


project area 


• A project area where there is only one priority proposal (i.e., a proposal with end-to-end fiber-


optic facilities to each end-user premises) 


• A project area where there is only one non-priority proposal (i.e., a proposal utilizing non-fiber 


reliable broadband technology as defined by the NTIA) 


• A project area where there are 2+ proposals 


For CBGs with unserved or underserved BSLs that were not included in any proposed project area, 


WBO will engage with applicants who have proposed adjacent project areas to submit pricing bids to 


include the additional unserved or underserved BSLs.  If the lowest bid is less than the benchmark 


allocated to serve that project area, then WBO will provisionally award11 the proposal.  If it exceeds the 


benchmarks, WBO will engage with the bidder with the highest scored bid to reach a reasonable 


agreement on the cost to serve the BSLs.  If the unserved or underserved BSLs still do not attract a 


suitable bidder, WBO may target those locations for service using a technology that does not meet 


NTIA’s definition of reliable broadband service (e.g., satellite service, unlicensed fixed wireless) or 


reserve the location for a second deployment subgrantee round.  In the event an alternative technology 


must be used as a last resort, WBO will negotiate with willing providers to determine the requirements 


needed to provide broadband service. 


For a project area that received just one priority proposal, if that proposal is a priority proposal below 


the EHCPLT (see Section 2.4.9) and below WBO’s benchmark allocation for the project area, then WBO 


will provisionally award the proposal.  If the proposal is a priority proposal that exceeds WBO’s 


benchmark allocation or the EHCPLT, then WBO will engage with the provider to reduce the cost of their 


proposal to one that is more reasonable to serve their project area.  If that is not possible, WBO may 


induce proposals from other subgrantee applicants (e.g., with an adjacent project area or using a 


different technology), target those locations for service using a technology that does not meet NTIA’s 


definition of reliable broadband service (e.g., satellite service, unlicensed fixed wireless) or reserve the 


location for a second deployment subgrantee round.  In the event an alternative technology must be 


 
11 Provisionally award in this case does not indicate that WBO will formally make an award to the applicant; instead, it refers to a tentative, non-


binding, internal award that WBO reserves the right to share with select applicants as it sees fit in achieving its deployment goals 
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used as a last resort, WBO will negotiate with willing providers to determine the requirements needed 


to provide broadband service. 


For a project area that received just one non-priority proposal and no priority proposals, if the 


proposal falls below WBO’s benchmark allocation, then WBO will provisionally award the proposal.  If 


the proposal is a non-priority proposal that exceeds WBO’s benchmark allocation, then WBO will engage 


with the provider to reduce the cost of their proposal to one that is more reasonable to serve their 


project area.  If that is not possible, WBO may induce proposals from other subgrantee applicants (e.g., 


with an adjacent project area), target those locations for service using a technology that does not meet 


NTIA’s definition of reliable broadband service (e.g., satellite service, unlicensed fixed wireless), or 


reserve the location for a second deployment subgrantee round.  In the event an alternative technology 


must be used as a last resort, WBO will negotiate with willing providers to determine the requirements 


needed to provide broadband service. 


For a project area that received multiple non-priority proposals and no priority proposals or multiple 


priority proposals, WBO will first identify the winning applicant based on the scoring rubric.  If the 


winning applicant’s proposal has a cost below WBO’s benchmark allocation, then WBO will provisionally 


award the proposal.  If the winning applicant’s proposal has a cost that exceeds WBO’s benchmark 


allocation, then WBO will engage with the provider to reduce the cost of their proposal to one that is 


more reasonable.  If that is not possible, WBO may induce proposals from other subgrantee applicants 


(e.g., with an adjacent project area), target those locations for service using a technology that does not 


meet NTIA’s definition of reliable broadband service (e.g., satellite service, unlicensed fixed wireless), or 


reserve the location for a second deployment subgrantee round.  In the event an alternative technology 


must be used as a last resort, WBO will negotiate with willing providers to determine the requirements 


needed to provide broadband service. 


After making provisional awards but before making final awards, if WBO is unable to serve all unserved 


BSLs, it will first ensure that proposals that include a high-poverty area are prioritized for funding.  WBO 


will undertake a similar effort if it is able to provide service to all unserved BSLs but not all underserved.  


While WBO currently believes it can meet Wyoming and NTIA goals for broadband deployment during 


one single grant round, if at any point during the process outlined above WBO feels that it could achieve 


better results for Wyomingites by conducting a second deployment subgrantee application round, WBO 


reserves the right to do so. 


2.4.4 Prioritization of Non-Deployment Projects 


NTIA guidance: If proposing to use BEAD funds to prioritize non-deployment projects prior to, or in lieu of 


the deployment of services to eligible CAIs, provide a strong rationale for doing so. If not applicable to 


plans, note “Not applicable.” 
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Not applicable 


2.4.5 Environmental and Historic Preservation and Build America, Buy America Act Compliance 


NTIA guidance: The proposed subgrantee selection process is expected to demonstrate to subgrantees 


how to comply with all applicable Environmental and Historic Preservation (EHP) and Build America, Buy 


America Act (BABA) requirements for their respective project or projects. Describe how the Eligible Entity 


will communicate EHP and BABA requirements to prospective subgrantees, and how EHP and BABA 


requirements will be incorporated into the subgrantee selection process.  


During the pre-qualification process outlined in Section 2.4.1, subgrantee applicants will be asked to 


certify that they understand and will comply with relevant Environmental and Historic Preservation 


(EHP) and Build America, Buy America Act (BABA) requirements.  Subgrantees awarded BEAD funds will 


be required to re-certify their compliance on a semiannual basis for the duration of the BEAD 


implementation period.  In any webinars or information published on the WBO website regarding its 


deployment subgrantee application process, WBO will endeavor to include information about 


subgrantee compliance with applicable EHP and BABA regulations.  WBO may also offer limited pre-


application technical assistance to potential subgrantee applicants focused on how these regulations 


could affect their project proposals. 


2.4.5.1 Build America, Buy America Compliance 


As a State with a growing and diversified manufacturing sector,12 WBO understands that the BEAD 


program represents a significant opportunity for domestic manufacturers and is committed to ensuring 


subgrantee awareness of and compliance with BABA.  As subgrantee applicants gather the necessary 


information for their application, WBO will ensure that they understand how BABA could impact their 


project proposals by emphasizing the most important elements, as outlined by NTIA in the BEAD NOFO: 


• All iron, steel, and manufactured products (including but not limited to fiber-optic 


communications facilities) and construction materials used in the project must be produced in 


the United States 


• Section 70912 of BABA outlines the definition of “produced in the United States” with respect to 


manufactured products 


• The Secretary of Commerce may offer limited waivers of BABA requirements in very specific 


instances, including: 


 
12 “Advanced Manufacturing in Wyoming.” Wyoming Business Council, 2022. https://wyomingbusiness.org/wp-


content/uploads/2022/06/WBC_Manufacturing_2022-1.pdf. 
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o When applying a domestic procurement preference would be inconsistent with the 


public interest 


o Types of iron, steel, manufactured products, or construction materials are not produced 


in the United States in sufficient and reasonably available quantities or of a satisfactory 


quality 


o The inclusion of iron, steel, manufactured products, or construction materials produced 


in the United States will increase the cost of the overall project by more than 25% 


• Consistent with the waiver principles outlined in 70921(b)(1), the Secretary of Commerce will 


seek to minimize any waivers of BABA requirements, and any waivers granted will be limited in 


duration and scope 


WBO will make available to potential subgrantee applicants relevant NTIA guidance it receives regarding 


BABA as well as the NTIA BABA email address (BABA@ntia.gov) for any further specific questions. 


In addition to BABA requirements, WBO will also emphasize two other relevant purchasing 


requirements as outlined in the BEAD NOFO: 


• Subgrantees may not use BEAD funding to purchase or support any covered communications 


equipment or service, as defined in Section 9 of the Secure and Trusted Communications 


Networks Act of 2019 (47 U.S.C. § 1608) 


• Subgrantees are prohibited from using BEAD funding to purchase or support fiber optic cable 


and optical transmission equipment manufactured in the People’s Republic of China unless a 


waiver is received from the Assistant Secretary of Commerce 


2.4.5.2 Environmental and Historic Preservation Compliance 


WBO will also inform subgrantees of the relevant federal and state EHP regulations, as WBO 


understands them.  WBO will encourage subgrantee applicants to do the following: 


• Have a clear understanding of how National Environmental Policy Act and National Historic 


Preservation Act requirements could apply to their project proposal, depending on 


requirements outlined in the BEAD NOFO as well as the land ownership within their proposed 


project areas 


• Research the applicability of permits from the Wyoming Department of Environmental Quality 


and Wyoming State Historic Preservation Office and whether this could impact deployment in 


their proposed project areas 


• Engage early and often with the appropriate federal land and resource agencies given 


Wyoming’s large proportion of federal land (e.g., National Park Service, U.S. Fish and Wildlife 


Service, Bureau of Land Management, U.S. Army Corps of Engineers, U.S. Forest Service, etc.) 
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• Explore the possibility of contracting with or hiring employees with EHP-related expertise to 


support in preparing relevant reports or documentation—especially if the proposed project area 


contains federal or Tribal lands—if this knowledge is not already contained within the 


subgrantee’s organization 


2.4.6 Project Area Definition 


NTIA guidance: Describe how the Eligible Entity will define project areas from which they will solicit 


proposals from prospective subgrantees. If prospective subgrantees will be given the option to define 


alternative proposed project areas, describe the mechanism for de-conflicting overlapping proposals to 


allow for like-to-like comparisons of competing proposals. 


As previously noted in Section 2.4.1, WBO intends to provide flexibility to applicants to construct their 


own project areas using geographic units defined by WBO.  WBO has chosen CBGs as its foundational 


geographic unit, while reserving the right to divide some of Wyoming’s more sizeable CBGs into smaller 


subsets in the interest of incentivizing inclusion of more rural unserved or underserved BSLs.  During the 


subgrantee application process, applicants will have the opportunity to construct project area(s) using 


CBGs or other geographic units defined by WBO (in the event WBO splits some of the larger CBGs).  This 


approach will help ensure that subgrantees can submit proposals that reflect their best business case 


based on the realities on the ground, while also enabling WBO to objectively compare proposals using 


standard geographic units.  A project area could be as small as a single CBG/geographic unit or include 


multiple CBGs/geographic units to take advantage of economies of scale.  Applicants are encouraged to 


aggregate CBGs/geographic units into project areas that best reflect their most cost-effective business 


case.  An applicant’s project area(s) can be located anywhere within the State and need not be confined 


to areas where they already have a physical presence, as long as the applicant believes it can provide 


cost-competitive broadband deployment and operations.  Applicants are incentivized by the scoring 


rubric to build project areas that maximize the inclusion of unserved BSLs, while minimizing BEAD 


outlay, which could mean that the most competitive proposals will include infrastructure and 


affordability options that incentivize the inclusion of underserved BSLs or CAIs “en route” to more rural 


BSLs. 


Applicants will be permitted to submit multiple project areas as part of a single application; however, no 


single applicant may include the same CBG in multiple proposed project areas (i.e., none of the 


applicant’s proposed project areas can overlap with each other in any way).  In the case that an 


applicant decides to submit multiple project areas as part of a single application, each project area will 


receive a score based on the rubric.  Qualifications that apply to the applicant itself (e.g., labor 


compliance, experience in Wyoming) will be applied to all the applicant’s proposed project areas, while 
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elements specific to the project area (e.g., estimated BEAD allocation, affordability) will be applied to 


each individual project area. 


WBO fully expects that different applicants’ proposed project areas will overlap, and when that is the 


case, WBO will manage a deconfliction process to determine the winning applicant and incentivize the 


inclusion of unserved and underserved BSLs in the remaining CBGs.  WBO will rely on its rubric to 


determine which applicant wins in the case of overlapping project areas.  Whichever applicant has the 


highest score according to the rubric will be awarded their proposed project area, including the portion 


that overlaps with other applicants.  WBO will repeat this process multiple times in the case that there 


are several overlapping proposals from different applicants.  After WBO has identified provisional 


winners for all overlapping areas, WBO will then offer non-winning applicant(s) a subsidy equivalent to 


the benchmark for their remaining project area(s), starting with the applicant who has the next highest 


score.  If the non-winning applicant(s) are not interested in serving a reduced project area at the subsidy 


WBO offers, WBO will then engage applicants adjacent to the remaining project area(s) with the same 


offer to induce them to absorb the remaining project area(s).  If that is unsuccessful, WBO could 


potentially use funds that may be appropriated by the State legislature (as described in Section 2.4.3) to 


make a “best and final offer” to solicit additional interest from other applicants.  If that is not possible, 


WBO may target those locations for service using a technology that does not meet NTIA’s definition of 


reliable broadband service (e.g., satellite service) or reserve the location for a second deployment 


subgrantee round. 


2.4.7 No Proposal Scenario 


NTIA guidance: If no proposals to serve a location or group of locations that are unserved, underserved, 


or a combination of both are received, describe how the Eligible Entity will engage with prospective 


subgrantees in subsequent funding rounds to find providers willing to expand their existing or proposed 


service areas or other actions that the Eligible Entity will take to ensure universal coverage. 


Please see Sections 2.4.3 and 2.4.6 for a detailed description of the steps that WBO will take to engage 


applicants in the case that there are unserved or underserved BSLs that were not included in a project 


area from the outset or become orphaned due to the deconfliction process. 


WBO intends to engage applicants in adjacent project areas to see if they may be interested in 


incorporating orphaned unserved or underserved BSLs for a cost equal to the published benchmark.  In 


some cases, WBO may decide to use funds appropriated by the State legislature to supplement BEAD 


deployment efforts to make a “best and final offer” to adjacent applicants.  If that is not possible, WBO 


may be forced to target those locations for service using a technology that does not meet NTIA’s 


definition of reliable broadband service (e.g., satellite service) or reserve the location for a second 


deployment subgrantee round. 
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2.4.8 Deployment Projects on Tribal Lands 


NTIA guidance: Describe how the Eligible Entity intends to submit proof of Tribal Governments’ consent 


to deployment if planned projects include any locations on Tribal Lands.  


WBO recognizes the role that the Eastern Shoshone and Northern Arapaho governments play in 


managing the development of the Wind River Reservation and looks forward to working alongside Tribal 


authorities to achieve the goals of NTIA’s BEAD Program.  In deploying BEAD funds, WBO is committed 


to ensuring that any project area extending onto Tribal lands receives full consent from all appropriate 


Tribal governing bodies prior to beginning any works associated with the BEAD Program.   


As outlined in Section 2.3.2, WBO has engaged the Eastern Shoshone and Northern Arapaho 


governments and affiliated Tribal entities throughout the BEAD planning process to ensure that both 


Wind River Tribal Governments are aware of the BEAD program.  WBO encourages subgrantee 


applicants to collaborate with Tribal governments through a Tribal consultation process that aligns with 


the Bureau of Indian Affairs’ best practices,13 if they are considering including Tribal lands as part of any 


proposed project area.  As required by NTIA, subgrantee applicants must submit a Resolution of Consent 


or other equivalent document from the Eastern Shoshone and/or Northern Arapaho Business Councils 


or their designated authority as part of the deployment subgrantee application process if a subgrantee 


applicant’s proposed project area includes providing services to BSLs located on Tribal lands.  This 


required documentation will contribute to the subgrantee applicant’s score for Local and Tribal 


Coordination as outlined in Section 2.4.2 


If awarded a BEAD grant from WBO, subgrantees whose project areas include Tribal lands could be 


subjected to additional regulatory requirements.  Subgrantee applicants who are considering a project 


that includes Tribal lands are encouraged to review the considerations outlined in the FCC’s Handbook 


on Infrastructure Deployment on Tribal Lands, which includes details about potential compliance with 


the National Environmental Policy Act, HEARTH Act permitting, and the right of way regulations codified 


in 25 CFR§169 and 25 U.S.C.§324.14  


2.4.9 Identifying the Extremely High Cost Per Location Threshold (EHCPLT) 


NTIA guidance: Identify or outline a detailed process for identifying an Extremely High Cost Per Location 


Threshold to be utilized during the subgrantee selection process. The explanation must include a 


 
13 Bureau of Indian Affairs. Tribal Treaty Rights Best Practices Flow Chart.  https://www.bia.gov/sites/default/files/dup/inline-


files/ttr_flowchart.pdf 


14 Federal Communications Commission.  (2022 May 16).  Handbook on Infrastructure Deployment on Tribal Lands.  


https://www.fcc.gov/sites/default/files/nnctf_infrastructure_handbook_adopted_05.16.22.pdf 



https://www.bia.gov/sites/default/files/dup/inline-files/ttr_flowchart.pdf

https://www.bia.gov/sites/default/files/dup/inline-files/ttr_flowchart.pdf
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description of any cost models used and the parameters of those cost models, including whether they 


consider only capital expenditures or include operational costs for the lifespan of the network. 


In the face of a potential funding shortfall to provide fiber service to all unserved and underserved 


locations across the state, WBO views the EHCPLT as another tool to help it prioritize which high-scoring 


project proposals to fund and maximize the use of its BEAD allocation to provide reliable broadband 


service to as many Wyomingites as possible. 


WBO will determine the EHCPLT after the deployment subgrantee round has closed and will use it to 


efficiently allocate its BEAD funding based on the proposals it receives.  WBO intends to run an 


optimization exercise relying on inputs from CostQuest Associates data and the bids received to 


determine how setting the EHCPLT at different levels might affect WBO’s ability to meet State and NTIA 


goals.  In addition to WBO’s own analysis, WBO may use the NTIA’s Eligible Entity Planning Tool as an 


input to determine its final EHCPLT. 


2.4.10 Utilizing the EHCPLT 


NTIA guidance: Outline a plan for how the Extremely High Cost Per Location Threshold will be utilized in 


the subgrantee selection process to maximize the use of the best available technology while ensuring 


that the program can meet the prioritization and scoring requirements set forth in Section IV.B.6.b of the 


BEAD NOFO.  The response must describe: 


a. The process for declining a subgrantee proposal that exceeds the threshold where an alternative 


technology is less expensive. 


b. The plan for engaging subgrantees to revise their proposals and ensure locations do not require 


a subsidy. 


c. The process for selecting a proposal that involves a less costly technology and may not meet the 


definition of Reliable Broadband. 


Please see the process outlined in Section 2.4.3 and 2.4.9 for a detailed look at how WBO will review 


and prioritize applications, including how WBO will engage with applicants in the case that their priority 


proposal exceeds the EHCPLT.  The EHCPLT will be a factor in determining which proposals are awarded 


for a given geographic unit.  Once the EHCPLT has been determined, the scoring rubric will be used to 


determine the winning bidder in overlapping areas.  In the event no bids are received for a given area, 


WBO will engage with applicants to induce new or revised proposals that allow for maximizing the 


deployment of reliable broadband technology, with an emphasis on extending the State’s fiber 


broadband network to as many Wyomingites as possible. 


If WBO is unable to reach an agreement with providers to provide fiber service or an alternative 


technology, WBO may target those locations for service using a technology that does not meet NTIA’ s 
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definition of reliable broadband service (e.g., satellite service) or reserve the location for a second 


deployment subgrantee round. 


2.4.11 Financial Capability 


NTIA guidance: Describe how the Eligible Entity will ensure prospective subgrantees deploying network 


facilities meet the minimum qualifications for financial capability as outlined on pages 72 – 73 of the 


BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD subgrantee 


selection process, the Eligible Entity response may reference those to outline alignment with 


requirements for this section. The response must:  


a. Detail how the Eligible Entity will require prospective subgrantees to certify that they are 


qualified to meet the obligations associated with a Project, that prospective subgrantees will 


have available funds for all project costs that exceed the amount of the grant, and that 


prospective subgrantees will comply with all Program requirements, including service milestones. 


To the extent the Eligible Entity disburses funding to subgrantees only upon completion of the 


associated tasks, the Eligible Entity will require each prospective subgrantee to certify that it has 


and will continue to have sufficient financial resources to cover its eligible costs for the Project 


until such time as the Eligible Entity authorizes additional disbursements.  


b. Detail how the Eligible Entity plans to establish a model letter of credit substantially similar to 


the model letter of credit established by the FCC in connection with the Rural Digital Opportunity 


Fund (RDOF).  


c. Detail how the Eligible Entity will require prospective subgrantees to submit audited financial 


statements.  


d. Detail how the Eligible Entity will require prospective subgrantees to submit business plans and 


related analyses that substantiate the sustainability of the proposed project. 


WBO is committed to selecting deployment subgrantees that have the financial resources and 


capabilities necessary to successfully complete implementation of BEAD-funded projects and manage 


them over the life of the assets.  In line with this commitment, WBO will take steps to confirm 


subgrantee applicants’ financial capabilities during both the pre-qualification round and formal 


subgrantee application process.  All documentation will be reviewed by qualified personnel and 


evaluated on a pass/fail basis.  Subgrantee applicants who are deemed to fail any of the requirements 


mentioned below may be asked to re-submit required documentation within seven calendar days.  If 


subgrantee applicants ultimately fail to provide documentation that meets the standards outlined 


below, the subgrantee applicant will be ineligible to receive any funding as part of the BEAD deployment 


subgrantee process. 
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2.4.11.1 Optional Application Materials Attachment 


NTIA guidance: As an optional attachment, submit application materials related to the BEAD subgrantee 


selection process, such as drafts of the Requests for Proposals for deployment projects, and narrative to 


crosswalk against requirements in the Deployment Subgrantee Qualifications section. 


Time permitting, WBO may make subgrantee application materials available for public comment; 


however, they are not included in this Initial Proposal Vol. II. 


2.4.11.2 Available Funding 


Like the model employed in its Connect Wyoming 2 ARPA/CPF program, WBO plans to reimburse 


subgrantees upon the submission of invoices as services are performed, in line with Wyo. Stat. §16-6-


602.  To ensure that subgrantee applicants have the financial resources to cover eligible costs until they 


receive reimbursement, WBO will rely on a review of a subgrantee applicant’s financial statements 


during the pre-qualification round (as described in Section 2.4.11.4) and a letter of credit provided 


during the formal application process (as described in Section 2.4.11.3).  WBO believes that these two 


measures will help to guarantee that subgrantees have the financial resources necessary to complete 


any awarded project. 


2.4.11.3 Letter of Credit 


WBO was pleased to see the NTIA issue guidance expanding the options subgrantees have to meet the 


letter of credit requirement contained in the BEAD NOFO.  As discussed earlier in this proposal, the 


BEAD program represents the single largest investment in Wyoming broadband infrastructure to date 


and has the potential to be transformative for Wyomingites.  More importantly, WBO is conscious that 


the BEAD program is an investment of taxpayer dollars coming from Wyomingites and Americans across 


the country.  It is with this in mind that WBO has committed to a conservative approach in disbursing 


BEAD funding to subgrantees.  As described in Sections 2.16.2.1 and 2.16.2.2, WBO has decided to 


disburse grant funds on a reimbursable basis only (not to exceed a six-month reimbursement period) 


and include clawback provisions as part of its grant award terms. 


Throughout its stakeholder engagement process, WBO heard that for some businesses, the cost of 


obtaining a letter of credit could be significant on top of the 25% match already required by the BEAD 


program, which could inflate the overall cost of subgrantee applicants’ project proposals.  This was 


especially concerning given Wyoming’s anticipated funding shortfall to deploy fiber to all unserved and 


underserved locations.  As an alternative, NTIA has granted permission for subgrantee applicants to 


obtain a conditional programmatic waiver to waive the letter of credit requirement as described below: 


1. Subgrantee Option to Use Credit Unions 
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a. That portion of the LOC Requirement that requires the use of a bank that meets the 


eligibility requirements of 47 C.F.R. § 54.804(c)(2) is waived where the subgrantee 


otherwise meets the LOC Requirement using:  


Any United States credit union that:  


i. is insured by the National Credit Union Administration;15 


and   


ii. has a credit union safety rating issued by Weiss of B− or better.16 


2. Subgrantee Option to Use Performance Bonds 


a. That the LOC Requirement is waived where:  


i. During the application process, prospective subgrantees are required to submit 


a letter from a company holding a certificate of authority as an acceptable 


surety on federal bonds as identified in the Department of Treasury Circular 570 


committing to issue a performance bond to the prospective subgrantee.17 The 


letter shall at a minimum provide the dollar amount of the performance bond. 


ii. Prior to entering into any subgrantee agreement, each prospective subgrantee 


obtains a performance bond, acceptable in all respects to the Eligible Entity and 


in a value of no less than 100 percent of the subaward amount.18 


b. Where a subgrantee chooses to exercise the option to obtain a performance bond 


under this waiver, the requirement that the subgrantee “provide with its letter of credit 


an opinion letter from legal counsel clearly stating, subject only to customary 


assumptions, limitations, and qualifications, that in a proceeding under Title 11 of the 


United States Code, 11 U.S.C. § 101 et seq. (the “Bankruptcy Code”), the bankruptcy 


court would not treat the letter of credit or proceeds of the letter of credit as property 


of the winning subgrantee’s bankruptcy estate under Section 541 of the Bankruptcy 


Code” is waived. 


3. Reduction of LOC/Performance Bonds Upon Completion of Milestones 


a. The requirement that “In no event, however, shall the letter of credit have a value of 


less than 25 percent of the subaward amount” is waived, conditioned on the 


requirement that the subgrantee obtain a new a letter of credit in a reduced amount 


upon achievement of specific deployment milestones that are publicly specified by the 


Eligible Entity and applicable to all subgrantees subject to the LOC Requirement.  Where 


a subgrantee chooses to utilize a performance bond in lieu of a letter of credit under 


section 2.2 above, Eligible Entities shall also have the option to reduce the amount of 


the performance bond by a commensurate amount as subgrantees meet the same 


service milestones.  


 
15 NCUA is the “independent federal agency that insures deposits at federally insured credit unions, protects the members who own credit 


unions, and charters and regulates federal credit unions.”  https://ncua.gov/about.  The National Credit Union Administration is to credit 


unions as the Federal Deposit Insurance Company is to banks.   


16 https://weissratings.com/en/credit-unions 


17 See https://www.fiscal.treasury.gov/surety-bonds/list-certified-companies.html   


18 For the sake of clarity, Eligible Entities are not required to prepare a model performance bond. 
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b. By way of example, an Eligible Entity could specify that a subgrantee may obtain a new 


letter of credit or renew its existing letter of credit to reduce its value in accordance 


with the following limitations:   


i. Upon demonstrating to the satisfaction of the Eligible Entity that it has 


completed the buildout of 40 percent of locations to be served by the project, a 


subgrantee may obtain a new letter of credit or renew its existing letter of credit 


so that it is valued at no less than 20 percent of the award amount.   


ii. Upon demonstrating to the satisfaction of the Eligible Entity that it has 


completed the buildout of 60 percent of locations to be served by the project, a 


subgrantee may obtain a new letter of credit or renew its existing letter of credit 


so that it is valued at no less than 15 percent of the award amount.   


iii. Upon demonstrating to the satisfaction of the Eligible Entity that it has 


completed the buildout of 80 percent of locations to be served by the project, a 


subgrantee may obtain a new letter of credit or renew its existing letter of credit 


so that it is valued at no less than 10 percent of the award amount.   


iv. Upon demonstrating to the satisfaction of the Eligible Entity that it has 


completed the buildout of 100 percent of locations to be served by the project, 


a subgrantee may terminate its letter of credit under the terms set forth 


therein.   


4. Subgrantee Option for Alternative Initial LOC or Performance Bond Percentage 


a. The requirement that the initial letter of credit be for 25% of the subaward amount, or 


in the case where a subgrantee chooses to utilize a performance bond consistent with 


section 2.2 above, allow the initial amount of the performance bond to be lower than 


100% of the subaward amount, where:  


i. The Eligible Entity issues funding on a reimbursable basis consistent with Section 


IV.C.1.b of the NOFO;  


ii. Reimbursement is for periods of no more than six months; and  


iii. The subgrantee commits to maintain a letter of credit or performance bond in 


the amount of 10% of the subaward until it has demonstrated to satisfaction of 


the Eligible Entity that it has completed the buildout of 100 percent of locations 


to be served by the project or until the period of performance of the subaward 


has ended, whichever occurs first.19 


2.4.11.4 Audited Financial Statements 


During the pre-qualification round, subgrantee applicants will be required to submit unqualified audited 


financial statements from the previous fiscal year along with a signed statement by an executive with 


the authority to bind the company that certifies the statements are true and correct.  Subgrantee 


 
19 For the sake of clarity, the option to reduce the amount of the performance bond by a commensurate amount as subgrantees meet the same 


service milestones described in section 2.4.11.3.3 may not be applied to a letter of credit or performance bond obtained under this section 


2.4.11.3.4 
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applicants who have not needed to develop audited financial statements during their normal course of 


business will be allowed to submit unaudited statements at the time of application but must provide 


WBO with independently audited financial statements before WBO submits its final proposal to the 


NTIA.  WBO will conduct a high-level analysis using common financial ratios to ensure that the 


subgrantee applicant is in appropriate financial health. 


Pursuant to Wyo. Stat. § 16-4-203, financial statements submitted as part of the pre-qualification 


round or formal deployment subgrantee application process will be considered privileged information 


and not disclosed as part of any public records request. 


2.4.11.5 Business Plans 


As part of the formal subgrantee application process, applicants will be required to complete a template 


pro forma model that includes at a minimum estimated capital and operating expenditures (e.g., labor, 


materials, regulatory costs, etc.) and revenue from BEAD-deployed infrastructure in each of their 


proposed project areas.  Accompanying the pro forma model, subgrantee applicants will be required to 


submit a budget narrative that details critical assumptions and overall approach.  WBO intends to 


provide the template pro forma model to all subgrantee applicants when it releases final deployment 


subgrantee application materials.  WBO will evaluate the pro-forma model to verify that the subgrantee 


applicant has employed reasonable assumptions (e.g., pricing, number of subscriptions) and 


demonstrates positive cash flow within a reasonable timeframe. 


Pursuant to Wyo. Stat. § 16-4-203, business plans submitted as part of the pre-qualification round or 


formal deployment subgrantee application process will be considered privileged information and not 


disclosed as part of any public records request. 


2.4.12 Managerial Capability 


NTIA guidance: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for managerial capability as outlined on pages 73 – 


74 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD 


subgrantee selection process, the Eligible Entity response may reference those to outline alignment with 


requirements for this section. The response must:  


a. Detail how the Eligible Entity will require prospective subgrantees to submit resumes for key 


management personnel.  


b. Detail how it will require prospective subgrantees to provide a narrative describing their 


readiness to manage their proposed project and ongoing services provided. 
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WBO expects subgrantees to have a robust team with experience in large-scale broadband or other 


similar deployment efforts.  During the pre-qualification round, WBO will require subgrantee applicants 


to provide resumes and an accompanying narrative that evidences they have the required expertise in-


house to execute any proposed BEAD deployment project.  All documentation will be reviewed by 


qualified personnel and evaluated on a pass/fail basis.  Subgrantee applicants who are deemed to fail 


any of the requirements mentioned below may be asked to re-submit required documentation within 


seven calendar days.  If subgrantee applicants ultimately fail to provide documentation that meets the 


standards outlined below, the subgrantee applicant will be ineligible to receive any funding as part of 


the BEAD deployment subgrantee process. 


2.4.12.1 Key Management Personnel 


During the pre-qualification round, for each anticipated key project member, subgrantee applicants 


must submit a one-page resume as well as a narrative explaining the role this person is expected to play 


as part of an awarded BEAD project.  Responsible financial, technical, and managerial personnel should 


each have five or more years of experience with telecommunications or other similar deployment 


projects, demonstrated by submitting short descriptions of three previous broadband or other relevant 


deployment projects.  WBO asks that subgrantee applicants do not include key management personnel’s 


personal contact information (e.g., home address, personal phone number, etc.) as part of the resume 


submission. 


2.4.12.2 Managerial Narrative 


During the pre-qualification round, subgrantee applicants will be required to submit an organizational 


chart of key management personnel and an accompanying narrative.  The narrative should detail how 


the team has worked together on projects of a similar size and scope to the subgrantee applicant’s 


anticipated project proposal.  In the case that the management team does not have a long history of 


working together, the narrative should detail how the company has used a similar structure to execute 


projects of a similar size and scope, including mention of the projects’ outcomes. 


2.4.13 Technical Capability 


NTIA guidance: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for technical capability as outlined on page 74 of the 


BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD subgrantee 


selection process, the Eligible Entity response may reference those to outline alignment with 


requirements for this section. The response must:  


a. Detail how the Eligible Entity will require prospective subgrantees to certify that they are 


technically qualified to complete and operate the Project and that they are capable of carrying 
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out the funded activities in a competent manner, including that they will use an appropriately 


skilled and credentialed workforce.  


b. Detail how the Eligible Entity will require prospective subgrantees to submit a network design, 


diagram, project costs, build-out timeline and milestones for project implementation, and a 


capital investment schedule evidencing complete build-out and the initiation of service within 


four years of the date on which the entity receives the subgrant, all certified by a professional 


engineer, stating that the proposed network can deliver broadband service that meets the 


requisite performance requirements to all locations served by the Project. 


WBO expects subgrantee applicants to have the requisite technical capabilities to execute a broadband 


deployment project in Wyoming.  WBO will require subgrantee applicants to submit materials to 


support their technical capabilities during both the pre-qualification round and formal deployment 


subgrantee application process as outlined below.  If it deems appropriate, WBO may provide a 


template to subgrantee applicants that aligns with predetermined standards of technical capability to 


aid subgrantee applicants in their network design submission.  If WBO chooses to do so, this will be 


posted publicly with the finalized subgrantee application materials.  For non-priority projects, any 


network performance requirements will also be included in the full application materials.  All 


documentation will be reviewed by qualified personnel and evaluated on a pass/fail basis.  Subgrantee 


applicants who are deemed to fail any of the requirements mentioned below may be asked to re-submit 


required documentation within seven calendar days.  If subgrantee applicants ultimately fail to provide 


documentation that meets the standards outlined below, the subgrantee applicant will be ineligible to 


receive any funding as part of the BEAD deployment subgrantee process. 


2.4.13.1 Using an Appropriately Skilled Workforce 


During the pre-qualification round, as part of the submission outlined in Section 2.4.12.1, subgrantee 


applicants should include the resumes of their organization’s Chief Technology Officer, project engineer, 


and, if the subgrantee anticipates using a contracted workforce for any part of their proposed project, 


the relevant management personnel who will be responsible for overseeing any contracted labor or 


other organizations.  As part of the accompanying key personnel narrative, the subgrantee applicant 


should mention all relevant certifications held by these personnel, including all of those that may be 


required for broadband deployment projects as specified by Wyoming or federal law.  WBO will review 


these materials to ensure compliance with relevant state and local laws as well as industry best 


practices. 


During the formal subgrantee application process, as part of their workforce readiness submission (as 


detailed in Section 2.8.2), subgrantee applicants will be asked to detail how they will ensure that all 


contracted resources will have all relevant and necessary skills and certifications. 
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2.4.13.2 Network Design 


As part of the formal subgrantee application process, subgrantee applicants will be required to submit a 


detailed project plan to accompany each of their proposed project areas.  The plan must include 


estimated project costs (which should match the numbers submitted in the pro-forma template detailed 


in Section 2.4.11.5), project timeline and relevant milestones for implementation.  The timeline and 


milestones should reflect NTIA requirements that broadband service is initiated within four years of the 


subgrantee receiving an award.  Additionally, subgrantee applicants must include a network design and 


a network diagram.  All materials specified in this subsection must be reviewed and approved by a 


Professional Engineer with an active license from the Wyoming Board of Professional Engineers and 


Professional Land Surveyors.  The Professional Engineer must certify that the materials outlined in this 


section are reasonable and could be achieved within a four-year deployment timeline. 


2.4.14 Compliance with Applicable Law 


NTIA guidance: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for compliance with applicable laws as outlined on 


page 74 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the 


BEAD subgrantee selection process, the Eligible Entity response may reference those to outline alignment 


with requirements for this section. The response must:  


a. Detail how the Eligible Entity will require prospective subgrantees to demonstrate that they are 


capable of carrying out funded activities in a competent manner in compliance with all 


applicable federal, state, territorial, and local laws.  


b. Detail how the Eligible Entity will require prospective subgrantees to permit workers to create 


worker-led health and safety committees that management will meet with upon reasonable 


request.  


WBO requires without exception that all subgrantees comply with applicable federal, state, and local 


laws at all times throughout the duration of the BEAD program.  WBO will require applicants to provide 


materials attesting to their history of legal compliance during the pre-qualification round and during the 


formal subgrantee application process.  WBO will work closely with the Wyoming Attorney General’s 


office to ensure that all final subgrantee project proposals comply with the relevant state and federal 


procurement laws.  All documentation will be reviewed by qualified personnel.  Subgrantee applicants 


who are deemed to fail any of the requirements mentioned below may be asked to re-submit required 


documentation within seven calendar days.  If subgrantee applicants ultimately fail to provide 


documentation that meets the standards outlined below, the subgrantee applicant will be ineligible to 


receive any funding as part of the BEAD deployment subgrantee process. 
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2.4.14.1 Legal Compliance 


Submitted during the pre-qualification round but evaluated for scoring during the formal deployment 


subgrantee application process, WBO will require subgrantee applicants to submit a formal legal opinion 


attesting to their history of compliance and detailing any violations or pending court proceedings and 


compliance with federal labor and employment laws (including in situations where the subgrantee 


applicant may have relied upon contracted labor and the contractor was found to be at fault) within the 


previous three years.  Applicants must also include in their legal opinion mentions of any violations of 


the Occupational Safety and Health Act or Fair Labor Standards Act within the previous three years.  If 


any violation was associated specifically with a broadband deployment project, the applicant must 


disclose that information.  The legal opinion must be signed by an officer/director level employee of the 


subgrantee applicant and should be reviewed by counsel before submitting to ensure accuracy.  WBO 


intends to publish a template along with the final subgrantee application materials to ease the burden 


on subgrantee applicants.  This template will be substantively similar to the legal opinion required by the 


USDA’s Rural Development Broadband ReConnect Program.20  As part of the review process, WBO will 


confirm that the lawyer submitting the opinion is in good standing with the Wyoming State Bar and may 


disqualify subgrantee applicants who have committed past violations or who have relevant pending 


legal proceedings. 


While this information will be asked of subgrantee applicants during the pre-qualification round, as 


mentioned in Section 2.4.2.2, the quality, completeness, and information included in the legal opinion 


related to labor and employment practices will contribute to the applicant’s score for the Fair Labor 


Practices criteria on the scoring rubric. 


2.4.14.2 Worker-led Health and Safety Committees 


During the pre-qualification round, subgrantee applicants will be required to certify that they will allow 


for the creation of worker-led health and safety committees that management will meet with upon 


reasonable request.  Prior to receiving any awarded funds, subgrantees will be required to upload 


documentation that reflects they have communicated this fact to relevant employees.  Subgrantees may 


be required to recertify that they allow for the creation of worker-lead health and safety committees on 


a semiannual basis. 


 
20 USDA. (n.d.). Reconnect program application – legal opinion - USDA. USDA Rural Development Broadband ReConnect Program. 


https://www.usda.gov/sites/default/files/documents/reconnect-program-legal-opinion.docx  
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2.4.15 Operational Capability 


NTIA guidance: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for operational capability as outlined on pages 74 – 


75 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the BEAD 


subgrantee selection process, the Eligible Entity response may reference those to outline alignment with 


requirements for this section. The response must:  


a. Detail how the Eligible Entity will require prospective subgrantees to certify that they possess the 


operational capability to qualify to complete and operate the Project.  


b. Detail how the Eligible Entity will require prospective subgrantees to submit a certification that 


they have provided a voice, broadband, and/or electric transmission or distribution service for at 


least two (2) consecutive years prior to the date of their application submission or that they are a 


wholly owned subsidiary of such an entity and attest to and specify the number of years the 


prospective subgrantee or its parent company has been operating.  


c. Detail how the Eligible Entity will require prospective subgrantees that have provided a voice 


and/or broadband service, to certify that it has timely filed Commission Form 477s and the 


Broadband DATA Act submission, if applicable, as required during this time period, and 


otherwise has complied with the Commission’s rules and regulations.  


d. Detail how the Eligible Entity will require prospective subgrantees that have operated only an 


electric transmission or distribution service, to submit qualified operating or financial reports, 


that it has filed with the relevant financial institution for the relevant time period along with a 


certification that the submission is a true and accurate copy of the reports that were provided to 


the relevant financial institution.  


e. In reference to new entrants to the broadband market, detail how the Eligible Entity will require 


prospective subgrantees to provide evidence sufficient to demonstrate that the newly formed 


entity has obtained, through internal or external resources, sufficient operational capabilities.  


WBO expects that all subgrantee applicants will have the operational expertise necessary to deploy and 


operate a broadband network in Wyoming.  To demonstrate this expertise, WBO will require applicants 


to provide relevant certifications and documentation as outlined below.  All documentation will be 


reviewed by qualified personnel and evaluated on a pass/fail basis.  Subgrantee applicants who are 


deemed to fail any of the requirements mentioned below may be asked to re-submit required 


documentation within seven calendar days.  If subgrantee applicants ultimately fail to provide 


documentation that meets the standards outlined below, the subgrantee applicant will be ineligible to 


receive any funding as part of the BEAD deployment subgrantee process. 
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2.4.15.1 Certification of Operational Capability 


During the formal subgrantee application process, WBO will require subgrantee applicants to certify that 


they possess the relevant operational capability to complete their proposed project.  If the subgrantee 


applicant has hired or contracted additional personnel with operational expertise between their pre-


qualification submission of key personnel (as outlined in Section 2.4.12.1) and the submission of their 


formal application, they will be required to submit the relevant resumes and narratives during the 


formal application process. 


2.4.15.2 Certification of Relevant Experience 


During the pre-qualification round, subgrantee applicants that have provided voice, broadband, and/or 


electric transmission or distribution service for at least two consecutive years prior to the date of their 


application submission or are a wholly owned subsidiary of such an entity must attest to that fact and 


indicate the number of years they have been operating.  Additionally, subgrantee applicants will be 


asked to provide the states in which they have operated in and for what periods.  WBO will confirm any 


relevant licenses or permits required by the State of Wyoming with the appropriate authority (e.g., 


Wyoming Secretary of State, Wyoming Public Service Commission, etc.) 


2.4.15.3 Compliance with FCC Rules and Regulations 


During the pre-qualification round, subgrantee applicants that have provided a voice and/or broadband 


service must certify that they have filed FCC Form 477s and the Broadband DATA Act submissions, if 


applicable, as required during the previous two years, and otherwise have complied with the 


Commission’s rules and regulations.  WBO will confirm the accuracy of this certification through 


analyzing public records. 


2.4.15.4 Electric Transmission Subgrantee Applicants 


WBO welcomes applications from subgrantee applicants who have experience operating an electric 


transmission or distribution service and have built or acquired the relevant expertise to deploy and 


provide broadband service within Wyoming.  As required by the NTIA, electric transmission subgrantee 


applicants will be required to submit the appropriate financial and operating reports during the pre-


qualification round.  Acceptable submissions to fulfill this requirement include Rural Utilities Service 


(RUS) Form 7, Financial and Operating Report Electric Distribution; the RUS Form 12, Financial and 


Operating Report Electric Power Supply; the National Rural Utilities Cooperative Finance Corporation 


(CFC) Form 7, Financial and Statistical Report; the CFC Form 12, Operating Report; or the CoBank Form 


7; or the functional replacement of one of these reports.  
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2.4.15.5 New Entrants to the Broadband Market 


As noted above, WBO welcomes new entrants to the broadband market that have the relevant financial, 


operational, and technical expertise to deploy and operate a broadband network in Wyoming’s often 


challenging topography and geography.  New entrants will be held to the same standard during review 


of qualifications as experienced subgrantee applicants and should demonstrate hired or contracted 


expertise that is equivalent.  After conducting a rigorous review process, WBO will not award any 


subgrants to applicants that it deems unable to fulfill all the requirements outlined in this Initial 


Proposal. 


2.4.16 Ownership Information 


NTIA guidance: Describe how the Eligible Entity will ensure that any prospective subgrantee deploying 


network facilities meets the minimum qualifications for providing information on ownership as outlined 


on page 75 of the BEAD NOFO. If the Eligible Entity opts to provide application materials related to the 


BEAD subgrantee selection process, the Eligible Entity response may reference those to outline alignment 


with requirements for this section. The response must:  


a. Detail how the Eligible Entity will require prospective subgrantees to provide ownership 


information consistent with the requirements set forth in 47 C.F.R. § 1.2112(a)(1)-(7).  


During the pre-qualification round, consistent with NTIA guidance, WBO will require subgrantee 


applicants to upload an ownership narrative that meets the requirements outlined in 47 C.F.R. § 


1.2112(a)(1)-(7).  Subgrantee applicants must respond comprehensively and accurately.  All 


documentation will be reviewed by qualified personnel and evaluated on a pass/fail basis.  Subgrantee 


applicants who are deemed to fail any of the requirements mentioned below may be asked to re-submit 


required documentation within seven calendar days.  If subgrantee applicants ultimately fail to provide 


documentation that meets the standards outlined below, the subgrantee applicant will be ineligible to 


receive any funding as part of the BEAD deployment subgrantee process. 


Requirements for the ownership narrative include: 


• List of the real party or parties in interest in the subgrantee applicant or application, including a 


complete disclosure of the identity and relationship of those persons or entities directly or 


indirectly owning or controlling (or both) the subgrantee applicant 


• List of the names, addresses, and citizenships of any party holding 10 percent or more of stock in 


the subgrantee applicant, whether voting or nonvoting, common or preferred, including the 


specific amount of the interest or percentage held 


• List of, in the case of a limited partnership, the names, addresses, and citizenships of each 


limited partner whose interest in the subgrantee applicant is 10 percent or greater (as 
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calculated according to the percentage of equity paid in or the percentage of distribution of 


profits and losses) 


• List of, in the case of a general partnership, the names, addresses and citizenships of each 


partner, and the share or interest participation in the partnership 


• List of, in the case of a limited liability company, the names, addresses, and citizenships of each 


of its members whose interest in the subgrantee applicant is 10 percent or greater 


• List of all parties holding indirect ownership interests in the subgrantee applicant as determined 


by successive multiplication of the ownership percentages for each link in the vertical ownership 


chain, that equals 10 percent or more of the applicant, except that if the ownership percentage 


for an interest in any link in the chain exceeds 50 percent or represents actual control, it shall be 


treated and reported as if it were a 100 percent interest 


• List of any FCC-regulated entity or applicant for an FCC license, in which the subgrantee 


applicant or any of the parties identified in other bullets as part of this section, owns 10 percent 


or more of stock, whether voting or nonvoting, common or preferred. This list must include a 


description of each such entity’s principal business and a description of each such entity’s 


relationship to the subgrantee applicant (e.g., Company A owns 10 percent of Company B (the 


subgrantee applicant) and 10 percent of Company C, then Companies A and C must be listed on 


Company B’s application, where C is an FCC licensee and/or license applicant) 


2.4.17 Other Public Funding 


NTIA guidance: Describe how the Eligible Entity will ensure any prospective subgrantee deploying 


network facilities meets the minimum qualifications for providing information on other public funding as 


outlined on pages 75 – 76 of the BEAD NOFO. If the Eligible Entity opts to provide application materials 


related to the BEAD subgrantee selection process, the Eligible Entity response may reference those to 


outline alignment with requirements for this section. The response must:  


a. Detail how it will require prospective subgrantees to disclose for itself and for its affiliates, any 


application the subgrantee or its affiliates have submitted or plan to submit, and every 


broadband deployment project that the subgrantee or its affiliates are undertaking or have 


committed to undertake at the time of the application using public funds.  


b. At a minimum, the Eligible Entity shall require the disclosure, for each broadband deployment 


project, of: (a) the speed and latency of the broadband service to be provided (as measured 


and/or reported under the applicable rules), (b) the geographic area to be covered, (c) the 


number of unserved and underserved locations committed to serve (or, if the commitment is to 


serve a percentage of locations within the specified geographic area, the relevant percentage), 


(d) the amount of public funding to be used, I the cost of service to the consumer, and (f) the 


matching commitment, if any, provided by the subgrantee or its affiliates.  



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "71" 
[New]: "80"



Font "Calibri" changed to "Montserrat-Medium".







 


        


WYOMING BROADBAND OFFICE 


WYOMINGBUSINESS.ORG/BROADBAND 72 


Subgrantee applicants that have experience in implementing other federal grants could make qualified 


applicants for WBO’s BEAD deployment subgrantee process; however, consistent with NTIA guidance, 


WBO will require applicants to disclose this experience during the pre-qualification round.  All 


documentation will be reviewed by qualified personnel and evaluated on a pass/fail basis.  Subgrantee 


applicants who are deemed to fail any of the requirements mentioned below may be asked to re-submit 


required documentation within seven calendar days.  If subgrantee applicants ultimately fail to provide 


documentation that meets the standards outlined below, the subgrantee applicant will be ineligible to 


receive any funding as part of the BEAD deployment subgrantee process. 


For all projects that use federal funds for broadband deployment, subgrantee applicants will be required 


to upload a narrative that includes: 


• Any application the subgrantee or its affiliates have submitted or plan to submit 


• Every broadband deployment project that the subgrantee or its affiliates are undertaking or 


have committed to undertake at the time of the application 


These projects could be, but do not necessarily have to be, associated with programs in the below list of 


relevant federal and state statutes: 


• Families First Coronavirus Response Act (Public Law 116-127; 134 Stat. 178) 


• CARES Act (Public Law 116-136; 134 Stat. 281) 


• Consolidated Appropriations Act, 2021 (Public Law 116-260; 134 Stat. 1182) 


• American Rescue Plan of 2021 (Public Law 117-2; 135 Stat. 4) 


• Any federal Universal Service Fund high-cost program (e.g., RDOF, CAF) 


• Any State of Wyoming broadband grant program including but not limited to Connect Wyoming 


1 and Connect Wyoming 2 ARPA/CPF 


For each broadband deployment project identified that meets the requirements above, subgrantee 


applicants must provide: 


• Speed and latency of the broadband service to be provided (as measured and/or reported under 


the applicable rules) 


• Geographic area to be covered 


• Number of unserved and underserved locations committed to serve (or, if the commitment is to 


serve a percentage of locations within the specified geographic area, the relevant percentage) 


• Amount of public funding to be used 


• Cost of service to the consumer 


• Matching commitment, if any, provided by the subgrantee applicant or its affiliates 
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o Per BEAD NOFO guidelines, ‘high cost’ CBGs will not require a subgrantee match.  


Therefore, the matching commitment will be waived for high cost CBGs. Applicants must 


still make a matching commitment for all other CBGs in their application. 


2.5 Non-Deployment Subgrantee Selection (Requirement 9)  


2.5.1 Fair, Open and Competitive Selection 


NTIA guidance: Describe a fair, open, and competitive subgrantee selection process for eligible non-


deployment activities. Responses must include the objective means, or process by which objective means 


will be developed, for selecting subgrantees for eligible non-deployment activities. If the Eligible Entity 


does not intend to subgrant for non-deployment activities, indicate such. 


Not applicable 


2.5.2 Plan Description 


NTIA guidance: Describe the Eligible Entity’s plan for the following:  


a.  How the Eligible Entity will employ preferences in selecting the type of non-deployment 


initiatives it intends to support using BEAD Program funds.  


b.  How the non-deployment initiatives will address the needs of residents within the jurisdiction.  


c. The ways in which engagement with localities and stakeholders will inform the selection of eligible 


non-deployment activities.  


d. How the Eligible Entity will determine whether other uses of the funds might be more effective in 


achieving the BEAD Program’s equity, access, and deployment goals.  


Not applicable 


2.5.3 Unserved and Underserved Coverage 


NTIA guidance: Describe the Eligible Entity’s plan to ensure coverage to all unserved and underserved 


locations prior to allocating funding to non-deployment activities.  


Not applicable 


2.5.4 General Qualifications 


NTIA guidance: Describe how the Eligible Entity will ensure prospective subgrantees meet the general 


qualifications outlined on pages 71 – 72 of the BEAD NOFO.  


Not applicable 
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2.6 Eligible Entity Implementation Activities (Requirement 10)  


2.6.1 Eligible Entity Implementation Activities 


NTIA guidance: Describe any initiatives the Eligible Entity proposes to implement as the recipient without 


making a subgrant, and why it proposes that approach.  


WBO intends to manage several elements of the grant administration, monitoring, and reporting 


requirements outlined in the NOFO, including but not limited to: the challenge process (as described in 


Initial Proposal Vol. I), evaluation of subgrantee applications (as described in Section 2.4), and 


monitoring and reporting (as described in Section 2.16.2). To support the State’s transparency and 


accountability efforts, the State also intends to engage third-party technical expertise where 


appropriate to support its grant administration efforts.  WBO intends to use a portion of its BEAD 


allocation to fund these activities. 


2.7 Labor Standards and Protection (Requirement 11)  


2.7.1 Required Information 


NTIA guidance: Describe the specific information that prospective subgrantees will be required to provide 


in their applications and how the Eligible Entity will weigh that information in its competitive subgrantee 


selection processes. Information from prospective subgrantees must demonstrate the following and must 


include information about contractors and subcontractors:  


a. Prospective subgrantees’ record of past compliance with federal labor and employment 


laws, which:  


i. Must address information on these entities’ compliance with federal labor and 


employment laws on broadband deployment projects in the last three years;  


ii. Should include a certification from an Officer/Director-level employee (or equivalent) of 


the prospective subgrantee evidencing consistent past compliance with federal labor and 


employment laws by the subgrantee, as well as all contractors and subcontractors; and  


iii. Should include written confirmation that the prospective subgrantee discloses any 


instances in which it or its contractors or subcontractors have been found to have 


violated laws such as the Occupational Safety and Health Act, the Fair Labor Standards 


Act, or any other applicable labor and employment laws for the preceding three years.  


b. Prospective subgrantees’ plans for ensuring compliance with federal labor and employment                 


laws, which must address the following:  


i. How the prospective subgrantee will ensure compliance in its own labor and 


employment practices, as well as that of its contractors and subcontractors, including:  
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1. Information on applicable wage scales and wage and overtime payment 


practices for each class of employees expected to be involved directly in the 


physical construction of the broadband network; and  


2. How the subgrantee will ensure the implementation of workplace safety 


committees that are authorized to raise health and safety concerns in 


connection with the delivery of deployment projects.  


As discussed at length in Section 2.4.11 thru Section 2.4.17, WBO is committed to ensuring that 


subgrantees are qualified to undertake BEAD deployment activities in Wyoming, and more specifically, 


have a history of compliance with all federal, state, and local laws.  Subgrantees’ compliance with labor 


laws is no exception – details on how WBO will ensure compliance are included below. 


2.7.1.1 History of Compliance with Federal Labor and Employment Laws 


As discussed in Section 2.4.14.1, subgrantee applicants will be required to submit a legal opinion during 


the pre-qualification round.  This legal opinion will be substantively similar to the one required by the 


USDA’s ReConnect program but also address subgrantee applicants’ or their contractors’ history of 


compliance with federal labor and employment laws within the past three years (specifically mentioning 


any violations associated with broadband deployment projects).  The legal opinion must be signed by an 


officer/director-level employee (or equivalent) and should be reviewed by counsel before submission.  


The legal opinion will also require applicants to detail any violations of the Occupational Health and 


Safety Act or Fair Labor Standards Act within the previous three years.  WBO may disqualify applicants 


who have had previous violations. 


While this information will be asked of subgrantee applicants during the pre-qualification round, as 


mentioned in Section 2.4.2.2, the quality, completeness, and information included in the legal opinion 


related to labor and employment practices will contribute to the applicant’s score for the Fair Labor 


Practices criteria on the scoring rubric. 


2.7.1.2 Planned Compliance with Federal Labor and Employment Laws 


As part of their workforce readiness narrative, detailed in Section 2.8.2, subgrantee applicants will be 


required to submit the wage scales and overtime payment practices for each class of employees 


involved directly in the physical construction of the broadband network.  As mentioned in Section 


2.4.14.2, subgrantee applicants will be required to indicate that they will permit the establishment of 


worker-led health and safety committees that management will meet with upon reasonable request.  


Prior to receiving any awarded funds, subgrantees will be required to upload documentation that 


reflects they have communicated this fact to relevant employees. 
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The quality, completeness, and information contained in the workforce readiness narrative related to 


the wage scales and overtime payment policies will contribute to the applicant’s score for the Fair Labor 


Practices criteria on the scoring rubric. 


2.7.2 Mandatory Labor Standards 


NTIA guidance: Describe in detail whether the Eligible Entity will make mandatory for all subgrantees 


(including contractors and subcontractors) any of the following and, if required, how it will incorporate 


them into binding legal commitments in the subgrants it makes:  


a. Using a directly employed workforce, as opposed to a subcontracted workforce;  


b. Paying prevailing wages and benefits to workers, including compliance with Davis-Bacon and 


Service Contract Act requirements, where applicable, and collecting the required certified 


payrolls;  


c. Using project labor agreements (i.e., pre-hire collective bargaining agreements between unions 


and contractors that govern terms and conditions of employment for all workers on a 


construction project);  


d. Use of local hire provisions;  


e. Commitments to union neutrality;  


f. Use of labor peace agreements;  


g. Use of an appropriately skilled workforce (e.g., through Registered Apprenticeships or other joint 


labor-management training programs that serve all workers, particularly those 


underrepresented or historically excluded);  


h. Use of an appropriately credentialed workforce (i.e., satisfying requirements for appropriate and 


relevant pre-existing occupational training, certification, and licensure); and  


i. Taking steps to prevent the misclassification of workers.  


As indicated in Section 2.4.13.1 and Section 2.8, WBO takes seriously its subgrantee applicants’ use of an 


appropriately credentialed workforce to carry out BEAD deployment work in Wyoming to protect this 


historic investment for the subsequent generations of Wyomingites. 


WBO will make mandatory for all subgrantees their use of an appropriately credentialed workforce 


(element H in the NTIA guidance), as required by federal, state, and local regulations (i.e., ensuring that 


all employees have the required certifications and licensures for their position).  Subgrantee applicants 


will need to certify their intention to do this during the application process, and WBO will include a 


provision to this effect in its award contract. 
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2.8 Workforce Readiness (Requirement 12) 


2.8.1 Advancing Equitable Workforce Development 


NTIA guidance: Describe how the Eligible Entity and their subgrantees will advance equitable workforce 


development and job quality objectives to develop a skilled, diverse workforce. At a minimum, this 


response must clearly provide each of the following, as outlined on page 59 of the BEAD NOFO:  


a. A description of how the Eligible Entity will ensure that subgrantees support the development 


and use of a highly skilled workforce capable of carrying out work in a manner that is safe and 


effective;  


b. A description of how the Eligible Entity will develop and promote sector-based partnerships 


among employers, education and training providers, the public workforce system, unions and 


worker organizations, and community-based organizations that provide relevant training and 


wrap-around services to support workers to access and complete training (such as child care, 


transportation, mentorship, etc.), to attract, train, retain, or transition to meet local workforce 


needs and increase high-quality job opportunities;  


c. A description of how the Eligible Entity will plan to create equitable on-ramps into broadband-


related jobs, maintain job quality for new and incumbent workers engaged in the sector; and 


continually engage with labor organizations and community-based organizations to maintain 


worker voice throughout the planning and implementation process; and  


d. A description of how the Eligible Entity will ensure that the job opportunities created by the BEAD 


Program and other broadband funding programs are available to a diverse pool of workers. 


WBO recognizes the importance of ensuring that a skilled workforce is available for BEAD deployment 


projects, and throughout the development of its Five-Year Action Plan, Digital Access Plan, and Initial 


Proposal, regularly coordinated workforce readiness planning with the Department of Workforce 


Services, Wyoming Community College Commission, and the Wyoming Governor’s Office.  To identify its 


workforce needs throughout the life of the BEAD program, WBO conducted an analysis of the estimated 


impact of BEAD funding on the Wyoming labor market.  The results from this analysis are included in 


Exhibit 20. 
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Exhibit 20: Top 10 Positions Created from BEAD Funding21222324 


 


Workforce demand is expected to increase throughout the deployment period, peaking in 2027 during 


the height of BEAD construction.  Of the top 10 jobs expected to be created from BEAD funding, 60% of 


them (those wages indicated in green in Exhibit 20 above) have a median wage above the state median 


wage for all occupations.  In 2027, WBO projects that BEAD funding could create demand for an 


additional ~600 workers, representing an increase of just 0.02% in positions over the projected number 


of these same jobs available in 2027.  The minimal impact on the overall Wyoming workforce in 


comparison to baseline projections is a testament to the investments in and strength of Wyoming’s 


existing workforce readiness programs, which are detailed below.  There is, however, expected to be a 


more acute impact on several key positions related to BEAD deployment, including electric power-line 


installers and repairers and telecommunications line installers and repairers, with BEAD funding 


expected to increase demand over the baseline by 17% and 16% in 2027, respectively. 


 
21 Top occupations are selected based on the number of jobs generated from new construction CapEx spending in the year of highest forecast 


demand (.>10 jobs in 2027). Each occupation is mapped against an associated SOC code 


22 Lightcast Labor Analytics 


23 Lightcast Labor Analytics; Federal funding includes BEAD (~$348 million), Connect Wyoming 2 ARPA/CPF (~$70 million), and E-ACAM (~$188 


million) 


24 Growth is calculated by dividing potential jobs created by forecast and baseline jobs in 2027 
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To ensure that demand for these positions is met, WBO will work alongside its State agency partners at 


the Department of Workforce Services, Community College Commission, and Department of Education 


to promote opportunities to qualified job seekers, especially though Wyoming’s network of 18 


Workforce Centers across the State.  WBO will require subgrantees and their contractors to provide a 


list of job openings to the nearest Wyoming Workforce Center to their project area to ensure that local 


Wyomingites are aware of potential opportunities during BEAD deployment. 


Another important aspect of BEAD workforce readiness is ensuring that subgrantees are aware of 


Wyoming programs that could serve as a source of qualified workers.  Working alongside its State 


agency partners, WBO intends to hold a minimum of two events that allow State agency partners to 


promote relevant programs to subgrantees and subgrantee applicants.  The first could take place during 


the formal subgrantee application process, where subgrantee applicants will have an opportunity to 


learn about relevant programs and ask questions.  Subgrantee applicants will be strongly encouraged to 


mention how they will make use of existing State programs to source talent as part of their workforce 


readiness narrative (see Section 2.4.2.4).  Once subgrantees have been finalized and approved by the 


NTIA, WBO could host another event for subgrantees and their contractors to learn about existing State 


programs that could be a source of local programs for their deployment projects.  In addition, WBO 


intends to compile a list of relevant programs to distribute to subgrantee applicants, either as a 


pamphlet or as a page on its website. 


WBO and its State partners are committed to the development of a highly skilled workforce in Wyoming, 


building sector-based partnerships, promoting equitable on-ramps into broadband-related jobs while 


sustaining job quality and worker voices, and ensuring a diverse pool of workers, through the State 


programs outlined below. 


2.8.1.1 Development of a Highly Skilled Workforce 


As outlined in Section 2.7.2 and at the beginning of Section 2.8.1, WBO intends to promote the 


development of a highly skilled and appropriately credentialed workforce by: 


• Requiring that subgrantees abide by all applicable federal, State, local, and Tribal regulations 


regarding certifications and occupational licensures required to perform deployment work 


• Coordinating with State partners to promote subgrantee participation in existing State 


workforce development programs (like those outlined below) 


• Incorporating mention of existing State programs into the scoring criteria for the subgrantee 


applicant’s workforce development narrative 


• Requiring that subgrantees coordinate with local Wyoming Workforce Centers, which regularly 


work with Wyomingites that are part of the programs below 
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2.8.1.1.1 Fiber Optics Training Programs at Wyoming Community Colleges 


Wyoming Community Colleges are statutorily required to coordinate with local businesses and 


organizations in order to develop programs that will bridge identified gaps in the local workforce. 25  


These partnerships include comprehensive training programs, some of which are relevant to BEAD 


deployment, such as Fiber Optics Association (FOA)-sanctioned and US Department of Labor (DOL)-


recognized training programs for certified fiber optics technicians.26  While some programs (like at 


Laramie County Community college) are uniquely designed for anyone involved with the testing and 


maintenance of fiber optics networks, other programs (like at Western Wyoming Community College) 


are structured as general technology certifications and can be used by all types of technicians, like 


outside plant and premises installers or technicians working in fiber optics for electrical utilities, 


wireless, network design, etc.27 


2.8.1.1.2 Wyoming Registered Apprenticeships  


Wyoming Registered Apprenticeships are employment-focused training programs that include on-the-


job training, classroom education, increasing responsibility at work, and culminate with industry or 


nationally recognized credentials.  Registered apprenticeships provide several benefits to Wyoming’s 


economy, including the training of a highly skilled workforce and a reduction in employee turnover (on 


average, 94% of apprenticeship participants continue employment after their apprenticeship is 


finished).28  Between 2019 and 2022, there were 30 new registered apprenticeship programs created 


and 315 total participants in registered apprenticeships in Wyoming, including 40+ participants who 


previously identified as unemployed, long-term unemployed, dislocated, or incarcerated.29 Between 


2019 and 2022, DWS was awarded $641,000 in U.S. DOL discretionary funds to expand apprenticeship 


opportunities statewide.30  Registered Apprenticeships operate as one-size-fits-all and can 


accommodate any job or industry as long as employers are looking to grow, offer-mentorship, and have 


the capacity to offer on-the-job training.  Costs related to college education could 100% reimbursable, 


through funding received from the DOL State Apprenticeship Expansion Formula grant, which offsets 


costs related to on-the-job education.  Available registered apprenticeships in Wyoming include 


 
25 WY Stat § 21-18-202 (2022) 


26 Laramie County Community College.  Certified Fiber Optics Training.  https://www.lccc.wy.edu/workforce/development/fiberOptics.aspx 


27 The fiber Optic Association Inc.  FOA Approved Training.  http://foa-approved.org/schools/western-wyoming-community-college 


28 Wyoming Department of Workforce Services.  Wyoming Registered Apprenticeship Program (RAP) Tool-Kit.  https://dws.wyo.gov/wp-


content/uploads/2021/06/RAP-Toolkit.pdf 


29 Wyoming Workforce Development Council.  (2022).  Wyoming PYS 2020-2023.  https://wyowdc.wyo.gov/wp-content/uploads/2022/02/Final-


State-Plan.pdf 


30 Wyoming Workforce Development Council.  (2022).  Wyoming PYS 2020-2023.  https://wyowdc.wyo.gov/wp-content/uploads/2022/02/Final-


State-Plan.pdf 
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electrical apprenticeships, apprenticeships with the Laborer’s International Union of North America 


(focused on construction positions), and carpentry apprenticeships.  These three apprenticeship 


programs could prepare Wyomingites for the top positions expected to be available as a result of BEAD 


funding, as identified in Exhibit 20. 


2.8.1.1.3 Wyoming Pre-Apprenticeship Program 


Wyoming pre-apprenticeships are feeder programs for Wyoming registered apprenticeships and enable 


young adults aged 16 to 24 to enter the workforce.  The program entails a mixture of classroom 


instruction and hands-on education in a pre-apprentice’s respective field and focuses on building the 


prerequisite knowledge and skills for pre-apprentices to succeed in the workplace.  Wyoming’s Pre-


Apprenticeship Program is available to high-school students in 13 districts across the state and offers 


micro-credentials to participants, which were developed in partnership with the University of Wyoming.  


For example, the construction industry pre-apprenticeship module involves collaborating with a 


construction management team and working on building a pre-apprentice’s skills related to blueprint 


drafting, architecture, etc.  Pre-apprentices, upon Program completion, could enter one of Wyoming’s 


registered apprenticeships on an accelerated path.  Wyoming pre-apprenticeships are free of cost to 


participants, and DWS offers grant funds to help companies offset the costs of hiring a pre-apprentice. 


2.8.1.1.4 Department of Workforce Services Workforce Development Training Fund  


The Wyoming Development Training Fund (WDTF) connects employers with professional development 


opportunities for their employees.  The program’s aim is to keep workers in Wyoming by creating 


professional development opportunities through upskilling and other training.  There are five grants 


available from the WDTF: business training grants to teach new skills or retain employees; pre-hire 


grants to train potential employees; pre-obligation grants for training funding to attract industry; 


internship grants to offset the costs of creating an internship program; and apprenticeship grants to 


offset the costs of creating an apprenticeship program.31  WBO will partner with the DWS to promote 


WDTF programs to subgrantees, with a focus on grants to offset the creation of registered 


apprenticeships throughout the BEAD deployment process.  


2.8.1.1.5 Wyoming Works Program32 


Wyoming Works is an individual grant program targeted at students participating in selected programs 


at Wyoming Community Colleges.  The Program was established in 2019 with a $5 million allocation 


 
31 City of Evanston, WY Economic Development.  (2023 March 2).  Discover Available Resources for Workforce Development in Uinta County, 


WY.  https://www.businesswyoming.com/news/p/item/48969/discover-available-resources-for-workforce-development-in-uinta-county-


wy 


32 Wyoming Community Colleges. Wyoming Works.  https://communitycolleges.wy.edu/wp-content/uploads/2021/02/2019-1009-


WyomingWorks-2.pdf 



https://www.businesswyoming.com/news/p/item/48969/discover-available-resources-for-workforce-development-in-uinta-county-wy

https://www.businesswyoming.com/news/p/item/48969/discover-available-resources-for-workforce-development-in-uinta-county-wy

https://communitycolleges.wy.edu/wp-content/uploads/2021/02/2019-1009-WyomingWorks-2.pdf

https://communitycolleges.wy.edu/wp-content/uploads/2021/02/2019-1009-WyomingWorks-2.pdf
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from the Wyoming Legislature – $3 million allocated specifically for individual student grants and $2 


million allocated to Wyoming Community Colleges to coordinate with the Wyoming Business Alliance to 


identify and develop educational programs that meet employer needs.  While the approved programs 


vary by community college, all of them are aligned with local workforce and economic development 


priorities.  Several Wyoming Community Colleges offer grants for programs relevant to BEAD 


deployment, including but not limited to: 


• Casper College: Construction Management, Construction Technology, Cyber Security, Electrical 


Apprenticeship, Electronics Technology, Engineering Technology and Design, and Welding 


Technology 


• Central Wyoming College: Business Management, Electrical Apprenticeship Certificate, Welding 


AAS, Welding Certificate I, and Welding Certificate II 


• Eastern Wyoming College: Business Administration (distance learning) and Business 


Administration 


• Laramie County Community College: Cybersecurity, Cybersecurity Fundamentals Certificate, 


Cybersecurity Professional Certificate, Industrial Maintenance Certificate, Industry Systems 


Technology Certificate, and Welding Technology 


• Sheridan College and Gillette College: Business, Cyber Security, Electrical Apprenticeship, 


Engineering Technology, Industrial Electrician, Industrial Operations Management and 


Supervision, and Welding Technology 


• Northwest College: Electrical Apprenticeship, Cybersecurity, Construction Equipment Operator, 


and Welding Technology  


• Western Wyoming Community College: Electrical Apprenticeship, Industrial Maintenance 


Technology, Maintenance Mechanic for Industry, Welding Technology, and Powerline 


Technology 


Eligible students could receive a standard grant of up to $1,680 per academic year or a critical grant of 


up to $3,360 per academic year. 


2.8.1.1.6 Wyoming Adult Education Programs33 


Wyoming Community Colleges and DWS offer comprehensive adult education programs to help 


Wyomingites realize their career goals—even if they do not have a high school diploma.  Adult 


education programs offer participants high school equivalency certificates, workforce preparation, and 


soft skill development to promote long-term employment.  Between 2021 to 2022, there were 1,586 


participants in Adult Education programs across Wyoming.34  The State used a portion of its ARPA funds 


for the Adult Education program to work with students to develop Integrated Education and Training 


 
33 Wyoming Community Colleges Commission.  (2021 May 27).  Adult Education Access to Eligible Career Pathways Programs.  


https://communitycolleges.wy.edu/wp-content/uploads/2021/06/Eligible-Career-Pathways-Programs-Memo-1.pdf 


34 Wyoming Community Colleges.  Adult Education Demographics & Performance.  https://communitycolleges.wy.edu/data-


hub/dashboards/adult-education-dashboard/ 



https://communitycolleges.wy.edu/wp-content/uploads/2021/06/Eligible-Career-Pathways-Programs-Memo-1.pdf

https://communitycolleges.wy.edu/data-hub/dashboards/adult-education-dashboard/

https://communitycolleges.wy.edu/data-hub/dashboards/adult-education-dashboard/
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(IET) programs.  These IET programs combine contextualized literacy, workforce skills, and training, 


which often result in industry-recognized credentials.  In addition, the Adult Education program recently 


launched a new career pathways program that aims to address workforce skill gaps for the most in-


demand industries.  There are several IET pathways offered to Adult Education students that are 


relevant to BEAD deployment, including energy manufacturing and technology, building and 


construction, and manufacturing, fabricating, and engineering. 


2.8.1.2 Promotion of Sector-Based Partnerships 


As outlined at the beginning of Section 2.8.1, WBO intends to promote the development of sector-based 


partnerships by: 


• Coordinating with State partners to promote subgrantee participation in existing State 


workforce development programs (like those outlined below) 


• Incorporating mention of existing State programs into the scoring criteria for the subgrantee 


applicant’s workforce development narrative 


• Requiring that subgrantees coordinate with local Wyoming Workforce Centers, which regularly 


work with Wyomingites that are part of the programs below 


2.8.1.2.1 Department of Family Services Child Care Subsidy35 


The Child Care Subsidy Program helps low-income families pay for the cost of care when the parent(s) 


are searching for employment, working, in school, or in training.  This subsidy is needs-based, with the 


amount being dependent on the income level of the family and the cost of care provided.  The Child 


Care Subsidy Program provide vulnerable Wyomingites with the support they need to pursue job 


opportunities in BEAD deployment. 


2.8.1.2.2 Wyoming’s Tomorrow Scholarship36 


The Wyoming’s Tomorrow Scholarship was developed by the Wyoming State Legislature and provides 


grants of up to $7,200 for recipients to put towards tuition in pursuit of a degree or certification.  The 


scholarship targets adults aged 24 and older who are enrolled in one of Wyoming’s eight community 


colleges.  Recipients are required to create an account with the DWS to facilitate connections with local 


employers.  As all subgrantees will be required to coordinate with local workforce centers, Wyoming’s 


Tomorrow Scholarship recipients will have access to BEAD deployment job openings across the state. 


 
35 Wyoming Department of Family Services.  Child Care.  https://dfs.wyo.gov/services/family-services/child-care/ 


36 Western Wyoming Community College.  Wyoming’s Tomorrow.  https://www.westernwyoming.edu/admissions-and-aid/financial-


aid/wyomings-tomorrow.php 



https://dfs.wyo.gov/services/family-services/child-care/

https://www.westernwyoming.edu/admissions-and-aid/financial-aid/wyomings-tomorrow.php

https://www.westernwyoming.edu/admissions-and-aid/financial-aid/wyomings-tomorrow.php
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2.8.1.2.3 Wyoming Innovation Partnership 


The Wyoming Innovation Partnership was created in 2021, as a signature initiative of Governor Mark 


Gordon.  The Partnership brings together state entities (e.g., DWS, WBC), educational institutions (e.g., 


community colleges, University of Wyoming) and local partners to advance the State’s economic 


development priorities.  During the first phase of the Partnership’s process, several community colleges 


received funding to develop specialized fiber optics programs in anticipation of an increase in demand 


for BEAD broadband deployment positions. 37  Additionally, the Partnership funded the launch of the 


University of Wyoming’s School of Computing, which will produce graduates that are part of Wyoming’s 


broadband-enabled workforce, with degree programs like computing, data science, and applied 


software development.38 


2.8.1.3 Ensuring Job Quality and Equitable On-Ramps 


As outlined at the beginning of Section 2.8.1, WBO intends to ensure job quality for new and incumbent 


workers and promote equitable on-ramps by: 


• Coordinating with State partners to promote subgrantee participation in existing State 


workforce development programs (like those outlined below) 


• Incorporating mention of existing State programs into the scoring criteria for the subgrantee 


applicant’s workforce development narrative 


• Requiring that subgrantees coordinate with local Wyoming Workforce Centers, which regularly 


work with Wyomingites that are part of the programs below 


Additionally, WBO has committed to continuous engagement with labor organizations and community-


based organizations to ensure worker voices are heard throughout the BEAD deployment process.  For a 


description of WBO’s future stakeholder engagement plans, see Section 2.3.1.10. 


2.8.1.3.1 Climb Wyoming 


Climb Wyoming is a non-profit organization supported by the Wyoming Department of Family Services.  


The organization has a mission to help low-income single mothers achieve self-sufficiency through 


career progression by offering training and employment placements.  Developed over 36 years, Climb 


Wyoming has created a comprehensive program with three components: pre-program stabilization, 


intensive training, and graduate services.  The pre-program stabilization component connects 


participants to wraparound services that provide food, housing, and childcare resources, while helping 


them access treatment, counseling, legal services, and dental and vision care.  The intensive training 


 
37 University of Wyoming.  Wyoming Innovation Partnership.  https://www.uwyo.edu/wip/index.html 


38 “School of Computing Academics.” University of Wyoming School of Computing. Accessed September 19, 2023. 


https://www.uwyo.edu/soc/academics/academics.html. 



https://www.uwyo.edu/wip/index.html
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component provides industry-specific education, mental health services, life skills and job placement.  


Lastly the graduate services component offers professional development, guidance on workplace issues 


and wage increases and referrals to community services.  Climb Wyoming had a 98% graduation rate in 


2022 and has contributed to more than 44 million hours of work in Wyoming’s economy since 1986.39  


WBO intends to work with the Department of Family Services and Climb Wyoming to explore if any 


positions created through BEAD deployment might be a good fit for graduates of Climb Wyoming’s 


programs.  


2.8.1.3.2 Wyoming WIOA- and Wagner-Peyser-supported programs 


DWS administers Wyoming’s Workforce Innovation and Opportunity Act (WIOA) funded programs.  


Services funded by WIOA in Wyoming include skill assessments, individual employment plan 


development, planning to achieve workforce goals, work experience assistance, critical skills training, 


and on-the-job training.  The program offers training opportunities in high-growth and high-demand 


industries, including construction trades.  Funding for these services is available for youth between the 


ages of 14 and 24 who may be required to meet low-income eligibility or another state employment 


barrier, and adults aged 18 and older who are unemployed, under-employed, dislocated, or lacking skills 


necessary to obtain employment paying a self-sufficient wage, and who may be required to meet low-


income eligibility.  As part of its close collaboration with the Department of Workforce Services, WBO 


intends to explore opportunities to ensure that participants in WIOA-funded programs are aware of 


potential job opportunities available as a result of BEAD deployment.40 


2.8.1.3.3 Work Initiative Network41 


In partnership with the Wyoming Child Support Program, the DWS created the Work Initiative Network 


to improve the employment situations of non-custodial parents.  The Work Initiative Network’s mission 


is to increase workforce participation and earning potential of non-custodial parents so that they can 


make reliable child support payments.  The Work Initiative Network aims to achieve their mission 


through personalized coaching, case management, and wraparound service navigation to improve the 


financial environment of participants and their children.  As the Network case managers regularly 


interact with local Workforce Centers, Network participants will have access to BEAD deployment job 


opportunities. 


 
39 Climb Wyoming.  The Program.  https://www.climbwyoming.org/about-us/program/ 


40 Wyoming Workforce Services.  Workforce Innovation & Opportunity Act.  https://dws.wyo.gov/dws-division/workforce-center-program-


operations/resources/workforce-innovation-opportunity-act/ 


41 Wyoming Workforce Services.  Joint Labor, Health & Social Services Committee Information Request on Safety Net Programs.  


https://wyoleg.gov/InterimCommittee/2021/10-20210916DWSSafety-NetPrograms.LSO.JtLabor.pdf 



https://www.climbwyoming.org/about-us/program/

https://dws.wyo.gov/dws-division/workforce-center-program-operations/resources/workforce-innovation-opportunity-act/

https://dws.wyo.gov/dws-division/workforce-center-program-operations/resources/workforce-innovation-opportunity-act/
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2.8.1.3.4 Dads Making a Difference42 


The Dads Making a Difference program was developed as a partnership between the DWS and the 


Department of Family Services through a Federal Temporary Assistance for Needy Families grant.  The 


Dads Making a Difference program targets fathers who face significant barriers to labor market entry 


and self-sufficiency.  Participants of the Dads Making a Difference program receive life skills training 


including training on co-parenting, financial literacy, job searching and employee retention.  They also 


have access to training for jobs in high-growth industries.  Through its partnership with the DWS, WBO 


will inform participants of potential opportunities created by BEAD deployment grants throughout the 


state. 


2.8.1.4 Recruiting from a Diverse Pool of Workers 


As outlined at the beginning of Section 2.8.1, WBO intends to promote recruitment from a diverse pool 


of workers by: 


• Coordinating with State partners to promote subgrantee participation in existing State 


workforce development programs (like those outlined below) 


• Incorporating mention of existing State programs into the scoring criteria for the subgrantee 


applicant’s workforce development narrative 


• Requiring that subgrantees coordinate with local Wyoming Workforce Centers, which regularly 


work with Wyomingites that are part of the programs below 


2.8.1.4.1 Wyoming Workforce Centers’ Veterans Program43 


The Wyoming DWS Employment & Training Workforce Centers offer specialized services for Wyoming 


veterans through their Veterans Program, including workforce and labor market guidance, job search 


services, resume building, skills assessments, and training support.  Through the requirement that 


subgrantees share job postings with the closest Wyoming Workforce Center, WBO seeks to enable 


veterans to find relevant job opportunities in BEAD deployment roles. 


2.8.1.4.2 Department of Workforce Services and Department of Corrections Pathway Home 344 


The Pathway Home 3 Grant, awarded by the U.S. DOL to DWS in partnership with the Department of 


Corrections, provides justice-involved individuals and incarcerated adults with support services and the 


 
42 Wyoming Workforce Services.  Joint Labor, Health & Social Services Committee Information Request on Safety Net Programs.  


https://wyoleg.gov/InterimCommittee/2021/10-20210916DWSSafety-NetPrograms.LSO.JtLabor.pdf 


43 Wyoming Workforce Services.  Veterans Program.  https://dws.wyo.gov/dws-division/workforce-center-program-


operations/programs/veterans-program/ 


44 Wyoming Workforce Services.  (2022 August 31).  Wyoming awarded federal grant to support adults reentering the workforce from 


incarceration.  https://dws.wyo.gov/wyoming-awarded-federal-grant-to-support-adults-reentering-the-workforce-from-incarceration/ 



https://dws.wyo.gov/dws-division/workforce-center-program-operations/programs/veterans-program/

https://dws.wyo.gov/dws-division/workforce-center-program-operations/programs/veterans-program/

https://dws.wyo.gov/wyoming-awarded-federal-grant-to-support-adults-reentering-the-workforce-from-incarceration/

Text Inserted�

Text

"financial environment of participants and their children. As the Network case managers regularly interact with local Workforce Centers, Network participants will have access to BEAD deployment job opportunities."



Text Replaced�

Text

[Old]: "42" 
[New]: "43"



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "43" 
[New]: "44"



Text Inserted�

Text

"43 Wyoming Workforce Services."



Text Inserted�

Text

"Joint Labor, Health & Social Services Committee Information Request on Safety Net Programs."



Text Inserted�

Text

"https://wyoleg.gov/InterimCommittee/2021/10-20210916DWSSafety-NetPrograms.LSO.JtLabor.pdf. 44 Wyoming Workforce Services."



Text Inserted�

Text

"Veterans Program. https://dws.wyo.gov/dws-division/workforce-center-program"



Text Inserted�

Text

"operations/programs/veterans-program/."



Text Replaced�

Text

[Old]: "44" 
[New]: "45"



Text Deleted�

Text

"42 Wyoming Workforce Services."



Text Deleted�

Text

"Joint Labor, Health & Social Services Committee Information Request on Safety Net Programs."



Text Deleted�

Text

"https://wyoleg.gov/InterimCommittee/2021/10-20210916DWSSafety-NetPrograms.LSO.JtLabor.pdf 43 Wyoming Workforce Services."



Text Deleted�

Text

"Veterans Program. https://dws.wyo.gov/dws-division/workforce-center-program"



Text Deleted�

Text

"operations/programs/veterans-program/ 44 Wyoming Workforce Services."



Text Deleted�

Text

"(2022 August 31). Wyoming awarded federal grant to support adults reentering the workforce from incarceration."



Text Deleted�

Text

"https://dws.wyo.gov/wyoming-awarded-federal-grant-to-support-adults-reentering-the-workforce-from-incarceration/"



Text Replaced�

Text

[Old]: "86" 
[New]: "96"



Font "Calibri" changed to "Montserrat-Medium".







 


        


WYOMING BROADBAND OFFICE 


WYOMINGBUSINESS.ORG/BROADBAND 87 


tools to build key employable skills.  The Pathway Home 3 Grant is focused on securing employment and 


actively works with local businesses to identify equitable opportunities for individuals facing barriers to 


labor market re-entry.  The $3.9 million Pathway Home 3 Grant was awarded to Wyoming in August 


2022.  Over the three-year period of the grant, DWS and the Department of Corrections will work in 


tandem to serve 400 participants through education on critical skills like job readiness, employability, 


digital literacy, and job search strategies.  WBO intends to engage the DWS to identify opportunities to 


integrate broadband-specific credentials into the program (e.g., Occupational Safety and Health 


Administration’s [OSHA] Safety and Health Fundamentals Certificate, fiber optics specialization, etc.), so 


formerly justice-involved individuals and incarcerated adults can pursue BEAD-funded jobs. 


2.8.1.4.3 Wind River Jobs Corps Center45 


The Wind River Jobs Corps Center is located on the Wind River Indian Reservation and is administered 


by the U.S. DOL.  The Wind River Jobs Corps Center provides young adults between the ages of 16 and 


24 with vocational and educational training, with the goal of helping low-income young adults improve 


their daily satisfaction and quality of life through academic and on-the-job learning.  They have 


additionally partnered with Central Wyoming College to provide dual enrollment college courses as an 


advanced training program.  The Center offers building construction technology, carpentry, heavy 


equipment operations and electrical pre-apprenticeships.  WBO intends to engage with the Wind River 


Jobs Corps Center to ensure subgrantees with nearby project areas have an opportunity to source talent 


from program graduates. 


2.8.1.4.4 Workforce Rehabilitation Program46 


DWS works with 4,000+ Wyoming residents with disabilities to assist them with achieving their 


vocational goals.  The Workforce Rehabilitation Program provides Wyomingites with disabilities with 


individualized services including counseling, work eligibility assessment, job search and placement, job 


retention guidance, and career follow-up guidance.  The Workforce Rehabilitation Program also offers 


services such as deaf and blind interpretive services and transportation to ensure career pursuits are 


viable.  WBO will work alongside DWS to ensure that Wyomingites with disabilities who are qualified for 


BEAD-funded jobs will have access to them. 


 
45 Wind River Jobs Corps Center.  Training programs.  https://windriver.jobcorps.gov/train 


46 Wyoming Department of Workforce Services.  Vocational Rehabilitation.  https://dws.wyo.gov/dws-division/vocational-rehabilitation/ 
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2.8.2 Subgrantee Requirements for Workforce Readiness 


NTIA guidance: Describe the information that will be required of prospective subgrantees to demonstrate 


a plan for ensuring that the project workforce (including contractors and subcontractors) will be an 


appropriately skilled and credentialed workforce. These plans should include the following:  


a. The ways in which the prospective subgrantee will ensure the use of an appropriately skilled 


workforce, e.g., through Registered Apprenticeships or other joint labor-management training 


programs that serve all workers;  


b. The steps that will be taken to ensure that all members of the project workforce will have 


appropriate credentials, e.g., appropriate and relevant pre-existing occupational training, 


certification, and licensure;  


c. Whether the workforce is unionized;  


d. Whether the workforce will be directly employed or whether work will be performed by a 


subcontracted workforce; and  


e. The entities that the proposed subgrantee plans to contract and subcontract with in carrying out 


the proposed work.  


If the project workforce or any subgrantees, contractor’s, or subcontractor’s workforce is not unionized, 


the subgrantee must also provide with respect to the non-union workforce:  


a. The job titles and size of the workforce (FTE positions, including for contractors and 


subcontractors) required to carry out the proposed work over the course of the project and the 


entity that will employ each portion of the workforce;  


b. For each job title required to carry out the proposed work (including contractors and 


subcontractors), a description of:  


i. Safety training, certification, and/or licensure requirements (e.g., OSHA 10, OSHA 30, 


confined space, traffic control, or other training as relevant depending on title and 


work), including whether there is a robust in-house training program with established 


requirements tied to certifications, titles; and  


ii. Information on the professional certifications and/or in-house training in place to ensure 


that deployment is done at a high standard.  


During the formal subgrantee application process, WBO will ask subgrantee applicants to submit a 


workforce readiness narrative that will be scored as part of Fair Labor Practices criteria, as outlined in 


Section 2.4.2.4.  The workforce readiness narrative at a minimum will be required to contain the 


following components: 
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• The ways in which a subgrantee applicant will ensure the use of an appropriately skilled 


workforce, (e.g., through Registered Apprenticeships or other joint labor-management training 


programs that serve all workers) 


• The steps that will be taken to ensure that all members of the project workforce will have 


appropriate credentials (e.g., appropriate and relevant pre-existing occupational training, 


certification, and licensure) 


• Information on applicable wage scales and wage / overtime payment practices for each class of 


employees expected to be involved directly in the physical construction of the broadband 


network 


• An indication of whether the workforce is unionized 


• An indication of whether the workforce will be directly employed or whether work will be 


performed by a subcontracted workforce 


• An indication that the applicant and its contractors/subcontractors have existing labor and 


employment practices in place and that the applicant will recertify this annually for the duration 


of the BEAD implementation period 


If the subgrantee applicant indicates that it will not use a unionized workforce, the subgrantee applicant 


will be required to include the following as part of its workforce narrative: 


• The job titles and size of the workforce (FTE positions, including for contractors and 


subcontractors) required to carry out the proposed work over the course of the project and the 


entity that will employ each portion of the workforce 


• For each job title required to carry out the proposed work (including contractors and 


subcontractors), a description of:  


o Safety training, certification, and/or licensure requirements (e.g., OSHA 10, OSHA 30, 


confined space, traffic control, or other training as relevant depending on title and 


work), including whether there is a robust in-house training program with established 


requirements tied to certifications and titles 


o Information on the professional certifications and/or in-house training in place to 


ensure that deployment is done at a high standard. 


WBO strongly encourages subgrantee applicants to include mention of the existing State programs, 


resources, and partnerships that could serve as a viable source of talent during the BEAD deployment 


process. 
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2.9 Minority Business Enterprises (MBEs)/ Women’s Business Enterprises (WBEs)/ Labor Surplus 


Firms Inclusion (Requirement 13)  


2.9.1 Process, Strategy, and Data Tracking 


NTIA guidance: Describe the process, strategy, and the data tracking method(s) the Eligible Entity will 


implement to ensure that minority businesses, women-owned business enterprises (WBEs), and labor 


surplus area firms are recruited, used, and retained when possible. 


WBO’s unique placement as part of the WBC provides it with a valuable connection to the Wyoming 


business community.  WBC has a history of positive, proactive engagement to support the State’s 


economic development priorities, including the growth of Wyoming’s minority-owned, women-owned, 


and other small businesses.  To meet NTIA guidance around women-owned business enterprises 


(WBEs), minority-owned business enterprises (MBEs), and other small businesses, WBO will work with a 


diverse set of local organizations to promote the BEAD deployment subgrantee application to qualified 


businesses across the state.  Given the State’s strong economy, Wyoming does not have any designated 


labor surplus areas; however, should this change ahead of the submission of its final proposal, WBO will 


update its plan accordingly.47 


Pursuant to the requirements in 2 C.F.R. § 200.321, WBO will take the following affirmative steps to 


ensure the inclusion of MBEs, WBEs, and other small businesses: 


• WBO will place qualified WBEs, MBEs, and other small businesses on solicitation lists 


• WBO will ensure that WBEs, MBEs, and other small businesses are solicited whenever they are 


potential sources 


• WBO will divide the total requirements, when economically feasible, into smaller tasks or 


quantities to permit maximum participation by WBEs, MBEs, and small businesses 


• WBO will establish delivery schedules, where the requirement permits, which encourage 


participation by WBEs, MBEs, and other small businesses 


• WBO will utilize the services and assistance, as appropriate, of such organizations as the Small 


Business Administration and the Minority Business Development Agency of the Department of 


Commerce 


• WBO will require subgrantees to take the affirmative steps listed above as it relates to its 


subcontractors. 


 
47 “Labor Surplus Area.” Employment and Training Administration. Accessed September 20, 2023. https://www.dol.gov/agencies/eta/lsa. 
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2.9.1.1 Soliciting WBEs, MBEs, and other small businesses 


WBO and WBC do not maintain any specific solicitation lists for their grant programs; however, WBO will 


continue to engage with local stakeholders to ensure that qualified WBEs, MBEs, and other small 


businesses are aware of the BEAD deployment subgrantee application process and how they might 


participate.  Throughout its robust stakeholder engagement program (as discussed in Section 2.3.1), 


WBO has discussed the BEAD program with several organizations whose members include MBEs, WBEs, 


and other small businesses including the Wyoming Telecommunications Association, Wyoming Rural 


Electric Association, Wyoming Chambers of Commerce, and more.  In preparation for the launch of the 


deployment subgrantee process, WBO intends to engage and share its deployment subgrantee 


application with a diverse set of organizations: 


• Industry associations including but not limited to the Wyoming Telecommunications 


Association, Wyoming Rural Electric Association, Wyoming Economic Development Association, 


Wyoming State Chamber of Commerce, and local chambers of commerce 


• Small Business Administration-funded centers in Wyoming including but not limited to the 


Wyoming Women’s Business Center and the Wyoming Small Business Development Center 


• Diverse community and industry organizations including but not limited to the Wyoming 


Hispanic Chamber of Commerce and the Native American Development Corporation 


• Local government associations including but not limited to the Wyoming County Commissioners 


Association and the Wyoming Association of Municipalities 


To track its efforts to solicit applications from MBEs, WBEs, and other small businesses, WBO will 


maintain a record of its engagement with the organizations identified above, and wherever possible, ask 


that WBO be copied on any communications to organizations’ membership or other solicitation lists that 


promote the BEAD deployment subgrantee application process. 


2.9.1.2 Dividing Total Requirements into Smaller Tasks 


WBO has designed its deployment subgrantee application process with the aim of generating as many 


applications from qualified applicants as possible.  There are two features of the subgrantee application 


process that could reduce the burden on WBEs, MBEs, and other small businesses: the planned pre-


qualification round and flexible project area design. 


WBO’s pre-qualification process (as outlined in Section 2.4.2.2) was designed to spread out over time 


the administrative burden of the deployment subgrantee application process and allow subgrantee 


applicants more time to compile materials needed for the application.  During the pre-qualification 


round, which could take place concurrently with the challenge process, subgrantee applicants will 


submit materials related to their qualifications to execute a BEAD deployment project. During the formal 
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subgrantee application process, subgrantee applicants will focus on developing the specifics of their 


proposed projects.  The addition of a pre-qualification round reduces the intensity of effort required at 


any given point during the subgrantee application process. 


WBO will also allow applicants to design their own project areas.  As outlined in Section 2.4.6, project 


areas can be as small as a single CBG, allowing subgrantee applicants to tailor their application to their 


individual ability to execute.  The scoring process outlined in Section 2.4.2 is neutral to the size of the 


project area, with quantitative metrics scored on a scale wherever possible.  If it best suits an MBE, 


WBE, or other small business to submit an application with a small project area, WBO encourages them 


to do so. 


2.9.1.3 Flexible Delivery Schedules 


While the WBO scoring methodology outlined in Section 2.4.2 does incentivize speed to deployment (as 


required by NTIA), WBO has opted not to include any additional measures that restrict subgrantee 


applicants’ flexibility to deliver on their proposed projects.  WBO is pleased to allow subgrantees the 


flexibility to design a plan that suits their ability to execute, as long as subgrantees are able to show 


progress against their KPIs and their proposed timeline complies with NTIA’s requirement that service 


begin no longer than four years after grant funds are awarded. 


2.9.1.4 Coordination with Federal Entities 


As mentioned in Section 2.9.1.1, WBO will engage with Small Business Administration-funded centers in 


Wyoming, including the Wyoming Women’s Business Center and the Wyoming Small Business 


Development Center, to promote its BEAD deployment subgrantee application to qualified small 


businesses.  Unfortunately, Wyoming does not have a local Minority Business Development Agency 


Business Center.48 


2.9.1.5 Requirements for Subgrantees 


In line with NTIA guidance, WBO will require subgrantees to take affirmative steps to include MBEs, 


WBEs, and other small businesses in any subcontractor solicitation funded by a BEAD deployment grant 


award.  WBO will serve as a resource for subgrantees as they navigate this process by sharing the 


organizations WBO engaged with to promote its own subgrantee application.  WBO will also require that 


subgrantees divide total requirements into smaller contracts and take steps to develop flexible delivery 


schedules, as the subgrantee determines appropriate.  Upon the request of WBO or NTIA, subgrantees 


 
48 “MBDA Business Centers.” Minority Business Development Agency, May 4, 2023. https://www.mbda.gov/mbda-programs/business-centers. 
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will be required to provide documentation that they have taken affirmative steps to abide by the 


requirements of 2 C.F.R. § 200.321. 


2.9.2 Certification of Affirmative Steps to Include MBEs, WBEs, and Other Small Businesses 


NTIA guidance: Certify that the Eligible Entity will take all necessary affirmative steps to ensure minority 


businesses, women’s business enterprises, and labor surplus area firms are used when possible, 


including the following outlined on pages 88 – 89 of the BEAD NOFO:  


a. Placing qualified small and minority businesses and women’s business enterprises on solicitation 


lists;  


b. Assuring that small and minority businesses, and women’s business enterprises are solicited 


whenever they are potential sources;  


c. Dividing total requirements, when economically feasible, into smaller tasks or quantities to 


permit maximum participation by small and minority businesses, and women’s business 


enterprises;  


d. Establishing delivery schedules, where the requirement permits, which encourage participation 


by small and minority businesses, and women’s business enterprises;  


e. Using the services and assistance, as appropriate, of such organizations as the Small Business 


Administration and the Minority Business Development Agency of the Department of Commerce; 


and  


f. Requiring subgrantees to take the affirmative steps listed above as it relates to subcontractors.  


WBO certifies that it will take all necessary affirmative steps to ensure MBEs, WBEs, and other small 


businesses are used when possible by following the guidance outlined in the BEAD NOFO. 


2.10 Cost and Barrier Reduction (Requirement 14) 


2.10.1 Cost and Barrier Reduction 


NTIA guidance: Identify steps that the Eligible Entity has taken or will take to reduce costs and barriers to 


deployment. Responses may include but not be limited to the following:  


a. Promoting the use of existing infrastructure;  


b. Promoting and adopting dig-once policies;  


c. Streamlining permitting processes;  


d. Streamlining cost-effective access to poles, conduits, easements; and  


e. Streamlining rights of way, including the imposition of reasonable access requirements.  
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The State of Wyoming recognizes the importance of reducing costs and barriers to ensure that federal 


funding is used efficiently to deploy broadband infrastructure to all unserved and underserved areas in 


the State.  Putting cost-effective measures in place and streamlining regulatory processes have been a 


priority for Wyoming in prior deployment efforts and will continue to be one throughout BEAD 


deployment.   


WBC and WBO have actively engaged with county and municipal governments to promote a streamlined 


regulatory approach to broadband deployment.  WBC published its Broadband Enhancement Plan after 


the creation of the WBO in 2018.  The Broadband Enhancement plan outlined several measures WBC, 


municipalities, and counties could take to streamline infrastructure deployment.  Priorities included 


improving pole attachment policies to aid providers in installing services more efficiently; standardizing 


permitting for towers and antennas and modifying zoning restrictions; making right of way on city 


property easy and cost-effective to access; and working with carriers to establish provider neutral 


locations and towers for interconnection.49 


In 2021, WBC published a pamphlet for municipalities titled “Better Broadband: An Empowered 


Community in 7 Steps” to encourage dig-once policies, streamlined access to rights of way, template 


lease agreements, and clear review processes.  It used the material during sessions with local 


governments on how their municipalities could become “broadband ready.”  WBC continues to serve as 


a resource and point of contact for municipalities looking to navigate broadband service in a cost-


effective and efficient manner.50 


While Wyoming state law gives broad discretion to counties and municipalities in regulating last-mile 


deployment, the State regulates broadband deployment along state roads and interstates as well as 


manages access to state-owned towers through WYDOT.  The following outlines how WYDOT and other 


state agencies promote the use of existing infrastructure; the use of dig-once policies; streamlined 


permitting; streamlined access to poles, conduits, and easements; and streamlined rights of way. 


2.10.1.1  Promoting the Use of Existing Infrastructure 


WBO enjoys a great working relationship with WYDOT in advancing policies and practices that ease the 


burden for providers to deploy broadband infrastructure throughout the State of Wyoming.  WYDOT 


 
49 Wyoming Business Council.  (2018, December 6).  Wyoming Broadband Enhancement Plan.  


https://cms5.revize.com/revize/lincoln/Document_center/I%20want%20to/Wyoming%20Broadband%20Enhancement%20Plan%2012-6-


2018.pdf 


50 Wyoming Business Council.  (2021) Better Broadband: An Empowered Community In 7 Steps.  https://wyomingbusiness.org/wp-


content/uploads/2021/12/Broadband-handout-2021-Final-1-1.pdf 
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regularly engages with broadband providers to hear their concerns around additional barriers to 


deployment (see meeting details in Exhibit 13). 


To allow for the expansion of broadband capacity, WYDOT has adopted a statewide encroachment 


policy based on road type.51  Currently, for interstates, telecommunications and broadband companies 


are required to install two additional conduits or an alternate solution providing increased capacity for 


future use by themselves or competitors.  For primary and secondary highways, companies are required 


to install additional conduits, or an alternate solution based on local community needs providing 


increased capacity for future use by themselves or competitors.  WYDOT is in the process of developing 


a database to track additional conduit capacity throughout the state for providers to potentially use as a 


supplement to their on-the-ground knowledge in developing their broadband network. 


Additionally, telecommunications and broadband companies are required to provide access points or 


vaults at each community and interchange for the length of their proposed facility.  For highway rights 


of way occupancy, companies are required to provide service connections to State facilities within a 


specified distance as part of a shared resource agreement. 


WYDOT also operates a network of 105 radio communications towers across Wyoming through 


WyoLink, a statewide interoperable public safety system.  While WYDOT itself maintains 96 towers, local 


agencies control 9 towers.  WYDOT allows private providers to access tower space through lease 


agreements, promoting cost effectiveness and multiuse of existing infrastructure.52 


2.10.1.2 Promoting and Adopting Dig-Once Policies 


WYDOT employs a dig-once policy to facilitate statewide infrastructure development for 


telecommunication and broadband services.  WYDOT has successfully worked with broadband providers 


across the state on this policy.  For example, WYDOT recently worked with two broadband providers in 


and around Casper that were looking to deploy new infrastructure.  WYDOT engaged the two providers 


to share the cost of the dig, resulting in less disruption to the right of way and a reduced deployment 


cost for each provider.53 


 


 


52 Wyoming Department of Transportation.  (2023, March) What is WyoLink? 


https://www.dot.state.wy.us/files/live/sites/wydot/files/shared/Administration/WyoLink/Telecom_talking%20points_March2023.pdf 


53 Interview with Wyoming Department of Transportation. (2023, September 6). 
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2.10.1.3 Streamlining Permitting Processes 


WYDOT’s Utilities Section is responsible for regulating utility companies wishing to use the Department’s 


right of way as a utility corridor.  The Utilities Section operates e-permitting for utility companies 


through an online licensing system, MaintStar, which serves as a centralized portal to license and permit 


application submissions.  This aligns with NTIA’s permitting best practices which encourages states to 


implement web portals and tracking to streamline the permitting process.54 


The Utilities Section also works to ensure permits are affordable.  There is currently no fee for new 


rights of way permits or for maintenance and repair permits.  In addition, the Utilities Section provides a 


master list of approved engineering consultants for companies as a resource to meet the requirement 


that facilities are certified that they have been installed in accordance with their license.55  


Before BEAD construction begins, WBO intends to engage with the Wyoming Office of State Lands and 


Investments to identify opportunities to streamline the permitting processes for broadband deployment 


projects that may cross State lands.  Given that 48% of Wyoming land is federally owned, streamlining 


the permitting process on federal lands could be crucial to an on-time deployment of broadband 


infrastructure in the State.  Wyoming Sen. John Barrasso has been a champion of the bipartisan process 


to streamline broadband permitting on federal lands.  After the NTIA released guidance urging states to 


“expedit[e] permitting timelines and waiv[e] fees where applicable, where doing so does not undermine 


other critical policy goals,” Sen. Barrasso led a bipartisan coalition of lawmakers encouraging the NTIA 


and other federal agencies to “similarly expedite permitting timelines and waive fees” where possible.56  


Sen. Barrasso also recently introduced the bipartisan CLOSE THE GAP Act, which seeks to statutorily 


require federal agencies to modernize and streamline the broadband permitting process on federal 


lands.57  WBO will continue to work with local representatives of federal land management agencies, the 


NTIA, and its elected representatives to identify other mechanisms to more efficiently deploy broadband 


across the State. 


 
54 National Telecommunications and Information Administration.  (2023, February).  Examples and Best Practices of Streamlining Permitting.  


https://broadbandusa.ntia.gov/sites/default/files/2023-03/Permitting_Best_Practices_Case_Studies.pdf 


55 Wyoming Department of Transportation.  Utilities Section.  


https://www.dot.state.wy.us/home/engineering_technical_programs/utilities_section.html 


56 Barrasso, J. (2022, December 1). Barrasso, Luján lead bipartisan letter to expand high-speed internet access in rural communities. 


https://www.barrasso.senate.gov/public/index.cfm/news-releases?ID=F1E0FE39-F955-4A00-9AF9-A8E08BBDBDEE  


57 Barrasso, J. (2023, September 20). Barrasso, Sinema introduce Bill to increase access to broadband on Federal Land. 


https://www.barrasso.senate.gov/public/index.cfm/2023/9/barrasso-sinema-introduce-bill-to-increase-access-to-broadband-on-federal-


land  
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2.10.1.4 Streamlining Cost-Effective Access to Poles, Conduits, Easements 


WYDOT promotes small cell wireless technology rights of way under lease agreements.  In these 


agreements, WYDOT requires lessees to provide engineering computations and plans prepared and 


sealed by a Wyoming Licensed Professional Engineer and a proposal for pole sharing with other small 


cell wireless technology providers.  WYDOT also has standard requirements to improve utility pole 


access, like requiring poles to be engineered to accommodate at least three antenna systems.  To access 


previously-laid conduits, providers can work with WYDOT’s Utilities Section to gain a permit in a cost- 


and time-effective manner.  By providing clear rules, standardized right-of-way lease agreements, and 


online resources, providers know what to expect from the regulatory process.58 


2.10.1.5 Streamlining Rights of Way, including the Imposition of Reasonable Access Requirements 


WYDOT is also committed to streamlining rights of way through permitting affordability and quick 


application return.  While engineering and appraisal, easement, and landowner negotiation processes 


can take up to a year, once a provider has assembled all the relevant information, WYDOT has a two-


week turnaround time for reviewing right-of-way applications.  This adheres to NTIA best practices 


which highlights that states should adhere to the public, established timelines for reviewing and denying 


applications.59 


2.11 Climate Assessment (Requirement 15) 


2.11.1 Natural Hazard Risk Assessment 


NTIA guidance: Describe the Eligible Entity’s assessment of climate threats and proposed mitigation 


methods. If an Eligible Entity chooses to reference reports conducted within the past five years to meet 


this requirement, it may attach this report and must provide a crosswalk narrative, with reference to 


page numbers, to demonstrate that the report meets the five requirements below. If the report does not 


specifically address broadband infrastructure, provide additional narrative to address how the report 


relates to broadband infrastructure. At a minimum, this response must clearly do each of the following, 


as outlined on pages 62 – 63 of the BEAD NOFO:  


a. Identify the geographic areas that should be subject to an initial hazard screening for current 


and projected future weather and climate-related risks and the time scales for performing such 


screenings;  


 
58 Wyoming Department of Transportation.  (2020, September 25).  OP 1 19-03 Utility ROW Encroachments 2020.  


https://www.dot.state.wy.us/files/live/sites/wydot/files/shared/Utilities/OP%2019-03_Utility%20ROW%20Encroachments_2020.pdf 


59  Wyoming Department of Transportation.  (2020, June 8).  WyoLink and Broadband in Highway Rights-of-Way.  


https://wyoleg.gov/InterimCommittee/2020/S24-202006082002-06-08V3FWYDOT-BroadbandTaskForcePresentation.pdf 



https://www.dot.state.wy.us/files/live/sites/wydot/files/shared/Utilities/OP%2019-03_Utility%20ROW%20Encroachments_2020.pdf
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b. Characterize which projected weather and climate hazards may be most important to account 


for and respond to in these areas and over the relevant time horizons;  


c. Characterize any weather and climate risks to new infrastructure deployed using BEAD Program 


funds for the 20 years following deployment;  


d. Identify how the proposed plan will avoid and/or mitigate weather and climate risks identified; 


and  


e. Describe plans for periodically repeating this process over the life of the Program to ensure that 


evolving risks are understood, characterized, and addressed, and that the most up-to-date tools 


and information resources are utilized.  


Wyoming is home to some of the country’s most magnificent natural landscapes—from Yellowstone 


National Park to Devil’s Tower National Monument and everything in between—but it’s precisely the 


State’s rugged beauty that also makes it vulnerable to natural hazard risk.  To understand the risk to 


BEAD deployment infrastructure over the next 20 years, WBO conducted a natural hazard risk 


assessment in-line with NTIA guidance using FEMA’s National Risk Index (NRI).60  


2.11.1.1 Identification of High-Risk Areas 


While the composite risk data highlighted on FEMA’s NRI is helpful, it does not accurately capture the 


risk to broadband infrastructure.  None of its components— especially Expected Annual Loss—are 


controlled for the size of the community, which as a largely rural state, could underestimate Wyoming’s 


riskiness.  WBO dug into FEMA’s technical documentation to identify the Expected Annual Loss Rate for 


Buildings (or EALR-B) as the most accurate measure of risk to broadband infrastructure.  This variable, 


which is part of FEMA’s Expected Annual Loss calculation, allows for a community size-controlled 


analysis of “natural hazard intensities,” and builds on years of historical data to provide an accurate view 


of natural hazard risk to infrastructure across the country. 


In analyzing FEMA’s EALR-B data, on a state level, Wyoming has a lower natural hazard risk intensity 


than other U.S. States and territories.  Wyoming’s EALR-B rating is in the 20th percentile nationally, 


which, using FEMA’s ranking scale, categorizes the state as bordering on Relatively Low/Very Low risk 


for natural hazard impact on infrastructure.  To further identify high-risk areas in the state, WBO 


analyzed FEMA’s EALR-B data on a census-tract level, which is the most granular level available.  WBO 


compared the EALR-B score for Wyoming census tracts against all census tracts nationally, classifying 


their level of risk using FEMA’s taxonomy from Very Low (0-20th percentile), Relatively Low (20th-40th 


percentile), Relatively Moderate (40th-60th percentile), Relatively High (60th-80th percentile), and Very 


High (60th-80th percentile).  This analysis resulted in 22 census tracts being identified as high-risk (21 in 


 
60 Federal Emergency Management Agency.  (2023).  The National Risk Index’s Data Maps. https://hazards.fema.gov/nri/learn-more  
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the 60th-80th percentile and one in the 80th to 100th percentile) as demonstrated in Exhibit 21, which will 


serve as WBO’s identified high-risk areas. 


Exhibit 21: High-risk areas in Wyoming 


Census Tract ID County FEMA EALR-B Risk Rating 


56005000101 Campbell Relatively High 


56005000701 Campbell Relatively High 


56009956600 Converse Relatively High 


56011950300 Crook Relatively High 


56013000400 Fremont Relatively High 


56019955100 Johnson Relatively High 


56023978001 Lincoln Relatively High 


56023978002 Lincoln Relatively High 


56023978100 Lincoln Very High 


56029965301 Park Relatively High 


56033000501 Sheridan Relatively High 


56035000101 Sublette Relatively High 


56035000103 Sublette Relatively High 


56039967601 Teton Relatively High 


56039967703 Teton Relatively High 


56039967704 Teton Relatively High 


56039967801 Teton Relatively High 


56039967802 Teton Relatively High 
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56041975301 Uinta Relatively High 


56041975402 Uinta Relatively High 


56045951100 Weston Relatively High 


56045951300 Weston Relatively High 


The 22 high-risk areas are clustered in the northwest and northeast of the state and span 12 counties: 


Campbell, Converse, Crook, Fremont, Johnson, Lincoln, Park, Sheridan, Sublette, Teton, Uinta, and 


Weston.  These 12 counties represent ~31% of Wyoming’s total area and two distinct topographical 


regions: the northwestern counties are mountainous and densely forested, while the northeastern 


counties mark the beginning of the Great Plains. 


2.11.1.2 Hazards in High-Risk Areas 


The natural hazards most important to account for in the high-risk areas include wildfires, landslides, 


earthquakes, cold weather phenomena (i.e., cold waves, ice storms, and winter weather) and general 


storm phenomena (i.e., lightning, hail, and strong wind).  To identify which hazards were responsible for 


driving the composite riskiness of the areas identified above, WBO analyzed the EALR-B for individual 


hazards in the high-risk areas, and, once again, compared the rate to census tracts across the country 


using FEMA’s rating taxonomy.  The maps (Exhibit 22, Exhibit 23, Exhibit 24) below indicate the risk level 


for individual hazards in identified high-risk areas compared to census tracts nationwide. 


Exhibit 22: Wildfire, landslide, and earthquake EAL-B 
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Exhibit 23: Ice storm, cold wave, and snow EAL-B 


   


 


Exhibit 24: Lightning, hail, and strong wind EAL-B 


   


2.11.1.3 Risks to BEAD-Deployed Infrastructure  


The top risks to BEAD-deployed infrastructure over the next 20 years include: earthquakes, floods, hail, 


landslides, lightning, strong wind, tornadoes, wildfires, and winter storms.  WBO arrived at this subset of 


risks by referencing the top natural hazard risks identified by the Wyoming Office of Homeland Security 


(WY OHS) in their FEMA-approved State Hazard Mitigation Plan, by analyzing the top natural hazard 


risks in high-risk areas according to the FEMA National Risk Index, and by relying on internal expertise 


within the Office. 


The top natural hazard risks impact broadband infrastructure in the following ways: through power 


outages61, through equipment damage62 and through signal degradation.63  Natural hazards like 


earthquakes, strong wind, and wildfires can cause power lines to go down or power to be turned off for 


safety resulting in a break to internet accessibility.  Natural hazards like landslides, lightning, tornadoes, 


 
61 University of Southern California ANT Lab.  Evaluation of Hurricane Harvey's Effects on the Internet's Edge.  


https://ant.isi.edu/outage/ani/harvey/index.html 


62 Clooms.  (2021, March 22). Fiber-Optic Cables Cut: What are the Consequences and How to Fix It.  https://www.clooms.com/fiber-optic-


cables-cut/ 


63 WXResearch.  (2023, May 10).  Does Rain Affect WiFi? https://wxresearch.org/does-rain-affect-wifi/ 



https://ant.isi.edu/outage/ani/harvey/index.html

https://www.clooms.com/fiber-optic-cables-cut/

https://www.clooms.com/fiber-optic-cables-cut/
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winter storms, etc. can cause fiber cables to be cut or cell towers to be knocked, resulting in severed 


connectivity.  Natural hazards like floods and hail can cause the signal between fixed wireless 


transmitters and receivers to be absorbed, impacting their performance. 


As part of the State Hazard Mitigation Plan, WY OHS and the Wyoming State Geological Survey identify 


how natural hazard risks identified today could change in the future.  Below is a summary of each of the 


top risks to BEAD infrastructure and how they might change over the next 20 years.64 


2.11.1.3.1 Earthquakes65 


Earthquakes are common in Wyoming and are likely to continue to occur in Wyoming in the future.  


Official earthquake records have been kept for the past 140 years.  In that time some 47,000 


earthquakes have been recorded in Wyoming.  Only a small percentage of those have been felt by 


people.  Most Wyoming earthquakes occur in the western third of the state. 


While changes in future conditions is not expected to directly affect earthquake frequency or intensity, 


it could exacerbate indirect or secondary impacts of earthquakes.  For example, changes in future 


conditions could increase the frequency and intensity of extreme precipitation events, in turn increasing 


the probability of landslides and liquefaction events during an earthquake if the earthquake coincided 


with a wetter season. 


2.11.1.3.2 Floods66 


Flooding has caused significant damage in Wyoming, with some floods causing millions of dollars of 


damage within just a few hours.  Every county has experienced some kind of flooding after spring rains, 


heavy thunderstorms, winter snow thaws, or ice jams.  Flooding is the second highest loss-generating 


natural hazard in the state, exceeded only by hail. 


According to analysis by FEMA Region VIII on the projected changes in natural hazards frequency and 


intensity, flood hazard zones are projected to increase in size across the state.  Intense storms with 


periods of heavy rain are projected to occur more frequently in Wyoming, increasing the frequency of 


flood events. 


 
64 The Wyoming Office of Homeland Security. (2020).  Wyoming State Hazard Mitigation Plan 2021-2016.  


https://drive.google.com/file/d/1YW8MRc3SaS_pPXg1rmB7ajY3YsW4Uli5/view?pli=1 


65 Ibid 


66 Ibid 
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2.11.1.3.3 Hail67 


Hail causes more than $1 billion of property damage nationally each year.  The southeast corner of 


Wyoming lies within the nation’s “Hail Alley.”  Together with adjacent portions of Colorado and 


Nebraska, this region of Wyoming is battered by more hailstorms than any other part of the United 


States.  Climatological data shows this area of Wyoming averages five to nine days of hail annually. 


According to analysis by FEMA Region VIII on the projected changes in natural hazards frequency and 


intensity, the areas in the State at risk of hail events are not expected to change in the future.  However, 


for areas currently at risk, the warming of the atmosphere could lead to an increase in intensity of 


summer thunderstorms, and as a result, increase the frequency and intensity of hail events. 


2.11.1.3.4 Landslides68 


Some of the highest landslide densities in the country are found within Wyoming.  There have been 43 


landslides between 2014 and 2019 across the State.  Many of these landslide events, including rockfall 


and mudslides, blocked traffic or damaged roadways.  These landslide events were typically triggered by 


rain, heavy downpour events, or snow melt. 


Winter and spring precipitation are projected to increase for Wyoming.  Increased precipitation 


generally increases landslide risk and increases in extreme precipitation can increase debris flow 


potential.  An increase in wildfires and earthquakes could also destabilize soil on steep slopes increasing 


landslide risk. 


2.11.1.3.5 Lightning69 


Lightning in Wyoming tends to occur with warmer temperatures as heat energy fuels storm clouds and 


is one of the more common natural hazard risks.  Predictive models estimate an increase in temperature 


by the end of the century.  For every degree of warming, the chance of a significant lighting event 


increases up to 12%. 


2.11.1.3.6 Strong wind70 


High winds occur year-round in Wyoming.  In the spring and summer, high winds often accompany 


severe thunderstorms.  These winds are typically straight-line winds, which generally occur with 


 
67 The Wyoming Office of Homeland Security. (2020).  Wyoming State Hazard Mitigation Plan 2021-2016.  


https://drive.google.com/file/d/1YW8MRc3SaS_pPXg1rmB7ajY3YsW4Uli5/view?pli=1 


68 Ibid 


69 The Wyoming Office of Homeland Security. (2020).  Wyoming State Hazard Mitigation Plan 2021-2016.  


https://drive.google.com/file/d/1YW8MRc3SaS_pPXg1rmB7ajY3YsW4Uli5/view?pli=1 


70 Ibid 
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thunderstorms that are not associated with rotation (i.e., are not tornadoes).  It is these winds, which 


can exceed 100 miles per hour (mph), that represent the most common type of severe weather and are 


responsible for most of the thunderstorm-related wind damage in the State.  Straight-line winds may 


also exacerbate existing weather conditions, as in blizzards, by increasing the effect on temperature and 


decreasing visibility due to the movement of particulate matter through the air.  Strong winds may also 


exacerbate fire conditions by drying out the ground cover, propelling fuel, such as tumbleweeds, around 


the region, and increasing the intensity of existing fires.  These winds may damage crops, push 


automobiles off roads, damage roofs and structures, and cause secondary damage due to flying debris. 


2.11.1.3.7 Tornadoes71 


The National Weather Service defines a tornado as a violently rotating column of air extending from a 


thunderstorm to the ground.  The most violent tornadoes are capable of tremendous destruction with 


wind speeds of 250 mph or more.  Damage paths can be more than one-mile wide and 50 miles long.  


The phenomena result in a destructive rotating column of air ranging in diameter from a few yards to 


greater than a mile, usually associated with a downward extension of cumulonimbus clouds.  Though 


climate data is available to explain a predisposition to tornadoes, there is no accurate way of predicting 


when or where a tornado may occur.  


2.11.1.3.8 Wildfires72 


Wyoming’s semi-arid climate and rural character make the State vulnerable to frequent and sometimes 


catastrophic wildland fires.  As defined by the National Interagency Fire Center, a “wildland fire” is any 


non-prescribed, non-structure fire that occurs in non-populated areas.  Changing weather patterns and 


conditions could affect typical wildfire behavior, frequency of ignitions, fire management, and fuel loads.  


Increasing temperatures may intensify wildfire threat and susceptibility to more frequent wildfires in the 


State.  Forests are also sensitive to variable precipitation events, as drought has contributed to trees 


being more susceptible to pests and pathogens, in turn contributing to greater amounts of standing 


dead fuels.  The extending of the wildfire season into winter months, coinciding with seasonal high wind 


patterns, can also create dangerous fire behavior.  While the recent historic trend shows a general 


upward trend in acreage burned per year, not all wildfires are considered destructive given that there 


are positive ecological benefits from periodic fires.  Suppression resources have been more focused on 


wildfires with life and safety threats in recent decades. 


 
71 Ibid 


72 The Wyoming Office of Homeland Security. (2020).  Wyoming State Hazard Mitigation Plan 2021-2016.  


https://drive.google.com/file/d/1YW8MRc3SaS_pPXg1rmB7ajY3YsW4Uli5/view?pli=1 
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2.11.1.3.9 Winter storms73 


Severe winter storms affect far more people in Wyoming than their summer counterparts, even though 


they are inherently less violent.  Severe snowstorms are so extensive that they usually require a day or 


two to cross and completely exit the state.  Blizzard conditions bring the triple threat of heavy snowfall, 


strong winds, and low temperatures.  Poor visibility and huge snowdrifts are major hazards caused by 


blowing snow.  These storms disrupt work, make travel difficult or impossible, isolate communities, kill 


livestock by the hundreds or thousands, and sometimes leave human fatalities in their wake. 


Changing weather patterns and conditions have the potential to exacerbate the severity and intensity of 


winter storms, including potential heavy amounts of snow.  A warming climate may also result in 


warmer winters, the benefits of which may include lower winter heating demand, less cold stress on 


humans and animals, and a longer growing season.  However, these benefits are expected to be offset 


by the negative consequences of warmer summer temperatures and earlier runoff from melting 


snowpack in watersheds. 


2.11.1.4 Risk Mitigation Approach 


Section 2.4.2 details how WBO plans to incorporate natural hazard risk mitigation strategies into the 


subgrantee selection process, with the aim of ensuring resiliency of BEAD infrastructure over the life of 


the grant period and beyond. 


WBO plans to ask all subgrantee applicants to detail their natural hazard risk mitigation approach to 


broadband deployment, while asking applicants whose project area includes identified high-risk areas to 


provide specific responses to how they will incorporate NTIA’s six risk mitigation measures into their 


deployment planning. 


2.11.1.5 Timeline for Updating this Assessment 


WBO plans to reassess natural hazard risks and high-risk areas once every five years, in line with WY 


OHS updates to the State Hazard Mitigation Plan.  WBO reserves the right to ask subgrantees to provide 


more information regarding natural hazard risk mitigation depending on the outcome of updated 


assessments. 


2.11.1.6 Optional Attachment: Wyoming State Hazard Mitigation Plan 


NTIA guidance: As an optional attachment, submit any relevant reports conducted within the past five 


years that may be relevant for this requirement and will be referenced in the text narrative above.  


 
73 Ibid 
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WBO intends to include the FEMA-approved Wyoming State Hazard Mitigation Plan for 2021-2026 as 


supplementary information. 


2.12 Low-Cost Broadband Service Option (Requirement 16)  


2.12.1 Low-cost Service Option(s) 


NTIA guidance: Describe the low-cost broadband service option(s) that must be offered by subgrantees 


as selected by the Eligible Entity, including why the outlined option(s) best services the needs of residents 


within the Eligible Entity’s jurisdiction. At a minimum, this response must include a definition of low-cost 


broadband service option that clearly addresses the following, as outlined on page 67 of the BEAD NOFO:  


a. All recurring charges to the subscriber, as well as any non-recurring costs or fees to the 


subscriber (e.g., service initiation costs);  


b. The plan’s basic service characteristics (download and upload speeds, latency, any limits on 


usage or availability, and any material network management practices);  


c. Whether a subscriber may use any Affordable Connectivity Benefit subsidy toward the plan’s 


rate; and  


d. Any provisions regarding the subscriber’s ability to upgrade to any new low-cost service plans 


offering more advantageous technical specifications. 


As outlined in Section 2.1.1.2, WBO has a goal of improving broadband affordability for all Wyomingites 


and has a vested interest in ensuring that the service that results from BEAD-deployed infrastructure is 


ultimately affordable to those that it was intended to serve.  On average, 68% of Wyoming households 


have adopted terrestrial broadband74, and one of the goals of the BEAD program is to significantly 


increase that number across the state—which will in part rely on the availability of a low-cost plan to 


those who qualify for it.  To ensure that broadband is affordable for the most vulnerable Wyomingites 


and as mandated by the NTIA, WBO will require all subgrantee applicants to participate in the FCC’s 


Affordable Connectivity Program (ACP) as well as offer a low-cost plan for those who qualify. 


While WBO appreciates the model plan suggested by NTIA, Wyoming’s unique topography and 


population density make it a challenge to implement as written. Throughout the stakeholder 


engagement process and public comment period, WBO heard from potential subgrantee applicants that 


setting a low-cost price point would have a significant effect on their bottom line and could deter them 


from applying for BEAD funding in the first place.  There are several characteristics about Wyoming that 


make implementing a low-cost plan challenging, including but not limited to the state’s low population 


 
74 “American Community Survey Data.” Census.gov, January 26, 2023. https://www.census.gov/programs-surveys/acs/data.html. 
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(lowest nationwide), population density,75 and significant wilderness areas.76  The challenges expressed 


by subgrantee applicants are reflected in market analysis of broadband offerings across the state right 


now: just 1% of BSLs within the state currently have access to broadband service of at least 


100mbps/20mpbs for $30 per month or less.77 


To determine an appropriate price given Wyoming’s unique characteristics, Wyoming conducted an 


analysis using the FCC’s survey data on urban broadband rates in the Western United States (i.e., 


Washington, Oregon, California, Nevada, Montana, Colorado, Wyoming, New Mexico, and Arizona).  The 


FCC conducts this annual survey to assess the rates of fixed voice and broadband services provided to 


consumers in urban areas.  The data is used by the FCC to establish reasonable benchmarks for fixed 


voice and broadband rates, which are used for universal services purposes.  The survey data, as depicted 


in  


Exhibit 25, indicates that the average and median costs of 100/20 Mbps plans in Wyoming are 


approximately $70 per month. 


Exhibit 25: Monthly cost of ~100mbps/20mbps internet plans reported in the FCC broadband rate 


survey, 202378 


Geographic region Mean plan cost ($/month) Median plan cost ($/month) 


Number of 


plans 


reported 


Western United 


States79 
$69.95 $69.40 182 


The Broadband Commission for Sustainable Development has indicated that 2% of monthly income is an 


appropriate target for broadband affordability.   Using this as a benchmark, setting a price for 


broadband service of $40 a month after accounting for the ACP subsidy would ensure that broadband 


meets the affordability target for more than 84% of households in Wyoming.  According to the 


Commission’s benchmark, broadband at this price point would be considered unaffordable only for 


 
75 U.S. Census Bureau quickfacts: United States; Wyoming. Accessed September 16, 2023. 


https://www.census.gov/quickfacts/fact/table/US,WY/PST045222. 


76 “Wyoming Wilderness Information Map.” Regional Wilderness Program. Accessed September 16, 2023. 


https://www.fs.usda.gov/Internet/FSE_DOCUMENTS/stelprd3852605.html. 


77 FCC National Broadband Map. Accessed September 16, 2023. https://broadbandmap.fcc.gov/; desktop research from provider websites 


78 FCC broadband rate survey. Accessed December 4, 2023. https://www.fcc.gov/economics-analytics/industry-analysis-division/urban-rate-


survey-data-resources. 


79 “Western United States” includes Washington, Oregon, California, Nevada, Montana, Colorado, Wyoming, New Mexico, and Arizona. 
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households earning less than $24,000 per year.   For those households, the State of Wyoming has 


several other programs to ensure access to broadband services, including through a device and hotspot 


loan program available through local libraries.  Additional details on Wyoming’s low-cost plan are 


further detailed below. 


2.12.1.1 Low-Cost Plan Details 


The plan required to be offered by subgrantee applicants will have the following elements: 


• Eligibility: Eligibility criteria for the low-cost plan will be the same as those for the Affordable 


Connectivity Program80  


• Speed: 100mbps/20mbps minimum or the fastest speeds the infrastructure is capable of 


offering if less than 100mbps/20mbps 


• Latency: No more than 100 milliseconds 


• Terms: No data caps, surcharges, or usage-based throttling; subject to the same acceptable use 


policies to which subscribers to all other broadband internet service plans offered to home 


subscribers by the subgrantee applicant must adhere 


• Changes: If the subgrantee applicant offers a low-cost plan with higher speeds downstream 


and/or upstream, there will be no restrictions for eligible subscribers to the low-cost plan to 


upgrade for no additional cost 


• Cost: $70 per month or less, exclusive of all taxes, fees, and charges for those that do not reside 


on Tribal Lands; $75 per month or less, exclusive of all taxes, fees, and charges if the subscriber 


resides on Tribal Lands; no additional non-recurring fees or costs.  Eligible consumers must be 


able to apply the ACP benefit to the plan price noted above to further reduce the cost to the 


consumer.  In the event ACP is discontinued: 


o WBO will keep the same price of $70 per month or less, exclusive of all taxes, fees and 


charges for those that do not reside on Tribal Lands 


o WBO will adjust the price to $70 per month or less, exclusive of all taxes, fees and 


charges if the subscriber resides on Tribal lands; no additional non-recurring fees or 


costs. 


• WBO reserves the right to adjust its low-cost plan requirements to best serve 


WyomingitesInflation: Allows for annual increase in plan cost tied to the Consumer Price Index 


• Duration: This plan must be offered for eight years after service begins  


• ACP: Subgrantee applicants must agree to participate in the ACP or ACP successor program, as 


identified by NTIA 


 
80 “Do I Qualify?” Universal Service Administrative Company, June 30, 2023. https://www.lifelinesupport.org/do-i-qualify/. 
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2.12.2 Affordable Connectivity Program Certification 


NTIA guidance: Certify that all subgrantees will be required to participate in the Affordable Connectivity 


Program or any successor program. 


WBO certifies that it will require all subgrantees to participate in the Affordable Connectivity Program or 


any successor program identified by NTIA. 


2.13 Middle-Class Affordability Plans  


2.13.1 Middle-Class Affordability Plan 


NTIA guidance: Describe a middle-class affordability plan that details how high-quality broadband 


services will be made available to all middle-class families in the BEAD-funded network’s service area at 


reasonable prices. This response must clearly provide a reasonable explanation of how high-quality 


broadband services will be made available to all middle-class families in the BEAD-funded network’s 


service area at reasonable prices.  


WBO is taking a two-pronged approach to ensure that broadband is affordable to Wyoming’s middle 


class: scoring subgrantee applicants based on the affordability of their plans as part of their project 


proposals and requiring subgrantees to price their plans incorporating rural-urban parity. 


As described in Section 2.4.2.4, affordability is an important element in WBO’s scoring approach.  


Affordability will be worth 15% of a subgrantee applicant’s score, which is the second highest for any 


individual criteria.  Applicants will be scored based on a comparison of their lowest-cost plan available to 


all BSLs (1Gbps/1Gpbs for priority projects and 100mbps/20mbps for non-priority projects) in the 


proposed project area to a reference price.  Subgrantee applicants whose lowest-priced plan is equal to 


the reference price will receive a score of 7.5 points (or 50% of the 15 points available).  Subgrantee 


applicants whose lowest-priced plan is either above or below the reference price will receive additional 


points based on the percentage gap between their proposed plan price and the reference price, with 


those committing to offer plans below the reference price earning more points.  To achieve the highest 


score possible according to the rubric, applicants are incentivized to offer the most affordable plan 


feasible according to their business case. 


Additionally, WBO will require subgrantee applicants to price their plans using rural-urban parity.  The 


competitive landscape of internet service in Wyoming is such that there is often significantly more 


competition located in Wyoming cities and towns, forcing providers to lower their prices to gain 


customers; however, in rural areas, there are often fewer providers offering service, allowing providers 


to price their plans higher, disadvantaging rural Wyomingites.  For each speed of broadband service 


offered on BEAD-deployed infrastructure, WBO will require that the lowest price a provider offers 
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utilizing the same technology and the same speed anywhere within the state be available to all 


customers on BEAD-funded infrastructure as well. 


For example, if a provider is offering fiber service in Laramie using infrastructure built several years ago 


at a total cost of $100/month with 1gbps/1gbps speeds, and that same provider wins a BEAD grant to 


offer fiber service in Rock River, the provider must offer a 1gpbs/1gbps plan to Rock River residents at 


$100/month.  As another example, if a provider wins a BEAD grant to offer fixed wireless broadband 


service in Ranchester and Big Horn, the lowest prices the provider offers at every speed tier (e.g., 


100mbps/20mbps, 300mbps/300mbps, etc.) in Ranchester must be available to residents in Bighorn and 


vice-versa. 


This standard ensures that all Wyomingites have access to the most affordable, market-driven 


broadband plan available regardless of how close they live to a major population center. 


2.14 Use of 20 Percent of Funding (Requirement 17)  


2.14.1 Request for Funding During Initial Proposal Round 


NTIA guidance: Describe the Eligible Entity’s planned use of any funds being requested, which must 


address the following:  


a.  If the Eligible Entity does not wish to request funds during the Initial Proposal round, it must 


indicate no funding requested and provide the rationale for not requesting funds.  


b.  If the Eligible Entity is requesting less than or equal to 20 percent of funding allocation during the 


Initial Proposal round, it must detail the amount of funding requested for use upon approval of 


the Initial Proposal, the intended use of funds, and how the proposed use of funds achieves the 


statutory objective of serving all unserved / underserved locations.  


c.  If the Eligible Entity is requesting more than 20 percent (up to 100 percent) of funding allocation 


during the Initial Proposal round, it must detail the amount of funding requested for use upon 


approval of the Initial Proposal, the intended use of funds, how the proposed use of funds 


achieves the statutory objective of serving all unserved / underserved locations, and provide 


rationale for requesting funds greater than 20 percent of the funding allocation. 


WBO is requesting that NTIA grants the State 100% of its $348 million BEAD allocation upon approval of 


its Initial Proposal.  WBO’s rationale behind this request is rooted in WBC’s (the State Agency to which 


WBO belongs) customary practices around grant administration and WBO’s goal to provide service to all 


served and unserved BSLs within the state. 


While not required by statute or the State constitution, WBC customarily does not enter into contract 


with or award grant money to subgrantees without first having the appropriate level of funding within 
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the Agency’s accounts.  While there are exceptions to this practice (i.e., a written federal guaranty of 


any awards made by WBC), they are considered outside of WBC’s standard operating procedures.  If 


WBC were to not receive 100% of its funding upon approval of its Initial Proposal, the Agency would 


need to seek a special exception from the State Budgeting Office to award the grants and complete the 


contracting process (in line with NTIA guidance) before funds are received. 


As discussed elsewhere in this proposal, WBO recognizes the task ahead of it in deploying BEAD funding 


to meet NTIA’s and the State’s goals for broadband access, affordability, and adoption.  The State’s 


allocation is $348 million, but estimates from NTIA’s data vendor, CostQuest Associates, show that it 


may require an allocation of more than $1 billion to provide fiber-optic broadband service to every 


unserved and underserved location in the state.  The funding shortfall is magnified when considering the 


limited construction season in Wyoming.  Given the often-harsh winter weather in Wyoming, 


construction is typically limited to just six months out of the year—from May thru October.  Having 


funds in-hand and ready to deploy as soon as WBO receives approval of its Final Proposal could allow 


subgrantees to begin construction as early as possible in the 2025 dig season, reducing the time to 


service initiation for Wyomingites waiting for broadband service. 


WBO also plans to use a portion of its funding, as allowed by the NTIA, to manage the challenge process, 


requisite map updates, application review, and Final Proposal creation.  As discussed in the State’s Five-


Year Action Plan, WBO has only one full-time employee, the State’s Broadband Coordinator.  WBO 


regularly engages technical experts to aid the Office in grant administration responsibilities.  As noted 


earlier in this Section, the WBC is similarly limited in its ability to engage technical experts without 


funding in the Agency’s accounts.  Receiving its allocation upon approval of the Initial Proposal could 


allow WBO to ensure that it has engaged the proper technical and managerial expertise to support the 


grant administration process. 


Specifically, WBO is requesting $342,977,922 in its Initial Proposal Funding Request, which represents 


Wyoming’s full BEAD allocation after subtracting the $4,899,999 that was awarded in BEAD Initial 


Planning Funds. WBO intends to use $6,802,113 of its funding request for administration of the BEAD 


grant, including travel, monitoring and compliance / audit, grant coordination and technical support, 


and indirect costs. WBO intends to use the remaining funds of $336,175,809 for programmatic costs, 


which include awards to subrecipients to deploy broadband, as well as costs associated with running the 


challenge process and mapping. Given that WBO anticipates a funding shortfall to deploy fiber to all 


unserved and underserved locations, WBO has sought to maximize the funding that will be used for 


deployment. A breakdown of the costs for each category as per the Initial Proposal Funding Request are 


provided in Exhibit 26 below. 



Text Replaced�

Text

[Old]: "$342,977,922" 
[New]: "$342,977,922.27"



Text Replaced�

Text

[Old]: "111" 
[New]: "121"



Font "Calibri" changed to "Montserrat-Medium".







 


        


WYOMING BROADBAND OFFICE 


WYOMINGBUSINESS.ORG/BROADBAND 112 


Exhibit 26: Summary of BEAD budget breakdown as per Initial Proposal Funding Request 


Budget Category Estimated Cost (USD) 


Personnel $0 


Travel $114,192 


Equipment $0 


Supplies $0 


Contractual-Subawards $341,173,809 


Construction $0 


Other $0 


Indirect $1,689,921 


Cost Sharing-Matching $0 


Program Income $0 


TOTAL $342,977,922 


 


2.14.2  Financial Data Entry 


NTIA guidance: Enter the amount of the Initial Proposal Funding Request. If not requesting Initial 


Proposal funds, enter ‘$0.00.’ 


WBO is requesting its full $347,877,921.27 allocation upon approval of its Initial Proposal. 


2.14.3 Compliance with BEAD Requirements 


NTIA guidance: Certify that the Eligible Entity will adhere to BEAD Program requirements regarding 


Initial Proposal funds usage. If the Eligible Entity is not requesting funds in the Initial Proposal round and 


will not submit the Initial Proposal Funding Request, note “Not applicable.” 


WBO certifies that it will adhere to BEAD Program requirements regarding the use of funds granted 


upon approval of its Initial Proposal. 
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2.15 Eligible Entity Regulatory Approach (Requirement 18)  


2.15.1 Eligible Entity Regulatory Approach 


NTIA guidance: Disclose whether the Eligible Entity will waive all laws of the Eligible Entity concerning 


broadband, utility services, or similar subjects, whether they predate or postdate enactment of the 


Infrastructure Act that either (a) preclude certain public sector providers from participation in the 


subgrant competition or (b) impose specific requirements on public sector entities, such as limitations on 


the sources of financing, the required imputation of costs not actually incurred by the public sector 


entity, or restrictions on the service a public sector entity can offer.  


If the Eligible Entity will not waive all such laws for BEAD Program project selection purposes, identify 


those that it will not waive (using the Excel attachment) and their date of enactment and describe how 


they will be applied in connection with the competition for subgrants. If there are no applicable laws, 


note such.  


The State of Wyoming does not currently have any laws concerning broadband, utility services, or 


similar subjects that either (a) preclude certain public sector providers from participation in the 


deployment subgrantee application process or (b) impose specific requirements on public-sector 


entities, such as limitations on the sources of financing, the required imputation of costs not actually 


incurred by the public sector entity, or restrictions on the service a public sector entity can offer. 


2.15.1.1 Optional Attachment of Non-Waived Laws 


NTIA guidance: As a required attachment only if the Eligible Entity will not waive laws for BEAD Program 


project selection purposes, provide a list of the laws that the Eligible Entity will not waive for BEAD 


Program project selection purposes, using the Eligible Entity Regulatory Approach template provided.  


Not applicable 


2.16 Certification of Compliance with BEAD Requirements (Requirement 19) 


2.16.1 Certification of Intent to Comply with BEAD Program Requirements 


NTIA guidance: Certify the Eligible Entity’s intent to comply with all applicable requirements of the BEAD 


Program, including the reporting requirements. 


WBO intends to comply with all applicable requirements of the BEAD program, including the reporting 


requirements. 
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2.16.2 Subgrantee Accountability Requirements 


NTIA guidance: Describe subgrantee accountability procedures, including how the Eligible Entity will, at a 


minimum, employ the following practices outlined on page 51 of the BEAD NOFO:  


a. Distribution of funding to subgrantees for, at a minimum, all deployment projects on a 


reimbursable basis (which would allow the Eligible Entity to withhold funds if the subgrantee 


fails to take the actions the funds are meant to subsidize); 


b. The inclusion of clawback provisions (i.e., provisions allowing recoupment of funds previously 


disbursed) in agreements between the Eligible Entity and any subgrantee; 


c. Timely subgrantee reporting mandates; and 


d. Robust subgrantee monitoring practices 


WBO recognizes the importance of implementing strong subgrantee accountability measures to protect 


this historic investment in Wyoming’s broadband infrastructure.  In line with NTIA guidance and 


requirements, WBO will distribute funding to subgrantees on a reimbursable basis only, include 


clawback provisions in its BEAD award contracts with subgrantees, require timely reports from 


subgrantees, and implement a robust subgrantee monitoring process. 


2.16.2.1 Distribution of Funds on a Reimbursable Basis 


As mentioned in Section 2.4.1, WBO will distribute BEAD funding to subgrantees on a reimbursable 


basis, linked to their project progress and adequate expense reporting.  While they will be updated to 


ensure alignment with all NTIA BEAD Program requirements, WBO anticipates the BEAD deployment 


subgrantee payment terms will be substantively similar to the contract used in other federal broadband 


grant programs, including Connect Wyoming 2 ARPA/CPF.  Prior to disbursing grant funds to 


subgrantees, WBO will require that subgrantees submit invoices and/or receipts with sufficient detail to 


ensure that any grant funds requested are being disbursed in line with the subgrantee’s approved 


project proposal and BEAD award contract.  When applicable, as outlined in Section 2.4.5, subgrantees 


must include details about the origin of products purchased with BEAD funds that are subject to the 


Build America, Buy America Act.  WBO reserves the right to withhold reimbursement if the subgrantee 


fails to perform, to the satisfaction of the WBO or WBC, its duties and responsibilities as outlined in its 


BEAD award contract or approved project proposal.  No payment will be made for any work performed 


prior to WBO receiving NTIA approval of its Final Proposal and entering into a formal contract with a 


subgrantee.  In accordance with Wyo. Stat. § 16-6-602, approved disbursements will be paid within 45 


days of submission of the required invoices and/or receipts.  



https://wyomingbusiness.org/wp-content/uploads/2023/06/229881-Connect-WY-Template-Final-3.pdf
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2.16.2.2 Clawback Provisions 


As mentioned in Section 2.4.1, WBO will include clawback provisions in its BEAD deployment contracts.  


These clawback provisions will be structured to allow the recoupment of funds previously disbursed if 


the subgrantee fails to meet the requirements and objectives set out in its approved project proposal or 


other elements of the BEAD award contract.  WBO will finalize the clawback provisions at a later date, 


but they could include punitive measures designed to enforce commitments by subgrantee applicants 


that contributed to a project proposal’s overall score (e.g., failure to meet time-to-deployment criteria, 


for which a subgrantee applicant was awarded points). 


2.16.2.3 Timely Subgrantee Reporting Mandates 


WBO will adopt all reporting procedures as outlined by the NTIA in the BEAD NOFO.  Subgrantees will be 


required to report on a semiannual basis for the duration of the subgrant.  WBO will require that all 


reports conform to NTIA standards, and include at a minimum: 


• A list of addresses or location identifications (including the Broadband Serviceable Location 


Fabric FCC ID number established under 47 U.S.C. 642(b)(1)(B)) that constitute the service 


locations that will be served by the broadband infrastructure to be constructed and the status of 


each project 


• A list of new locations served within each project area at the relevant reporting intervals, and 


service taken (if applicable) 


• Whether each address or location is residential, commercial, or a community anchor institution 


• A description of the types of facilities that have been constructed and installed 


• A description of the peak and off-peak actual speeds of the broadband service being offered 


• A description of the maximum advertised speed of the broadband service being offered 


• A description of the non-promotional prices, including any associated fees, charged for different 


tiers of broadband service being offered 


• A list of all interconnection agreements that were requested, and their current status 


• The number and amount of contracts and subcontracts awarded by the subgrantee 


disaggregated by recipients of each such contract or subcontracts that are MBEs or WBEs 


• Any other data that would be required to comply with the data and mapping collection 


standards of the Commission under Section 1.7004 of title 47, Code of Federal Regulations, or 


any successor regulation, for broadband infrastructure projects 


• An SF-425: Federal Financial Report and any other information necessary to meet the 


requirements described in the Department of Commerce Financial Assistance Standard Terms 


and Conditions (dated November 12, 2020), Section A.01 for Financial Reports 



https://www.commerce.gov/sites/default/files/2020-11/DOC%20Standard%20Terms%20and%20Conditions%20-%2012%20November%202020%20PDF_0.pdf

https://www.commerce.gov/sites/default/files/2020-11/DOC%20Standard%20Terms%20and%20Conditions%20-%2012%20November%202020%20PDF_0.pdf

Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "•" 
[New]: "●"



Font "SymbolMT" changed to "Calibri".



Text Replaced�

Text

[Old]: "115" 
[New]: "125"



Font "Calibri" changed to "Montserrat-Medium".







 


        


WYOMING BROADBAND OFFICE 


WYOMINGBUSINESS.ORG/BROADBAND 116 


• Labor report that details compliance with the labor requirements outlined in this Initial Proposal 


Volume II 


For any projects where the expected total cost is greater than $5,000,000, in addition to the items listed 


above, subgrantees will be subject to the following requirements for their regular reports: 


• Certification that all laborers and mechanics employed by contractors and subcontractors in the 


performance of the project are paid wages at rates not less than those prevailing, as determined 


by the U.S. Secretary of Labor in accordance with Subchapter IV of Chapter 31 of Title 40, United 


States Code (commonly known as the “Davis-Bacon Act”), for the corresponding classes of 


laborers and mechanics employed on projects of a character similar to the contract work in the 


civil subdivision of Wyoming or by the Department of Workforce Services pursuant to Wyo. Stat. 


§27-4-406 OR if such a certification is not provided, the subgrantee must provide a project 


employment and local impact report detailing: 


o The number of contractors and subcontractors working on the project 


o The number of workers on the project hired directly and hired through a third party 


o The wages and benefits of workers on the project by classification 


o Whether those wages are at rates less than those prevailing, as determined by the U.S. 


Secretary of Labor in accordance with Subchapter IV of Chapter 31 of Title 40, United 


States Code (commonly known as the “Davis-Bacon Act”), for the corresponding classes 


of laborers and mechanics employed on projects of a character similar to the contract 


work in the civil subdivision of Wyoming 


• If the subgrantee has not provided a certification that a project either will use a unionized 


project workforce or includes a project-labor agreement, meaning a pre-hire collective 


bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 


158(f)), then the subgrantee must provide a project workforce continuity plan, detailing: 


o Steps taken and to be taken to ensure the project has ready access to a sufficient supply 


of appropriately skilled and unskilled labor to ensure construction is completed in a 


competent manner throughout the life of the project (as detailed in Sections 2.7 and 


2.8) including a description of any required professional certifications and/or in-house 


training, Registered Apprenticeships or labor-management partnership training 


programs, and partnerships with entities like unions, community colleges, or 


community-based groups 


o Steps taken and to be taken to minimize risks of labor disputes and disruptions that 


would jeopardize timeliness and cost-effectiveness of the project 


o Steps taken and to be taken to ensure a safe and healthy workplace that avoids delays 


and costs associated with workplace illnesses, injuries, and fatalities, including 


descriptions of safety training, certification, and/or licensure requirements for all 
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relevant workers (e.g., OSHA 10, OSHA 30, confined space, traffic control, or other 


training required of workers employed by contractors), including issues raised by 


workplace safety committees and their resolution 


o The name of any subcontracted entity performing work on the project, and the total 


number of workers employed by each such entity, disaggregated by job title 


o Steps taken and to be taken to ensure that workers on the project receive wages and 


benefits sufficient to secure an appropriately skilled workforce in the context of the 


local or regional labor market 


2.16.2.4 Robust subgrantee monitoring practices 


WBO intends to implement robust subgrantee monitoring practices, rooted in the requirements 


outlined in 2 C.F.R. § 200.332.  The monitoring protocol may include the following practices and 


procedures to review awardee activities and monitor overall progress toward completion of project 


deliverables. 


• Standard operating procedures 


o WBO will produce Standard Operating Procedures once this Initial Proposal Volume II is 


approved to document all internal processes, including templates for applicant and 


awardee communications 


o WBO will create a file for each awarded grant to ensure robust documentation of the 
subgrantee’s application materials, award materials, the executed contract, semi-annual 
reports, reimbursement requests, any applicable change requests, and any other 
documentation relevant to implementation of the BEAD program 


• Required semiannual reporting (further detailed in Section 2.16.2.3 above) 
o All subgrantees will be required to submit semi-annual reports (i.e., every six months) to 


provide updates to WBO on the progress of implementation. 
o WBO will use these semi-annual reports to inform the semi-annual report due to NTIA, 


and also help WBO identify any risks to the timely completion of project deliverables.  
WBO will follow up with any subgrantees that do not submit all required documentation 
or for which additional information is required.  WBO will also follow-up with 
subgrantees based on any risks identified in order to ensure mitigation plans are quickly 
developed and implemented 


o Semiannual reporting requirements will include the following: 
▪ Financial Report 


• Semiannual financial report, including an update on the status of 
expended and any remaining funds 


• Reimbursement requests (if applicable, based on completion of 
required reimbursement milestones during the reporting period) 


▪ Progress Report 


• Semiannual progress report, tied to approved program metrics, 
including the FCC location IDs for any locations to which broadband has 
been deployed 
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• Evidence to demonstrate that the required activities per the project 
milestones have been completed 


▪ Labor Report  


• Semiannual report confirming adherence to required labor standards 


• Documentation of any health and safety issues raised 


• Notification of any violations of required labor standards 


• Field inspections 
o Interim field inspections 


▪ A professional engineer may be dispatched to project areas on both a random 
and scheduled basis to review applicant stated progress and evaluate accuracy 
of in-progress and completed project builds 


o Close out field inspections 
▪ A professional engineer will also complete close out in-field inspections of all 


awarded projects prior to final approval and final payment of remaining funds 


• Technical assistance 
o WBO will provide technical assistance as needed throughout project implementation to 


mitigate any risks and ensure timely completion of project deliverables across all 
subgrantees 


o Technical assistance requests can be submitted to WBO via the WBO email address 
o WBO will also set up regular office hours and informational webinars to provide 


additional as needed technical assistance and share best practices 


2.16.3 Certification of Compliance with Civil Right and Nondiscrimination Policies 


NTIA guidance: Certify that the Eligible Entity will account for and satisfy authorities relating to civil 


rights and nondiscrimination in the selection of subgrantees. 


WBO certifies that it will account for and satisfy authorities relating to civil rights and nondiscrimination 


in the selection of subgrantees. 


2.16.4 Certification of Subgrantee Compliance with Cybersecurity and Supply Chain Risk 


Management Requirements 


NTIA guidance: Certify that the Eligible Entity will ensure subgrantee compliance with the cybersecurity 


and supply chain risk management requirements on pages 70 - 71 of the BEAD NOFO to require 


prospective subgrantees to attest that:  


Cybersecurity  


1. The prospective subgrantee has a cybersecurity risk management plan (the plan) in place that is 


either: (a) operational, if the prospective subgrantee is providing service prior to the award of 


the grant; or (b) ready to be operationalized upon providing service, if the prospective 


subgrantee is not yet providing service prior to the grant award;  
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2. The plan reflects the latest version of the National Institute of Standards and Technology (NIST) 


Framework for Improving Critical Infrastructure Cybersecurity (currently Version 1.1) and the 


standards and controls set forth in Executive Order 14028 and specifies the security and privacy 


controls being implemented;  


3. The plan will be reevaluated and updated on a periodic basis and as events warrant; and  


4. The plan will be submitted to the Eligible Entity prior to the allocation of funds. If the subgrantee 


makes any substantive changes to the plan, a new version will be submitted to the Eligible Entity 


within 30 days.  


Supply Chain Risk Management (SCRM)  


1. The prospective subgrantee has a SCRM plan in place that is either: (a) operational, if the 


prospective subgrantee is already providing service at the time of the grant; or (b) ready to be 


operationalized, if the prospective subgrantee is not yet providing service at the time of grant 


award;  


2. The plan is based upon the key practices discussed in the NIST publication NISTIR 8276, Key 


Practices in Cyber Supply Chain Risk Management: Observations from Industry and related SCRM 


guidance from NIST, including NIST 800-161, Cybersecurity Supply Chain Risk Management 


Practices for Systems and Organizations and specifies the supply chain risk management controls 


being implemented;  


3. The plan will be reevaluated and updated on a periodic basis and as events warrant; and  


4. The plan will be submitted to the Eligible Entity prior to the allocation of funds. If the subgrantee 


makes any substantive changes to the plan, a new version will be submitted to the Eligible Entity 


within 30 days. The Eligible Entity must provide a subgrantee’s plan to NTIA upon NTIA’s request. 


WBO certifies that it will ensure subgrantee compliance with the cybersecurity and supply chain risk 


management requirements outlined in the BEAD NOFO. 


2.17 Volume II Public Comment  


2.17.1 Public Comment Process 


NTIA guidance: Describe the public comment period and provide a high-level summary of the comments 


received during the Volume II public comment period and how they were addressed by the Eligible Entity. 


The response must demonstrate: 


a. The public comment period was no less than 30 days; and 


b. Outreach and engagement activities were conducted to encourage feedback during the public 


comment period. 
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WBO posted the draft version of its Initial Proposal Volume II for public comment on October 18, 2023, 


and the public comment period lasted 30 days (closed on November 17, 2023). 


Similar to how WBO managed the public comment periods for its Digital Access Plan and Initial Proposal 


Volume I, the full draft of this document is posted on the WBC website along with a Google Form for any 


members of the public to provide comments.  With the launch of the public comment period, WBO sent 


out an email to the entire WBC distribution list, which includes those stakeholders who had previously 


indicated interest in broadband deployment efforts or who have previously commented on BEAD or 


Digital Access documents.  WBO also coordinated with other State agencies, asking them to provide 


comments and announce the opening of the comment period on any relevant distribution lists.  Finally, 


WBO emailed all elected officials in the Wyoming legislature to ensure that they have an opportunity to 


review and participate in the public comment period.  On November 7, WBO sent a reminder email to 


the lists mentioned above reminding them to participate in the public comment process ahead of the 


November 17 deadline. 


Additionally, WBO provided an overview of Initial Proposal Volume II and detailed how to participate in 


the public comment period during its Statewide Broadband Update which took place on October 26 at 


2:00p MT.  There were a total of 25 people that attended the webinar, principally from potential 


subgrantee applicants with some representation from State and local government, labor organizations, 


and economic development organizations. A recording of the webinar can be found on the WBC 


YouTube channel here.  Throughout the public comment period, WBC also periodically posted to its 


social media channels to encourage Wyomingites to provide input (an example from WBC Facebook 


page can be found here). 


During the public comment period WBO received 34 comments via its Google Form and 11 more that 


were emailed directly to the WBO Broadband Manager.  Comments principally centered on the 


affordability requirements, but also included topics across most areas of the Initial Proposal Volume II, 


including project areas, scoring, etc.  As a result of the public comment period, WBO has elected to 


make the following updates to its Initial Proposal Volume II: 


• Adjusted affordability criteria for priority and non-priority projects to measure quantile ranges 


instead of using a reference price. Additional details are provided in section 2.4.2 


• Scaled scoring for speed to deployment criteria for priority and non-priority projects to make it 


possible to achieve maximum points in section 2.4.2 


• Clarified that the scoring rubric will be used to decide amongst subgrantee applicants for 


competing projects that cover the same location(s) in section 2.4 


• Clarified that subgrantees must only offer low-cost service options to ACP-eligible consumers on 


BEAD-funded networks in section 2.12 


• Clarified that any network performance requirements will be included in the subgrantee 


application materials in section 2.4.13 



https://wyomingbusiness.org/communities/broadband/bead/

https://forms.gle/LTG9cVYwhpzTDi6r6

https://www.youtube.com/watch?v=dcbUhoKDrXk

https://www.facebook.com/WyoBizCouncil/posts/pfbid02yGSwG99xebzWEaAcmrVDkgJUELbETPWByYkfHJMZS1DpZoLSG3L9CrLnaHL51fvZl
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• Adopted NTIA guidance on acceptable waivers on required letters of credit in section 2.4.11.3 


• Added that applicants who are on the federal debarment list will not be eligible for BEAD 


funding, and subgrantee applicants who have defaulted on previous broadband infrastructure 


funding awards must disclose such information during prequalification in section 2.4.2.2 


• Adjusted language to be more inclusive related to those who communicate with American Sign 


Language in section 2.1.1.6 


• Clarified that high cost CBGs will not require a matching commitment, however all other CBGs 


will in a subgrantee application in section 2.4.17 


2.17.2 Optional Attachments 


NTIA guidance: As an optional attachment, submit supplemental materials to the Volume II submission 


and provide references to the relevant requirements. Note that only content submitted via text boxes, 


certifications, and file uploads in sections aligned to Initial Proposal requirements in the NTIA Grants 


Portal will be reviewed, and supplemental materials submitted here are for reference only.  


WBO does not intend to include any additional supplementary materials. 
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2.18 Appendix 


2.18.1 Formal Tribal Consultation Letter from WBC CEO to the Eastern Shoshone 


This letter was mailed on July 6, 2023 and again on October 10, 2023 


Dear Chairman XXXXXXXXX, Vice Chair XXXXXXXXX, members of the Eastern Shoshone Business Council,  


Through the Infrastructure Investment and Jobs Act, several significant opportunities were made 


available to States and Tribes that focus on high-speed internet funding, development, and equity. Of 


the various programs, Wyoming is actively participating in the Broadband Equity, Access, and 


Deployment Program (BEAD) and the Digital Access/Equity Program (DAP).  Wyoming has received 


planning funding for both programs earlier in 2023.   


Wyoming will receive $347M from BEAD funding for broadband infrastructure and is anticipating 


receiving $7.5M in Digital Access funding.  The reason for this letter is to establish contact on this topic 


and offer the Tribe the opportunity to meet and consult with the State on the Digital Access Plan and 


inform the Tribe of their eligibility for the anticipated BEAD funding.  If this is a topic of interest to the 


Council, we are happy to kick off engagement. 


As part of its participation, the State must meaningfully incorporate ongoing Tribal input in the planning 


and implementation processes for using granted funds, a commitment we take seriously considering the 


strong relationship built between our two sovereign entities. The purpose of this input is to ensure that 


the Tribe can inform the State of its priorities, goals, and needs when it comes to high-speed internet 


inclusion and equity, especially considering its unique local insight and expertise when it comes to 


bridging the internet divide on the Wind River Reservation. This includes perspectives on the challenges 


and impacts of high-speed internet implementation in Tribal lands as well as gaps that need to be 


considered. We recognize that the Tribe is an important contributor and partner with the State in its 


success moving forward and that high-speed internet is an important part of that success.  


Turning to the programs at hand, I wanted to provide some more detail on their background and 


purpose. The BEAD program provides roughly $42 billion to fund the development of high-speed 


internet infrastructure and access to unserved or underserved areas throughout the country. The state 


is required to develop a Five-Year Action Plan, an Initial and Final Proposal, which will be submitted to 


the National Telecommunications and Information Administration (NTIA). Operating in tandem with the 


BEAD program, the DAP program will use its approximately $7.5M to help fund State, Territorial, and 


Tribal efforts in the implementation of the State Digital Access/Equity Plan which identify barriers to 


digital equity and develop strategies for overcoming those barriers.  
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Importantly, it is possible that certain subgrantee opportunities may be available for Tribal projects 


under the State’s plans, subject to the necessary federal requirements. The Tribe may also have the 


opportunity to submit its own Tribal-specific plans for consideration in the State process. In that vein, 


and should the Tribe opt to engage, there are several high-level topics the State would like to discuss 


and present to the Council, or its designee as appropriate, for input: 


• A general description of Wyoming’s planning processes, implementation timelines, and plans for 


ongoing engagement  


• The Tribe’s strategic planning and prioritization regarding broadband access and digital 


inclusion, including any opportunities for collaboration with the State 


• The development of an effective and efficient engagement process with the State, including 


discussing specific points of contact 


• Various federal requirements regarding subgrantees and required matching funds 


• The Tribe’s thoughts on specific locations, communities, and surrounding areas that are most 


impacted by a lack of meaningful broadband access and the key barriers within those areas to 


improving access 


• The Tribe’s thoughts on barriers and obstacles to the development of broadband infrastructure, 


increased broadband adoption, or improved digital literacy skills 


• The Tribe’s thoughts on the impact to the Tribe or its lands of statewide broadband projects 


• The Tribe’s thoughts on projects it has undertaken in recent years to address high-speed 


internet access  


• The Tribe’s thoughts on ways that improved broadband access could help address digital equity 


and achieve broader Tribal and State policy goals  


• Information about planning funds and technical assistance that may be available to the Tribe 


• The Tribes’ thoughts on past experiences with federal funding programs 


• The Tribe’s role in reviewing grant proposals  


Unfortunately, the State has a short window for engaging with the Tribe this summer. Initial planning 


funding was awarded to the State in early 2023 and the State must submit its Five-Year Action Plan by 


September 16, 2023 but hopes to have an early submission on July 17, 2023.  Additionally, the Digital 


Access/Equity Plan is due December 20, 2023 but must be released for a 30-day comment period. The 


state is anticipating releasing the DAP for comment on July 17, 2023.  These dates may vary slightly.  


After these initial submissions, the state will continue to engage with the public and the tribe 


throughout the planning and program delivery before the finalization of the State’s Initial Proposal 


around the first part of 2024.     


Bearing these dates in mind, we would like to offer the chance to schedule a meeting with the Tribal 


Business Council or the Wind River Inter-Tribal Council the week of July 10, 2023. The Governor’s Office 


is also willing to add this as an agenda item to the Tribe’s quarterly meeting agenda with the Governor 


for its July 20, 2023 meeting, as well as future quarterly meetings as necessary. If the week of July 10 is 


not feasible for your schedule, we are happy to look at the earliest available date after that. Importantly, 
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the State has had some contact with XXXXXXXXX, Eastern Shoshone Information Technology Director to 


date. Moving forward, and if the Council is amenable, we are willing to coordinate on establishing 


working groups for both the State and Tribe that can meet more frequently and work out details. 


Thank you again for your time in reading this letter, and my team and I look forward to hearing from you 


and answering any questions you may have.  


 


      Sincerely, 


      ______________________ 


      XXXXXXXXX, 


CEO, Wyoming Business Council 


2.18.2 Formal Tribal Consultation Letter from WBC CEO to the Northern Arapaho 


This letter was mailed on July 6, 2023 and again on October 10, 2023 


Dear Chairman XXXXXXXXX, Co-Chair XXXXXXXXX, members of the Northern Arapaho Business Council,  


Through the Infrastructure Investment and Jobs Act, several significant opportunities were made 


available to States and Tribes that focus on high-speed internet funding, development, and equity. Of 


the various programs, Wyoming is actively participating in the Broadband Equity, Access, and 


Deployment Program (BEAD) and the Digital Access/Equity Program (DAP).  Wyoming has received 


planning funding for both programs earlier in 2023.   


Wyoming will receive $347M from BEAD funding for broadband infrastructure and is anticipating 


receiving $7.5M in Digital Access funding.  The reason for this letter is to establish contact on this topic 


and offer the Tribe the opportunity to meet and consult with the State on the Digital Access Plan and 


inform the Tribe of their eligibility for the anticipated BEAD funding.  If this is a topic of interest to the 


Council, we are happy to kick off engagement. 


As part of its participation, the State must meaningfully incorporate ongoing Tribal input in the planning 


and implementation processes for using granted funds, a commitment we take seriously considering the 


strong relationship built between our two sovereign entities. The purpose of this input is to ensure that 


the Tribe can inform the State of its priorities, goals, and needs when it comes to high-speed internet 


inclusion and equity, especially considering its unique local insight and expertise when it comes to 


bridging the internet divide on the Wind River Reservation. This includes perspectives on the challenges 


and impacts of high-speed internet implementation in Tribal lands as well as gaps that need to be 
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considered. We recognize that the Tribe is an important contributor and partner with the State in its 


success moving forward and that high-speed internet is an important part of that success.  


Turning to the programs at hand, I wanted to provide some more detail on their background and 


purpose. The BEAD program provides roughly $42 billion to fund the development of high-speed 


internet infrastructure and access to unserved or underserved areas throughout the country. The state 


is required to develop a Five-Year Action Plan, an Initial and Final Proposal, which will be submitted to 


the National Telecommunications and Information Administration (NTIA). Operating in tandem with the 


BEAD program, the DAP program will use its approximately $7.5M to help fund State, Territorial, and 


Tribal efforts in the implementation of the State Digital Access/Equity Plan which identify barriers to 


digital equity and develop strategies for overcoming those barriers.  


Importantly, it is possible that certain subgrantee opportunities may be available for Tribal projects 


under the State’s plans, subject to the necessary federal requirements. The Tribe may also have the 


opportunity to submit its own Tribal-specific plans for consideration in the State process. In that vein, 


and should the Tribe opt to engage, there are several high-level topics the State would like to discuss 


and present to the Council, or its designee as appropriate, for input: 


• A general description of Wyoming’s planning processes, implementation timelines, and plans for 


ongoing engagement  


• The Tribe’s strategic planning and prioritization regarding broadband access and digital 


inclusion, including any opportunities for collaboration with the State 


• The development of an effective and efficient engagement process with the State, including 


discussing specific points of contact 


• Various federal requirements regarding subgrantees and required matching funds 


• The Tribe’s thoughts on specific locations, communities, and surrounding areas that are most 


impacted by a lack of meaningful broadband access and the key barriers within those areas to 


improving access 


• The Tribe’s thoughts on barriers and obstacles to the development of broadband infrastructure, 


increased broadband adoption, or improved digital literacy skills 


• The Tribe’s thoughts on the impact to the Tribe or its lands of statewide broadband projects 


• The Tribe’s thoughts on projects it has undertaken in recent years to address high-speed 


internet access  


• The Tribe’s thoughts on ways that improved broadband access could help address digital equity 


and achieve broader Tribal and State policy goals  


• Information about planning funds and technical assistance that may be available to the Tribe 


• The Tribes’ thoughts on past experiences with federal funding programs 


• The Tribe’s role in reviewing grant proposals  


Unfortunately, the State has a short window for engaging with the Tribe this summer. Initial planning 


funding was awarded to the State in early 2023 and the State must submit its Five-Year Action Plan by 
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September 16, 2023 but hopes to have an early submission on July 17, 2023.  Additionally, the Digital 


Access/Equity Plan is due December 20, 2023 but must be released for a 30-day comment period. The 


state is anticipating releasing the DAP for comment on July 17, 2023.  These dates may vary slightly.  


After these initial submissions, the state will continue to engage with the public and the tribe 


throughout the planning and program delivery before the finalization of the State’s Initial Proposal 


around the first part of 2024.     


Bearing these dates in mind, we would like to offer the chance to schedule a meeting with the Tribal 


Business Council or the Wind River Inter-Tribal Council the week of July 10, 2023. The Governor’s Office 


is also willing to add this as an agenda item to the Tribe’s quarterly meeting agenda with the Governor 


for its July 20, 2023 meeting, as well as future quarterly meetings as necessary. If the week of July 10 is 


not feasible for your schedule, we are happy to look at the earliest available date after that. Moving 


forward, and if the Council is amenable, we are willing to coordinate on establishing working groups for 


both the State and Tribe that can meet more frequently and work out details. 


Thank you again for your time in reading this letter, and my team and I look forward to hearing from you 


and answering any questions you may have.  


 


      Sincerely, 


      ______________________ 


      XXXXXXXXX, 


CEO, Wyoming Business Council 


2.18.3 Agenda for July 6 Meeting between NABC and the Governor’s Tribal Liaison 


NABC AGENDA  
July 6, 2023   
10:00 am  
Council Chambers  


I. Zoom with XXXXXXXXX  to discuss NTIA/BEAD Grant  
II. Meeting with XXXXXXXXXXXXXXXXXXX  


III. Can I meet with XXXXXXXXXX to help be a bridge for transition if and when she  retires again?   
IV. Letter for support of XXXXXXXXX  


a. We have a draft we are finalizing for the NABC’s review.  
V. ZZZZZZZZZZZZZZZZZZZZZZZZZZZZZZZ Economic Development Corporation is  coming 


to Riverton on July 19/20 to present opportunities to EST and would like to meet with  NABC.  
a. He will be presenting to Tribal leaders about the projected growth and 


development  occurring in South Lincoln County. He and his group would like to 
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understand the Tribes’ interest in participating, if any, in this growth and discussing 


common areas of  transportation, housing, workforce development and training.  
VI. Select Tribal Committee meeting  


a. XXXXXXXXX will be there in person and will touch base beforehand regarding topics 


we  plan to speak on.   
VII. MMIP on July 17  


VIII. WGA Resolution calling for more law enforcement  
a. https://westgov.org/resolutions/article/policy-resolution-2023-09-missing-and-murdered 


indigenous-persons  
IX. Quarterly Zoom with NABC and XXXXXXXXX  


a. First Draft Agenda to get out ASAP  
b. Ask if any specific topics NABC wants to cover 


2.18.4 Agenda for July 18 Meeting between Governor’s Office and NABC 


July 18, 2023 Quarterly Meeting between Wyoming Governor and Northern Arapaho 


Business Council (NABC) 


 


AGENDA 


 


12:00 -1:00 PM  


Virtual 


Zoom Meeting Link 


 


ATTENDEES: 


 XXXXXXXXX, Chairman, NABC 


 XXXXXXXXX, Co-Chair, NABC 


 XXXXXXXXX, Councilman, NABC 


 XXXXXXXXX, Councilwoman, NABC 


 XXXXXXXXX, Councilman, NABC 


 XXXXXXXXX, Councilwoman, NABC 


 
 XXXXXXXXX  


 XXXXXXXXX, Special Counsel for the Governor 


 XXXXXXXXX, Tribal Liaison to the Northern Arapaho Tribe for Governor Mark Gordon 


 


DISCUSSION POINTS: 


• Kickoff and Introductions 


o Any introductory statements from NABC 


o Any introductory statements from XXXXXXXXX  


• Topics 


o Wild Horse Management 


o Homelessness Solution 


▪ WCDA Discussion 


▪ Wyoming Tenant Law/ Tenant Bill of Rights 
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o Food Costs  


o MMIP and MMIW 


▪ Report from 7/17 MMIP Task Force Meeting 


▪ Ashanti Alert System: 


▪ WGA Resolution 


▪ Federal Advocacy Possibilities 


▪ Potential DVSA Funding Request 


o Title IV.E 


▪ Recognition of Finishing Incentives Contract 


▪ WYCAPS and transition to new database 


▪ IV.E. Case File Reviews 


o Title IV.D Child Support FTI Data  


▪ Bill in Congress 


▪ NGA advocacy 


o Heads up Regarding EPA WQS Rule Comments 


o Broadband Check-in 


o Liquor 


o UW Concerns re Student Support 


o Potential Visit from XXXXXXXXXXXXXX 


2.18.5 Agenda for July 20 Meeting between Governor’s Office and ESBC 


AGENDA 


 


12:00 -1:00 PM  


Virtual 


Zoom Meeting Link 


 


ATTENDEES: 


  


XXXXXXXXX, Chairman, ESBC 


 XXXXXXXXX, Vice Chairman, ESBC 


 XXXXXXXXX, Councilman, ESBC 


 XXXXXXXXX, Councilwoman, ESBC 


 XXXXXXXXX, Councilman, ESBC 


 XXXXXXXXX, Councilman, ESBC 


 
 XXXXXXXXX 


 XXXXXXXXX, Special Counsel  


  


DISCUSSION POINTS: 


• Topics 


o Wild Horse Management 


o MMIP and MMIW 


▪ 7/17 MMIP Task Force Meeting 
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▪ Ashanti Alert System: 


▪ WGA Resolution 


▪ Federal Advocacy Possibilities 


▪ Potential DVSA Funding Request 


o Title IV.E 


▪ Drafting IV.E. program contract 


o Title IV.D Child Support FTI Data  


▪ Bill in Congress 


▪ NGA advocacy 


o Heads up Regarding EPA WQS Rule Comments 


o Broadband 


o Liquor Discussion 


o Potential Visit from XXXXXXXXXXXXXX 


2.18.6 Email on August 22 from Governor’s Tribal Liaison to ESBC 


S            UPD TED  Y           k    N                ’   E D P    


Good morning Chairman XXXXXXXXX, Vice Chair XXXXXXXXX, members of the Council,  


I just wanted to make sure you received this email invitation for comment on the State's BEAD 
broadband grant proposal. This ties back to the "Dear Tribal" letter we sent a few weeks ago 
regarding this program, and you will likely get another forwarded email from me on this shortly as 
well. Happy to answer any questions as best I can.  


Thank you,  
[Quoted text hidden]  


2.18.7 Email on August 28 from Governor’s Tribal Liaison to ESBC 


Subject: FW: Virtual Broadband Info Session August 31 


Good Afternoon Chairman XXXXXXXXX, Vice Chair XXXXXXXXX, members of the Council, 


Apologies for several emails. Just wanted to forward along the recent WBC notice regarding the 
opportunity to get more info on how Wyoming is spending money it received from the feds on 


broadband development under the BEAD program. I know XXXXXXXXX is the contact on this for 


the Tribe, so apologies if I am duplicating something he is already on. 


Thank you,  


2.18.8 Email on August 28 from ESBC Chairman to Governor’s Tribal Liaison 


Subject: RE: FW: Virtual Broadband Info Session August 31 


Thank you for the information! 
[Quoted text hidden]  
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2.18.9 Email on September 5 from Governor’s Tribal Liaison to ESBC 


Subject: WY State BEAD Program 


Afternoon Chairman XXXXXXXXX, Vice Chair XXXXXXXXX, members of the Council,  


I just wanted to give you a heads up that the Wyoming Business Council point on Wyoming's 
Broadband Equity, Access, and Deployment program, Elaina Zempel, would be willing to meet 
with the Council virtually this month if you have any questions or input on the state funding plan. 
Happy to connect the dots if that is something of interest. I have cc'd her on this email chain just 
to keep you all in the loop. 


2.18.10 Agenda for September 5 Meeting between Governor’s Tribal Liaison and NABC 


NABC AGENDA 
September 5, 2023  
11:00 am 
Council Chambers 
 


 
I. CoC HUD Housing- STATE PRESNETATION AT 11-11:20am via ZOOM 


1. 2 Options and then let NABC decide internally what direction I should take with the state 


to support NABC and Homelessness  


2. Field trip on September 20, 2023- September 21, 2023 


1. Gillette- 1:30pm to Council on Community Services 


2. Casper- 10:30am to Wyoming Rescue Mission 


II. Select Tribal Relations/ Legislative Persons 


1. XXXXX- August 30, 2023 


2. XXXXX- September 7, 2023 


3. XXXXX- September 18, 2023 


4. XXXXX- Unable to get a meeting with/ unsure how to proceed 


5. Tax Discussion 


6. Requested Homelessness be put on future agenda 


1. Topics associated Mortgages, increased rent, Homeless Shelters 


7. Literacy Rates 


1. XXXXX-Education under XXXXXXXXX 


2. XXXXX- decolonizing the classroom 


III. NTIA-BEAD/ Broadband mention 


IV. MMIP on November 6, 2023 


1. BIA hiring process  


2. Ashanti Alert: HUGE SUCCESS!!! 


1. Follow-Up Request- 


1. Additional training for missing person/child 


2. Follow-Up with DCI regarding Fentanyl Education for the Community? Just an 


honorable mention if there is time.  


V. Enbridge Visit on September 12, 2023 at 1:00 pm at the Casino 
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2.18.11 Tracking Numbers for the October 10 Tribal Consultation Request Sent via Certified Mail 


Letters mailed to Tribes October 2023 


Northern Arapaho Business Council and Eastern Shoshone Business 
Council 


 NAME TRACKING # DATE RECEIVED 


1  70142120000086517798 10/12 at 11:01am 


2  70142120000086517781 10/12 at 11:01am 


3  70142120000086517774 10/12 at 11:01am 


4  70142120000086517767 10/12 at 11:01am 


5  70142120000086517750 10/12 at 11:01am 


6  70142120000086517743 10/12 at 11:01am 


7  70142120000086517736 10/13 at 2:05pm 


8  70142120000086517729 10/13 at 2:05pm 


9  70142120000086517712 10/13 at 2:05pm 


10  70142120000086517705 10/13 at 2:05pm 


11  70142120000086517699 10/13 at 2:05pm 


12  70142120000086517682 10/13 at 2:05pm 


13  70142120000086517675 10/13 at 2:02pm 
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2.18.12 Resolution of NABC Creating Wind River Internet 
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